


	[bookmark: _GoBack]Commission Staff’s Tentative Act 129 EE&C Program Phase III Implementation Schedule[footnoteRef:1],[footnoteRef:2] [1:  This calendar is tentative and is a work product of the Commission’s Bureau of Technical Utility Services’ staff.  It is not binding on the Commission or Commission Staff.]  [2:  Revised March 30, 2015.] 


	Date
	Item

	May 2013
	Act 129 Statewide Evaluator (SWE) begins Residential and Commercial and Industrial (C&I) Baseline Studies

	August 2013
	SWE begins Residential and C&I Lighting Metering Study

	February 2014
	SWE begins Energy Efficiency Market Potential Study

	February 20, 2014
	Final Demand Response Study Order Approved at Public Meeting

	April 2014
	SWE’s Residential and C&I Baseline Studies finalized

	May 2014
	SWE begins Demand Response Potential Study

	July 10, 2014
	Stakeholder Meeting on results of SWE’s Residential and C&I Baseline Studies

	July 10, 2014
	Stakeholder Meeting on SWE’s Energy Efficiency & Demand Response Potential Studies methodologies

	October 23, 2014
	Phase III Planning Secretarial Letter Approved at Public Meeting

	December 2, 2014
	Stakeholder Meeting on questions posed in Phase III Planning Secretarial Letter 

	February 4, 2015
	SWE’s Residential and C&I Lighting Metering Studies released via Secretarial Letter

	February 27, 2015
	SWE’s Energy Efficiency & Demand Response Potential Studies released via Secretarial Letter

	March 11, 2015
	Tentative Phase III Implementation Order with Addendum Approved at Public Meeting with Statement from Commissioner Witmer

	March 11, 2015
	Tentative 2016 Total Resource Cost (TRC) Test Approved at Public Meeting with Statement from Commissioner Cawley

	March 26, 2015
	Tentative 2016 Technical Reference Manual (TRM) Order Approved at Public Meeting (TRM Effective June 1, 2016) (Appendices C & D)

	April 8, 2015
	Stakeholder Meeting to discuss results of SWE’s Energy Efficiency & Demand Response Potential Studies (Revised Agenda posted March 30, 2015, to include Staff Presentation)

	June 11, 2015
	Final Phase III Implementation Order on Public Meeting Agenda

	June 11, 2015
	Final 2016 TRC Test on Public Meeting agenda

	June 26, 2015[footnoteRef:3] [3:  The proposed filing deadline for Petitions for Evidentiary Hearings is 15 days following the entry date of the Final Implementation Order, which would be June 26, 2015, if the Final Implementation Order is entered on June 11, 2015.] 

	Filing Deadline for EDC Petitions for Evidentiary Hearings[footnoteRef:4] [4:  Such filings are at the EDCs’ discretion.  ] 


	July 9, 2015
	Final Phase III TRM Order on Public Meeting Agenda (TRM Effective June 1, 2016)

	Late July 2015
	Secretarial Letter with proposed EE&C Plan Template released

	Late August – Early September 2015
	Secretarial Letter with final EE&C Plan Template released

	October 23, 2015
	Evidentiary Hearing records certified to the Commission

	November 30, 2015
	EDC Phase III EE&C Plans due to Commission

	March 2016 (1st March PM)[footnoteRef:5] [5:  The Commission has not released its public meeting schedule for the 2016 calendar year.] 

	Final EE&C Plans on Public Meeting Agenda

	June 1, 2016[footnoteRef:6] [6:  The Commission will determine, via its Phase III Implementation Order proceeding, Phase III’s length of time.] 

	Phase III starts



Relevant Phase III Docket Numbers:
· Phase III Implementation – M-2014-2424864
· 2016 TRC Test Update – M-2015-2468992
· 2016 TRM Update – M-2015-2469311
