


	Commission Staff’s Tentative Act 129 EE&C Program Phase IV Implementation Schedule [footnoteRef:1] [1:  This calendar is tentative and is a work product of the Commission’s Bureau of Technical Utility Services’ staff.  It is not binding on the Commission or Commission Staff.] 


	Date
	Item

	November 2017
	Act 129 Statewide Evaluator (SWE) begins Residential and Non-Residential Baseline Studies

	March 2018
	SWE begins 2021 Technical Reference Manual (TRM) Update

	October 2018
	SWE begins Phase IV Demand Response Potential Study

	November 2018
	SWE begins Phase IV Energy Efficiency Market Potential Study

	January 30, 2019 
	Stakeholder Meeting on results of SWE’s 2018 Residential and Non-Residential Baseline Studies 

	January 31, 2019
	Stakeholder Meeting to provide preview of the 2021 TRM Update and changes to the existing TRM measure protocols

	February 14, 2019
	SWE’s 2018 Pennsylvania Residential Baseline Study and 2018 Pennsylvania Non-Residential Baseline Study released via Secretarial Letter 

	April 11, 2019
	2021 TRM Update Tentative Order and proposed 2021 TRM on Public Meeting Agenda

	July 2019
	SWE begins 2021 Total Resource Cost (TRC) Test Order  

	August 8, 2019
	2021 TRM Update Final Order and 2021 TRM on Public Meeting Agenda

	September 19, 2019
	2021 TRC Test Tentative Order and proposed Avoided Costs Calculator on Public Meeting Agenda

	December 19, 2019
	2021 TRC Test Final Order and Avoided Costs Calculator on Public Meeting Agenda

	March 2, 2020
	SWE’s Phase IV Energy Efficiency & Peak Demand Reduction Market Potential Study and Phase IV Demand Response Potential Study released via Secretarial Letter 

	March 12, 2020
	Phase IV Tentative Implementation Order  on Public Meeting Agenda

	June 18, 2020
	Phase IV Final Implementation Order on Public Meeting Agenda

	July 27, 2020
	Phase IV EE&C Plan Proposed Template released for comments via Secretarial Letter 

	September 9, 2020
	Phase IV EE&C Plan Final Template released via Secretarial Letter

	September 24, 2020
	2021 TRM Errata released via Secretarial Letter 

	October 29, 2020
	2021 TRM Amendment Tentative Order and proposed amended 2021 TRM on Public Meeting Agenda

	November 30, 2020
	Phase IV EDC EE&C Plans due to Commission

	Winter 2020/ 2021
	Phase IV EDC EE&C Plan Hearings

	February 4, 2021
	2021 TRM Amendment Final Order and amended 2021 TRM on Public Meeting Agenda

	March 25, 2021
	Phase IV EDC EE&C Plans on Public Meeting Agenda

	June 1, 2021
	Phase IV begins



Relevant Phase IV Docket Numbers:
· Phase IV Implementation Order – M-2020-3015228
· 2021 TRM Update – M-2019-3006867
· 2021 TRC Test Order – M-2019-3006868 
· Phase IV Plan Template – M-2020-2015228

· Phase IV EE&C Plan Duquesne Light – M-2020-3020818
· Phase IV EE&C Plan Met-Ed – M-2020-3020820
· Phase IV EE&C Plan Penelec – M-2020-3020821
· Phase IV EE&C Plan Penn Power – M-2020-3020822
· Phase IV EE&C Plan West Penn Power – M-2020-3020823
· Phase IV EE&C Plan PECO Energy – M-2020-3020830
· Phase IV EE&C Plan PPL Electric – M-2020-3020824
	        April 2021

