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1 Overview of Portfolio 
Pennsylvania Act 129 of 2008 signed on October 15, 2008, mandated energy savings and demand 
reduction goals for the largest electric distribution companies (EDCs) in Pennsylvania. Each EDC 
submitted energy efficiency and conservation (EE&C) plans—which were approved by the Pennsylvania 
Public Utility Commission (PUC)—pursuant to these goals. This report documents the progress and 
effectiveness of the EE&C accomplishments for Pennsylvania Power Company ("Penn Power" or 
"Company") in the second quarter of Program Year Four (PY4) defined as September 1, 2012 through 
November 30, 2012, as well as the cumulative accomplishments of the programs since inception. 

1.1 Summary of Ach ievements 

Penn Power has achieved 98 percent of the May 31, 2013 energy savings compliance target, based on 

cumulative program inception to date (CPITD) reported gross energy savings', and 93 percent of the 

energy savings compliance target, based on CPITD gross energy savings achieved through Quarter 2 

(CPITD-Q)2, as shown in Figure 1-1. 

1 CPITD Reported Gross Savings = CPITD Reported Gross Savings through PY3 + PYTD Reported Gross Savings. All 
savings reported as CPITD reported gross savings are computed this way. 

2 CPITD-Q Gross Savings = CPITD Verified Gross Savings through PY3 + PYTD Reported Gross Savings. All savings 
reported as CPITD-Q gross savings are computed this way. CPITD-Q savings provide the best available estimate of 
savings achieved through the current quarter. CPITD Verified Gross Savings will be reported In the annual report. 
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Figure 1-1 Cumulative Portfolio Inception to Date (CPITD) Energy Impacts 
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Penn Power has achieved 38 percent of the May 31 2013 demand reduction compliance target, based 

on CPITD reported gross demand reduction and 35 percent of the demand reduction compliance target 

based on CPITD gross demand reduction achieved through Quarter 2 (CPITD-Q)3, as shown in Figure 

1-2 '. Please note that this only includes contributions from energy efficiency programs and does not yet 

reflect contributions from demand reduction programs operated during the summer of 2012. 

3 Reference footnote 2 on page 4. 

*' These figures only include contributions from energy efficiency programs and does not yet reflect contributions 
from demand reduction programs operated during the summer of 2012 
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There are 7 measures available to the low-income sector. The measures offered to the low-income 

sector therefore comprise 17 percent of the total measures offered. As required by Act 129, this exceeds 

the fraction of the electric consumption of the utility's low-income households divided by the total 

electricity consumption in the Penn Power territory. (11 percent). 5 The CPITD reported gross energy 

savings achieved in the low-income sector is 15,224 MWh/yr; this is 11 percent of the CPITD total 

portfolio reported gross energy savings6. 

5 Act 129 includes a provision requiring, electric distribution companies to offer a number of energy efficiency 
measures to low-Income households that are "proportionate to those households' share of the total energy usage 
in the service territory." 66 Pa.C.S. §2806.1(b)(i)(G). The legislation contains no provisions regarding targets for 
participation, or energy or demand savings. 

6 The Energy, Savings achieved in the low-income sector in the PY4Q2 report are calculated according to the 
procedure in the PY3 Annual report (page 14). This is a shift from the previous calculation procedure that was 
used for the PY4Q1 report, and the new methodology results in smaller claimed impacts, thus the adjustment from 
the PY4Q1 report. 
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Penn Power achieved 91 percent of the May 31 2013, energy reduction compliance target for 
government, nonprofit and institutional sector, based on CPITD reported gross energy savings, and 76 
percent of the target based on CPITD gross energy savings achieved through Quarter 2 (CPITD-Q)', as 
shown in Figure 1-3. 

Figure 1-3 Government, Nonprofit, and Institutional Sectors 
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1.2 Program Updates and Findings 

• Residential Demand Reduction Program: This program was operated between June 1 and 

September 30, 2012. As of this writing, the gross / net impact evaluation effort is underway 

• Residential Home Energy.Audits and Outreach Program: There were no changes to this 

program during PY4 Q2. 

• Residential Appliance Turn-In Program: There were no changes to this program during PY4 Q2. 

• Residential Energy Efficiency HVAC Program: There were no changes to this program during 

PY4 Q2. 

Reference footnote 2 on page 4. 
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Residential Energy Efficient Products Program: There were no changes to this program during 
PY4 Q2. 

Residential New Construction Program: There were no changes to this program during PY4 Q2. 

Residential Behavioral Modification and Education Program: The CSP for the Behavior 

Modification Program is evaluating the savings calculation at this time. 

Residential Multiple Family Program: There were no changes to this program during PY4 Q2. 

Residential Low-Income (WARM) Programs: There were no changes to this program during 
PY4, Q2). 

Commercial / Industrial Small Sector Equipment Program: No changes to this program during 
PY4 Q2. 

Commercial / Industrial Large Sector Performance Contracting / Equipment Program: No 
changes to this program during PY4 Q2. 

Commercial / Industrial Large Sector Demand Response Program - CSP Mandatory and 
Voluntary Curtailment Program ("PJM Demand Response"): This program was operated 
between June 1 and September 30, 2012. As of this writing, the gross / net impact evaluation 
effort is underway. ' ... 

Governmental / Non-Profit Street Lighting Program: No changes to this program during PY4 
Q2. 

Governmental / Non-Profit Program: No changes to this program during PY4 Q.2. 

Governmental / Remaining Non-Profit Program: No changes to this program during PY4 Q2. 

1.3 Evaluat ion Updates and Findings 

• Residential Demand Reduction Program 

Impact evaluation for this program will begin in January 2013 and preliminary demand reduction 
estimates will be available by March 2013. 

• Residential Home Energy Audits and Outreach Program 

This program has three distinct components: (i) conservation kits sent to customers that complete 
online or telephone home energy audits; (ii) direct installation of low cost measures; and (iii), 
comprehensive walk through audits with direct installation of low-cost measures coupled with 
incentives on capital cost improvements. The conservation kits have accounted for the vast majority 
of the program impacts in PY4. 
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Table 1.3.1 Residential Home Energy Audits and Outreach Program Evaluation Summary 

0 

^rogra m Ĝd rh poh erit 'EvaiuatibnyArtiyities Planned V \ Evaluation Activities Status , . 

Conservation Kits 
Conduct up to 23 on-site visits and 
several hundred online surveys. 

ADM has conducted desk reviews of the 
tracking data and has constructed 
preliminary realization rates that consider 
historical "in service rates" and successful 
delivery rates, as well as changes in the 
TRM protocols. 

Direct Install of Low-
Cost Measures 

Sample once for entire PY4, conduct 
engineering review and verification 
surveys. 

ADM has conducted brief a desk 
review of tracking data. So far the 
direct install components contribute 
about 1% of total program savings. 

Whole House 
Comprehensive Audits 
with Capital Cost 
Measures Installed 

Sample once for entire PY4, conduct 
engineering review and verification 
surveys. 

ADM has conducted brief a desk 
review of tracking data. So far the 
direct install components contribute 
about 1% of total program savings. 

• Residential Appliance Turn-In Program 

Preliminary realization rates have been constructed from 
evaluation effort conducted for PY3. 

information gained from the recent 

Table 1.3.2 Residential Appliance Turn-In Program Evaluation Summary 

rRr6grami,Gqmponent. J iEvaluation Activities Planned. " ' 'Evajuatiph/Activities Status , , ,', 

Refrigerator 
Tracking System/TRM Review 

Verification Surveys 

ADM has conducted preliminary desk 
reviews. First sample will be drawn from 
the Ql and Q2 populations. 

Freezer 
Tracking System/TRM Review 

Verification Surveys 

ADM has conducted preliminary desk 
reviews. First sample will be drawn from 
the Ql and Q2 populations. 

Room air conditioner 

Tracking System/TRM Review 

Verification Surveys 

ADM has conducted preliminary desk 
reviews. First sample will be drawn from 
the Ql and Q2 populations. 
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• Residential Energy Efficiency HVAC Program 

The sampling scheme for this program includes four qualitative strata. Evaluation activities for the 
strata are listed below. 

Table 1.3.3 Residential Energy Efficiency HVAC Program Evaluation Summary 

jjProgramiCoirnponent 
—Tin" : • r, : — ; ' P p 

Evaluation Activities-Pjanned, IfwHni^^ 

Air Source Heat Pump 

Invoice + calculation review (large 
sample) 

On-Site inspection (smaller 
sample) 

Ground Source Heat 
Pump 

Invoice + calculation review (large 
sample) 

On-Site inspection (smaller 
sample) 

PY4 evaluation activities to date include 
calculation and ex-ante reviews and 
assignment of preliminary realization rate 
based on desk review and application of 
updated TRM protocols. The average 
efficiencies and capacities from the PY3 
evaluation are used to generate 
preliminary realization rates for this 
program. 

Central Air Conditioning 

Invoice + calculation review (large 
sample) 

On-Site inspection (smaller 
sample) 

PY4 evaluation activities to date include 
calculation and ex-ante reviews and 
assignment of preliminary realization rate 
based on desk review and application of 
updated TRM protocols. The average 
efficiencies and capacities from the PY3 
evaluation are used to generate 
preliminary realization rates for this 
program. 

HVAC tune-ups 

Invoice + calculation review (large 
sample) 

Telephone Verification Survey 
(smaller sample) 
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• Residential Energy Efficient Products Program 

The sampling scheme for this program includes several qualitative strata for lighting and appliances. 
Evaluation activities for the strata are listed below. 

Table 1.3.4 Residential Energy Efficient Products Program Evaluation Summary 

CFL Buydowns Invoice + calculation review 

PY4 evaluation activities to date include 
calculation and ex-ante reviews and 
assignment of preliminary realization rate 
based on desk review and application of 
updated TRM protocols. 

CFL Giveaways Invoice + calculation review PY4 evaluation activities to date include 
calculation and ex-ante reviews and 
assignment of preliminary realization rate 
based on desk review and application of 
updated TRM protocols. Appliances 

Invoice + calculation review (large 
sample, stratified by appliance 
type) 

On-Site inspection {smaller 

sample, focus on clothes washers) 

PY4 evaluation activities to date include 
calculation and ex-ante reviews and 
assignment of preliminary realization rate 
based on desk review and application of 
updated TRM protocols. 

• Residential New Construction Program: 

This program accounts for less than 1% of the PYTD portfolio impacts. 

Table 1.3.5 Residential New Construction Program Evaluation Summary 

New Homes 

Stratified Sample 

REM/Rate modeling and 
calculation review (largest sample) 

Implementer QC Inspection 
review (smaller sample) 

On-Site inspection (smallest 
sample) 

ADM has met with the implementer to 
discuss the results of last year's 
evaluation. ADM has reviewed 
tracking data to identify projects that 
may have potential modeling issues 
related to ground source heat pumps. 
The projects approved so far do not 
appear likely to have such modeling 
issues. 
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• Residential Behavioral Modification and Education Program 

The impact evaluation effort for this program will involve billing analysis. M&V plans have been 
completed arid initial data requests have been made by the M&V team. 

• Residential Multiple Family Program 

This program accounts for less than 1% of the PYTD portfolio impacts. The program recruits 
multifamily housing management or maintenance staff to distribute or install conservation kits that 
contain CFLs and LED night lights. The evaluation sample is stratified with multifamily housing 
complexes as the sampling units. 

Table 1.3.6 Residential Multiple Family Program Evaluation Summary 

iiliiBBfll Evaluation Activities Planned. , ̂  Evaluation Activities Status 

Conservation Kits 
Telephone Verification Surveys 

No sampling or surveying has occurred 
yet. ADM will begin sampling for 
surveys when the program population 
size is sufficiently large relative to the 
expected PY4 population size. 
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• Residential Low-Income (WARM) Programs 

For the PY4 evaluation, ADM will conduct billing analysis of all WARM Plus participants from PY2. 
The results of the billing analysis will be averaged with the 2009 and 2008 LIURP evaluation report 
findings to develop deemed savings for the PY4 installations. 

Table 1.3.7 Residential Low-Income (WARM) Programs Evaluation Summary 

;,R.rpgra^Gonfiponent, <'* 'EyaluatipnrActivities|R^ 

WARM Plus Billing analysis planned on PY3 
participants. 

ADM has conducted desk reviews and 
has applied preliminary realization 
rates defined as the ratio of the verified 
per-unit savings from the PY3 
evaluation to the reported per-unit 
savings in the PY4 tracking data. 

WARM Extra Measures 
Invoice + calculation review, 
verification survey. 

ADM has conducted a preliminary 
review of the tracking data. 
Verification surveys will occur late in 
the evaluation cycle. 
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• Commercial / Industrial Small Sector Equipment Program 

This program offers energy efficiency measures to small commercial/industrial customers. The 
impact evaluation utilizes stratified sampling. First, the population is stratified into qualitative strata 
that consist of standardized measure groups as listed below. Each qualitative stratum may contain 
several quantitative strata based on the expected magnitude of the impacts. The sample sizes are 
based on past program experience regarding the variability of the realization' rates for sampled 
projects. 

Table 1.3.S Commercial / Industrial Small Sector Equipment Program Evaluation Summary 

1'-'., v. 
l^rogr ̂  Com ppn ent 

"Lighting for Business" 
Applications 

Stratified sampling and on-site visits 
First sample to be drawn from Ql and Q2 
populations. Desk review completed for 
C/l CFL kits. 

Prescriptive HVAC, 
Motor, and 
Refrigeration 
Applications 

Stratified sampling and on-site visits 
First sample to be drawn from Ql and Q2 
populations. 

Custom Applications Stratified sampling and on-site visits 

First sample to be drawn from Ql and Q2 
populations. ADM conducts ongoing 
checks of evaluability for pending 
projects. 
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Commercial / Industrial Large Sector Performance Contracting / Equipment Program 

This program offers similar measures as the Small C/l and Government Equipment programs. The 
evaluation approach for this program is similar to the one employed for the Small C/l program. 

Table 1.3.9 Commercial / Industrial Large Sector Equipment Program Evaluation Summary 

"Lighting for Business" 
Applications 

Stratified sampling and on-site 
visits 

First sample to be drawn from Ql and Q2 
populations. 

Prescriptive HVAC 
Motor, and Refrigeration 
Applications 

Stratified sampling and on-site 
visits 

First sample to be drawn from Ql and Q2 
populations. 

Custom Applications 
Stratified sampling and on-site 

visits 

First sample to be drawn from Q l and Q2 
populations. ADM conducts ongoing 
checks of evaluability for pending projects. 

o • Commercial / Industrial Large Sector Demand Response Program - CSP Mandatory and 
Voluntary Curtailment Program ("PJM Demand Response") 

Impact evaluation for this program will begin in January 2013 and preliminary demand reduction 
estimates will be available by March 2013. The evaluation effort will involve stratified sampling and 
inspection of the hourly demand reduction calculations for selected projects. 

• Governmental / Non-Profit Street Lighting Program 

This program accounts for less than 1% of the PYTD portfolio impacts. 

Table 1.3.10 Governmental / Non-Profit Street Lighting Program Evaluation Summary 

^PrpgramXomppri^ " 
y r- — T T - — — z — r r " * - • -

EvaluationActivitiesPlannedj 
-~~ ££V-T y,.1*-. ;ji;fs* ' • " T*-' • .-

"Street and Area Lights" 
Applications 

Stratified sampling and on-site 

visits 

First sample to be drawn from Q l and Q2 

populations. 
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• Governmental / Non-Profit Program: 

This program accounts for less than 1% of the PYTD portfolio impacts. 

m 

Table 1.3.11 Governmental / Non-Profit Program Evaluation Summary 

ProgramiGdrhponent 'EvaluationfActivities Rlarmed •Evaluation Activities Status' ( ^ " 

" Lighting for Business" 
Applications 

Stratified sampling and on-site 

visits 
First sample to be drawn from Ql and Q2 
populations. 

Prescriptive HVAC, 
Motor, and Refrigeration 
Applications 

Stratified sampling and on-site 
visits 

First sample to be drawn from Ql and Q2 
populations. 

Custom Applications 
Stratified sampling and on-site 
visits 

First sample to be drawn from Ql and Q2 
populations. ADM conducts ongoing 
checks of evaluability for pending projects. 

• Governmental / Remaining Non-Profit Program: 

This program offers similar measures as the Large and Small C/l Equipment programs. The 
evaluation approach for this program is similar to the one employed for the Small C/l program. 

Table 1.3.11 Governmental / Remaining Non-Profit Program Evaluation Summary 

Evaluation Activities Planned- ' 
'T'.'I?.'" r"* — T , r - ^T" ' " '"• ••.; "J-1 
Evaluation Activities Status . •'. 

"Lighting for Business" 
Applications 

Stratified sampling and on-site 
visits 

First sample to be drawn from Ql and Q2 
populations. 

Prescriptive HVAC, 
Motor, and Refrigeration 
Applications 

Stratified sampling and on-site 
visits 

First sample to be drawn from Ql and Q2 
populations. 

Custom Applications 
Stratified sampling and on-site 
visits 

First sample to be drawn from Ql and Q2 
populations. ADM conducts ongoing 
checks of evaluability for pending projects. 
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2 Summary of Energy Impacts by Program 
A summary of the reported energy, savings by program is presented in Figure 2-1. 

Figure 2-1. CPITD Reported Gross Energy Savings by Program 
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Figure 2-2. CPITD-Q Reported Gross Energy Savings by Program 
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A summary of energy impacts by program through PY4 Q l is presented in Table 2-1. 

Table 2-1. EDC Reported Participation and Gross Energy Savings by Program 

Program 

Participants 

Reported Gross Impact 

(MWh/Year) 

Preliminary 

Realization 

Rate1 

Program iQ PYTD CPITD IQ PYTD CPITD CPITD-Q PYTD 

Demand Reduction 
•116 -60 2,663 n/a n/a n/a n/a n/a 

Home Energy Audits and Outreach 
9,116 15,411 35,357 5,787 . 9,775 20,753 20,046 88.3% 

Appliance Turn-In 
434 961 5,314 761 1,687 9,606 8,802 77.8% 

EE HVAC 
491 1,098 3,672 202 493 2,342 2,357 76.1% 

EE Products 
25,724 50,398 250,849 4,487 8,679 44,336 44,556 89.3% 

New Construction 
0 0 382 0 0 1,164 1,127 n/a 

Behavioral Modification and Education 
0 27,775 27,775 0 0 0 0 n/a 

Multiple Family 
0 3 2,958 0 51 1,021 1,072 100.0% 

WARM Programs 
0 0 4,908 0 0 2,554 2,271 n/a 

Small C/l Equipment 
28 53 245 •3,303 4,168 30,516 27,065 95.0% 

Large C/l Equipment 
2 3 49 705 766 15,453 15,344 95.0% 

PJM Demand Response 
0 50 50 0 0 0 0 95.0% 

Street lighting 
0 0 127 0 0 247 246 95.0% 

Non-Profit 
0 0 4 0 0 90 37 95.0% 

Remaining Government/Non-Profit 
2 2 83 23 23 12,708 10,532 95.0% 

TOTAL PORTFOLIO 
35,681 95,694 334,436 15,267 25,643 140,789 133,455 89.0% 

NOTES: 
1. Preliminary Realization Rates are based on evaluation activities and findincs conducted on a partial sample set. These realization rates are not based 

on a statistically significant sample and are subject to change unlil the full evaluation is complete at the end of the program year. In this report, the 
realisation rates (or residential prcerams are based ou tracking sy.item review, incorporation o l TRM updates, and historical vorificaiion/in-service 
tales. For nonresidential programs, a preliminary placeholder of 95% is used based on historical'program performance. 
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3 Summary of Demand Impacts by Program 
A summary of the reported demand reduction by program is presented in Figure 3-1. 

Figure 3-1. CPITD Reported Demand Reduction by Program. 
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Figure 3-2. CPITD-Q Reported Demand Reduction by Program 
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A summary of demand reduction impacts by program through PY4 Q l is presented in Table 3-1. 

Table 3-1. Participation and Reported Gross Demand Reduction by Program 

Program 

Participants 

Reported Gross Impact 

(MW) 

Preliminary 

Realization 

Rate 1 

Program IQ PYTD CPITD IQ PYTD CPITD CPITD-Q PYTD 

Demand Reduction 
•116 -60 2,663 n/a n/a n/a n/a n/a 

Home Energy Audits and Outreach 
9,116 15,411 35,357 0.47 0.79 1.66 1.29 54.5% 

Appliance Turn-In 
434 961 5,314 0.10 0.23 1.46 1.32 79.6% 

EE HVAC 
491 1,098 3,672 0.14 0.32 1.06 1*02 74.5% 

EE Products 
25,724 50,398 250,849 0.24 0.48 2.39 2.36 79.5% 

New Construction 
0 0 382 0.00 0.00 0.29 0.47 n/a 

Behavioral Modification and Education 
0 27,775 27,775 0.00 0.00 0.00 0.00 n/a 

Mult iple Family 
0 3 2,958 0.00 0.00 0.04 0.05 100.0% 

WARM Programs 
0 0 4,908 0.00 0.00 0.23 0.23 n/a 

Small C/l Equipment 
28 53 245 0.39 0.56 5.72 4.38 95.0% 

Large C/l Equipment 
2 3 49 0.07 0.07 1.55 1.84 95.0% 

PJM Demand Response 
0 50 50 0.00 0.00 0.00 0.00 95.0% 

Street lighting 
0 0 127 0.00 0.00 0.00 0.00 95.0% 

Non-Profit 
0 0 4 0.00 0.00 0.02 0.01 95.0% 

Remaining Government/Non-Profit 
2 2 83 0.00 0.00 2.45 2.35 95.0% 

TOTAL PORTFOLIO 
35,681 95,694 334,436 1.42 2.44 16.87 15.31 74.8% -

NOTES: 
1. Preliminary Realization Rates are based on evaluation activities and findings conducted on a partial sample set. These realisation rates are not based 

on a statistically significant sample and arc subject to change until tiie full evaluation is complete at the end of the program year. In this report, the 
realiinlion rates for residential programs are based on tracking system review, incorporation of TRM updates, and historical verification/in-service 
rates. Tor nonresidential programs, a preliminary placeholder of 95% Is used based on historical program performance. 
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4 Summary of Finances 

4.1 Portfolio Level Expenditures 

A breakdown of the portfolio finances is presented in Table 4-1. 

Table 4 -1 . Summary of Portfolio Finances 

Notes: 

Includes cost of EE Expert 

•"Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the TRC Technical 
Working Group. 

JTosls incurred to manage the CSPs and programs. To define in the TRC Technical Working Group, 

''includes umbrella marketing costs for programs. Marketine completed by the CSPs are included in 
Administration. 

IQ 
($000) 

PYTD 

.($000) 
CPITD 

($000) 

t-DC Incentives to Participants $2,389 $4,578 $12,708 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $2,389 $4,578 $12,708 

Design & Development 1 

$6 $7 $88 

Administration 2 

$436 $436 $4,403 

Management 3 

$43 $452 $996 

Marketing 4 

$0 $56 $290 

Technical Assistance5 

$9 $19 $111 

Subtotal EDC Implementation Costs $493 $971 $5,888 

EDC Evaluation Costs $49 $125 $516 

SWE Audit Costs $0 $24 $167 

Total EDC Costs $2,931 $5,698 $19,279 

Participant Costs $0 $0 $0 

Total TRC Costs 

includes costs for Tracking and Reporting System 

0 Pennsylvania Power Company | Page 22 



1/14/13 | Quarterly Report to the PA PUC - Program Year 4 Quarter 2 

4.2 Program Level Expenditures 

Program-specific finances are shown in the following tables. 

Table 4-2. Summary of Program Finances - Residential Demand Reduction 

IQ 
($000} 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants $46 $48 $146 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $46 $48 $146 

Design & Development 1 .$0 ... $0 $4 

Administration 2 -$4 ' • -$4-\ $883 

Management 3 $0 $30 $56 

Marketing 1 $0 $0 $7 

Technical Assistance5 $0 $0 $3 

Subtotal EDC Implementation Costs -$4 $25 $953 

EDC Evaluation Costs $1 $4 $20 

SWE Audit Costs $0 $0 $7 

Total EDC Costs $43 $77 $1,126 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

includes cost of EE Expert 

Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
TRC Technical WorkingrGroup. 
3Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group.' 

''includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
Administration. 

Includes costs for Tracking and Reporting System 
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Table 4-3. Summary of Program Finances - Residential Home Energy Audits and Outreach 

IQ 
($000) 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants $685 $1,129 $2,326 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $685 $1,129 $2,326 

Design & Development 1 

$1 $1 $12 

Administration 2 -$236 -$236 $83 

Management 3 

$6 $66 • $131 

Marketing 4 

$0 $50 $103 

Technical Assistance5 $3 $8 $44 

Subtotal EDC Implementation Costs -$226 -$112 $374 

EDC Evaluation Costs $9 $16 $57 

SWE Audit Costs $0 $3 • $20 

Total EDC Costs $468 $1,037 $2,776 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

includes cost of EE Expert 
3Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 

' TRC Technical Working Group. ^ 
3Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

, Includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
l Administration. 

'Includes costs forTracking and Reporting System 
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Table 4-4. Summary of Program Finances - Residential Appliance Turn-In 

IQ 
($000) 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants $17 $48 $270 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $17 $48 $270 

Design & Development 1 

$0 $0 $6 

Administration 2 

$40 $40 $557 

Management 3 

$2 $73 $96 

Marketing" $0 $0 $7 

Technical Assistance5 

$0 $0- $3 

Subtotal EDC Implementation Costs $42 $114 $669 

EDC Evaluation Costs $1 $3 $27 

SWE Audit Costs $0 $1 $8 

Total EDC Costs $61 $166 $974 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

includes cost of EE Expert 

Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
TRC Technical Working Group. 

Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

includes umbrella marketing costs for programs. Marketing completed by the CSPs are included, in 
Administration. 

'Includes costs for Tracking and Reporting System 
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Table 4-5. Summary of Program Finances - Residential Energy Efficient HVAC 

Notes: 

! 'includes cost of Efi Expert 
1 Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
: TRC Technical Working Group. 

Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

I Includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
: Administration. 

IQ 
($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants $37 $96 ' $503 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $37 $96 $503 

Design & Development 1 

$0 $0 $4 

Administration 2 

-$52 -$52 $190 

Management 3 

$2 $55 $88 

Marketing 1 1 

$0 $1 $39 

Technical Assistance5 

$0 $1 $3 

Subtotal EDC Implementation Costs -$49 $5 $324 

EDC Evaluation Costs $1 $4 $23 

SWE Audit Costs $0 $1 $8 

Total EDC Costs -$11 $106 $858 

Participant Costs $0 $0 $0 

Total TRC Costs 

'Includes costs for Tracking and Reporting System 
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Table 4-6. Summary of Program Finances - Residential Energy Efficient Products 

IQ 
($000) 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants $144 $267 $1,348 

EDC Incentives to Trade Allies $0 • $o $0 

Subtotal EDC Incentive Costs $144 $267 $1,348 

Design & Development 1 

$1 $1 $6 

Administration 2 

$561 $561 $1,240 

Management 3 

$5 $106 $152 

Marketing'1 

$0 $4 $121 

Technical Assistance5 

$1 $1 $5 

Subtotal EDC Implementation Costs $567 $673 $1,523 

EDC Evaluation Costs $4 $9 $34 

SWE Audit Costs $0 $3 $15 

Total EDC Costs $715 $952 $2,920 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

includes cost of El: Expert 

.Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 

TRC Technical Working Group. 

Costs incurred to manage the CSPs and, programs. To define.in the TRC Technical Working Group. 

' Includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
Administration. 

'Includes costs for Tracking and Reporting System 
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Table 4-7. Summary of Program Finances - Residential New Construction 

Notes: 

'includes cost of Eb" Expert 

IQ 
($.000) 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants $0 $0 $567 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $6 $0 $567 

Design & Development 1 $0 $o $6 

Administration 2 

$0 $0 $19 

Management 3 

$1 $2 $38 

Marketing'' $0 $0 $11 

Technical Assistance5 

$0 $o $5 

Subtotal EDC Implementation Costs $2 $3 $80 

EDC Evaluation Costs $7 $10 $21 

SWE Audit Costs $0 $1 $11 

Total EDC Costs $8 $14 $680 

Participant Costs $0 $0 $0 

Total TRC Costs 

2Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
TRC Technical Working Group. 
3Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

''includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
Administration. 

Includes costs for Tracking and Reporting System 
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Table 4-8. Summary of Program Finances - Residential Behavioral Modification and Education 

IQ 
(Sooo) 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants $0 $0 $0 

EDC Incentives to Trade Allies SO $0 SO 

Subtotal EDC Incentive Costs $0 $0 $0 

Design & Development 1 SO $1 Si 

Administration 7 ' $27 $27 $333 

Management 3 S3 $31 $31 

Marketing"1 SO $1 $1 

Technical Assistance5 SO $1 $1 

Subtotal EDC Implementation Costs $30 $60 $366 

EDC Evaluation Costs $1 $2 $2 

SWE Audit Costs $0 $2 $2 

Total EDC Costs $32 $64 $370 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

includes cost of EE Expert 

Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
TRC Technical Working Group. 

Costs incurred to manage .the CSPs and programs. To define in the TRC Technical Working Group. 

''includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
Administration. 

Includes costs for Tracking and Reporting System 
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Table 4-9. Summary of Program Finances - Residential Multiple Family 

0 

IQ 
(SOOO) 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants SO $0 $61 

EDC Incentives to Trade Allies SO $0 $0 

Subtotal EDC Incentive Costs $0 $0 $61 

Design & Development 1 SO $0 • $1 

Administration 2 Si $1 $52 

Management 3 

$0 $0 $2 

Marketing"1 

$0 So $1 

Technical Assistance5 

$0 So So 
Subtotal EDC Implementation Costs $1 $2 $56 

EDC Evaluation Costs $0 So $7 

SWE Audit Costs $0 So Si 
Total EDC Costs $1 $2 $125 

Participant Costs So So $0 

Total TRC Costs 

Notes: 

includes cost of EE Expert 

2Costs paid to Conservation'Service Providers (CSPs) for program implementation. To define in the 

TRC Technical Working.Group. • 
3Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

Includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 

Administration. 

'Includes costs for Tracking and Reporting System 
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Table 4-10 Summary of Program Finances - Residential Low-Income (WARM) 

IQ 
($000) 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants $4 $4 $740 . 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $4 $4 $740 

Design & Development 1 

-$0 $0 $6 

Administration 2 

-$4 -$4 $36 

Management 3 

$1 $9 $76 

Marketing 4 

$0 $0 $1 

Technical Assistance5 

$0 $1 $12 

Subtotal EDC Implementation Costs -$3 $5 $131 

EDC Evaluation Costs $1 $3 $28 

SWE Audit Costs $0 $1 $6 

Total EDC Costs $3 $14 $905 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

includes cost of EE Expert 

Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 

TRCTechnical Working Group. 

Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

"'includes umbrella marketing costs for programs. Marketing completed by the CSPs are,included in 
Administration. 

"'Includes costs for Tracking and Reporting System 
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Table 4-11. Summary of Program Finances - Commercial / Industrial Small Sector Equipment 

IQ 
($000) 

PYTD 
($000) 

CPITD 

($000) i 

EDC Incentives to Participants $91 $322 $1,862 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $91 $322 ' $1,862 

Design & Development 1 

$0 $0 $13 

Administration 2 

$60 $60 $488 

Management 3 

$4 $23 $87 

Marketing 4 

$0 $0 $0 

Technical Assistance5 

$0 $0 $7 

Subtotal EDC Implementation Costs $64 $83 $594 

EDC Evaluation Costs $17 $60 $105 

SWE Audit Costs $0 $1 $19 

Total EDC Costs $172 $466 $2,580 

Participant Costs $0 $0 $0 

Total T R C Costs 

i Notes: 

Includes cost of EE Expert 

^Cosls paid to Conservation Service Providers (CSPs) for program implementation. To define in the 

i TRC Technical Working Group. 

_Cost5 incurred to manage the CSPs.and programs. To define In the TRC Technical Working Group. 

''includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 

Administration. 

! Includes costs for Tracking and Reporting System 
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Table 4-12. Summary of Program Finances - Commercial / Industrial PJM Demand Response 

IQ 
($000)" 

PYTD 
($000) 

CPITD 
($000) 

EDC Incentives to Participants $1,298 $2,552 $2,742 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $1,298 $2,552 $2,742 

Design & Development 1 

$0 $0 $4 

Administration 2 

$0 $o $0 

Management 3 

$6 $17 $113 

Marketing 4 

$0 $0 $0 

Technical Assistance5 

$1 $2 $15 

Subtotal EDC Implementation Costs $8 $19 $132 

EDC Evaluation Costs $1 $4 $18 

SWE Audit Costs $0 $0 $33 

Total EDC Costs $1,306 $2,575 $2,925 

Participant Costs $0 $0 $0 • 
Total TRC Costs 

Notes: 

Includes cost of EE Expert 

! Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 

! TRC Technical Working Group. 

Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

''includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
Administration. 

Includes costs for Tracking and Reporting System 
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Table 4-13. Summary of Program Finances - Commercial / Industrial Large Sector Equipment 

o 

IQ 
($000) 

PYTD 
($000) 

CPITD 
* ($000) 

EDC Incentives to Participants $17 $22 $1,321 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $17 $22 $1,321 

Design & Development 1 

$0 $0 $20 

Administration 2 

$18 $18 $251 

Management 3 

$4 $5 $66 

Marketing" $0 $0 $0 

Technical Assistance5 

$0 $0 $5 

Subtotal EDC Implementation Costs $22 $23 $342 

EDC Evaluation Costs -$2 -$4 $144 

SWE Audit Costs $0 $0 $18 

Total EDC Costs $38 $42 $1,825 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

, includes cost of EE Expert 

JCosts paid to Conservation Service Providers (CSPs) for program implementation. To define in the 

TRC Technical Working Group. 
3Cost5 incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

i ' Includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 

1 Administration. 

'Includes costs for Tracking and Reporting System 
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Table 4-14. Summary of Program Finances - Governmental / Non-Profit Street Lighting 

IQ 
1 ($000) 

PYTD 
($000) 

CPITD 
.($000) 

EDC Incentives to Participants $o $0 $181 

EDC Incentives to Trade Allies $0 $0 • $0 

Subtotal EDC Incentive Costs $0 . $0 $181 

Design & Development 1 

$1 $1 $2 

Administration 2 

$1 $1 $31 

Management 3 

$1 $3 $7 

Marketing 4 

$0 $0 $0 

Technical Assistance5 

$0 $1 $1 

Subtotal EDC Implementation Costs $3 $5 $41 

EDC Evaluation Costs $2 $4 $12 

SWE Audit Costs $0 $2 $4 

Total EDC Costs $6 $11 $238 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

'includes cost of EE Expert 

Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
TRC Technical Working Group. 

Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

Includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
Administration, 

Includes costs for Tracking and Reporting System 
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Table 4-15. Summary of Program Finances - Governmental / Non-Profit 

IQ 
($000) 

PYTD 
($000) ' 

CPITD 
($000) 

EDC Incentives to Participants $0 $0 $10 

EDC Incentives to Trade Allies $0 $0 $o 
Subtotal EDC Incentive Costs $0 $0 $10 

Design & Development 1 

$1 $1 $1 

Administration 2 

$2 $2 - $24 

Management 3 

$2 $7 $7 

Marketing" $0 $0 $0 

Technical Assistance5 

$1 $2 $2 

Subtotal EDC Implementation Costs $7 $12 $34 

EDC Evaluation Costs $2 $4 $4 

SWE Audit Costs $0 $4 $4 

Total EDC Costs $8 $19 $51 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

'includes cost of EE Expert 

j 2Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
, TRC Technical Working Group. 

Costs incurred to manage the CSPs and programs. To define in the TRC Technical Working Group. 

"includes umbrella marketing costs for programs. Marketing completed by the CSPs are included ih 
Administration. 

includes costs for Tracking and Reporting System 
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Table 4-16. Summary of Program Finances - Governmental / Remaining Non-Profit 

J 

IQ 
($000) 

PYTD 

($000) 
CPITD 

($000) 

EDC Incentives to Participants $49 $88 $632 

EDC Incentives to Trade Allies $0 $0 $0 

Subtotal EDC Incentive Costs $49 $88 $632 

Design & Development 1 

$1 $1 $3 

Administration 2 

$24 $24 $216 

Management 3 

$3 $26 $45 

Marketing"1 

$0 $0 $0 

Technical Assistance5 

$1 $2 $5 

Subtotal EDC Implementation Costs $29 $53 $268 

EDC Evaluation Costs $2 $7 $14 

SWE Audit Costs $0 $5 $12 

Total EDC Costs $81 $154 $926 

Participant Costs $0 $0 $0 

Total TRC Costs 

Notes: 

'includes cost of EE Expert 

Costs paid to Conservation Service Providers (CSPs) for program implementation. To define in the 
TRC Technical Working Group. 

Costs incurred to 'manage the CSPs and programs. To define in the TRC Technical Working Group. 

"'includes umbrella marketing costs for programs. Marketing completed by the CSPs are included in 
Administration. 

Includes costs for Tracking and Reporting System 
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