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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


August 7, 2013
A-2010-2174106

TO ALL PARTIES

In re:
Application of the Department of Transportation of the Commonwealth of Pennsylvania for the approval to replace the existing overhead bridge where I-81 (southbound) crosses over the two tracks of the Reading Blue Mountain & Northern Railroad Company (DOT# 361461E) in Delano Township, Schuylkill County; and the allocation of costs incident thereto.
To Whom It May Concern:

This matter is before us upon petition filed by Pennsylvania Department of Transportation (Department) seeking modification of our Secretarial Letter dated July 22, 2010 in this preceding which directed the Department to replace the bridge carrying I-81 (southbound) over the tracks of Reading Blue Mountain & Northern Railroad Company in Delano Township, Schuylkill County
In its petition, the Department states that it was unable to meet the original schedule due to coordination with the remainder of the I-81 corridor bridge rehabilitation project.
The Department requests that the completion date of April 30, 2012 be extended until December 31, 2015.
The petition has been served on all parties and none has any objection to the proposed modification.

The Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code and finds that the Secretarial Letter issued July 22, 2010 in this proceeding be modified.  The petition filed May 3, 2013 by Pennsylvania Department of Transportation be granted to the extent hereafter directed:

1. Paragraph number 7 on page 4 of the Secretarial Letter dated July 22, 2010, which reads as follows, to wit:
“7.
The crossing alteration project be completed on or before April 30, 2012, and that on or before said date, Pennsylvania Department of Transportation report the date of actual completion of the work and certify to this Commission that the work has been completed satisfactorily in accordance with the approved plans and this Secretarial Letter.”
be and hereby modified to read as follows:

7.
The crossing alteration project be completed on or before December 31, 2015, and that on or before said date, Pennsylvania Department of Transportation report the date of actual completion of the work and certify to this Commission that the work has been completed satisfactorily in accordance with the approved plans and this Secretarial Letter.

2. In all respects not inconsistent herewith, our Secretarial letter entered July 22, 2010, remain in full force and effect.

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301.

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter.
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Very truly yours,







Rosemary Chiavetta






Secretary

