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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


October 20, 2014
A-2011-2248574
TO ALL PARTIES

Application of the Department of Transportation of the Commonwealth of Pennsylvania for approval to alter the crossing by lowering the roadway where State Route 0051, Section A63 (West Carson Street Viaduct) crosses beneath the two tracks of Norfolk Southern Railway Company (DOT 510610 R) M.P.2.30 in the City of Pittsburgh, Allegheny County; and the allocation of costs incident thereto. 

To Whom It May Concern: 

This matter is before the Commission by reason of a petition filed August 12, 2013 by the Pennsylvania Department of Transportation (Department) seeking to modify the Secretarial Letter dated October 17, 20 II. The aforesaid Secretarial Letter directs that all work to complete the alteration of the subject crossing be completed by December 31, 2013. 

In its petition the Department states that after the application was filed, the scope of the project was modified requiring additional plan preparation and additional time to complete the project. For these reasons, the Department is requesting an extension of time to October 31, 2015 to complete the work. 

Each party to the proceeding was served a copy of the petition and none has advised that it has any objection to this Commission granting an extension of time. 

Upon full consideration of the matters involved, we determine the request of the Department for an extension of time due to the modifications of the scope of the project and will grant an extension of time to October 31, 2015 to complete the project. 

The Commission issues this Secretarial Letter in accordance with Section 2702 of the Public Utility Code and finds that: 


1. 
The petition filed August 12, 2003, by Pennsylvania Department of Transportation be and is hereby granted to the extent herein directed: 


2. 
Paragraph 9 of our Secretarial letter issued October 17, 2011, 

which reads as follows, to wit: 

"9. 
All work necessary to complete the 

construction of the subject crossing, be done in a manner satisfactory to this Commission, on or before December 31, 2013, and that on or before said date, Allegheny County report to this Commission the actual date of completion of work." 

be and is hereby modified to read: 

9. All work necessary to complete the construction of the subject crossing, be done in a manner satisfactory to this Commission, on or before December 31, 2015, and that on or before said date, Allegheny County report to this Commission the actual date of completion of work. 


3. 
In all respects, our Secretarial letter entered October 17, 2014,
remains in full force and effect. 

The Parties are reminded that failure to comply with this or any Order or Secretarial Letter in this proceeding may result in an enforcement action seeking civil penalties and/or other sanctions pursuant to 66 Pa. C.S. § 3301. 

If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter. 
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Very truly yours, 






Rosemary Chiavetta







Secretary

