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UGI Utilities, Inc. - Gas Division 
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Submission Date: February 27,2015 zyxwvutsrqponmlkjihgfedcbaZYWVUTSRQPONMLKJIHGFEDCBA

UGI Utilities, Inc.  Gas Division ("UGIGD" or the "Company") hereby submits for the 

Pennsylvania Public Utility  Commission's ("Commission's") review  its  20142015 Annual 

Asset Optimization Plan ("20142015 AAOP")  in connection with  the Company's 20142019 

LongTerm Infrastructure Improvement Plan approved by the Commission Opinion and Order 

entered July 31, 2014, at Docket No. P20132398833 ("20142019 LTIIP"  or "Plan").  This 

20142015 AAOP provides a description of:  (1) the eligible property repaired,  improved and 

replaced in the Plan's initial 12month period, January 1, 2014 through December 31, 2014; and 

(2) the eligible property to be repaired, improved and replaced in the Plan's upcoming 12month 

period, January 1, 2015 thru December 31, 2015. As discussed in more detail below, this 2014

2015 AAOP  demonstrates that the Company's performance is  consistent with  the overall 

schedule of  repairs, improvements or  replacements of  the specific eligible  property in  its 

approved Plan for the abovereferenced 12month timeframes. 

I. Background 

Act 11 of 2012 ("Act  11") became effective on February 14, 2012, which, among other 

things, authorized the  Commission to  approve a  distribution system improvement charge 

("DSIC") upon petition by a public utility  to recover the utility's reasonable and prudent costs 

incurred to repair, improve or replace certain eligible distribution property that is part of  the 

utility's distribution system. As a precondition to implementing a DSIC under Act 11, a utility  is 

required to receive Commission approval of a LTIIP  that is consistent with  the provisions of 

Section 1352 and the Commission's implementing orders. 

On August 2, 2012, the Commission  entered its Final Implementation  Order at Docket 

No.  M20122293611 ("Final  Implementation Order"),  which  established procedures  and 

guidelines implementing Act 11.  The Final Implementation Order adopted the requirements 

established in Section 1352 of the Public Utility  Code while providing additional standards that 

LTIIPs must meet and guidance to utilities for meeting the Commission's standards. In the Final 

Implementation Order, the Commission noted that a utility's AAOP  is intended to provide the 

Commission and the public an overall status report regarding a utility's compliance and progress 

in  making infrastructure improvements pursuant to  its  Commissionapproved LTIIP.  The 

Commission further stated in the Final Implementation Order that it expects a utility's AAOP to 

identify a utility's nearterm  construction projects that will  be funded by the DSIC, consistent 

with the LTIIP. 

On May 22, 2014, the Commission entered its Final Rulemaking Order at Docket No. L

20122317274 ("Final Rulemaking Order"), establishing procedures and criteria for  the filing 
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and subsequent periodic review of  LTIIPs.  Section 121.6 of  the Final Rulemaking Order 

included required elements of and procedures for filing AAOPs, providing, in pertinent part: 

®  a utility  with  an approved DSIC must file  with  the Commission, for  informational 

purposes, an AAOP on an annual basis with  the Commission 60 days after the 12 

months of the utility's LTIIP  has expired and pursuant to the timeframe for  each 

successive year of the term of the LTIIP; 

•  A  utility's  AAOP  must include:  (1)  a description that specifies all  the eligible 

property repaired, improved and replaced in  the prior 12month period under the 

utility's LTIIP  and prior year's AAOP, and (2) a description of  the eligible property 

to be repaired, improved and replaced in the upcoming 12month period; 

®  An AAOP will  be reviewed by the Commission only to determine whether the utility 

is in  substantial compliance with  the repairs, improvements or replacements of the 

specific eligible property in  its  approved LTIIP,  for  the corresponding 12month 

timeframes; and 

®  An  AAOP  will  be deemed approved within  60  days of  its  submission to  the 

Commission, absent any major modifications to  the utility's  LTIIP,  Commission 

rejection of the AAOP or Commission extension of the consideration period. 

Pursuant to the provisions of Act 11 and the Final Implementation Order, UGIGD filed  a 

Petition for approval of its 20142019 LTIIP on December 12, 2013, which was approved by the 

Commission by  Opinion and Order entered July 31, 2014, at  Docket No.  P2013239883. 

Although UGIGD to date has not filed  a petition for approval of a DSIC, and is, therefore, not 

required to submit an AAOP, the Company is nonetheless submitting this 20142015 AAOP to 

the Commission for informational purposes. 

This 20142015 AAOP  is the first  annual update under UGIGD's 20142019 LTIIP, 

which addresses the required elements for the Plan's initial  12month period, January 1, 2014 

thru  December 31, 2014, and the Plan's upcoming 12month period, January 1, 2015 thru 

December 31, 2015, and demonstrates, in accordance with the Final Rulemaking Order, that the 

Company's performance is  consistent with  the overall schedule of  repairs, improvements or 

replacements of  the specific eligible property in  its approved Plan for  the corresponding 12

month timeframes. zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBA
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II. Description of all the Eligible Property Repaired. Improved and Replaced in the 
Initial 12-Month Period: January 1, 2014 thru December 31, 2014 zyxwvutsrqponmlkjihgfedcbaZYWVUTSRQPONMLKJIHGFEDCBA

As described in  the Companies' 20142019 LTIIPs, UGIGD, UGI Central Penn Gas, 

Inc. ("UGICPG")1  and UGI  Penn Natural Gas, Inc. ("UGIPNG")2  (collectively, the "UGI 

Distribution Companies" or "Companies") estimated the replacement of approximately 62 miles 

of cast iron and bare steel mains across the UGI Distribution Companies' service territories in 

2014.  For  UGIGD  specifically,  the  2014  replacement plan  included  replacement of 

approximately 33 miles of combined  cast iron and bare steel mains. For UGICPG and UGI

PNG, the 2014 replacement plan included approximately 12 miles of combined cast iron and 

bare steel mains for each company.3  A specific list of planned DSICeligible main replacement 

projects for 2014 is found attached to UGIGD's 20142019 LTIIP as Appendix B. 

As  stated in  the  20142019 LTIIP,  the  amount of  the  annual UGI  Distribution 

Companies' 62 mile main replacement plan allocated to each UGI Distribution Company will 

vary as risks are annually reevaluated and reprioritized across all UGI Distribution Companies. 

An  annual review will  be performed to  identify the highest risk pipe segments and prioritize 

those replacements each  year.  Such approach is  consistent with  the  UGI  Distribution 

Companies' Transmission Integrity Management Program ("TIMP")  and Distribution Integrity 

Management Program ("DIMP") filed  in accordance with Subpart P of 49 CFR Part 192. 

In total, the UGI Distribution Companies exceeded LTIIP plans by replacing 62.6 miles 

of cast iron, bare steel and wrought iron mains in  the calendar year ended December 31, 2014, 

and UGIGD in particular exceeded its LTIIP plan by replacing 40.4 miles of cast iron, bare steel 

and wrought iron mains. The tables below provide a summary of the mains replaced by all UGI 

Distribution Companies and the detail of mileage replaced at UGIGD. 

UGI Distribution Companies Main Replacement Quantities 
LTIIP 2014 Planned Cast Iron. Bare 

Steel & Wrought Iron Pipe 
Replacement Ouantitv (Miles) 

Calendar Year 2014 Actual 
Cast Iron. Bare Steel & 

Wrought Iron Pipe 
Renlacement Ouantitv (Miles! 

UGICPG  12.04  13.0 
UGIGD  33.0  40.4 
UGIPNG  12.0  9.2 
Total UGI Companies  62.03  62.6 

1 UGICPG's LTIIP was approved in an Opinion and Order at Docket No. P20132398835 entered on September 
11,2014. 
2 UGIPNG's LTIIP was approved in an Opinion and Order at Docket No. P20132397056 entered on September 
11,2014. 
3 UGICPG's 2014 replacement plan specifically included replacement of approximately 12 miles of cast iron and 
bare steel mains with anticipation that UGICPG will  replace an average of 17 miles of combined cast iron and bare 
steel mains over the span of the LTIIP. 
4 See note 3 above. 
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UGI-GD Pipe Replacement Detail zyxwvutsrqponmlkjihgfedcbaZYWVUTSRQPONMLKJIHGFEDCBA
Material  Mileage Replaced 
Bare Steel & Wrought Iron  9.5 
Cast Iron  30.9 
Total  40.4 

Attached  hereto in  Appendix A  is  a  list  of  DSICeligible mains replacement projects that 

occurred during 2014 at UGIGD. 

DSICeligible capital placed into service at UGIGD was $59.0 million.  The table below 

enumerates the capital spend by asset type.  It  should be  noted that total  LTIIP expenditures 

exceeded the amounts reported below, however  only those projects closed and placed into 

service for DSIC calculation purposes are shown below. 

UGI Companies DSIC-Eligible Capital Placed in Service Calendar 2014 
LTIIP 2014 Planned Capital6 

($Millions) 
Calendar Year 2014 Capital 

Placed in Service ($Millions)7 

UGICPG  $11.0  $ 8.4 
UGIGD  $51.2  $59.0 
UGIPNG  $22.9  $26.1 
Total UGI Companies  $85.1  $93.5 

UGI-GD DSIC-Eligible Capital Placed into Service Detail Calendar 2014 

Budget 
Group  Budget Group Description 

Calendar Year 2014 Capital Placed in 
Service 

58M  ReplacementServices  22,484,533 
45M  ReplacementCast Iron  16,879,648 

41M  ReplacementMains  5,632,133 

43M  ReplacementAhead of Paving  4,243,789 
44M  ReplacementOther  2,274,168 
51M  MaintenanceMeters  1,534,133 
42M  ReplacementPressure  1,411,878 
09O  M & R Station Equipment  1,065,857 

120  Distribution System Improvements  981,284 

5 The total 62 miles takes into account UGICPG's replacement plan of an average of 17 miles of cast iron and bare 
steel over the span of the LTTIP. 
6 At the time of submitting its LTIIP Petition in December 2013, projected LTIIP annual expenditures and related 
project list were provided based on the Company's fiscal  year, October 1st through September 30th, due to the 
Company's use of its fiscal year for capital budgeting purposes. 
7 Actual LTIIP expenditures are shown based on the calendar year ended December 31, 2014 to be consistent with 
the Company's 2014 mileage replacement commitments as expressed on a calendar year basis. 
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52M  ReplacementMeter Installation  746,973 
54M  ReplacementHouse Reg Install  576,911 
110  Corrosion Control  519,318 
070  Gen Plant Improvements  433,884 
51M1  ReplacementAMR ERTs  107,623 
010  MiscPlant Equipment  46,563 
53M1  MaintenanceMercury Regulators  30,309 
14S  IS Information Services  6,929 
55M  Industrial Meas & Reg Equip  2,763 

Total  $58,978,696 zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBA
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III. Description of the Eligible Property To Be Repaired. Improved and Replaced in 
the Upcoming 12-Month Period; January 1, 2015 - December 31. 2015 zyxwvutsrqponmlkjihgfedcbaZYWVUTSRQPONMLKJIHGFEDCBA

In calendar year ended December 31, 2015, approximately 62 miles or more of cast iron, bare 

steel and wrought iron main are estimated to be replaced across all UGI Distribution Companies. 

For UGIGD, the 2015 replacement plan will  include approximately 33 miles of  cast iron, bare 

steel and wrought iron  mains.  These estimates are subject to  change based on  the UGI 

Distribution Companies' process for  the annual reevaluation and reprioritization of  projects 

across all UGI Distribution Companies. The estimated DSICeligible capital spend at UGIGD 

in 2015 is $52.1 million. 

UGI Companies Main Replacement Quantities 

LTIIP Plan Cast Iron, Bare Steel & 
Wrought Iron Pipe Replacement 

Ouantitv (Miles) 

Calendar Year 2015 Cast Ron, 
Bare Steel & Wrought Ron 

Pipe Replacement Plan 
(Miles) 

UGICPG  17  15s 

UGIGD  33  33 
UGIPNG  12  14 
Total UGI Companies  62  62 

UGI Companies DSIC Eligible Capital Plannet Calendar 2015 
LTIIP 2015 Plan Capital ($Millions)  Calendar Year 2015 Plan 

Capital ($Millions) 
UGICPG  $11.0  $20.4 
UGIGD  $51.2  $52.1 
UGIPNG  $22.9  $24.8 
Total UGI Companies  $85.1  $97.3 

Attached hereto in  Appendix B  is  a list  of  DSICeligible replacement projects that are 

planned during 2015 at UGIGD. 

8 While UGICPG's LTIIP anticipated replacing an average of 17 miles of combined cast iron and bare steel mains 
over the span of the LTIIP, the Company's replacement plan for calendar year 2015 includes replacement of 
approximately 15 miles of cast iron, bare steel and wrought iron mains. 
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UGI  Utilities, Inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL / 

OR Wl) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

E Walnut Street, 000400  6,660  3,548  3,112  4&6  1.25 &2 

N 3rd Street, 000  5,445  5,445   3,4,6  2 

Parker Avenue, 100  4,756  4,736  20  4  2 

Hamilton Street, 100200  3,820  3,820   4,6,8  4 

S 5th Street, 000100  3,387  3,387   4&6  2 

N  2nd Street, 100  3,360  3,304  56  6  2 

1st Street, 500  3,178  3,178   4&6  2&4 

S 2nd Street, 1400  3,098  3,098   4&6  2 

Butter Lane, 300600  2,962  2,862  100  4,8  6 

Chestnut Street, 9001000  2,867  2,867   4&6  2&4 

N  2nd Street, 500  2,612  2,601  11  6  2 

Chew Street, 28003000  2,535  2,226  309  4&8  2 & 4 

N  Front Street, 24002600  2,500  2,500   4  2 

N  Hanover Street, 200800  2,484  2,484   4&6  2 

Hamilton Street, 11001200  2,423  2,423   3&6  4 

E Main Street A'nd Spruce Street, 2C  2,400  2,400   4  2 

Winters Avenue, 600  2,227  330  1,897  6  2 

E Cedar Street, 1900  2,209  2,209   8  2 

Monocacy Street, 1500  2,194  2,194   4  2 

St George Street, 100  2,174  1,905  269  2&4  2 

N  27th, 300  2,164  2,164   4&8  2&4 

Chipman Road, 3400  2,147   2,147  4  3 &2 

Winfield Terrace, 42004300  2,112   2,112  2  1.25 

N  Front Street, 10001400  2,109  2,109   3&6  2 

College Drive, 2800  2,072  2,072   4&6  2 



UGI  Utilities, Inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 VTRONLIGFECA

TOTAL PIPE (BS, CI BARE STEEL/ 

OR Wl) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

S Lime Street, 500600  2,029  2,029   4  2 

W Livingston Street, 1600  2,000  2,000   4&6  2 

Daisy Street, 1600  1,993  1,993   4  2 

Susquehanna Street, 300  1,979  1,979   3  2 

6th Street, 400500  1,960  1,960   4  2 

Susquehanna Street, 1700  1,800   1,800  10  8 

Poplar Street, 800900  1,787  1,787   4  2 

E Walnut Street, 100300  1,787  1,787   4&6  2 & 8 

E 9th Street, 400500  1,750  1,385  365  4  2 

N  Plum Street, 200300  1,750  366  1,384  Various  0 

W North Street From College T'o Ce  1,730  1,730   4&6  2 

Highland Avenue, 600700  1,700  1,700   4  2 
N 6th Street, 1400  1,631  1,631   8  6 

Cherokee Street, 400  1,605   1,605  10  12 

St Lawrence Avenue, 4200  1,576   1,576  4  8 

Cedar Street, 800900  1,542  1,492  50  4  2 

Walnut Street, 200  1,498  1,498   Various  2 

S 9th Street, 400  1,471  1,471   6  4 

Cumberland Avenue, 26002700  1,388  1,388   4  2 

Eaton Avenue, 2200  1,381  1,381   4  2 

E Garrison Street, 100  1,376  1,376   4  2 

State Street, 13001700  1,375  1,375   4  2 

Butter Lane, 000600  1,371  1,371   8  1,2,6 

Carlton Avenue, 400500  1,363  1,363   3&4  2 

Guilford Street A'nd N 12th Street,  1,340   1,340  8  8 



UGI  Utilities, Inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL / 

OR Wl) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

Clearfield Street, 400  1,330  633  697  6  4 

E Hamilton Street, 800900  1,325  1,325   4&6  2,4,6 

W Berwick Street, 400  1,320  720  600  4  2 

Hess Street, 400600  1,314  938  376  4  2 

Saucon Drive, 00200  1,310   1,310  4  2 

Harrison Street, 500  1,309   1,309  4  2 

Rose Street, 300  1,301  1,298  3  12  0 

W Berwick Street, 300  1,300  1,300   2  4 

Maple Street, 14001500  1,278  1,278   4  2 
Montrose Avenue, 13001400  1,272  1,272   4  2 

E Walnut Street, 100300  1,269  1,260  9  4  2 

Linden Street, 1300  1,246  1,246   3,4  2 

Madison Avenue, 13001400  1,233  1,233   4  2 

W Steigel Street A'nd Veterans Alley  1,224   1,224  4  2 

Main Street, 600800  1,222  1,222   4  2 

N  27th Street, 000  1,200  629  571  2  1.25 

Chestnut Street, 1100  1,188  1,188   3&4  3 

1st Avenue, 500  1,177  978  199  3  2 

Godfrey Street, 700800  1,102  1,102   4  2 

N  21st Street, 700  1,096  1,096   4  2 

S 8th Street, 700  1,096  1,096   4  2 

N  Lafayette Street, 500600  1,094  1,094   4  2 

S 10th Street, 200  1,075  1,075   4  2 

N  4th Street, 800  1,062  1,062   4&10  6 

N 11th Street, 1000  1,050  1,050   4  2 



UGI  Utilities, Inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ 

OR Wl) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

Dewey Avenue, 22002400  1,034  1,034   3&4  2 

N 12th Street, 1000  1,030  1,030   4  2 

Blue Ridge Drive, 1900  1,000   1,000  4  2 

W Green Street, 100  996  996   2,3,4,8  2 

S 16th Street, 300  996  996   4&6  2 

Schuykill Avenue, 600700  990  990   4&6  2 

Reading Boulevard, 100  950   950  2  2 

Warren Street, 000  932  932   4  2 

Phillips Street, 1400  894  894   4  2 

Cherokee Street, 800  884   884  10  8 

S 14th Street, 100200  871  871   4  2 

Pike Street, 500  870  870   4  2 

N  Main Street, 400600  867  867   6  2 

Broadway Street, 12001300  866   866  10  8 

2nd Avenue, 300  862  862   4  2 

S Wyoming Street, 100  859  347  512  3&4  0 

Fairview Avenue, 2000  850  850   4  2 

E High Street, 400  836   836  3  6 

Sheridan Drive, 700800  800   800  4  1.25 & 8 

Emerick Terrace, 4300  794   794  4  3 

E Mountain Road, 200400  793   793  2  2 

Main Street, 800  783  753  30  4&6  4 

Neversink Road, 100  782   782  2  1.25 

Wood Street, 500700  765  765   4  2 

Locust Street, 200300  760  460  300  3&4  1.25 &2 



UG1  Utilities, inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ 

OR Wl) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

N  Lumber Street, 400500  750  750   4  2 

Hampden Boulevard, 1100  742  742   4  2 

Samuels Avenue, 300  730   730  4  2 

Easton Road, 800900  728   728  3  0 

Oakwood Drive, 400  722  722   4  2 

Gordon Street, 2100  709  709   4  2 

Huckleberry Road, 2000  701  701   6  4 

F Street Fr'om College T'o N  West St  700  700   4  4 

Maple Street, 1200  697  697   4  2 

Woodward Street, 600700  692  692   4  2 

Warrior Lane, 000  689  689   4&6  2 

Fleetwood Lyons Road, 1000  682   682  8  12 

Woodbine Street, 300  680  680   4  2 

S 11th St A't Park Avenue, 000  652  102  550  6  2 

Centre Street, 11001200  652  652   4&8  2 

N 6th Street, 10001100  650  650   8  6 

Mixsell Street, 600  647  307  340  2&4  4 

Porter Street, 200300  646  646   2  4 

N  Mulberry Street, 300  640  640   4  2 

Jefferson Street, 000  620  620   6  4 

S Carlisle Street, 300  620  620   4  0 

Bradley Street, 600  600  600   4  2 

S 5th Street, 500  600  600   12&16  8 

E Liberty Street, 300  600  600   Various  0 

Main Street, 1900  594   594  2  2 



UGI  Utilities, Inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ 

OR Wl) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

Allen Street, 2200  590  590   4&8  2&4 

Atlantic Street, 800  576  576   4&6  1.25 & 2 

N  Duke Street, 100  572  572   4  2 

N 3rd Street, 100  561   561  2  1.25 

Filmore Street, 300  556  529  27  3&6  2 

Linden Avenue, 100  526   526  2  1.25 

W Chestnut St Charlotte T'o Mulber  525  525   6  4 

New Street, 300  519   519  2  1.25 

S Lime Street, 300400  512  512   4  6 

Wayne Avenue, 1000  504   504  2  1.25 

Inn Street, 600  504  411  93  8  1.25 & 4 

Washington Street, 700  503  503   8  2&4 

Tuckerton Road, 100  500   500  6  8 

S Center Road, 700  500   500  8  12 

Morgantown Road, 300  500   500  4  8 

Paul Street, 1900  500  500   4  2 

Butter Lane, 237  500  500   4  2 

Buttonwood Street, 9001200  500  500   3  2 

Spengler Avenue, 200  495   495  2  1.25 

N 6th Street, 10001100  491  491   4 &6  8 

Bellevue Avenue, 100  470   470  6  6 

Linden Street, 1200  466  466   4  2 

N  Pearl Street, 000  465   465  2  1.25 

Lawrence Avenue, 700  460  460   8  4 

Minor Street, 300  452  452   8  4 
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20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL / 

OR Wl) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

Broad Street, 500  452   452  6  6 

Hill  Road, 700  450   450  8  8 

S Jacob Street, 10  446   446  6  0 

Church Street, 600  442  442   4  4 

S 10th Street, 100  421  421   4  2 

Hammaker Street, 000  420   420  2  1.25 

N 8th Street, 300  416  416   4  2 

New Holland Road, 900  406   406  4,6  4 

S 18th Street, 100  400  400   4  4 

5th Street, 2000  393   393  1.25  1.25 

Schuykill Street A'nd North 7th Stret  382  382   4  0 

Kent Way, 100  368   368  2  1.25 

S Dauphin Street, 000  365  365   4  2 

Taylor Street, 400  360  360   4  8 

Ritter Street, 800  359  359   4  2 

Cherry Street, 100  350  350   4  2&4 

S 5th Street, 100  350   350  3  1.25 

Muir Avenue, 300  347   347  4  0 

S 17th Street, 100  346  346   4  2 

Dickinson Avenue, 29003000  333   333  2  1.25 

E Court Street, 400  331  331   4  2 

Pawnee Street, 1000  330  330   4  2 

N  Laurel Street, 50  326  194  132  6  2 

Washington Street, 3600  325   325  2  1.25 

Kossuth Street, 900  309  309   4&6  2 



UGI  Utilities, Inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ 

ORWI) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

Eisenbrown Road, 3100  308   308  2  1.25 

E Ettwein Street, 00  302  302   6  4 

Bradley Street, 500  300  300   4  2 

Campbelltown Road N O'f Rt 322, 0C  290   290  4  4 & 2 

22nd Street, 1000  288   288  2  1.25 

Nissley Street, 200  277  272  5  4  0 

W Grant Street, 300  276   276  4  0 

E Raspberry Street, 000100  273  273   4  2 

Vista Drive, 2100  258   258  2  1.25 

Aarons Place, 000  258   258  2  1.25 

Brookdale Street, 000100  250   250  2  1.25 

Buttonwood Street, 1100  244  244   4  2 

Washington Street, 400  232   232  2  1.25 

Green Street, 1000  226  226   4&12  3 

Wilson Street, 200  223   223  2,4  1.25 

Gettysburg Road West O'f Saint Johr  209   209  2  1.25 

Grant Street, 300  203  203   4  2 

E  New Street, 100  200   200  4  4 

N  Harrison Street, 200  188   188  2  1.25 

Bethlehem Pike, 1100  164   164  8  2 

Butler Street, 2400  160  160   6  0 

4th Street, 2300  152   152  2  2 

Main Street, 6200  150   150  6  6 

Linden Street, 400  149  149   4  2 

S 7th Street, 400  140  140   4  4 



UGI  Utilities, Inc.  Gas Division xpnlifedZWUTSRPONLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL / 

ORWI) WROUGHT IRON RETIRED PIPE INSTALLED PIPE SIZE 

PROJECT ADDRESS ABANDONED (FT) CAST IRON (FT) (FT) SIZE (IN.) (IN.) 

Hamilton Street, 700  132  132   Various  Various 

Linden Street, 3700  115   115  2&4  1.25 

Muir Avenue, 100  110   110  4  0 

Elizabeth Avenue, 000  95  95   4,6,&8  4,6,&8 

Summit Avenue, 800  90   90  2  1.25 

N  6th Street, 12001400  89  89   4  2 

S 18th Street A't State Street, 200  74   74  2  1.25 

Howe Street, 1300  73  73   4  2 

Park Ave A'nd South 11th Street, 10  72   72  6  2 

Cherry Street, 000  70  70   8  N/A 

N  Robeson Street, 000  63   63  2  1.25 

S Robeson Street, 000  60   60  2  1.25 

Tilghman Street, 1600  55  55   4  2 

N White Oak Street, 200  51   51  2  2 

14th Street, 100  38  38   4  2 

N Wyoming Street, 48  30   30  4  4 

Chestnut Street, 300  22  22   6  6 

Rhoda Street, 500  19   19  2  2 

N  2nd Street A't  North Street, 700  10  10   3  0 

Northampton Street, 700800  7   7  4  2 

N 3rd Street, 200  5  5   6  0 
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Cast Iron, Bare Seel, Wrought Iron 

2015 Replacement Projects 
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PROJECT ADDRESS 

TOTAL PIPE (BS, CI OR 

Wl) ABANDONED (FT) 

CAST IRON (FT) 
BARE STEEL/WROUGHT 

IRON (FT) RETIRED PIPE SIZE 

(IN) 

INSTALLED PIPE 

SIZE (IN) 

2015 AHEAD OF PAVING  PROJECTS  27,000  21500  5500  Various  Various 
Van Buren Street, 1100  5,858  0  5858  4  n/a 
Broadway Street, 9001200  5,469  3061  2408  10  8 
Manor St Fr'om New Dorwart Ave T'o West End Avenue, 6001000  5,245  884  4361  4  2 
Atkins Ave A'nd Hamilton Park Road, 000500  4,835  4014  821  4&6  2 
Zarker Street, 18002000  4,060  0  4060  4  2 
Hamilton Avenue, 300  4,016  419  3597  4  2 
Penn Avenue, 37005100  4,000  4000  0  8  12 
S 4th Street, 000400  3,700  0  3700  10  4 
N 13th Street, 8001200  3,687  0  3687  4 & 8  28(4 
Reading Road, 26002900  3,560  1924  1636  2&8  68(8 
Franklin Street, 00600  3,455  471  2984  4&6  2 
Bushkill Drive, 100200  3,297  185  3112  6&8  2" & 8" 
Walnut Street, 11001500  3,245  0  3245  6&12  n/a 
N 12th Street, 500900  2,792  0  2792  3&4  2 
N  2nd Street, 100300  2,743  0  2743  3,4  2 
N  Front St F'rom Strawberry T'o North Street, 100600  2,700  0  2700  4  4 
2nd Street, 2200  2,350  0  2350  4  2 
N 6th Street A't Linglestown Rd T'o Houser Road, 414300  2,087  0  2087  6  4 
Fullerton Avenue, 400500  2,086  0  2086  48t6  2 8(4 
Elm St A'nd Walnut Disbrow A'nd Carnation Street, 16001700  2,080  0  2080  4  2 
All Street, 00  2,000  1000  1000  Various  Various 
Main Street, 000  2,000  2000  0  8  88d2 
N 13th Street, 11001400  1,982  0  1982  4  2 
S 6th Street, 100  1,907  0  1907  48(12  2 
Packer Street, 600900  1,892  0  1892  8  4 
N 17th Street A'nd Cmberland A'nd Verbeke Street, 10001300  1,891  0  1891  4  2 
Center Street, 10001200  1,819  0  1819  4  2 
E Cumberland Street, 7001400  1,798  1798  0  4  8 
N  Club Avenue, 800  1,604  0  1604  48(6  n/a 
E King Street Queen T'o Plum Street, 000300  1,510  0  1510  6  4 
N  4th Street, 000200  1,500  0  1500  10  4 
E  Broad Street, 100  1,500  0  1500  3  2 8(4 
State Route 422, 000  1,500  1500  0  12  12 
E King Street Ann T'o Reservoir Street, 500700  1,330  0  1330  6  4 
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TOTAL PIPE (BS, CI OR 
CAST IRON (FT) 

BARE STEEL / WROUGHT 

IRON (FT) RETIRED PIPE SIZE INSTALLED PIPE 

PROJECT ADDRESS Wl) ABANDONED (FT) (IN) SIZE (IN) 

N  Broad Street, 800  1,330  395  935  4  2 & 4 
Walnut Carnation A'nd OOOblk N 18th Street, 17001800  1,318  0  1318  4  2 &4 
3rd Street, 11001200  1,285  0  1285  4,8  2&4 
N 13th Street, 00300  1,275  1275  0  4  1.25 & 8 
Porter Street, 800  1,260  0  1260  4&6  2 
W King St Charlotte T'o Queen Street, 000300  1,235  0  1235  6  4 
S 12th Street, 2000  1,204  1204  0  4  3 
Oley Street, 700  1,200  0  1200  10  6 
E Broad Street, 200300  1,186  73  1113  1.25, 2, 3, 4  2 
N 5th, 700  1,160  0  1160  4  2 
S Front Street, 300  1,159  0  1159  6&16  2 
Beth Bath Pike, 7400  1,147  1147  0  4  6 
Elm Street, 500  1,130  0  1130  6  4 
S Enola Drive, 200300  1,130  1130  0  4  8 
N  Park Road, 300700  1,113  1113  0  6  4 
N 2nd Street, 200400  1,100  0  1100  4  2 
Buttonwood Street, 000  1,035  1035  0  8  8 
West  GA Cost of RemovalMains  1,000  600  400  Various  Various 
W Andrew Street Strawberry T'o S Prince Street, 000  980  0  980  4&6  4 
Bath Pike, 7200  970  970  0  6  6 
Railroad Street, 100200  930  0  930  4  2 
E Chestnut St A'nd Grofftown Road, 9001000  895  715  180  6  4 
E James St Queen T'o Duke Street, 000  890  0  890  6  4 
N 5th Street, 300400  860  0  860  6  4 
Weiser Street, 600700  844  0  844  4  2 
Locust Street, 000200  825  0  825  4&6  2 
Pine Street, 000200  790  0  790  4  2 
Forster Street, 400500  760  200  560  4  2 
Lafayette Street, 700  741  741  0  4  4 
N  Market Street A'nd 400blk Poplar Street, 500  725  725  0  6  2 &4 
N 14th Street, 200300  709  278  431  3  n/a 
4th Street, 1100  695  695  0  4  8 
Washington Street, 900  695  0  695  8  4 
Schuylkill Avenue, 700800  680  0  680  6  2 
Park Avenue E Clay To E New Street, 500  675  0  675  4  2 
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TOTAL PIPE (BS, CI OR 
CAST IRON (FT) 

BARE STEEL/WROUGHT 

IRON (FT) RETIRED PIPE SIZE INSTALLED PIPE 

PROJECT ADDRESS WI) ABANDONED (FT) (IN) SIZE (IN) 

E Church Street, 00  670  0  670  6  4 
S Law Street, 2000  640  640  0  2  1 
W Buttonwood Street, 300  627  627  0  8  8 
Green Street, 900  616  0  616  4  n/a 
N Shippen St East KingT'o Orange Street, 000  600  180  420  4  2 
Wood Street, 200  S86  0  586  4  2 
Main Street, 00  574  0  574  4  2 
Chestnut Street, 400  551  0  551  4  2 
S 15th Street, 400  550  0  550  6&16  12 
Prospect Street, 500600  500  0  500  8  n/a 
N 15th Street, 300  500  0  500  6  2 
Elm Street, 400  500  0  500  10  12 
Project 43  State/Municipal AOP Projects  500  500  0  Various  Va rious 
Northampton Street, 2000  490  0  490  4  2 
S 6th Street, 500  484  0  484  6  6 
Walnut Street, 400  473  473  0  4  2 
S 15th Street, 100  452  0  452  4  6 
5th Street  440  260  180  6&8  8 
N Christian St East Walnut T'o Lemon Street, 300  425  425  0  2  1.25 & 2 
S Enola Drive North Ave T'o Manor Avenue, 100  416  416  0  4  8 
4th Street, 700  412  0  412  4  6 
Paxton St A't Railroad Siding A'nd Paxton Creek, 800  400  400  0  12  8 
Monroe Street, 600  400  0  400  4  6 
N  Park Road, 300700  387  387  0  6  8 
Rodney Street, 000  379  379  0  2  1 
N  Front Street, 700900  370  370  0  6  8 
N  Park Road, 300700  367  367  0  4  2 
N  22nd Street, 1200  356  0  356  8  6 
N 33rd Street, 1100  326  0  326  4&8  28t4 
W Lafayette Street, 300400  322  322  0  4&6  8 
Church Street, 300400  273  273  0  4  2 
Elm St Fulton T'o West Walnut Street, 200  260  0  260  4  4 
Catasauqua Road, 18002300  250  250  0  2,6,8  8 
Walnut Street, 1000  250  0  250  3  4 
Northampton Street, 2400  243  243  0  4  6 
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TOTAL PIPE (BS, CI OR 
CAST IRON (FT) 

BARE STEEL/WROUGHT 

IRON (FT) RETIRED PIPE SIZE INSTALLED PIPE 

PROJECT ADDRESS Wl) ABANDONED (FT) (IN) SIZE (IN) 

N Shippen Street Chestnut T'o Fulton Street, 200  240  240  0  4  4 
E Walnut Street, 100  240  0  240  6  4 
American Parkway  200  200  0  6  6 
Marietta Pike A't Stoney Battery Road, 30003100  180  180  0  6  12 
Whitehall Street, 600  150  0  150  4&10  2 
N  Park Road, 300700  102  102  0  2  1 
Main Street  100  100  0  8  8 
COST OF REMOVAL MAINS  MISCELLANEOUS  100  100  0  Various  Various 
N Cameron Street, 2000  75  25  50  Various  8 
Nazareth Pike, 3276  50  50  0  5  6 
Elm St West Chestnut T'o Fulton Street, 200  25  25  0  2  1 


