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Submission Date: February 27, 2015 zyxwvutsrqponmlkjihgfedcbaYXWVUTSRPONMLKJIHGFEDCBA

UGI  Central Penn Gas, Inc. ("UGI  CPG" or the "Company") hereby submits for  the 

Pennsylvania Public Utility  Commission's ("Commission's") review  its  20142015 Annual 

Asset Optimization Plan ("20142015 AAOP")  in connection with  the Company's 20142019 

LongTerm Infrastructure Improvement Plan approved by the Commission Opinion and Order 

entered September 11, 2014, at Docket No. P20132398835 ("20142019 LTIIP").  This 2014

2015 AAOP provides a description of:  (1) the eligible property repaired, improved and replaced 

in the Plan's initial  12month period, January 1, 2014 through December 31, 2014; and (2) the 

eligible property to be repaired, improved and replaced in the Plan's upcoming 12month period, 

January 1, 2015 thru December 31, 2015.  As discussed in more detail below, this 20142015 

AAOP demonstrates that the Company's performance is consistent with the overall schedule of 

repairs, improvements or replacements of  the specific eligible property in  its approved Plan for 

the abovereferenced 12month timeframes. 

I. Background 

Act 11 of 2012 ("Act 11") became effective on February  14, 2012, which, among other 

things, authorized the  Commission to  approve a  distribution system improvement charge 

("DSIC") upon petition by a public utility to recover the utility's reasonable and prudent costs 

incurred to  repair, improve or replace certain  eligible distribution property that is part of  the 

utility's distribution system. As a precondition to implementing a DSIC under Act 11, a utility  is 

required to receive Commission  approval of a LTIIP  that is consistent with  the provisions of 

Section 1352 and the Commission's implementing orders. 

On August 2, 2012,  the Commission entered its Final Implementation Order at Docket 

No.  M20122293611 ("Final  Implementation Order"),  which  established procedures and 

guidelines implementing Act  11.  The Final Implementation  Order adopted the requirements 

established in Section 1352 of the Public Utility  Code while providing additional standards that 

LTIIPs must meet and guidance to utilities for meeting the Commission's standards. In the Final 

Implementation Order, the Commission noted that a utility's AAOP  is intended to provide the 

Commission and the public an overall status report regarding a utility's compliance and progress 

in  making  infrastructure improvements pursuant to  its  Commissionapproved LTIIP.  The 

Commission further stated in the Final Implementation Order that it expects a utility's AAOP to 

identify a utility's nearterm construction projects that will  be funded by the DSIC, consistent 

with the LTIIP. 

On May 22, 2014, the Commission entered its Final Rulemaking Order at Docket No. L

20122317274 ("Final Rulemaking Order"), establishing procedures and criteria for  the filing 
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and subsequent periodic review of  LTIIPs.  Section 121.6 of  the Final Rulemaking Order 

included required elements of and procedures for filing AAOPs, providing, in pertinent part: 

®  a utility  with an approved DSIC must file  with  the Commission, for  informational 

purposes, an AAOP on an annual basis with  the Commission 60 days after the 12 

months of  the utility's LTIIP  has expired and pursuant to the timeframe for  each 

successive year of the term of the LTIIP; 

•  A  utility's  AAOP  must include:  (1)  a description that specifies all  the eligible 

property repaired, improved and replaced in  the prior 12month period under the 

utility's LTIIP  and prior year's AAOP, and (2) a description of the eligible property 

to be repaired, improved and replaced in the upcoming 12month period; 

®  An AAOP will  be reviewed by the Commission only to determine whether the utility 

is in  substantial compliance with  the repairs, improvements or replacements of the 

specific eligible property in  its  approved LTIIP,  for  the corresponding 12month 

timeframes; and 

•  An  AAOP  will  be  deemed approved within  60  days of  its  submission to  the 

Commission, absent any major modifications to  the utility's  LTIIP,  Commission 

rejection of the AAOP or Commission extension of the consideration period. 

Pursuant to Act  11 and the Final Implementation Order, UGICPG filed  Petitions for 

approval of  its 20142019 LTIIP and DSIC on December 12, 2013, which were approved by the 

Commission by Opinion and Order entered September 11, 2014, at Docket No. P20132398835. 

UGI CPG's initial DSIC subsequently took effect on October 1, 2014. 

This 20142015 AAOP  is  the first annual update under UGI CPG's 20142019 LTIIP, 

which addresses the required elements for the Plan's initial  12month period, January 1, 2014 

thru December 31, 2014, and the Plan's upcoming 12month period, January 1, 2015 thru 

December 31, 2015, and demonstrates, in accordance with the Final Rulemaking Order, that the 

Company's performance is  consistent with  the overall schedule repairs, improvements or 

replacements of  the specific eligible property in  its approved Plan for  the  corresponding 12

month timeframes. zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBA
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II. Description of all the Eligible Property Repaired, Improved and Replaced in the 

Initial 12-Month Period: January 1. 2014 thru December 31. 2014 zyxwvutsrqponmlkjihgfedcbaYXWVUTSRPONMLKJIHGFEDCBA

As described in the Companies' 20142019 LTIIPs, UGICPG, UGI Utilities, Inc.  Gas 

Division ("UGIGD")1  and UGI Penn Natural Gas, Inc. ("UGIPNG")2  (collectively, the "UGI 

Distribution Companies" or "Companies") estimated the replacement of approximately 62 miles 

of cast iron and bare steel mains across the UGI Distribution Companies' service territories in 

2014.  For  UGIGD  specifically,  the  2014  replacement plan  included  replacement of 

approximately 33 miles of combined cast iron and bare steel mains.  For  UGICPG and UGI

PNG specifically, the 2014 replacement plan included approximately 12 miles of combined cast 

iron and bare steel mains for  each company.3  A  specific list  of planned DSICeligible main 

replacement projects for 2014 is found attached to UGICPG's20142019 LTIIP as Appendix B. 

As  stated in  the  20142019 LTIIP,  the  amount of  the  annual UGI  Distribution 

Companies' 62 mile main replacement plan allocated to each UGI Distribution Company will 

vary as risks are annually reevaluated and reprioritized across all UGI Distribution Companies. 

An  annual review will  be performed to identify the highest risk pipe segments and prioritize 

those  replacements each year.  Such  approach is  consistent with  the  UGI  Distribution 

Companies' Transmission Integrity Management Program ("TIMP")  and Distribution Integrity 

Management Program ("DIMP") filed  in accordance with Subpart P of 49 CFR Part 192. 

In total, the UGI Distribution Companies exceeded LTIIP plans by replacing 62.6 miles 

of cast iron, bare steel and wrought iron mains in the calendar year ended December 31, 2014. 

The tables below provide a summary of the mains replaced all UGI Distribution Companies and 

the detail of the mileage replaced at UGICPG. 

UGI Distribution Companies Main Replacement Quantities 
LTIIP 2014 Planned Cast Iron. Bare 

Steel & Wrought Iron Pine 
Replacement Ouantitv (Miles) 

Calendar Year 2014 Actual 
Cast Ron. Bare Steel & 

Wrought Iron Pine 
Replacement Ouantitv (Miles) 

UGICPG  12.04  13.0 
UGIGD  33.0  40.4 
UGIPNG  12.0  9.2 
Total UGI Companies  62.03  62.6 

1 UGIGD's LTIIP was approved in an Opinion and Order at Docket No. P20132398833 entered on July 31, 2014. 
2 UGIPNG's LTIIP was approved in an Opinion and Order at Docket No. P20132397056 entered on September 
11,2014. 
3 UGICPG's 2014 replacement plan specifically included replacement of approximately 12 miles of cast iron and 
bare steel mains with anticipation that UGICPG will  replace an average of 17 miles of combined cast iron and bare 
steel mains over the span of the LTIIP. 
4 See note 3 above. 
5 The total 62 miles takes into account UGICPG's replacement plan of an average of 17 miles of cast iron and bare 
steel over the span of the LTTIP. 
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UGI-CPG Pipe Replacement Detail zyxwvutsrqponmlkjihgfedcbaYXWVUTSRPONMLKJIHGFEDCBA
Material  Mileage Replaced 
Bare Steel & Wrought Iron  11.8 
Cast Iron  1.2 
Total  13.0 

Attached hereto in  Appendix A  is  a  list  of  DSICeligible replacement projects that 
occurred during 2014 at UGICPG. 

DSICeligible capital placed into service at UGICPG was $8.4 million.  The table below 

enumerates the capital spend by asset type.  It  should be noted that total LTIIP  expenditures 

exceeded the amounts reported below, however only  those projects closed and placed into 

service for DSIC calculation purposes are shown below. 

UGI Companies DSIC-Eligible Capital Placed in Service Calendar 2014 
LTIIP 2014 Planned Capital6 

($Millions) 
Calendar Year 2014 Capital 

Placed in Service7 ($Millions) 
UGICPG  $11.0  $ 8.4 
UGIGD  $51.2  $59.0 
UGIPNG  $22.9  $26.1 
Total UGI Companies  $85.1  $93.5 

UGI-CPG DSIC Eligible Capital Placed into Service Detail Calendar 2014 

Budget  Calendar Year 2014 Capital Placed 
Group  Budget Group Description  in Service 

41M  ReplacementMains  3,199,952 

58M  MaintenanceServices  1,838,009 

45M  ReplacementCast Iron  1,386,499 

120  Distribution System Improvements  460,111 

44M  ReplacementOther  412,267 

51M  MaintenanceMeters  333,972 

09O  M & R Station Equipment  267,217 

01O  MiscPlant Equipment  203,551 

52M  MaintenanceMeter Installation  153,234 

43M  ReplacementAhead of Paving  137,457 

110  Corrosion Control  37,667 

42M  ReplacementPressure  7,499 

Total  $8,437,435 

6 At  the time of submitting its LTIIP Petition in December 2013, projected LTIIP annual expenditures and related 
project list were provided based on the Company's fiscal year, October 1 st through September 30th, due to the 
Company's use of its fiscal year for capital budgeting purposes. 
7 Actual LTIIP expenditures are shown based on the calendar year ended December 31, 2014 to be consistent with 
the Company's 2014 mileage replacement commitments as expressed on a calendar year basis. 
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III. Description of the Eligible Property To Be Repaired. Improved and Replaced in 

the Upcoming 12-Month Period: January 1,2015 thru December 31, 2015 zyxwvutsrqponmlkjihgfedcbaYXWVUTSRPONMLKJIHGFEDCBA

In calendar year ending December 31, 2015, approximately 62 miles or more of cast iron, 

bare steel and wrought iron  main are planned to  be replaced across all  UGI  Distribution 

Companies. For UGICPG, the 2015 replacement plan will  include approximately 158 miles of 

cast iron, bare steel and wrought iron mains. These estimates are subject to change based on the 

UGI  Distribution Companies' process for  the annual reevaluation and reprioritization of 

projects across all UGI Distribution Companies. The estimated DSICeligible capital spend at 

UGICPG in 2015 is $20.4 million. 

UGI Distribution Companies Main Replacement Quantities 

LTIIP Plan Cast Iron. Bare Steel & 
Wrought Iron Pine Replacement 

Ouantitv ("Miles) 

Calendar Year 2015 Cast Iron. 
Bare Steel & Wrought Iron 

Pipe Replacement Plan 
("Miles) 

UGICPG  17  15y 

UGIGD  33  33 
UGIPNG  12  14 
Total UGI Companies  62  62 

UGI Distribution Companies DSIC-Eligible Capital Planned Calendar 2015 
LTIIP 2015 Plan Capital ($Millions)  Calendar Year 2015 Plan 

Capital ($Millions) 
UGICPG  $11.0  $20.4 
UGIGD  $51.2  $52.1 
UGIPNG  $22.9  $24.8 
Total UGI Companies  $85.1  $97.3 

Attached hereto in Appendix B  is a list  of DSICeligible replacement projects that are 

planned during 2015 at UGICPG. The increase in planned spend at UGICPG in 2015 is largely 

attributable to an increase in  ahead of paving activity and system reinforcement activity.  In 

particular, an increase in  utility  relocation projects for highway improvements is anticipated 

several bridge replacement projects will  likely  require relocation of  UGICPG infrastructure. 

Additionally,  several system reinforcement projects are being designed to  improve system 

reliability in  response to  lower than normal pressures experienced on the coldest days of winter 

of 20142015. 

8 While UGICPG's LTIIP anticipated replacing an average of 17 miles of combined cast iron and bare steel mains 
over the span of the LTIIP, the Company's replacement plan for calendar year 2015 includes replacement of 
approximately 14 miles of cast iron, bare steel and wrought iron mains. 
9 See Note 8 above. 
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UGI Central Penn Gas, Inc. zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ RETIRED 

OR Wl) CAST IRON WROUGHT IRON PIPE INSTALLED PIPE 

PROJECT ADDRESS ABANDONED (FT.) (FT) (FT) SIZE(IN.) SIZE(IN.) 

Hickox Ulysses Road, 000  4,669   4,669  2.5  4 

McElhatten Road, 000  3,405   3,405  2  0 

Roseto Avenue, 500600  3,124   3,124  2,3,4  1.25&2 

Lake Road, 000  3,050   3,050  2  2 

Johnson Brook Road, 0  2,500   2,500  2  2 

Hunter Road, 000  2,400   2,400  2  0 

Hilboldt Road, 000  2,290   2,290  2  2 

W Branch Road, 000  2,255   2,255  2 & 3  4 

Dresser Road, 0  2,165   2,165  1.25 &2  2 

W Main Street, 1700  2,135   2,135  2,3,4  2 

W Main Street, 17001900  2,135   2,135  2,3,4  2 

W Market Street, 19002100  2,100   2,100  4  2 

Route 872, 000  1,857   1,857  2 & 3  4 

Center Avenue, 600800  1,853   1,853  4  2 

Route 49, 000  1,768   1,768  1.25  2 

Lackawanna Avenue, 100300  1,552  1,260  292  4  2 

Arch Street, 500  1,340  1,340   8  8 

Stony Fork Road, 000  1,336   1,336  3  4 

State Route 249, 000  1,136   1,136  2  2 

Leona Road, 000  1,051   1,051  2  2 

N  Franklin Street, 8001100  1,001  730  271  4&6  4 

School Street, 000  960   960  2  4 

Division Street, 000  941   941  3  2 

Mathildaville Road, 000  880   880  2  0 

Ought Street, 000  862   862  2  2 

Independence Street, 100  862  862   6  4 



UGI Central Penn Gas, Inc. zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ RETIRED 

OR Wl) CAST IRON WROUGHT IRON PIPE INSTALLED PIPE 

PROJECT ADDRESS ABANDONED (FT.) (FT) (FT) SIZE(IN.) SIZE(IN.) 

W Union Street, 000  797   797  4  4 

Passauer Road, 000  780   780  3  0 

2nd Street, 200400  740  600  140  4 & 10  4 & 8  

Tippecanoe Road, 000  710   710  2  2 

Cherry Flats Road, 000  618   618  2  2 

E Independence Street A't Vine Street, 700  596  596   16  12 

Laurel Lane, 000  593   593  2  2 

Fishing Creek Road, 000  576   576  1.25  0 

Mill  Street, 0  575   575  4  4 

River Street, 000  555   555  2,3,4  4 

Colwell Hill  Road, 000  550   550  1.25&2  2 

Red Row Road, 0  540   540  6 & 8  6 

E Washington Street, 100300  537   537  4  4 

Airport Road, 000  525   525  2  2 

Westover Road, 400  500   500  4  2 

Academy Street, 0  480   480  4  0 

N 9th Street, 700  473   473  4  4 

Bayer Creek Road, 000  460   460  2  4 

Grass Alley, 1200  425   425  3  4 

Susquehanna Avenue, 000  409   409  4  4 

Oak Street, 100  383  383   6  8 

2nd Avenue, 200  365   365  2  1.25 

Buckhorn Road, 0  350   350  2  2 

W Main Street, 1900  350   350  2  2 

Franklin Street, 0  340   340  4  4 

Prospect Street, 0  335   335  2  4 



UGI Central Penn Gas, Inc. zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ RETIRED 

OR Wl) CAST IRON WROUGHT IRON PIPE INSTALLED PIPE 

PROJECT ADDRESS ABANDONED (FT.) (FT) (FT) SIZE(IN-) SIZE(IN.) 

Dante Street, 080  323   323  1.25&4  2 

State Route 3013, 0  310   310  2  2 

Plank Road, 0  310   310  8  8 

Roseville Avenue, 0  300   300  2  2 

Route 446, 000  290   290  2  4 

Lackawanna Avenue, 300  280  280   3  4 

Franklin Street, 100  268  268   6  6 

Church Street, 0  260   260  2  0 

Route 14, 0  250   250  3  4 

13th Street, 100  230   230  4  4 

Burnham Hill  Road, 000  215   215  4  4 

Sherman Street, 000  213   213  4  4 

Knox Road, 0  212   212  2  2 

Maple Street, 0  210   210  6  4 

W Union Street, 000  172   172  2, 3,4  2 

Mack Road, 000  160   160  3  4 

Park Avenue, 000  150   150  8  8 

Alder Run Road, 0  150   150  2  2 

Shamar Avenue, 100  145   145  2  0 

W Union Street, 000  140   140  4  6 

Austinburg Road, 0  136   136  2  2 

Tenessee Road, 000  120   120  2  4 

Blue Valley Drive, 1100  80   80  4  2 

Chestnut Street, 0  76   76  1.25  2 

Stoney Fork School Road, 0  70   70  2&4  4 

State Route 49, 000  70   70  1  2 



UGI Central Penn Gas, Inc. zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBAAppendix A 

20142015 Asset Optimization Plan  Cast Iron, Bare Steel, Wrought Iron 

Replacement Projects Placed in Service 

Calendar Year Ended December 31, 2014 

TOTAL PIPE (BS, CI BARE STEEL/ RETIRED 

OR Wl) CAST IRON WROUGHT IRON PIPE INSTALLED PIPE 

PROJECT ADDRESS ABANDONED (FT.) (FT) (FT) SIZEflN.) SIZE(IN.) 

Newell Road, 000  65   65  2  2 

Route 414, 0  60   60  2  2 

Church Street, 000  44   44  10  8 

Cherry Flats Road, 0  40   40  2  2 

E Lawrence Road, 000  40   40  2  2 

Erie Street, 000  40   40  4  4 

Meeker Road, 0  35   35  2  4 

Gamelands 63, 0  23   23  4  4 
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Appendix B 

Cast Iron, Bare Steel, Wrought Iron 

2015 Replacement Projects 

1/2 

BARE STEEL / 

TOTAL PIPE (BS, CI, Wl) CAST IRON WROUGHT IRON RETIRED PIPE 

PROJECT DESCRIPTION ABANDONED (FT.) (FT) (FT) SIZE(IN.) INSTALLED PIPE SIZE(IN.) 

W Norweigan Street, 000  4,000  4,000   4&8  2&4 

State Route 3001, 000  3,600   3,600  2  2 
S Courtland Street, 100  3,467  2,280  1,187  4  2 

Acadamy Street, 000  3,335   3,335  4  4 

Honeysuckle Lane, 000  3,291   3,291  4  2 

Rt 512, 00  3,031   3,031  4  8 

W 7th Street, 200300  2,657   2,657  2,3,4  1.25 &2 

Balsam Road, 000  2,400   2,400  4  4 

Vine Street, 000  2,228   2,228  1.254  2 
W Arch St A'nd  lOOblk N 8th Street, 000100  2,035  2,035   10  8 
N 9th Street, 10001200  2,000   2,000  4  4 

Lancaster Pike, 300  1,925   1,925  4  6 

Union Avenue, 500600  1,610   1,610  2  1.25 
State Route 0006, 000  1,600   1,600  3&6  4&6 

W Main Street, 000  1,460   1,460  2&4  2 
N  Prince Street, 100200  1,320   1,320  4  2 
Main Street, 000  1,215   1,215  2  2 
W Arch St A'nd OOOblk N  3rd Street, 300500  1,035  1,035   10  8 
Lancaster Pike, 100  1,000   1,000  4  6 
Port Clinton Avenue, 000  990  990   4  4 

Roseto Avenue, 500600  954   954  2,3,4  2 
State Route 120, 000  875   875  2&4  8 
Susquehanna Avenue, 000  855   855  4  2&4 

E Orange Street, 500  820   820  4  2&4 
Valley Avenue, 200  575   575  4  2 
STANCHION XING  REPLACEMENTS  CPG NORTH  500   500  Various  Various 

Lackawanna Avenue, 100300  481  481   4  8 
Webster Street, 000  425   425  3  4 
Chestnut Street, 100  413  413   4  4 
W Water Street, 900  410   410  3  4 



UGI Central Penn Gas, Inc. 

20142015 Asset Optimization Plan zyxvutsrponmlkihgfedcbaZWVUTSRQPONMLJIHGFEDCBA
Appendix B 

Cast Iron, Bare Steel, Wrought Iron 

2015 Replacement Projects 

2/2 

PROJECT DESCRIPTION 

TOTAL PIPE (BS, CI, Wl) 

ABANDONED (FT.) 

CAST IRON 

(FT) 

BARE STEEL/ 

WROUGHT IRON 

(FT) 

RETIRED PIPE 

SIZE(IN.) INSTALLED PIPE SIZE(IN.) 

Schwaben Creek Road  400   400  8  8 

N 8th St Arch T'o Chestnut Street, 000  365  365   6  4 

Coal Street, 000  350  350   12  12 

Maple Street, 200  300  300   4  4 
Arch Street, 400  234  234   10  8 

Chestnut Street, 100  132  132   4  6 

Buchanan Trail East, 11000  50   50  3  6 
Buchanan Trail East, 14001600  50   50  0.75  2 

Park Lane, 000  50   50  4  2 


