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	COMMONWEALTH OF PENNSYLVANIA

PENNSYLVANIA PUBLIC UTILITY COMMISSION

P.O. BOX 3265, HARRISBURG, PA 17105-3265
	IN REPLY PLEASE REFER TO OUR FILE


June 5, 2015
A-00122618
TO ALL PARTIES

Application of the Township of Shaler Township for approval of the alteration of the crossing (DOT 145 710 P) where East Pennview Street crosses at grade the tracks of Allegheny Valley Railroad Company, (lessee) CSX Transportation, Inc., (owner) in the Township of Shaler, Allegheny County; and the allocation of costs thereto.
To Whom It May Concern:

By Commission Order entered August 3, 2010, and modified by Secretarial Letter issued October 20, 2010 we directed Allegheny County to construct a new bridge carrying East Pennview Street over Pine Creek which is on the eastern approach to the at-grade crossing.  All work at the subject crossing is directed to be completed by December 31, 2012.
Allegheny County (County) by letter-petition received by the Commission on March 30, 2015, requests that the Commission grant an extension of time to December 31, 2016, in which to complete the project.  The County states in its petition that the extension is required due to delays in the design of the project, as well as coordination with the railroad and associated utilities.

We have carefully reviewed the record in this proceeding, and will modify our order entered August 3, 2010, and modified by Secretarial Letter issued October 20, 2010, and grant an extension of time to December 31, 2016, to complete the project; therefore: 

1.
The letter-petition filed March 30, 2015, by Allegheny County be and is hereby granted to the extent herein directed.

2.
Paragraph 17 of our order entered August 3, 2010, and modified by Secretarial Letter issued October 20, 2010, which reads as follows to wit:
“17.
That construction of the crossing project be completed in a manner satisfactory to this Commission on or before December 31, 2012, and that on or before said date, Allegheny County report to this Commission the date of actual completion of the work.”

be and is hereby modified to read:

17.
That construction of the crossing project be completed in a manner satisfactory to this Commission on or before December 31, 2016, and that on or before said date, Allegheny County report to this Commission the date of actual completion of the work.
3.
In all respects not inconsistent herewith, our order entered August 3, 2010, remain in full force and effect.
If you are dissatisfied with the resolution of this matter, you may, as set forth in 52 Pa. Code §5.44, file a petition with the Commission within twenty (20) days of the date of this letter.
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Very truly yours,







Rosemary Chiavetta






Secretary

