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1. Operations
Operations activities are those that involve operations and maintenance (O&M) in the water, wastewater, and stormwater systems. This
includes O&M activities at the Aspinwall Water Treatment Facility, as well as O&M activities in the water transmission, storage and
distribution systems and the wastewater/stormwater collection and conveyance systems.

a. Compliance Plan Supplement Requirements
The Compliance Plan Supplement addresses topics including hydrant replacement, leak detection, valve maintenance, metered
service, meter testing/replacement, operational effectiveness, and an expanded use of mobile work, as shown in Table 1. This section
lays out each of the requirements that PWSA has committed to meeting, as well as a progress update and/or plan for achieving the
PUC’s standards. Below the table is a narrative describing each task yet to be completed. Completed tasks are also shown in Appendix
A.

Table 1: Compliance Plan Supplement Requirements - Operations

Task Timeline (if specified in
the Compliance Plan

Supplement)

Progress to Date

Replace one hundred hydrants per year. On-going A total of 164 hydrants were replaced
in 2022.

PWSA agreed to replace one hundred hydrants per year. The replacement program is focused on removing older models from service
on larger diameter mains. PWSA has replaced a total of 164 in 2022. The work associated with this task is being completed using both
contractors and in-house staff. Hydrant replacements are coordinated with the small diameter main replacement program so that new
hydrants are installed on new mains that replace older 4- and 6-inch mains that provide inadequate flow and/or pressure. Hydrant
inspections continue to exceed previous year totals.

2. Billing/Customer Service

Many of the PUC’s requirements relating to Billing and Customer Service fall under Chapter 56 of Title 52, which was created to
establish and enforce “uniform, fair, and equitable residential public utility service standards.” PWSA has already taken considerable
steps to ensure Billing and Customer Service compliance, and many of the initiatives agreed to in the Master List of Stipulation
Requirements, Tariff Settlement, Compliance Plan or the Compliance Plan Supplement have already been completed.

a. Master List of Stipulation Requirements
The Master List of Stipulation Requirements was developed in July 2019 in response to feedback from the Parties and to codify
additional reporting requirements for PWSA. Table 3 highlights these additional reporting requirements.



Table 3: Billing/Customer Service Requirements from the Master List of Stipulations

Task Timeline (if specified in
the Master List of

Stipulations)

Progress to Date

Commitments from motion to move issues from Stage 1
to Stage 2

On-going On-Target (Moved to Stage 2); “Stage 2
Compliance Plan:  Chapters 14 & 56, DSLPA and
Collections” was filed with the Commission on April
9, 2021; and two all-party workshops were held in
June 2021. The Commission filed their Report and
Directed Questions on August 5, 2021. The parties
worked with the ALJ to develop a litigation
schedule, and PWSA’s Direct Testimony was filed
on October 15, 2021. PWSA’s Rebuttal Testimony
was filed on January 21, 2022. On March 14, 2022,
the parties filed a Joint Petition for Settlement
Stage 2 Customer Service and Collections Issues.
The Recommended Decision from the
Administrative Law Judge is due on May 25, 2022.
On May 18, 2022, ALJ’s Vero and Chiodo issued a
Recommended Decision to adopt the Settlement
without modification. On July 14, 2022, the
Commission voted to adopt the Recommended
Decision of ALJ’s Vero and Chiodo. Customer
Service is working to execute the commitments of
the Settlement, which are due 135 days from the
Order date. As of November 14, 2022, all letters,
notices, training documents, and procedures were
updated by Customer Service management in
accordance with the Settlement. The parties are
reviewing the changes to meet a Commission filing
deadline of February 11, 2023.

56.94 and 56.336 – Interim personal contact procedures
immediately prior to termination

Quarterly Progress Reports On-Target (Moved to Stage 2); “Stage 2
Compliance Plan:  Chapters 14 & 56, DSLPA and
Collections” was filed with the Commission on April
9, 2021. An updated draft RFP, including revisions
based on feedback from OCA, was delivered to all
parties for review on June 29, 2021. The final RFP
was issued by PWSA on August 5, 2021. PWSA is
in contract negotiations with the sole, responsible
bidder. An agreement with Cosmos Technologies,
Inc. is in place, and Cosmos has been performing
personal contact at the time of termination since
December 7, 2021. The contract with Cosmos was
terminated in Q4 of 2022.  PWSA Field Technicians
were trained to perform this work in 2023.

Per the Commission’s directive, the following issues were moved to Stage 2 of the Compliance Plan process:
 The language, format, and method of providing suspension and termination notice pursuant to Chapter 14 of the
Public Utility Code and Chapter 56 of the Commission’s regulations;

 PWSA’s compliance with the Discontinuance of Services to Leased Premises Act (DSLPA);

 PWSA’s plan for collections; to include strategies to reduce overall delinquencies and to ensure collections practices
for residential customers are consistent with legal requirements; and



 Personal contact: Per further discussion with the parties, PWSA will: (1) evaluate adding additional information in the
quarterly report in line with the examples set forth in Section III.MM.2.a.iii.b of the Stage 1 Compliance Plan Settlement
Agreement; (2) assess whether hiring a third party contractor to knock on the door might be a viable option; and, (c) will
attempt to specifically reach out to other Pittsburgh utilities to see if they can provide information about how they address
safety concerns related to knocking on the door for the termination process.

“Stage 2 Compliance Plan:  Chapters 14 & 56, DSLPA and Collections” was filed with the Commission on April 9, 2021.

The Commission filed their Report and Directed Questions on August 5, 2021.

PWSA’s Direct Testimony was filed on October 15, 2021.

PWSA’s Rebuttal Testimony was filed on January 21, 2022.

On March 14, 2022, the parties filed a Joint Petition for Settlement Stage 2 Customer Service and Collections Issues. The
Recommended Decision from the Administrative Law Judge is due on May 25, 2022.

On May 18, 2022, ALJ’s Vero and Chiodo issued a Recommended Decision to adopt the Settlement without modification. On July 14,
2022, the Commission voted to adopt the Recommended Decision of ALJ’s Vero and Chiodo. Customer Service is working to execute
the commitments of the Settlement, which are due 135 days from the Order date.

As of November 14, 2022, all letters, notices, training documents, and procedures were updated by Customer Service management in accordance
with the Settlement.  The parties are reviewing the changes to meet a Commission filing deadline of February 11, 2023.

As part of its COVID-19 pandemic response, PWSA had extended the moratorium on shut-off's for residential customers regardless of
income. In June 2021, PWSA began to make personal telephone contact attempts to residential customers with past due balances,
encouraging them to enter into income-based payment plans and to enroll in one or more of its enhanced customer assistance
programs. Per a directive of the Executive Committee of the PWSA Board of Directors, PWSA may not issue a termination notice to a
residential customer without first making an attempt at personal telephone contact, including the offering of payment arrangements and
customer assistance programs. As of May 2, 2022, the personal telephone contact requirement was lifted, and Collections Life Cycle
activities resumed as normal. Collections were placed on hold due to the SAP implementation on August 8, 2022. The personal contact
at termination contract with Cosmos was terminated in Q4 of 2022.  PWSA Field Technicians were trained to perform this work in 2023.

Table 4: Compliance Plan Requirements- Interim Personal Contact Process Results

October 2022 November 2022 December 2022

Personal Contact Attempts 0 0 0

Terminations Completed 0 0 0

Terminations Placed on Hold Due to Personal Contact 0 0 0

Terminations Not Completed Due to Curb Box Issues 0 0 0

b. Compliance Plan Supplement Requirements
The Compliance Plan Supplement addresses topics including informal complaints, bill changes, use of collection services, customer
service metrics, and creating/working with the LIAAC as shown in Table 5. This section lays out each of the requirements that PWSA
has committed to meeting, as well as a progress update and/or plan for achieving the PUC’s standards. Below the table is a narrative
discussion of each task that has yet to be completed. Tasks associated with the Compliance Plan Supplement that were completed in
prior reporting periods are shown in Appendix A.



Table 5: Compliance Plan Supplement Requirements – Billing/Customer Service

On target to be addressed during Stage 2 of the Compliance Plan. “Stage 2 Compliance Plan: Chapters 14 & 56, DSLPA and
Collections” was filed with the Commission on April 9, 2021. PWSA was hopeful for direction on this subject following the two all-party
workshops held in June 2021. However, the Commission filed their Report and Directed Questions on August 5, 2021. The parties
worked with the ALJ to develop a litigation schedule, and PWSA’s Direct Testimony was filed on October 15, 2021. PWSA’s Rebuttal

Task Timeline (if specified in
the Compliance Plan

Supplement)

Progress to Date

Work with the parties to determine an appropriate
informal complaint tracking information review
process.

On-Target (Moved to Stage 2); “Stage 2 Compliance Plan:
Chapters 14 & 56, DSLPA and Collections” was filed with
the Commission on April 9, 2021; and two all-party
workshops were held in June 2021. The Commission filed
their Report and Directed Questions on August 5, 2021.
The parties worked with the ALJ to develop a litigation
schedule, and PWSA’s Direct Testimony was filed on
October 15, 2021. PWSA’s Rebuttal Testimony was filed on
January 21, 2022. On March 14, 2022, the parties filed a
Joint Petition for Settlement Stage 2 Customer Service and
Collections Issues. On May 18, 2022, Administrative Law
Judge’s Vero and Chiodo issued a Recommended
Decision to adopt the Settlement without modification. On
July 14, 2022, the Commission voted to adopt the
Recommended Decision of ALJ’s Vero and Chiodo.
Customer Service is working to execute the commitments
of the Settlement, which are due 135 days from the Order
date. As of November 14, 2022, all letters, notices, training
documents, and procedures were updated by Customer
Service management in accordance with the Settlement.
The parties are reviewing the changes to meet a
Commission filing deadline of February 11, 2023.

Make the changes identified in Paragraphs III.1.1
through III.10 of the Settlement consistent with the
timeframes established by the final order in this
proceeding and provide a copy of the changes to
the LIAAC.

The following are complete with a portion of (c) on-going:
 Improved outreach and messaging for programs

(a);
 Launched a social media campaign (b);
 Designed a comprehensive arrearage

forgiveness component to address arrears at the
time of enrollment, scheduled to launch with the
SAP go-live in August 2022 (c);

 Assessed applicable data (d);
 PWSA launched two campaigns to fund the

Hardship Grant in December 2020; an internal
campaign to its employees, and an external
campaign to its customers (e);

 Exploring issues related to the structure of the
Hardship Grant program (f);

 Reviewed changes to PWSA customer service
policies and procedures (g); and

 Funding BDP with separate budgets for water
and wastewater (h).



Testimony was filed on January 21, 2022. On March 14, 2022, the parties filed a Joint Petition for Settlement Stage 2 Customer
Service and Collections Issues. On May 18, 2022, the Administrative Law Judge’s Vero and Chiodo issued a Recommended Decision
to adopt the Settlement without modification. On July 14, 2022, the Commission voted to adopt the Recommended Decision of ALJ’s
Vero and Chiodo. Customer Service is working to execute the commitments of the Settlement, which are due 135 days from the Order
date. As of November 14, 2022, all letters, notices, training documents, and procedures were updated by Customer Service
management in accordance with the Settlement.  The parties are reviewing the changes to meet a Commission filing deadline of
February 11, 2023.

PWSA has completed the changes identified in Paragraphs III.1.1 through III.10 of the Settlement, consistent with the timeframes
established by the final order in this proceeding. The changes that have been made were reviewed with the LIAAC and are contained
within archived presentations to the committee. As of this quarter, the only outstanding item is a portion of “c” that is under evaluation
by PWSA Finance.

c. Compliance Plan Requirements
For PWSA’s customer service and billing areas, the Compliance Plan addresses topics including the bill redesign, plain language
requirements, and translation assistance for shut-offs (Table 6). This section lays out each of the remaining billing and customer
service requirements for PWSA, as well as a progress update and/or plan for achieving the PUC’s standards. Tasks that were
completed and reported in previous updates have been moved to Appendix B.

Table 6: Compliance Plan Requirements – Billing and Customer Service
Task Timeline (if specified in

the Compliance Plan)
Progress to Date

56.81-56.118 and 56.321-56.358 - Meet plain language
requirements for shut-off notices. (Now moved to Stage 2
of the Compliance Plan.)

On Target (Moved to Stage 2); “Stage 2
Compliance Plan:  Chapters 14 & 56, DSLPA and
Collections” was filed with the Commission on April
9, 2021; and two all party workshops were held in
June 2021. The Commission filed their Report and
Directed Questions on August 5, 2021. The parties
worked with the ALJ to develop a litigation
schedule, and PWSA’s Direct Testimony was filed
on October 15, 2021. PWSA’s Rebuttal Testimony
was filed on January 21, 2022. On March 14, 2022,
the parties filed a Joint Petition for Settlement
Stage 2 Customer Service and Collections Issues.
On May 18, 2022, ALJ’s Vero and Chiodo issued a
Recommended Decision to adopt the Settlement
without modification. On July 14, 2022, the
Commission voted to adopt the Recommended
Decision of ALJ’s Vero and Chiodo. Customer
Service is working to execute the commitments of
the Settlement, which are due 135 days from the
Order date. As of November 14, 2022, all letters,
notices, training documents, and procedures were
updated by Customer Service management in
accordance with the Settlement.  The parties are
reviewing the changes to meet a Commission filing
deadline of February 11, 2023.



PWSA revised its shut-off notices towards compliance with the plain language requirements. Note that these requirements will now be
handled in Stage 2 of the Compliance Plan process. “Stage 2 Compliance Plan: Chapters 14 & 56, DSLPA and Collections” was filed
with the Commission on April 9, 2021. The Commission filed their Report and Directed Questions on August 5, 2021. The parties
worked with the ALJ to develop a litigation schedule, and PWSA’s Direct Testimony was filed on October 15, 2021. PWSA’s Rebuttal
Testimony was filed on January 21, 2022. On March 14, 2022, the parties filed a Joint Petition for Settlement Stage 2 Customer
Service and Collections Issues. On May 18, 2022, the Administrative Law Judge’s Vero and Chiodo issued a Recommended Decision
to adopt the Settlement without modification. On July 14, 2022, the Commission voted to adopt the Recommended Decision of ALJ’s
Vero and Chiodo. Customer Service is working to execute the commitments of the Settlement, which are due 135 days from the Order
date. As of November 14, 2022, all letters, notices, training documents, and procedures were updated by Customer Service management in
accordance with the Settlement.  The parties are reviewing the changes to meet a Commission filing deadline of February 11, 2023.

Customer Satisfaction Survey

Per the Joint Petition for Settlement approved by the Commission on December 3, 2020, PWSA submits these initial Customer
Satisfaction Survey findings.

In 2022, the Pittsburgh Water and Sewer Authority engaged Probolsky Research to conduct our first customer satisfaction survey. The
purpose of the survey was to gauge overall customer satisfaction and perceptions of PWSA, measure awareness of programs and
services, and understand customers’ preferred methods of communication. The survey was conducted from August 8 – September 14,
2022, using a variety of methods to reach a representative sample of PWSA customers.

In total, we received 430 responses, which, according to Probolsky Research, is a representative sample of our customers. We
received responses from a broad sampling of the Pittsburgh community. The following demographics stood out.

The largest age group to respond were those between the ages of 18 - 29 (31%) followed by those who were 50 - 64 (20%). More than
one-third of respondents reported an income of less than $35,000 (35.3%) and more than half of respondents identified as renters.

The results indicate that there is significant name recognition and awareness of PWSA and that a majority of respondents approve of
the job PWSA is doing. The following summarizes some of the key findings of the survey results.

Key Findings on Customer Awareness and Approval

 85% have heard of PWSA (5% Unsure)
 55% approve of the job PWSA is doing (31% Unsure)
 58% rate the water and sewer services in their area as excellent or good (25% Fair, 6% Unsure)
 84% agree the services PWSA provides are valuable (12% Unsure)

Key Findings on Important Activities and Attributes

 93% say it’s important to them that PWSA is transparent about drinking water quality (6% Unsure)
 91% say it’s important to them that PWSA protects public health (7% Unsure)
 91% say it’s important to them that PWSA plans for future improvements in the water system (7% Unsure)
 90% say it’s important to them that PWSA protects the environment (5.6% Unsure)
 79% support PWSA using ratepayer dollars to invest funds to maintain, improve & modernize water infrastructure (13%

Unsure)



Key Findings on Customer Assistance Programs

 44% are not at all familiar with PWSA’s Customer Assistance Programs (25.8% Somewhat familiar, 9.3% Very familiar)
 7.4% are already enrolled
 72% support using ratepayer dollars to enhance and expand these programs

Key Findings on PWSA Employees

 86% agree that PWSA employees are important to public health and safety
 60% trust that the agencies that provide water services have their family’s best interest at heart (23.5% Unsure)
 47% trust that PWSA makes smart decisions about water and sewer services (40.5% Unsure)

41% of respondents indicated that email is their preferred method of communication for receiving information from PWSA and nearly
55% receive information about their community from local television. KDKA is the most watched network and Facebook is the most
used social media platform. Additionally, water quality (51.2%) and water safety (48.1%) are the two topics on which PWSA customers
would like consistent updates.

Recommendations and Next Steps

PWSA has reviewed the survey results and has shared the findings with its Board of Directors and department leaders to ensure that
each department has a general awareness of the findings and areas for improvement. In 2023, PWSA will use the survey findings to
make improvements in the following areas.

 Explore outbound email capabilities of the Customer Advantage portal.
 Launch a campaign to describe 2022 accomplishments and continued infrastructure investment in 2023.
 Elevate awareness of drinking water quality by introducing the public to the people who ensure our water quality and

educating them on the treatment process.
 Launch Facebook campaign to further educate customers on PGH20 Cares and the customer assistance programs.

PWSA plans to conduct the survey every two years to track changes against these benchmark survey findings. With the strategic
initiative to rebuild trust and strengthen the relationship with our customers, these survey findings provide insight on how we can
continue to make progress on this important goal.

3. Lead
One of the major focus areas of the Tariff and Compliance Plan Supplement was PWSA’s lead remediation program. The following
sections lay out the requirements related to lead, as well as the actions that PWSA has already taken or are underway to address this
issue.

a. Tariff and Compliance Plan Supplement Requirements
The Compliance Plan Supplement addresses topics including the Community Lead Response Advisory Committee (CLRAC), customer
outreach and communication, feasibility analysis, and service line replacement practices as shown in Table 7. This section lays out
each of the requirements that PWSA has committed to reporting on a quarterly basis. Below the table is a narrative discussion of each
area.



Table 7: Compliance Plan Supplement Requirements – Lead

Task Timeline (if specified in
the Compliance Plan

Supplement)

Progress to Date

Provide Data on lead service line replacements
completed and location of replacements.

Quarterly Please see the report submitted to
PA DEP with these details included
in Appendix H.

Results of the Lead Level Testing N/A See Table Below.

PWSA will provide information regarding actual
replacement costs including quarterly and cumulative
year-to-date data.

Quarterly Replacement costs were
$2,265,641 for the 4th quarter of
2022. These do not include costs for
LSLR as part of the Small Diameter
Water Main Replacement program.

PWSA prepares and submits reports to the PA Department of Environmental Protection on a quarterly basis that provides data on lead
service line replacements, including the number of replacements completed and the locations of these replacements. The latest
quarterly report, datedNovember 15, 2022 is included in Appendix H.

Results of the Lead Level testing are as follows:

Sample Round 90th Percentile
Sample Result (ppb)

1998 9
1999 2
2000 8
2001 6
2004 9.5
2007 9
2010 10.3
2013 14.8

2016a 22
2016b 18
2017a 15
2017b 21
2018a 10
2018b 20
2019a 17.5
2019b 10
2020a 5.1
2021b 7.05
2022a 4.42
2022b 5



Actual replacement costs for the 4th quarter of 2022 are $2,265,641. These costs do not include service lines replaced as part of the
Small Diameter Water Main Replacement Contracts.

The Compliance Plan requirements associated with PWSA’s lead remediation program were addressed through the Tariff and
Compliance Plan Settlement document.

4. Infrastructure
Infrastructure activities are those that involve capital planning, investment, and installation/renewal in the water, wastewater, and
stormwater systems. This includes distribution system master planning, meter installations, capital project cost/projection effectiveness,
record keeping, pressure assurance, and design/construction standards updates.

a. Master List of Stipulation Requirements
The Master List of Stipulation Requirements was developed in July 2019 to respond to feedback from the Parties, and to codify
additional reporting requirements for PWSA. Table 8 highlights these additional reporting requirements.

Table 8: Infrastructure Requirements from the Master List of Stipulations

Task Timeline (if specified in
the Master List of

Stipulations)

Progress to Date

Projected Expenditures Quarterly Located in Appendix L

LTIIP – Materials, Valves, Prioritization Quarterly PWSA is in the process of updating
its GIS to facilitate reporting on this
data

Projected expenditures for open and active projects and details about funding sources are included in Appendix L in the document.

Material, size, and other key attributes of the primary water and sewer assets continue to be updated. As the data becomes available
and PWSA’s GIS is updated, PWSA will provide a comprehensive materials report and updated information regarding types and sizes
of valves in future Compliance Plan Progress Reports. PWSA will also provide additional information regarding the prioritization of
valve and main replacements and will notify the parties when its Computerized Maintenance Management System (CMMS) project is
implemented.

b. Compliance Plan Supplement Requirements
The Compliance Plan Supplement addresses topics including development of a distribution system master plan, a district metering
program, the Highland Membrane Filtration Plant (HMFP)/Highland No. 1 Reservoir, and the cost effectiveness of PWSA’s projections,
as shown in Table 9. This section lays out each of the requirements that PWSA has committed to meeting, as well as a progress
update and/or plan for achieving the PUC’s standards. Below the table is a narrative discussion of each area.



Table 9: Compliance Plan Supplement Requirements – Infrastructure

Task Timeline (if specified in
the Compliance Plan

Supplement)

Progress to Date

Develop and implement district metering program. 2020 A draft district metering plan was
provided as part of the Water
Distribution System Master Plan.
The first phase is to rehabilitate
metering at the pump stations.
Pump Station metering equipment
has been installed. Flow
transmitters are currently being
calibrated by a third party.

Develop a plan to track cost effectiveness and cost
reporting relative to projections.

With future filings PWSA is monitoring several metrics
related to the effectiveness of its
cost projections through its eBuilder
project management software.

Update on Orthophosphate Program Quarterly On Target

PWSA currently has operational flow meters at the following locations:
 Raw Water Meter: Ross Pump Station Discharge
 Treated Water Meters: Individual filter gallery effluent flow meters
 System Delivery Flow Meters:

o Aspinwall Pump Station
o Bruecken Pump Station Highland Reservoir No. 2 (Rising Mains 3 and 4)
o Fox Chapel Pump Station

 District Meters
o Highland Reservoir No. 1 60-inch Transmission Line (Meter Number MFP-1)
o Highland Reservoir No. 1 30-inch Transmission Line (Meter Number MFP-2)
o Lincoln Pump Station

 System Delivery Flow Meters
o Bruecken Pump Station Highland Reservoir No. 1 (Rising Mains 1 and 2) - These meters were not able to be

reinstated due to issues with the startup of the Membrane Filtration Plant. This meter is still not reinstalled, until
Rising Main 1 can be taken out of service.

 Pump Station Flow Meters
Additional flow meters will be installed as part of the rehabilitation of the booster chlorination facilities at the discharge of the tanks and
reservoirs. Pump Station flow meters will be replaced as part of rehabilitation of the pump stations planned in the 2022 – 2026 Capital
Improvement Plan (see Appendix L).

PWSA has begun to monitor several metrics related to cost effectiveness and cost reporting relative to its projected capital spending. It
is using the eBuilder project management software to track project costs and progress, which allows advanced calculation of
performance metrics. Currently, PWSA is tracking project total costs and cash flow relative to budget. PWSA is working on defining
additional metrics such as Estimated Cost at Completion (ECAC), schedule variance, change order volume and percentage of total



project, etc., and has scheduled a preliminary internal review to receive, review, and address comments. A list of metrics being
considered for tracking, as was requested by the PUC and other interested parties is contained in Appendix C.

In addition, PWSA went live with a new ERP system in August 2022. Staff is working to learn the system, which includes its data
analysis and reporting capabilities. It is anticipated that staff will be able to fully utilize the new ERP system to improve upon current
cost effectiveness and cost reporting measures in Q2 of 2023.

Construction of four new Orthophosphate Addition Facilities (one each at both the Aspinwall and Bruecken Pump Stations and two at
Highland Park Reservoir No. 1) was completed in April 2019. Start-up of the facilities were taken in phases: Brucken PS was April 1,
Aspinwall PS was April 15 and Highland 1 Facilities began April 29, 2019. Full orthophosphate application is underway, and multiple
rounds of water quality testing has shown water quality improvements at customers with lead service lines.

The project associated with the construction of the Orthophosphate Addition Facilities is the “Corrosion Control Chemical Storage and
Feed Systems” Project, PWSA Project No. 2017-322-107-0. This project was extended in July 2019 to permit the design and
construction of modified orthophosphate chemical storage containers at both the Aspinwall Pump Station and Bruecken Pump Station,
converting from temporary soft walled poly totes to permanent double-wall storage tanks with exterior fill stations and associated
structural improvements (interior and exterior). This modification is typical of the design implemented at the two Highland No. 1
Orthophosphate Storage Sites and is currently in construction. This modification was requested by PWSA Operations to reduce
concerns associated with handling and transporting the chemical during refilling and replacing totes at these sites. PWSA received
Public Water Supply Construction permit dated April 7, 2022. The first of two tanks at each site have been installed, and the Aspinwall
PS tanks have been feeding since July 19, 2022. Once the Highland Reservoir 2 was back online, the Bruecken tanks were able to be
tested.  An operating permit for the Bruecken tanks was received on January 9, 2023.  This project is now in closeout.

c. Compliance Plan Requirements
For PWSA’s infrastructure area, the Compliance Plan addresses topics including records management, meeting pressure
requirements, metering municipal and flat rate customers, metering all sources of supply, ensuring appropriately sized mains and
operable valves, and incorporating the PUC’s design requirements into a formalized design manual (Table 10). Compliance tasks
associated with PUC Section 65.8 (Meters – Change-outs) and 65.17 (Standards of Design – Flushing Program) have already been
addressed in the Compliance Plan Supplement Requirements. As such, this section lays out each of the remaining infrastructure
requirements for PWSA, as well as a progress update and/or plan for achieving the PUC’s standards.

Table 10: Compliance Plan Requirements – Infrastructure

Task Timeline (if specified in
the Compliance Plan)

Progress to Date

65.4 Update GIS with main installation date and
material.

by 2021 PWSA is continuing to update GIS
attribute information using historic record
drawings.

65.4 Update GIS with hydrant and valve status. On-going On Target

65.4 Organize, store, and input current records backlog
into GIS.

On-going On Target

65.6 Develop an SOP to address areas of high
pressure.

by the end of 2019 Addressed by Master Plan, but SOP is to
be developed.



65.17 Continue to work on replacing all 4" water mains. On-going On Target, to be addressed by Master
Plan and Small Diameter Water Main
Replacement Program.

65.17 Incorporate the PUC's design requirements,
specifications, and standard details into a formalized
design manual.

2019 and 2020 Formalized design manual in progress

Section 65.4 of Chapter 65 requires that utilities must keep complete maps, plans, or records of their entire distribution systems
showing the size, character, and location of each main, street valve, and service line. In meeting this obligation, PWSA Document
Management team has developed and introduced policies and procedures for records digitization, standardized indexing, long term
maintenance, and efficient retrieval. These policies are now in effect and supported by the ongoing use of a digital document
management system provided by Docuware.

Within GIS, attributes such as main installation date, diameter, material, valve location, and hydrant details are being populated on an
ongoing basis as record documents continue to be reviewed. PWSA has made significant progress in enabling hyperlinks to the
digitized record document file locations established in Docuware. Work will continue indefinitely as new record sets are identified and
construction projects are completed. Associated metrics are shown in Appendix C.

PWSA is aware of locations within its system where pressure falls below 25 psi. In accordance with Part 4 of the PA DEP October 25,
2017 Administrative Order, PWSA has installed 24 pressure monitoring stations, which monitor and record pressures every 15 minutes,
and report on low or loss of pressure by text and email alert. An additional 36 monitoring stations were installed throughout the system
for continuous monitoring with one pressure monitor remaining to be installed. PWSA is also aware of areas where pressure exceeds
150 psi and is in the process of developing an SOP to address this issue. Capital projects associated with areas of low pressure will be
addressed in the Water Distribution System Master Plan and CIP, and PWSA is on-target to meet the projected timeframes.

PWSA has updated its standard details and specifications and based on the PUC’s standards of design and plans to produce a
formalized design manual.

5. Finance, Contractual, and Other Issues
PWSA has already made considerable effort to ensure compliance regarding financial, contractual, and other issues, and many of the
initiatives agreed to in the Tariff Settlement, Compliance Plan or the Compliance Plan Supplement have already been completed. The
following sections focus on identifying the remaining requirements and highlighting PWSA’s progress in each of these areas.

a. Compliance Plan Supplement Requirements
The Compliance Plan Supplement addresses topics including negotiations with the City of Pittsburgh and ALCOSAN, rates for public
fire hydrant service, flat rates for unmetered customers, the discount for Pennsylvania American Water customers, as shown in Table
11. This section lays out each of the requirements that PWSA has committed to meeting, as well as a progress update and/or plan for
achieving the PUC’s standards. Below the table is a narrative discussion of each area. Tasks that were completed and reported on in
previous updates have been moved to Appendix A.



Table 11: Compliance Plan Supplement Requirements – Finance, Contractual, and Other Issues

Task Timeline (if specified in
the Compliance Plan

Supplement)

Progress to Date

Consider the proposal for a flat rate for both water and
wastewater for all unmetered and unbilled municipal
and government properties or buildings served by
PWSA.

On-going

Investigate the allocation of flows to ALCOSAN and
other municipalities to determine the feasibility of
measuring stormwater separately from wastewater.

On-going

Evaluate the potential ways to address PWSA’s
contract with ALCOSAN, including renegotiation of the
contract.

On-going

PWSA has begun its consideration of the proposal for a flat rate for both water and wastewater for all unmetered and unbilled municipal
and government properties/buildings served by PWSA as part of the rate model for the current tariff filing. PWSA plans to calculate
water and wastewater rates for unmetered and/or unbilled municipal properties in the next base rate case.

Approximately 70% of PWSA’s collection system is combined, which prevents the Authority from accurately measuring stormwater and
wastewater separately. However, PWSA is investigating the allocation of flows to ALCOSAN and studying the value, maintenance
requirements, and use ratios for its shared conveyance system.

PWSA has initiated evaluation of its contract with ALCOSAN and is in the process of identifying opportunities to address existing
issues.

b. Compliance Plan Requirements
For PWSA’s financial, contractual, and other areas, the Compliance Plan addresses topics including the system of accounts, annual
financial reporting requirements, a workforce diversity policy, and emergency response planning and self-certification requirements, as
shown in Table 12. This section lays out each of the remaining financial, contractual, and other requirements for PWSA, as well as a
progress update and/or plan for achieving the PUC’s standards.



Table 12: Compliance Plan Requirements – Finance, Contractual, and Other Issues

Section 65.16 mandates that a public utility, having an annual operating revenue of $750,000 or more shall keep its accounts in
conformity with the most recent Uniform System of Accounts for Class A Water Utilities, as prescribed by the National Association of
Regulatory Utility Commissioners (NARUC). PWSA has completed its effort to map its current chart of accounts to the NARUC chart of
accounts in order to identify existing gaps. A Request for Proposals was issued for an Enterprise Resource Planning (ERP) system and
closed on March 19, 2020. PWSA’s went live with a new ERP system in August 2022. However, PWSA does not plan to file all required
reports using NARUC until Q2 of 2023 due to ongoing training with the ERP system.

Section 73.5 stipulates that public utilities with intrastate gross revenues in excess of $20 million per year shall file a service life study
report with the Office of Special Assistants every five years. PWSA met this requirement by filing the Service Life Study Report in June
2020. The next service life study report will be due June 1, 2025.

PWSA plans to purchase the system for $1 when eligible in 2025, unless a new arrangement is negotiated and approved by the
Commission in advance of that timeline.

Task Timeline (if specified in the
Compliance Plan)

Progress to Date

65.16 System of Accounts 2021 See estimated completion date below

73.5 Service Life Study Report June 1, 2025 On Target

Capital Lease Agreement 2025 On Target



6. Appendix A – Completed Compliance Plan Requirements

Task Timeline (if specified in the
Compliance Plan

Supplement)

Progress to Date

Operations

Install a new meter test station for testing 5/8” to 2”
meters.

April 2019 Completed

Develop a leak detection program and restructure staff
to add more personnel for leak detection.

April 2019 Completed

Hire a private contractor to test meters that are 3” and
above on site or at their facility.

Completed. The PWSA Board of Directors
awarded this contract to Vanguard on April 26,
2019.

65.8 Develop criteria for when to test meters that have
been pulled from service, prior to disposal.

Within 6 months of Compliance
Plan Filing

Completed

61.17 Implement a flushing program 2020 Completed. Flushing program has been
implemented. Tracking of hydrants flushed and
inspected in Spry Mobile.

67.1 Develop a SOP to notify the Commission during
periods of unscheduled service interruptions

Within 6 months of Compliance
Plan Filing

Completed

Record water used for flushing after main breaks by
having crews record the time flushed and flow gauges to
record water used.

October 2019 Completed. Recording water lost during the
leak has been developed and is in Spry Mobile.
Water usage is also being recorded for flushing
hydrants during normal operations.

Track the 20 Operating Metrics identified in I&E St. No.
4, p. 5

Completed. PWSA is tracking the 20 Operating
Metrics identified in I&E St. No 4, p. 5. Results
of these operating metrics will be shown in
Appendix C as data is available.

Develop a plan to track age of customer meters and to
test and/or replace meters over 20 years old.

Completed. Plan has been developed;
Customer Service is currently tracking
installation dates.

65.7 Hire a contractor to assist with inspecting, sizing,
and installing meters for municipal and unmetered
properties.

2024 Completed. Contractor was hired to assist with
inspecting, sizing, and installing meters.

65.11 Develop SOPs, including communications
protocols, for periods of mandatory conservation.

2020 Completed. Drought Contingency Plan
developed in August 2021

65.8 Add additional plumbers to address 50,000 meters
that are overdue for testing/change-out.

Immediately Completed. Additional plumbers have been
hired.

Restructure to support delivery of formal valve
operation, flushing, and leak detection programs

April 2019 PWSA has completed its restructuring and met
valve inspection and hydrant inspection goals.

65.8 Develop a program to test 10-25% of commercial
meters annually.

2022 Completed

69.16 Update Emergency Response Plan SOPs Within 6 months of Compliance
Plan Filing

On-going



Billing/Customer Service

Conduct a regular review of informal complaint
information to determine complaint trends and whether
there is a need to implement additional or new internal
training policies.

PWSA is regularly reviewing informal
complaints to determine trends and the need
for further training.

Track whether customer complaints are related to water,
sewer, or stormwater.

Monthly Completed

Suspend the use of Jordan Tax Service, Inc. With the Commission’s final
order approving the Settlement

Completed

Track the following metrics: Abandon %, ACD handling
time, average speed of answer, CSR attendance,
Customer satisfaction, service level % (Appendix E).

Monthly Completed

Collect and report on requested billing data (Appendix
E).

Completed. Data appears in Appendix E of this
report.

Provide interested parties and the Commission’s Bureau
of Consumer Services with a draft of the bill changes for
feedback and recommendations.

Completed. The bill draft was provided on
March 29, 2019. Responses were provided in
April 2019 by OCA, I&E, and Pittsburgh
UNITED.

Inform customers of the payment arrangement terms,
based on the consumer’s ability to pay upon contact with
the customer, and offer payment arrangements as
permitted by Chapter 14.

Completed. Informal practices in this area have
been formalized to demonstrate compliance.

Form a Low-Income Assistance Advisory Committee. Meetings should occur at least
quarterly

Completed

Revise Bill Discount Program rate to provide for a 75%
discount on the minimum water and/or wastewater
charge for customers with income at or below 150% of
the federal poverty level.

Completed, and effective as of March 1, 2019.

56.11-56.25 and 56.261-56.275 - Complete bill redesign
project.

Completed as of June 3, 2020

Submit a detailed Plan that outlines the program
parameters for each of its low-income assistance
programs.

Next Base Rate Proceeding Completed as of the September 23, 2019 LIAAC
meeting

PWSA Affordability Analysis Completed as of December 15, 2019

Track the following metrics: Abandon %, ACD handling
time, average speed of answer, CSR attendance,
Customer satisfaction, service level % (Appendix E).

Monthly Completed

Expand the use of the SpryPoint Mobile app. Completed as of go live on January 14, 2020

PWSA Affordability Analysis Completed as of December 15, 2019

Suspend the use of Jordan Tax Service, Inc. With the Commission’s final
order approving the Settlement

Completed as of June 30, 2019

Track whether customer complaints are related to water,
sewer, or stormwater.

Monthly Completed



Expand the use of SpryMobile app Completed as of go-live January 14, 2020

Track the following metrics: Abandon %, ACD handling
time, average speed of answer, CSR attendance
Customer satisfaction, service level % (Appendix D).

Monthly Completed. Data is in Appendix E of this report

56.11-56.25 and 56.261-56.275 - Complete bill redesign
project.

Completed as of June 3, 2020

BCS input on PWSA CAP Program Next base rate case Rate case settlement filed on September 30,
2020; Commission-approved rates went into
effect at PWSA on January 14, 2021, including
numerous enhancements to the customer
assistance programs.

Commission development of a “Model Water CAP
Design”

Commission-approved rates went into effect at
PWSA on January 14, 2021, including
numerous enhancements to the customer
assistance programs.

Provide water meters for each DPW division and have
them installed on hydrants

October 2019 Completed. PWSA assigned 12 meters to DPW
to track water usage.

Conduct a regular review of informal complaint
information to determine complaint trends and whether
there is a need to implement additional or new internal
training policies.

PWSA is regularly reviewing informal complaints
to determine trends and is responding with
process adjustments and/or further training.
Based on BCS feedback, PWSA kicked-off a
Call Quality Initiative in October 2020, including
increased live monitoring, coaching of staff, and
the implementation of after call surveys effective
December 18, 2020. After call customer survey
data for the first quarter of 2021 was provided to
the Commission as an exhibit to the Stage 2
Compliance Plan filing on April 9, 2021.

Collect and report on requested billing data (Appendix
D)

Quarterly Reporting found in Appendix D.

Fund BDP program using revenues collected from
approved rates in the tariff filing.

On-going

Customer outreach On-going PWSA participates in upwards of 100
community meetings annually. The PGH2O
Cares team was approved by the Commission in
PWSA’s 2020 rate case and was launched with
enhanced outreach efforts as of February 15,
2021. Please refer to the presentations to the
Low Income Assistance Advisory Committee
(LIAAC).The Cares team has participated in
virtual community outreach meetings, has
garnered the ability to enroll customers into the
assistance programs, and has increased
customer enrollment numbers in the Bill
Discount Program (BDP).

Infrastructure



65.14 Reestablish operability of meters at each source of
supply and install an additional meter at Fox Chapel
Station.

2019 Completed

Develop a Water Distribution System Master Plan to
address master metering, non-revenue water, and
include an AWWA Water Audit based on available data

2019-2020 Final Report was completed in February 2020

LTIIP – Customer Owned Lead Service Lines Completed
LTIIP – Workforce Development Completed
LTIIP – Construction Coordination with Other Utilities and
Municipalities

Completed

LTIIP – Distribution System Improvement Charge (DSIC) Next base rate case Completed on January 14, 2021 at 5%.
A cost/benefit analysis comparing continuing to operate
the HMFP instead of covering and placing a physical
barrier around Highland No. 1 Reservoir.

With the next base rate filing Completed

Selection Processes and Existing Contractors Annually Completed in June 2020
Provide a detailed cost breakdown of actual and
projected operating and capital costs on a calendar year
basis incurred and estimated to be incurred to operate
the HMFP.

Starting within 30 days of the
signature date of the Settlement
and quarterly thereafter

Completed. See Appendix G.

65.7 Secure a contractor to assist with inspection, sizing,
and installation of meters and associated equipment for
municipal buildings and flat rate customers.

2024 Completed. Contractor has been secured. As of
Sept 2021, there are 9 municipal accounts to be
metered.

Construction Project Tracking and Evaluation November 12, 2019 PWSA has developed and validated a list of
proposed metrics

65.18 Complete the development of a comprehensive
flushing program.

Starts in 2018 Completed. PWSA has developed a
comprehensive flushing program

65.18 Review the existing system to ensure ample
valves.

Starts in 2018 Completed

65.18 Increase the number of valves inspected and
operated per year.

2019 PWSA developed a valve inspection program
and is tracking the valves operated in Spry
Mobile.

65.4 Develop a series of SOPs for recrods filing, records
updates in GIS, and records retrieval.

Within 6 months Completed

Lead

Form a Community Lead Response Advisory
Committee (CLRAC).

Initiated within 30 days of
Settlement Agreement

The first quarterly meeting was held January 8,
2019, and subsequent meetings occurred on
February 6, 2019, March 4, 2019, April 24,
2019, June 3, 2019, August 12, 2019,
September 24, 2019, and December 10, 2019.
Meetings have occurred quarterly in March,
June, September and December each year
since.

Make best efforts to send a letter notifying the resident
and property owner of the results of a curb box
inspection.

Within 90 days of the completion
of the inspection, but no later than
120 days

Completed

Make all historical service line records available for
public viewing on website.

Within 90 days of effective date of
rates

Completed in early January 2019.

Analyze per-line costs for replacing lead service lines. Within 90 days of effective date of
rates

This information was presented to CLRAC on
April 24, 2019.

Develop an outreach program to notify customers of
their eligibility for free filters, including at a minimum, a
letter or bill insert.

Within 90 days of effective date of
rates

Completed



Make best efforts to send a letter notifying the resident
and property owner of the results of a curb box
inspection.

Within 90 days of the completion
of the inspection, but no later than
120 days

Completed

Make all historical service line records available for
public viewing on website.

Within 90 days of effective date of
rates

Completed

Continue to make a good-faith effort to secure an
agreement with PennVEST enabling it to obtain
customer consent for private-side lead service line
replacements at any point before PWSA completes
lead service line replacements for the work order
covering the customer’s property.

For 2019 program Approval obtained from PENNVEST.

65.6 Install additional monitoring stations for areas of
low pressure.

by 2020 Completed

When PWSA started testing for lead levels. N/A 1998

Provide quarterly updates regarding the progress of
the orthophosphate program.

Quarterly Please see the report submitted to PA DEP with
these details included in Appendix H.

Finance, Contractual, and Other Issues

Formally notify the City of Pittsburgh of the record and
outcome of this case, that the Cooperation Agreement
is being reviewed by the PUC in the Compliance Filing
proceeding, and that PWSA’s LTIIP Filing is pending
with the Commission.

Completed

Serve the City with a copy of Final Commission Orders
and file a certificate of service with the Commission
verifying that such service was made.

Issued in this matter within 10
days of their issuance

Completed

Investigate the City of Pittsburgh discount for PAWC
water customers as originated under the terms of the
1973 Agreement between the City of Pittsburgh and
Western Pennsylvania Water Company.

Next Base Rate Case The analysis has been completed and the
subsidy was eliminated on December 31, 2019.

69.16 Update emergency response plan with updated
SOPs.

October 31, 2019 Completed

101.4 File a Self-Certification Form February 28, 2020 Completed

Residential Fire Protection and Standby Charges Next Base Rate Case Completed. Residential customers who have
been charged private fire protection have been
identified and have been credited for those
payments.

Investigate the City of Pittsburgh discount for PAWC
water customers as originated under the terms of the
1973 Agreement between the City of Pittsburgh and
Western Pennsylvania Water Company

Completed

101.3 – Plan Requirements  Physical security plan: 12/31/2019
 Cyber security plan: Approved
 Emergency response plan –

10/31/2019
 Business continuity plan – 10/31/2019

Renegotiate the Cooperation Agreement with the City
of Pittsburgh.

Quarterly Updates, beginning 4/30 Cooperation agreement signed and filed with the
PUC.



Analyze the feasibility of assessing a flat rate to the
unmetered customers.

Next Base Rate Case Completed on January 14, 2021.

69.801 Develop a formal policy to improve diversity in
the workforce.

By the end of 2019 Completed

Ownership of Wastewater Laterals Final Report Submission, January
15, 2021

Report submitted to the parties on January 15,
2021.

65.19 Filing of Annual Financial Reports 2019 On-going
Consider the timeframe for developing a separate
rate for public fire hydrant service.

Next Base Rate Case Completed

Consider assessing the City of Pittsburgh a separate
rate for public fire hydrant service.

Next Base Rate Case Completed

Propose a plan or method for developing separate
cost of service studies for wastewater and stormwater
for the development of stormwater rates.

Completed

Bulk Water: Sales for Resale Within 120 days of the Final
Commission Order

Completed

Bulk Wastewater Conveyance Agreements Within 120 days of the Final
Commission Order

Completed

Capital Investment Plan Report 2020 Filed on January 26, 2022
73.3 Annual Depreciation Reports April 1, 2024 Completed. Depreciation Reports will continue to

be filed annually.



7. Appendix B – Title 52 Sections where PWSA Believes it is Currently in
Compliance

Section Subchapter Currently in
Compliance

56.1 Preliminary Provisions for Utilities and Customers Subject to Chapter 14 of
the Public Utility Code

X

56.31 – 56.58 Credit and Deposits Standards Policy (Water) X
56.71 – 56.72 Interruption and Discontinuance of Service (Water) X
56.81-56.118 Include information in Spanish directing Spanish-speaking customers to

numbers for translation assistance for shut-offs (Water)
X

56.14 – 56.174 Disputes; Termination Disputes; Informal and Formal Complaints (Water) X
56.191 Restoration of Service (Water) X
56.251 – 56.252 Provisions for Wastewater, Steam Heat and Small Natural Gas Distribution

Utilities and Victims of Domestic Violence with a Protection from Abuse
Order

X

56.281 – 56.307 Credit and Deposits Standards Policy (Wastewater) X
56.311 – 56.312 Interruption and Discontinuance of Service (Wastewater) X
56.371 – 56.411 Disputes; Termination Disputes; Informal and Formal Complaints

(Wastewater)
X

56.321-56.358 Include information in Spanish directing Spanish-speaking customers to
numbers for translation assistance for shut-offs (Wastewater)

X

56.421 – 56.422 Restoration of Service (Wastewater) X
56.441 Informal Complaints (Wastewater) X
65.3. Complaints. X
65.5. Interruptions of service. X
65.9. Adjustment of bills for meter error. X
65.10. Disputed bills. X
65.12. Notice of desire to have service discontinued. X
65.13. Temporary service. X
65.14. Reestablish operability of meters at each source of supply and install an

additional meter at Fox Chapel Station.
X

65.15. Refusal to serve applicants. X
69.51 – 69.85 Inclusion of State Taxes and Gross Receipts Taxes in Base Rates X
69.169 Policy Statement Interpreting Terms Included In 66 Pa.C.S. § 1326 X
69.261 – 69.267 Policy Statement on Customer Assistance Programs X
69.351 Implementation of SFAS 106 X
73.7. Capital investment plan report X
121.3. LTIIP. X
121.4. Filing and Commission review procedures. X



8. Appendix C – 20 Operating Metrics Identified in I&E St. No. 4, p. 5

Metric Q3 2022

Pipeline Materials (% of pipe segments with materials listed in GIS) Water: 34% (23,652 out of 69,078 water
mains have material populated)
Sewer: 79% (36,348 out of 46,280 sewer
mains have material populated)

Pipeline Age (% of pipe segments with age listed in GIS) Water and Sewer: Not a field in GIS at this
time, but can be calculated using installation
date, so same % as below could be provided

Leak History per Mile (number of leaks per 100 miles of pipe per
year) *

67.5 leaks per 100 miles

Pipeline Pressures (distribution pressure devices recording pressure
outside minimum and maximum for more than 10 minutes)

There are 61 Loggers throughout our system
monitoring pipeline pressures.

Installation Year (% of pipe segments with installation year listed in
GIS)

Water: 84% (57,902 out of 69,078 water
mains have date installed populated)
Sewer: 33% (15,335 out of 46,280 sewer
mains have a date installed populated)

Pipeline Diameter (% of pipe segments with pipeline diameter listed
in GIS)

Water:  100% (69,073 out of 69,078 water
mains have a diameter populated)
Sewer: 100% of active sewer mains have a
diameter populated (includes some assumed
inlet lateral diameters)

Pipeline Mileage (miles of active and retired pipe in the distribution
system)

Water: Active Water Mains: 960.9 miles;
Abandoned Water Mains: 172.6 miles
mapped in GIS (includes abandoned water
mains layer originally exported from CAD prior
to GIS conversion)
Active Sewer Mains: 1,238.6 miles;
Abandoned Sewer Mains: 62.6 miles mapped
in GIS

Addition/Retirements of Plant (GIS or CMMS field denoting active or
inactive assets)

TBD

Materials and Supplies (Value of materials and supplies on-hand) TBD

Leak Repair (number of leaks repaired – distribution main) 649 in 2022

Leak Repair (number of leaks repaired – service line) 261 in 2022

Pipeline Damages from Excavation (GIS or CMMS field denoting
suspected cause of leak)

25 instances for Q4, 118 total in 2022

Plant in Service (Asset inventory) TBD

Corrosion Protection Programs (pipe segments protected by cathodic
protection)

TBD

Lead Levels (Lead and copper action level, current period) 5 ppb



Miles of Lead Pipeline PWSA reports lead service lines in number of
service lines, not by mile

Cost of Lead Pipeline Replacement for PWSA Work Crews (average
pipeline replacement cost per period)

TBD

Cost of Lead Pipeline Replacement for PWSA Contractors (average
pipeline replacement cost per period)

Based on our 2019 LSLR Program costs, the
average public side LSLR cost $4,350 and the
average private side LSLR cost $7,990.

Sanitary Flow Reduction (Number of reportable SSOs per year) 7

Sanitary Flow Reduction (Volume of reportable SSOs per year) 0.0768

Miles of Combined Sewer Separation (per year) No Separation projects were completed in Q4
2022

Unaccounted for Water (% of finished water that is unaccounted for) 67.29%

Non-revenue Water (% of finished water that is non-revenue) 65.93%

*Leaks will be geotagged to the segments in which they occur.



Appendix D – Low Income Customer Billing Metrics

Billing Metrics July 2022 October 2022 January 2023
Billed revenue $69,436,427 $79,315,841 $71,677,408
Receipts actually collected $66,732,134 $68,955,263 $78,165,849
Number of accounts in arrears 11,043 18,548 19,708
Dollars of arrears $14,376,060 $14,871,213 $18,624,182

Number of accounts disconnected for
nonpayment

210 58 0

Number of accounts receiving a notice of
disconnection for nonpayment

9,322 468 0

Number of bill discount participants who entered
the bill discount program with unpaid account
balances

567 450 383

Dollars of unpaid account balances for bill
discount program participants at the time those
participants entered the bill discount program

$493,706 $563,989 $442,556

Number of bill discount participants by agreed-
upon poverty ranges

15226 0.00%
15211 0.00%
15213 0.00%
15210 0.00%
15212 0.00%
15201 0.00%
15220 0.00%
15227 0.00%
15221 0.00%
15206 0.00%

15212 0.00%
15226 0.00%
15204 0.00%
15204 0.00%
15210 0.00%
15224 0.00%
15212 0.00%
15214 0.00%
15201 0.00%
15210 0.00%

15224 0.00%
15226 0.00%
15206 0.00%
15212 0.00%
15212 0.00%
15214 0.00%
15219 0.00%
15214 0.00%
15203 0.00%
15206 0.00%



15226 0.00%
15210 0.00%
15226 0.00%
15204 0.00%
15212 0.00%
15214 0.00%
15214 0.00%
15206 0.00%
15206 0.00%
15204 0.00%
15212 0.00%
15212 0.00%
15208 0.00%
15214 0.00%
15210 0.00%
15205 0.00%
15220 0.00%
15206 0.00%
15214 0.00%
15210 0.00%
15203 0.00%
15212 0.00%
15209 0.00%
15226 0.00%
15214 0.00%
15214 0.00%
15235 0.00%
15212 0.00%
15212 0.00%
15217 0.00%
15210 0.00%
15212 0.00%

15209 0.00%
15217 0.00%
15206 0.00%
15224 0.00%
15219 0.00%
15224 0.00%
15206 0.00%
15206 0.00%
15204 0.00%
15210 0.00%
15203 0.00%
15214 0.00%
15212 0.00%
15212 0.00%
15226 0.00%
15208 0.00%
15224 0.00%
15205 0.00%
15210 0.00%
15213 0.00%
15210 0.00%
15214 0.00%
15216 0.00%
15205 0.00%
15210 0.00%
15212 0.00%
15206 0.00%
15219 0.00%
15210 0.00%
15224 0.00%
15206 0.00%
15212 0.00%

15213 0.00%
15208 0.00%
15205 0.00%
15206 0.00%
15227 0.00%
15206 0.00%
15207 0.00%
15214 0.00%
15210 0.00%
15224 0.00%
15219 0.00%
15226 0.00%
15205 0.00%
15208 0.00%
15201 0.00%
15210 0.00%
15210 0.00%
15214 0.00%
15211 0.00%
15213 0.00%
15221 0.00%
15219 0.00%
15212 0.00%
15206 0.00%
15203 0.00%
15220 0.00%
15212 0.00%
15210 0.00%
15217 0.00%
15210 0.00%
15206 0.00%
15207 0.00%



15210 0.00%
15210 0.00%
15216 0.00%
15211 0.00%
15203 0.00%
15211 0.00%
15210 0.00%
15210 4.32%
15210 7.76%
15207 8.83%
15210 9.29%
15212 12.80%
15210 13.25%
15214 13.44%
15204 15.47%
15201 15.64%
15221 16.13%
15211 17.30%
15205 17.43%
15210 17.66%
15207 21.00%
15206 21.49%
15210 21.62%
15204 21.73%
15206 22.94%
15204 23.86%
15220 26.49%
15208 27.13%
15208 27.94%
15205 28.44%
15210 28.80%
15204 29.57%

15220 0.00%
15214 0.00%
15214 0.00%
15204 0.00%
15232 0.00%
15212 0.00%
15212 0.00%
15211 0.00%
15207 0.00%
15224 0.00%
15212 0.00%
15206 0.00%
15203 0.00%
15220 0.00%
15209 0.00%
15212 0.00%
15210 0.00%
15216 0.00%
15212 0.00%
15212 0.00%
15213 0.00%
15206 0.00%
15106 0.00%
15204 0.00%
15204 0.00%
15205 0.00%
15205 0.00%
15206 0.00%
15206 0.00%
15210 0.00%
15210 0.00%
15210 0.00%

15212 0.00%
15224 0.00%
15201 0.00%
15205 0.00%
15212 0.00%
15212 0.00%
15221 0.00%
15233 0.00%
15205 0.00%
15207 0.00%
15216 0.00%
15210 0.00%
15212 0.00%
15210 0.00%
15226 0.00%
15207 0.00%
15207 0.00%
15226 0.00%
15206 0.00%
15208 0.00%
15224 3.28%
15224 3.28%
15237 6.45%
15205 9.00%
15214 10.81%
15212 16.00%
15219 17.00%
15212 17.14%
15206 17.30%
15216 17.30%
15206 17.87%
15210 19.00%



15216 29.57%
15204 31.90%
15204 32.20%
15214 32.51%
15207 33.42%
15212 34.00%
15226 34.59%
15201 34.59%
15210 35.32%
15204 36.96%
15226 37.66%
15211 37.80%
15201 38.44%
15207 41.29%
15226 41.68%
15226 41.94%
15206 42.41%
15212 42.60%
15212 42.77%
15204 43.29%
15204 44.15%
15204 44.29%
15221 44.35%
15220 45.28%
15208 45.98%
15210 47.57%
15217 48.04%
15227 48.04%
15220 48.57%
15219 51.97%
15206 52.80%
15219 53.48%

15210 0.00%
15210 0.00%
15210 0.00%
15211 0.00%
15212 0.00%
15213 0.00%
15214 0.00%
15217 0.00%
15217 0.00%
15226 0.00%
15220 3.87%
15206 5.49%
15206 6.72%
15208 7.14%
15221 7.74%
15220 11.14%
15210 12.87%
15206 13.69%
15226 14.32%
15214 14.89%
15216 17.30%
15210 18.55%
15219 18.72%
15210 19.66%
15206 20.04%
15220 20.71%
15204 20.71%
15216 20.78%
15210 21.62%
15210 21.62%
15212 21.77%
15219 22.08%

15219 20.65%
15227 20.95%
15207 21.07%
15206 21.49%
15204 21.54%
15204 21.54%
15212 21.62%
15120 21.62%
15201 21.62%
15221 21.73%
15210 24.00%
15205 24.39%
15212 26.05%
15220 26.05%
15226 26.22%
15205 31.00%
15211 31.26%
15206 31.36%
15204 33.55%
15227 33.55%
15221 33.74%
15224 33.87%
15210 34.59%
15212 34.59%
15210 35.00%
15210 35.13%
15204 35.32%
15204 36.05%
15214 36.05%
15224 36.44%
15233 36.47%
15227 36.70%



15206 54.40%
15214 54.64%
15217 54.70%
15212 55.12%
15212 55.12%
15212 55.12%
15224 55.36%
15208 55.44%
15204 56.22%
15214 56.22%
15204 56.22%
15212 56.43%
15212 56.56%
15204 57.32%
15208 57.40%
15226 58.03%
15207 58.98%
15201 58.98%
15210 58.98%
15210 58.98%
15212 59.76%
15214 60.29%
15216 60.54%
15205 60.82%
15207 61.21%
15207 61.81%
15220 62.34%
15213 62.53%
15210 62.83%
15219 64.53%
15233 64.53%
15201 65.43%

15204 22.13%
15210 22.17%
15210 23.45%
15206 23.46%
15211 23.50%
15216 25.32%
15220 26.05%
15212 26.17%
15214 26.22%
15106 26.22%
15204 26.49%
15206 26.49%
15210 27.10%
15210 27.14%
15224 28.14%
15201 28.31%
15206 28.63%
15212 29.04%
15219 29.41%
15212 31.26%
15219 31.76%
15212 31.82%
15212 32.15%
15212 32.69%
15204 32.73%
15212 33.36%
15212 33.62%
15208 34.36%
15217 34.59%
15206 34.59%
15212 34.89%
15106 35.00%

15210 38.92%
15219 38.92%
15212 39.32%
15214 40.44%
15205 40.69%
15212 41.36%
15217 43.24%
15210 43.25%
15204 44.15%
15226 44.35%
15207 44.35%
15210 44.35%
15214 44.50%
15226 45.02%
15207 45.41%
15212 45.79%
15207 45.88%
15208 46.00%
15208 46.00%
15210 46.90%
15206 47.57%
15204 47.57%
15210 49.15%
15224 50.00%
15216 51.74%
15211 51.89%
15208 51.89%
15204 51.89%
15206 52.00%
15212 52.11%
15212 52.43%
15219 52.43%



15221 65.87%
15210 66.23%
15219 66.49%
15213 66.52%
15212 66.52%
15212 66.58%
15210 66.70%
15226 66.93%
15208 67.20%
15214 67.77%
15212 68.87%
15208 68.96%
15201 69.14%
15210 69.19%
15220 69.21%
15224 69.93%
15216 70.11%
15226 70.20%
15203 70.22%
15209 70.64%
15219 70.64%
15212 70.64%
15201 70.64%
15206 70.64%
15204 70.65%
15220 71.18%
15206 71.70%
15214 72.09%
15214 72.09%
15201 72.41%
15212 72.41%
15216 72.58%

15201 35.32%
15210 35.50%
15212 36.68%
15227 36.70%
15217 36.96%
15217 36.96%
15220 37.79%
15226 38.05%
15208 38.31%
15201 38.82%
15214 39.32%
15226 39.39%
15219 39.74%
15212 40.09%
15226 40.65%
15221 40.96%
15212 41.01%
15214 41.01%
15206 41.68%
15204 42.03%
15206 42.08%
15206 42.46%
15206 42.80%
15212 43.82%
15210 44.19%
15212 44.22%
15201 44.86%
15206 45.18%
15211 45.33%
15214 45.88%
15207 45.88%
15207 45.88%

15208 52.43%
15221 55.12%
15212 55.12%
15207 55.90%
15212 56.00%
15211 56.17%
15207 56.56%
15226 57.27%
15207 57.35%
15207 58.98%
15211 58.98%
15204 58.98%
15212 59.00%
15206 59.00%
15213 59.50%
15214 59.72%
15211 59.98%
15210 60.57%
15208 61.81%
15212 61.81%
15210 62.53%
15210 62.53%
15210 62.53%
15211 62.53%
15208 62.69%
15210 62.70%
15216 63.57%
15212 64.00%
15208 64.86%
15226 64.86%
15210 64.86%
15210 65.43%



15207 72.76%
15219 73.29%
15219 74.00%
15212 74.06%
15214 74.17%
15224 74.26%
15209 74.26%
15213 74.26%
15211 74.26%
15212 74.26%
15207 74.71%
15220 75.17%
15212 75.63%
15210 75.76%
15233 75.94%
15206 76.02%
15201 76.03%
15226 76.03%
15210 76.03%
15207 76.20%
15207 76.21%
15217 76.21%
15204 76.22%
15217 76.38%
15234 76.60%
15214 76.73%
15226 76.73%
15206 77.12%
15201 77.70%
15209 77.97%
15210 77.97%
15204 78.16%

15212 45.91%
15208 46.20%
15211 46.79%
15210 48.25%
15219 49.45%
15212 50.01%
15208 51.04%
15207 51.89%
15206 51.89%
15221 51.98%
15211 52.01%
15207 52.11%
15204 52.11%
15212 52.11%
15219 52.11%
15206 52.11%
15212 52.43%
15206 52.98%
15206 52.98%
15211 52.98%
15206 54.26%
15212 54.59%
15212 54.86%
15214 55.31%
15207 55.35%
15212 55.35%
15211 55.71%
15216 55.89%
15208 56.42%
15217 56.43%
15219 57.08%
15220 58.98%

15210 65.43%
15226 65.54%
15206 65.54%
15214 65.54%
15208 65.54%
15205 65.54%
15226 65.54%
15210 65.64%
15201 66.00%
15207 66.00%
15207 66.00%
15212 66.03%
15212 66.32%
15219 66.58%
15214 67.11%
15201 67.74%
15210 67.87%
15226 68.15%
15221 68.26%
15214 68.87%
15214 69.19%
15204 69.19%
15221 69.19%
15233 69.67%
15219 70.00%
15212 70.00%
15205 70.18%
15210 70.64%
15220 70.64%
15212 70.64%
15210 70.64%
15219 70.64%



15208 78.23%
15210 78.32%
15206 78.41%
15214 78.47%
15205 78.53%
15219 78.65%
15201 79.03%
15219 79.47%
15211 79.47%
15210 79.47%
15212 79.56%
15211 79.82%
15224 79.83%
15212 79.98%
15212 80.00%
15203 81.24%
15212 81.66%
15214 81.92%
15211 82.25%
15211 82.65%
15210 83.37%
15220 83.37%
15214 83.71%
15213 83.89%
15216 85.07%
15216 85.20%
15208 85.87%
15210 86.12%
15216 86.49%
15226 86.49%
15204 86.49%
15210 86.80%

15217 58.98%
15208 58.98%
15207 59.13%
15234 59.13%
15226 59.13%
15208 59.13%
15212 59.18%
15213 59.45%
15224 59.58%
15219 59.60%
15210 60.36%
15216 60.40%
15226 60.54%
15203 60.54%
15210 60.54%
15208 60.54%
15203 61.81%
15216 62.53%
15208 62.53%
15212 62.53%
15206 62.53%
15211 62.53%
15206 62.65%
15214 62.96%
15204 64.53%
15210 64.53%
15221 64.86%
15210 64.86%
15221 65.13%
15204 65.34%
15212 65.54%
15234 65.54%

15207 70.66%
15226 70.76%
15201 70.99%
15212 71.00%
15212 71.00%
15207 71.07%
15207 71.58%
15208 72.00%
15203 72.09%
15212 72.26%
15207 72.95%
15224 73.00%
15211 73.66%
15206 73.82%
15211 73.91%
15208 74.00%
15204 74.26%
15220 74.26%
15214 74.26%
15208 74.26%
15208 75.00%
15233 75.00%
15213 75.06%
15201 75.06%
15212 75.41%
15234 75.94%
15206 76.00%
15201 76.00%
15208 76.03%
15203 76.64%
15216 76.91%
15210 77.26%



15204 87.15%
15212 87.56%
15210 88.21%
15210 88.30%
15214 88.30%
15214 88.52%
15208 88.70%
15212 88.70%
15214 89.26%
15219 89.88%
15201 90.07%
15206 90.33%
15208 90.51%
15232 91.13%
15206 91.13%
15211 91.66%
15213 91.75%
15210 92.01%
15220 92.15%
15205 92.28%
15212 92.45%
15216 92.80%
15210 92.89%
15214 93.06%
15210 93.07%
15207 93.33%
15216 93.85%
15224 94.27%
15206 95.10%
15204 95.63%
15206 95.63%
15210 96.09%

15235 65.54%
15206 65.54%
15211 65.54%
15226 65.58%
15210 65.71%
15210 66.23%
15212 66.23%
15204 66.52%
15206 66.52%
15209 66.78%
15214 66.87%
15213 66.90%
15219 67.74%
15209 67.77%
15216 68.72%
15204 68.78%
15212 68.81%
15206 68.87%
15207 69.08%
15206 69.19%
15212 70.11%
15206 70.19%
15206 70.64%
15206 70.64%
15210 70.64%
15214 70.64%
15204 70.86%
15208 70.99%
15206 71.01%
15214 71.52%
15216 72.85%
15216 72.85%

15219 77.61%
15210 77.84%
15208 77.90%
15212 77.97%
15206 78.00%
15212 78.00%
15204 78.00%
15217 78.00%
15204 78.16%
15226 78.16%
15203 78.16%
15204 78.16%
15210 78.32%
15214 78.65%
15212 78.65%
15212 78.65%
15204 78.65%
15207 79.00%
15210 79.21%
15204 79.47%
15207 80.00%
15207 80.00%
15227 80.71%
15210 80.97%
15208 81.00%
15217 81.00%
15227 81.00%
15210 81.30%
15208 81.32%
15205 81.92%
15212 82.00%
15217 82.52%



15211 96.80%
15207 96.87%
15212 97.13%
15201 97.13%
15234 97.13%
15214 97.13%
15204 97.13%
15212 97.13%
15219 97.32%
15213 97.56%
15206 97.64%
15219 97.84%
15204 98.31%
15208 98.31%
15212 98.31%
15226 98.54%
15214 98.81%
15224 98.81%
15220 99.13%
15208 99.69%
15204 100.49%
15207 100.66%
15219 101.55%
15226 101.81%
15212 102.96%
15206 103.13%
15210 103.40%
15210 103.78%
15206 104.02%
15213 104.19%
15210 104.21%
15212 104.21%

15201 72.95%
15207 73.14%
15206 73.29%
15224 73.47%
15219 73.51%
15212 73.64%
15206 73.80%
15216 73.91%
15206 73.91%
15210 74.17%
15210 74.21%
15224 74.26%
15106 74.26%
15214 74.26%
15206 74.26%
15208 74.26%
15203 74.35%
15204 74.44%
15211 74.44%
15206 74.45%
15212 74.79%
15206 75.03%
15221 75.06%
15212 75.23%
15219 75.37%
15214 75.75%
15216 75.91%
15221 75.94%
15217 76.20%
15217 76.20%
15207 76.91%
15210 77.20%

15204 83.00%
15234 83.89%
15212 84.24%
15217 85.79%
15212 85.90%
15212 86.00%
15204 86.49%
15212 86.49%
15227 87.50%
15208 87.65%
15204 87.80%
15210 88.04%
15207 88.30%
15212 88.30%
15212 88.30%
15210 88.30%
15210 88.30%
15220 88.65%
15204 88.70%
15226 89.00%
15210 89.13%
15216 89.27%
15214 89.95%
15206 90.51%
15204 90.51%
15226 90.81%
15210 91.19%
15210 91.39%
15219 91.71%
15212 91.75%
15212 91.75%
15224 91.83%



15210 104.21%
15205 104.80%
15206 104.86%
15211 104.86%
15211 104.86%
15210 105.48%
15208 105.52%
15226 105.70%
15210 106.14%
15221 106.44%
15212 106.51%
15208 106.75%
15212 106.83%
15210 107.89%
15226 108.11%
15207 108.43%
15208 108.70%
15210 108.97%
15224 109.23%
15226 109.25%
15212 109.32%
15208 109.42%
15224 109.49%
15206 109.72%
15206 109.94%
15210 110.38%
15211 110.56%
15211 110.82%
15212 110.99%
15204 111.41%
15214 111.41%
15207 111.48%

15204 77.61%
15201 77.98%
15210 77.98%
15226 77.98%
15206 78.16%
15203 78.16%
15210 78.16%
15212 78.59%
15208 78.59%
15206 78.65%
15214 78.65%
15216 78.65%
15219 78.65%
15219 78.65%
15207 79.00%
15210 79.09%
15224 79.21%
15214 79.47%
15206 79.47%
15210 79.47%
15208 79.47%
15212 79.47%
15211 79.47%
15212 79.47%
15217 79.89%
15206 80.09%
15210 80.44%
15208 80.52%
15212 81.07%
15212 81.07%
15212 81.07%
15201 81.31%

15204 92.00%
15210 92.39%
15212 92.39%
15210 92.72%
15206 92.72%
15207 93.00%
15203 93.32%
15210 93.33%
15212 93.35%
15219 93.60%
15210 93.79%
15212 93.79%
15217 94.00%
15203 94.13%
15206 95.00%
15206 95.00%
15211 95.14%
15214 95.14%
15210 95.14%
15208 95.69%
15220 95.72%
15226 96.00%
15212 96.09%
15120 96.80%
15220 96.80%
15212 96.80%
15216 96.80%
15220 96.95%
15207 97.00%
15219 97.00%
15201 97.00%
15214 97.13%



15212 111.96%
15208 112.43%
15209 112.62%
15210 112.66%
15120 112.93%
15212 113.38%
15210 113.47%
15218 114.01%
15207 114.26%
15214 114.53%
15210 114.79%
15235 114.79%
15212 115.35%
15201 115.35%
15208 115.41%
15207 115.50%
15210 115.50%
15214 115.54%
15206 115.67%
15206 115.67%
15212 115.81%
15212 115.94%
15207 116.13%
15232 116.16%
15208 116.20%
15212 116.76%
15207 117.39%
15226 117.97%
15204 118.26%
15224 118.85%
15214 118.92%
15220 119.28%

15216 81.73%
15210 81.85%
15221 81.94%
15214 82.16%
15213 82.83%
15219 83.37%
15220 83.37%
15227 83.37%
15219 83.37%
15235 83.37%
15206 83.37%
15210 83.62%
15226 84.63%
15203 84.77%
15208 85.03%
15210 85.20%
15214 85.20%
15206 85.20%
15205 85.39%
15208 85.65%
15212 86.08%
15212 86.18%
15218 86.45%
15206 86.49%
15220 86.49%
15206 86.49%
15208 87.12%
15208 87.54%
15211 88.30%
15216 88.30%
15219 88.30%
15226 88.30%

15224 98.31%
15216 98.31%
15212 98.31%
15210 98.31%
15214 99.46%
15212 99.83%
15221 101.00%
15210 101.00%
15226 102.00%
15212 102.16%
15209 102.43%
15212 102.50%
15207 103.00%
15211 103.76%
15233 104.00%
15212 104.00%
15226 104.00%
15217 104.00%
15214 104.00%
15212 104.21%
15212 104.21%
15212 104.21%
15210 104.21%
15226 104.21%
15212 104.86%
15212 104.86%
15201 104.86%
15217 105.96%
15206 105.96%
15212 105.96%
15212 105.96%
15210 105.96%



15206 119.35%
15201 119.74%
15212 119.80%
15201 119.82%
15212 120.05%
15219 121.08%
15235 121.25%
15204 121.30%
15210 121.84%
15206 121.85%
15212 122.38%
15214 122.69%
15210 123.24%
15207 123.36%
15216 123.62%
15209 123.62%
15206 123.62%
15210 123.62%
15201 124.15%
15210 124.50%
15211 124.99%
15206 125.05%
15217 125.05%
15204 126.18%
15219 127.15%
15234 128.19%
15210 128.30%
15207 128.57%
15214 129.01%
15210 129.45%
15209 129.45%
15220 129.50%

15213 88.30%
15211 88.30%
15226 88.30%
15208 88.30%
15224 88.30%
15226 88.30%
15235 88.30%
15212 88.58%
15214 88.70%
15210 89.10%
15214 90.55%
15216 90.81%
15210 90.81%
15204 91.10%
15226 91.13%
15210 91.29%
15224 91.75%
15224 91.75%
15206 92.03%
15216 92.10%
15212 92.10%
15212 92.39%
15210 92.39%
15206 92.54%
15209 92.54%
15210 93.79%
15212 93.79%
15206 93.79%
15219 93.79%
15224 94.30%
15217 94.57%
15219 95.14%

15219 105.96%
15227 106.00%
15201 106.00%
15212 106.44%
15208 106.84%
15204 107.11%
15210 107.18%
15217 107.48%
15213 108.07%
15220 108.11%
15226 108.11%
15206 108.38%
15210 108.80%
15216 109.19%
15210 109.42%
15212 109.42%
15212 110.11%
15221 110.11%
15219 110.27%
15212 110.87%
15206 110.87%
15226 111.00%
15220 111.14%
15224 111.41%
15216 113.00%
15201 113.00%
15216 113.91%
15212 114.00%
15206 114.04%
15212 114.63%
15210 114.63%
15204 114.63%



15212 129.73%
15226 129.73%
15210 129.98%
15214 130.27%
15206 130.27%
15206 130.27%
15206 130.68%
15212 130.77%
15206 130.77%
15207 130.86%
15212 130.95%
15204 131.08%
15201 131.08%
15211 131.08%
15210 131.08%
15219 131.08%
15207 131.20%
15226 131.46%
15214 131.46%
15205 131.86%
15206 132.01%
15209 132.19%
15208 132.45%
15219 132.45%
15217 132.45%
15206 132.45%
15212 132.45%
15233 132.45%
15212 132.71%
15219 132.77%
15213 133.69%
15224 133.91%

15217 95.14%
15206 95.16%
15211 95.36%
15204 95.81%
15206 95.93%
15205 96.54%
15208 96.80%
15221 96.87%
15216 97.13%
15224 97.13%
15212 97.65%
15204 98.06%
15204 98.06%
15219 98.31%
15216 98.31%
15214 98.31%
15214 98.31%
15212 98.71%
15227 98.71%
15210 99.00%
15206 99.00%
15214 99.25%
15206 99.41%
15210 99.46%
15206 100.50%
15204 100.66%
15210 101.91%
15212 101.99%
15208 102.50%
15201 102.89%
15203 102.96%
15220 103.31%

15219 114.79%
15201 114.79%
15219 114.79%
15201 115.00%
15203 115.00%
15212 115.81%
15206 116.00%
15212 116.76%
15210 116.76%
15205 116.76%
15220 117.00%
15206 117.26%
15201 117.97%
15227 117.97%
15210 117.97%
15216 118.00%
15224 118.00%
15216 118.54%
15207 119.00%
15219 119.84%
15210 119.84%
15207 119.84%
15214 120.00%
15204 121.08%
15227 121.08%
15212 121.08%
15226 121.25%
15214 121.68%
15221 122.51%
15226 122.73%
15216 122.88%
15212 123.00%



15210 133.96%
15212 134.03%
15221 134.05%
15203 134.42%
15204 134.54%
15224 134.70%
15214 135.01%
15214 135.10%
15212 135.10%
15219 136.22%
15220 137.84%
15211 138.35%
15214 138.38%
15207 139.16%
15234 139.34%
15216 139.96%
15205 140.06%
15210 140.25%
15212 140.31%
15201 140.67%
15207 140.69%
15226 141.28%
15206 141.31%
15216 143.05%
15224 143.14%
15204 143.33%
15219 144.18%
15207 144.81%
15210 144.96%
15212 145.70%
15210 146.58%
15205 146.72%

15204 103.48%
15204 103.48%
15219 103.49%
15206 103.78%
15207 103.78%
15210 104.21%
15226 104.21%
15221 104.21%
15204 104.21%
15207 104.21%
15219 104.21%
15212 104.21%
15224 104.21%
15206 104.21%
15204 104.21%
15212 104.21%
15233 104.28%
15208 104.37%
15206 104.86%
15217 104.86%
15224 104.86%
15207 104.86%
15212 104.86%
15210 105.95%
15204 105.96%
15226 105.96%
15204 105.96%
15212 105.96%
15210 105.96%
15224 105.96%
15207 105.96%
15210 105.96%

15206 123.62%
15212 123.62%
15209 123.62%
15212 123.62%
15219 123.62%
15204 124.12%
15210 124.52%
15210 124.59%
15206 125.00%
15210 125.00%
15219 125.00%
15203 125.00%
15219 125.00%
15226 125.05%
15212 125.05%
15210 125.65%
15106 126.36%
15226 126.75%
15206 128.00%
15220 128.83%
15213 128.92%
15210 128.98%
15211 129.11%
15217 129.30%
15210 129.35%
15204 129.35%
15226 129.73%
15211 130.00%
15210 130.00%
15207 130.00%
15219 130.00%
15210 130.00%



15214 147.75%
15210 147.81%
15216 147.83%
15210 148.57%
15208 148.70%
15211 148.89%
15210 149.05%
15213 149.23%
15219 149.58%
15208 150.41%
15206 150.74%

15214 105.96%
15207 105.96%
15224 107.02%
15204 107.11%
15221 107.55%
15233 108.01%
15216 108.14%
15219 108.54%
15206 109.21%
15210 109.42%
15211 110.23%
15206 110.37%
15207 110.38%
15206 110.38%
15226 110.54%
15210 110.73%
15211 110.73%
15204 110.82%
15206 110.87%
15204 110.87%
15212 110.87%
15212 110.87%
15210 111.41%
15203 111.41%
15214 111.41%
15212 112.41%
15212 112.41%
15209 112.43%
15211 113.12%
15212 113.91%
15224 113.91%
15224 114.44%

15205 130.07%
15226 130.15%
15212 130.26%
15216 130.26%
15212 131.00%
15206 131.08%
15226 131.08%
15208 131.08%
15204 131.08%
15214 131.08%
15233 132.00%
15206 132.45%
15217 132.45%
15212 132.45%
15212 132.45%
15210 132.88%
15216 133.00%
15233 133.89%
15207 133.91%
15204 134.00%
15207 134.00%
15244 134.83%
15207 134.83%
15221 135.48%
15210 135.48%
15226 135.48%
15210 135.48%
15207 136.32%
15207 136.74%
15204 137.63%
15204 138.00%
15217 138.00%



15207 114.53%
15207 114.63%
15224 114.63%
15226 114.63%
15219 114.79%
15212 114.79%
15207 115.15%
15203 116.38%
15214 116.57%
15219 116.76%
15201 117.09%
15233 117.17%
15210 117.97%
15210 117.97%
15210 117.97%
15206 117.97%
15210 117.97%
15227 117.97%
15204 118.26%
15208 118.50%
15219 118.68%
15220 119.21%
15214 119.28%
15219 119.74%
15219 119.84%
15235 120.53%
15207 120.59%
15221 121.25%
15217 121.78%
15214 122.21%
15214 122.47%
15216 122.65%

15204 138.07%
15203 138.38%
15220 138.38%
15216 138.38%
15212 138.38%
15210 140.44%
15226 140.54%
15217 140.69%
15206 141.00%
15201 141.00%
15224 141.10%
15201 141.10%
15219 141.28%
15212 141.28%
15214 141.28%
15212 141.28%
15226 141.28%
15233 141.28%
15207 141.30%
15208 142.60%
15204 143.86%
15212 144.11%
15212 144.11%
15226 144.18%
15212 146.05%
15216 146.81%
15214 147.03%
15212 147.03%
15205 147.46%
15212 147.83%
15224 148.34%
15214 148.34%



15211 123.00%
15205 123.18%
15221 123.44%
15210 123.62%
15210 123.62%
15213 123.62%
15211 123.73%
15205 124.42%
15206 124.52%
15212 124.52%
15219 124.52%
15206 124.64%
15210 125.57%
15205 126.18%
15206 126.29%
15207 126.89%
15212 127.00%
15219 127.15%
15210 127.93%
15214 128.34%
15211 128.48%
15106 128.83%
15212 129.35%
15206 129.35%
15234 129.35%
15204 129.35%
15203 129.73%
15210 129.73%
15234 130.15%
15212 130.15%
15201 130.26%
15211 130.26%

15204 148.79%
15204 148.80%
15212 148.89%
15204 149.43%



15206 130.26%
15206 130.26%
15206 130.68%
15226 131.08%
15216 131.08%
15212 131.08%
15217 131.08%
15213 131.08%
15220 131.08%
15204 131.08%
15219 131.08%
15224 131.08%
15219 131.08%
15206 131.08%
15201 131.08%
15206 131.08%
15216 131.08%
15206 131.08%
15212 131.08%
15212 131.89%
15214 132.14%
15210 132.45%
15224 132.45%
15233 132.45%
15217 132.45%
15221 132.45%
15214 133.37%
15220 133.39%
15212 133.39%
15213 133.91%
15205 135.10%
15204 135.48%



15206 135.48%
15210 135.48%
15217 135.48%
15214 136.52%
15214 137.37%
15214 137.63%
15214 137.63%
15210 138.38%
15210 138.38%
15201 138.39%
15120 138.75%
15219 139.51%
15212 139.78%
15226 140.00%
15206 140.57%
15226 141.17%
15206 141.28%
15208 141.28%
15205 141.28%
15221 141.28%
15206 141.28%
15214 141.28%
15216 141.43%
15224 142.25%
15206 143.05%
15233 143.16%
15206 143.16%
15209 143.33%
15204 143.40%
15226 144.02%
15204 144.18%
15213 144.18%



15217 144.31%
15213 145.82%
15206 145.90%
15201 145.90%
15226 147.03%
15204 147.03%
15214 147.03%
15212 147.33%
15219 148.34%
15212 148.38%
15226 148.57%
15208 149.67%
15212 150.00%
15212 150.00%

Average usage 3,269 gallons 4,270 gallons 2,934 gallons
Average bill including ALCOSAN charges $129.27 $123.27 $117.23
Number of PWSA customers receiving a PWSA
hardship grant

72 116 57



Appendix E – Call Center Metrics and Customer Service Monthly Reports

Metric  October 2022 November 2022 December 2022
Abandoned Calls (% of total
calls) 

13.9% 12.9% 7.9%

Automatic Call Distributor
(ACD) Handling Time
(minutes) 

6:29 5:58 5:25

Average Speed of Answer
(minutes) 

5:50 4:48 2:55

Customer Service
Representative Staffing
(FTE – Full Time
Equivalents) 

12 FTE’s
3 PTE’s

12 FTE’s
3 PTE’s

13 FTE’s
3 PTE’s

Customer Satisfaction
(customer survey) 

99.9% 99.9% 99.9%

Service Level %  53.5% 59.7% 69.9%



CUSTOMER SERVICE MONTHLY REPORT

AMI and BILLING – OCTOBER 2022
The Non-Access Campaign continues to address the 2,381 aged actual meter readings and the
2,150 estimated meter readings.  Under the PA PUC Compliance Plan, customers are to be
notified via letters and posting notices to make appointments for a meter upgrade.  PWSA
successfully upgraded 269 meters in October 2022.  Additionally, 58 letters were issued, no
properties were posted, and no accounts were shut for non-access. In October 2022, PWSA
achieved an actual meter reading rate of 95.77%.  Billing received and processed 659 final bill
requests.  Billing totals for the month of October 2022 were 116,168 bills produced in the
amount of $25,426,245.06.
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CUSTOMER SERVICE MONTHLY REPORT

COLLECTIONS – OCTOBER 2022
In October 2022, the total Collections were $27,612,005, which was $2,077,663 more than what
was billed in September 2022.  Out of a total of 2,331 customer inquiries to info@pgh2o.com,
Collections personnel responded to 2,306, all within 48 hours.  Payment plans for the month of
October 2022 totaled 3,160, and there were 5,910 customers enrolled in the Bill Discount
Program.  Due to PWSA’s ongoing Covid-19 response, the walk-up counter remains closed.  The
below chart represents activity on both residential and non-residential accounts.  Due to the
implementation of our new CIS system, the Collections process is still on hold.
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CUSTOMER SERVICE MONTHLY REPORT

CONTACT CENTER – OCTOBER 2022
There were 21 business days in the month of October 2022.  In the month of October, the
Contact Center’s attendance rate changed to 12 full time employees, 3 part time employees,
and 2 full time employees in training.  Of the 13,128 calls handled in the month of October
2022, the Contact Center yielded an abandonment rate of 13.9% with an average speed of
answer of 5 minutes and 50 seconds.  These exceedances of established metrics are due to
disruptions in normal business because of the implementation of SAP.

ACD queue ACD queue name
ACD
calls

offered

ACD calls
handled

Average speed
of answer

(hh:mm:ss)

Average ACD
handling

time
(hh:mm:ss)

Abandon
%

Service
level %

Answer
%

P001 GENERAL 9397 7620 00:08:18 00:08:14 18.9% 37.2% 81.1%
P004 DISPATCH 2493 2472 00:00:10 00:01:57 0.8% 99.4% 99.2%
P003 BILLING AND METERING 1307 1094 00:08:33 00:07:21 16.3% 28.4% 83.7%
P005 AMI 891 872 00:00:49 00:04:09 2.1% 86.8% 97.9%
P006 AMI 8920 921 505 00:00:08 00:04:26 1.0% 100.0% 54.8%
P008 PERMITS 238 208 00:00:15 00:02:11 2.5% 100.0% 87.4%
P002 COLLECTIONS 265 199 00:07:50 00:08:31 24.9% 34.0% 75.1%
P009 STORMWATER 234 158 00:07:53 00:09:53 32.5% 26.1% 67.5%

15746 13128 00:05:50 00:06:29 13.9% 53.5% 83.4%

Queue Group Performance by Queue
1 - All Queues

10/1/2022 - 10/31/2022 - 00:00 - 24:00

Created on 11/27/2022 6:47:23 PM by JulieQuigley

Totals

General, 7620, 58%Dispatch, 2472, 19%

Billing and Metering,
1094, 8%

AMI, 872, 7%

AMI 8920,
505, 4%

Permits, 208, 2% Collections, 199, 1%
Stormwater, 158, 1%

Customers Assisted Via Telephone - 13,128



CUSTOMER SERVICE MONTHLY REPORT

DISPATCH – OCTOBER 2022
Dispatch responded to 2,472 calls for emergency service in October 2022.  In this month, the
Dispatchers issued 107 Interruptions of Service and facilitated 153 dig requests to Pennsylvania
One Call.

Utility Cut - PWSA, 40,
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No Water, 1, 1% Sewers , 4, 2%
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4%
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CUSTOMER SERVICE MONTHLY REPORT

PUC COMPLIANCE – OCTOBER 2022
PWSA received 46 Inquiries, 64 Disputes, 26 Informal Complaints, 4 Formal Complaints, and 1
Stormwater Inquiry in the month of October 2022.

46

64

26

4

1

0

10

20

30

40

50

60

70

Inquiries Disputes Informal
Complaints

Formal
Complaints

Stormwater

Compliance Activity
October 2022



CUSTOMER SERVICE MONTHLY REPORT

PERMITS – OCTOBER 2022
In October 2022, staff issued 33 permits as illustrated below.  Additionally, permits personnel
processed 514 dye testing certification requests online, with 200 customers paying the pro-
cessing fee via check and 314 paying via credit/debit card.  Permits staff also assisted 232 cus-
tomers via telephone in the month of October 2022.
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Development
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CUSTOMER SERVICE MONTHLY REPORT

AMI and BILLING – NOVEMBER 2022
The Non-Access Campaign continues to address the 3,026 aged actual meter readings and the
2,609 estimated meter readings. Under the PA PUC Compliance Plan, customers are to be
notified via letters and posting notices to make appointments for a meter upgrade. PWSA
successfully upgraded 118 meters in November 2022. In November, PWSA achieved an actual
meter reading rate of 97.13%. Billing received and processed 523 final bill requests.  Billing
totals for the month of November 2022 were 116,225 bills produced in the amount of
$21,752,499.17.
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CUSTOMER SERVICE MONTHLY REPORT

CONTACT CENTER – NOVEMBER 2022
There were 20 business days in the month of November 2022.  The Contact Center’s
attendance rate remained the same with 12 full time employees, 3 part time employees, and 2
full time employees in training.  Of the 11,240 calls handled in the month of November 2022,
the Contact Center yielded an abandonment rate of 12.9% with an average speed of answer of
4 minutes and 48 seconds.  These exceedances of established metrics were due to disruptions
in normal business because of the implementation of SAP.

General , 6,131, 55%
Dispatch, 2,966, 26%

Billing and Metering, 757, 7%
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CUSTOMER SERVICE MONTHLY REPORT

COLLECTIONS – NOVEMBER 2022
In November 2022, the total Collections were $24,180,889, which was $1,245,356 less than
what was billed in October 2022.  Out of a total of 1,684 customer inquiries to
info@pgh2o.com, Collections personnel responded to 1,676, all within 48 hours.  Payment
plans for the month of November 2022 totaled 3,300, and there were 5,928 customers enrolled
in the Bill Discount Program.  Due to PWSA’s ongoing Covid-19 response, the walk-up counter
remains closed.  The below chart represents activity on both residential and non-residential
accounts. Due to the implementation of a new CIS system, Collections remains on hold.
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CUSTOMER SERVICE MONTHLY REPORT

DISPATCH – NOVEMBER 2022
Dispatch responded to 2,966 calls for emergency service in November 2022.  In this month, the
Dispatchers issued 94 Interruptions of Service and facilitated 118 dig requests to Pennsylvania
One Call.
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CUSTOMER SERVICE MONTHLY REPORT

PUC COMPLIANCE – NOVEMBER 2022
PWSA received 43 Inquiries, 56 Disputes, 15 Informal Complaints, 6 Formal Complaints, and 0
Stormwater Inquiries in the month of November 2022.
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CUSTOMER SERVICE MONTHLY REPORT

PERMITS – NOVEMBER 2022
In November 2022, staff issued 30 permits as illustrated below.  Additionally, Permits personnel
processed 630 dye testing certification requests online, with 479 customers paying the
processing fee via check and 151 paying via credit/debit card.  Permits staff also assisted 186
customers via telephone in the month of November 2022.
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CUSTOMER SERVICE MONTHLY REPORT

AMI and BILLING – DECEMBER 2022
The Non-Access Campaign continues to address the 1,993 aged actual meter readings and the
2,639 estimated meter readings. Under the PA PUC Compliance Plan, customers are to be
notified via letters and posting notices to make appointments for a meter upgrade. PWSA
successfully upgraded 318 meters in December 2022. In December, PWSA achieved an actual
meter reading rate of 96.91%. Billing received and processed 580 final bill requests. Billing
totals for the month of December 2022 were 116,269 bills produced in the amount of
$24,498,664.10.
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CUSTOMER SERVICE MONTHLY REPORT

COLLECTIONS – DECEMBER 2022
In December 2022, the total Collections were $26,372,956, which was $4,620,455 more than
what was billed in November 2022.  Out of a total of 1,592 customer inquiries to
info@pgh2o.com, Collections personnel responded to 1,580, all within 48 hours. Payment
plans for the month of December 2022 totaled 3,423, and there were 6,071 customers enrolled
in the Bill Discount Program.  Due to PWSA’s ongoing Covid-19 response, the walk-up counter
remains closed. The below chart represents activity on both residential and non-residential
accounts. Due to the implementation of a new CIS system, Collections remains on hold.
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CUSTOMER SERVICE MONTHLY REPORT

CONTACT CENTER – DECEMBER 2022
There were 21 business days in the month of December 2022. In the month of December, the
Contact Center’s attendance rate remained at 13 full time employees, 3 part time employees,
and 2 full time new employees in training.  Of the 11,561 calls handled in the month of
December, the Contact Center yielded an abandonment rate of 7.9% with an average speed of
answer of 2 minutes and 55 seconds.  These exceedances of established metrics are due to
disruptions in normal business because of the SAP implementation.
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CUSTOMER SERVICE MONTHLY REPORT

DISPATCH – DECEMBER 2022
Dispatch responded to 3,953 calls for emergency service in December 2022.  In this month, the
Dispatchers issued 121 Interruptions of Service and facilitated 176 dig requests to Pennsylvania
One Call.
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CUSTOMER SERVICE MONTHLY REPORT

PUC COMPLIANCE – DECEMBER 2022

PWSA received 137 Inquiries, 75 Disputes, 13 Informal Complaints, 2 Formal Complaints, and 3
Stormwater Inquiries in the month of December 2022.
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CUSTOMER SERVICE MONTHLY REPORT

PERMITS – DECEMBER 2022
In December 2022, staff issued 32 permits as illustrated below. Additionally, Permits personnel
processed 497 dye testing certification requests online, with 173 customers paying the
processing fee via check and 324 paying via credit/debit card. Permits staff also assisted 155
customers via telephone in the month of December 2022.
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910F Executive Office
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Executive Office Intern Vacant Vacant

911F Cust Service
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Customer Service Paralegal Supervisor Vacant Vacant
Customer Service Compliance Analyst Vacant Vacant
Customer Service Clerical Specialist II Vacant Vacant
Customer Service Engineering Technician I (A) Vacant Vacant
Customer Service Dispatcher Vacant Vacant
Customer Service Customer Service Representative 2 Vacant Vacant
Customer Service Customer Service Representative 2 Vacant Vacant
Customer Service Customer Service Representative 1 Vacant Vacant
Customer Service Customer Service Representative 1 Vacant Vacant
Customer Service Customer Service Representative 3 Vacant Vacant
Customer Service Customer Service Representative 1-PT (1500 Hours) Vacant Vacant

912F MIS
2022 Vacancy

as of Dec 31, 2022
Department Title Name
MIS IT Project Manager Vacant Vacant
MIS Document Management Intern Vacant Vacant
MIS GIS Intern Vacant Vacant

Totals

913F Finance
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Finance Contract Specialist Vacant Vacant
Finance Intern Vacant Vacant

Totals

915F HR
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Human Resources Human Resources Analyst Vacant Vacant
Human Resources Intern Vacant Vacant

Total

916F Legal
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Legal Corporate Counsel Vacant Vacant
Legal Paralegal Vacant Vacant

Total

917F Safety and Security
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Safety and Security Security Guard Vacant Vacant
Safety and Security Security Guard Vacant Vacant
Safety and Security Security Guard Vacant Vacant

Total

920F Warehouse
2022 Vacancy

as of Dec 31, 2022
Department Title Name

Total

Appendix F - Vacancy Report



921F Public Affairs
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Public Affairs Intern Vacant Vacant
Public Affairs Intern Vacant Vacant

Total

930F Engineering
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Engineering Chief Engineering Officer Vacant Vacant
Engineering Project Manager Vacant Vacant
Engineering Senior Manager, Construction Vacant Vacant
Engineering Senior Project Manager-Water Vacant Vacant
Engineering Engineering Technician III-Stormwater Vacant Vacant
Engineering Engineering Technician III-Wastewater Vacant Vacant
Engineering Inspector III Vacant Vacant
Engineering Cooperative Education Vacant Vacant

Total

931F Environmental Compliance
2022 Vacancy

as of Dec 31, 2022
Department Title Name

Total

321F Lab
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Lab Project Manager, Laboratory Vacant Vacant
Lab Water Quality Manager Vacant Vacant
Lab Chemist II - Year 7 Vacant Vacant
Lab Scientist 2 Vacant Vacant
Lab Scientist 2 Vacant Vacant

Total

322F WTP
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Water Treatment Plant Senior Manager Maintenance Vacant Vacant
Water Treatment Plant Electrician-Lic Vacant Vacant
Water Treatment Plant Electrician Vacant Vacant
Water Treatment Plant Plant Maintenance Foreman Vacant Vacant
Water Treatment Plant Plant Operator - Class A Vacant Vacant
Water Treatment Plant Stationary Engineer Vacant Vacant
Water Treatment Plant Stationary Engineer Vacant Vacant
Water Treatment Plant Plant Operator Vacant Vacant
Water Treatment Plant Painter Vacant Vacant
Water Treatment Plant Utility Worker 1 Vacant Vacant

Total

325F Water Ops
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Water Ops Chief of Operations Technical Support Vacant Vacant
Water Ops Water Repair Foreman - Licensed Vacant Vacant
Water Ops Plumber Vacant Vacant
Water Ops Utility Worker 2 - Licensed Vacant Vacant
Water Ops Utility Worker 2 Vacant Vacant
Water Ops Truck Driver Vacant Vacant
Water Ops Truck Driver Vacant Vacant
Water Ops Truck Driver Vacant Vacant
Water Ops Administrative Assistant Vacant Vacant
Water Ops Field Service Technician II Vacant Vacant



Total

424F Sewer Ops
2022 Vacancy

as of Dec 31, 2022
Department Title Name
Sewer Ops Sewer Foreman Vacant Vacant
Sewer Ops T.V. Truck Specialist Vacant Vacant
Sewer Ops T.V. Truck Specialist Vacant Vacant
Sewer Ops Utility Worker I Vacant Vacant
Sewer Ops Utility Worker I Vacant Vacant
Sewer Ops Utility Worker I Vacant Vacant

Total



Appendix G – Microfiltration Plant

Project Name Project Number Project Phase
Project

Start
(Year)

Capital Project
Budget

Capital Budget
Savings/Overage

s

Project
Commitment

Amount Paid
Amount Not Yet

Invoiced
Amount

Remaining
Actual 2017

Expenditures
Actual 2018

Expenditures
Actual 2019

Expenditures
Actual 2020

Expenditures
Actual 2021

Expenditures
Actual 2022

Expenditures Q1
Actual 2022

Expenditures Q2
Actual 2022

Expenditures Q3
Actual 2022

Expenditures Q4
Actual 2022

Expenditures
Projected 2022
Expenditures

Projected 2023
Expenditures

MFP Transformer Repair and UPS Replacement 2017-322-103-0 Complete 2017 89,425.00$ -$ 89,425.00$ 89,392.76$ 32.24$ 32.24$ 1,674.00$ 87,718.76$ -$ -$ -$ -$ -$ -$
MFP Assessment and Critical Process Improvements 2017-322-104-0 Construction 2017 4,650,461.50$ 813,488.29$ 3,836,973.21$ 3,484,666.72$ 352,306.49$ 1,165,794.78$ 350,929.77$ 1,226,932.79$ 920,585.11$ 803,012.93$ 157,140.71$ 3,301.58$ 20,235.83$ 2,528.00$ 26,065.41$ 1,178,326.07$ 150,000.00$
Highland Park Membrane Filtration Module Replacement Program 2017-322-105-0 Complete 2017 1,482,788.00$ 157,986.76$ 1,324,801.24$ 1,324,801.24$ -$ 157,986.76$ 532,974.00$ 52,403.83$ 189,029.00$ 547,232.73$ 3,161.68$ -$ -$ -$
Aspinwall and MFP Fiberglass Reinforced Plastic Chemical Tank Inspections and Repairs/Replacement2017-322-102-0 Complete 2017 295,000.00$ 54,425.83$ 240,574.17$ 240,574.17$ -$ 54,425.83$ 19,231.66$ 142,826.48$ 783.02$ 45,434.58$ 32,298.43$ -$ -$ -$
Highland Park Membrane Filtration Plant UV System 2017-322-106-0 Construction 2017 5,759,340.71$ 186,061.70$ 5,573,279.01$ 5,563,260.66$ 10,018.35$ 196,080.05$ -$ 641,342.70$ 3,494,954.26$ 1,220,467.55$ 160,698.14$ 35,685.23$ 8,936.71$ 1,176.07$ 45,798.01$ 230,737.43$ -$
Highland Reservoir #1 Parapet Wall Repairs 2017-322-106-1 Complete 2019 2,351,478.08$ 47,418.34$ 2,304,059.74$ 2,304,059.74$ -$ 47,418.34$ -$ -$ 240,266.12$ 1,953,034.67$ 110,758.95$ -$ -$ -$
Highland Park MFP Improvements Project 2021-322-100-0 Complete 2021 444,500.00$ 419,008.29$ 25,491.71$ 25,491.71$ -$ 419,008.29$ 25,491.71$ -$ -$ -$
Permit (UV) Operating On-going 2018 -$ -$ -$ -$ -$ -$ -$ 500.00$ 5,000.00$ -$ -$ -$
Chemicals Operating On-going 2020 -$ -$ -$ -$ -$ -$ -$ -$ 3,170.50$ 24,867.80$ 51,753.90$ 2,540.66$ 3,685.50$ 20,257.80$ 6,481.30$ 32,965.26$ 102,345.60$ 102,345.60$
Utilities Operating On-going 2017 -$ -$ -$ -$ -$ -$ 4,360.00$ 4,360.00$ 13,312.19$ 117,901.96$ 169,211.11$ 43,912.22$ 30,010.68$ 39,732.79$ 40,869.26$ 154,524.95$ 4,719.40$ 4,813.79$
Security Operating On-going 2019 -$ -$ -$ -$ -$ -$ -$ -$ 60,365.13$ 316,850.63$ 385,274.24$ 88,781.12$ 86,198.27$ 90,684.51$ 118,343.95$ 384,007.85$ -$ -$
Supplies Operating On-going 2019 -$ -$ -$ -$ -$ -$ -$ -$ 1,350.00$ 99,163.00$ 76,288.86$ 3,500.00$ 11,803.80$ 11,689.58$ 1,260.00$ 28,253.38$ -$ -$
PWSA Staff Hours Operating On-going 2019 -$ -$ -$ -$ -$ -$ -$ -$ 41,486.40$ 925,554.55$ 472,846.72$ 93,318.80$ 64,994.40$ 27,560.00$ 27,560.00$ 213,433.20$ -$ -$
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November 15, 2022 

Renee Diehl, Environmental Program Manager 
Department of Environmental Protection 
Southwest Regional Office 
400 Waterfront Drive 
Pittsburgh, Pennsylvania 15222-4745 

Re:  Lead Program Quarterly Progress Report 
 Pittsburgh Water and Sewer Authority 

Dear Ms. Diehl: 

Pursuant to Paragraph 3.f. of the Consent Order and Agreement (COA) dated November 17, 
2017, Pittsburgh Water and Sewer Authority (PWSA) is providing this Lead Program Quarterly 
Progress Report, every three (3) months following the date of the execution of the COA.  This 
report will provide details on the progress and current status of each of the following: 

Section 1: Implementation of Corrosion Control Feasibility Study 
Section 2: Consumer Tap Notices 
Section 3: 72-hour Partial Line Replacement Sample Results 
Section 4: Partial Lead Service Line Replacements 
Section 5: Implementation of Community Environmental Project (CEP) 
Section 6: Identification of Lead Service Lines 
Section 7: Lead Service Line Replacements 
Section 8: Advisory Committee 
 
Attachment A Consumer Tap Notice: Example Letter 
Attachment B Post-Construction Sample Results 

 

If any additional information is needed or if we can answer any questions, please let us know.   

 

Regards, 

 

William J. Pickering 
Chief Executive Officer 
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Lead Program Quarterly Progress Report – 
November 15, 2022 

Section 1 - Implementation of Corrosion Control Treatment Feasibility Study 

Under paragraph 3.b.ii of the November 17, 2017 Consent Order & Agreement (COA), the Pittsburgh 
Water and Sewer Authority (PWSA) was required to submit an application for a permit to construct the 
corrosion control treatment facilities within ninety (90) days of the approval of the feasibility study. On 
April 27, 2018, PWSA received a letter from the Pennsylvania Department of Environmental Protection 
(PADEP) stating that the selection of orthophosphate as optimal corrosion control treatment for PWSA 
was approved. 

PWSA completed design of the corrosion control chemical facilities and submitted a permit application 
to PADEP on May 10, 2018. Under paragraph 3.b.iii, PWSA was to complete construction of the 
modified corrosion control treatment facilities in accordance with the amended construction permit 
within 180 days of the PADEP issuing an amended construction permit.  The PADEP issued the 
Construction Permit for the Orthophosphate Addition and Storage Project on September 24, 2018.  
PWSA received the Building Permit from the City of Pittsburgh’s Department of Permits, Licenses, and 
Inspections (PLI) on January 17, 2019.  A Letter Amendment to the COA provided for phased 
implementation of orthophosphate for corrosion control, and PWSA coordinated these start up dates 
with PADEP.  PADEP inspected all three sites on March 26, 2019. The PADEP issued the amended 
Operation Permit for the corrosion control facilities on March 29, 2019. 

PWSA began implementation of the modified corrosion control treatment facilities upon receipt of the 
amended Operation Permit from PADEP on March 29, 2019.  PWSA introduced orthophosphate as 
approved in the amended permit, as follows: 

 Bruecken Pump Station Application Point – Highland 2 Super System on April 1, 2019 
 Aspinwall Pump Station Application point – Lanpher Reservoir Super System on April 15, 2019 
 MFP1 and MFP2 sites – Highland 1 Reservoir Super System on April 29, 2019 

 
PWSA is performing work on the Aspinwall Pump Station and Bruecken Pump Station corrosion control 
treatment facilities to change out the orthophosphate storage from totes to double water storage tanks. 
This conversion will increase storage capacity and improve loading and storage monitoring. A 
Certificate of Construction for the first tank conversion was submitted to PADEP on May 6, 2022 and 
an Operation Permit was granted by PADEP on June 3, 2022. The second tank has been installed at 
both locations and PWSA received on November 10, 2022 the certification from PADEP Division of 
Storage Tanks. PWSA will now submit to PADEP Safe Drinking water the Certificate of Construction for 
the second tank conversion for the issuance of an Operation Permit.   
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Also, it should be noted that as a result of construction to complete the Highland 2 Cover Liner 
Replacement and rehabilitation of Rising Main 3, pumping from Bruecken Pump Station to Highland 2 
Reservoir has been stopped and no ortho feed is currently occurring at this injection location.  PWSA is 
in the process of returning these systems to service and anticipates completion by the end of 2022. 

Parallel to the implementation of orthophosphate, PWSA continues with the implementation of the 
Distribution System Monitoring Plan associated with orthophosphate addition. This monitoring program 
consists of the following components: 

 Regulatory monitoring 
o Lead and Copper Rule (LCR) 
o Water Quality Parameter (WQP) 
o Revised Total Coliform Rule (RTCR) 
o Disinfection Requirements Rule (DRR) 
o Stage 2 Disinfectants and Disinfection Byproducts Rule (D/DBP) 

 
 Supplemental Monitoring 

o Enhanced RTCR site monitoring 
o PRS monitoring stations 
o Lead service line profiles 
o Aspinwall Water Treatment Plant entry point 
o Orthophosphate dosage and optimization 

 
The collected data indicates that the addition of orthophosphate continues to have a positive impact on 
corrosion.  The monitoring stations appear to have established steady lead levels well below initial 
values and below the action level of 15 ppb.  The residential lead profiles conducted at several 
locations throughout the city also indicate progress of lowering lead levels from the pre-orthophosphate 
addition.  The corrosion control team is conducting a detailed investigation at some sites that exceeded 
action levels to gain better understanding for their occurrence. 
   
PWSA is currently in the process of completing the 2022b LCR Compliance Sampling period (from July 
2022 to December 2022. The results of LCR Compliance Sampling since the introduction of 
orthophosphate are shown below: 
 
Compliance Sampling Period 90th Percentile Lead Result 

January 2022 – June 2022 4.42 ppb 

July 2021 – December 2021 7.05 ppb 

January 2020 – June 2020 5.1 ppb 

July 2019 – December 2019 10.0 ppb 
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PWSA has accordingly achieved four consecutive six-month rounds of compliance sampling that were 
below the 15 ppb action level and remains below that level.  
   
On April 20, 2020, PWSA submitted a permit application to PADEP to adjust pH and orthophosphate 
levels. The application was supplemented by a Corrosion Control Optimization Plan (Plan), and an 
amended permit was issued on November 4, 2020. The Plan activities included four “Events” and 40 
weeks of monitoring, and the original scope of the plan was complete with a final report presented on 
August 27, 2021. The Plan included the adjustment of pH to 7.8 and orthophosphate dose to 1.7 mg/l. 
During implementation of the Plan, extensive sampling was done throughout the distribution system to 
detect any impact these changes may have on lead release.   
 
During a meeting with PADEP on October 21, 2021, PWSA presented the results of the Plan, and 
recommended increasing the orthophosphate dose and continuing the monitoring. A request to modify 
the Public Water Supply Operation Permit to allow this increased orthophosphate dose (1.9 mg/L) was 
submitted to PADEP on April 4, 2022. 

On June 23, 2022, PADEP approved an Operation Permit (No. 0218518-A3) to modify the dose of 
orthophosphate from 1.7 mg/L to 1.9 mg/L at the application points. This modification was implemented 
shortly after receipt of the permit. 

PWSA anticipates that after completion of the 2022b and 2023a LCR compliance sampling events, a 
request for designation of optimal corrosion control treatment Water Quality Parameter (WQP) 
performance requirements will be submitted to PADEP. 

Section 2 - Consumer Tap Notices 

PWSA is conducting a LCR compliance sampling event for July 2022 to December 2022 (2022b).  
PWSA’s last LCR Compliance Sampling period (2022a, from January 2022 to June 2022) had a 90th 
percentile result of 4.42 ppb, which is below the action level of 15ppb.  Therefore, Tier 2 public notice 
to PWSA customers was not required.   

PWSA mails sample kits directly to customers at Tier 1 sites on the sampling plan. Beginning with the 
LCR compliance sampling event for July 2022 to December 2022 (2022b), these kits include five one-
liter sampling bottles, PADEP approved sampling instructions and return postage to the lab. 
Instructions are included for identification and use of the first liter and fifth liter sample bottles. PWSA is 
collecting the first liter for compliance purposes and the fifth liter for internal use for addressing future 
LCR requirements. 

Every customer who is served by water at sites that were sampled is mailed a sample results letter 
(See Attachment A) within 3 business days of PWSA receiving and conducting a Quality Assurance 
review of the results.   
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When PWSA receives a sample result that exceeds 10 ppb, a NSF-certified water filter pitcher and 6-
month supply of filter cartridges is mailed to the customer, at no cost to the customer, the same 
business day.  If any result exceeds 15 ppb total lead, PWSA’s contracted laboratory informs PWSA by 
telephone within one hour.  If the laboratory is unable to reach PWSA by telephone within one hour, the 
laboratory notifies the PADEP regional office by telephone within 2 hours. The laboratory also notifies 
the PADEP regional office in writing within 24 hours of the determination of the exceedance using the 
24-hour notice form.  This notification is either emailed or faxed, as long as the 24-hour deadline is met. 
Additionally, when any result exceeds 15 ppb total lead, PWSA Lead Help reaches out to the customer 
with the exceedance via an available phone number to inform them of the result and provide guidance 
for mitigation the customer can take. If the customer’s phone number(s) on file are not valid, a letter is 
sent via US mail to request updated contact information from the customer.  

Section 3 - 72 Hour Partial Line Replacement Sample Results  

As discussed below, per PUC order, effective April 4, 2021, partial service line replacements are no 
longer authorized.    

25 Pa. Code § 109.1107(d)(4)(ii) states: The system shall collect the partial lead service line 
replacement sample and report the results of the analysis to the owner and the residents served by the 
line within 3 business days of receiving the results. Paragraph 3.a.iii and iv of the COA provide for 
follow up notice to residents who do not return samples and additional sampling and replacement 
cartridges for homes with partial replacements that exceed that lead action level of 15 ppb.  

In accordance with 25 Pa. Code § 109.1107(d)(4)(ii), PWSA requests that property owners collect a 
water sample (post-construction sample) after every partial line replacement.   

In addition, PWSA provides a sample kit to property owners to collect a water sample after full line 
replacements and private-only or public-only (non-lead on the private side) replacements that PWSA 
performs.   

For all post-construction sample locations that exceed the lead action level of 15 ppb (partial or full line 
replacement), the customer is contacted via phone or email, in addition to receiving a letter with their 
sample results. If PWSA needs to reach a tenant with no contact information, PWSA Lead Help Desk 
will look up the owner in an attempt to contact them.  Residents are reminded to continue to use the 
NSF-certified water filter pitcher provided at the time of initial disturbance of the lead service line and 
are provided a test kit to collect another sample three months after the lead service line replacement.  
Additional water pitcher filter cartridges are provided at the time of delivery of the 3-month sample kit 
for partial line replacement locations.   

If any post-construction sample comes back over 50 ppb (partial line or full line replacement), in 
addition to the above notifications, PWSA mobilizes to the property to assist with flushing the line.  In 
these instances, the resident is given a sample kit and asked to collect a new water sample following 
the flush to ensure that the flushing was effective in reducing the post-construction lead levels.   

DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



  

 PAGE 5 OF 8  
 

 

If a resident did not return their water sample after any partial line replacement, the resident receives a 
second notice via door hanger reminder to return their sample kit.   

Post-construction sample results (partial line and full line replacement) are provided in Attachment B.  
From July 1, 2016 through October 31, 2022, 9,692 public lead service lines have been replaced. Post-
construction samples have been returned from 4,502 of those locations.  From August 1, 2022 through 
October 31, 2022 (this quarterly progress report reporting period) 388 public lead service lines were 
replaced, and 156 of those locations returned a post-construction sample.  

Section 4 - Partial Lead Service Line Replacements 

25 Pa. Code § 109.1107(d)(4)(i) provides: The system shall provide notice to residents of all buildings 
served by the line at least 45 days prior to commencing partial line replacement. Paragraph 3.a.i. of the 
COA provides that PWSA shall provide (via door hanger notification) an additional advance notification 
not more than five (5) days and not less than seventy-two (72) hours prior to the initiation of work. 
Except for emergency lead service line replacements, PWSA provides the required notifications. 

Per PUC Order, effective April 4, 2021 partial service line replacements are no longer authorized.  If the 
homeowner does not sign an agreement to allow PWSA to replace their lead private side service line, 
they will be subject to termination of water service. When possible, PWSA Operations will provide 
temporary water service from the new public side service line until the private service line can be 
replaced to avoid termination.   

In accordance with paragraph 3.a.v. of the COA, PWSA provides PADEP a weekly report of all 
emergency partial lead service line replacements where a 45-day notification in accordance with 25 Pa. 
Code § 109.1107(d)(4)(i) was not possible.  After June 22, 2017, the only replacements not receiving 
the 45-day notification are those that were replaced due to an emergency such as a main break, 
service line break, or service line leak. 

There were no Emergency Partial Lead Service Line Replacements reported during the quarterly 
reporting period August 1, 2022 through October 31, 2022. 

All lead service line replacements, including partial replacements, are provided with information to flush 
the service line, a NSF-certified water filter pitcher and replacement filter cartridges, a post-construction 
water sample kit, and health information regarding lead service line replacement.  Locations where a 
partial replacement is performed are also given a door hanger reminder to return the post-construction 
water sample kit if PWSA has not received the water sample results six weeks after construction. 
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Section 5 - Implementation of Community Environmental Project (CEP) 

The CEP was conducted in accordance with the PADEP approval dated February 15, 2018 and 
subsequent revisions to the approval. Construction associated with the CEP portion of the Individual 
Lead Service Line Replacement (ILSLR) contract was initiated in mid-December 2018 and 
approximately $1.81 million was spent by the end of January 2021, successfully completing the CEP 
Program.   

PWSA considers the CEP program extremely successful, and a cornerstone of our commitment to our 
low-income customers. Through this program we qualified and received agreements from 730 
customers throughout our water service area. The $1.8 million in CEP funding has provided for the 
replacement of over 382 private lead service lines – well above our initial goal of the program of 
working at about 400 homes and replacing 200 private lead service lines. 

Section 6 - Identification of Lead Service Lines 

On December 24, 2020, PWSA submitted a Supplemental Materials Evaluation report as required by 
Paragraph 3.c.iii of the COA. This multi-year effort consists of a comprehensive evaluation of all 
available methods for service line identification detailed in the July 31, 2019 Revised Service Line 
Material Inventory Approach approved by PADEP on June 26, 2020. 

PWSA has an ongoing process to continuously update the service line material inventory based on 
data collected through various programs and construction activities, The data is published to our 
website searchable by address, and that information is updated monthly. Another supplemental 
materials evaluation will be presented to the PADEP by December 31, 2022 in accordance with 
Paragraph 3.c.iv of the COA. 

Section 7 - Lead Service Line Replacements 

PWSA began recording lead service line replacements in February 2016. A table of all lead service line 
replacements since July 1, 2016 was included in earlier Progress Reports.  Since the requirement for 
mandatory lead service line replacement has ended, this table will not be included in this and future 
reports. 

The PWSA Board approved a lead service line replacement policy (included in the February 15, 2018 
quarterly report) that if there is lead on the public side service line, allows PWSA and PWSA 
contractors to replace the private side of the service line, with homeowner authorization, if lead or 
galvanized iron has been confirmed. This Policy was updated by the PWSA Board at their July 26, 
2019 meeting to continue to offer no-cost private side lead or galvanized iron service line replacements 
when PWSA replaces the public side, as well as expand the program of offering an income-based 
reimbursement program to customers who want to replace their private side lead or galvanized iron 
service lines when PWSA is not replacing the public side.  
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From July 1, 2016 through October 31, 2022, 9,692public lead and 6,579 private lead or galvanized 
iron service lines have been replaced by PWSA or a PWSA contractor.  

Lead Service Line Replacements 

 Small Diameter Water Main Replacement Contracts 

PWSA service line replacement efforts include projects to replace small diameter water mains, and 
PWSA is currently offering public and private service line replacement during the Small Diameter Water 
Main Replacement (SDWMR) and BRT Water Main Replacement (BRT) contracts.  The service line 
aspects of SDWMR programs will be similar to the LSLR program, with the difference being that all 
public service lines will be replaced, not only lead public service lines. Private lead and galvanized iron 
service lines will continue to be replaced at no direct cost to PWSA customers. The streets where the 
mains will be replaced include some priority lead areas and other locations with problematic mains.  

BRT: The BRT contract was awarded March 2021 and will replace 2 miles of water main and 294 
public and associated private lead service lines.  The BRT construction started in early May 2021; this 
work is expected to be complete in December 2022. 

2021 SDWMR: The 2021 SDWMR Program consists of two construction contracts for the replacement 
of water mains to replace 8 miles of water main and approximately 900 public and associated private 
lead services lines.  The SDWMR construction work was awarded in January 2022 and construction 
began in March 2022.  

2022 SDWMR: The 2022 SDWMR Program consists of the replacement of water mains to replace 
approximately 12 miles of water main and approximately 1,900 public and associated private lead 
services lines.  Funding for the 2022 SDWMR was recently awarded by PENNVEST, and construction  
is anticipated to begin in  2023.  

In addition, PWSA is providing public and private lead service line replacement, where necessary, 
under Water Relay work orders.  

 Lead Service Line Replacement Contracts 

PWSA is offering full service line replacement during the LSLR contracts. PWSA Policy for the LSLR 
Program dictates that private lead and galvanized iron service lines will be replaced at no direct cost to 
PWSA customers with homeowner authorization, even at locations where the public side of the service 
line is verified as non-lead. 

Neighborhood LSLR: The City of Pittsburgh granted the use of $17.0 million in American Recovery 
Plan funds for PWSA to complete LSLRs within its service area.  The neighborhood selection and 
approach was reviewed by the Community Lead Response Advisory Committee (CLRAC) members at 
the December 2021 meeting.  This funding will allow for approximately 1,400 work locations.  A 
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Construction contract for this project was awarded in January 2022, and work began in April 2022, with 
work complete to verify service line materials and replace any lead found at over 800 locations as of 
the end of October 2022. 

Priority Locations LSLR: PWSA received a PENNVEST award on October 20, 2021 consisting of a 
$1.8 million loan and $2.8 million grant for lead service line replacement projects at priority locations. 
PWSA currently defines priority locations as childcare facilities and locations where we detect elevated 
lead levels.  A Construction contract for this project was awarded in January 2022, and work began in 
March 2022.  This project is anticipated to be complete in December 2022. 

PWSA Operations Urgent LSLR: PWSA has a construction contract to perform replacement of 
privately-owned lead service lines when PWSA Operations performs urgent replacements as a result of 
emergency line breaks or leaks. This program initially began in early December 2018, and continues.  
This is to prevent partial lead service line replacement caused by urgent public side replacement, and 
the private side replacement is completed at no cost to the customer.   

PWSA coordinates with customers that have a private side lead service line to replace the lead service 
line during urgent replacements.  Per PUC order, effective April 4, 2021, partial service line 
replacements are no longer authorized.  If the homeowner does not sign an agreement to allow PWSA 
to replace their private side lead service line, they will be subject to termination of water service.  When 
possible, PWSA will provide temporary water service from the new public side service line until the 
private service line can be replaced to avoid termination.   

Section 8 - Advisory Committee  

PWSA formed a Community Lead Response Advisory Committee (CLRAC) consisting of interested 
parties to the Pennsylvania Utilities Commission (PUC) rate filing, representatives of local community 
groups and a public health expert, based on a tariff settlement with the PUC.  The CLRAC has met 
regularly and is working with PWSA to evaluate and advise PWSA on recommended modifications to 
the LSLR Program.  The primary purposes of the CLRAC are to provide consultation and feedback on 
PWSA’s LSLR Program and lead remediation efforts. All minutes of the CLRAC meetings are posted 
on the PWSA website. http://lead.pgh2o.com/resources/clrac/  

Per PUC order, PWSA is required to terminate service to customers when we replace a public side 
service line, the private side is lead or galvanized iron, and the customer does not agree to have 
PWSA install a replacement private side service line. This requirement was effective in early April 
2021. 
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8/11/2022 

John Doe 

123 Main Street Zionsville, IN, 46077 

Kit ID#: 1234 

2022 Lead and Copper Notification 

Dear John Doe, 

Thank you for participating in the Pittsburgh Water and Sewer Authority's (PWSA) lead testing program. Your test kit is helping 
inform you and PWSA about the quality of our drinking water. 

Sample Id Collected On Sample Bottle Analyzed For Result Unit 

123 1/1/2020 8:00 1 Lead 1.5 ppb 
123 1/1/2020 8:00 1 Copper 3.5 ppb 

The results of the sample taken from 123 Main Street, Zionsville, IN 46077 are listed in the above table. The Environmental 
Protection Agency (EPA) lead action level is 15 ppb and the copper action level is 1300 ppb. 

We changed to 1st and 5th liter testing kits in accordance with new EPA recommendations. The 5th liter sample is intended to 
collect water in the plumbing closer to the service line in the building. Test results above show both samples.

What is the lead action level? 

The lead action level is an EPA drinking water standard that requires water service providers to take additional steps to control 
lead levels when they reach or exceed 15 ppb. We ask residents from our service area to help us determine if our treatment 
methods are effective at reducing corrosion from lead pipes. If more than ten percent of the samples we collect exceed the 
lead action level of 15 ppb, we must take certain actions like replace lead service lines and explore alternative water treatment 
methods. It is important to remember that this is not a safety standard because there is no safe level for lead. 

What do my results mean? 

If the lead result listed is 10 ppb or greater, you should have received a complimentary water filter pitcher and filters that are 
certified to remove lead delivered to the service address. If PWSA has previously provided you with a complimentary water 
pitcher, you will receive additional replacement filters. Please call our water testing partner, 120Water, at 1-800-674-7961if you 
did not receive these. 

124 1/1/2020 8:05 5 Lead ND ppb
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If the lead test result is ND ppb (Non-Detected), this indicates that the laboratory equipment was not able to detect lead in the 
water sample. 

Completing a lead test is a good first step in understanding your water quality. To check further for sources of lead, you can test 
your household plumbing for lead using swabs, which you can find at most home improvement stores. You can also check our 
online map at www.pgh20.com/leadmap to see if your home has historical data on file indicating that lead pipe was used to build 
your service line. 

If your lead test sample was not following a service line replacement, and you are interested in replacing your lead service line, 
PWSA's Lead Service Line Reimbursement Program offers up to 100% reimbursement and provides a minimum of a $1,000 
reimbursement based on a tiered income eligibility. PWSA will verify your income and determine the level of reimbursement you 
qualify for. Please contact PGH2O today at 412-255-2457 to begin the reimbursement process. 

What are the health effects of lead and copper? 

According to EPA, "Lead can cause serious health problems if too much enters your body from drinking water or other sources. It 
can cause damage to the brain and kidneys and can interfere with the production of red blood cells that carry oxygen to all parts 
of your body. The greatest risk of lead exposure is to infants, young children, and pregnant women. Scientists have linked the 
effects of lead on the brain with lowered IQ in children. Adults with kidney problems and high blood pressure can be affected by 
low levels of lead more than healthly adults. Lead is stored in the bones, and it can be released later in life. During pregnancy, 
the child receives lead from the mother's bones, which may affect brain development." 

According to EPA, "Copper is an essential nutrient, but some people who drink water containing copper in excess of the action 
level over a relatively short amount of time could experience gastrointestinal distress. Some people who drink water containing 
copper in excess of the action level over many years could suffer liver or kidney damage. People with Wilson's disease should 
consult their personal doctor." 

How does lead and copper exposure happen? 

 The Mayo Clinic states that most exposure to lead happens by ingesting paint chips or lead-contaminated dust. There can also 
be lead in soil and drinking water. Lead enters drinking water through corrosion in lead pipes or plumbing materials. The primary 
source of lead in PWSA's system are the old water service lines that connect homes to the water main in the street. Our water 
mains are not made of lead, and there is no lead in our water when it leaves the water treatment facilities. 

Copper is common in the environment. You may be exposed to copper by drinking water, breathing air, eating food, and by skin 
contact with soil, water and other copper-containing substances. 

What can I do to reduce lead and copper in drinking water? 

 If you know or suspect that you have lead service lines or plumbing, there are ways to reduce your exposure to lead in your 
drinking water: 
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�  Run your water to flush out lead. If you haven't used your water for several hours, run your cold tapfor one 
minute before using your water for cooking or drinking. If your home has a longer lead line, this may require 
flushing for a longer period of time. Using toilets, washing clothes, showering, or doing dishes before you drink 
from your tap are all ways that you can flush your water without wasting water. 

�  Use cold water for cooking and preparing baby formula. Lead dissolves more easily in hot water. Do not drink, 
cook with, or make baby formula using hot water. 

 �  Do not boil water to remove lead. Boiling water does not remove or reduce lead exposure. 
�  Look for alternative sources or treatment of water. Purchase or use the provided NSF Water Filter that is 

certified to remove lead from your water. Customers can also choose to drink bottled water. Coupons for NSF 
Water Filters certified to remove lead are available at lead.pgh2o.com. 

�  Identify if your plumbing fixtures contain lead. Lead check swabs are available at hardware stores to help you 
detect lead on plumbing surfaces, such as solder and pipes. Consider replacing pipes and fixtures that contain 
lead. 

�  Contact us if you decide to replace your lead service line. Depending on your income, you may be eligible to 
have your lead water service line replaced at no cost. 

�  Get your child’s blood tested. If you think that your child may have been exposed to lead, talk to your doctor 
about testing your child. Allegheny County requires all children to be tested for lead exposure at approximately 
9-12 months and again at 24 months. 

     What is being done? 

We are identifying and replacing thousands of lead service lines, with a goal of replacing all of the lead service lines in our 
system. As we identify the location of lead service lines, we make this information available to the public on our webpage at 
http://lead.pgh2o.com. Customers who want to replace their lead service lines on their own should contact our Lead Help Desk 
for more information about coordinating efforts. 

Where can I get more information? 

For more information, visit the PWSA lead website at http://lead.pgh20.com or call 412-255-8987. 

Sincerely, 

 

     William Pickering 

     Chief Executive Officer 

DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



 

 

 

 

 

 

ATTACHMENT B 
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(Partial Line and Full Line Replacement Locations) 
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5020086 Upper Lawrenceville Relay BLG 5309 HOLMES ST Lead Lead Non‐Lead Copper 2016‐07‐05 2019‐01‐14 Yes 9.5 2017‐07‐11 2017‐07‐17
5020093 Upper Lawrenceville Relay BLG 5323 HOLMES ST Lead Lead Tailpiece Non‐Lead Copper Tailpiece 2016‐07‐08 2019‐01‐17 Yes 3.9 2017‐07‐09 2017‐07‐17
5078778 Ops BLG 3522 SIMEN AVE Lead Lead PEX Copper 2016‐07‐11 2019‐01‐17 Yes Emergency 10.2 2019‐01‐20 2019‐03‐20
5020622 Upper Lawrenceville Relay BLG 5331 HOLMES ST Lead Lead Non‐Lead Copper 2016‐07‐12 2019‐01‐02 Yes 108 2019‐01‐04 2019‐01‐11
5017464 Ops BLG_01 428 FISK ST Lead Lead PEX Not Replaced 2016‐07‐12 Yes Emergency 14 2017‐07‐11 2017‐07‐20
5028213 Ops BLG_01 1012 WINTERTON ST Lead Lead PEX Copper 2016‐07‐18 2019‐05‐31 Yes Emergency 17 2017‐07‐25 2017‐08‐03 6.79 2019‐06‐01 2019‐06‐25
5046129 Ops BLG 4221 SHIELDS ST Lead Lead PEX Copper 2016‐07‐19 2019‐02‐06 Yes Emergency ND 2019‐02‐08 2019‐02‐19
5003065 Ops BLG_01 206 CHESTERFIELD RD Lead Lead PEX Not Replaced 2016‐07‐21 Yes Emergency ND 2017‐07‐15 2017‐07‐20
5048521 Ops BLG 5264 2ND AVE Lead Lead PEX Copper 2016‐07‐21 2019‐01‐09 Yes Emergency ND 2019‐01‐16 2019‐01‐22
5020285 Upper Lawrenceville Relay BLG_01 5108 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐25 2019‐03‐22 Yes 4 2017‐07‐02 2017‐08‐03 17.2 2019‐03‐23 2019‐04‐10
5020213 Upper Lawrenceville Relay BLG 5109 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐25 2018‐12‐20 Yes 6.3 2017‐07‐09 2017‐07‐20 ND 2019‐01‐02 2019‐01‐11
5048522 Ops BLG_01 5266 2ND AVE Lead Lead PEX Not Replaced 2016‐07‐26 Yes Emergency 14 2017‐07‐11 2017‐07‐20
5020237 Upper Lawrenceville Relay BLG 5135 CARNEGIE ST Lead Lead PEX Copper 2016‐07‐27 2018‐12‐19 Yes 22 2017‐07‐02 2017‐07‐13 10 2017‐08‐03 2017‐08‐14 ND 2018‐12‐21 2019‐01‐07
5020234 Upper Lawrenceville Relay BLG 5133 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐27 2018‐12‐20 Yes 22 2017‐07‐09 2017‐07‐19 19 2017‐10‐30 2017‐11‐09
5020233 Upper Lawrenceville Relay BLG 5131.5 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐07‐27 2019‐01‐15 Yes 3.2 2019‐01‐23 2019‐02‐04
5020261 Upper Lawrenceville Relay BLG 5156 CARNEGIE ST Lead Lead Non‐Lead Not Replaced 2016‐08‐02 Yes 4.8 2017‐06‐30 2017‐07‐19
5019695 Upper Lawrenceville Relay BLG 5159 CARNEGIE ST REAR Lead Lead Tailpiece Non‐Lead Copper Tailpiece 2016‐08‐03 2019‐01‐04 Yes 2.5 2017‐07‐05 2017‐09‐20
5070381 Ops A16_06 512 ARMANDALE ST Lead Lead PEX Copper 2016‐08‐03 2018‐11‐20 Yes Emergency 5.6 2017‐07‐13 2017‐07‐20 ND 2018‐10‐31 2019‐01‐14
5019696 Upper Lawrenceville Relay BLG 5161.5 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2016‐08‐04 2018‐12‐19 Yes 2.6 2017‐07‐01 2017‐07‐13 ND 2018‐12‐20 2019‐01‐07
5006770 Ops BLG 525 MELWOOD AVE Lead PEX PEX Not Replaced 2016‐08‐04 No Emergency 5.4 2017‐07‐06 2017‐07‐13
5019697 Upper Lawrenceville Relay BLG 5163 CARNEGIE ST Lead Lead Copper Copper 2016‐08‐04 2018‐12‐19 Yes 4 2017‐07‐03 2017‐07‐13
5019700 Upper Lawrenceville Relay BLG 5165 CARNEGIE ST Lead Lead Non‐Lead Copper 2016‐08‐05 2019‐03‐05 Yes ND 2019‐05‐07 2019‐05‐15
5051908 Ops BLG 2300 PRIMROSE ST Lead Lead Tailpiece PEX Copper Tailpiece 2016‐08‐05 2019‐01‐22 Yes Emergency 2.2 2019‐01‐24 2019‐02‐04
5075090 Ops BLG 17 DUNLAP ST Lead Lead PEX Copper 2016‐08‐08 2019‐02‐06 Yes Emergency ND 2019‐03‐23 2019‐04‐16
5028480 Ops BLG 6395 STANTON AVE Lead Lead PEX Copper 2016‐08‐08 2019‐02‐11 Yes Emergency ND 2017‐11‐13 2017‐12‐04
5004258 Ops BLG_01 3103 NIAGARA ST Lead Lead PEX Not Replaced 2016‐08‐12 Yes Emergency 98 2017‐07‐07 2017‐07‐13
5041493 Ops BLG 7220 MEADE ST Lead Lead PEX Copper 2016‐08‐19 2019‐01‐09 Yes Emergency 27 2017‐07‐08 2017‐07‐17 13 2017‐07‐28 2017‐08‐03
5044460 Ops BLG 1222 LANCASTER AVE Lead Lead PEX Copper 2016‐08‐25 2019‐01‐03 Yes Emergency ND 2017‐09‐02 2017‐09‐20 11.8 2019‐01‐04 2019‐01‐11
5059590 Ops A01_03 125 TUSCOLA ST Lead Lead PEX Copper 2016‐08‐30 2018‐05‐16 Yes Emergency ND 2018‐10‐24 2018‐11‐13
5051624 Ops BLG_01 7 HOLT ST Lead Lead PEX Not Replaced 2016‐09‐01 Yes Emergency 8.6 2017‐07‐09 2017‐07‐17
5071007 Ops A16_06 1415 BUENA VISTA ST Lead Lead PEX Copper 2016‐09‐02 2018‐11‐30 Yes Emergency 58 2017‐07‐09 2017‐07‐17 2.6 2018‐10‐27 2018‐11‐09 ND 2018‐12‐02 2018‐12‐17
5037581 Ops BLG 5508 BEACON ST Lead Lead PEX Copper 2016‐09‐07 2019‐02‐08 Yes Emergency 9.2 2017‐08‐14 2017‐08‐22 1.54 2019‐02‐18 2019‐02‐27
5072382 Ops BLG 2329 HAZELTON ST Lead Lead PEX Copper 2016‐09‐08 2019‐01‐14 Yes Emergency 7 2019‐01‐15 2019‐01‐22
5050529 Ops A14_03 2118 SIDNEY ST Lead Copper PEX Not Replaced 2016‐09‐08 No Emergency ND 2018‐09‐09 2018‐10‐12
5072381 Ops BLG 2331 HAZELTON ST Lead Lead PEX Copper 2016‐09‐09 2019‐01‐17 Yes Emergency 338 2019‐01‐14 2019‐01‐28
5022995 Upper Lawrenceville Relay BLG 5430 KEYSTONE ST Lead Lead Non‐Lead Copper 2016‐09‐13 2019‐01‐28 Yes 9.2 2017‐08‐02 2017‐08‐11 ND 2019‐02‐02 2019‐02‐12
5022988 Upper Lawrenceville Relay BLG 5431 KEYSTONE ST Lead Lead Non‐Lead Copper 2016‐09‐14 2019‐01‐28 Yes 1.81 2019‐01‐30 2019‐03‐28
5012501 Maryland Avenue Relay BLG_01 915 MARYLAND AVE Lead Lead Copper Copper 2016‐09‐15 2019‐08‐19 Yes 9.7 2017‐07‐13 2017‐07‐21 10 2018‐08‐22 2018‐09‐06 59.1 2019‐08‐21 2019‐09‐03 ND 2019‐08‐29 2019‐09‐16
5012454 Maryland Avenue Relay BLG 927 MARYLAND AVE Lead Lead Copper Copper 2016‐09‐15 2019‐01‐15 Yes 8 2017‐07‐10 2017‐07‐21 9.9 2017‐07‐25 2017‐09‐20 4.9 2019‐01‐16 2019‐01‐28 ND 2019‐01‐23 2019‐02‐04
5022990 Upper Lawrenceville Relay BLG 5434 NATRONA WAY Lead Lead Non‐Lead Copper 2016‐09‐15 2019‐02‐04 Yes 5.1 2017‐07‐07 2017‐07‐19 ND 2019‐02‐06 2019‐02‐19
5040277 Ops BLG 201 ELYSIAN ST Lead Lead PEX Copper 2016‐09‐15 2019‐01‐02 Yes Emergency 10.3 2019‐01‐03 2019‐01‐11 8.9 2019‐01‐03 2019‐01‐23
5012500 Maryland Avenue Relay BLG_01 911 MARYLAND AVE Lead Lead Copper Not Replaced 2016‐09‐15 Yes 11 2017‐07‐08 2017‐07‐21
5022994 Upper Lawrenceville Relay BLG 5438 NATRONA WAY Lead Lead Non‐Lead Not Replaced 2016‐09‐15 Yes ND 2017‐07‐06 2017‐07‐19
5072101 Ops BLG 2510 MAPLE AVE Lead Lead PEX Copper 2016‐09‐16 2019‐01‐18 Yes Emergency 14 2017‐11‐16 2017‐12‐01 4.06 2019‐04‐13 2019‐04‐24
5066064 Ops BLG 212 W NORTH AVE Lead Copper PEX Not Replaced 2016‐09‐25 No Emergency ND 2017‐07‐07 2017‐10‐04
5018054 Ops 4838 HATFIELD ST Lead PEX PEX Not Replaced 2016‐10‐03 No Emergency ND 2018‐07‐31 2018‐08‐17
5036901 Ops BLG 1544 SHADY AVE Lead Lead PEX Copper 2016‐10‐04 2019‐01‐23 Yes Emergency ND 2017‐08‐02 2017‐08‐11 7.4 2019‐01‐25 2019‐02‐04
5055674 Ops BLG_01 53 CRAIGHEAD ST Lead Lead PEX Not Replaced 2016‐10‐04 Yes Emergency 69 2017‐07‐09 2017‐07‐17
5050590 Ops A14_03 2406 SIDNEY ST Lead Copper PEX Not Replaced 2016‐10‐05 No Emergency ND 2018‐09‐09 2018‐10‐12
5047658 Ops BLG 234 FLOWERS AVE Lead Lead PEX Copper 2016‐10‐19 2019‐01‐03 Yes Emergency 8.6 2017‐07‐07 2017‐07‐13
5122045 Spring Street Relay BLG 10 SPRING STREET Lead Lead Non‐Lead Copper 2016‐10‐20 2019‐02‐28 Yes ND 2019‐04‐17 2019‐04‐30
5122047 Spring Street Relay BLG 12 SPRING STREET Lead Lead Copper Copper 2016‐10‐20 2019‐01‐28 Yes ND 2019‐01‐30 2019‐02‐12
5032416 Ops BLG_01 7055 CHAUCER ST Lead Lead PEX Not Replaced 2016‐10‐21 Yes Emergency 14 2017‐07‐06 2017‐07‐13
5122046 Spring Street Relay BLG 11 SPRING STREET Lead Lead Non‐Lead Copper 2016‐10‐27 2019‐01‐28 Yes 14.7 2019‐01‐29 2019‐02‐06
5054245 Ops Private Reimbursement 146 S 17TH ST Lead Lead PEX Non‐Lead 2016‐10‐31 2016‐10‐11 Yes Emergency 3.1 2017‐10‐16 2017‐10‐26
5122044 Spring Street Relay BLG_01 9 SPRING STREET Lead Lead Non‐Lead Not Replaced 2016‐11‐01 Yes 38 2017‐07‐13 2017‐07‐21 8.5 2018‐01‐30 2018‐02‐08
5079437 Ops Private Reimbursement 3034 SHADELAND AVE Lead Lead PEX Copper 2016‐11‐04 2016‐11‐09 Yes Emergency ND 2017‐07‐13 2017‐07‐20
5060561 Ops BLG 319 SWEETBRIAR ST Lead Lead PEX Copper 2016‐11‐08 2019‐03‐04 Yes Emergency 36 2017‐07‐07 2017‐07‐13 18 2018‐02‐02 2018‐02‐12 1.18 2019‐03‐07 2019‐04‐15
5061046 Ops BLG 154 OLYMPIA ST Lead Lead PEX Copper 2016‐11‐09 2019‐02‐06 Yes Emergency 8.5 2017‐07‐17 2017‐07‐21
5020507 Upper Lawrenceville Relay BLG 5114 DUNCAN ST Lead Lead Tailpiece Non‐Lead Copper Tailpiece 2016‐11‐14 2019‐01‐04 Yes 4.3 2017‐07‐24 2017‐08‐03 ND 2019‐01‐11 2019‐01‐22
5069372 Ops BLG 2035 LAUTNER ST Lead Lead PEX Copper 2016‐11‐15 2018‐12‐31 Yes Emergency 38 2019‐01‐05 2019‐01‐22
5061126 Ops BLG 617 CHESS ST Lead Copper PEX Not Replaced 2016‐11‐25 No Emergency 44 2017‐07‐07 2017‐07‐13 14 2017‐07‐28 2017‐08‐08
5056776 Ops BLG 840 EXCELSIOR ST Lead Lead PEX Copper 2016‐12‐09 2019‐01‐07 Yes Emergency 5 2019‐01‐11 2019‐01‐22
5050504 Ops A14_03 48 S 22ND ST R Lead PEX PEX Not Replaced 2016‐12‐12 No Emergency 4.4 2017‐07‐12 2017‐07‐20 ND 2018‐09‐07 2018‐10‐12
5051711 Ops BLG 2612 STELLA ST Lead Lead PEX Copper 2016‐12‐28 2019‐02‐22 Yes Emergency 12 2017‐07‐07 2017‐07‐13
5077031 Ops BLG 2613 BRIGHTON RD Lead Lead PEX Copper 2017‐01‐04 2019‐01‐03 Yes Emergency 1.02 2019‐05‐19 2019‐05‐29
5077296 Ops BLG 1122 MARSHALL AVE Lead Lead PEX Copper 2017‐01‐06 2019‐02‐07 Yes Emergency 5.53 2019‐02‐08 2019‐02‐19
5057646 Ops A01_03 72 ESTELLA AVE Lead Copper PEX Not Replaced 2017‐01‐19 No Emergency ND 2020‐09‐03 2020‐09‐09
5058461 Ops A02_02 406 BELONDA ST Lead Lead PEX Copper 2017‐01‐25 2018‐04‐19 Yes Emergency 4.2 2017‐11‐01 2017‐11‐20 ND 2018‐05‐01 2018‐05‐10
5065024 Ops BLG 1404 LIVERPOOL ST Lead Lead PEX Copper 2017‐01‐26 2019‐02‐26 Yes Emergency 7 2017‐07‐10 2017‐07‐17 ND 2019‐02‐28 2019‐03‐12
5065023 Ops BLG 1406 LIVERPOOL ST Lead Lead PEX Copper 2017‐01‐26 2019‐02‐26 Yes Emergency 7.24 2019‐02‐28 2019‐03‐12
5055631 Ops BLG 452 KATHLEEN ST Lead Lead PEX Copper 2017‐02‐01 2018‐12‐28 Yes Emergency 96 2017‐08‐19 2017‐09‐20 8.9 2018‐12‐31 2019‐01‐11
5061458 Ops BLG 283 PAUL ST Lead Lead PEX Copper 2017‐02‐15 2019‐01‐15 Yes Emergency 6.65 2019‐06‐06 2019‐06‐25
5080914 Ops BLG 3707 ATKINS ST Lead Lead PEX Copper 2017‐02‐22 2019‐02‐26 Yes Emergency ND 2019‐04‐22 2019‐05‐07
5004773 Ops BLG 514 CATO ST Lead Lead PEX Copper 2017‐02‐27 2019‐01‐28 Yes Emergency 15 2017‐07‐07 2017‐07‐13 4.28 2019‐01‐28 2019‐02‐12
5077766 Ops BLG 1433 ORCHLEE ST Lead Lead PEX Copper 2017‐02‐28 2019‐01‐24 Yes Emergency 91 2017‐07‐19 2017‐07‐31 17 2018‐01‐26 2018‐02‐02 9 2019‐01‐25 2019‐02‐04
5002046 Ops BLG 278 LOMBARD ST Lead Lead PEX Copper 2017‐02‐28 2019‐01‐22 Yes Emergency 7 2017‐11‐16 2017‐12‐01 1.97 2019‐02‐09 2019‐02‐19
5046133 Ops BLG 4213 SHIELDS ST Lead Lead PEX Not Replaced 2017‐03‐03 Yes Emergency 3.8 2017‐07‐08 2017‐07‐13
5028108 Ops BLG 6739 STANTON AVE Lead Lead PEX Not Replaced 2017‐03‐14 Yes Emergency 19 2017‐07‐28 2017‐08‐03
5073633 Ops BLG 2941 PERRYSVILLE AVE Lead Lead PEX Copper 2017‐03‐15 2019‐01‐29 Yes Emergency 2.74 2019‐02‐02 2019‐02‐12
5009447 Ops BLG 3636 MINTWOOD ST Lead Lead PEX Copper 2017‐03‐21 2019‐01‐08 Yes Emergency ND 2019‐01‐09 2019‐01‐22
5038503 Ops BLG 6316 WALDRON ST Lead Lead PEX Copper 2017‐04‐04 2019‐01‐24 Yes Emergency 40 2017‐08‐09 2017‐08‐22 2.3 2019‐01‐25 2019‐02‐04
5042100 Ops 6612 KINSMAN RD Lead PEX PEX Not Replaced 2017‐04‐20 No Emergency 4.3 2017‐07‐21 2017‐07‐31
5037668 Ops 5702 BEACON ST Lead Copper Copper Not Replaced 2017‐05‐03 No Emergency 5.7 2017‐08‐30 2017‐09‐20
5046500 Ops BLG 4315 GLADSTONE ST Lead Lead PEX Copper 2017‐05‐04 2019‐01‐25 Yes Emergency 1.62 2019‐02‐07 2019‐02‐19
5042353 Ops BLG 1750 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2017‐05‐09 No Emergency 2.6 2018‐01‐01 2018‐01‐12

Post‐Construction Replacement Sample Results (All) Report as of October 31, 2022
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5059557 A01_03 A01_03 48 RUTH ST Lead Lead PEX Copper 2017‐05‐10 2018‐05‐24 Yes 4.8 2018‐05‐30 2018‐06‐15 10 2018‐06‐22 2018‐07‐08
5059658 A01_03 A01_03 64 RUTH ST Lead Lead PEX Copper 2017‐05‐11 2018‐05‐09 Yes 27 2017‐05‐28 2017‐06‐05 13 2017‐06‐06 2017‐06‐23 ND 2018‐05‐10 2018‐05‐21
5056124 A01_03 A01_03 53 RUTH ST Lead Lead PEX Copper 2017‐05‐11 2018‐05‐11 Yes ND 2018‐05‐14 2018‐05‐24
5050961 Ops A14_03 2331 SARAH ST Lead Copper PEX Not Replaced 2017‐05‐11 No Emergency 2 2018‐01‐14 2018‐02‐08
5005633 Ops BLG 2916 WEBSTER AVE Lead Lead PEX Copper 2017‐05‐12 2019‐01‐11 Yes Emergency ND 2019‐01‐12 2019‐01‐22
5056111 A01_03 A01_03 77 RUTH ST Lead Lead PEX Copper 2017‐05‐15 2018‐05‐10 Yes 19 2017‐05‐20 2017‐09‐22 9.5 2017‐10‐26 2017‐11‐09 ND 2018‐05‐20 2018‐05‐29
5056110 A01_03 A01_03 79 RUTH ST Lead Lead PEX Copper 2017‐05‐15 2018‐05‐10 Yes 36 2017‐05‐16 2017‐05‐24 42 2017‐06‐07 2017‐06‐23 4.1 2018‐05‐14 2018‐05‐24
5059560 A01_03 A01_03 54 RUTH ST Lead Lead PEX Copper 2017‐05‐15 2018‐05‐15 Yes 110 2017‐05‐16 2017‐05‐24 ND 2018‐03‐23 2018‐03‐29
5058599 A02_02 Private Reimbursement 223 NATCHEZ ST Lead Lead PEX Non‐Lead 2017‐05‐16 2017‐05‐19 Yes 62 2017‐06‐07 2017‐06‐14 21 2017‐08‐08 2017‐08‐14 29 2018‐02‐28 2018‐03‐12
5061522 A01_03 A01_03 148 RUTH ST Lead Lead PEX Not Replaced 2017‐05‐16 Yes 53 2017‐07‐19 2017‐07‐28 25 2017‐08‐17 2017‐09‐20
5058598 A02_02 A02_02 43 NATCHEZ ST Lead Lead PEX Copper 2017‐05‐16 2018‐05‐01 Yes 3.2 2018‐05‐03 2018‐05‐21
5058588 A02_02 A02_02 222 NATCHEZ ST Lead Lead PEX Not Replaced 2017‐05‐16 Yes 5.3 2017‐05‐16 2017‐05‐30
5059647 A01_03 A01_03 100 RUTH ST Lead Lead PEX Copper 2017‐05‐17 2018‐05‐09 Yes 10 2017‐05‐23 2017‐05‐31 ND 2018‐05‐29 2018‐06‐06
5058521 A02_02 A02_02 313 NATCHEZ ST Lead Lead PEX Not Replaced 2017‐05‐17 Yes 2.7 2017‐05‐17 2017‐05‐30
5061517 A01_03 A01_03 138 RUTH ST Lead Lead PEX Copper 2017‐05‐18 2018‐05‐08 Yes 100 2017‐05‐22 2017‐05‐30
5061510 A01_03 A01_03 132 RUTH ST Lead Lead PEX Copper 2017‐05‐18 2018‐05‐08 Yes 37 2017‐05‐19 2017‐05‐30
5058515 A02_02 Private Reimbursement 331 NATCHEZ ST Lead Lead PEX Copper 2017‐05‐19 2017‐06‐05 Yes 9.8 2017‐05‐20 2017‐05‐30
5037952 Ops Private Reimbursement 5407 GUARINO RD Lead Lead PEX Copper 2017‐05‐22 2017‐08‐28 Yes Emergency 36 2017‐05‐25 2017‐06‐05 15 2017‐09‐12 2017‐10‐09 8.9 2018‐02‐07 2018‐02‐20
5058830 A02_02 A02_02 438 NATCHEZ ST Lead Lead PEX Copper 2017‐05‐23 2018‐04‐26 Yes 34 2017‐05‐24 2017‐06‐05
5042371 ES_1 BLG 6511 DARLINGTON RD Lead Lead PEX Copper 2017‐05‐24 2018‐12‐31 Yes 10 2017‐05‐26 2017‐06‐05 ND 2019‐01‐02 2019‐01‐11
5042383 ES_1 BLG 6538 DARLINGTON RD Lead Lead PEX Not Replaced 2017‐05‐24 Yes 10 2017‐06‐27 2017‐07‐07
5039231 ES_1 B07_05_A 6357‐6359 ALDERSON ST Lead Lead PEX Copper 2017‐05‐25 2019‐11‐04 Yes 23 2017‐05‐25 2017‐06‐05 13 2017‐06‐08 2017‐06‐23 4.78 2019‐11‐05 2019‐11‐11
5059565 A01_03 A01_03 118 TUSCOLA ST Lead Lead PEX Copper 2017‐05‐25 2018‐05‐17 Yes 71 2017‐05‐27 2017‐06‐05 ND 2018‐05‐21 2018‐06‐05
5059563 A01_03 A01_03 112 TUSCOLA ST Lead Lead PEX Copper 2017‐05‐25 2018‐05‐14 Yes 5.6 2017‐05‐27 2017‐06‐05 5.6 2018‐05‐16 2018‐05‐29
5058926 A02_02 A02_02 222 PROSPECT ST Lead Lead PEX Copper 2017‐05‐25 2018‐05‐01 Yes ND 2020‐01‐03 2020‐01‐22
5059564 A01_03 A01_03 116 TUSCOLA ST Lead Lead PEX Not Replaced 2017‐05‐25 Yes 2 2018‐02‐02 2018‐02‐08
5058928 A02_02 A02_02 226 PROSPECT ST Lead Lead PEX Not Replaced 2017‐05‐26 Yes 1400 2017‐05‐30 2017‐06‐05 610 2017‐06‐06 2017‐06‐23 96 2017‐07‐10 2017‐07‐19 47 2018‐02‐03 2018‐02‐08 5.3 2019‐02‐20 2019‐02‐27
5058930 A02_02 A02_02 234 PROSPECT ST Lead Lead PEX Not Replaced 2017‐05‐30 Yes 11 2017‐06‐04 2017‐06‐12
5037031 ES_1 BLG_01 5535 BARTLETT ST Lead Lead PEX Copper 2017‐05‐31 2019‐04‐23 Yes 27 2017‐10‐30 2017‐11‐09 ND 2017‐11‐19 2017‐12‐06 7.08 2019‐04‐24 2019‐04‐30
5018108 Ops A07_07 148 HOME ST Lead Copper PEX Not Replaced 2017‐05‐31 No Emergency ND 2018‐07‐30 2018‐08‐14
5018105 Ops A07_07 142 HOME ST Lead Copper PEX Not Replaced 2017‐05‐31 No Emergency ND 2017‐05‐31 2017‐06‐12
5059025 A02_02 A02_02 257 PROSPECT ST Lead Lead PEX Not Replaced 2017‐06‐01 Yes 23 2017‐07‐23 2017‐07‐31
5049684 Ops A15_05_A 1038 WELFER ST Lead Copper PEX Not Replaced 2017‐06‐01 No Emergency ND 2018‐06‐20 2019‐01‐14
5122587 Ops BLG_02 1029 EVERGREEN AVENUE Lead Lead PEX Copper 2017‐06‐02 2020‐02‐17 Yes Emergency 37 2017‐09‐25 2017‐10‐05 6.05 2020‐05‐04 2020‐05‐11
5060815 Ops BLG 402‐404 SWEETBRIAR ST Lead Lead Tailpiece PEX Copper Tailpiece 2017‐06‐02 2019‐02‐15 Yes Emergency 1.92 2019‐04‐26 2019‐05‐07
5058891 A02_02 A02_02 511‐513 NATCHEZ ST Lead Lead PEX Copper 2017‐06‐02 2018‐05‐08 Yes 7.1 2017‐06‐09 2017‐06‐21
5001227 Ops BLG 1421 PENN AVE Lead Lead PEX Not Replaced 2017‐06‐06 Yes Emergency 230 2017‐06‐09 2017‐06‐14 6.2 2018‐01‐27 2018‐02‐02
5059356 Ops A12_02 79 NORTON ST Lead Copper PEX Not Replaced 2017‐06‐20 No Emergency 12 2018‐06‐11 2018‐06‐25
5058934 Ops A02_02 300 PROSPECT ST Lead Lead PEX Copper 2017‐06‐21 2018‐05‐02 Yes Emergency 130 2017‐07‐18 2017‐07‐28
5018484 Ops 4521 BUTLER ST Lead Lead PEX Not Replaced 2017‐06‐22 Yes Emergency ND 2017‐06‐23 2017‐07‐07 ND 2017‐06‐24 2017‐07‐07 2.5 2017‐06‐25 2017‐07‐07 5.1 2020‐06‐30 2020‐07‐13
5065834 Ops BLG_01 1226 MONTEREY ST Lead Lead PEX Not Replaced 2017‐06‐22 Yes Emergency ND 2017‐10‐25 2017‐11‐07
5058816 A02_02 A02_02 179 BELONDA ST Lead Copper PEX Not Replaced 2017‐06‐22 No 5.4 2017‐06‐27 2017‐07‐07
5042710 Ops 6346 CROMBIE ST Lead Copper PEX Not Replaced 2017‐06‐23 No Emergency 23 2017‐07‐03 2017‐07‐13 5.3 2018‐01‐31 2018‐02‐08
5058813 A02_02 A02_02 185 BELONDA ST Lead Copper PEX Not Replaced 2017‐06‐26 No 12 2017‐06‐26 2017‐07‐07
5080514 Ops 3810 WEALTH ST Lead Copper PEX Not Replaced 2017‐06‐27 No Emergency 11 2017‐06‐29 2017‐07‐07
5050570 Ops A14_03 2330 SIDNEY ST Lead Copper PEX Not Replaced 2017‐06‐27 No Emergency ND 2018‐10‐09 2018‐10‐18
5012416 Ops Ops 5723 KENTUCKY AVE Lead Copper PEX Not Replaced 2017‐07‐05 No Emergency ND 2018‐08‐22 2018‐10‐12
5033349 Ops BLG_01 7225 RACE ST Lead Lead PEX Copper 2017‐07‐12 2019‐05‐14 Yes Emergency 31 2017‐07‐15 2017‐07‐20 24 2017‐07‐26 2017‐10‐05 4 2018‐03‐08 2018‐03‐26 7.25 2019‐05‐20 2019‐05‐29
5051699 Ops 2609 STELLA ST Lead Copper PEX Not Replaced 2017‐07‐13 No Emergency 34 2017‐07‐15 2017‐07‐28
5003596 Ops‐Unlisted BLG_02 2701 5TH AVE Lead Lead PEX Not Replaced 2017‐07‐13 Yes Emergency 12 2017‐07‐14 2017‐07‐21
5071736 Ops 2451 SNYDER ST Lead Copper PEX Not Replaced 2017‐07‐14 No Emergency 200 2017‐07‐14 2017‐07‐28
5018128 Ops A07_07 140 47TH ST Lead Lead PEX Copper 2017‐07‐14 2018‐08‐23 Yes Emergency 19 2017‐08‐03 2017‐08‐14 3.9 2017‐10‐10 2017‐10‐26
5080504 Ops 3815 WEALTH ST Lead Copper PEX Not Replaced 2017‐07‐17 No Emergency 5.3 2017‐07‐23 2017‐08‐03
5036554 Ops 1444 BEECHWOOD BLVD Lead PEX PEX Not Replaced 2017‐07‐17 No Emergency 3.4 2017‐07‐21 2017‐07‐28
5081126 Ops BLG 1128 HARVARD CIR Lead Lead PEX Copper 2017‐07‐19 2019‐02‐05 Yes Emergency 4.74 2019‐02‐06 2019‐02‐19
5061204 A04_04 A04_04 607 SOUTHERN AVE Lead Copper PEX Not Replaced 2017‐07‐19 No 6.1 2017‐07‐28 2017‐08‐08
5067719 Ops BLG 1038 GOEHRING ST Lead Lead PEX Copper 2017‐07‐19 2019‐01‐29 Yes Emergency 47 2017‐07‐22 2017‐07‐31
5061640 A04_04 A04_04 9 ARION ST Lead Unknown PEX Not Replaced 2017‐08‐01 Yes 4.8 2017‐08‐02 2017‐08‐14
5122671 Ops BLG 920 HANSEN STREET Lead Lead Tailpiece PEX Copper Tailpiece 2017‐08‐07 2019‐02‐28 Yes Emergency 31.4 2019‐03‐02 2019‐03‐12
5037861 Ops 5870 HOBART ST Lead PEX PEX Not Replaced 2017‐08‐08 No Emergency 2 2018‐01‐13 2018‐01‐23
5061666 A04_04 A04_04 666 BOGGS AVE Lead Copper PEX Not Replaced 2017‐08‐09 No 7.6 2017‐08‐10 2017‐08‐22
5074364 A03_01 A03_01 27 RADIUM ST Lead Copper PEX Not Replaced 2017‐08‐16 No ND 2017‐08‐21 2017‐09‐20
5004354 Ops BLG_01 3317 NIAGARA ST Lead Lead PEX Not Replaced 2017‐08‐22 Yes Emergency 22 2017‐11‐01 2017‐11‐20 9.1 2017‐12‐02 2017‐12‐14
5031912 Ops BLG 6939 CHAUCER ST Lead Copper PEX Not Replaced 2017‐08‐23 No Emergency ND 2017‐09‐25 2017‐10‐05
5058900 Ops BLG_01 110 WILBERT ST Lead Lead PEX Copper 2017‐08‐24 2019‐06‐25 Yes Emergency 28 2017‐08‐28 2017‐09‐20 8.9 2017‐10‐04 2017‐10‐12 ND 2019‐08‐12 2019‐08‐26
5014716 Ops 4811 CYPRESS ST Lead Copper PEX Not Replaced 2017‐08‐24 No Emergency 5.6 2017‐08‐26 2017‐09‐20
5038329 A05_05 A05_05 5842 PHILLIPS AVE Lead Lead PEX Copper 2017‐08‐24 2018‐05‐03 Yes 53 2017‐08‐25 2017‐09‐20
5079001 Ops B13_01_C 1097 WOODS RUN AVE Lead Unknown PEX Not Replaced 2017‐08‐25 Yes Emergency 11 2017‐08‐27 2017‐09‐20
5060537 Ops BLG 320 SWEETBRIAR ST Lead Lead PEX Not Replaced 2017‐08‐29 Yes Emergency 230 2017‐08‐30 2017‐10‐12 2.4 2017‐11‐07 2017‐11‐27
5038429 A05_05 A05_05 5936 PHILLIPS AVE Lead Lead PEX Copper 2017‐08‐30 2018‐04‐26 Yes ND 2018‐04‐03 2018‐05‐10
5006743 A06_06 A06_06 3487 MILWAUKEE ST Lead Copper PEX Not Replaced 2017‐08‐31 No 10 2017‐09‐01 2017‐09‐20
5028089 Ops BLG 1225 WINTERTON ST Lead Lead PEX Copper 2017‐09‐05 2019‐01‐22 Yes Emergency 15 2017‐09‐15 2017‐10‐02 16 2018‐08‐22 2018‐08‐31 4.82 2019‐01‐27 2019‐03‐19
5038271 A05_05 A05_05 2307 ELDRIDGE ST Lead Lead PEX Copper 2017‐09‐06 2018‐05‐15 Yes 51 2017‐09‐20 2017‐10‐05 26 2017‐10‐30 2017‐11‐27 ND 2018‐10‐10 2018‐11‐13
5038253 A05_05 A05_05 2304 ELDRIDGE ST Lead Lead PEX PEX 2017‐09‐06 2017‐09‐06 No ND 2017‐11‐21 2017‐12‐07
5006750 A06_06 A06_06 3455 MILWAUKEE ST Lead Copper PEX Not Replaced 2017‐09‐06 No 3.4 2017‐09‐11 2017‐09‐21
5038266 A05_05 A05_05 2319 ELDRIDGE ST PEX Lead PEX Copper 2017‐09‐11 2018‐05‐18 Yes 29 2017‐09‐20 2017‐10‐02 22 2017‐10‐24 2017‐11‐03 2.4 2018‐07‐30 2018‐08‐08
5025170 Ops BLG 5575 HAMPTON ST Lead Lead PEX Not Replaced 2017‐09‐12 Yes Emergency 2200 2017‐09‐13 2017‐09‐22 17 2017‐09‐29 2017‐10‐09 9 2018‐01‐26 2018‐02‐02
5038859 A05_05 A05_05 2340 ELDRIDGE ST Lead Lead PEX Not Replaced 2017‐09‐12 Yes 2.9 2018‐04‐12 2018‐04‐19
5038882 A05_05 A05_05 2339 ELDRIDGE ST Lead Lead PEX Copper 2017‐09‐13 2018‐05‐11 Yes 24 2017‐10‐01 2017‐10‐26 31 2018‐05‐29 2018‐06‐06 9.5 2018‐08‐14 2018‐08‐31
5079482 Ops 3126 FREDERICK ST Lead Copper PEX Not Replaced 2017‐09‐14 No Emergency 43 2017‐09‐17 2017‐10‐02 ND 2017‐10‐10 2017‐10‐18
5067576 Ops BLG 1518 COMPROMISE ST Lead Lead PEX Copper 2017‐09‐14 2018‐12‐18 Yes Emergency ND 2018‐12‐19 2019‐01‐07
5012191 Ops BLG 330 HAILMAN ST Lead Lead PEX Not Replaced 2017‐09‐15 Yes Emergency 8.8 2017‐09‐22 2017‐10‐09
5036715 Ops 5639 MARLBOROUGH RD Lead Copper PEX Not Replaced 2017‐09‐18 No Emergency 10 2017‐11‐26 2017‐12‐11
5038860 A05_05 A05_05 2342 ELDRIDGE ST Lead Lead PEX Not Replaced 2017‐09‐18 Yes 3.7 2017‐10‐05 2017‐10‐16
5041887 Ops 314 S LEXINGTON AVE Lead Copper PEX Not Replaced 2017‐09‐18 No Emergency 4.7 2017‐09‐26 2017‐10‐05
5004432 Ops BLG_01 3316 HARDIE WAY Lead Lead PEX Not Replaced 2017‐09‐20 Yes Emergency 19 2017‐09‐26 2017‐10‐26 16.1 2022‐07‐15 2022‐07‐28
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5048649 Ops BLG 231 WINSTON ST Lead Lead PEX Copper 2017‐09‐25 2019‐02‐08 Yes Emergency ND 2019‐03‐28 2019‐04‐10
5020739 Ops 5549 CAMELIA ST Lead Copper PEX Not Replaced 2017‐09‐25 No Emergency ND 2017‐10‐03 2017‐10‐12
5006873 A06_06 A06_06 3376 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐26 2018‐06‐06 Yes 810 2017‐09‐26 2017‐10‐05 1500 2017‐09‐28 2017‐10‐16 86 2017‐09‐29 2017‐10‐26 80 2017‐10‐18 2017‐11‐03 9.8 2018‐01‐28 2018‐02‐08
5006752 A06_06 A06_06 3451 MILWAUKEE ST Lead Lead PEX Copper 2017‐09‐26 2018‐06‐07 Yes 110 2017‐09‐27 2017‐10‐05 7.5 2017‐09‐28 2017‐10‐09 7.9 2017‐10‐10 2017‐10‐18
5019680 Ops Private Reimbursement 5205 PENN AVE Lead Lead PEX Copper 2017‐09‐26 2017‐09‐27 Yes Emergency 22 2017‐09‐27 2017‐10‐09 11 2017‐10‐26 2017‐11‐08
5014180 Ops 344 W PENN PL Lead PEX PEX Not Replaced 2017‐09‐26 No Emergency 25 2017‐09‐28 2017‐10‐09
5006890 A06_06 A06_06 3369 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐24 Yes 5.4 2017‐09‐28 2017‐10‐09 7.2 2017‐10‐04 2017‐10‐12 ND 2017‐10‐19 2017‐10‐31
5006889 A06_06 A06_06 3367 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐24 Yes 5.6 2017‐09‐28 2017‐10‐09 30 2017‐09‐30 2017‐10‐12 2.2 2017‐10‐18 2017‐10‐31 4 2018‐05‐25 2018‐06‐08
5006892 A06_06 A06_06 3365 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐10 Yes 38 2017‐09‐28 2017‐10‐09 15 2017‐09‐28 2017‐10‐09 3.2 2017‐10‐18 2017‐10‐31
5006891 A06_06 A06_06 3363 WEBSTER AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐25 Yes 9.8 2017‐09‐28 2017‐10‐09 30 2017‐09‐28 2017‐10‐09
5012202 Ops‐Unlisted BLG_02 342 DENNISTON AVE Copper Lead PEX Not Replaced 2017‐09‐27 Yes Emergency ND 2017‐09‐28 2017‐10‐09
5038336 Ops A05_05 5870 PHILLIPS AVE Lead Lead PEX Copper 2017‐09‐27 2018‐05‐03 Yes Emergency 700 2017‐09‐29 2017‐10‐10 9 2017‐11‐16 2017‐12‐01
5037167 Ops 1807 WIGHTMAN ST Lead Non‐Lead PEX Not Replaced 2017‐09‐28 No Emergency 7.5 2018‐03‐21 2018‐03‐29
5078151 Ops BLG 3406 GASS AVE Lead Lead PEX Copper 2017‐10‐02 2019‐02‐22 Yes Emergency 21 2017‐11‐07 2017‐11‐21 12 2017‐12‐04 2017‐12‐15
5038904 A05_05 A05_05 2365 SHERBROOK ST Lead Copper PEX Not Replaced 2017‐10‐02 No 7.3 2017‐10‐04 2017‐10‐18
5038907 A05_05 A05_05 2355 SHERBROOK ST Lead Copper PEX Not Replaced 2017‐10‐02 No 3.2 2017‐10‐02 2017‐10‐12
5018501 Ops‐Unlisted 181 46TH ST Lead Copper PEX Not Replaced 2017‐10‐03 No Emergency ND 2017‐10‐06 2017‐10‐18
5052645 Ops BLG 3227 JOSEPHINE ST Lead Lead PEX Not Replaced 2017‐10‐04 Yes Emergency 15 2017‐10‐08 2017‐10‐26 ND 2017‐11‐06 2017‐11‐27
5038880 A05_05 Private Reimbursement 2343 ELDRIDGE ST Lead Lead PEX Non‐Lead 2017‐10‐05 2017‐10‐20 Yes 35 2017‐10‐19 2017‐10‐31 8.8 2017‐11‐04 2017‐11‐20
5038933 A05_05 A05_05 2331 PITTOCK ST Lead Lead PEX PEX 2017‐10‐05 2017‐10‐05 No ND 2017‐10‐11 2017‐10‐26
5012400 Ops A18_08 5726 HOWE ST Lead Lead PEX Copper 2017‐10‐05 2018‐11‐19 Yes Emergency 240 2017‐10‐08 2017‐11‐03 4.1 2017‐10‐18 2017‐10‐26 ND 2018‐11‐21 2018‐12‐05
5074218 Unknown BLG_02 2540 SPRING GARDEN AVE Lead Unknown PEX Not Replaced 2017‐10‐07 Yes 4.6 2017‐10‐10 2017‐10‐26
5035607 Ops 813 HASTINGS ST Lead PEX PEX Not Replaced 2017‐10‐11 No Emergency 2.4 2018‐04‐10 2018‐04‐19
5074175 Ops 2728 SPRING GARDEN AVE Lead Copper PEX Not Replaced 2017‐10‐13 No Emergency 12 2017‐10‐13 2017‐10‐26
5046586 Ops BLG 356 BIGELOW ST Lead Lead Tailpiece PEX Copper Tailpiece 2017‐10‐14 2019‐02‐25 Yes Emergency ND 2019‐07‐08 2019‐07‐15
5041472 Ops 111 S LEXINGTON AVE Lead Copper PEX Not Replaced 2017‐10‐19 No Emergency 2.1 2018‐03‐16 2018‐03‐28
5077245 Ops 1215 HODGKISS ST Lead Copper PEX Not Replaced 2017‐10‐19 No Emergency 4.8 2017‐10‐24 2017‐11‐07
5022553 Ops BLG 5419 BUTLER ST Lead Copper PEX Not Replaced 2017‐10‐21 No Emergency 36 2017‐10‐25 2017‐11‐10
5022075 Ops A17_07 1029 DUFFIELD ST Lead Copper PEX Not Replaced 2017‐10‐23 No Emergency ND 2017‐10‐29 2017‐11‐09 ND 2018‐10‐31 2018‐11‐09
5004619 Ops 3387 PARKVIEW AVE Lead Copper PEX Not Replaced 2017‐10‐24 No Emergency ND 2017‐11‐17 2017‐12‐06
5019870 Ops 5232 CARNEGIE ST Lead Copper PEX Not Replaced 2017‐10‐24 No Emergency 7.6 2017‐10‐25 2017‐11‐08
5033824 Susquehanna Street Relay BLG 7230 SUSQUEHANNA ST Lead Lead PEX Copper 2017‐10‐25 2019‐02‐02 Yes 5.7 2018‐03‐20 2018‐03‐29 12.4 2019‐02‐03 2019‐02‐12
5003476 WR BLG 340 S BOUQUET ST Lead Lead Non‐Lead Not Replaced 2017‐10‐30 Yes 2.3 2017‐10‐31 2017‐11‐09 3 2017‐11‐02 2017‐11‐27 ND 2017‐11‐04 2017‐12‐07 ND 2017‐11‐29 2018‐01‐03
5043806 Ops BLG 405 E END AVE Lead Lead PEX Copper 2017‐10‐30 2018‐12‐26 Yes Emergency ND 2019‐01‐06 2019‐01‐11
5043807 Ops BLG 407 E END AVE Lead Lead PEX Copper 2017‐10‐30 2018‐12‐26 Yes Emergency ND 2018‐12‐27 2019‐01‐07
5034847 Ops 5411 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2017‐10‐31 No Emergency ND 2018‐08‐24 2018‐09‐11
5003569 WR BLG 337 S BOUQUET ST Lead Lead Non‐Lead Copper 2017‐10‐31 2019‐01‐23 Yes 7.1 2017‐11‐17 2017‐12‐08
5003467 WR 320 S BOUQUET ST Lead Copper Non‐Lead Not Replaced 2017‐11‐01 No 5.1 2017‐11‐06 2017‐12‐06 4.1 2017‐11‐08 2017‐12‐06
5033813 Susquehanna Street Relay BLG 7215 SUSQUEHANNA ST Lead Lead Non‐Lead Not Replaced 2017‐11‐01 Yes 2.6 2019‐07‐17 2019‐07‐26
5003468 WR BLG_01 322 S BOUQUET ST Lead Lead Non‐Lead Not Replaced 2017‐11‐01 Yes 13 2017‐11‐06 2017‐12‐07
5037424 Ops 6315 BARTLETT ST Lead Copper PEX Not Replaced 2017‐11‐01 No Emergency 7.8 2017‐11‐02 2017‐11‐21
5033819 Susquehanna Street Relay BLG 7220 SUSQUEHANNA ST Lead Lead Non‐Lead Copper 2017‐11‐02 2019‐01‐04 Yes 19 2017‐11‐03 2017‐11‐20
5046076 Ops BLG 4122 LYDIA ST Lead Lead PEX Not Replaced 2017‐11‐07 Yes Emergency ND 2018‐01‐23 2018‐01‐31
5022195 Ops BLG 1200 JANCEY ST Lead Copper PEX Not Replaced 2017‐11‐07 No Emergency ND 2017‐11‐09 2017‐12‐01
5044401 Ops 1207 TREVANION AVE Lead Copper PEX Not Replaced 2017‐11‐08 No Emergency 130 2017‐11‐11 2017‐12‐04 13 2017‐12‐06 2017‐12‐15
5021976 Ops BLG 1201 JANCEY ST Lead Lead PEX Not Replaced 2017‐11‐08 Yes Emergency 5.1 2017‐12‐09 2018‐01‐03
5030600 Ops BLG 6733 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2017‐11‐09 No Emergency 3.1 2017‐11‐17 2017‐12‐01
5018368 Ops BLG 164 45TH ST Lead Lead PEX Not Replaced 2017‐11‐30 Yes Emergency ND 2018‐05‐02 2018‐05‐10
5030883 Ops BLG 6939 CHURCHLAND ST Lead Lead PEX Copper 2017‐12‐03 2019‐01‐08 Yes Emergency 9.3 2017‐12‐11 2017‐12‐18 ND 2019‐01‐23 2019‐02‐04
5039496 Ops BLG 6360 BURCHFIELD AVE Lead Lead Copper Copper 2017‐12‐07 2019‐01‐18 Yes Emergency 35 2017‐12‐11 2017‐12‐18 32 2018‐07‐12 2018‐08‐01 1.7 2019‐01‐23 2019‐02‐04
5045332 Ops BLG 4102.5 LYDIA ST Lead Lead PEX Not Replaced 2017‐12‐07 Yes Emergency 12 2018‐01‐13 2018‐01‐23
5022270 Ops BLG_01 1015 JANCEY ST Lead Lead PEX Not Replaced 2017‐12‐13 Yes Emergency 6.3 2018‐08‐17 2018‐09‐19
5070809 Ops BLG 1415 SANDUSKY ST Lead Lead PEX Copper 2017‐12‐14 2019‐02‐05 Yes Emergency 40 2017‐12‐16 2017‐12‐21 ND 2019‐08‐13 2019‐08‐26
5070810 Ops BLG 1417 SANDUSKY ST Lead Lead PEX Copper 2017‐12‐14 2019‐02‐05 Yes Emergency 7.5 2017‐12‐16 2017‐12‐21 ND 2019‐02‐18 2019‐02‐27
5044101 Ops BLG_01 620 E END AVE Lead Lead PEX Copper 2017‐12‐17 2019‐05‐29 Yes Emergency 80 2018‐12‐18 2019‐03‐28 5 2019‐12‐04 2020‐01‐10
5028199 Ops Private Reimbursement 1126 WINTERTON ST Lead Lead PEX Copper 2017‐12‐17 2018‐04‐25 Yes Emergency 84 2017‐12‐19 2018‐01‐03 4.2 2018‐04‐25 2018‐05‐01
5039484 Ops 6339 MONITOR ST Lead Copper PEX Not Replaced 2017‐12‐19 No Emergency 34 2017‐12‐20 2018‐01‐09 6.1 2018‐02‐01 2018‐02‐08 9.3 2018‐05‐28 2018‐06‐06
5037484 Ops 5526 BARTLETT ST Lead Copper PEX Not Replaced 2017‐12‐19 No Emergency ND 2017‐12‐20 2018‐01‐09
5047723 Ops BLG 255 FLOWERS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2017‐12‐19 2019‐01‐19 Yes Emergency 4.5 2017‐12‐21 2018‐01‐09
5067335 Ops BLG 910 PERALTA ST Lead Lead PEX Copper 2017‐12‐20 2019‐01‐15 Yes Emergency 69 2017‐12‐20 2018‐02‐08 ND 2018‐07‐06 2018‐07‐30
5051883 Ops BLG_01 2112 SALISBURY ST Lead Lead PEX Copper 2017‐12‐20 2019‐08‐30 Yes Emergency 5.31 2019‐09‐02 2019‐09‐09
5011967 Ops A18_08 5807 WALNUT ST Lead Lead PEX Copper 2017‐12‐21 2018‐10‐26 Yes Emergency ND 2017‐12‐22 2018‐01‐09 7 2018‐09‐03 2018‐09‐18 1.4 2018‐10‐29 2018‐11‐08
5037482 Ops BLG 5532 BARTLETT ST Lead Lead PEX Copper 2017‐12‐22 2018‐12‐17 Yes Emergency 2.3 2017‐12‐25 2018‐01‐09 ND 2018‐12‐24 2019‐01‐07
5035266 Ops BLG_01 616 HASTINGS ST Lead Lead PEX Copper 2017‐12‐27 2019‐06‐21 Yes Emergency 1.85 2019‐07‐10 2019‐07‐23
5045601 Ops 754 GREENFIELD AVE Lead Copper PEX Not Replaced 2017‐12‐28 No Emergency 250 2017‐12‐28 2018‐01‐09
5071031 Ops A16_06 323 JACKSONIA ST Lead Lead PEX Copper 2017‐12‐28 2019‐01‐02 Yes Emergency 3.7 2018‐01‐01 2018‐01‐10
5016844 Ops BLG 348 45TH ST Lead Lead PEX Not Replaced 2018‐01‐04 Yes Emergency 2 2018‐01‐06 2018‐02‐08
5036470 Ops BLG 5825 NORTHUMBERLAND ST Lead Lead PEX Not Replaced 2018‐01‐12 Yes Emergency 1000 2018‐01‐12 2018‐02‐08 17 2018‐02‐13 2018‐02‐23
5122102 Ops A10_M 123 BECKERT STREET Lead Copper PEX Not Replaced 2018‐01‐15 No Emergency 3.3 2018‐01‐15 2018‐02‐02
5017527 Ops BLG 4042 CABINET ST Lead Lead PEX Copper 2018‐01‐17 2018‐12‐21 Yes Emergency 76 2018‐01‐23 2018‐02‐08 6 2018‐06‐29 2018‐07‐19
5060698 Ops BLG 130 COHASSET ST Lead Lead PEX Copper 2018‐01‐20 2018‐12‐07 Yes Emergency 770 2018‐01‐20 2018‐01‐31 2.5 2018‐02‐02 2018‐02‐08 4.5 2018‐12‐10 2018‐12‐17
5060693 Ops BLG 142 COHASSET ST Lead Lead PEX Copper 2018‐01‐20 2018‐12‐07 Yes Emergency ND 2018‐12‐29 2019‐01‐07
5056147 Ops BLG 105 KATHLEEN ST Lead Lead PEX Copper 2018‐01‐24 2019‐03‐11 Yes Emergency 26 2018‐01‐27 2018‐07‐03 20 2018‐09‐25 2018‐10‐08 7.69 2019‐03‐12 2019‐04‐01
5122143 Ops A10_M 305 COLTON ST Lead Lead Copper Not Replaced 2018‐01‐25 Yes Emergency 2 2018‐02‐02 2018‐02‐08
5068530 Ops BLG 1911 ROCKLEDGE ST Lead PEX PEX Not Replaced 2018‐01‐26 No Emergency 780 2018‐01‐26 2018‐02‐07 ND 2018‐02‐08 2018‐02‐20
5008899 Ops 183 35TH ST Lead Copper PEX Not Replaced 2018‐01‐30 No Emergency ND 2018‐02‐09 2018‐02‐20
5122038 Ops BLG_01 867 RESERVE STREET Lead Lead PEX Not Replaced 2018‐02‐06 Yes Emergency ND 2019‐02‐15 2019‐03‐04
5005451 Ops BLG 2605.5 WEBSTER AVE Lead Lead PEX Copper 2018‐02‐07 2019‐01‐11 Yes Emergency ND 2019‐01‐11 2019‐01‐22
5012968 Ops BLG 4744 JUNIPER ST Lead Lead PEX Copper 2018‐02‐07 2018‐12‐10 Yes Emergency ND 2018‐12‐17 2019‐01‐04
5071011 Ops 1405 BUENA VISTA ST Lead Copper PEX Not Replaced 2018‐02‐07 No Emergency 2.9 2018‐08‐21 2018‐08‐31
5078744 Ops 3531 DIPLOMA ST Lead Copper PEX Not Replaced 2018‐02‐09 No Emergency 2.1 2018‐03‐16 2018‐03‐28
5043814 Ops 7712 WAVERLY ST Lead Copper PEX Not Replaced 2018‐02‐13 No Emergency 11 2018‐02‐22 2018‐03‐07
5031398 Ops BLG 1330 OLIVANT ST Lead Lead PEX Copper 2018‐02‐14 2019‐02‐27 Yes Emergency 15 2018‐03‐12 2018‐04‐10 ND 2019‐02‐27 2019‐04‐15
5076616 Ops BLG 2819 BREKER ST Lead Lead PEX Copper 2018‐02‐14 2019‐02‐15 Yes Emergency 1.53 2019‐02‐27 2019‐03‐04
5068708 Ops BLG_01 1225 HASLAGE AVE Lead Lead PEX Not Replaced 2018‐02‐19 Yes Emergency 28 2018‐02‐20 2018‐02‐27
5022480 Ops 5416.5 DRESDEN WAY Lead PEX PEX Not Replaced 2018‐02‐21 No Emergency 21 2018‐02‐24 2018‐03‐06
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5013696 Ops BLG 5324 CORAL ST Lead Lead PEX Copper 2018‐02‐23 2019‐01‐11 Yes Emergency 6.8 2018‐02‐28 2018‐03‐15 ND 2019‐01‐12 2019‐01‐22
5037870 Ops BLG 5919 DOUGLAS ST Lead Lead PEX Not Replaced 2018‐02‐23 Yes Emergency 20 2018‐02‐26 2018‐03‐06 18 2018‐06‐20 2018‐07‐11
5010057 Ops BLG 5438 CLAYBOURNE ST Lead Lead PEX Not Replaced 2018‐02‐26 Yes Emergency 12 2018‐03‐19 2018‐03‐28 2.3 2018‐03‐31 2018‐04‐19
5048257 Ops BLG 5126 CHAPLAIN WAY Lead Lead PEX Copper 2018‐02‐28 2018‐12‐11 Yes Emergency 5 2018‐03‐24 2018‐03‐27 ND 2018‐12‐13 2019‐01‐04
5071030 Ops 325 JACKSONIA ST Lead Copper PEX Not Replaced 2018‐03‐06 No Emergency 6.8 2018‐03‐07 2018‐03‐26
5072912 Ops BLG 6 MAUCH ST Lead Lead PEX Copper 2018‐03‐07 2018‐12‐13 Yes Emergency 20 2018‐03‐10 2018‐03‐29
5002842 Ops BLG 221 DUNSEITH ST Lead Lead PEX Copper 2018‐03‐13 2018‐12‐06 Yes Emergency 30 2018‐03‐13 2018‐03‐27 4 2018‐06‐20 2018‐07‐19
5024428 Ops BLG 1627 CHISLETT ST Lead Lead PEX Copper 2018‐03‐14 2018‐12‐04 Yes Emergency 5.4 2018‐03‐15 2018‐03‐27 2.1 2019‐01‐15 2019‐01‐28
5058007 Ops BLG 300 BIGHAM ST Lead Lead PEX Copper 2018‐03‐15 2019‐01‐29 Yes Emergency ND 2019‐02‐25 2019‐03‐04
5030285 Ops 6637 SHETLAND AVE Lead Copper Copper Not Replaced 2018‐03‐15 No Emergency 2 2018‐03‐16 2018‐03‐27
5021212 Ops 5328 CAMELIA ST Lead Copper PEX Not Replaced 2018‐03‐15 No Emergency 7.1 2018‐03‐16 2018‐03‐27
5045998 Ops 4308 HALDANE ST Lead Copper PEX Not Replaced 2018‐03‐20 No Emergency 290 2018‐03‐20 2018‐04‐02 ND 2018‐04‐11 2018‐04‐19
5055179 Ops BLG 1835 ARLINGTON AVE Lead Lead Tailpiece PEX Copper Tailpiece 2018‐03‐23 2019‐02‐05 Yes Emergency 1.39 2019‐02‐07 2019‐02‐19
5037540 Ops 5448 BARTLETT ST Lead Copper PEX Not Replaced 2018‐03‐23 No Emergency 5.3 2018‐04‐24 2018‐05‐04
5061404 Ops 239 ALBERT ST Lead Copper PEX Not Replaced 2018‐03‐23 No Emergency 2 2018‐03‐23 2018‐04‐03
5024294 Ops A17_07 1433 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐03‐24 No Emergency ND 2018‐11‐01 2019‐01‐14
5074709 A03_01 A03_01 202 BONVUE ST Lead Lead PEX Not Replaced 2018‐03‐29 Yes 480 2018‐03‐29 2018‐04‐10 3.7 2018‐04‐15 2018‐04‐27
5074710 A03_01 A03_01 204 BONVUE ST Lead Lead PEX Not Replaced 2018‐03‐30 Yes 15 2018‐07‐31 2018‐08‐17 13.4 2019‐10‐31 2019‐11‐11 10 2020‐01‐24 2020‐02‐03
5058500 A02_02 A02_02 307 BELONDA ST Lead Lead PEX Copper 2018‐04‐02 2018‐04‐02 No 2.4 2018‐04‐04 2018‐04‐19
5028115 Ops Private Reimbursement 1212 N SHERIDAN AVE Lead Lead Copper Copper 2018‐04‐02 2018‐05‐10 Yes Emergency ND 2018‐04‐03 2018‐04‐13
5058501 A02_02 A02_02 305 BELONDA ST Lead Lead PEX Copper 2018‐04‐02 2018‐04‐02 No 4.4 2018‐04‐04 2018‐04‐13
5074435 A03_01 A03_01 111 BONVUE ST Lead Lead PEX Copper 2018‐04‐05 2018‐04‐05 No ND 2018‐04‐14 2018‐04‐23
5074735 A03_01 A03_01 203 BONVUE ST Lead Lead PEX Copper 2018‐04‐05 2018‐04‐05 No 6.4 2018‐04‐05 2018‐04‐13
5074409 A03_01 A03_01 105 WALDORF ST Lead Lead PEX Copper 2018‐04‐05 2018‐04‐05 No 8.8 2018‐04‐06 2018‐04‐12
5014403 Ops 357 S GRAHAM ST Lead PEX PEX Not Replaced 2018‐04‐06 No Emergency ND 2018‐04‐17 2018‐05‐01
5074697 A03_01 A03_01 229 WALDORF ST Lead Lead PEX Copper 2018‐04‐09 2018‐04‐09 No ND 2018‐04‐14 2018‐04‐23
5074704 A03_01 A03_01 115 WALDORF ST Lead Lead PEX Copper 2018‐04‐09 2018‐04‐09 No ND 2018‐04‐11 2018‐04‐19
5058491 A02_02 A02_02 312 BELONDA ST Lead Lead & Galvanized PEX Copper 2018‐04‐10 2018‐04‐10 No 5.4 2018‐06‐10 2018‐07‐06
5074733 A03_01 A03_01 211 BONVUE ST Lead Lead PEX Copper 2018‐04‐10 2018‐04‐10 No ND 2018‐05‐01 2018‐05‐08
5074694 A03_01 A03_01 239 WALDORF ST Lead Lead PEX Copper 2018‐04‐10 2018‐04‐10 No 6.9 2018‐04‐25 2018‐05‐03
5058801 A02_02 A02_02 468 BELONDA ST Lead Lead PEX Copper 2018‐04‐10 2018‐04‐10 No ND 2018‐04‐11 2018‐04‐19
5028197 Ops 1130 WINTERTON ST Lead Copper PEX Not Replaced 2018‐04‐10 No Emergency 6 2018‐04‐11 2018‐04‐19
5074685 A03_01 A03_01 204 WALDORF ST Lead Lead PEX Copper 2018‐04‐11 2018‐04‐11 No ND 2018‐04‐14 2018‐04‐19
5058811 A02_02 A02_02 189 BELONDA ST Lead Lead PEX Copper 2018‐04‐12 2018‐04‐12 No 16 2018‐04‐12 2018‐04‐30
5058536 A02_02 A02_02 331 KEARSARGE ST Lead Lead PEX Copper 2018‐04‐13 2018‐04‐13 No ND 2018‐04‐19 2018‐04‐27
5074695 A03_01 A03_01 241 WALDORF ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No 11 2018‐05‐02 2018‐05‐17
5058812 A02_02 A02_02 187 BELONDA ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No 4.9 2018‐04‐20 2018‐04‐27
5074708 A03_01 A03_01 120 BONVUE ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No ND 2018‐04‐19 2018‐04‐27
5074419 A03_01 A03_01 28 BONVUE ST Lead Lead PEX Copper 2018‐04‐16 2018‐04‐16 No 4.8 2018‐04‐17 2018‐04‐24
5036044 Ops 1325 SHADY AVE Lead Copper PEX Not Replaced 2018‐04‐17 No Emergency 8.6 2018‐04‐19 2018‐04‐27
5013622 Ops BLG 258 S WINEBIDDLE ST Lead Lead PEX Copper 2018‐04‐18 2019‐01‐28 Yes Emergency 23 2018‐04‐21 2018‐04‐27 2.03 2019‐02‐02 2019‐02‐12
5074686 A03_01 A03_01 200 WALDORF ST Lead Lead PEX Copper 2018‐04‐18 2018‐04‐18 No 4.8 2018‐07‐22 2018‐08‐08
5004052 Ops 5 OAKLAND SQ Lead PEX PEX Not Replaced 2018‐04‐18 No Emergency 3.4 2018‐04‐26 2018‐05‐29
5058892 A02_02 A02_02 123 WILBERT ST Lead Lead PEX Copper 2018‐04‐19 2018‐04‐19 No ND 2018‐06‐20 2018‐07‐06
5011433 Ops BLG 248 SPAHR ST Lead Lead PEX Copper 2018‐04‐20 2018‐12‐13 Yes Emergency 30 2018‐04‐24 2018‐05‐01 5.6 2018‐10‐03 2018‐10‐18 4.4 2018‐12‐17 2019‐01‐07
5058440 A02_02 A02_02 4 LOWEN ST Lead Lead PEX Copper 2018‐04‐20 2018‐04‐20 No 220 2018‐04‐23 2018‐05‐04 ND 2018‐05‐07 2018‐05‐21
5075735 A03_01 A03_01 4063 GRIZELLA ST Lead Copper PEX Not Replaced 2018‐04‐23 No ND 2018‐04‐24 2018‐05‐31
5058815 A02_02 A02_02 181 BELONDA ST Lead Lead PEX Copper 2018‐04‐23 2018‐04‐23 No 5.1 2018‐04‐23 2018‐05‐01
5058807 A02_02 A02_02 479 BELONDA ST Lead Lead PEX Copper 2018‐04‐24 2018‐04‐24 No 12 2018‐04‐24 2018‐05‐03
5049657 Ops A15_05_A 909 KENNEBEC ST Lead PEX PEX Not Replaced 2018‐04‐25 No Emergency 22 2018‐05‐21 2018‐05‐31
5074382 A03_01 A03_01 34 WALDORF ST Lead Lead PEX Copper 2018‐04‐25 2018‐04‐25 No 2.2 2018‐04‐27 2018‐05‐17
5074372 A03_01 A03_01 100 WALDORF ST Lead Lead PEX Copper 2018‐04‐25 2018‐04‐25 No 2.1 2018‐04‐26 2018‐05‐08
5075527 A03_01 A03_01 114 MONTANA ST Lead Lead PEX Copper 2018‐04‐25 2018‐04‐25 No ND 2018‐04‐26 2018‐05‐04
5075752 A03_01 A03_01 112 RUTLAND ST Lead Unknown PEX Copper 2018‐04‐26 2018‐04‐26 No 45 2018‐04‐27 2018‐05‐04
5074380 A03_01 A03_01 38 WALDORF ST Lead Lead PEX Copper 2018‐04‐26 2018‐04‐26 No ND 2018‐04‐27 2018‐05‐04
5074378 A03_01 A03_01 42 WALDORF ST Lead Lead PEX Copper 2018‐04‐26 2018‐04‐26 No ND 2018‐04‐27 2018‐05‐03
5038415 A05_05 A05_05 5907 PHILLIPS AVE Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No ND 2018‐06‐28 2018‐07‐06
5075747 A03_01 A03_01 4052 GRIZELLA ST Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No 2.3 2018‐05‐09 2018‐05‐21
5010271 Ops 4747 BAYARD ST Lead Copper PEX Not Replaced 2018‐04‐27 No Emergency 30 2018‐05‐03 2018‐05‐17
5038425 A05_05 A05_05 5924 PHILLIPS AVE Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No ND 2018‐04‐28 2018‐05‐08
5074377 A03_01 A03_01 44 WALDORF ST Lead Lead PEX Copper 2018‐04‐27 2018‐04‐27 No 11 2018‐04‐28 2018‐05‐03
5075706 A03_01 A03_01 10 RADIUM ST Lead Lead PEX Copper 2018‐04‐30 2018‐04‐30 No ND 2018‐05‐02 2018‐06‐11
5038423 A05_05 A05_05 5920 PHILLIPS AVE Lead Lead PEX Copper 2018‐04‐30 2018‐04‐30 No ND 2018‐04‐30 2018‐05‐29
5074381 A03_01 A03_01 36 WALDORF ST Lead Lead PEX Copper 2018‐04‐30 2018‐04‐30 No ND 2018‐05‐03 2018‐05‐10
5074702 A03_01 A03_01 205 WALDORF ST Lead Lead PEX Copper 2018‐05‐01 2018‐05‐01 No ND 2018‐05‐10 2018‐05‐21
5075704 A03_01 A03_01 6 RADIUM ST Lead Lead PEX Copper 2018‐05‐01 2018‐05‐01 No 930 2018‐05‐02 2018‐05‐11
5038411 A05_05 A05_05 5923 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐02 2018‐05‐02 No 2.9 2018‐12‐29 2019‐01‐30
5038428 A05_05 A05_05 5932‐5934 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐02 2018‐05‐02 No 2.9 2018‐05‐07 2018‐05‐21
5067080 Ops 612 SUISMON ST Lead Copper PEX Not Replaced 2018‐05‐02 No Emergency 2.7 2018‐05‐03 2018‐05‐10
5052816 Ops 53 S 5TH ST Lead Copper PEX Not Replaced 2018‐05‐03 No Emergency 7.8 2018‐05‐06 2018‐06‐11
5038326 A05_05 A05_05 5832 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No ND 2018‐06‐02 2018‐06‐15
5038327 A05_05 A05_05 5834‐5836 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No ND 2018‐05‐08 2018‐05‐29
5038332 A05_05 A05_05 5854 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No 16 2018‐05‐08 2018‐05‐21
5075711 A03_01 A03_01 28 RADIUM ST Lead Lead PEX Copper 2018‐05‐04 2018‐05‐04 No ND 2018‐05‐05 2018‐05‐10
5038322 A05_05 A05_05 5816 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐08 2018‐05‐08 No ND 2018‐05‐11 2018‐05‐21
5038412 A05_05 A05_05 5919 PHILLIPS AVE Lead Lead PEX Not Replaced 2018‐05‐09 Yes 26 2018‐06‐10 2018‐06‐26 4.17 2019‐03‐10 2019‐03‐26
5038427 A05_05 A05_05 5928‐5930 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐09 2018‐05‐09 No 2.2 2018‐05‐12 2018‐05‐29
5075709 A03_01 A03_01 20 RADIUM ST Lead Copper PEX Not Replaced 2018‐05‐09 No ND 2018‐05‐11 2018‐05‐24
5038408 A05_05 A05_05 5933 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐09 2018‐05‐09 No ND 2018‐05‐11 2018‐05‐24
5048002 Ops BLG 126 TIPTON ST Lead Lead PEX Copper 2018‐05‐11 2019‐03‐07 Yes Emergency 28 2018‐12‐13 2019‐01‐02 2.02 2019‐03‐11 2019‐03‐19
5013145 Ops 4701.5 LORIGAN ST Lead Copper PEX Not Replaced 2018‐05‐11 No Emergency ND 2018‐05‐17 2018‐06‐06
5006851 A06_06 A06_06 3322 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐11 2018‐05‐11 No 7.8 2018‐05‐14 2018‐05‐29
5016127 Ops BLG 245 45TH ST Lead Lead PEX Copper 2018‐05‐14 2018‐12‐14 Yes Emergency 4.4 2018‐07‐31 2018‐08‐23 ND 2018‐12‐17 2019‐01‐07
5038884 A05_05 A05_05 2335 ELDRIDGE ST Lead Lead PEX Copper 2018‐05‐15 2018‐05‐15 No 18 2018‐06‐13 2018‐06‐27
5006863 A06_06 A06_06 3352 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐16 2018‐05‐16 No ND 2018‐05‐30 2018‐06‐06
5009264 Ops 3606 BANDERA ST Lead Copper PEX Not Replaced 2018‐05‐17 No Emergency 20 2018‐06‐04 2018‐06‐25
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5038413 A05_05 A05_05 5915 PHILLIPS AVE Lead Lead PEX Copper 2018‐05‐17 2018‐05‐17 No 4.8 2018‐05‐19 2018‐05‐29
5006909 A06_06 A06_06 3332 MCNEIL PL Lead Lead PEX Copper 2018‐05‐21 2018‐05‐21 No ND 2018‐05‐22 2018‐06‐08
5038269 A05_05 A05_05 2311 ELDRIDGE ST Lead Lead PEX Copper 2018‐05‐22 2018‐05‐22 No 15 2018‐05‐26 2018‐06‐08 4 2018‐05‐26 2018‐06‐08
5053000 Ops 20 S 14TH ST Lead Copper PEX Not Replaced 2018‐05‐22 No Emergency ND 2018‐12‐29 2019‐01‐11
5006847 A06_06 A06_06 3310 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐22 2018‐05‐22 No ND 2018‐10‐09 2018‐10‐31
5006878 A06_06 A06_06 3395 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐22 2018‐05‐22 No 4.6 2018‐05‐29 2018‐06‐06
5042179 Ops 7416 BEN HUR ST Lead Copper PEX Not Replaced 2018‐05‐22 No Emergency ND 2018‐05‐31 2018‐06‐06
5038284 A05_05 A05_05 2309 SHERBROOK ST Lead Lead PEX Copper 2018‐05‐23 2018‐05‐23 No 73 2018‐06‐02 2018‐06‐15
5057721 A01_03 A01_03 404 KINGSBORO ST Lead Lead PEX Copper 2018‐05‐23 2018‐05‐23 No ND 2018‐05‐24 2018‐06‐06
5056448 A01_03 A01_03 438 EDGEMONT ST Lead Lead PEX Copper 2018‐05‐23 2018‐05‐23 No 18 2018‐05‐23 2018‐06‐06
5042175 Ops BLG 7419 BEN HUR ST Lead Lead PEX Copper 2018‐05‐24 2018‐12‐04 Yes Emergency 22 2018‐05‐30 2018‐06‐08 30 2018‐08‐08 2018‐08‐23 ND 2018‐12‐05 2018‐12‐17
5038914 A05_05 A05_05 2329 SHERBROOK ST Lead Lead PEX Copper 2018‐05‐24 2018‐05‐24 No 4 2018‐07‐28 2018‐08‐14
5043702 Ops 7440 BEN HUR ST Lead Copper Copper Not Replaced 2018‐05‐25 No Emergency 24 2018‐05‐25 2018‐06‐25
5056442 A01_03 A01_03 429 EDGEMONT ST Lead Lead PEX Copper 2018‐05‐25 2018‐05‐25 No ND 2018‐05‐29 2018‐06‐08
5038895 A05_05 A05_05 2342 SHERBROOK ST Lead Lead PEX Copper 2018‐05‐29 2018‐05‐29 No 9 2018‐07‐28 2018‐08‐09
5006896 A06_06 A06_06 3349 WEBSTER AVE Lead Lead PEX Copper 2018‐05‐29 2018‐05‐29 No 24 2018‐05‐30 2018‐06‐08
5057693 A01_03 A01_03 411 EDGEMONT ST Lead Lead PEX Copper 2018‐05‐29 2018‐05‐29 No ND 2018‐05‐30 2018‐06‐06
5057712 A01_03 A01_03 413 KINGSBORO ST Lead Lead PEX Copper 2018‐05‐30 2018‐05‐30 No 5 2018‐06‐14 2018‐07‐03
5056299 Ops 428 IBERIA ST Lead Copper PEX Not Replaced 2018‐05‐30 No Emergency 13 2018‐05‐31 2018‐06‐18
5057728 A01_03 A01_03 418 KINGSBORO ST Lead Lead PEX Copper 2018‐05‐30 2018‐05‐30 No 6 2018‐05‐30 2018‐06‐08
5056463 A01_03 A01_03 434 KINGSBORO ST Lead Lead PEX Not Replaced 2018‐05‐31 Yes ND 2018‐06‐27 2018‐08‐01
5038313 A05_05 A05_05 5815 NICHOLSON ST Lead Lead PEX Copper 2018‐05‐31 2018‐05‐31 No ND 2018‐05‐31 2018‐06‐15
5038881 A05_05 A05_05 2341 ELDRIDGE ST Lead Lead PEX Not Replaced 2018‐06‐01 Yes 37 2018‐08‐01 2018‐08‐17
5024062 Ops 1715 CHISLETT ST Lead Copper PEX Not Replaced 2018‐06‐01 No Emergency ND 2018‐06‐04 2018‐06‐15
5038898 A05_05 A05_05 2348 SHERBROOK ST Lead Lead PEX Copper 2018‐06‐01 2018‐06‐01 No 8 2018‐06‐02 2018‐06‐15
5057727 A01_03 A01_03 416 KINGSBORO ST Lead Lead PEX Not Replaced 2018‐06‐04 Yes 30 2018‐06‐05 2018‐06‐25 10 2018‐08‐31 2018‐09‐13
5061670 A04_04 A04_04 336 ARION ST Lead Lead PEX Copper 2018‐06‐04 2018‐06‐04 No ND 2018‐10‐04 2018‐10‐18
5038909 A05_05 A05_05 2343 SHERBROOK ST Lead Lead PEX Copper 2018‐06‐04 2018‐06‐04 No 9 2018‐06‐08 2018‐06‐25
5038307 A05_05 A05_05 5831 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐04 2018‐06‐04 No 4 2018‐06‐07 2018‐06‐25
5061621 A04_04 A04_04 20 SOFFEL ST Lead Lead PEX Copper 2018‐06‐05 2018‐06‐05 No ND 2018‐06‐12 2018‐07‐03
5007026 A06_06 A06_06 3426 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐05 2018‐06‐05 No 4 2018‐06‐07 2018‐06‐25
5043696 Ops 7437 BEN HUR ST Lead Copper PEX Not Replaced 2018‐06‐06 No Emergency ND 2018‐06‐12 2018‐07‐03
5056467 A01_03 A01_03 433 E WARRINGTON AVE Lead Copper PEX Not Replaced 2018‐06‐06 No 42 2018‐06‐07 2018‐06‐25
5006976 A06_06 A06_06 3374 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐06 2018‐06‐06 No 5 2018‐06‐09 2018‐06‐25
5075650 A11_01 A11_01 4139 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐06 2018‐06‐06 No ND 2018‐06‐11 2018‐07‐03
5058864 A02_02 A02_02 516 NATCHEZ ST Lead Lead PEX Copper 2018‐06‐07 2019‐06‐07 Yes 19 2018‐06‐09 2018‐07‐03
5075653 A11_01 A11_01 4133 FRANKLIN RD Lead Copper PEX Not Replaced 2018‐06‐07 No ND 2018‐09‐06 2018‐10‐12
5075652 A11_01 A11_01 4135 FRANKLIN RD Lead Copper PEX Not Replaced 2018‐06‐07 No 84 2018‐06‐10 2018‐07‐03
5038305 A05_05 A05_05 5837 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐08 2018‐06‐08 No ND 2018‐06‐12 2018‐07‐03
5006744 A06_06 A06_06 3483 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐08 2018‐06‐08 No 7 2018‐06‐10 2018‐07‐03
5074388 A11_01 A11_01 4008 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐08 2018‐06‐08 No 4 2018‐06‐11 2018‐07‐03
5061667 A04_04 A04_04 656 BOGGS AVE Lead Lead PEX Copper 2018‐06‐11 2018‐06‐11 No ND 2018‐06‐11 2018‐07‐03 318 2018‐06‐12 2018‐07‐03
5061612 A04_04 A04_04 724 BOGGS AVE Lead Lead PEX Copper 2018‐06‐11 2018‐06‐11 No 1.55 2019‐08‐15 2019‐08‐26
5038451 A05_05 A05_05 5905 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 42 2018‐06‐15 2018‐08‐01
5061707 A04_04 A04_04 703 BOGGS AVE Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 8 2018‐06‐13 2018‐08‐01
5007363 A06_06 A06_06 764 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 14 2018‐06‐14 2018‐08‐01
5005205 Ops 3731 CHILDS Lead PEX PEX Not Replaced 2018‐06‐12 No Emergency 17 2018‐06‐18 2018‐07‐08
5061626 A04_04 A04_04 709 SOUTHERN AVE Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No ND 2018‐06‐13 2018‐07‐03
5038459 A05_05 A05_05 5910‐5912 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 4 2018‐06‐14 2018‐07‐03
5007360 A06_06 A06_06 758 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No 11 2018‐06‐14 2018‐07‐03
5038457 A05_05 A05_05 5906 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐12 2018‐06‐12 No ND 2018‐06‐12 2018‐07‐03
5028896 Ops BLG 1244 ALBUM ST Lead Lead PEX Copper 2018‐06‐13 2018‐12‐12 Yes Emergency 16 2018‐06‐14 2018‐09‐20 ND 2018‐10‐25 2018‐11‐08 ND 2018‐12‐14 2019‐01‐04
5006965 A06_06 A06_06 765 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No 62 2018‐06‐15 2018‐08‐01 9 2018‐07‐08 2018‐09‐04
5044117 Ops 577 E END AVE Lead Copper Copper Not Replaced 2018‐06‐13 No Emergency 157 2018‐06‐13 2018‐08‐01
5036635 Ops 5517 AYLESBORO AVE Lead Copper PEX Not Replaced 2018‐06‐13 No Emergency 11 2018‐06‐16 2018‐07‐03
5056158 A13_03 A13_03 54 HARWOOD ST Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No ND 2018‐06‐18 2018‐07‐08
5075657 A11_01 A11_01 4125 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No 4 2018‐06‐20 2018‐07‐08
5075656 A11_01 A11_01 4127 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐13 2018‐06‐13 No ND 2018‐06‐14 2018‐07‐03
5007021 A06_06 A06_06 3412 MILWAUKEE ST Lead Lead PEX Copper 2018‐06‐14 2018‐06‐04 Yes ND 2018‐12‐25 2019‐01‐11
5061215 A04_04 A04_04 1 LELIA ST Lead Lead PEX Copper 2018‐06‐14 2018‐06‐14 No 14 2018‐06‐15 2018‐07‐08
5056169 A13_03 A13_03 67 HARWOOD ST Lead Copper PEX Not Replaced 2018‐06‐14 No 4 2018‐06‐29 2018‐07‐19
5075699 A11_01 A11_01 4038 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐14 2018‐06‐14 No 6 2018‐06‐22 2018‐07‐08
5056153 A13_03 A13_03 42 HARWOOD ST Lead Copper PEX Not Replaced 2018‐06‐14 No 4 2018‐06‐18 2018‐07‐08
5061556 A04_04 A04_04 644 SOUTHERN AVE Lead Lead PEX Not Replaced 2018‐06‐15 Yes ND 2018‐08‐05 2018‐08‐28
5061194 A04_04 A04_04 612 SOUTHERN AVE Lead Lead PEX Copper 2018‐06‐15 2018‐06‐15 No ND 2018‐06‐16 2018‐08‐01
5006958 A06_06 A06_06 732 BRYN MAWR RD Lead Lead PEX Copper 2018‐06‐15 2018‐06‐15 No 4 2018‐06‐18 2018‐07‐08
5007046 A06_06 A06_06 818 ADELAIDE ST Lead Lead Copper Copper 2018‐06‐15 2018‐06‐15 No ND 2018‐06‐19 2018‐07‐08
5075675 A11_01 A11_01 4120 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐15 2018‐06‐15 No ND 2018‐06‐18 2018‐07‐08
5075678 A11_01 A11_01 4126 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐16 2018‐06‐16 No 4 2018‐06‐18 2018‐07‐08
5061560 A04_04 A04_04 652 SOUTHERN AVE Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 24 2018‐06‐27 2018‐08‐01
5061585 A04_04 A04_04 721 SOUTHERN AVE Lead Lead PEX Not Replaced 2018‐06‐18 Yes 3 2018‐07‐11 2018‐07‐17
5038444 A05_05 A05_05 2284 SHADY AVE Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 5 2018‐06‐22 2018‐07‐08
5038447 A05_05 A05_05 5921 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 7 2018‐06‐21 2018‐07‐08
5056159 A13_03 A13_03 56 HARWOOD ST Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 6 2018‐06‐20 2018‐07‐08
5075680 A11_01 A11_01 4128 FRANKLIN RD Lead Lead PEX Copper 2018‐06‐18 2018‐06‐18 No 2.07 2019‐08‐13 2019‐08‐26
5061777 A04_04 A04_04 816 BOGGS AVE Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 12 2018‐06‐25 2018‐07‐19
5007050 A06_06 A06_06 826 ADELAIDE ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 7 2018‐06‐20 2018‐07‐08
5038448 A05_05 A05_05 5917 NICHOLSON ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 8 2018‐06‐21 2018‐07‐08
5056157 A13_03 A13_03 52 HARWOOD ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No ND 2018‐06‐22 2018‐07‐08
5056161 A13_03 A13_03 60 HARWOOD ST Lead Lead PEX Copper 2018‐06‐19 2018‐06‐19 No 13 2018‐06‐19 2018‐07‐08 ND 2018‐06‐20 2018‐07‐08
5061584 A04_04 A04_04 719 SOUTHERN AVE Lead Copper PEX Not Replaced 2018‐06‐20 No 18 2018‐06‐26 2018‐07‐06
5070362 Ops 1616 MONTEREY ST Lead Copper PEX Not Replaced 2018‐06‐20 No Emergency 7 2018‐06‐21 2018‐07‐08
5075694 A11_01 A11_01 4018 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2018‐06‐20 No ND 2018‐06‐25 2018‐07‐08
5075672 A11_01 A11_01 4114 FRANKLIN RD Lead Copper PEX Not Replaced 2018‐06‐20 No 6 2018‐06‐22 2018‐07‐08
5007031 A06_06 A06_06 728 ADELAIDE ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐10‐11 2018‐10‐18
5038919 A05_05 A05_05 2318 PITTOCK ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No 13 2018‐08‐28 2018‐09‐11
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5038868 A05_05 A05_05 2350 ELDRIDGE ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No 19 2018‐06‐21 2018‐07‐30
5056386 A13_03 A13_03 81 HARWOOD ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐06‐24 2018‐07‐08
5075599 A11_01 A11_01 4065 VINCETON ST Lead Lead PEX Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐06‐21 2018‐07‐08
5049624 A15_05_B A15_05_B 4150 WINDSOR ST Lead Lead Copper Copper 2018‐06‐21 2018‐06‐21 No ND 2018‐06‐27 2018‐08‐01
5038920 A05_05 A05_05 2320 PITTOCK ST Lead Lead PEX Copper 2018‐06‐22 2018‐06‐22 No 9.6 2018‐10‐08 2018‐10‐18
5068598 Ops 1745 COWLEY ST Lead Copper Copper Not Replaced 2018‐06‐22 No Emergency ND 2018‐07‐06 2018‐08‐23
5042418 Ops 1853 SHAW AVE Lead Copper PEX Not Replaced 2018‐06‐22 No Emergency ND 2018‐06‐25 2018‐07‐08
5075504 A11_01 A11_01 18 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐22 2018‐06‐22 No 9 2018‐06‐25 2018‐07‐08
5075558 A11_01 A11_01 15 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐22 2018‐06‐22 No ND 2018‐06‐28 2018‐07‐08
5057540 A13_03 A13_03 109 HARWOOD ST Lead Copper PEX Not Replaced 2018‐06‐23 No 16 2018‐06‐24 2018‐07‐11
5057548 A13_03 A13_03 91 HARWOOD ST Lead Lead PEX Copper 2018‐06‐23 2018‐06‐23 No 4 2018‐06‐26 2018‐08‐01
5075505 A11_01 A11_01 12 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐23 2018‐06‐23 No ND 2018‐06‐28 2018‐07‐19
5074324 A11_01 A11_01 4010 VINCETON ST Lead Lead PEX Copper 2018‐06‐23 2018‐06‐23 No ND 2018‐06‐27 2018‐07‐30
5057545 A13_03 A13_03 97 HARWOOD ST Lead Lead PEX Copper 2018‐06‐24 2018‐06‐24 No ND 2020‐02‐14 2020‐04‐06
5061205 A04_04 A04_04 605 SOUTHERN AVE Lead Lead PEX Not Replaced 2018‐06‐25 Yes 11 2018‐06‐30 2018‐07‐30
5038921 A05_05 A05_05 2324 PITTOCK ST Lead Lead PEX Copper 2018‐06‐25 2018‐06‐25 No 13 2018‐06‐26 2018‐07‐08
5036583 A08_08 A08_08 6517 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐25 2018‐06‐25 No 7 2018‐06‐26 2018‐08‐01
5036582 A08_08 A08_08 6519 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐06‐25 No ND 2018‐06‐28 2018‐08‐01
5057541 A13_03 A13_03 105 HARWOOD ST Lead Lead PEX Copper 2018‐06‐25 2018‐06‐25 No ND 2018‐06‐28 2018‐07‐30
5059248 A12_02 A12_02 246 DILWORTH ST Lead Copper PEX Not Replaced 2018‐06‐25 No ND 2018‐06‐26 2018‐07‐08
5049560 A15_05_B A15_05_B 973 LILAC ST Lead Lead Copper Copper 2018‐06‐25 2018‐06‐25 No 4 2018‐08‐04 2018‐08‐21
5075667 A11_01 A11_01 4100 FRANKLIN RD Lead Lead PEX Not Replaced 2018‐06‐25 Yes 6 2018‐07‐10 2018‐07‐30
5057530 A13_03 A13_03 106 SECANE ST Lead Copper PEX Not Replaced 2018‐06‐25 No 8 2018‐06‐27 2018‐07‐30
5024779 Ops 1341 CORDOVA RD Lead Copper PEX Not Replaced 2018‐06‐26 No Emergency 23 2018‐06‐28 2018‐07‐19
5038289 A05_05 A05_05 2302 PITTOCK ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 13 2018‐06‐30 2018‐07‐19
5057531 A13_03 A13_03 110 SECANE ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 4 2018‐06‐30 2018‐07‐30
5049531 A15_05_B A15_05_B 928 LILAC ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 4 2018‐07‐19 2018‐08‐03
5042224 A08_08 A08_08 6526 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐06‐26 No 4 2018‐06‐27 2018‐08‐01
5056168 A13_03 A13_03 76 HARWOOD ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 14 2018‐07‐27 2018‐08‐14
5074512 A11_01 A11_01 3907 VINCETON ST Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 6 2018‐06‐29 2018‐07‐19
5075503 A11_01 A11_01 20 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 6 2018‐06‐29 2018‐07‐30
5075557 A11_01 A11_01 21 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐26 2018‐06‐26 No 9 2018‐06‐29 2018‐07‐19
5049572 A15_05_B A15_05_B 947 LILAC ST Lead Lead Copper Copper 2018‐06‐27 2018‐06‐27 No 5 2018‐06‐28 2018‐07‐11
5075502 A11_01 A11_01 22 PERRYVIEW AVE Lead Lead PEX Copper 2018‐06‐27 2018‐06‐27 No 4 2018‐07‐09 2018‐07‐30
5074516 A11_01 A11_01 3906 VINCETON ST Lead Lead PEX Copper 2018‐06‐27 2018‐06‐27 No 20 2018‐07‐09 2018‐07‐30
5049576 A15_05_B A15_05_B 939 LILAC ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No 24 2018‐06‐29 2018‐07‐19
5042186 A08_08 A08_08 6549 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐06‐29 2018‐07‐19 5 2018‐07‐04 2018‐07‐30
5056356 A13_03 A13_03 58 PASADENA ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐07‐01 2018‐07‐30
5056349 A13_03 A13_03 47 PASADENA ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐06‐29 2018‐07‐19
5042182 A08_08 A08_08 6531 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐28 2018‐06‐28 No ND 2018‐07‐12 2018‐07‐30
5054760 Ops 164 S 18TH ST Lead Copper PEX Not Replaced 2018‐06‐29 No Emergency ND 2018‐07‐02 2018‐08‐09
5059275 A12_02 A12_02 201 DILWORTH ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No ND 2018‐07‐01 2018‐07‐30
5056358 A13_03 A13_03 54 PASADENA ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No ND 2018‐07‐04 2018‐07‐30
5049570 A15_05_B A15_05_B 951 LILAC ST Lead Copper PEX Not Replaced 2018‐06‐29 No ND 2018‐07‐04 2018‐07‐30
5042180 A08_08 A08_08 6535 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No 4 2018‐08‐06 2018‐08‐23
5042185 A08_08 A08_08 6537 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐06‐29 2018‐06‐29 No ND 2018‐08‐03 2018‐08‐23
5042184 A08_08 A08_08 6541 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐02 2018‐07‐02 No 530 2018‐07‐03 2018‐07‐30
5057607 A13_03 A13_03 82 PASADENA ST Lead Lead PEX Copper 2018‐07‐02 2018‐07‐02 No 9 2018‐07‐07 2018‐07‐30
5036576 A08_08 A08_08 6520 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐02 No ND 2018‐07‐06 2018‐07‐30
5049559 A15_05_B A15_05_B 975 LILAC ST Lead Lead PEX Copper 2018‐07‐02 2018‐07‐02 No 11 2018‐07‐07 2018‐07‐30
5056351 A13_03 A13_03 53 PASADENA ST Lead Lead PEX Copper 2018‐07‐03 2018‐07‐03 No 4 2018‐07‐05 2018‐07‐30
5025994 Ops 6014 BRYANT ST Lead Copper PEX Not Replaced 2018‐07‐04 No Emergency 5 2018‐07‐24 2018‐08‐09
5056350 A13_03 A13_03 49 PASADENA ST Lead Lead PEX Copper 2018‐07‐05 2018‐07‐05 No 43 2018‐07‐05 2018‐07‐30
5042218 A08_08 A08_08 6554 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐06 2018‐07‐06 No 6 2018‐07‐07 2018‐07‐30
5049584 A15_05_B A15_05_B 929 LILAC ST Lead Lead PEX Copper 2018‐07‐06 2018‐07‐11 Yes ND 2018‐07‐15 2018‐08‐01
5042212 A08_08 A08_08 6622 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐09 2018‐07‐09 No 10 2018‐07‐12 2018‐07‐30
5057613 A13_03 A13_03 68 PASADENA ST Lead Lead PEX Copper 2018‐07‐09 2018‐07‐09 No ND 2018‐07‐12 2018‐08‐01
5049720 A15_05_B A15_05_B 4103 WINDSOR ST Lead Lead PEX Copper 2018‐07‐10 2018‐07‐10 No 7 2018‐07‐15 2018‐09‐04
5057567 A13_03 A13_03 86 LACLEDE ST Lead Copper PEX Not Replaced 2018‐07‐10 No ND 2018‐08‐19 2018‐09‐11
5075485 A11_01 A11_01 49 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐10 2018‐07‐10 No ND 2018‐07‐14 2018‐08‐01
5042211 A08_08 A08_08 6626 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐10 2018‐07‐10 No 22 2018‐07‐12 2018‐08‐01
5041964 A08_08 A08_08 6645 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 1.17 2019‐02‐12 2019‐02‐19
5049568 A15_05_B A15_05_B 955 LILAC ST Lead Copper PEX Not Replaced 2018‐07‐11 No ND 2018‐07‐12 2018‐07‐30
5057565 A13_03 A13_03 90 LACLEDE ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 4 2018‐07‐11 2018‐08‐01
5058871 A12_02 A12_02 235 CAIRO ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No ND 2018‐07‐14 2018‐08‐03
5056384 A13_03 A13_03 100 LACLEDE ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 4 2018‐08‐03 2018‐08‐21
5056383 A13_03 A13_03 80 LACLEDE ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 4 2018‐07‐14 2018‐08‐21
5049579 A15_05_B A15_05_B 935.5 LILAC ST Lead Copper PEX Not Replaced 2018‐07‐11 No 5 2018‐07‐16 2018‐08‐01
5058867 A12_02 A12_02 243 CAIRO ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No 8 2018‐07‐13 2018‐08‐01
5042209 A08_08 A08_08 6632 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐11 2018‐07‐11 No ND 2018‐08‐22 2018‐09‐13
5075494 A11_01 A11_01 56 PERRYVIEW Lead Copper PEX Not Replaced 2018‐07‐11 No ND 2018‐07‐16 2018‐08‐01
5049580 A15_05_B A15_05_B 935 LILAC ST Lead Copper PEX Not Replaced 2018‐07‐12 No 7 2018‐07‐17 2018‐08‐03
5075492 A11_01 A11_01 104 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐12 2018‐07‐12 No ND 2018‐07‐18 2018‐08‐07
5056400 A13_03 A13_03 52 LACLEDE ST Lead Lead PEX Copper 2018‐07‐12 2018‐07‐12 No 14 2018‐07‐13 2018‐08‐01
5049561 A15_05_B A15_05_B 969 LILAC ST Lead Lead PEX Copper 2018‐07‐13 2018‐07‐13 No 5 2018‐07‐14 2018‐08‐01
5041960 A08_08 A08_08 6625 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐13 2018‐07‐13 No ND 2018‐07‐14 2018‐08‐01
5049562 A15_05_B A15_05_B 967 LILAC ST Lead Lead PEX Copper 2018‐07‐13 2018‐07‐13 No 18 2018‐07‐18 2018‐08‐03
5050041 A15_05_B A15_05_B 4155 WINDSOR ST Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 5 2018‐07‐17 2018‐08‐01
5041959 A08_08 A08_08 6623 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 6 2018‐08‐01 2018‐08‐17
5056393 A13_03 A13_03 70 LACLEDE ST Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 16 2018‐07‐19 2019‐01‐08
5075460 A11_01 A11_01 201 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐16 2018‐07‐16 No 7 2018‐08‐05 2018‐08‐21
5020138 Ops 5238 LOTUS WAY Lead Copper PEX Not Replaced 2018‐07‐17 No Emergency ND 2018‐07‐19 2018‐08‐08
5056392 A13_03 A13_03 74 LACLEDE ST Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 9 2018‐07‐20 2018‐10‐18
5049627 A15_05_B A15_05_B 4142 WINDSOR ST Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 9 2018‐07‐24 2018‐08‐07
5042194 A08_08 A08_08 6609 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 10 2018‐07‐19 2019‐01‐08
5056371 A13_03 A13_03 57 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐17 2018‐07‐17 No 9 2018‐07‐18 2018‐08‐01
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5056370 A13_03 A13_03 55 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 6 2018‐07‐23 2019‐01‐08
5042217 A08_08 A08_08 6556 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 18 2018‐07‐23 2018‐08‐07
5049628 A15_05_B A15_05_B 4138 WINDSOR ST Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 17 2018‐07‐22 2018‐08‐07
5049732 A15_05_B A15_05_B 4143 WINDSOR ST Lead Copper PEX Not Replaced 2018‐07‐18 No ND 2018‐07‐21 2019‐01‐08
5059219 A12_02 A12_02 217 CAIRO ST Lead Lead PEX Copper 2018‐07‐18 2018‐07‐18 No 2.48 2019‐04‐02 2019‐04‐16
5042238 A08_08 A08_08 6605 DALZELL PL Lead Lead PEX Copper 2018‐07‐19 2018‐07‐19 No 10 2018‐07‐21 2019‐01‐08
5042208 A08_08 A08_08 6634 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐19 2018‐07‐19 No ND 2018‐07‐20 2018‐08‐03
5042207 A08_08 A08_08 6636 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐19 No ND 2018‐07‐21 2019‐01‐08
5075461 A11_01 A11_01 203 PERRYVIEW AVE Lead Lead PEX Copper 2018‐07‐19 2018‐07‐19 No 7 2018‐07‐23 2018‐08‐07
5057573 A13_03 A13_03 101 HABERMAN AVE Lead Copper PEX Not Replaced 2018‐07‐19 No 4 2018‐07‐24 2018‐08‐07
5058873 A12_02 A12_02 231 CAIRO ST Lead Copper PEX Not Replaced 2018‐07‐19 No ND 2018‐07‐22 2018‐08‐07
5049730 A15_05_B A15_05_B 4137 WINDSOR ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No ND 2018‐07‐26 2018‐08‐09
5041962 A08_08 A08_08 6637‐6639 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No 5 2018‐07‐21 2018‐08‐03
5049729 A15_05_B A15_05_B 4133 WINDSOR ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No ND 2018‐07‐25 2018‐08‐07
5041967 A08_08 A08_08 6657 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐20 2018‐07‐20 No 16 2018‐07‐22 2018‐08‐07
5015025 Ops BLG 426 S GRAHAM ST Lead Lead Copper Copper 2018‐07‐23 2018‐12‐21 Yes Emergency 19 2018‐07‐26 2018‐08‐14 4.6 2018‐12‐29 2019‐01‐11
5008637 Ops 3442 MELWOOD AVE Lead Copper PEX Not Replaced 2018‐07‐23 No Emergency ND 2018‐07‐28 2018‐08‐14
5049735 A15_05_B A15_05_B 4151 WINDSOR ST Lead Lead PEX Copper 2018‐07‐23 2018‐07‐23 No ND 2018‐07‐25 2018‐08‐07
5049728 A15_05_B A15_05_B 4127 WINDSOR ST Lead Copper PEX Not Replaced 2018‐07‐23 No 52 2018‐07‐24 2018‐08‐07 25.3 2019‐08‐30 2019‐09‐04
5042003 A08_08 A08_08 6611 RIDGEVILLE ST Lead Lead PEX Copper 2018‐07‐23 2018‐07‐23 No 99 2018‐07‐25 2018‐08‐07 6 2018‐08‐06 2018‐08‐21
5057582 A13_03 A13_03 125 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐23 2018‐07‐23 No ND 2018‐08‐16 2018‐08‐28
5056376 A13_03 A13_03 71 HABERMAN AVE Lead Copper PEX Not Replaced 2018‐07‐24 No ND 2018‐07‐26 2018‐08‐07
5041968 A08_08 A08_08 6659 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 4 2018‐07‐30 2018‐08‐14
5056339 A13_03 A13_03 228 RUXTON ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No ND 2018‐07‐26 2018‐09‐04
5041969 A08_08 A08_08 6663 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 8 2018‐07‐26 2018‐08‐07
5056369 A13_03 A13_03 53 HABERMAN AVE Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No ND 2018‐07‐28 2018‐08‐14
5049636 A15_05_B A15_05_B 4110 WINDSOR ST Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 2.89 2019‐03‐25 2019‐04‐16
5042259 A08_08 A08_08 6628 DALZELL PL Lead Lead PEX Copper 2018‐07‐24 2018‐07‐24 No 6 2018‐07‐26 2018‐08‐07
5059235 A12_02 A12_02 136 DILWORTH ST Lead Lead PEX Copper 2018‐07‐25 2018‐07‐25 No 19 2018‐07‐26 2018‐08‐14
5042001 A08_08 A08_08 6615 B RIDGEVILLE ST Lead Copper PEX Not Replaced 2018‐07‐25 No ND 2018‐07‐31 2018‐08‐14
5007397 Ops BLG 928 BRYN MAWR RD Lead Lead PEX Copper 2018‐07‐26 2018‐12‐05 Yes Emergency 14 2018‐09‐24 2018‐10‐10 8.8 2018‐12‐09 2019‐01‐04
5059232 A12_02 A12_02 126 DILWORTH ST Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No ND 2018‐08‐01 2018‐09‐04
5049723 A15_05_B A15_05_B 4113 WINDSOR ST Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No 6 2018‐09‐18 2018‐10‐12
5042197 A08_08 A08_08 6658 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐26 No ND 2018‐07‐28 2018‐08‐14
5075569 A11_01 A11_01 36 BASCOM AVE Lead Lead PEX Not Replaced 2018‐07‐26 Yes ND 2018‐08‐08 2018‐08‐23
5042199 A08_08 A08_08 6660 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐07‐26 No 8 2018‐07‐27 2018‐08‐09
5056276 A13_03 A13_03 428 RUXTON ST Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No 12 2018‐07‐29 2018‐08‐14
5042245 A08_08 A08_08 6631 DALZELL PL Lead Lead PEX Copper 2018‐07‐26 2018‐07‐26 No 15 2018‐07‐28 2018‐08‐14
5059223 A12_02 A12_02 614 NATCHEZ ST Lead Lead PEX Copper 2018‐07‐27 2018‐07‐27 No 15 2018‐08‐04 2018‐08‐21
5041970 A08_08 A08_08 6667 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐30 2018‐07‐30 No 10 2018‐08‐01 2018‐09‐04
5041971 A08_08 A08_08 6669 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐30 2018‐07‐30 No ND 2018‐07‐31 2018‐08‐14
5075575 A11_01 A11_01 60 BASCOM AVE Lead Lead PEX Not Replaced 2018‐07‐30 Yes 32 2018‐08‐02 2018‐08‐17 2.48 2019‐02‐08 2019‐02‐19
5041972 A08_08 A08_08 6673 NORTHUMBERLAND ST Lead Lead PEX Copper 2018‐07‐30 2018‐07‐30 No 5 2018‐08‐01 2018‐08‐21
5075573 A11_01 A11_01 52 BASCOM AVE Lead Copper PEX Not Replaced 2018‐07‐30 No ND 2018‐07‐31 2018‐08‐14
5075576 A11_01 A11_01 64 BASCOM AVE Lead Copper PEX Not Replaced 2018‐07‐31 No 5 2018‐08‐01 2018‐08‐21
5056342 A13_03 A13_03 224 RUXTON ST Lead Lead PEX Copper 2018‐07‐31 2018‐07‐31 No 8 2018‐08‐02 2018‐08‐21
5055683 A13_03 A13_03 29 CRAIGHEAD ST Lead Copper PEX Not Replaced 2018‐07‐31 No 16 2018‐08‐01 2018‐08‐17 ND 2019‐01‐20 2019‐02‐06
5056267 A13_03 A13_03 417 RUXTON ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No 8 2018‐08‐14 2018‐08‐28
5055667 A13_03 A13_03 56 CRAIGHEAD ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No ND 2018‐08‐05 2018‐08‐21
5042022 A08_08 A08_08 6631 A RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No 1.08 2019‐02‐20 2019‐02‐27
5042023 A08_08 A08_08 6631 A RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐01 2018‐08‐01 No 12 2018‐08‐02 2018‐08‐21
5047722 Ops 253 FLOWERS AVE Lead Copper PEX Not Replaced 2018‐08‐02 No Emergency 14.3 2019‐02‐22 2019‐03‐04
5078630 Ops 1458 GEYER AVE Lead Copper PEX Not Replaced 2018‐08‐02 No Emergency 9 2018‐08‐03 2018‐08‐23
5042253 A08_08 A08_08 6653 DALZELL PL Lead Copper PEX Not Replaced 2018‐08‐02 No 10 2018‐08‐03 2018‐08‐23
5042252 A08_08 A08_08 6651 DALZELL PL Lead Lead PEX Copper 2018‐08‐02 2018‐08‐02 No 4 2018‐08‐04 2018‐08‐21
5042191 A08_08 A08_08 1463 BARNESDALE ST Copper Lead PEX Copper 2018‐08‐02 2018‐08‐02 No 6 2018‐08‐05 2018‐08‐21
5042021 A08_08 A08_08 6633 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐03 2018‐08‐03 No 8 2018‐08‐06 2018‐08‐23
5042192 A08_08 A08_08 1465 BARNESDALE ST Copper Lead PEX Not Replaced 2018‐08‐03 Yes 13 2018‐08‐06 2018‐08‐21
5075478 A11_01 A11_01 86 BASCOM AVE Lead Lead PEX Not Replaced 2018‐08‐03 Yes 10 2018‐08‐07 2018‐08‐23
5042285 A08_08 A08_08 6537 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 8 2018‐08‐09 2018‐08‐23
5133127 A15_05_B A15_05_B 4133 FRANK Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 10 2018‐08‐19 2018‐08‐30
5056491 A13_03 A13_03 73 CRAIGHEAD ST Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 5.16 2019‐07‐22 2019‐08‐05
5042019 A08_08 A08_08 6637 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 5 2018‐08‐07 2018‐08‐23
5056257 A13_03 A13_03 225 RUXTON ST Lead Copper PEX Not Replaced 2018‐08‐06 No ND 2018‐08‐10 2018‐09‐04
5056262 A13_03 A13_03 405 RUXTON ST Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 28 2018‐08‐19 2018‐09‐04
5075477 A11_01 A11_01 100 BASCOM AVE Lead Lead PEX Copper 2018‐08‐06 2018‐08‐06 No 7 2018‐08‐07 2018‐08‐21
5048886 Ops BLG_01 57 ALMEDA ST Lead Lead PEX Not Replaced 2018‐08‐07 Yes Emergency 14 2018‐09‐21 2019‐01‐08
5049529 A15_05_B A15_05_B 4131 FRANK ST Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No 4 2018‐08‐11 2018‐08‐23
5042256 A08_08 A08_08 6640 DALZELL PL Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No 36 2018‐08‐15 2018‐08‐30
5042018 A08_08 A08_08 6639 B RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No 20 2018‐08‐19 2018‐09‐06
5018034 A07_07 A07_07 4930 HATFIELD ST Lead Lead PEX Copper 2018‐08‐07 2018‐08‐07 No ND 2018‐08‐10 2018‐08‐23
5055684 A13_03 A13_03 27 CRAIGHEAD ST Lead Lead PEX Not Replaced 2018‐08‐07 Yes ND 2018‐12‐06 2018‐12‐17
5055682 A13_03 A13_03 31 CRAIGHEAD ST Lead Lead PEX Not Replaced 2018‐08‐07 Yes 9.4 2018‐10‐10 2018‐10‐18
5059333 A12_02 A12_02 101 DILWORTH ST Lead Copper PEX Not Replaced 2018‐08‐08 No 23 2018‐08‐10 2018‐08‐28
5042015 A08_08 A08_08 6643 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐08 2018‐08‐08 No ND 2018‐09‐17 2018‐10‐12
5075443 A11_01 A11_01 123 BASCOM AVE Lead Brass PEX Not Replaced 2018‐08‐09 No ND 2018‐08‐12 2018‐08‐28
5018083 A07_07 A07_07 4733 HATFIELD ST Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No 27 2018‐08‐12 2018‐08‐28
5075445 A11_01 A11_01 131 BASCOM AVE Lead Copper PEX Not Replaced 2018‐08‐09 No ND 2018‐08‐10 2018‐08‐28
5049714 A15_05_C A15_05_C 4033 WINDSOR ST Lead Copper PEX Not Replaced 2018‐08‐09 No 13 2018‐08‐10 2018‐08‐23
5042289 A08_08 A08_08 6605 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No 8 2018‐08‐14 2018‐08‐28
5042013 A08_08 A08_08 6647 C RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No 8 2018‐08‐11 2018‐08‐28
5018011 Plum Way Water Relay Plum Way Water Relay 4907 HATFIELD ST Lead Lead PEX Copper 2018‐08‐09 2018‐08‐09 No ND 2018‐08‐14 2018‐08‐28
5049745 A15_05_C A15_05_C 4029 WINDSOR ST Lead Lead PEX Copper 2018‐08‐10 2018‐08‐10 No 17 2018‐08‐11 2018‐08‐28
5018033 A07_07 A07_07 4932 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐10 No ND 2018‐09‐27 2018‐10‐18
5042242 A08_08 A08_08 6625 DALZELL PL Lead Lead PEX Copper 2018‐08‐10 2018‐08‐10 No ND 2018‐08‐13 2018‐08‐28
5016472 Urgent Water Urgent Water 258 MAIN ST Copper Lead Copper Copper 2018‐08‐13 2018‐08‐13 No Emergency ND 2018‐08‐29 2018‐09‐11
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5018152 A07_07 A07_07 4738 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐13 No 6 2018‐08‐16 2018‐08‐30
5017998 A07_07 A07_07 180 49TH ST Lead Copper PEX Not Replaced 2018‐08‐13 No ND 2018‐08‐16 2018‐08‐30
5017997 A07_07 A07_07 178 49TH ST Lead Lead PEX Copper 2018‐08‐13 2018‐08‐13 No ND 2018‐08‐14 2018‐08‐28
5018153 A07_07 A07_07 4740 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐13 No 4 2018‐08‐21 2018‐09‐04
5042011 A08_08 A08_08 6649 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐13 2018‐08‐13 No 7 2018‐08‐14 2018‐08‐28
5018045 A07_07 A07_07 4904 HATFIELD ST Lead PEX PEX Not Replaced 2018‐08‐13 No ND 2018‐08‐16 2018‐08‐28
5075570 A11_01 A11_01 40 BASCOM AVE Lead Lead PEX Copper 2018‐08‐13 2018‐08‐13 No ND 2018‐08‐15 2018‐08‐28
5049711 A15_05_C A15_05_C 4034 WINDSOR ST Lead Lead PEX Copper 2018‐08‐14 2018‐08‐14 No ND 2018‐11‐28 2018‐12‐05
5042293 A08_08 A08_08 6615 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐14 2018‐08‐14 No 7 2018‐08‐15 2018‐08‐28
5049747 A15_05_C A15_05_C 4023 WINDSOR ST Lead Lead PEX Copper 2018‐08‐14 2018‐08‐14 No 6 2018‐08‐15 2018‐08‐28
5018016 A07_07 A07_07 4912 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐14 No 1220 2018‐08‐17 2018‐09‐11
5042029 A08_08 A08_08 6659 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐15 2018‐08‐15 No 10 2018‐08‐16 2018‐08‐30
5018042 A07_07 A07_07 4914 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐15 No 4 2018‐08‐16 2018‐09‐04
5018092 A07_07 A07_07 4713 HATFIELD ST Lead Lead PEX Copper 2018‐08‐15 2018‐08‐15 No 24 2018‐08‐17 2018‐09‐04
5018039 A07_07 A07_07 4920 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐15 No ND 2018‐08‐16 2018‐08‐30
5042248 A08_08 A08_08 6641 DALZELL PL Lead Lead PEX Copper 2018‐08‐15 2018‐08‐15 No 5 2018‐08‐18 2018‐09‐04 ND 2019‐02‐25 2019‐03‐12
5018090 A07_07 A07_07 4717 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐15 No 4 2018‐08‐15 2018‐08‐28
5074457 Ops 3852 BAYTREE ST Lead Non‐Lead PEX Not Replaced 2018‐08‐16 No Emergency ND 2018‐10‐12 2018‐10‐31
5049712 A15_05_C A15_05_C 4038 WINDSOR ST Lead Lead PEX Copper 2018‐08‐16 2018‐08‐16 No 12 2018‐08‐18 2018‐09‐04
5035190 Ops BLG_01 1126 MURRAYHILL AVE Lead Lead PEX Copper 2018‐08‐17 2019‐04‐17 Yes Emergency 7.59 2019‐02‐03 2019‐03‐28 6.31 2019‐04‐28 2019‐05‐07
5060217 Ops 227 SEWARD ST Lead Copper PEX Not Replaced 2018‐08‐17 No Emergency ND 2018‐08‐25 2018‐09‐11
5042295 A08_08 A08_08 6625 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐17 2018‐08‐17 No 5 2018‐08‐21 2018‐09‐04
5049428 A15_05_C A15_05_C 1041 MIRROR ST Lead Lead PEX Copper 2018‐08‐17 2018‐08‐17 No 6 2018‐08‐19 2018‐09‐04
5049430 A15_05_C A15_05_C 1045 MIRROR ST Lead Lead PEX Not Replaced 2018‐08‐17 Yes 18.6 2018‐11‐12 2018‐11‐27 ND 2019‐01‐23 2019‐02‐04
5042033 A08_08 A08_08 6675 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐17 2018‐08‐17 No ND 2018‐08‐23 2018‐09‐11
5006645 Ops BLG 3342 RIDGEWAY ST Lead Lead PEX Copper 2018‐08‐19 2019‐02‐25 Yes Emergency 30 2018‐08‐26 2018‐09‐13
5049708 A15_05_C A15_05_C 4026 WINDSOR ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2019‐06‐01 2019‐06‐25
5042249 A08_08 A08_08 6643 DALZELL PL Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No 32 2018‐08‐21 2018‐09‐04
5049707 A15_05_C A15_05_C 4024 WINDSOR ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2018‐09‐21 2018‐10‐08
5018188 A07_07 A07_07 4635 PLUMMER ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2018‐08‐22 2018‐09‐04
5042032 A08_08 A08_08 6671 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No 8 2018‐08‐27 2018‐09‐11
5018081 A07_07 A07_07 4737 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐20 No ND 2020‐06‐10 2020‐06‐22
5075632 A11_01 A11_01 4040 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐20 2018‐08‐20 No ND 2018‐08‐30 2018‐09‐13
5042235 A08_08 A08_08 6551 DALZELL PL Lead Lead PEX Copper 2018‐08‐21 2018‐08‐21 No 8 2018‐08‐22 2018‐09‐11
5042031 A08_08 A08_08 6667 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐21 2018‐08‐21 No 4 2018‐08‐23 2018‐09‐11
5042299 A08_08 A08_08 6659‐6663 AYLESBORO AVE Lead Copper PEX Not Replaced 2018‐08‐21 No 4 2018‐08‐25 2018‐09‐11
5075633 A11_01 A11_01 4042 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2018‐08‐21 No ND 2018‐08‐31 2018‐09‐13
5041956 A08_08 A08_08 1457 BARNESDALE ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 6 2018‐08‐22 2018‐09‐11 ND 2018‐08‐23 2018‐09‐11
5018186 A07_07 A07_07 4639 PLUMMER ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 4 2018‐08‐27 2018‐09‐11
5049706 A15_05_C A15_05_C 1048 MIRROR ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐23 No 15 2018‐08‐25 2018‐09‐11
5042297 A08_08 A08_08 6633 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 8 2018‐08‐24 2018‐09‐11
5018180 A07_07 A07_07 168 47TH ST Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 13 2018‐09‐02 2018‐10‐12
5018179 A07_07 A07_07 4634 MODOC WAY Lead Lead PEX Copper 2018‐08‐22 2018‐08‐22 No 5 2018‐08‐27 2018‐09‐11
5049704 A15_05_C A15_05_C 1040 MIRROR ST Lead Copper PEX Not Replaced 2018‐08‐22 No 10 2018‐08‐23 2018‐09‐06
5078902 Ops BLG 3415 DIPLOMA ST Lead Lead PEX Copper 2018‐08‐23 2019‐01‐29 Yes Emergency 2.02 2019‐03‐31 2019‐04‐10
5018181 A07_07 A07_07 170 47TH ST Lead Lead PEX Copper 2018‐08‐23 2018‐08‐23 No ND 2018‐08‐23 2018‐09‐06
5042281 A08_08 A08_08 6527 AYLESBORO AVE Lead Copper PEX Not Replaced 2018‐08‐23 No 12 2018‐08‐26 2018‐09‐11 4 2018‐08‐27 2018‐09‐11
5041974 A08_08 A08_08 6672 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐23 2018‐08‐23 No 20 2018‐08‐25 2018‐09‐11
5018590 A07_07 A07_07 187 47TH ST Lead Copper PEX Not Replaced 2018‐08‐23 No 570 2018‐08‐24 2018‐09‐11 ND 2018‐11‐17 2018‐12‐05
5042275 A08_08 A08_08 6530 DALZELL PL Lead Lead PEX Copper 2018‐08‐24 2018‐08‐24 No 15 2018‐08‐27 2018‐10‐08
5018091 A07_07 A07_07 4715 HATFIELD ST Lead Copper PEX Not Replaced 2018‐08‐24 No ND 2018‐10‐14 2018‐11‐08
5041976 A08_08 A08_08 6666 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐24 2018‐08‐24 No 4 2018‐08‐27 2018‐09‐11
5042268 A08_08 A08_08 6600 DALZELL PL Lead Copper PEX Not Replaced 2018‐08‐24 No 5.4 2018‐10‐29 2018‐11‐08
5042279 A08_08 A08_08 6517 AYLESBORO AVE Lead Lead PEX Copper 2018‐08‐24 2018‐08‐24 No 14 2018‐09‐11 2018‐10‐12
5042232 A08_08 A08_08 6541 DALZELL PL Lead Lead PEX Copper 2018‐08‐27 2018‐08‐27 No 13 2018‐08‐28 2018‐09‐11
5075637 A11_01 A11_01 4060 PERRYSVILLE AVE Lead Lead PEX Not Replaced 2018‐08‐27 Yes ND 2018‐08‐27 2018‐09‐11
5075643 A11_01 A11_01 4128 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No 6 2018‐08‐30 2018‐09‐11
5042272 A08_08 A08_08 6538 DALZELL PL Lead Copper PEX Not Replaced 2018‐08‐28 No ND 2018‐10‐03 2018‐10‐18
5049349 A15_05_C A15_05_C 1029‐1031 FLEMINGTON ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No ND 2018‐09‐07 2018‐10‐12
5018109 A07_07 A07_07 151 HOME ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No 6 2018‐08‐29 2018‐09‐11
5075644 A11_01 A11_01 4130 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2018‐08‐28 No ND 2018‐08‐29 2018‐09‐13
5018554 A07_07 A07_07 154 HOME ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No ND 2018‐09‐04 2018‐10‐12
5018573 A07_07 A07_07 169 HOME ST Lead Lead PEX Copper 2018‐08‐28 2018‐08‐28 No 7 2018‐09‐25 2018‐10‐08
5020006 Ops BLG 310 54TH ST Lead Lead PEX Copper 2018‐08‐29 2019‐02‐21 Yes Emergency 5.65 2019‐02‐22 2019‐03‐04
5018585 A07_07 A07_07 177 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 16 2018‐09‐08 2018‐10‐12
5018552 A07_07 A07_07 158 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 7 2018‐08‐30 2018‐09‐11
5059292 A12_02 A12_02 480 NORTON Lead Lead PEX Copper 2018‐08‐29 2018‐08‐30 No ND 2018‐10‐26 2018‐11‐08
5041979 A08_08 A08_08 6654 RIDGEVILLE ST Lead Copper PEX Not Replaced 2018‐08‐29 No ND 2018‐11‐15 2019‐01‐08 ND 2020‐01‐27 2020‐02‐03
5018586 A07_07 A07_07 177.5 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No ND 2018‐09‐06 2018‐10‐12
5075561 A11_01 A11_01 4135 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 7 2018‐09‐07 2018‐10‐12
5018523 A07_07 A07_07 162 HOME ST Lead Lead PEX Copper 2018‐08‐29 2018‐08‐29 No 12 2018‐08‐31 2018‐09‐13
5022414 Ops BLG 311 54TH ST #18 Lead Lead PEX Copper 2018‐08‐30 2019‐02‐27 Yes Emergency 4.3 2018‐10‐08 2018‐10‐18 ND 2019‐02‐28 2019‐03‐12
5059378 A12_02 A12_02 467 NORTON ST Lead Copper PEX Not Replaced 2018‐08‐30 No ND 2018‐10‐04 2018‐10‐18
5075564 A11_01 A11_01 4123 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No ND 2018‐09‐04 2018‐10‐12
5018575 A07_07 A07_07 173 HOME ST Lead Copper PEX Not Replaced 2018‐08‐30 No ND 2018‐12‐21 2019‐01‐07
5049489 A15_05_C A15_05_C 4011 WINDSOR ST Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No 6 2018‐09‐02 2018‐10‐12
5075565 A11_01 A11_01 4119 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No ND 2018‐09‐16 2018‐10‐12
5042276 A08_08 A08_08 6526 DALZELL PL Lead Lead PEX Copper 2018‐08‐30 2018‐08‐30 No 5 2018‐09‐01 2018‐09‐18
5041982 A08_08 A08_08 6646 RIDGEVILLE ST Lead Copper PEX Not Replaced 2018‐08‐31 No ND 2018‐09‐03 2018‐09‐18
5059345 A12_02 A12_02 470 NORTON ST Lead Lead PEX Copper 2018‐08‐31 2018‐09‐14 Yes 8 2018‐09‐17 2018‐10‐12
5041983 A08_08 A08_08 6640 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐31 2018‐08‐31 No 5.3 2018‐10‐26 2018‐11‐08
5041984 A08_08 A08_08 6636 RIDGEVILLE ST Lead Lead PEX Copper 2018‐08‐31 2018‐08‐31 No ND 2018‐09‐23 2019‐01‐08
5059342 A12_02 A12_02 466 NORTON ST Lead Lead PEX Copper 2018‐08‐31 2018‐08‐31 No ND 2018‐09‐04 2018‐09‐18
5049371 A15_05_C A15_05_C 1030 FLEMINGTON ST Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No 6 2018‐09‐08 2018‐10‐12
5042231 A08_08 A08_08 6535 DALZELL PL Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No 7 2018‐09‐09 2018‐10‐12
5123011 A10_M A10_M 549 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No ND 2018‐09‐05 2018‐10‐12
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5018211 A07_07 A07_07 4832 BLACKBERRY WAY Lead Lead PEX Copper 2018‐09‐04 2018‐09‐04 No ND 2018‐09‐12 2018‐10‐12
5018162 A07_07 A07_07 167 48TH ST Lead Lead PEX Not Replaced 2018‐09‐04 Yes 13.4 2019‐01‐21 2019‐01‐28 10.2 2019‐11‐11 2019‐11‐18
5059380 A12_02 A12_02 471 NORTON ST Lead Lead PEX Copper 2018‐09‐04 2018‐09‐05 No 7 2018‐09‐06 2018‐10‐12
5049350 A15_05_C A15_05_C 1033 FLEMINGTON ST Lead Lead PEX Copper 2018‐09‐05 2018‐09‐05 No 11 2018‐09‐17 2018‐10‐18
5049488 A15_05_C A15_05_C 4015 WINDSOR ST Lead Lead PEX Copper 2018‐09‐05 2018‐09‐05 No 5 2018‐09‐16 2018‐10‐08
5041985 A08_08 A08_08 6632 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐06 2018‐09‐06 No ND 2018‐09‐10 2018‐10‐12
5122871 A10_M A10_M 532 NORTH AVENUE Lead Copper PEX Not Replaced 2018‐09‐06 No 21 2018‐09‐06 2018‐10‐12
5065566 Ops BLG 812 GALVESTON AVE Lead Lead PEX Not Replaced 2018‐09‐07 Yes Emergency 6 2018‐09‐08 2018‐10‐12
5019840 Ops 5307 CARNEGIE ST Lead Copper PEX Not Replaced 2018‐09‐07 No Emergency 6 2018‐09‐11 2018‐10‐12
5011384 A18_08 A18_08 5819 ALDER ST Lead Lead PEX Not Replaced 2018‐09‐07 Yes 4.8 2018‐09‐27 2018‐10‐18
5049373 A15_05_C A15_05_C 1024 FLEMINGTON ST Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No 41 2018‐09‐22 2018‐10‐12 2.03 2019‐02‐15 2019‐02‐27
5122870 A10_M A10_M 530 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No 23 2018‐09‐07 2018‐10‐12 ND 2019‐03‐06 2019‐03‐19
5122999 A10_M A10_M 527 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No ND 2018‐09‐10 2018‐10‐12
5122868 A10_M A10_M 526 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐07 2018‐09‐07 No ND 2018‐09‐18 2018‐10‐12
5011448 A18_08 A18_08 5917 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐11 No 8 2018‐09‐12 2018‐10‐12
5011446 A18_08 A18_08 5921 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐11 No 7 2018‐09‐12 2018‐10‐12
5041987 A08_08 A08_08 6624 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐11 2018‐09‐11 No ND 2018‐09‐12 2018‐10‐12
5123010 A10_M A10_M 547 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐11 2018‐09‐11 No ND 2018‐09‐15 2018‐10‐12
5003268 Ops 312 MEYRAN AVE Lead PEX PEX Not Replaced 2018‐09‐12 No Emergency ND 2018‐09‐15 2018‐10‐12
5018020 Plum Way Water Relay Plum Way Water Relay 4916 PLUM WAY Lead Lead PEX Copper 2018‐09‐12 2018‐09‐12 No ND 2018‐09‐21 2018‐10‐08
5011440 A18_08 A18_08 5929 A ALDER ST Lead Lead PEX Copper 2018‐09‐12 2018‐09‐12 No 14 2018‐09‐13 2018‐10‐12
5041988 A08_08 A08_08 6620 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐13 2018‐09‐13 No 3.3 2019‐01‐25 2019‐02‐06
5011444 A18_08 A18_08 5925 ALDER ST Lead Lead PEX Copper 2018‐09‐13 2018‐09‐13 No ND 2018‐09‐15 2018‐10‐12
5011450 A18_08 A18_08 5911 ALDER ST Lead Lead PEX Copper 2018‐09‐13 2018‐09‐13 No 19 2018‐09‐22 2018‐10‐08
5041990 A08_08 A08_08 6612 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐14 2018‐09‐14 No 21 2018‐09‐15 2018‐10‐12
5041992 A08_08 A08_08 6604 RIDGEVILLE ST Lead Lead PEX Copper 2018‐09‐14 2018‐09‐14 No 5 2018‐09‐15 2018‐10‐12
5017967 Plum Way Water Relay Plum Way Water Relay 4839 PLUM WAY Lead Copper PEX Not Replaced 2018‐09‐17 No ND 2018‐10‐23 2018‐11‐08
5122861 A10_M A10_M 512 NORTH AVENUE Lead Copper PEX Not Replaced 2018‐09‐17 No ND 2018‐09‐19 2018‐10‐12
5013072 Ops BLG 451 CEDARVILLE ST Lead Lead PEX Copper 2018‐09‐18 2019‐02‐18 Yes Emergency ND 2018‐09‐19 2018‐10‐12 1.25 2019‐02‐20 2019‐02‐27
5057001 Ops BLG 307 BELTZHOOVER AVE Lead Lead PEX Copper 2018‐09‐18 2019‐02‐08 Yes Emergency ND 2018‐09‐21 2018‐10‐12 1.85 2019‐02‐09 2019‐02‐19
5011442 A18_08 A18_08 5937 C ALDER ST Lead Lead PEX Copper 2018‐09‐18 2018‐09‐18 No ND 2021‐10‐08 2021‐10‐18
5054100 A14_03 A14_03 1915 WHARTON ST Lead Copper PEX Not Replaced 2018‐09‐18 No ND 2018‐10‐08 2018‐10‐18
5057002 Ops BLG_01 309 BELTZHOOVER AVE Lead Lead PEX Copper 2018‐09‐19 2019‐07‐02 Yes Emergency 7 2018‐10‐31 2019‐01‐08
5011435 A18_08 A18_08 5939 ALDER ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐11‐11 2018‐11‐27
5011388 A18_08 A18_08 5829 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐19 No ND 2018‐09‐25 2018‐10‐08
5011434 A18_08 A18_08 5937 ALDER ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No 7.5 2018‐10‐19 2018‐11‐08
5054103 A14_03 A14_03 1921 WHARTON ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No 67 2018‐09‐22 2019‐01‐08 2.6 2019‐02‐06 2019‐02‐12
5017991 Plum Way Water Relay Plum Way Water Relay 4841 HATFIELD ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐09‐23 2018‐10‐08
5011389 A18_08 A18_08 5833 ALDER ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐09‐24 2018‐10‐12
5054104 A14_03 A14_03 1923 WHARTON ST Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No 5.6 2018‐09‐27 2018‐10‐18
5122356 A10_M A10_M 426 NORTH AVE Lead Lead PEX Copper 2018‐09‐19 2018‐09‐19 No ND 2018‐09‐21 2018‐10‐12
5011437 A18_08 A18_08 5933B ALDER ST Lead Lead PEX Copper 2018‐09‐20 2018‐09‐20 No 44 2018‐09‐23 2018‐10‐08 ND 2019‐02‐13 2019‐02‐19
5122373 A10_M A10_M 452 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐20 2018‐09‐20 No ND 2018‐09‐21 2018‐10‐12
5122322 A10_M A10_M 302 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐21 2018‐09‐22 No ND 2019‐01‐04 2019‐01‐11
5122367 A10_M A10_M 442 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐21 2018‐09‐21 No ND 2018‐10‐24 2018‐11‐08
5054105 A14_03 A14_03 1925 WHARTON ST Lead Copper PEX Not Replaced 2018‐09‐21 No 6 2018‐09‐23 2018‐10‐12
5122327 A10_M A10_M 308 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐21 2018‐09‐21 No ND 2018‐09‐26 2018‐10‐08
5122325 A10_M A10_M 306 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐22 2018‐09‐22 No 4.6 2018‐09‐25 2018‐10‐18
5122360 A10_M A10_M 433 NORTH AVENUE Lead Copper PEX Not Replaced 2018‐09‐22 No 5 2018‐09‐25 2018‐10‐08
5067972 Ops BLG_01 1356 LOWRIE ST Lead Lead PEX Copper 2018‐09‐23 2021‐06‐07 Yes Emergency 2.04 2021‐06‐10 2021‐07‐06
5035019 Ops BLG 419 SALINE ST Lead Lead PEX Copper 2018‐09‐24 2019‐01‐24 Yes Emergency 48 2018‐09‐25 2018‐10‐08 2.4 2019‐01‐29 2019‐02‐06
5011504 A18_08 A18_08 331 SPAHR ST Lead Lead PEX Copper 2018‐09‐24 2018‐09‐24 No ND 2018‐10‐04 2018‐10‐18
5011503 A18_08 A18_08 333 SPAHR ST Lead Lead PEX Copper 2018‐09‐24 2018‐09‐24 No 5.8 2018‐09‐27 2018‐10‐18
5011488 A18_08 A18_08 369 SPAHR ST Lead Lead PEX Copper 2018‐09‐24 2018‐09‐24 No 13 2018‐09‐26 2018‐10‐08
5049653 A15_05_A A15_05_A 921 KENNEBEC ST Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No 40 2018‐10‐03 2019‐01‐03
5049614 A15_05_A A15_05_A 940 KENNEBEC ST Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No ND 2018‐09‐28 2018‐10‐18
5122339 A10_M A10_M 324 NORTH AVENUE Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No ND 2018‐10‐01 2018‐10‐18
5054109 A14_03 A14_03 50 S 20TH ST Lead Lead PEX Copper 2018‐09‐25 2018‐09‐25 No 7 2018‐09‐26 2018‐11‐01
5066095 Ops BLG 1315 ARCH ST Lead Lead PEX Not Replaced 2018‐09‐26 Yes Emergency 16.2 2018‐09‐29 2018‐10‐18 ND 2019‐02‐18 2019‐03‐12
5054147 A14_03 A14_03 1927 SIDNEY ST Lead Lead PEX Copper 2018‐09‐26 2018‐09‐26 No ND 2018‐09‐30 2018‐10‐18
5011483 A18_08 A18_08 346 SPAHR ST Lead Copper PEX Not Replaced 2018‐09‐26 No ND 2018‐09‐28 2018‐10‐18
5054155 A14_03 A14_03 1918 SIDNEY ST Lead Copper PEX Not Replaced 2018‐09‐26 No ND 2018‐10‐10 2018‐10‐18
5049641 A15_05_A A15_05_A 955 KENNEBEC ST Lead Galvanized Iron PEX Copper 2018‐09‐26 2018‐09‐26 No 8 2018‐10‐07 2018‐10‐18
5012023 A18_08 A18_08 371 SPAHR ST Lead Copper PEX Not Replaced 2018‐09‐27 No ND 2018‐09‐30 2018‐10‐18
5011396 A18_08 A18_08 626 COLLEGE ST Lead Copper PEX Not Replaced 2018‐09‐27 No 4.5 2018‐10‐01 2018‐10‐18
5054157 A14_03 A14_03 1914 SIDNEY ST Lead Copper PEX Not Replaced 2018‐09‐27 No 18.4 2018‐10‐03 2018‐10‐18
5122297 A10_M A10_M 112 NORTH AVE Lead Lead PEX Copper 2018‐09‐27 2018‐09‐27 No ND 2018‐10‐10 2018‐10‐31
5011393 A18_08 A18_08 620 COLLEGE AVE Lead Lead PEX Copper 2018‐09‐27 2018‐09‐27 No 29 2018‐09‐28 2018‐10‐18
5056548 Ops 66 MILLBRIDGE ST Lead Copper PEX Not Replaced 2018‐09‐28 No Emergency 1.86 2019‐04‐06 2019‐04‐16
5011397 A18_08 A18_08 5901 ALDER ST Lead Copper PEX Not Replaced 2018‐09‐28 No 7.9 2018‐09‐29 2018‐10‐18
5011500 A18_08 A18_08 341 SPAHR ST Lead Copper PEX Not Replaced 2018‐09‐28 No 21.6 2018‐09‐29 2018‐10‐18 4.7 2018‐10‐02 2018‐10‐18 7.1 2018‐10‐04 2018‐10‐18
5054158 A14_03 A14_03 1912 SIDNEY ST Lead Lead PEX Copper 2018‐09‐28 2018‐09‐28 No ND 2018‐09‐29 2018‐10‐18
5049661 A15_05_A A15_05_A 895 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No ND 2018‐10‐02 2018‐10‐18
5054156 A14_03 A14_03 1916 SIDNEY ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No 7 2018‐10‐02 2018‐10‐18
5011418 A18_08 A18_08 5816 ALDER ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No 55 2018‐10‐03 2018‐10‐18
5049595 A15_05_A A15_05_A 888 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No ND 2018‐10‐02 2019‐01‐08
5011482 A18_08 A18_08 342 SPAHR ST Lead Copper PEX Not Replaced 2018‐10‐01 No ND 2018‐10‐03 2018‐10‐18
5049622 A15_05_A A15_05_A 962 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐01 2018‐10‐01 No 54 2018‐10‐10 2018‐10‐18
5035561 Ops 1303 SHADY AVE Lead Copper PEX Not Replaced 2018‐10‐02 No Emergency ND 2018‐10‐03 2018‐10‐18
5054165 A14_03 A14_03 1919 WRIGHTS WAY Lead Copper PEX Not Replaced 2018‐10‐02 No 4.8 2018‐10‐03 2018‐10‐17
5122875 A10_M A10_M 542 NORTH AVENUE Lead Lead PEX Copper 2018‐10‐02 2018‐10‐02 No ND 2018‐10‐03 2018‐10‐18
5049655 A15_05_A A15_05_A 915 KENNEBEC ST Lead Copper PEX Not Replaced 2018‐10‐02 No ND 2018‐10‐04 2018‐10‐18
5040180 Ops 3308 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2018‐10‐03 No Emergency 14 2018‐10‐11 2018‐10‐18
5049660 A15_05_A A15_05_A 897 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No ND 2018‐10‐08 2018‐10‐18
5045770 A15_05_A A15_05_A 858 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No ND 2018‐10‐06 2018‐10‐18
5049645 A15_05_A A15_05_A 945 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No 24 2018‐10‐06 2018‐10‐18 3.07 2019‐02‐12 2019‐02‐19
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5050481 A14_03 A14_03 2103 WHARTON ST Lead Lead PEX Copper 2018‐10‐03 2018‐10‐03 No 12 2018‐10‐08 2018‐10‐24
5061705 Ops 667 BOGGS AVE Lead Copper PEX Not Replaced 2018‐10‐04 No Emergency 7.4 2018‐10‐05 2018‐10‐18
5011490 A18_08 A18_08 367 SPAHR ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No 5.6 2018‐10‐05 2018‐10‐18
5045762 A15_05_A A15_05_A 830 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No ND 2018‐10‐05 2018‐10‐18
5049643 A15_05_A A15_05_A 951 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No 6.9 2018‐10‐24 2018‐11‐08
5050486 A14_03 A14_03 2109 WHARTON ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No 10 2018‐10‐19 2018‐11‐13
5050488 A14_03 A14_03 2110 MERRIMAN ST Lead Copper PEX Not Replaced 2018‐10‐04 No 11 2018‐10‐06 2018‐10‐24
5045761 A15_05_A A15_05_A 828 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐04 2018‐10‐04 No ND 2019‐01‐05 2019‐01‐11
5073526 Ops BLG 3112 PERRYSVILLE AVE Lead Lead PEX Copper 2018‐10‐05 2018‐12‐18 Yes Emergency 8 2018‐10‐15 2018‐12‐10 ND 2018‐12‐21 2019‐01‐07
5050496 A14_03 A14_03 2127 WHARTON ST Lead Copper PEX Not Replaced 2018‐10‐05 No 4.2 2018‐10‐06 2018‐10‐24
5050497 A14_03 A14_03 2129 WHARTON ST Lead Lead PEX Copper 2018‐10‐08 2018‐10‐08 No 4.2 2018‐10‐09 2018‐11‐01
5011487 A18_08 A18_08 352 SPAHR ST Lead Lead PEX Copper 2018‐10‐08 2018‐10‐08 No 8.2 2018‐10‐09 2018‐10‐18
5011945 A18_08 A18_08 712 COLLEGE AVE Lead Lead PEX Copper 2018‐10‐08 2018‐10‐08 No 1.4 2018‐11‐12 2018‐11‐27
5021269 Ops 4231 STANTON AVE Lead Copper PEX Not Replaced 2018‐10‐09 No Emergency 1.7 2018‐11‐05 2018‐11‐27
5049685 A15_05_A A15_05_A 1040 WELFER ST Lead Lead PEX Copper 2018‐10‐10 2018‐10‐10 No 5 2018‐10‐13 2019‐01‐08
5050509 A14_03 A14_03 52 S 22ND ST Lead Lead PEX Copper 2018‐10‐11 2018‐10‐11 No 5.8 2018‐10‐20 2018‐11‐27
5122149 A10_M A10_M 323 COLTON STREET Lead Lead PEX Not Replaced 2018‐10‐12 Yes 23.6 2018‐10‐15 2018‐10‐29 5.39 2019‐02‐04 2019‐02‐12
5011943 A18_08 A18_08 645 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐12 2018‐10‐12 No ND 2018‐10‐19 2018‐11‐08
5011885 A18_08 A18_08 642 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐15 No 7.9 2018‐10‐16 2018‐10‐31
5050602 A14_03 A14_03 2347 SIDNEY ST Lead Copper PEX Not Replaced 2018‐10‐15 No 6.6 2018‐10‐19 2018‐11‐08
5049618 A15_05_A A15_05_A 950 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No 14.6 2018‐10‐17 2018‐11‐08
5012374 A18_08 A18_08 5716 WALNUT ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No ND 2018‐11‐29 2018‐12‐05
5049686 A15_05_A A15_05_A 1044 WELFER ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No 114 2018‐10‐16 2018‐11‐08
5011421 A18_08 A18_08 639 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐15 No 18.8 2018‐10‐22 2018‐11‐08 ND 2019‐03‐09 2019‐03‐19
5122481 A10_M A10_M 325 WILLIAM STREET Lead Lead PEX Not Replaced 2018‐10‐15 Yes ND 2018‐11‐20 2018‐12‐05
5122480 A10_M A10_M 323 WILLIAM STREET Lead Lead PEX Not Replaced 2018‐10‐15 Yes ND 2018‐10‐20 2018‐11‐08
5049606 A15_05_A A15_05_A 914 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐15 2018‐10‐15 No 20 2018‐10‐16 2018‐12‐26 1.73 2019‐02‐07 2019‐02‐19
5011328 A18_08 A18_08 507 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐15 No 7.3 2018‐10‐21 2018‐11‐08
5050650 A14_03 A14_03 2412 SIDNEY ST Lead Copper PEX Not Replaced 2018‐10‐16 No ND 2018‐10‐25 2018‐11‐13
5050648 A14_03 A14_03 2420 SIDNEY ST Lead Copper PEX Not Replaced 2018‐10‐16 No ND 2018‐10‐17 2018‐10‐31
5050591 A14_03 A14_03 93 24TH ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No ND 2018‐10‐28 2019‐01‐08
5012359 A18_08 A18_08 5729 WALNUT ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No ND 2018‐11‐29 2018‐12‐10
5012369 A18_08 A18_08 5728 WALNUT ST Lead Copper PEX Not Replaced 2018‐10‐16 No 24 2018‐10‐18 2018‐12‐27 ND 2019‐01‐14 2019‐01‐22
5050587 A14_03 A14_03 2408 SIDNEY ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No 3.1 2018‐10‐17 2018‐11‐01
5049651 A15_05_A A15_05_A 927 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No ND 2018‐10‐21 2018‐11‐08
5050651 A14_03 A14_03 2410 SIDNEY ST Lead Lead PEX Copper 2018‐10‐16 2018‐10‐16 No 3 2018‐10‐23 2018‐11‐13
5049652 A15_05_A A15_05_A 923 KENNEBEC ST Lead Lead PEX Not Replaced 2018‐10‐16 Yes 23.6 2018‐10‐19 2018‐11‐08 25.3 2019‐02‐15 2019‐02‐27 8.38 2019‐04‐10 2019‐04‐24
5049691 A15_05_A A15_05_A 1045 WELFER ST Lead Copper PEX Not Replaced 2018‐10‐17 No ND 2018‐10‐22 2018‐11‐08
5049662 A15_05_A A15_05_A 893 KENNEBEC ST Lead Lead PEX Copper 2018‐10‐17 2018‐10‐17 No 15 2018‐10‐18 2018‐11‐08 15.3 2019‐05‐17 2019‐05‐29
5012372 Ops A18_08 5720 WALNUT ST Lead Lead PEX Copper 2018‐10‐17 2018‐10‐18 Yes Emergency 8.1 2018‐10‐20 2018‐11‐08
5029669 Ops BLG 6428 MEADOW ST Lead Lead PEX Copper 2018‐10‐18 2019‐02‐21 Yes Emergency 4.93 2019‐02‐25 2019‐03‐12
5045789 A15_05_A A15_05_A 839 MIRROR ST Lead Lead PEX Copper 2018‐10‐18 2018‐10‐18 No ND 2018‐10‐29 2018‐11‐08
5012478 A18_08 A18_08 5900 HOWE ST Lead Copper PEX Not Replaced 2018‐10‐18 No 1.6 2018‐10‐25 2018‐11‐08
5050943 A14_03 A14_03 2303 SARAH ST Lead Lead PEX Copper 2018‐10‐18 2018‐10‐18 No 8.6 2018‐10‐19 2018‐11‐01
5011929 A18_08 A18_08 657 MARYLAND AVE Lead Copper PEX Not Replaced 2018‐10‐18 No 5 2018‐10‐22 2019‐01‐14
5011930 A18_08 A18_08 655 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐18 2018‐10‐18 No 3.5 2018‐10‐19 2018‐11‐08
5043747 Ops BLG 420 E END AVE Lead Lead PEX Copper 2018‐10‐19 2019‐02‐04 Yes Emergency 15.2 2018‐10‐30 2018‐11‐08 16.8 2019‐02‐05 2019‐02‐12 5.34 2019‐09‐24 2019‐09‐30
5043748 Ops BLG 420.5 E END AVE Lead Lead PEX Copper 2018‐10‐19 2019‐02‐04 Yes Emergency 3.76 2019‐02‐05 2019‐02‐12
5011879 A18_08 A18_08 5733 WALNUT ST Lead Lead PEX Copper 2018‐10‐19 2018‐10‐19 No ND 2018‐10‐27 2019‐01‐14
5035108 Ops 1081 SHADY AVE REAR Lead PEX PEX Not Replaced 2018‐10‐22 No Emergency 52 2018‐10‐24 2018‐11‐08
5011894 A18_08 A18_08 704 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐22 2018‐10‐22 No 5.9 2018‐10‐22 2018‐11‐08
5012481 A18_08 A18_08 908 COLLEGE AVE Lead Lead PEX Not Replaced 2018‐10‐22 Yes 550 2018‐10‐24 2018‐11‐08
5049422 A15_05_A A15_05_A 1027 MIRROR ST Lead Lead PEX Copper 2018‐10‐22 2018‐10‐22 No ND 2018‐11‐01 2019‐01‐08
5049454 A15_05_A A15_05_A 934 MIRROR ST Lead Copper PEX Not Replaced 2018‐10‐22 No 21.4 2018‐10‐23 2018‐11‐08 1.01 2019‐02‐08 2019‐02‐19
5011917 A18_08 A18_08 703 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐22 2018‐10‐22 No 8.7 2018‐10‐25 2018‐11‐08
5045790 A15_05_A A15_05_A 837 MIRROR ST Lead Lead PEX Copper 2018‐10‐23 2018‐10‐23 No 22.4 2018‐10‐25 2018‐11‐08 3.34 2019‐02‐27 2019‐03‐12
5011895 A18_08 A18_08 706 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐23 2018‐10‐23 No 18.8 2018‐10‐24 2018‐11‐08 6.27 2019‐03‐06 2019‐03‐12
5051002 A14_03 A14_03 2413 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐23 No ND 2018‐10‐25 2018‐11‐27 ND 2018‐11‐02 2018‐11‐27
5045786 A15_05_A A15_05_A 860 MIRROR ST Lead Copper PEX Not Replaced 2018‐10‐23 No ND 2018‐10‐30 2019‐01‐08
5050999 A14_03 A14_03 2407 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐23 No 7.1 2018‐10‐25 2018‐11‐27
5011918 A18_08 A18_08 701 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐23 2018‐10‐23 No 3 2018‐10‐29 2018‐11‐08
5011896 A18_08 A18_08 708 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐24 2018‐10‐24 No 15.6 2018‐10‐26 2018‐11‐08 3.05 2019‐03‐17 2019‐03‐26
5050777 A14_03 A14_03 2213 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐24 No 4.8 2018‐10‐25 2018‐11‐13
5011969 A18_08 A18_08 5822 WALNUT ST Lead Copper PEX Not Replaced 2018‐10‐24 No 4.1 2018‐11‐26 2018‐12‐05
5122238 A10_M A10_M 609 FREMONT STREET Lead Copper PEX Not Replaced 2018‐10‐24 No ND 2018‐10‐26 2019‐01‐08
5051013 A14_03 A14_03 2416 CAREY WAY Lead Copper PEX Not Replaced 2018‐10‐24 No 33.6 2018‐11‐30 2018‐12‐10
5056912 Ops BLG 921 MANTON WAY Lead Lead PEX Copper 2018‐10‐25 2019‐02‐18 Yes Emergency ND 2018‐12‐21 2019‐01‐11
5051015 A14_03 A14_03 2418 CAREY WAY Lead Copper PEX Not Replaced 2018‐10‐25 No 3.5 2018‐11‐04 2018‐11‐27
5011951 A18_08 A18_08 5823 ELMER ST Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No ND 2018‐11‐03 2018‐11‐27
5051018 A14_03 A14_03 2424 CAREY WAY Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No ND 2018‐10‐26 2019‐01‐08
5011970 A18_08 A18_08 5834 WALNUT ST Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No 8 2018‐10‐29 2019‐01‐14
5011898 A18_08 A18_08 716 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐25 2018‐10‐25 No 10 2018‐11‐02 2019‐01‐14
5049436 A15_05_A A15_05_A 1024 MIRROR ST Lead Copper PEX Not Replaced 2018‐10‐25 No 18 2018‐10‐31 2019‐01‐08
5050774 A14_03 A14_03 2207 SARAH ST Lead Copper PEX Not Replaced 2018‐10‐25 No 4.9 2018‐11‐19 2019‐01‐02
5011921 A18_08 A18_08 5821 ELMER ST Lead Lead PEX Not Replaced 2018‐10‐26 Yes 11.8 2018‐12‐11 2018‐12‐17
5022128 A17_07 A17_07 1100 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐10‐30 2018‐10‐30 No 3.1 2018‐10‐30 2018‐11‐09 ND 2018‐11‐05 2018‐11‐27
5012513 A18_08 A18_08 5806 WALNUT ST Lead Lead PEX Copper 2018‐10‐31 2018‐10‐31 No 3.9 2018‐11‐02 2018‐11‐27
5012360 A18_08 A18_08 820 MARYLAND AVE Lead Lead PEX Copper 2018‐10‐31 2018‐10‐31 No ND 2018‐11‐01 2019‐01‐14
5011875 A18_08 A18_08 5743 ELMER ST Lead Copper PEX Not Replaced 2018‐10‐31 No ND 2018‐11‐16 2018‐12‐05
5011922 A18_08 A18_08 5819 ELMER ST Lead Lead PEX Copper 2018‐11‐01 2018‐11‐01 No ND 2018‐12‐08 2018‐12‐17
5022132 A17_07 A17_07 1110 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐01 2018‐11‐01 No 1.4 2018‐11‐04 2018‐11‐27
5022133 A17_07 A17_07 1112 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐01 2018‐11‐01 No ND 2018‐12‐21 2019‐01‐07
5022139 A17_07 A17_07 1136 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐02 2018‐11‐02 No 1.9 2018‐11‐05 2018‐11‐27
5078289 Ops BLG 3400 MASSACHUSETTS AVE Lead Lead PEX Copper 2018‐11‐03 2019‐03‐01 Yes Emergency 3.43 2019‐03‐03 2019‐03‐12
5034879 Ops 5387 NORTHUMBERLAND ST Lead Copper PEX Not Replaced 2018‐11‐05 No Emergency 1.1 2018‐11‐11 2018‐11‐27
5022134 A17_07 A17_07 1116 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐05 2018‐11‐05 No 1.3 2018‐11‐08 2018‐11‐27
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5012526 A18_08 A18_08 5833 HOWE ST Lead Lead PEX Copper 2018‐11‐05 2018‐11‐05 No 5.8 2018‐11‐06 2018‐11‐27
5012508 A18_08 A18_08 5747 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐05 No 2.28 2019‐03‐15 2019‐04‐10
5070978 A16_06 A16_06 1402 MONTEREY ST Lead Lead Copper Copper 2018‐11‐05 2018‐11‐05 No ND 2019‐01‐02 2019‐01‐11
5012420 A18_08 A18_08 5731 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐05 No 5.1 2018‐12‐20 2019‐01‐07
5022147 A17_07 A17_07 1166 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 1.3 2018‐11‐13 2018‐11‐27
5022146 A17_07 A17_07 1162 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 1 2018‐11‐07 2018‐11‐27
5012523 A18_08 A18_08 5809 HOWE ST Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐11‐16 2018‐12‐05
5070979 A16_06 A16_06 1404 MONTEREY ST Lead Lead Copper Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐11‐15 2018‐11‐27
5022148 A17_07 A17_07 1170 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 3 2018‐11‐06 2018‐11‐27 ND 2018‐11‐27 2018‐12‐05
5012458 A18_08 A18_08 5816 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐06 No 4.7 2018‐11‐10 2018‐11‐27
5022145 A17_07 A17_07 1158 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐11‐10 2018‐11‐27
5022138 A17_07 A17_07 1132 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐06 2018‐11‐06 No 1.3 2018‐11‐07 2018‐11‐27
5070949 A16_06 A16_06 1500 MONTEREY ST Lead Lead Copper Copper 2018‐11‐06 2018‐11‐06 No ND 2018‐12‐23 2019‐01‐07
5022137 A17_07 A17_07 1128 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 3.8 2018‐11‐13 2018‐11‐27
5012525 A18_08 A18_08 5819 HOWE ST Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 5.5 2018‐11‐08 2018‐11‐27
5028749 A09_09 A09_09 6435 DEAN ST Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No ND 2018‐11‐19 2018‐12‐05 ND 2018‐11‐19 2019‐01‐08
5022111 A17_07 A17_07 1153 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 3 2018‐11‐12 2018‐11‐27
5012419 A18_08 A18_08 5729 KENTUCKY AVE Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 8.7 2018‐11‐08 2018‐11‐27
5028740 A09_09 A09_09 6415 DEAN ST Lead Lead PEX Copper 2018‐11‐07 2018‐11‐07 No 2.7 2018‐11‐08 2018‐11‐27
5022118 A17_07 A17_07 1115 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐08 2018‐11‐08 No ND 2018‐11‐10 2018‐11‐27
5012493 A18_08 A18_08 5818 HOWE ST Lead Lead PEX Copper 2018‐11‐08 2018‐11‐08 No 6.4 2018‐11‐09 2018‐11‐27
5012451 A18_08 A18_08 5756 KENTUCKY AVE Lead Lead Copper Copper 2018‐11‐08 2018‐11‐08 No 2.3 2018‐11‐09 2018‐11‐27
5022119 A17_07 A17_07 1111 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐08 2018‐11‐08 No 3.51 2019‐01‐30 2019‐03‐19
5011590 Ops 357 LEHIGH AVE Lead Copper PEX Not Replaced 2018‐11‐09 No Emergency ND 2019‐06‐11 2019‐06‐25
5021974 A17_07 A17_07 1208 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐09 2018‐11‐09 No 4.5 2018‐11‐15 2018‐11‐27
5021963 A17_07 A17_07 1252 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐09 2018‐11‐09 No 4.5 2018‐11‐11 2018‐11‐27
5022109 A17_07 A17_07 1161 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐10 2018‐11‐10 No 25.2 2018‐11‐13 2018‐11‐27 3.25 2019‐02‐04 2019‐02‐12
5021961 A17_07 A17_07 1258 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No 1.3 2018‐11‐15 2018‐11‐27
5021931 A17_07 A17_07 1213 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐12 No 67 2018‐11‐14 2018‐12‐05 6.25 2019‐03‐06 2019‐03‐12
5012415 A18_08 A18_08 5721 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐12 No ND 2018‐12‐11 2018‐12‐17
5021970 A17_07 A17_07 1220 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No ND 2019‐01‐17 2019‐01‐28
5021969 A17_07 A17_07 1222 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No ND 2018‐11‐17 2018‐12‐05 ND 2018‐11‐17 2019‐01‐14
5021942 A17_07 A17_07 1255 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐12 No ND 2018‐11‐14 2018‐11‐27
5021933 A17_07 A17_07 1223 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐12 2018‐11‐12 No 7.9 2018‐11‐13 2018‐11‐27
5028736 A09_09 A09_09 6361 DEAN ST Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 4.4 2018‐11‐14 2018‐11‐27
5021960 A17_07 A17_07 1260 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 39 2018‐11‐13 2018‐11‐27 ND 2019‐02‐14 2019‐03‐04
5021934 A17_07 A17_07 1227 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 1 2018‐11‐15 2018‐11‐27
5021967 A17_07 A17_07 1232 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 14.8 2018‐11‐16 2018‐12‐05
5012426 A18_08 A18_08 5743 KENTUCKY AVE Lead Copper PEX Not Replaced 2018‐11‐13 No ND 2018‐11‐20 2018‐12‐05
5028802 A09_09 A09_09 6439 APPLE AVE Lead Copper PEX Not Replaced 2018‐11‐13 No 1460 2018‐11‐14 2018‐11‐27 32 2018‐12‐15 2019‐01‐04 5.42 2019‐05‐17 2019‐05‐29
5021937 A17_07 A17_07 1233 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No ND 2018‐12‐03 2018‐12‐17
5022115 A17_07 A17_07 1135 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 2 2018‐11‐15 2018‐11‐27
5022107 A17_07 A17_07 1167 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 5.3 2018‐11‐15 2018‐12‐05
5021941 A17_07 A17_07 1247 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐13 2018‐11‐13 No 7.7 2018‐11‐13 2018‐12‐05
5012395 A18_08 A18_08 5740 HOWE ST Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No ND 2018‐11‐17 2018‐12‐05
5021927 A17_07 A17_07 1201 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐14 No ND 2018‐11‐18 2018‐12‐05
5012405 A18_08 A18_08 5712 HOWE ST Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No ND 2018‐11‐15 2018‐12‐05
5012488 A18_08 A18_08 5819 KENTUCKY AVE Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No 4.53 2019‐02‐11 2019‐02‐27
5021929 A17_07 A17_07 1207 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐14 No ND 2018‐11‐17 2018‐12‐05
5070931 A16_06 A16_06 1517 BUENA VISTA ST Lead PEX Copper Not Replaced 2018‐11‐14 No ND 2018‐11‐18 2018‐12‐05
5028790 A09_09 A09_09 1149 PAULSON AVE Lead Lead PEX Copper 2018‐11‐14 2018‐11‐14 No 6 2018‐11‐15 2018‐11‐27
5021959 A17_07 A17_07 1400 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No ND 2018‐11‐19 2018‐12‐05
5012394 A18_08 A18_08 5742 HOWE ST Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No ND 2018‐11‐27 2018‐12‐05
5011908 A18_08 A18_08 5803 WALNUT ST Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No 29 2018‐11‐17 2018‐12‐05
5021958 A17_07 A17_07 1404 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐15 2018‐11‐15 No ND 2018‐11‐18 2018‐12‐05
5073741 Ops 400 MILROY ST Lead PEX PEX Not Replaced 2018‐11‐16 No Emergency 6.7 2018‐11‐17 2018‐12‐05
5024285 A17_07 A17_07 1436 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐20 2018‐12‐05
5012425 A18_08 A18_08 5741 KENTUCKY AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐23 Yes 6.9 2018‐11‐29 2018‐12‐10
5012406 A18_08 A18_08 901 S NEGLEY AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐27 2018‐12‐05
5021955 A17_07 A17_07 1414 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐19 2018‐12‐05
5012397 A18_08 A18_08 5734‐5736 HOWE ST Lead Lead PEX Copper 2018‐11‐16 2018‐11‐16 No ND 2018‐11‐17 2018‐12‐05
5072550 Ops BLG 309 ELSDON ST Lead Lead PEX Copper 2018‐11‐17 2019‐03‐07 Yes Emergency 99.9 2019‐02‐26 2019‐03‐04
5021954 A17_07 A17_07 1418 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐19 2018‐11‐19 No ND 2018‐11‐22 2018‐12‐05
5021943 A17_07 A17_07 1257 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐19 No 70 2018‐11‐25 2018‐12‐05 ND 2019‐03‐25 2019‐04‐01
5021945 A17_07 A17_07 1401 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐19 No ND 2018‐11‐24 2018‐12‐05
5021953 A17_07 A17_07 1422 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐19 No ND 2018‐11‐23 2018‐12‐05
5070504 A16_06 A16_06 708 ARMANDALE ST Lead Lead Copper Copper 2018‐11‐19 2018‐11‐19 No ND 2018‐11‐27 2018‐12‐05
5029209 A09_09 A09_09 1118.5 PAULSON AVE Lead Lead PEX Copper 2018‐11‐19 2018‐11‐19 No 12.4 2018‐11‐20 2018‐12‐05
5046499 Ops 4311 GLADSTONE ST Lead PEX PEX Not Replaced 2018‐11‐20 No Emergency 4.4 2018‐12‐10 2019‐01‐04
5012407 A18_08 A18_08 907 S NEGLEY AVE Lead Lead PEX Copper 2018‐11‐20 2018‐11‐20 No 5.08 2019‐11‐17 2019‐12‐03
5024283 A17_07 A17_07 1444 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐20 2018‐11‐20 No ND 2018‐11‐23 2018‐12‐05
5024298 A17_07 A17_07 1443 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐20 2018‐11‐20 No ND 2018‐11‐21 2018‐12‐05
5024301 A17_07 A17_07 1609 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐20 No ND 2018‐12‐30 2019‐01‐11
5070445 A16_06 A16_06 517 ARMANDALE ST Lead Lead Copper Copper 2018‐11‐20 2018‐11‐20 No 11 2018‐11‐20 2019‐03‐28
5028805 A09_09 A09_09 6425 APPLE AVE Lead Copper PEX Not Replaced 2018‐11‐20 No ND 2018‐11‐23 2018‐12‐05
5061059 Ops BLG_01 165 OLYMPIA ST Lead Lead PEX Copper 2018‐11‐21 2019‐08‐19 Yes Emergency 2.49 2019‐09‐02 2019‐09‐09
5021950 A17_07 A17_07 1413 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐21 No 59 2018‐11‐28 2018‐12‐05 5.73 2019‐02‐15 2019‐02‐27
5070384 A16_06 A16_06 522 ARMANDALE ST Lead Lead Copper Copper 2018‐11‐21 2018‐11‐21 No ND 2018‐11‐25 2018‐12‐05
5021948 A17_07 A17_07 1407 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐21 No ND 2019‐01‐07 2019‐01‐11
5070385 A16_06 A16_06 524 ARMANDALE ST Lead Copper Copper Not Replaced 2018‐11‐21 No ND 2018‐12‐21 2019‐01‐07
5024295 A17_07 A17_07 1435 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐11‐23 No ND 2018‐11‐26 2018‐12‐05
5012345 A18_08 A18_08 727 S NEGLEY AVE Lead Lead PEX Copper 2018‐11‐23 2018‐11‐23 No 28.4 2018‐11‐29 2018‐12‐05 4.56 2019‐03‐09 2019‐03‐19
5024289 A17_07 A17_07 1424 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐23 2018‐11‐23 No ND 2018‐12‐17 2019‐01‐04
5037464 Ops BLG 5465 BARTLETT ST Lead Lead PEX Copper 2018‐11‐24 2019‐02‐07 Yes Emergency 9.6 2019‐01‐07 2019‐01‐11 4.62 2019‐02‐11 2019‐02‐19
5024293 A17_07 A17_07 1429 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐26 2018‐11‐26 No ND 2018‐12‐30 2019‐01‐11
5025632 Ops BLG 5517 AVONDALE PL Lead Lead PEX Copper 2018‐11‐27 2019‐02‐22 Yes Emergency 1310 2019‐01‐22 2019‐02‐04 1.51 2019‐03‐01 2019‐05‐01
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5024272 A17_07 A17_07 1630 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No 4.1 2018‐11‐28 2018‐12‐05
5024279 A17_07 A17_07 1608 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No 5.2 2018‐12‐03 2018‐12‐17
5024305 A17_07 A17_07 1619 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No ND 2018‐11‐28 2018‐12‐05
5024277 A17_07 A17_07 1616 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 No 6.7 2018‐11‐28 2018‐12‐05
5070409 A16_06 A16_06 1530 GARFIELD AVE Lead Copper Copper Not Replaced 2018‐11‐28 No ND 2019‐04‐12 2019‐04‐24
5024304 A17_07 A17_07 1615 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐28 2018‐11‐28 No ND 2018‐12‐30 2019‐01‐11
5070410 A16_06 A16_06 1528 GARFIELD AVE Lead Lead Copper Copper 2018‐11‐28 2018‐11‐28 No 13.6 2018‐11‐29 2018‐12‐05
5024306 A17_07 A17_07 1623 MORNINGSIDE AVE Lead PEX PEX Not Replaced 2018‐11‐29 No ND 2018‐12‐10 2018‐12‐17
5028763 A09_09 A09_09 1155 PAULSON AVE Lead Lead PEX Copper 2018‐11‐29 2018‐11‐29 No 28.8 2018‐12‐01 2018‐12‐10 ND 2019‐02‐23 2019‐03‐04
5011804 A18_08 A18_08 634 S NEGLEY AVE Lead Copper PEX Not Replaced 2018‐11‐30 No ND 2018‐12‐03 2018‐12‐10
5070397 A16_06 A16_06 612 ARMANDALE ST Lead Copper Copper Not Replaced 2018‐11‐30 No ND 2018‐12‐01 2018‐12‐17
5024315 A17_07 A17_07 1649 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐30 2018‐11‐30 No ND 2018‐12‐20 2019‐01‐07
5024313 A17_07 A17_07 1641 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐11‐30 2018‐11‐30 No ND 2018‐12‐04 2018‐12‐17
5070427 A16_06 A16_06 1521 GARFIELD AVE Lead Lead Copper Copper 2018‐11‐30 2018‐11‐30 No ND 2018‐12‐10 2018‐12‐17
5029247 A09_09 A09_09 6526 DEARY ST Lead Lead PEX Copper 2018‐11‐30 2018‐11‐30 No 12 2018‐12‐06 2018‐12‐17
5021216 Ops BLG 5310 CAMELIA ST Lead Lead PEX Not Replaced 2018‐12‐03 Yes Emergency ND 2018‐12‐04 2018‐12‐17
5023875 A17_07 A17_07 1685 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐05 2018‐12‐17
5070439 A16_06 A16_06 522 ALPINE AVE Lead Copper Copper Not Replaced 2018‐12‐03 No ND 2018‐12‐05 2018‐12‐17
5029230 A09_09 A09_09 6545 DEARY ST Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No 5.4 2018‐12‐04 2018‐12‐17
5011801 A18_08 A18_08 628 S NEGLEY AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐15 2019‐01‐04
5023874 A17_07 A17_07 1683 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐04 2018‐12‐17
5070416 A16_06 A16_06 1512 GARFIELD AVE Lead Lead Copper Copper 2018‐12‐03 2018‐12‐03 No ND 2018‐12‐04 2018‐12‐17 7.2 2018‐12‐04 2018‐12‐17
5023943 A17_07 A17_07 1730 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No 5 2018‐12‐05 2019‐03‐28
5023934 A17_07 A17_07 1712 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐03 2018‐12‐03 No 60 2018‐12‐07 2018‐12‐17 4.71 2019‐04‐05 2019‐04‐16
5023942 A17_07 A17_07 1728 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐04 2018‐12‐04 No ND 2018‐12‐04 2018‐12‐17
5011820 A18_08 A18_08 629 S NEGLEY AVE Lead Lead PEX Copper 2018‐12‐04 2018‐12‐04 No 12.6 2018‐12‐05 2018‐12‐17
5029199 A09_09 A09_09 6530 APPLE AVE Lead Copper Copper Not Replaced 2018‐12‐04 No 7.3 2018‐12‐04 2018‐12‐17
5023935 A17_07 A17_07 1710 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐05 2018‐12‐05 No ND 2018‐12‐05 2018‐12‐17
5070655 A16_06 A16_06 221 ALPINE AVE Lead Copper Copper Not Replaced 2018‐12‐05 No ND 2018‐12‐13 2019‐01‐04
5021962 A17_07 A17_07 1254 MORNINGSIDE AVE Lead Lead PEX Not Replaced 2018‐12‐05 Yes 20.8 2018‐12‐07 2018‐12‐17 3.95 2019‐05‐24 2019‐06‐04
5029244 A09_09 A09_09 6534 DEARY ST Lead Lead PEX Copper 2018‐12‐05 2018‐12‐05 No 5.4 2018‐12‐09 2018‐12‐17
5060430 Ops BLG_01 331 CLARENCE ST Lead Lead PEX Copper 2018‐12‐06 2019‐04‐26 Yes Emergency 5 2018‐12‐12 2019‐01‐04 ND 2019‐05‐12 2019‐05‐21
5011569 Ops 5978 ALDER ST Lead Copper PEX Not Replaced 2018‐12‐06 No Emergency ND 2018‐12‐08 2018‐12‐17
5023933 A17_07 A17_07 1708 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐06 2018‐12‐06 No 7.4 2018‐12‐08 2018‐12‐17
5070591 A16_06 A16_06 114 CARRINGTON ST Lead Lead Copper Copper 2018‐12‐06 2018‐12‐06 No ND 2018‐12‐11 2019‐01‐04
5023912 A17_07 A17_07 1745 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐06 2018‐12‐06 No 4.8 2018‐12‐11 2018‐12‐17
5023911 A17_07 A17_07 1747 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐06 2018‐12‐06 No 5.2 2018‐12‐08 2018‐12‐17
5029246 A09_09 A09_09 6530 DEARY ST Lead Lead PEX Not Replaced 2018‐12‐06 Yes 2.9 2019‐01‐16 2019‐01‐28
5023913 A17_07 A17_07 1743 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐07 2018‐12‐07 No 5 2018‐12‐08 2018‐12‐17
5023886 A17_07 A17_07 1678 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐07 2018‐12‐07 No ND 2018‐12‐30 2019‐01‐11
5072977 Ops BLG_01 5 NETTIE ST Lead Lead PEX Copper 2018‐12‐10 2019‐04‐30 Yes Emergency 2.82 2019‐03‐09 2019‐03‐19 ND 2019‐05‐13 2019‐06‐11
5070709 A16_06 A16_06 16 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐10 2018‐12‐10 No ND 2018‐12‐24 2019‐01‐07
5023915 A17_07 A17_07 1733 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐12‐10 No 4.6 2018‐12‐11 2019‐01‐04
5023928 A17_07 A17_07 1705 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐12‐10 No 4.1 2018‐12‐13 2018‐12‐17
5070405 A16_06 A16_06 409 ARMANDALE ST Lead Copper Copper Not Replaced 2018‐12‐10 No ND 2018‐12‐11 2018‐12‐17
5023909 A17_07 A17_07 1805 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐10 2018‐12‐10 No 6 2019‐01‐05 2019‐01‐22
5070716 A16_06 A16_06 11 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐11 2018‐12‐11 No 4.6 2018‐12‐12 2018‐12‐17
5023944 A17_07 A17_07 1732 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐11 2018‐12‐11 No ND 2018‐12‐13 2019‐01‐04
5077603 CEP CEP 3557 ELMHURST AVE Lead Lead PEX Copper 2018‐12‐11 2018‐12‐11 No 5.4 2018‐12‐12 2018‐12‐17
5070707 A16_06 A16_06 20 JACKSONIA ST Lead Copper Copper Not Replaced 2018‐12‐11 No 8.1 2019‐03‐20 2019‐03‐26
5023533 A17_07 A17_07 1835 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐11 2018‐12‐11 No ND 2018‐12‐14 2019‐01‐07
5023540 A17_07 A17_07 1821 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2018‐12‐12 No 1.5 2019‐05‐14 2019‐05‐21
5058987 A12_02_A A12_02_A 5 NORTON ST Lead Lead PEX Copper 2018‐12‐12 2018‐12‐12 No ND 2018‐12‐14 2019‐01‐04
5071070 A16_06 A16_06 1401 ARCH ST Lead Lead Copper Copper 2018‐12‐12 2018‐12‐12 No ND 2018‐12‐13 2019‐03‐28
5071040 A16_06 A16_06 303 JACKSONIA ST Lead Copper Copper Not Replaced 2018‐12‐12 No 2.13 2019‐03‐28 2019‐04‐16
5069433 Ops BLG_01 1806 RIALTO ST Lead Lead PEX Copper 2018‐12‐13 2019‐04‐18 Yes Emergency 43 2018‐12‐14 2019‐01‐04 11.6 2019‐04‐19 2019‐04‐30 1.97 2019‐11‐03 2019‐11‐11
5023534 A17_07 A17_07 1833 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐13 2018‐12‐13 No 28.8 2018‐12‐21 2019‐01‐07 13.5 2019‐03‐06 2019‐03‐12
5071077 A16_06 A16_06 1404 ARCH ST Lead Copper Copper Not Replaced 2018‐12‐13 No 7.8 2018‐12‐14 2019‐01‐04
5023908 A17_07 A17_07 1807 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐14 2018‐12‐14 No 5.9 2018‐12‐15 2019‐01‐04
5023528 A17_07 A17_07 1824 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐14 2018‐12‐14 No 24.8 2018‐12‐21 2019‐01‐07 12.6 2019‐03‐20 2019‐03‐26
5070595 A16_06 A16_06 110 CARRINGTON ST Lead Copper Copper Not Replaced 2018‐12‐14 No 6.1 2018‐12‐19 2019‐01‐07
5023498 A17_07 A17_07 1853 MORNINGSIDE AVE Lead Lead PEX Not Replaced 2018‐12‐15 Yes 17 2018‐12‐18 2019‐03‐28
5023527 A17_07 A17_07 1820 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐17 2018‐12‐17 No 26.4 2018‐12‐18 2019‐01‐07 421 2019‐04‐02 2019‐04‐10 34 2019‐04‐29 2019‐05‐07
5023547 A17_07 A17_07 1832 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐17 2018‐12‐17 No ND 2018‐12‐19 2019‐01‐07
5070668 A16_06 A16_06 318 JACKSONIA ST Lead Copper Copper Not Replaced 2018‐12‐17 No ND 2019‐01‐13 2019‐01‐28
5058995 A12_02_A A12_02_A 8 NORTON ST Lead Lead PEX Copper 2018‐12‐18 2018‐12‐18 No 5.9 2018‐12‐20 2019‐01‐07
5069029 CEP CEP 2104 STRAUBS LN Lead Lead PEX Copper 2018‐12‐18 2018‐12‐18 No ND 2018‐12‐19 2019‐01‐07
5023543 A17_07 A17_07 1813 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐18 2018‐12‐18 No 16.2 2018‐12‐21 2019‐01‐07 4.51 2019‐04‐19 2019‐04‐24
5070639 A16_06 A16_06 1525 SATURN WAY Lead Lead Copper Copper 2018‐12‐18 2018‐12‐18 No ND 2019‐01‐03 2019‐01‐11
5063350 Ops 405 LORENZ AVE Lead Copper PEX Not Replaced 2018‐12‐19 No Emergency ND 2018‐12‐21 2019‐01‐07
5023938 A17_07 A17_07 1720 MORNINGSIDE AVE Lead Lead PEX Not Replaced 2018‐12‐19 Yes 90.4 2019‐03‐07 2019‐03‐19
5058626 A12_02_A A12_02_A 122 PROSPECT ST Lead Lead PEX Copper 2018‐12‐19 2018‐12‐19 No 9.5 2018‐12‐19 2019‐01‐07
5058960 A12_02_A A12_02_A 32 NORTON ST Lead Lead PEX Copper 2018‐12‐19 2018‐12‐19 No 9.6 2018‐12‐21 2019‐01‐07
5023554 A17_07 A17_07 1850 MORNINGSIDE AVE Lead Lead PEX Copper 2018‐12‐19 2018‐12‐19 No 1.73 2019‐01‐13 2019‐03‐28
5058967 A12_02_A A12_02_A 35 NORTON ST Lead Copper PEX Not Replaced 2018‐12‐19 No ND 2018‐12‐19 2019‐01‐07
5070640 A16_06 A16_06 402 ALPINE AVE Lead Lead Copper Copper 2018‐12‐19 2018‐12‐19 No ND 2018‐12‐20 2019‐01‐07
5070706 A16_06 A16_06 26 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐21 2018‐12‐21 No 250 2018‐12‐27 2019‐03‐28
5024322 A17_07 A17_07 1640 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐21 2018‐12‐21 No ND 2019‐04‐18 2019‐04‐24
5070674 A16_06 A16_06 300 JACKSONIA ST Lead Lead Copper Copper 2018‐12‐21 2018‐12‐21 No 4.3 2018‐12‐26 2019‐01‐07
5024323 A17_07 A17_07 1636 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐21 No ND 2018‐12‐22 2019‐01‐07
5041613 Ops BLG_01 618 WORTH ST Lead Lead PEX Copper 2018‐12‐22 2019‐05‐30 Yes Emergency 26.4 2018‐12‐25 2019‐01‐07 9.17 2019‐05‐31 2019‐06‐25
5024324 A17_07 A17_07 1634 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐22 No ND 2018‐12‐26 2019‐01‐07
5024326 A17_07 A17_07 1628 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐26 No ND 2018‐12‐29 2019‐01‐07
5024327 A17_07 A17_07 1624 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐26 No ND 2018‐12‐29 2019‐01‐11
5023831 A17_07 A17_07 1657 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐26 No ND 2018‐12‐30 2019‐01‐11
5058624 A12_02_A A12_02_A 126 PROSPECT ST Lead Lead PEX Copper 2018‐12‐27 2018‐12‐27 No ND 2019‐01‐02 2019‐01‐11
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5024364 A17_07 A17_07 1631 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐27 No ND 2019‐01‐09 2019‐01‐22
5024363 A17_07 A17_07 1627 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐28 No ND 2019‐01‐06 2019‐01‐11
5024333 A17_07 A17_07 1606 DUFFIELD ST Lead Lead PEX Copper 2018‐12‐28 2018‐12‐28 No 14.2 2018‐12‐28 2019‐01‐07 ND 2018‐12‐29 2019‐01‐11
5035828 Ops BLG_01 5512 WILKINS AVE Lead Lead PEX Copper 2018‐12‐29 2019‐04‐25 Yes Emergency 4.26 2019‐07‐06 2019‐07‐15
5024367 A17_07 A17_07 1639 DUFFIELD ST Lead Copper PEX Not Replaced 2018‐12‐29 No ND 2019‐01‐04 2019‐01‐11
5024355 A17_07 A17_07 1601 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐02 No ND 2019‐03‐25 2019‐04‐01
5066103 A16_06 A16_06 109 SAMPSONIA WAY Lead Copper Copper Not Replaced 2019‐01‐02 No 4.8 2019‐01‐28 2019‐02‐06
5066100 A16_06 A16_06 103 SAMPSONIA WAY Lead Copper Copper Not Replaced 2019‐01‐02 No ND 2019‐03‐27 2019‐04‐10
5024338 A17_07 A17_07 1438 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐02 No ND 2019‐01‐03 2019‐01‐11
5080530 CEP CEP 3816 WILKSBORO ST Lead Lead PEX Copper 2019‐01‐02 2019‐01‐02 No 14.3 2019‐01‐04 2019‐01‐11
5069413 Ops BLG_01 1723 SUNDEMAN ST Lead Lead PEX Copper 2019‐01‐03 2019‐04‐09 Yes Emergency 2.02 2019‐04‐10 2019‐04‐24
5081239 CEP CEP 1102 PEMBERTON ST Lead Lead Copper Copper 2019‐01‐03 2019‐01‐03 No ND 2019‐01‐08 2019‐01‐22
5024321 A17_07 A17_07 1642 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐03 No ND 2019‐01‐10 2019‐01‐22
5071041 A16_06 A16_06 301 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐03 2019‐01‐03 No 2 2019‐01‐28 2019‐02‐06
5024351 A17_07 A17_07 1435 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐04 No ND 2019‐01‐06 2019‐01‐11
5040328 BLG BLG 6815 THOMAS BLVD Lead Lead PEX Copper 2019‐01‐04 2019‐01‐04 No ND 2019‐01‐05 2019‐01‐11
5024339 A17_07 A17_07 1434 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐04 No ND 2019‐01‐06 2019‐01‐11
5058627 A12_02_A A12_02_A 120 PROSPECT ST Lead Lead PEX Copper 2019‐01‐04 2019‐01‐04 No ND 2019‐01‐05 2019‐01‐11
5024340 A17_07 A17_07 1432 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐04 No ND 2019‐03‐03 2019‐03‐12
5024342 A17_07 A17_07 1426 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐05 No ND 2019‐01‐07 2019‐01‐11
5024344 A17_07 A17_07 1420 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐07 No ND 2019‐01‐09 2019‐01‐22
5024345 A17_07 A17_07 1417 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐07 No ND 2019‐03‐07 2019‐03‐19
5042662 Ops 2289 BEECHWOOD BLVD Lead Copper Copper Not Replaced 2019‐01‐08 No Emergency 7 2019‐01‐10 2019‐01‐22
5021901 A17_07 A17_07 1414 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐08 No 1.72 2019‐03‐19 2019‐03‐26
5024350 A17_07 A17_07 1433 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐08 No ND 2019‐01‐10 2019‐01‐22
5070661 A16_06 A16_06 406 JACKSONIA ST Lead Copper Copper Not Replaced 2019‐01‐08 No ND 2019‐07‐12 2019‐07‐23
5002086 Ops 243 LOMBARD ST Lead Copper PEX Not Replaced 2019‐01‐09 No Emergency 6 2019‐01‐11 2019‐01‐22
5070953 A16_06 A16_06 514 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐10 2019‐01‐10 No ND 2019‐01‐11 2019‐01‐22
5070969 A16_06 A16_06 525 JACKSONIA ST Lead PEX Copper Not Replaced 2019‐01‐10 No 1.19 2019‐02‐05 2019‐02‐12
5063754 Ops BLG_01 705 VALONIA ST Lead Lead PEX 2019‐01‐14 No Emergency 5 2019‐01‐15 2019‐01‐22 3.09 2022‐06‐21 2022‐07‐01
5078195 Ops 3432 SHADELAND AVE Lead Copper PEX Not Replaced 2019‐01‐14 No Emergency 299 2019‐01‐17 2019‐01‐28 8.86 2019‐02‐16 2019‐02‐27
5028676 Ops BLG_01 35 JOSEPH ST Lead Lead PEX Not Replaced 2019‐01‐14 Yes Emergency 2.69 2019‐03‐14 2019‐03‐26
5022245 A17_07 A17_07 1015 DUFFIELD ST Lead Copper PEX Not Replaced 2019‐01‐14 No 39 2019‐01‐15 2019‐01‐22 6.77 2019‐04‐10 2019‐04‐24
5070955 A16_06 A16_06 508 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐14 2019‐01‐14 No ND 2019‐01‐17 2019‐01‐28
5050289 Ops BLG_01 758 HAZELWOOD AVE Lead Lead PEX Copper 2019‐01‐15 2019‐03‐21 Yes Emergency 6.16 2019‐03‐12 2019‐03‐19 2.4 2019‐03‐22 2019‐04‐01
5070967 A16_06 A16_06 523 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐15 2019‐01‐15 No ND 2019‐01‐17 2019‐01‐28
5071026 A16_06 A16_06 405 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐16 2019‐01‐16 No ND 2019‐01‐19 2019‐01‐28
5070285 Ops BLG_01 221 HENDERSON ST Lead Lead PEX Copper 2019‐01‐17 2019‐05‐30 Yes Emergency 26.8 2019‐05‐10 2019‐05‐21 1.01 2019‐06‐03 2019‐06‐25
5022151 Ops 1165 JANCEY ST Lead Copper PEX Not Replaced 2019‐01‐17 No Emergency 7.2 2019‐01‐20 2019‐01‐28
5070999 A16_06 A16_06 609 JACKSONIA ST Lead Lead Copper Copper 2019‐01‐22 2019‐01‐22 No 10 2019‐01‐23 2019‐02‐06
5070952 A16_06 A16_06 516 JACKSONIA ST Lead Lead Copper Not Replaced 2019‐01‐23 Yes 14.5 2019‐02‐08 2019‐02‐19
5022247 A17_07 A17_07 1022 MORNINGSIDE AVE Lead Copper PEX Not Replaced 2019‐01‐23 No 1.3 2019‐01‐25 2019‐02‐04
5070616 A16_06 A16_06 1525 ARCH ST Lead Lead Copper Copper 2019‐01‐24 2019‐01‐24 No 5.9 2019‐01‐25 2019‐02‐04
5070887 CEP CEP 1511 COMPROMISE ST Lead Lead PEX Copper 2019‐01‐25 2019‐01‐25 No 199 2019‐01‐30 2019‐03‐28 5.04 2019‐04‐17 2019‐04‐24
5044056 Briar Cliff Water Relay Briar Cliff Water Relay 572 BRIAR CLIFF RD Lead Lead Copper Copper 2019‐02‐04 2019‐02‐04 No 4.15 2019‐02‐06 2019‐02‐12
5044055 Ops Briar Cliff Water Relay 578 BRIAR CLIFF RD Lead Lead Copper Copper 2019‐02‐07 2019‐02‐07 No Emergency 1.64 2019‐02‐09 2019‐02‐19
5065555 Ops 840 N LINCOLN AVE Lead PEX PEX Not Replaced 2019‐02‐08 No Emergency 1.51 2019‐02‐10 2019‐02‐19
5024814 CEP CEP 1201 KING AVE Lead Lead PEX Copper 2019‐02‐14 2019‐02‐14 No 11.6 2019‐02‐15 2019‐02‐27
5016006 Ops 4405 CESSNA WAY Lead PEX PEX Not Replaced 2019‐02‐16 No Emergency 1.19 2019‐03‐03 2019‐03‐12
5024755 CEP CEP 5464 BROAD ST Lead Lead PEX Copper 2019‐02‐18 2019‐02‐18 No ND 2019‐04‐27 2019‐05‐07
5002817 Urgent LSLR Urgent LSLR 236 ROBINSON ST Lead Lead PEX Copper 2019‐02‐19 2019‐02‐19 No Emergency 2.92 2019‐03‐05 2019‐04‐15
5024176 Urgent LSLR Urgent LSLR 6939 STANDISH ST Lead Lead PEX Copper 2019‐02‐19 2019‐02‐19 No Emergency 1.12 2019‐03‐03 2019‐04‐10
5051029 Ops 118 S 25TH ST Lead Copper PEX Not Replaced 2019‐02‐21 No Emergency 10.8 2019‐04‐10 2019‐04‐24
5071516 CEP CEP 1922 MORRIS AVE Lead Lead PEX Copper 2019‐02‐22 2019‐02‐22 No 12.8 2019‐02‐24 2019‐03‐04
5078108 CEP CEP 3443 MCCLURE AVE Lead Copper PEX Not Replaced 2019‐02‐26 No ND 2019‐02‐27 2019‐03‐04
5071376 CEP CEP 2116 KOERNER AVE Lead Lead PEX Copper 2019‐02‐28 2019‐02‐28 No 1.29 2019‐03‐04 2019‐03‐19
5064173 Ops 1418 FAULSEY WAY Lead PEX PEX Not Replaced 2019‐03‐04 No Emergency ND 2019‐04‐27 2019‐05‐07
5121991 Ops 101 HOWARD STREET Lead Copper PEX Not Replaced 2019‐03‐04 No Emergency ND 2019‐03‐07 2019‐03‐26
5010540 Ops Urgent LSLR 5412 ELMER ST Lead Lead PEX Copper 2019‐03‐06 2019‐03‐07 No Emergency 3.31 2019‐03‐08 2019‐03‐26
5056430 Ops Urgent LSLR 442 WINTON ST Lead Lead PEX Copper 2019‐03‐12 2019‐03‐14 No Emergency 1.5 2019‐03‐15 2019‐03‐26
5024933 Ops 5716 CALLOWHILL ST Lead Copper PEX Not Replaced 2019‐03‐12 No Emergency 1.82 2019‐03‐14 2019‐03‐26
5074934 B02_01_A B02_01_A 314 RICHEY AVE Lead Lead PEX Copper 2019‐03‐18 2019‐03‐18 No 69.1 2019‐03‐20 2019‐03‐26 ND 2019‐06‐14 2019‐06‐25
5074586 B02_01_A B02_01_A 135 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐18 2019‐03‐18 No 3.92 2019‐03‐20 2019‐03‐26
5075195 B02_01_A B02_01_A 3700 RUGGLES ST Lead Copper PEX Not Replaced 2019‐03‐18 No 10.6 2019‐03‐19 2019‐03‐26
5060830 Ops 409.5 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐03‐19 No Emergency 1.66 2019‐05‐08 2019‐05‐21
5068180 Ops 16 PROVINCE ST Lead Copper PEX Not Replaced 2019‐03‐19 No Emergency 20 2019‐03‐19 2019‐04‐01
5075071 B02_01_A B02_01_A 331 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐19 No 7.39 2019‐03‐20 2019‐04‐01
5075054 B02_01_A B02_01_A 116 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐19 No ND 2019‐03‐21 2019‐04‐01
5074926 B02_01_A B02_01_A 122 RICHEY AVE Lead Lead PEX Copper 2019‐03‐19 2019‐03‐19 No 2.64 2019‐03‐21 2019‐04‐01
5074569 B02_01_A B02_01_A 44 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐19 2019‐03‐19 No ND 2019‐03‐21 2019‐04‐01
5074588 B02_01_A B02_01_A 45 HEMPHILL ST Lead Copper PEX Not Replaced 2019‐03‐19 No 48.7 2019‐03‐20 2019‐04‐01 16.7 2019‐07‐14 2019‐07‐23 ND 2019‐10‐13 2019‐10‐21
5074935 B02_01_A B02_01_A 331 RICHEY AVE Lead Lead PEX Copper 2019‐03‐19 2019‐03‐19 No 6.84 2019‐03‐21 2019‐04‐01
5017270 Ops 4412 WOOLSLAYER WAY Lead Copper PEX Not Replaced 2019‐03‐20 No Emergency 1.29 2019‐03‐21 2019‐04‐01
5074927 B02_01_A B02_01_A 124 RICHEY AVE Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No ND 2019‐05‐18 2019‐05‐29
5074581 B02_01_A B02_01_A 41 DEFOE ST Lead Copper PEX Not Replaced 2019‐03‐20 No 1.69 2019‐04‐15 2019‐04‐24
5074968 B02_01_A B02_01_A 3720 RUGGLES ST Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No 3.76 2019‐04‐02 2019‐04‐16
5075043 B02_01_A B02_01_A 3700 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No 3.78 2019‐03‐26 2019‐04‐01
5075076 B02_01_A B02_01_A 129 DUNLAP ST Lead Lead PEX Copper 2019‐03‐20 2019‐04‐10 Yes 611 2019‐03‐21 2019‐04‐01 2.89 2019‐04‐11 2019‐04‐24
5024169 B01_07 B01_07 6917 STANDISH ST Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No ND 2019‐03‐29 2019‐04‐10
5075075 B02_01_A B02_01_A 131 DUNLAP ST Lead Lead PEX Copper 2019‐03‐20 2019‐03‐20 No 1.08 2019‐03‐22 2019‐04‐01
5024182 B01_07 B01_07 6924 STANDISH ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 2.71 2019‐05‐13 2019‐05‐21
5024134 B01_07 B01_07 6909 BISHOP ST Lead Copper PEX Not Replaced 2019‐03‐21 No 5.18 2019‐03‐22 2019‐04‐01
5075037 B02_01_A B02_01_A 103 RICHEY AVE Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 2.4 2019‐03‐25 2019‐04‐01
5122851 Urgent Water Urgent LSLR 2 KLOPFER STREET Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No Emergency ND 2019‐03‐28 2019‐04‐10
5075087 B02_01_A B02_01_A 25 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐21 No 5.69 2019‐04‐09 2019‐04‐24
5074589 B02_01_A B02_01_A 147 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 47.7 2019‐03‐22 2019‐04‐01
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5024180 B01_07 B01_07 6928 STANDISH ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 3.99 2019‐05‐10 2019‐05‐21
5074568 B02_01_A B02_01_A 48 HEMPHILL ST Lead Lead PEX Copper 2019‐03‐21 2019‐03‐21 No 4.87 2019‐03‐21 2019‐04‐01
5074922 B02_01_A B02_01_A 114 RICHEY AVE Lead Lead PEX Copper 2019‐03‐22 2019‐03‐22 No 4.28 2019‐06‐14 2019‐07‐01
5075066 B02_01_A B02_01_A 322 DUNLAP ST Lead Copper PEX Not Replaced 2019‐03‐22 No 1.77 2019‐03‐27 2019‐04‐10
5024198 B01_07 B01_07 6931 BISHOP ST Lead Lead PEX Copper 2019‐03‐22 2019‐03‐22 No 1.03 2019‐04‐02 2019‐04‐10
5045521 Ops Urgent LSLR 4123 WINTERBURN AVE Lead Lead PEX Copper 2019‐03‐22 2019‐04‐04 No Emergency 4.16 2019‐04‐07 2019‐04‐16
5074587 B02_01_A B02_01_A 39 HEMPHILL ST Lead Copper PEX Not Replaced 2019‐03‐25 No 2.78 2019‐04‐03 2019‐04‐16
5024183 B01_07 B01_07 6922 STANDISH ST Lead Lead PEX Copper 2019‐03‐25 2019‐03‐25 No 3.32 2019‐03‐27 2019‐04‐10
5024171 B01_07 B01_07 6923 STANDISH ST Lead Lead PEX Copper 2019‐03‐25 2019‐03‐25 No 18.4 2019‐03‐28 2019‐04‐10 30.9 2019‐07‐17 2019‐07‐29 9.97 2019‐09‐26 2019‐10‐08
5075034 B02_01_A B02_01_A 117 RICHEY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐03‐25 2019‐03‐25 No 6 2019‐03‐27 2019‐04‐01
5079990 Ops Urgent LSLR 1531 PENNOCK RD Lead Lead PEX Copper 2019‐03‐25 2019‐03‐27 No Emergency ND 2019‐05‐12 2019‐05‐21
5075055 B02_01_A B02_01_A 118 DUNLAP ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐03‐25 2019‐03‐25 No 1.96 2019‐04‐04 2019‐04‐16
5016680 Ops 4230 BRUCE ST Lead Copper PEX Not Replaced 2019‐03‐26 No Emergency 21.9 2019‐03‐29 2019‐04‐10 27.6 2019‐07‐12 2019‐07‐23 1.22 2019‐10‐03 2019‐10‐08
5074574 B02_01_A B02_01_A 15 DEFOE ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 19.4 2019‐04‐01 2019‐04‐10 ND 2019‐10‐09 2019‐10‐15
5075035 B02_01_A B02_01_A 115 RICHEY AVE Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 1.71 2019‐03‐29 2019‐04‐10
5024093 B01_07 B01_07 6928 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 1.18 2019‐03‐29 2019‐04‐10
5024137 B01_07 B01_07 6902 STANDISH ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No ND 2019‐05‐24 2019‐06‐04
5024191 B01_07 B01_07 6917 BISHOP ST Lead Copper PEX Not Replaced 2019‐03‐26 No ND 2019‐06‐04 2019‐06‐25
5024092 B01_07 B01_07 6926 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 2.37 2019‐03‐27 2019‐04‐10
5024123 B01_07 B01_07 6918 BISHOP ST Lead Copper PEX Not Replaced 2019‐03‐26 No 68.2 2019‐03‐27 2019‐04‐10 4.95 2019‐07‐07 2019‐07‐15
5074928 B02_01_A B02_01_A 126 RICHEY AVE Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 4.06 2019‐03‐27 2019‐04‐10
5024162 B01_07 B01_07 6903 STANDISH ST Lead Lead PEX Copper 2019‐03‐26 2019‐03‐26 No 11.9 2019‐05‐14 2019‐05‐29
5024124 B01_07 B01_07 6920 BISHOP ST Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 3.42 2019‐03‐30 2019‐04‐10
5078706 Ops Urgent LSLR 3550 CAMPUS ST Lead Lead PEX Copper 2019‐03‐27 2019‐04‐02 No Emergency 9.55 2019‐04‐04 2019‐04‐16
5024094 B01_07 B01_07 6930 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 1.13 2019‐03‐28 2019‐04‐10
5024090 B01_07 B01_07 6920 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 6.76 2019‐03‐28 2019‐04‐16
5074929 B02_01_A B02_01_A 128 RICHEY AVE Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No ND 2019‐06‐12 2019‐06‐25
5075028 B02_01_A B02_01_A 301 RICHEY AVE Lead Lead PEX Copper 2019‐03‐27 2019‐03‐27 No 8.03 2019‐05‐20 2019‐05‐29
5024190 B01_07 B01_07 6904 STANDISH ST Lead Copper PEX Not Replaced 2019‐03‐27 No 2.82 2019‐03‐30 2019‐04‐10
5024097 B01_07 B01_07 6938 GREENWOOD ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 6.44 2019‐03‐29 2019‐04‐10
5074579 B02_01_A B02_01_A 35 DEFOE ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 1.18 2019‐04‐02 2019‐04‐16
5024167 B01_07 B01_07 6913.5 STANDISH ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 2.78 2019‐05‐15 2019‐05‐29
5074576 B02_01_A B02_01_A 25 DEFOE ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 188 2019‐03‐28 2019‐04‐10 6.77 2019‐06‐28 2019‐07‐15
5074930 B02_01_A B02_01_A 130 RICHEY AVE Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No ND 2019‐07‐01 2019‐07‐15
5024193 B01_07 B01_07 6919 BISHOP ST Lead Lead PEX Copper 2019‐03‐28 2019‐03‐28 No 3.25 2019‐06‐06 2019‐06‐25
5024140 B01_07 B01_07 6923 MANISTEE ST Lead Copper PEX Not Replaced 2019‐03‐28 No ND 2019‐05‐14 2019‐05‐21
5074584 B02_01_A B02_01_A 55 DEFOE ST Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No 1.07 2019‐05‐17 2019‐05‐29
5075023 B02_01_A B02_01_A 317 RICHEY AVE Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No ND 2019‐04‐01 2019‐04‐10
5074545 B02_01_A B02_01_A 3815 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No 16.8 2019‐04‐01 2019‐04‐16 ND 2019‐07‐21 2019‐07‐29
5023708 B01_07 B01_07 6915 MANISTEE ST Lead Lead PEX Copper 2019‐03‐29 2019‐03‐29 No 6.22 2019‐03‐31 2019‐04‐10
5050368 Ops Urgent LSLR 3418 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐03‐31 2019‐04‐06 No Emergency 1.53 2019‐05‐27 2019‐06‐04
5024098 B01_07 B01_07 6940 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 7.58 2019‐04‐02 2019‐04‐16
5024100 B01_07 B01_07 6941 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 6.69 2019‐04‐02 2019‐04‐16
5075180 B02_01_A B02_01_A 410.5 VENTURE Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No ND 2019‐04‐16 2019‐04‐30
5024138 B01_07 B01_07 6919 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐01 No 3.13 2019‐04‐04 2019‐04‐16
5075051 B02_01_A B02_01_A 100 DUNLAP ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 8.54 2019‐04‐02 2019‐04‐10
5074571 B02_01_A B02_01_A 134 HEMPHILL ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No 4.3 2019‐04‐02 2019‐04‐16
5024161 B01_07 B01_07 6901 STANDISH ST Lead Lead PEX Copper 2019‐04‐01 2019‐04‐01 No ND 2019‐05‐11 2019‐05‐21
5024102 B01_07 B01_07 6935 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐02 2019‐04‐02 No 15.8 2019‐04‐03 2019‐04‐16 13.5 2019‐08‐09 2019‐08‐18
5024004 B01_07 B01_07 1676 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐02 No 8.88 2019‐04‐06 2019‐04‐16
5074578 B02_01_A B02_01_A 33 DEFOE ST Lead Lead PEX Copper 2019‐04‐02 2019‐04‐02 No ND 2019‐11‐23 2019‐12‐03
5075026 B02_01_A B02_01_A 309 RICHEY AVE Lead Copper PEX Not Replaced 2019‐04‐02 No 4.75 2019‐05‐17 2019‐05‐29
5024206 B01_07 B01_07 6932 BISHOP ST Lead Lead PEX Copper 2019‐04‐02 2019‐04‐02 No 4.84 2019‐04‐03 2019‐04‐10
5024147 B01_07 B01_07 6934 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐02 No 6.4 2019‐04‐03 2019‐04‐10
5024003 B01_07 B01_07 1674 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐02 No 3.76 2019‐05‐28 2019‐06‐25
5074936 B02_01_A B02_01_A 327 RICHEY AVE Lead Copper PEX Not Replaced 2019‐04‐02 No 6.51 2019‐04‐03 2019‐04‐16
5024168 B01_07 B01_07 6915 STANDISH ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 18.8 2019‐04‐04 2019‐04‐16
5024262 B01_07 B01_07 1629 JANCEY ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 4.54 2019‐04‐09 2019‐04‐16
5074590 B02_01_A B02_01_A 82 SEMICIR ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No ND 2019‐04‐07 2019‐04‐16
5024103 B01_07 B01_07 6929 GREENWOOD ST Lead Copper PEX Not Replaced 2019‐04‐03 No ND 2019‐04‐08 2019‐04‐16
5075178 B02_01_A B02_01_A 414 VENTURE ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No ND 2019‐05‐22 2019‐06‐11
5075177 B02_01_A B02_01_A 416 VENTURE ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 2.92 2019‐06‐02 2019‐06‐25
5024164 B01_07 B01_07 6907 STANDISH ST Lead Lead PEX Copper 2019‐04‐03 2019‐04‐03 No 11.9 2019‐04‐04 2019‐04‐16
5024200 B01_07 B01_07 6935 BISHOP ST Lead Lead PEX Copper 2019‐04‐04 2019‐04‐04 No 85.7 2019‐04‐10 2019‐04‐24 4.56 2019‐07‐09 2019‐07‐15
5024104 B01_07 B01_07 6927 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐04 2019‐04‐04 No 1.94 2019‐04‐09 2019‐04‐16
5075174 B02_01_A B02_01_A 422 VENTURE ST Lead Lead PEX Copper 2019‐04‐04 2019‐04‐04 No 16.1 2019‐04‐04 2019‐04‐16
5024125 B01_07 B01_07 6920.5 BISHOP ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 21.1 2019‐04‐08 2019‐04‐16
5024109 B01_07 B01_07 6915 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 6.98 2019‐04‐07 2019‐04‐16
5024126 B01_07 B01_07 6922 BISHOP ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 14.5 2019‐04‐08 2019‐04‐16
5024110 B01_07 B01_07 6913 GREENWOOD ST Lead Copper PEX Not Replaced 2019‐04‐05 No ND 2019‐04‐09 2019‐04‐16
5074915 B02_01_A B02_01_A 3722 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐04‐05 No 19.2 2019‐04‐06 2019‐04‐16 5.63 2019‐04‐09 2019‐04‐24
5074612 B02_01_A B02_01_A 26 SEMICIR ST Lead Lead PEX Copper 2019‐04‐05 2019‐04‐05 No 3.53 2019‐04‐08 2019‐04‐24
5065452 Ops 931 BEECH AVE Lead Copper PEX Not Replaced 2019‐04‐08 No Emergency 7.44 2019‐04‐10 2019‐04‐30
5024107 B01_07 B01_07 6919 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐08 2019‐04‐08 No ND 2019‐04‐10 2019‐04‐24
5024163 B01_07 B01_07 6905 STANDISH ST Lead Lead PEX Copper 2019‐04‐08 2019‐04‐08 No 13.2 2019‐04‐10 2019‐04‐24
5057095 B06_03_A B06_03_A 217 WALTER ST Lead Lead PEX Copper 2019‐04‐09 2019‐04‐09 No 4.35 2019‐05‐25 2019‐06‐25
5024099 B01_07 B01_07 6942 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐09 2019‐04‐09 No 10.5 2019‐05‐14 2019‐05‐21
5024139 B01_07 B01_07 6921 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐09 No 3.53 2019‐04‐11 2019‐04‐24
5057079 B06_03_A B06_03_A 118 WALTER ST Lead Lead PEX Copper 2019‐04‐09 2019‐04‐09 No 2.34 2019‐04‐23 2019‐04‐30
5057060 B06_03_A B06_03_A 314 WALTER ST Lead Copper PEX Not Replaced 2019‐04‐09 No ND 2019‐04‐10 2019‐04‐24
5024261 B01_07 B01_07 1625 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐10 No 3.29 2019‐04‐20 2019‐04‐30
5057082 B06_03_A B06_03_A 127 WALTER ST Lead Copper PEX Not Replaced 2019‐04‐10 No ND 2019‐06‐04 2019‐06‐25
5024106 B01_07 B01_07 6923 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐10 2019‐04‐10 No 6.66 2019‐04‐15 2019‐04‐24
5024132 B01_07 B01_07 6913 BISHOP ST Lead Lead PEX Copper 2019‐04‐10 2019‐04‐10 No 3.6 2019‐04‐12 2019‐04‐24
5024197 B01_07 B01_07 6929 BISHOP ST Lead Copper PEX Not Replaced 2019‐04‐11 No 1.79 2019‐04‐17 2019‐04‐24
5024263 B01_07 B01_07 1631 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐11 No 48.3 2019‐04‐12 2019‐04‐24 9.49 2019‐09‐14 2019‐09‐24
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5024141 B01_07 B01_07 1945 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 7.54 2019‐04‐12 2019‐04‐24
5023707 B01_07 B01_07 6917 MANISTEE ST Lead Copper PEX Not Replaced 2019‐04‐11 No 4.19 2019‐06‐24 2019‐07‐08
5024108 B01_07 B01_07 6917 GREENWOOD ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 1.96 2019‐04‐14 2019‐04‐24
5024386 B01_07 B01_07 1662 JANCEY ST Lead Copper PEX Not Replaced 2019‐04‐11 No 5.07 2019‐04‐12 2019‐04‐24
5024133 B01_07 B01_07 6911 BISHOP ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 9.56 2019‐04‐16 2019‐04‐24
5024241 B01_07 B01_07 1950 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐11 2019‐04‐11 No 1.2 2019‐05‐24 2019‐06‐25
5024242 B01_07 B01_07 1950.5 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 4.45 2019‐04‐14 2019‐04‐30
5074618 B02_01_A B02_01_A 65 SEMICIR ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 2.03 2019‐06‐09 2019‐06‐25
5024145 B01_07 B01_07 1929 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 4.72 2019‐09‐15 2019‐09‐24
5023723 B01_07 B01_07 7220 WITHERSPOON ST Lead Lead PEX Copper 2019‐04‐12 2019‐04‐12 No 1570 2019‐04‐13 2019‐04‐24 ND 2019‐07‐25 2019‐08‐05
5074582 B02_01_A B02_01_A 45 DEFOE ST Lead Lead PEX Copper 2019‐04‐13 2019‐04‐13 No 16.3 2019‐08‐20 2019‐09‐03
5074884 B02_01_A B02_01_A 3773 EAST ST Lead Copper PEX Not Replaced 2019‐04‐15 No 31.2 2019‐04‐17 2019‐04‐30 16.8 2019‐07‐12 2019‐07‐23 ND 2019‐09‐28 2019‐11‐04
5024240 B01_07 B01_07 1952 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 9.78 2019‐04‐27 2019‐05‐15
5024142 B01_07 B01_07 1939 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 1.15 2019‐04‐25 2019‐04‐30
5074660 B02_01_A B02_01_A 66 RIVERVIEW AVE Lead Copper PEX Not Replaced 2019‐04‐15 No 9.4 2019‐04‐16 2019‐04‐30
5074866 B02_01_A B02_01_A 3748 EAST ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No ND 2019‐06‐06 2019‐06‐25
5074954 B02_01_A B02_01_A 3635 BAYTREE ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 1.33 2019‐04‐17 2019‐04‐24
5024128 B01_07 B01_07 6926 BISHOP ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No 3.82 2019‐06‐17 2019‐07‐08
5024127 B01_07 B01_07 6924 BISHOP ST Lead Copper PEX Not Replaced 2019‐04‐15 No 1.48 2019‐06‐15 2019‐07‐01
5057080 B06_03_A B06_03_A 121 WALTER ST Lead Lead PEX Copper 2019‐04‐15 2019‐04‐15 No ND 2019‐04‐18 2019‐04‐24
5024225 B01_07 B01_07 1916 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐16 2019‐04‐16 No 6.39 2019‐04‐17 2019‐04‐24
5023730 B01_07 B01_07 7234 WITHERSPOON ST Lead Copper PEX Not Replaced 2019‐04‐16 No 58.7 2019‐04‐16 2019‐04‐24 1.87 2019‐07‐19 2019‐07‐29
5057062 B06_03_A B06_03_A 306 WALTER ST Lead Lead PEX Copper 2019‐04‐16 2019‐04‐16 No 5.05 2019‐04‐19 2019‐04‐24
5057061 B06_03_A B06_03_A 308 WALTER ST Lead Lead PEX Copper 2019‐04‐16 2019‐04‐16 No 180 2019‐04‐17 2019‐04‐24
5024405 B01_07 B01_07 1610 JANCEY ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No 7.9 2019‐04‐22 2019‐04‐30
5024122 B01_07 B01_07 6916 BISHOP ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No 3.32 2019‐04‐27 2019‐05‐07
5057089 B06_03_A B06_03_A 211 WALTER ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐04‐17 2019‐04‐24
5057105 B06_03_A B06_03_A 321 WALTER ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐04‐18 2019‐04‐30
5074671 B02_01_A B02_01_A 45‐47 RIVERVIEW AVE Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐06‐03 2019‐06‐25
5057063 B06_03_A B06_03_A 304 WALTER ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐17 No ND 2019‐06‐18 2019‐07‐08
5024248 B01_07 B01_07 1433 JANCEY ST Lead Lead PEX Copper 2019‐04‐17 2019‐04‐18 No 8.86 2019‐04‐19 2019‐04‐24
5057057 B06_03_A B06_03_A 322 WALTER ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐04‐17 2019‐04‐17 No ND 2019‐04‐18 2019‐04‐24
5023722 B01_07 B01_07 7218 WITHERSPOON ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 2.33 2019‐04‐28 2019‐05‐07
5074846 B02_01_A B02_01_A 3818 EAST ST Lead Copper PEX Not Replaced 2019‐04‐18 No 14.4 2019‐04‐22 2019‐05‐07
5024406 B01_07 B01_07 1606 JANCEY ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 3.36 2019‐07‐19 2019‐07‐29
5024201 B01_07 B01_07 6937 BISHOP ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 3.76 2019‐04‐20 2019‐04‐24
5024209 B01_07 B01_07 1800 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 1.49 2019‐04‐22 2019‐04‐30
5057463 B06_03_A B06_03_A 640 LILLIAN ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 6.47 2019‐04‐26 2019‐05‐15
5074821 B02_01_A B02_01_A 3679 BAYTREE ST Lead Copper PEX Not Replaced 2019‐04‐18 No 2.63 2019‐04‐19 2019‐04‐24
5032408 B04_09_A B04_09_A 7001 CHAUCER ST Lead Copper PEX Not Replaced 2019‐04‐18 No 25.7 2019‐04‐22 2019‐05‐15
5024486 B01_07 B01_07 1728 ANTIETAM ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 3.68 2019‐04‐19 2019‐04‐24
5074532 B02_01_A B02_01_A 3850 EAST ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 1.42 2019‐06‐10 2019‐06‐25
5022005 B01_07 B01_07 1424 JANCEY ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 2.1 2019‐06‐17 2019‐07‐08
5024488 B01_07 B01_07 1732 ANTIETAM ST Lead Copper PEX Not Replaced 2019‐04‐18 No ND 2019‐06‐07 2019‐06‐25
5074531 B02_01_A B02_01_A 3854 EAST ST Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No ND 2019‐06‐05 2019‐06‐25
5075289 B02_01_A B02_01_A 39 RIVERVIEW AVE Lead Lead PEX Copper 2019‐04‐18 2019‐04‐18 No 4.12 2019‐06‐16 2019‐07‐08
5057481 B06_03_A B06_03_A 750 LILLIAN ST Lead Copper PEX Not Replaced 2019‐04‐18 No ND 2019‐05‐10 2019‐06‐25
5074847 B02_01_A B02_01_A 3814 EAST ST Lead Copper PEX Not Replaced 2019‐04‐18 No 1.6 2019‐06‐10 2019‐06‐25
5030728 Urgent LSLR Urgent LSLR 6909 HAMILTON AVE Lead Lead PEX Copper 2019‐04‐19 2019‐04‐19 No Emergency 21 2019‐04‐19 2019‐04‐24 2.22 2019‐06‐24 2019‐07‐15
5074826 B02_01_A B02_01_A 3719 BAYTREE ST Lead Lead PEX Copper 2019‐04‐19 2019‐04‐19 No 11.7 2019‐04‐20 2019‐04‐30
5024407 B01_07 B01_07 1604 JANCEY ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No ND 2019‐06‐15 2019‐07‐01
5022013 B01_07 B01_07 1400 JANCEY ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 3.25 2019‐04‐23 2019‐04‐30
5074663 B02_01_A B02_01_A 141 RIVERVIEW AVE Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 190 2019‐04‐24 2019‐04‐30 24.8 2019‐04‐26 2019‐05‐15 ND 2019‐09‐22 2019‐09‐30
5057266 B06_03_A B06_03_A 411 ALLEN ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No ND 2019‐05‐09 2019‐06‐25
5021996 B01_07 B01_07 1407 JANCEY ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 3.53 2019‐04‐23 2019‐04‐30
5057478 B06_03_A B06_03_A 744 LILLIAN ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 175 2019‐04‐22 2019‐04‐30 ND 2019‐05‐19 2019‐05‐29
5033781 B04_09_B B04_09_B 7214 TIOGA ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No 8 2019‐05‐04 2019‐05‐15
5074473 B02_01_A B02_01_A 3882 EAST ST Lead Lead PEX Copper 2019‐04‐22 2019‐04‐22 No ND 2019‐04‐22 2019‐04‐30 ND 2019‐04‐23 2019‐04‐30
5057486 B06_03_A B06_03_A 808 LILLIAN ST Lead Copper PEX Not Replaced 2019‐04‐22 No 1.69 2019‐06‐16 2019‐07‐08
5022226 B01_07 B01_07 1101 CHISLETT ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 2.84 2019‐05‐01 2019‐05‐21
5057479 B06_03_A B06_03_A 746 LILLIAN ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 3.43 2020‐06‐24 2020‐06‐29
5023729 B01_07 B01_07 7232 WITHERSPOON ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 3.03 2019‐05‐01 2019‐05‐15
5075296 B02_01_A B02_01_A 11 RIVERVIEW AVE Lead PEX PEX Not Replaced 2019‐04‐23 No 4.29 2019‐04‐29 2019‐05‐15
5022222 B01_07 B01_07 1111 CHISLETT ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 1.51 2019‐04‐24 2019‐04‐30
5023709 B01_07 B01_07 6911 MANISTEE ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 6.1 2019‐04‐28 2019‐05‐07
5057112 B06_03_A B06_03_A 743 LILLIAN ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 1.67 2019‐04‐24 2019‐05‐07
5074892 B02_01_A B02_01_A 3813 EAST ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐25 No 2.25 2019‐06‐17 2019‐07‐08
5057489 B06_03_A B06_03_A 816 LILLIAN ST Lead Lead PEX Copper 2019‐04‐23 2019‐04‐23 No 15.1 2019‐04‐24 2019‐05‐07
5050151 Ops Urgent LSLR 4226 SALINE ST Lead Lead PEX Copper 2019‐04‐24 2019‐05‐03 No Emergency 7.45 2019‐05‐05 2019‐05‐15 ND 2019‐06‐19 2019‐07‐08
5050150 Ops Urgent LSLR 4224 SALINE ST Lead Lead PEX Copper 2019‐04‐24 2019‐05‐03 No Emergency ND 2019‐04‐26 2019‐05‐07 2.64 2019‐05‐05 2019‐05‐15
5023716 B01_07 B01_07 1938 CHISLETT ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 10.9 2019‐04‐25 2019‐04‐30
5057501 B06_03_A B06_03_A 852 LILLIAN ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 1.74 2019‐04‐25 2019‐05‐07
5022216 B01_07 B01_07 1125 CHISLETT ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 2.89 2019‐04‐25 2019‐04‐30
5074614 B02_01_A B02_01_A 83 SEMICIR ST Lead Copper PEX Not Replaced 2019‐04‐24 No 6.11 2019‐08‐27 2019‐09‐09
5021994 B01_07 B01_07 1401 JANCEY ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 1.79 2019‐04‐26 2019‐05‐07
5057471 B06_03_A B06_03_A 726 LILLIAN ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 7.2 2019‐05‐01 2019‐05‐07
5022215 B01_07 B01_07 1127 CHISLETT ST Lead Lead PEX Copper 2019‐04‐24 2019‐04‐24 No 1.82 2019‐05‐20 2019‐05‐29
5022211 B01_07 B01_07 1139 CHISLETT ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 4.83 2019‐04‐29 2019‐05‐07
5022207 B01_07 B01_07 1149 CHISLETT ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 1.25 2019‐04‐26 2019‐05‐15
5024177 B01_07 B01_07 7238 STANDISH ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 1.83 2019‐06‐17 2019‐07‐08
5057480 B06_03_A B06_03_A 748 LILLIAN ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 13.2 2019‐04‐28 2019‐05‐07
5057488 B06_03_A B06_03_A 814 LILLIAN ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 3 2019‐04‐29 2019‐05‐07
5022020 B01_07 B01_07 1234 JANCEY ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 3.31 2019‐06‐14 2019‐06‐25
5021987 B01_07 B01_07 1231 JANCEY ST Lead Lead PEX Copper 2019‐04‐25 2019‐04‐25 No 7.03 2019‐04‐27 2019‐05‐07
5050857 Urgent Water 142 S 23RD ST Lead Lead PEX Not Replaced 2019‐04‐26 Yes Emergency ND 2019‐05‐10 2019‐05‐29
5022231 B01_07 B01_07 1152 CHISLETT ST Lead Lead PEX Copper 2019‐04‐26 2019‐04‐26 No 3.41 2019‐05‐01 2019‐05‐07
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5023715 B01_07 B01_07 1936 CHISLETT ST Lead Lead PEX Copper 2019‐04‐26 2019‐04‐26 No 241 2019‐04‐26 2019‐05‐07 2.8 2019‐07‐10 2019‐07‐29
5029898 B04_09_A B04_09_A 6703 ROWAN ST Lead Copper PEX Not Replaced 2019‐04‐26 No 2.4 2019‐07‐01 2019‐07‐15
5041093 Urgent LSLR Urgent LSLR 401 HASTINGS ST Lead Lead PEX Copper 2019‐04‐27 2019‐04‐27 No Emergency 2.85 2019‐04‐29 2019‐05‐07
5048164 Ops Urgent LSLR 5023 GLENWOOD AVE Lead Lead PEX Copper 2019‐04‐29 2019‐05‐11 No Emergency 163 2019‐05‐14 2019‐07‐01 2.85 2019‐06‐20 2019‐07‐08
5022219 B01_07 B01_07 1119 CHISLETT ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 23.3 2019‐04‐30 2019‐05‐07 81 2019‐07‐31 2019‐08‐12 138 2019‐08‐20 2019‐09‐03 26.2 2019‐11‐17 2019‐11‐26 2.8 2021‐02‐23 2021‐03‐03
5057034 B06_03_A B06_03_A 311 MILLBRIDGE ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 7.04 2019‐04‐29 2019‐05‐07
5022021 B01_07 B01_07 1232 JANCEY ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 2.43 2019‐04‐30 2019‐05‐07
5022224 B01_07 B01_07 1105 CHISLETT ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No ND 2019‐05‐06 2019‐05‐15
5035233 Ops 1149 SHADY AVE Lead Copper PEX Not Replaced 2019‐04‐29 No Emergency 5.63 2019‐05‐03 2019‐05‐15
5029856 B04_09_A B04_09_A 6624 ROWAN ST Lead Copper PEX Not Replaced 2019‐04‐29 No 39.9 2019‐04‐30 2019‐05‐07
5023713 B01_07 B01_07 1932 CHISLETT ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 24.4 2019‐06‐25 2019‐07‐08
5074585 B02_01_A B02_01_A 57 DEFOE ST Lead Copper PEX Not Replaced 2019‐04‐29 No ND 2019‐05‐06 2019‐05‐15
5057494 B06_03_A B06_03_A 836 LILLIAN ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No ND 2019‐06‐19 2019‐07‐15
5021986 B01_07 B01_07 1229 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐04‐29 2019‐04‐29 No 3.44 2019‐04‐30 2019‐05‐15
5022023 B01_07 B01_07 1228 JANCEY ST Lead Lead PEX Copper 2019‐04‐29 2019‐04‐29 No 2.89 2019‐04‐29 2019‐05‐07 ND 2019‐06‐25 2019‐07‐08
5057168 B06_03_A B06_03_A 818 INDUSTRY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐04‐30 2019‐04‐30 No ND 2019‐05‐01 2019‐05‐07
5074604 B02_01_A B02_01_A 3737 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 1.34 2019‐05‐04 2019‐05‐15
5024157 B01_07 B01_07 6910 MANISTEE ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No ND 2019‐06‐18 2019‐07‐08
5022232 B01_07 B01_07 1156 CHISLETT ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 9.84 2019‐05‐02 2019‐05‐15
5021982 B01_07 B01_07 1217 JANCEY ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 1.53 2019‐05‐01 2019‐05‐15
5057288 B06_03_A B06_03_A 861 LILLIAN ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 4.5 2019‐05‐28 2019‐06‐04
5029903 B04_09_A B04_09_A 6633 ROWAN ST Lead Lead PEX Copper 2019‐04‐30 2019‐04‐30 No 1.07 2019‐05‐04 2019‐06‐04
5054313 Ops Urgent LSLR 1709 SARAH ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐08 Yes Emergency ND 2020‐04‐03 2020‐04‐13
5074790 B02_01_A B02_01_A 3740 BAYTREE ST Lead Copper PEX Not Replaced 2019‐05‐01 No 4.04 2019‐06‐18 2019‐07‐08
5022214 B01_07 B01_07 1131 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 1.37 2019‐06‐24 2019‐07‐15
5022199 B01_07 B01_07 1167 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 30 2019‐05‐02 2019‐05‐15
5023712 B01_07 B01_07 1930 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 1.47 2019‐09‐09 2019‐09‐24
5057029 B06_03_A B06_03_A 405 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 27.9 2019‐06‐17 2019‐07‐08 6.19 2019‐08‐23 2019‐09‐03
5040586 Ops 338 HASTINGS ST Lead Copper PEX Not Replaced 2019‐05‐01 No Emergency 2.81 2019‐05‐04 2019‐05‐21
5019406 CEP CEP 5313 KINCAID ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 7.78 2019‐05‐02 2019‐05‐15
5029307 B04_09_A B04_09_A 6600 ROWAN ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 3.26 2019‐06‐24 2019‐07‐01
5029308 B04_09_A B04_09_A 6602 ROWAN ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 1.68 2019‐06‐24 2019‐07‐08
5022210 B01_07 B01_07 1141 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 8.58 2019‐05‐04 2019‐05‐15
5021984 B01_07 B01_07 1223 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐01 No 8.16 2019‐05‐07 2019‐05‐15
5022024 B01_07 B01_07 1226 JANCEY ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No 4.12 2019‐06‐26 2019‐07‐08
5022212 B01_07 B01_07 1137 CHISLETT ST Lead Lead PEX Copper 2019‐05‐01 2019‐05‐01 No ND 2019‐05‐03 2019‐05‐15
5057201 B06_03_A B06_03_A 853 LOYAL WAY Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 2.02 2019‐05‐18 2019‐06‐11
5021993 B01_07 B01_07 1263 JANCEY ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 1.36 2019‐05‐03 2019‐05‐15
5007964 Ops 3352 SPRING WAY Lead Copper PEX Not Replaced 2019‐05‐02 No Emergency 1.53 2019‐05‐07 2019‐05‐15
5021985 B01_07 B01_07 1225 JANCEY ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 2.01 2019‐05‐07 2019‐05‐21
5075197 B02_01_A B02_01_A 428 DUNLAP ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 2.03 2019‐06‐06 2019‐06‐25
5022202 B01_07 B01_07 1161 CHISLETT ST Lead Lead PEX Copper 2019‐05‐02 2019‐05‐02 No 1.07 2019‐05‐03 2019‐05‐15
5057138 B06_03_A B06_03_A 815 INDUSTRY ST Lead Copper PEX Not Replaced 2019‐05‐02 No 3.4 2019‐05‐09 2019‐05‐21
5022028 B01_07 B01_07 1208 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐02 No ND 2019‐05‐03 2019‐05‐15
5024395 B01_07 B01_07 1652 JANCEY ST Lead Lead PEX Copper 2019‐05‐03 2019‐05‐03 No 4.93 2019‐06‐23 2019‐07‐08
5074925 B02_01_A B02_01_A 120 RICHEY AVE Lead Copper PEX Not Replaced 2019‐05‐03 No 1.33 2019‐05‐04 2019‐05‐21
5018505 Ops 173 46TH ST Lead Copper PEX Not Replaced 2019‐05‐06 No Emergency ND 2019‐06‐06 2019‐06‐25
5022015 B01_07 B01_07 1252 JANCEY ST Lead Lead PEX Not Replaced 2019‐05‐06 Yes 16 2019‐07‐01 2019‐07‐15
5024159 B01_07 B01_07 1914 CHISLETT ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 3.56 2019‐05‐07 2019‐05‐15
5022031 B01_07 B01_07 1202 JANCEY ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No ND 2019‐05‐10 2019‐05‐21
5029895 B04_09_A B04_09_A 6725 ROWAN ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 14.4 2019‐05‐06 2019‐05‐21
5057015 B06_03_A B06_03_A 324 MILLBRIDGE ST Lead Copper PEX Not Replaced 2019‐05‐06 No ND 2020‐06‐10 2020‐06‐22
5074832 B02_01_A B02_01_A 3751 BAYTREE ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 2.54 2019‐05‐07 2019‐05‐15
5022201 B01_07 B01_07 1163 CHISLETT ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 4.86 2019‐05‐10 2019‐05‐21
5024158 B01_07 B01_07 1916 CHISLETT ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 5.06 2019‐05‐10 2019‐05‐21
5021981 B01_07 B01_07 1215 JANCEY ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 110 2019‐05‐07 2019‐05‐15
5057154 B06_03_A B06_03_A 842 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No 3.49 2019‐05‐07 2019‐05‐21
5029905 B04_09_A B04_09_A 6638 ROWAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐06 2019‐05‐06 No ND 2019‐05‐07 2019‐05‐21
5030009 B04_09_A B04_09_A 6908 CHAUCER ST Lead Lead PEX Copper 2019‐05‐06 2019‐05‐06 No ND 2019‐06‐23 2019‐07‐15
5024160 B01_07 B01_07 1912 CHISLETT ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 2.16 2019‐10‐06 2019‐10‐15
5022240 B01_07 B01_07 1198 CHISLETT ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 3.61 2019‐05‐11 2019‐05‐21
5021978 B01_07 B01_07 1207 JANCEY ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 20.4 2019‐06‐24 2019‐07‐15 ND 2019‐08‐12 2019‐09‐03
5076067 B02_01_A B02_01_A 3943 EVERGREEN RD Lead Copper PEX Not Replaced 2019‐05‐07 No 4.16 2019‐05‐15 2019‐05‐29
5022032 B01_07 B01_07 1185 CHISLETT ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 3.6 2019‐06‐10 2019‐06‐25
5057253 B06_03_A B06_03_A 846 LOYAL WAY Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No ND 2019‐06‐12 2019‐06‐25
5021980 B01_07 B01_07 1211 JANCEY ST Lead Lead PEX Copper 2019‐05‐07 2019‐05‐07 No 1.24 2019‐05‐12 2019‐05‐29
5074912 B02_01_A B02_01_A 3740 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 5.74 2019‐05‐10 2019‐05‐21
5022036 B01_07 B01_07 1203 CHISLETT ST Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 2.39 2019‐05‐09 2019‐05‐21
5074759 B02_01_A B02_01_A 3845 EVERGREEN RD Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 1.32 2019‐05‐11 2019‐05‐29
5022037 B01_07 B01_07 1203 CHISLETT ST Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 10.8 2019‐05‐26 2019‐06‐04
5056949 B06_03_A B06_03_A 958 MANTON WAY Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No 9.4 2019‐05‐09 2019‐05‐21
5022030 B01_07 B01_07 1204 JANCEY ST Lead Lead PEX Copper 2019‐05‐08 2019‐05‐09 No 4.92 2019‐05‐10 2019‐05‐21
5056928 B06_03_A B06_03_A 979 MANTON WAY Lead Lead PEX Copper 2019‐05‐08 2019‐05‐08 No ND 2019‐06‐08 2019‐06‐25
5075107 B02_01_A B02_01_A 3608 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐08 No 45.3 2019‐05‐09 2019‐05‐21
5056953 B06_03_A B06_03_A 976 MANTON WAY Lead Copper PEX Not Replaced 2019‐05‐09 No 1.62 2019‐08‐15 2019‐08‐26
5023594 B01_07 B01_07 1907 CHISLETT ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 6.37 2019‐05‐10 2019‐05‐21
5029876 B04_09_A B04_09_A 6724 DEARY ST Lead Copper PEX Not Replaced 2019‐05‐09 No 1.26 2019‐05‐23 2019‐06‐04
5074761 B02_01_A B02_01_A 3857 EVERGREEN RD Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 3.7 2019‐05‐29 2019‐06‐11
5022235 B01_07 B01_07 1170 CHISLETT ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 6.51 2019‐05‐10 2019‐05‐21
5075103 B02_01_A B02_01_A 3616 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 1.01 2019‐05‐12 2019‐05‐21
5074898 B02_01_A B02_01_A 3800 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 334 2019‐05‐11 2019‐05‐21
5022190 B01_07 B01_07 1154 JANCEY ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No 12.1 2019‐05‐15 2019‐05‐29
5022043 B01_07 B01_07 1213 CHISLETT ST Lead Lead PEX Copper 2019‐05‐09 2019‐05‐09 No ND 2019‐06‐07 2019‐06‐25
5074770 B02_01_A B02_01_A 3939 EVERGREEN RD Lead Copper PEX Not Replaced 2019‐05‐09 No 1.17 2019‐06‐27 2019‐07‐08
5057328 B06_03_A B06_03_A 914 FREELAND ST Lead Lead PEX Copper 2019‐05‐10 2019‐05‐10 No ND 2019‐05‐11 2019‐05‐21
5056933 B06_03_A B06_03_A 963 MANTON WAY Lead Lead PEX Copper 2019‐05‐10 2019‐05‐10 No ND 2019‐05‐27 2019‐06‐04

Page 16 of 54 

DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



Location 
Id

Work Order Public Work Order Private House Street
Site Verification 

Public
Site Verification 

Private
Replaced Material 

Public
Replaced Material 

Private
Replacement 
Date Public

Replacement 
Date Private

Is Partial Emergency
Lab 

Result_p
pb1

Dt 
Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2

Dt 
Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3

Dt 
Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4

Dt 
Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5

Dt 
Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of October 31, 2022

5074659 B02_01_A B02_01_A 48 RIVERVIEW AVE Lead Copper PEX Not Replaced 2019‐05‐10 No 10.8 2019‐05‐12 2019‐05‐29
5075108 B02_01_A B02_01_A 3606 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐10 2019‐05‐10 No 9.72 2019‐05‐12 2019‐06‐25
5057329 B06_03_A B06_03_A 916 FREELAND ST Lead Copper PEX Not Replaced 2019‐05‐10 No ND 2019‐05‐12 2019‐05‐21
5074893 B02_01_A B02_01_A 3816 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐10 No ND 2019‐06‐28 2019‐07‐15
5022158 B01_07 B01_07 1139 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐13 No 1.39 2019‐05‐20 2019‐05‐29
5022153 B01_07 B01_07 1161 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐13 No 2.44 2019‐05‐15 2019‐05‐29
5024043 B01_07 B01_07 1827 CHISLETT ST Lead Lead PEX Copper 2019‐05‐13 2019‐05‐13 No 4.88 2019‐09‐01 2019‐09‐16
5056938 B06_03_A B06_03_A 947 MANTON WAY Lead Copper PEX Not Replaced 2019‐05‐13 No ND 2019‐05‐16 2019‐05‐29
5022184 B01_07 B01_07 1134 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐13 No ND 2019‐06‐27 2019‐07‐08
5022042 B01_07 B01_07 1211 CHISLETT ST Lead Lead PEX Copper 2019‐05‐13 2019‐05‐13 No 1.96 2019‐05‐16 2019‐05‐29
5075102 B02_01_A B02_01_A 3622 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐13 2019‐05‐13 No ND 2019‐10‐03 2019‐10‐15
5056830 B06_03_A B06_03_A 913 MANTON WAY Lead Copper PEX Not Replaced 2019‐05‐13 No ND 2019‐05‐18 2019‐06‐11
5022070 B01_07 B01_07 1200 CHISLETT ST Lead Lead PEX Copper 2019‐05‐13 2019‐05‐14 No 5.94 2019‐05‐16 2019‐06‐11
5022150 B01_07 B01_07 1169 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐14 2019‐05‐14 No 5.25 2019‐05‐15 2019‐05‐21
5057313 B06_03_A B06_03_A 911 FREELAND ST Lead Lead PEX Copper 2019‐05‐14 2019‐05‐14 No ND 2019‐07‐05 2019‐07‐29
5029996 B04_09_A B04_09_A 1411 N MURTLAND ST Lead Lead PEX Copper 2019‐05‐14 2019‐05‐14 No 14.9 2019‐06‐07 2019‐07‐29
5029351 B04_09_A B04_09_A 6601 DEARY ST Lead Copper PEX Not Replaced 2019‐05‐14 No 1.79 2019‐05‐15 2019‐05‐29
5057336 B06_03_A B06_03_A 928 FREELAND ST Lead Copper PEX Not Replaced 2019‐05‐14 No 2.56 2019‐05‐16 2019‐07‐10
5024044 B01_07 B01_07 1825 CHISLETT ST Lead Lead PEX Copper 2019‐05‐14 2019‐05‐14 No 1.7 2019‐07‐08 2019‐08‐05
5057304 B06_03_A B06_03_A 312 KNOX AVE Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 3.71 2019‐05‐16 2019‐05‐29
5022045 B01_07 B01_07 1217 CHISLETT ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐05‐17 2019‐05‐29
5057293 B06_03_A B06_03_A 404 KNOX AVE Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐08‐19 2019‐08‐26
5022239 B01_07 B01_07 1176 CHISLETT ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 1.06 2019‐05‐15 2019‐05‐29
5074834 B02_01_A B02_01_A 3759 BAYTREE ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 1.95 2019‐07‐11 2019‐07‐23
5022181 B01_07 B01_07 1126 JANCEY ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐06‐15 2019‐07‐01
5057165 B06_03_A B06_03_A 820 INDUSTRY ST Lead Copper PEX Not Replaced 2019‐05‐15 No ND 2019‐05‐16 2019‐05‐29
5057512 B06_03_A B06_03_A 920 LILLIAN ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐05‐17 2019‐05‐29
5032524 B04_09_A B04_09_A 1402 N MURTLAND ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 2.48 2019‐05‐20 2019‐05‐29
5004751 CEP CEP 3216 JULIET ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No 4.75 2019‐05‐16 2019‐05‐29
5022175 B01_07 B01_07 1106 JANCEY ST Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐05‐15 2019‐05‐29
5074551 B02_01_A B02_01_A 3843 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐15 No 4.72 2019‐05‐16 2019‐05‐29
5057322 B06_03_A B06_03_A 401 KNOX AVE Lead Lead PEX Copper 2019‐05‐15 2019‐05‐15 No ND 2019‐07‐04 2019‐07‐29
5057406 B06_03_A B06_03_A 924 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No ND 2019‐07‐31 2019‐08‐12
5022173 B01_07 B01_07 1100 JANCEY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 1.57 2019‐07‐06 2019‐07‐15
5024417 B01_07 B01_07 1443 CHISLETT ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 30.8 2019‐07‐09 2019‐07‐15
5057513 B06_03_A B06_03_A 922 LILLIAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐16 2019‐05‐16 No 1.46 2019‐06‐19 2019‐07‐15
5022165 B01_07 B01_07 1119 JANCEY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No ND 2019‐05‐22 2019‐05‐29
5022055 B01_07 B01_07 1435 CHISLETT ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 1.06 2019‐05‐20 2019‐05‐29
5057427 B06_03_A B06_03_A 923 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 3.48 2019‐05‐16 2019‐06‐11
5022276 B01_07 B01_07 1030 JANCEY ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 2.86 2019‐05‐18 2019‐06‐11
5057520 B06_03_A B06_03_A 944 LILLIAN ST Lead Copper PEX Not Replaced 2019‐05‐16 No 1.02 2019‐07‐25 2019‐08‐12
5074549 B02_01_A B02_01_A 3835 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 2.73 2019‐05‐19 2019‐05‐29
5029050 CEP CEP 3 SHETLAND AVE Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 8.06 2019‐05‐17 2019‐05‐29
5056626 B06_03_A B06_03_A 67 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 17.2 2019‐05‐30 2019‐06‐25
5056623 B06_03_A B06_03_A 61 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐16 2019‐05‐16 No 2.02 2019‐06‐01 2019‐06‐25
5027218 Ops Urgent LSLR 307 N FAIRMOUNT ST Lead Lead PEX Copper 2019‐05‐17 2019‐09‐06 No Emergency 36.9 2019‐09‐07 2019‐09‐24 20 2019‐11‐11 2019‐11‐18 9.7 2020‐01‐29 2020‐02‐03
5036600 Ops Urgent LSLR 1464 INVERNESS AVE Lead Lead Copper Copper 2019‐05‐17 2019‐05‐20 No Emergency 45.3 2019‐05‐22 2019‐06‐11 ND 2019‐08‐30 2019‐09‐09
5029836 B04_09_A B04_09_A 6624 LYRIC ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 120 2019‐07‐10 2019‐08‐05
5074527 B02_01_A B02_01_A 3819 BAYTREE ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 1.78 2019‐08‐07 2019‐08‐26
5056590 B06_03_A B06_03_A 36 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No ND 2019‐08‐12 2019‐08‐26
5022275 B01_07 B01_07 1034 JANCEY ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 2.07 2019‐07‐16 2019‐07‐23
5056621 B06_03_A B06_03_A 55 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No 1.41 2019‐05‐18 2019‐05‐29
5024418 B01_07 B01_07 1445 CHISLETT ST Lead Lead PEX Copper 2019‐05‐17 2019‐05‐17 No ND 2019‐05‐18 2019‐05‐29
5074647 B02_01_A B02_01_A 3651 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐18 2019‐05‐18 No 1.87 2019‐05‐20 2019‐05‐29
5024019 B01_07 B01_07 1722 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 3.41 2019‐05‐25 2019‐06‐25
5022044 B01_07 B01_07 1215 CHISLETT ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 28.3 2019‐05‐21 2019‐05‐29 2.29 2019‐09‐09 2019‐09‐24
5022280 B01_07 B01_07 1018 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 5.6 2019‐05‐31 2019‐06‐25
5056546 B06_03_A B06_03_A 72 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 6.53 2019‐05‐22 2019‐06‐11
5022180 B01_07 B01_07 1124 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No ND 2019‐07‐15 2019‐07‐23
5133099 B01_07 B01_07 1423 CHISLETT Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 1.42 2019‐05‐23 2019‐05‐29
5075095 B02_01_A B02_01_A 3654 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐20 No 1.16 2019‐07‐18 2019‐08‐05
5022277 B01_07 B01_07 1024 JANCEY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 5.26 2019‐05‐25 2019‐06‐04
5074641 B02_01_A B02_01_A 3709 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No ND 2019‐05‐21 2019‐05‐29
5057437 B06_03_A B06_03_A 955 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐20 2019‐05‐20 No 3.78 2019‐05‐21 2019‐05‐29
5029973 B04_09_A B04_09_A 6932 MOUNT VERNON ST Lead Copper PEX Not Replaced 2019‐05‐20 No 5.89 2019‐05‐23 2019‐06‐11
5074608 B02_01_A B02_01_A 3725 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐21 No ND 2019‐05‐24 2019‐06‐04
5022279 B01_07 B01_07 1020 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐21 No 162 2019‐05‐25 2019‐06‐04
5057146 B06_03_A B06_03_A 913 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 8.14 2019‐05‐28 2019‐06‐25
5074606 B02_01_A B02_01_A 3733 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 7.32 2019‐05‐23 2019‐06‐04
5022050 B01_07 B01_07 1419 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐21 2019‐05‐21 No 6.3 2019‐05‐23 2019‐06‐04
5056622 B06_03_A B06_03_A 59 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 3.63 2019‐09‐09 2019‐09‐24
5074468 B02_01_A B02_01_A 3822 BAYTREE ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No ND 2019‐06‐27 2019‐07‐15
5057442 B06_03_A B06_03_A 973 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐21 2019‐05‐21 No 1.36 2019‐05‐22 2019‐06‐04
5022284 B01_07 B01_07 1008 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐21 No 3.37 2019‐07‐11 2019‐07‐23
5040458 Ops Urgent LSLR 405 N MURTLAND ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐29 No Emergency 1.79 2019‐05‐30 2019‐06‐11
5068261 CEP CEP 1134 BRABEC ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 6 2019‐05‐25 2019‐06‐04
5024462 B01_07 B01_07 1614 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐22 2019‐05‐22 No 4.48 2019‐05‐25 2019‐06‐25
5024427 B01_07 B01_07 1621 CHISLETT ST Lead Copper PEX Not Replaced 2019‐05‐22 No 1.81 2019‐07‐10 2019‐07‐23
5074602 B02_01_A B02_01_A 3803 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 34.5 2019‐05‐25 2019‐06‐04 5.67 2019‐09‐11 2019‐09‐24
5029844 B04_09_A B04_09_A 6603 LYRIC ST Lead Copper PEX Not Replaced 2019‐05‐22 No 15 2019‐05‐24 2019‐06‐04
5044416 CEP CEP 1230 RICHMOND ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 1.44 2019‐06‐10 2019‐06‐25
5029962 B04_09_A B04_09_A 904 LAXTON ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 6.04 2019‐05‐23 2019‐06‐25
5056588 B06_03_A B06_03_A 44 MILLBRIDGE ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 9.74 2019‐06‐21 2019‐07‐08
5022294 B01_07 B01_07 926 JANCEY ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No 1.28 2019‐05‐23 2019‐06‐11
5075625 B02_01_A B02_01_A 4037 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐22 No 1.14 2019‐05‐23 2019‐06‐04 12.3 2019‐05‐24 2019‐06‐04
5057421 B06_03_A B06_03_A 982 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐22 2019‐05‐22 No ND 2019‐05‐28 2019‐06‐04
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5056779 B06_03_A B06_03_A 832 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.83 2019‐05‐25 2019‐06‐04
5024459 B01_07 B01_07 1620‐1622 CHISLETT ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.44 2019‐06‐07 2019‐06‐25
5024460 B01_07 B01_07 1618 CHISLETT ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 5.63 2019‐05‐26 2019‐06‐25
5056778 B06_03_A B06_03_A 834 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 12.4 2019‐05‐24 2019‐06‐04
5057441 B06_03_A B06_03_A 965 INDUSTRY ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 156 2019‐05‐23 2019‐06‐04 1.14 2019‐08‐17 2019‐09‐03
5022295 B01_07 B01_07 922 JANCEY ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 10.3 2019‐06‐02 2019‐06‐25
5067780 CEP CEP 1209 SEIDLE ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.05 2019‐05‐27 2019‐06‐04
5022271 B01_07 B01_07 1019 JANCEY ST Lead Lead PEX Copper 2019‐05‐23 2019‐05‐23 No 1.83 2019‐05‐24 2019‐06‐04
5024011 B01_07 B01_07 1710.5 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐23 No 11.3 2019‐08‐09 2019‐08‐18
5056685 B06_03_A B06_03_A 724 EXCELSIOR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐23 2019‐05‐23 No ND 2019‐07‐18 2019‐07‐29
5079195 CEP CEP 945 GRAND AVE Lead Copper PEX Not Replaced 2019‐05‐24 No 8.6 2019‐05‐25 2019‐06‐04
5024452 B01_07 B01_07 1650 CHISLETT ST Lead Copper PEX Not Replaced 2019‐05‐24 No 2.4 2019‐10‐28 2019‐11‐18
5030326 B04_09_A B04_09_A 846 INWOOD ST Lead Lead PEX Copper 2019‐05‐24 2019‐05‐24 No 1.86 2019‐05‐28 2019‐06‐04
5074495 B02_01_A B02_01_A 3955 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐24 2019‐05‐24 No 1.73 2019‐05‐27 2019‐06‐04
5074497 B02_01_A B02_01_A 3959 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐05‐24 No ND 2019‐07‐16 2019‐07‐23
5056616 B06_03_A B06_03_A 711 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 1.99 2019‐05‐31 2019‐06‐25
5024457 B01_07 B01_07 1628‐1630 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐06‐05 2019‐06‐25
5024431 B01_07 B01_07 1635 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 59.7 2019‐05‐29 2019‐06‐25 4.74 2019‐07‐24 2019‐08‐05
5022286 B01_07 B01_07 1004 JANCEY ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐06‐21 2019‐07‐08
5074533 B02_01_A B02_01_A 3874 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐05‐30 2019‐06‐25
5029357 B04_09_A B04_09_A 6616 APPLE AVE Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 3.93 2019‐07‐19 2019‐08‐26
5030336 B04_09_A B04_09_A 885 INWOOD ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐05‐29 2019‐06‐25
5024419 B01_07 B01_07 1449 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No ND 2019‐08‐04 2019‐08‐12
5024017 B01_07 B01_07 1712 JANCEY ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 1.26 2020‐03‐15 2020‐03‐25
5024424 B01_07 B01_07 1613 CHISLETT ST Lead Lead PEX Copper 2019‐05‐28 2019‐05‐28 No 1.15 2019‐05‐31 2019‐06‐25
5039767 Ops 6458 LILAC ST Lead Copper PEX Not Replaced 2019‐05‐29 No Emergency ND 2019‐07‐29 2019‐08‐05
5024464 B01_07 B01_07 1610 CHISLETT ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No 8.67 2019‐05‐30 2019‐06‐11
5056690 B06_03_A B06_03_A 740 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No ND 2019‐06‐01 2019‐06‐25
5072757 B08_06_A B08_06_A 339 LAFAYETTE AVE Lead Copper PEX Not Replaced 2019‐05‐29 No ND 2019‐05‐30 2019‐06‐25
5030571 B04_09_A B04_09_A 828 INWOOD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐05‐29 2019‐05‐29 No ND 2019‐07‐26 2019‐08‐18
5030560 B04_09_A B04_09_A 826 INWOOD ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No 36.4 2019‐05‐30 2019‐06‐11 6.55 2019‐09‐07 2019‐09‐24
5056669 B06_03_A B06_03_A 739 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐29 2019‐05‐29 No 5.08 2019‐05‐30 2019‐06‐25
5056680 B06_03_A B06_03_A 712 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐30 2019‐05‐31 No ND 2019‐07‐17 2019‐07‐29
5024461 B01_07 B01_07 1616 CHISLETT ST Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 2.43 2019‐06‐01 2019‐06‐25
5024469 B01_07 B01_07 1450 CHISLETT ST Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 4.8 2019‐05‐31 2019‐06‐25
5055210 B06_03_A B06_03_A 1018 E WARRINGTON AVE Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 12.3 2019‐05‐31 2019‐06‐25
5072684 B08_06_A B08_06_A 233 LAFAYETTE AVE Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 2.49 2019‐07‐17 2019‐07‐23
5057185 B06_03_A B06_03_A 852 PROCTOR WAY Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 10.6 2019‐06‐04 2019‐06‐25
5025106 B01_07 B01_07 828 JANCEY ST Lead Copper PEX Not Replaced 2019‐05‐30 No ND 2019‐06‐01 2019‐06‐25
5072760 B08_06_A B08_06_A 325 LAFAYETTE AVE Lead Lead PEX Copper 2019‐05‐30 2019‐05‐30 No 3.85 2019‐05‐31 2019‐06‐25
5042118 Ops 614 KIRTLAND ST Lead Copper PEX Not Replaced 2019‐05‐31 No Emergency 5.05 2019‐06‐10 2019‐06‐25
5025515 B01_07 B01_07 831 CHISLETT ST Lead Copper PEX Not Replaced 2019‐05‐31 No 1.37 2019‐06‐03 2019‐06‐25
5022291 B01_07 B01_07 5311 WELLESLEY AVE Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No ND 2019‐07‐27 2019‐08‐05
5024931 CEP CEP 1410 MELLON ST Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No 8.75 2019‐06‐08 2019‐06‐25
5056675 B06_03_A B06_03_A 723 EXCELSIOR ST Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No 3.52 2019‐06‐10 2019‐06‐25
5024465 B01_07 B01_07 1608 CHISLETT ST Lead Lead PEX Copper 2019‐05‐31 2019‐05‐31 No 4.45 2019‐06‐12 2019‐06‐25
5072685 B08_06_A B08_06_A 229 LAFAYETTE AVE Lead Copper PEX Not Replaced 2019‐05‐31 No ND 2019‐08‐01 2019‐08‐26
5030374 B04_09_A B04_09_A 6958 MONTICELLO ST Lead Copper PEX Not Replaced 2019‐05‐31 No 4.61 2019‐06‐06 2019‐06‐25
5070912 Ops Urgent LSLR 153 HENDERSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐02 2019‐06‐06 No Emergency ND 2019‐07‐24 2019‐08‐05
5072680 B08_06_A B08_06_A 301 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐03 2019‐06‐03 No 73.3 2019‐06‐13 2019‐06‐25 1.88 2019‐07‐18 2019‐07‐29
5025103 B01_07 B01_07 852 JANCEY ST Lead Lead PEX Copper 2019‐06‐03 2019‐06‐03 No 16.9 2019‐06‐05 2019‐06‐25 3.19 2019‐10‐24 2019‐11‐18
5009036 CEP CEP 3627 CHARLOTTE ST Lead Lead PEX Copper 2019‐06‐03 2019‐06‐03 No ND 2019‐06‐04 2019‐06‐25
5056901 B06_03_A B06_03_A 941 E WARRINGTON AVE Lead Copper PEX Not Replaced 2019‐06‐04 No ND 2019‐06‐07 2019‐06‐25
5056682 B06_03_A B06_03_A 718 EXCELSIOR ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 2.9 2019‐06‐04 2019‐06‐25
5006999 CEP CEP 816 CLARISSA ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 1.03 2019‐06‐05 2019‐06‐25
5071446 B08_06_A B08_06_A 2028 LETSCHE ST Lead Copper PEX Not Replaced 2019‐06‐04 No 4.92 2019‐06‐08 2019‐06‐25
5025100 B01_07 B01_07 845 JANCEY ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 4.69 2019‐06‐24 2019‐07‐08
5030627 B04_09_A B04_09_A 906 GERRITT ST Lead Copper PEX Not Replaced 2019‐06‐04 No ND 2019‐06‐05 2019‐06‐25
5023976 B01_07 B01_07 1719 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐04 No 9.35 2019‐06‐05 2019‐06‐25
5022303 B01_07 B01_07 905 CHISLETT ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No ND 2019‐06‐10 2019‐06‐25
5056322 CEP CEP 431 EUREKA ST Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 5.11 2019‐06‐05 2019‐06‐25
5022302 B01_07 B01_07 903 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐04 2019‐06‐04 No 2.69 2019‐06‐05 2019‐06‐25
5072681 B08_06_A B08_06_A 253 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No 3.15 2019‐06‐05 2019‐06‐25
5056910 B06_03_A B06_03_A 923 E WARRINGTON AVE Lead Copper PEX Not Replaced 2019‐06‐04 No ND 2019‐06‐15 2019‐07‐08
5055830 B06_03_A B06_03_A 813 EUREKA ST Lead Copper PEX Not Replaced 2019‐06‐04 No 7.93 2019‐06‐06 2019‐06‐25
5072772 B08_06_A B08_06_A 338 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐04 2019‐06‐04 No ND 2019‐06‐06 2019‐06‐25
5025499 B01_07 B01_07 824 JANCEY ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 6.76 2019‐06‐07 2019‐06‐25
5055833 B06_03_A B06_03_A 817 EUREKA ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 3.21 2019‐06‐16 2019‐07‐01
5025525 B01_07 B01_07 836 CHISLETT ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 2.03 2019‐06‐06 2019‐06‐25
5071468 B08_06_A B08_06_A 100 MCNAUGHER ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 940 2019‐06‐08 2019‐06‐25 1.36 2019‐07‐13 2019‐07‐23
5056748 B06_03_A B06_03_A 840 EUREKA ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No ND 2019‐06‐06 2019‐06‐25
5024066 B01_07 B01_07 1701 CHISLETT ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 1.12 2019‐06‐09 2019‐06‐25
5070097 B08_06_A B08_06_A 1764 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 3.66 2019‐06‐06 2019‐06‐25
5024422 B01_07 B01_07 1609 CHISLETT ST Lead Lead PEX Copper 2019‐06‐05 2019‐06‐05 No 16.4 2019‐06‐07 2019‐06‐25 1.01 2019‐09‐09 2019‐09‐24
5025104 B01_07 B01_07 846 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐06 No 4.84 2019‐06‐07 2019‐06‐25
5022335 B01_07 B01_07 924 CHISLETT ST Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No 22.3 2019‐06‐06 2019‐06‐25 22.3 2019‐06‐06 2019‐06‐25 2.45 2019‐09‐22 2019‐09‐30
5024055 B01_07 B01_07 1731 CHISLETT ST Lead PEX PEX Not Replaced 2019‐06‐06 No 1.2 2019‐08‐22 2019‐09‐03
5071481 B08_06_A B08_06_A 1939 MOUNTFORD AVE Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No 1.9 2019‐08‐18 2019‐09‐03
5071180 B08_06_A B08_06_A 2104 MOUNTFORD AVE Lead Copper PEX Not Replaced 2019‐06‐06 No 1.57 2019‐06‐07 2019‐06‐25
5024056 B01_07 B01_07 1729 CHISLETT ST Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No ND 2019‐06‐12 2019‐06‐25
5023958 B01_07 B01_07 1811 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐06 No 2.56 2019‐06‐10 2019‐06‐25
5055860 B06_03_A B06_03_A 804 EUREKA ST Lead Lead PEX Copper 2019‐06‐06 2019‐06‐06 No 2.41 2019‐06‐06 2019‐06‐25
5071462 B08_06_A B08_06_A 2011 MOUNTFORD AVE Lead Lead PEX Copper 2019‐06‐07 2019‐06‐07 No 16.1 2019‐06‐10 2019‐06‐25
5071359 B08_06_A B08_06_A 1924 LITHGOW AVE Lead Lead PEX Copper 2019‐06‐08 2019‐06‐08 No ND 2019‐08‐06 2019‐08‐12
5072669 B08_06_A B08_06_A 218 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐08 2019‐06‐08 No 11.8 2019‐06‐09 2019‐06‐25
5025504 B01_07 B01_07 5301 STANTON AVE Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 1.1 2019‐06‐13 2019‐07‐01
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5022301 B01_07 B01_07 901 CHISLETT ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 8.59 2019‐07‐01 2019‐07‐23
5030694 B04_09_A B04_09_A 6909 KELLY ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 1.96 2019‐06‐15 2019‐07‐01
5030695 B04_09_A B04_09_A 6911 KELLY ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No ND 2019‐08‐06 2019‐08‐12
5047854 CEP CEP 5027 BLAIR ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No ND 2019‐08‐07 2019‐08‐18
5024052 B01_07 B01_07 1739 CHISLETT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐10 2019‐06‐10 No ND 2019‐06‐16 2019‐07‐08
5055837 B06_03_A B06_03_A 827 EUREKA ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 No 18.9 2019‐08‐03 2019‐08‐12 6.2 2019‐09‐07 2019‐09‐24
5023955 B01_07 B01_07 1817 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐10 No 33.2 2019‐06‐12 2019‐07‐01
5024793 Ops 1338 CORDOVA RD Lead Copper PEX Not Replaced 2019‐06‐11 No Emergency ND 2019‐06‐11 2019‐07‐15
5025505 B01_07 B01_07 5303 STANTON AVE Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 2.67 2019‐06‐12 2019‐06‐25
5071539 B08_06_A B08_06_A 316 MARSONIA ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 1.21 2019‐06‐16 2019‐07‐08
5072775 B08_06_A B08_06_A 2026 OSGOOD ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 1.64 2019‐06‐13 2019‐07‐01
5024058 B01_07 B01_07 1725 CHISLETT ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 17.6 2019‐06‐18 2019‐07‐08
5023573 B01_07 B01_07 1845 JANCEY ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 19.9 2019‐06‐12 2019‐06‐25 1.19 2019‐09‐16 2019‐09‐24
5057372 B06_03_A B06_03_A 1401 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐06‐11 No 1.13 2019‐09‐05 2019‐09‐24
5071178 B08_06_A B08_06_A 2024 OSGOOD ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 21.9 2019‐09‐14 2019‐09‐24 5.2 2019‐11‐01 2019‐11‐11
5030761 B04_09_A B04_09_A 6927 KELLY ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No 2.13 2019‐06‐13 2019‐06‐25
5057389 B06_03_A B06_03_A 935 CLIMAX ST Lead Copper PEX Not Replaced 2019‐06‐11 No ND 2019‐09‐14 2019‐09‐24
5022318 B01_07 B01_07 1029 CHISLETT ST Lead Lead PEX Copper 2019‐06‐11 2019‐06‐11 No ND 2019‐06‐11 2019‐06‐25
5049886 CEP CEP 754 LORETTA ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 2.75 2019‐06‐13 2019‐06‐25
5071177 B08_06_A B08_06_A 2035 BIGGS AVE Lead Copper PEX Not Replaced 2019‐06‐12 No 2.24 2019‐07‐07 2019‐07‐23
5055806 B06_03_A B06_03_A 723 EUREKA ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.4 2019‐07‐25 2019‐08‐05
5025501 B01_07 B01_07 820 JANCEY ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.23 2019‐06‐13 2019‐06‐25
5056648 B06_03_A B06_03_A 722 EUREKA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐12 2019‐06‐12 No ND 2019‐07‐05 2019‐07‐23
5030630 B04_09_A B04_09_A 6965 FRANKSTOWN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐12 2019‐06‐12 No 4.86 2019‐06‐13 2019‐07‐01
5030783 B04_09_A B04_09_A 6934 KELLY ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 14.5 2019‐06‐15 2019‐07‐01
5057388 B06_03_A B06_03_A 931 CLIMAX ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 5.59 2019‐06‐14 2019‐07‐08
5057387 B06_03_A B06_03_A 939 CLIMAX ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.2 2019‐06‐16 2019‐07‐08
5071533 B08_06_A B08_06_A 2022 OSGOOD ST Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 2.93 2019‐06‐12 2019‐07‐01
5071491 B08_06_A B08_06_A 2010 MOUNTFORD AVE Lead Lead PEX Copper 2019‐06‐12 2019‐06‐12 No 1.18 2019‐06‐13 2019‐07‐01
5022319 B01_07 B01_07 1035 CHISLETT ST Lead Copper PEX Not Replaced 2019‐06‐13 No 3.75 2019‐06‐15 2019‐07‐01
5072676 B08_06_A B08_06_A 246 LAFAYETTE AVE Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No ND 2019‐06‐15 2019‐07‐01
5056646 B06_03_A B06_03_A 716 EUREKA ST Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No ND 2019‐06‐16 2019‐07‐01
5056647 B06_03_A B06_03_A 720 EUREKA ST Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No 1.81 2019‐06‐16 2019‐07‐01
5055861 B06_03_A B06_03_A 802 EUREKA ST Lead Copper PEX Not Replaced 2019‐06‐13 No 3.02 2019‐06‐16 2019‐07‐08
5056837 B06_03_A B06_03_A 909 E WARRINGTON AVE Lead Lead PEX Copper 2019‐06‐13 2019‐06‐13 No 29.6 2019‐06‐15 2019‐07‐08
5030623 B04_09_A B04_09_A 6951.5 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2019‐06‐13 No 48.5 2019‐06‐13 2019‐07‐01
5030622 B04_09_A B04_09_A 6951 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2019‐06‐13 No 5.7 2019‐06‐14 2019‐07‐01
5024445 B01_07 B01_07 1700 CHISLETT ST Lead Lead PEX Copper 2019‐06‐14 2019‐06‐14 No 17.1 2019‐06‐15 2019‐07‐01
5048681 CEP CEP 223 MANSION ST Lead Copper PEX Not Replaced 2019‐06‐14 No 3.6 2019‐06‐16 2019‐07‐01
5055733 B06_03_A B06_03_A 613 EUREKA ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 3.64 2019‐06‐17 2019‐07‐08
5055852 B06_03_A B06_03_A 917 EUREKA ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 20.9 2019‐06‐18 2019‐07‐08 ND 2019‐11‐20 2019‐11‐26
5070154 B08_06_A B08_06_A 1800 BELLEAU ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 1.44 2019‐06‐19 2019‐07‐08
5070186 B08_06_A B08_06_A 1624 MEADVILLE ST Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 1.63 2019‐08‐07 2019‐08‐12
5024478 B01_07 B01_07 1619 VILLANOVA RD Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 11.1 2019‐06‐19 2019‐07‐08
5067877 CEP CEP 1216 SPRING GARDEN AVE Lead Copper PEX Not Replaced 2019‐06‐17 No ND 2019‐06‐18 2019‐07‐08
5070768 B08_06_A B08_06_A 1416 BOYLE ST Lead Copper PEX Not Replaced 2019‐06‐17 No 1.33 2019‐06‐18 2019‐07‐08
5032248 B04_09_B B04_09_B 7030 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐06‐17 2019‐06‐17 No 15.4 2019‐08‐07 2019‐08‐12
5023575 B01_07 B01_07 1841 JANCEY ST Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 2.58 2019‐07‐06 2019‐07‐15
5024473 B01_07 B01_07 1601 VILLANOVA RD Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 3.12 2019‐06‐24 2019‐07‐08
5022266 B01_07 B01_07 1001 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐18 No 1.12 2019‐08‐09 2019‐08‐26
5056600 B06_03_A B06_03_A 620 EUREKA ST Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 1.32 2019‐08‐09 2019‐09‐03
5055789 B06_03_A B06_03_A 909 MCLAIN ST Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 1.73 2019‐06‐20 2019‐07‐08
5033182 B04_09_B B04_09_B 7037 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 34 2019‐06‐19 2019‐07‐08 4.25 2019‐09‐14 2019‐09‐24
5068717 CEP CEP 1214 HASLAGE AVE Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 3.21 2019‐09‐09 2019‐09‐24
5024480 B01_07 B01_07 1629 VILLANOVA RD Lead Lead PEX Copper 2019‐06‐18 2019‐06‐18 No 37.3 2019‐06‐19 2019‐07‐08
5000631 Ops Urgent LSLR 1814 TUSTIN ST Lead Lead PEX Copper 2019‐06‐19 2019‐06‐20 No Emergency 1.98 2019‐06‐21 2019‐07‐08
5022326 B01_07 B01_07 1022 CHISLETT ST Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No 2.18 2019‐08‐14 2019‐08‐26
5030789 B04_09_A B04_09_A 6918 KELLY ST Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No 2.56 2019‐07‐02 2019‐07‐15
5032244 B04_09_B B04_09_B 7029 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No 5.98 2019‐06‐20 2019‐07‐08
5070171 B08_06_A B08_06_A 1816 MEADVILLE ST Lead Copper PEX Not Replaced 2019‐06‐19 No 1.78 2019‐08‐28 2019‐09‐09
5121487 CEP CEP 41 MARYLAND AVENUE Lead Lead PEX Copper 2019‐06‐19 2019‐06‐19 No ND 2019‐07‐05 2019‐07‐15
5023572 B01_07 B01_07 1847 JANCEY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 1.36 2019‐08‐20 2019‐09‐09
5030705 B04_09_A B04_09_A 6838 KELLY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 4.23 2019‐06‐20 2019‐07‐08
5022197 B01_07 B01_07 1175 CHISLETT ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 4.57 2019‐06‐21 2019‐07‐08
5032245 B04_09_B B04_09_B 7035 FRANKSTOWN AVE Lead PEX PEX Not Replaced 2019‐06‐20 No 2.74 2019‐06‐21 2019‐07‐15
5055725 B06_03_A B06_03_A 606 EUREKA ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No ND 2019‐06‐21 2019‐07‐08
5023592 B01_07 B01_07 1880 JANCEY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No ND 2019‐06‐22 2019‐07‐08
5070829 B08_06_A B08_06_A 1412 SANDUSKY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 1.87 2019‐06‐25 2019‐07‐08
5023719 B01_07 B01_07 7210 WITHERSPOON ST Lead Copper PEX Not Replaced 2019‐06‐20 No 2.87 2019‐06‐22 2019‐07‐08
5022149 B01_07 B01_07 1173 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐20 2019‐06‐20 No 1.01 2019‐07‐22 2019‐07‐29
5055726 B06_03_A B06_03_A 608 EUREKA ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 48.3 2019‐06‐20 2019‐07‐08 2.1 2019‐09‐11 2019‐09‐24
5023590 B01_07 B01_07 1876 JANCEY ST Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 1.24 2019‐06‐21 2019‐07‐08
5027523 CEP CEP 617 COLLINS AVE Lead Lead PEX Copper 2019‐06‐20 2019‐06‐20 No 3.31 2019‐06‐24 2019‐07‐08
5023961 B01_07 B01_07 1803 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 3.14 2019‐06‐26 2019‐07‐15
5023591 B01_07 B01_07 1878 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 1.4 2019‐06‐22 2019‐07‐08
5055208 B06_03_A B06_03_A 1014 E WARRINGTON AVE Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 1.34 2019‐06‐21 2019‐07‐08
5024392 B01_07 B01_07 1642 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 4.19 2019‐08‐27 2019‐09‐16
5056599 B06_03_A B06_03_A 618 EUREKA ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No 2.81 2019‐06‐24 2019‐07‐08
5024393 B01_07 B01_07 1644 JANCEY ST Lead Copper PEX Not Replaced 2019‐06‐21 No 1.5 2019‐06‐23 2019‐07‐08
5071532 B08_06_A B08_06_A 2025 OSGOOD ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐24 No 1.82 2019‐06‐27 2019‐07‐08
5023569 B01_07 B01_07 1853 JANCEY ST Lead Lead PEX Copper 2019‐06‐21 2019‐06‐21 No ND 2019‐06‐22 2019‐07‐08
5023954 B01_07 B01_07 1821 JANCEY ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 8.64 2019‐08‐16 2019‐08‐26
5030690 B04_09_A B04_09_A 701 N DALLAS AVE Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 8.28 2019‐06‐28 2019‐07‐15
5024113 B01_07 B01_07 1804 CHISLETT ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 2.13 2019‐06‐25 2019‐07‐15
5056586 B06_03_A B06_03_A 625 EXCELSIOR ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No ND 2019‐06‐26 2019‐07‐08
5030709 B04_09_A B04_09_A 621 N DALLAS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐24 2019‐06‐24 No ND 2019‐10‐09 2019‐10‐21
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5056585 B06_03_A B06_03_A 621 EXCELSIOR ST Lead Lead PEX Copper 2019‐06‐24 2019‐06‐24 No 34.2 2019‐07‐01 2019‐07‐15 2.12 2019‐10‐01 2019‐10‐08
5023560 B01_07 B01_07 1881 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐24 2019‐06‐24 No 13.4 2019‐06‐26 2019‐07‐08
5063087 CEP CEP 1027 RUE GRANDE VUE ST Lead Lead PEX Copper 2019‐06‐25 2019‐06‐25 No 5.23 2019‐10‐23 2019‐10‐29
5024047 B01_07 B01_07 1809 CHISLETT ST Lead Lead PEX Copper 2019‐06‐25 2019‐06‐25 No 1.37 2019‐06‐26 2019‐07‐15
5055893 B06_03_A B06_03_A 12 RENWICK ST Lead Copper PEX Not Replaced 2019‐06‐25 No ND 2019‐06‐27 2019‐07‐08
5032669 B04_09_B B04_09_B 7154 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐25 2019‐06‐25 No ND 2019‐08‐16 2019‐08‐26
5072396 B08_06_B B08_06_B 412 BARK ST Lead Copper PEX Not Replaced 2019‐06‐25 No 5.1 2020‐03‐28 2020‐04‐06
5055898 B06_03_A B06_03_A 4 RENWICK ST Lead Copper PEX Not Replaced 2019‐06‐25 No ND 2019‐07‐12 2019‐07‐23
5032649 B04_09_B B04_09_B 7111 KEDRON ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No ND 2019‐06‐26 2019‐07‐15
5063355 CEP CEP 305 LORENZ AVE Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 4.85 2019‐06‐28 2019‐07‐15
5072363 B08_06_B B08_06_B 2410 OSGOOD ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 1.89 2019‐06‐28 2019‐07‐15
5055608 B06_03_A B06_03_A 618 WINDOM ST Lead PEX PEX Not Replaced 2019‐06‐26 No ND 2019‐06‐28 2019‐07‐15
5032531 B04_09_B B04_09_B 7029 MOUNT VERNON ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 22.8 2019‐06‐27 2019‐07‐15 8.83 2019‐09‐26 2019‐10‐21
5032564 B04_09_B B04_09_B 7035 MOUNT VERNON ST Lead Lead PEX Copper 2019‐06‐26 2019‐06‐26 No 28 2019‐06‐27 2019‐07‐15
5072662 B08_06_B B08_06_B 2213 FEDERAL STREET EXT Lead Copper PEX Not Replaced 2019‐06‐26 No ND 2019‐08‐18 2019‐08‐26
5072692 B08_06_B B08_06_B 216 SEABRIGHT ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No ND 2019‐07‐01 2019‐07‐15
5032660 B04_09_B B04_09_B 7133 KEDRON ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 13.6 2019‐06‐28 2019‐07‐23
5055841 B06_03_A B06_03_A 842 MCLAIN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐27 2019‐06‐27 No 1.18 2020‐02‐06 2020‐02‐17
5032647 B04_09_B B04_09_B 7107 KEDRON ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 15.5 2019‐06‐29 2019‐07‐15
5032616 B04_09_B B04_09_B 7042 MOUNT VERNON ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 2.3 2019‐06‐28 2019‐07‐15
5072361 B08_06_B B08_06_B 2409 OSGOOD ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 2.58 2019‐08‐06 2019‐08‐12
5025784 CEP CEP 901 MELLON ST Lead Lead Copper Copper 2019‐06‐27 2019‐06‐27 No ND 2019‐09‐07 2019‐09‐24
5080906 CEP CEP 3712 PARVISS ST Lead Lead PEX Copper 2019‐06‐27 2019‐06‐27 No 8.04 2019‐06‐28 2019‐07‐15
5022193 B01_07 B01_07 1166‐1168 JANCEY ST Lead Lead PEX Copper 2019‐06‐28 2019‐06‐28 No 4.66 2019‐06‐29 2019‐07‐15 8.87 2019‐06‐29 2019‐07‐15
5032691 B04_09_B B04_09_B 7028 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐06‐28 2019‐06‐28 No 20.4 2019‐06‐29 2019‐07‐15 20.4 2019‐06‐29 2019‐07‐15 2.62 2019‐09‐19 2019‐09‐30
5072690 B08_06_B B08_06_B 2216 FEDERAL EXT Lead Lead PEX Copper 2019‐06‐28 2019‐06‐28 No 1.49 2019‐08‐20 2019‐08‐26
5030624 B04_09_A B04_09_A 6953 FRANKSTOWN AVE Lead Copper PEX Not Replaced 2019‐06‐28 No ND 2019‐08‐24 2019‐09‐16
5032682 B04_09_B B04_09_B 7050 KEDRON ST Lead Lead PEX Copper 2019‐07‐01 2019‐07‐01 No 19.9 2019‐07‐01 2019‐07‐29
5055832 B06_03_A B06_03_A 826 MCLAIN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐01 2019‐07‐01 No 52.7 2019‐07‐09 2019‐07‐15 3.38 2019‐11‐15 2019‐11‐26
5071475 B08_06_A B08_06_A 13 BELLEAU ST Lead Lead PEX Copper 2019‐07‐01 2019‐07‐01 No ND 2019‐08‐28 2019‐09‐09
5032637 B04_09_B B04_09_B 7027 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐01 2019‐07‐01 No 4.76 2019‐07‐02 2019‐07‐15
5032646 B04_09_B B04_09_B 7105 KEDRON ST Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No 1.28 2019‐07‐02 2019‐07‐15
5056656 B06_03_A B06_03_A 735 CERES WAY Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No 3.1 2019‐07‐03 2019‐07‐15
5030359 B04_09_A B04_09_A 1009 GERRITT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐02 2019‐07‐02 No 2.7 2019‐12‐31 2020‐01‐08
5072658 B08_06_B B08_06_B 2243 FEDERAL EXT Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐02 2019‐07‐02 No 8.99 2019‐07‐03 2019‐07‐15
5072317 B08_06_B B08_06_B 2336 MAPLE AVE Lead Copper PEX Not Replaced 2019‐07‐02 No 43.4 2019‐07‐03 2019‐07‐15
5072316 B08_06_B B08_06_B 2334 MAPLE AVE Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐08‐05 2019‐08‐12
5032968 B04_09_B B04_09_B 7221 KEDRON ST Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐07‐06 2019‐07‐23
5032938 B04_09_B B04_09_B 7328 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐07‐23 2019‐07‐29
5033046 B04_09_B B04_09_B 1032 N LANG AVE Lead Lead PEX Copper 2019‐07‐02 2019‐07‐02 No ND 2019‐07‐03 2019‐07‐15
5056655 B06_03_A B06_03_A 739 CERES WAY Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 2.78 2019‐07‐05 2019‐07‐15
5032787 B04_09_B B04_09_B 1113 N LANG AVE Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 12.4 2019‐07‐06 2019‐07‐15
5072713 B08_06_B B08_06_B 2230 FEDERAL EXT Lead Copper PEX Not Replaced 2019‐07‐03 No 11.2 2019‐07‐29 2019‐08‐05
5032729 B04_09_B B04_09_B 7108 HERMITAGE ST Lead Copper PEX Not Replaced 2019‐07‐03 No 2.29 2019‐07‐03 2019‐07‐23
5032864 B04_09_B B04_09_B 7241 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 2.27 2019‐08‐12 2019‐08‐18
5014187 CEP CEP 364 W PENN Lead Lead PEX Copper 2019‐07‐03 2019‐07‐03 No 2.85 2019‐07‐05 2019‐07‐15
5007622 Ops Urgent LSLR 3120 IOWA ST Lead Lead PEX Copper 2019‐07‐06 2019‐07‐22 No Emergency 16 2019‐08‐30 2019‐09‐16
5007619 Ops Urgent LSLR 3118 IOWA ST Lead Lead PEX Copper 2019‐07‐06 2019‐07‐22 No Emergency 3.46 2019‐08‐29 2019‐09‐09
5032959 B04_09_B B04_09_B 7247 KEDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐08 2019‐07‐08 No ND 2019‐07‐11 2019‐07‐23
5072437 B08_06_B B08_06_B 436 E BURGESS ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 5.16 2019‐07‐09 2019‐07‐15
5056661 B06_03_A B06_03_A 29 ALLEN ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 124 2019‐07‐08 2019‐07‐15 4 2019‐12‐11 2020‐01‐10
5072312 B08_06_B B08_06_B 2409 MAPLE AVE Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 2.05 2019‐07‐10 2019‐07‐23
5032736 B04_09_B B04_09_B 1119 N LANG AVE Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 4.41 2019‐07‐12 2019‐07‐23
5063390 CEP CEP 1023 RUE GRANDE VUE ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 9.35 2019‐07‐16 2019‐07‐23
5056649 B06_03_A B06_03_A 728 EUREKA ST Lead Lead PEX Copper 2019‐07‐08 2019‐07‐08 No 3.89 2019‐07‐08 2019‐07‐23
5032909 B04_09_B B04_09_B 7218 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 14.7 2019‐07‐10 2019‐07‐29
5072436 B08_06_B B08_06_B 434 E BURGESS ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 6.13 2019‐09‐04 2019‐09‐09
5033022 B04_09_B B04_09_B 7119 MONTICELLO ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No ND 2019‐07‐10 2019‐07‐15
5042627 B07_05_A B07_05_A 6349 CROMBIE ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 7.14 2019‐07‐10 2019‐07‐15
5072409 B08_06_B B08_06_B 429 E BURGESS ST Lead Lead PEX Copper 2019‐07‐09 2019‐07‐09 No 3.63 2019‐07‐14 2019‐08‐05
5063645 CEP CEP 901 WILHELM ST Lead Copper PEX Not Replaced 2019‐07‐09 No 1.23 2019‐08‐24 2019‐09‐03
5042711 B07_05_A B07_05_A 6348 CROMBIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐09 2019‐07‐09 No 10.1 2019‐07‐18 2019‐07‐29
5057355 B06_03_A B06_03_A 61 E AMANDA AVE Lead Copper PEX Not Replaced 2019‐07‐09 No 22.1 2019‐07‐12 2019‐07‐23 ND 2019‐10‐26 2019‐11‐04
5056535 B06_03_A B06_03_A 610 EDGEMONT ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 26.6 2019‐07‐10 2019‐07‐23 ND 2019‐10‐19 2019‐11‐04
5072308 B08_06_B B08_06_B 125 E MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐07‐10 No 4.91 2019‐07‐12 2019‐07‐29
5033031 B04_09_B B04_09_B 7153 MONTICELLO ST Lead Copper PEX Not Replaced 2019‐07‐10 No ND 2019‐07‐12 2019‐07‐23
5032924 B04_09_B B04_09_B 7319 MOUNT VERNON ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 185 2019‐07‐11 2019‐07‐23 7.27 2019‐11‐01 2019‐11‐11
5072413 B08_06_B B08_06_B 415 E BURGESS ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No ND 2019‐10‐08 2019‐10‐15
5057348 B06_03_A B06_03_A 75 E AMANDA AVE Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 3.37 2019‐07‐14 2019‐07‐23
5057341 B06_03_A B06_03_A 1509 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 1.7 2019‐07‐21 2019‐07‐29
5038485 B07_05_A B07_05_A 6329 CROMBIE ST Lead Lead PEX Copper 2019‐07‐10 2019‐07‐10 No 32.5 2019‐07‐11 2019‐07‐23 11.1 2019‐10‐26 2019‐11‐04
5056752 B06_03_A B06_03_A 839 CERES WAY Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 1.55 2019‐07‐14 2019‐07‐23
5072726 B08_06_B B08_06_B 2328 MAPLE AVE Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 2.35 2019‐07‐15 2019‐07‐23
5057364 B06_03_A B06_03_A 947 FREELAND ST Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 3.72 2019‐08‐05 2019‐08‐12
5072420 B08_06_B B08_06_B 313 E MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 59.3 2019‐07‐12 2019‐07‐23 2.26 2019‐08‐08 2019‐08‐26
5072415 B08_06_B B08_06_B 401 E BURGESS ST Lead Copper PEX Not Replaced 2019‐07‐11 No ND 2019‐07‐17 2019‐07‐23
5033289 B04_09_B B04_09_B 7209 MONTICELLO ST Lead Lead PEX Copper 2019‐07‐11 2019‐07‐11 No 1.79 2019‐07‐13 2019‐07‐23
5057400 B06_03_A B06_03_A 1339 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 12.7 2019‐07‐13 2019‐07‐23
5042629 B07_05_A B07_05_A 6353 CROMBIE ST Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 3.58 2019‐07‐15 2019‐07‐23
5055219 B06_03_A B06_03_A 12 AMANDA AVE Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 2.13 2019‐07‐15 2019‐07‐23
5072380 B08_06_B B08_06_B 2333 HAZELTON ST Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 3.04 2019‐07‐14 2019‐07‐23
5042712 B07_05_A B07_05_A 6352 CROMBIE ST Lead Lead PEX Copper 2019‐07‐12 2019‐07‐12 No 1.77 2019‐07‐15 2019‐07‐23
5038482 B07_05_A B07_05_A 6341 CROMBIE ST Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No ND 2019‐07‐16 2019‐07‐23
5072107 B08_06_B B08_06_B 2534 MAPLE AVE Lead Copper PEX Not Replaced 2019‐07‐15 No 1.41 2019‐08‐06 2019‐08‐12
5072100 B08_06_B B08_06_B 2504 MAPLE AVE Lead Copper PEX Not Replaced 2019‐07‐15 No 1.35 2019‐09‐11 2019‐09‐24
5055370 B06_03_A B06_03_A 14 E AMANDA AVE Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No 10.1 2019‐07‐17 2019‐07‐29
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5072311 B08_06_B B08_06_B 2415 MAPLE AVE Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No 1.44 2019‐10‐01 2019‐10‐08
5052460 CEP CEP 2830 SARAH ST Lead Lead PEX Copper 2019‐07‐15 2019‐07‐15 No ND 2019‐07‐31 2019‐08‐12
5072421 B08_06_B B08_06_B 311 E MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No 1.25 2019‐08‐20 2019‐09‐03
5055824 B06_03_A B06_03_A 2 ALLEN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐16 2019‐07‐16 No ND 2019‐09‐15 2019‐09‐24
5057402 B06_03_A B06_03_A 1335 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No ND 2019‐09‐10 2019‐09‐24
5054638 CEP CEP 2016 SARAH ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐16 2019‐07‐16 No 3.72 2019‐07‐17 2019‐07‐23
5121926 CEP CEP 858 STANTON AVENUE Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No ND 2019‐09‐10 2019‐09‐24
5038961 B07_05_A B07_05_A 6330 CROMBIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐16 2019‐07‐16 No 2.2 2019‐07‐19 2019‐07‐29
5072429 B08_06_B B08_06_B 2440 HAZELTON ST Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No 5.27 2019‐07‐19 2019‐07‐29
5032702 B04_09_B B04_09_B 7045 HERMITAGE ST Lead Lead PEX Copper 2019‐07‐16 2019‐07‐16 No 2.81 2019‐07‐24 2019‐08‐05
5057340 B06_03_A B06_03_A 1507 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐07‐16 No ND 2019‐07‐29 2019‐08‐05
5042642 B07_05_A B07_05_A 6353 WALDRON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No ND 2019‐08‐04 2019‐08‐18
5071973 B08_06_B B08_06_B 2527 MAPLE AVE Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 24.2 2019‐07‐22 2019‐08‐05
5072341 B08_06_B B08_06_B 2449 HAZELTON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No ND 2019‐08‐12 2019‐08‐26
5048976 CEP CEP 66 CUST ST Lead Copper PEX Not Replaced 2019‐07‐17 No 3.81 2019‐07‐18 2019‐07‐29
5057193 B06_03_A B06_03_A 1320 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 1.18 2019‐07‐18 2019‐07‐29
5038488 B07_05_A B07_05_A 6321 CROMBIE ST Lead Copper PEX Not Replaced 2019‐07‐17 No ND 2019‐07‐18 2019‐07‐29
5072343 B08_06_B B08_06_B 2445 HAZELTON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 5.75 2019‐08‐05 2019‐08‐12
5072344 B08_06_B B08_06_B 2443 HAZELTON ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 3.56 2019‐07‐18 2019‐07‐29
5042644 B07_05_A B07_05_A 6357 WALDRON ST Lead Copper PEX Not Replaced 2019‐07‐17 No ND 2019‐09‐13 2019‐09‐24
5065348 CEP CEP 1204 SUCCESS ST Lead Lead PEX Copper 2019‐07‐17 2019‐07‐17 No 2.13 2019‐09‐27 2019‐10‐08
5038489 B07_05_A B07_05_A 6319 CROMBIE ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No 27.5 2019‐07‐19 2019‐07‐29 ND 2019‐11‐11 2019‐12‐03
5038959 B07_05_A B07_05_A 6338 CROMBIE ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No 31.7 2019‐07‐22 2019‐07‐29 ND 2020‐01‐21 2020‐01‐29
5072103 B08_06_B B08_06_B 2518 MAPLE AVE Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No ND 2019‐07‐19 2019‐07‐29
5033140 B04_09_B B04_09_B 7123 IDLEWILD ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No 37.4 2019‐07‐19 2019‐08‐05 ND 2019‐11‐15 2019‐11‐26
5038518 B07_05_A B07_05_A 6341 WALDRON ST Lead Lead PEX Copper 2019‐07‐18 2019‐07‐18 No ND 2019‐08‐21 2019‐09‐03
5053632 B06_03_A B06_03_A 41 HARTFORD ST Lead Copper PEX Not Replaced 2019‐07‐18 No 5 2019‐07‐21 2019‐07‐29
5038491 B07_05_A B07_05_A 6313 CROMBIE ST Lead Lead PEX Copper 2019‐07‐19 2019‐07‐19 No ND 2019‐07‐20 2019‐07‐29
5033293 B04_09_B B04_09_B 7204 MONTICELLO ST Lead Lead PEX Copper 2019‐07‐19 2019‐07‐19 No 25.3 2019‐07‐19 2019‐08‐05 2.73 2019‐10‐26 2019‐11‐04
5072199 B08_06_B B08_06_B 149 MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐07‐19 No ND 2019‐07‐31 2019‐08‐26
5068896 Ops Urgent LSLR 1148 ADMIRAL ST Lead Lead PEX Copper 2019‐07‐22 2019‐08‐01 No Emergency 3.97 2019‐08‐02 2019‐08‐12
5033225 B04_09_B B04_09_B 7204 HERMITAGE ST Lead Lead PEX Not Replaced 2019‐07‐22 Yes ND 2019‐11‐13 2019‐11‐26
5032215 B04_09_B B04_09_B 7025 FIELDING WAY Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 28.4 2019‐08‐11 2019‐08‐26
5072073 B08_06_B B08_06_B 20 MAGNET ST Lead Lead PEX Not Replaced 2019‐07‐22 Yes 4.96 2019‐07‐23 2019‐08‐12
5042640 B07_05_A B07_05_A 6350 WALDRON ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 5.16 2019‐07‐24 2019‐08‐05
5033091 B04_09_B B04_09_B 7150 RACE ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 1.34 2019‐07‐25 2019‐08‐12
5072195 B08_06_B B08_06_B 123 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐22 2019‐07‐22 No 5.03 2019‐07‐23 2019‐07‐29
5038967 B07_05_A B07_05_A 6316 CROMBIE ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐23 No 2.36 2019‐07‐24 2019‐07‐29
5038968 B07_05_A B07_05_A 6314 CROMBIE ST Lead Lead PEX Copper 2019‐07‐22 2019‐07‐25 No 9.76 2019‐07‐30 2019‐08‐12
5042651 B07_05_A B07_05_A 2408 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 2.86 2019‐08‐02 2019‐08‐12
5031865 B04_09_B B04_09_B 1545 OAKDENE ST Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 8.86 2019‐07‐30 2019‐08‐12
5057145 B06_03_A B06_03_A 1227 ARLINGTON AVE Lead Lead PEX Not Replaced 2019‐07‐23 Yes 95.4 2019‐07‐24 2019‐08‐05 2.94 2019‐08‐22 2019‐09‐03
5055780 B06_03_A B06_03_A 29 ROANOKE ST Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 1.75 2019‐07‐25 2019‐08‐05
5042643 B07_05_A B07_05_A 6355 WALDRON ST Lead PEX PEX Not Replaced 2019‐07‐23 No 2.68 2019‐07‐24 2019‐08‐05
5072270 B08_06_B B08_06_B 114 MAYWOOD ST Lead Lead PEX Copper 2019‐07‐23 2019‐07‐23 No 3.3 2019‐07‐27 2019‐08‐12
5057363 B06_03_A B06_03_A 949 FREELAND ST Lead Lead PEX Not Replaced 2019‐07‐23 Yes 14 2019‐07‐24 2019‐07‐29
5042634 B07_05_A B07_05_A 2436 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐24 2019‐07‐24 No ND 2019‐07‐27 2019‐08‐05
5072250 B08_06_B B08_06_B 122 MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐07‐24 No ND 2019‐09‐16 2019‐09‐24
5031957 B04_09_B B04_09_B 7208 HILLIARDS ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐24 2019‐07‐24 No 1.54 2019‐07‐28 2019‐08‐05
5072294 B08_06_B B08_06_B 2430 PERRYSVILLE AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐24 2019‐07‐24 No 4.79 2019‐07‐25 2019‐08‐05
5038519 B07_05_A B07_05_A 6337 WALDRON ST Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 2.31 2019‐07‐26 2019‐08‐05
5042647 B07_05_A B07_05_A 2424 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No ND 2019‐07‐26 2019‐08‐05
5057149 B06_03_A B06_03_A 1312 ARLINGTON AVE Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 1.87 2019‐07‐29 2019‐08‐05
5033086 B04_09_B B04_09_B 7151 RACE ST Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 2.06 2019‐10‐04 2019‐10‐15
5072917 CEP CEP 911 S SIDE AVE Lead Lead PEX Copper 2019‐07‐24 2019‐07‐24 No 56.1 2019‐07‐25 2019‐08‐05 71.6 2019‐08‐13 2019‐08‐26 15.1 2019‐08‐21 2019‐09‐09 2.1 2019‐09‐13 2019‐09‐24
5072266 B08_06_B B08_06_B 106 MAYWOOD ST Lead Copper PEX Not Replaced 2019‐07‐24 No 13.4 2019‐07‐25 2019‐08‐05
5042631 B07_05_A B07_05_A 2444 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No 1.17 2019‐07‐26 2019‐08‐05
5038508 B07_05_A B07_05_A 6330 WALDRON ST Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No 1.04 2019‐07‐30 2019‐08‐05
5072255 B08_06_B B08_06_B 107 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No 1.94 2019‐07‐27 2019‐08‐05
5042633 B07_05_A B07_05_A 2440 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐07‐25 No ND 2020‐05‐05 2020‐05‐11
5055215 B06_03_A B06_03_A 8 SHARON ST Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 No ND 2019‐07‐27 2019‐08‐05
5057368 B06_03_A B06_03_A 1433 ARLINGTON AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐25 2019‐07‐25 No 1.64 2019‐07‐31 2019‐08‐12
5053903 Ops 75 S 16TH ST Lead Copper PEX Not Replaced 2019‐07‐26 No Emergency 11 2019‐07‐27 2019‐08‐05
5038963 B07_05_A B07_05_A 6326 CROMBIE ST Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 11.6 2019‐07‐28 2019‐08‐05
5072260 B08_06_B B08_06_B 23 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 3.06 2019‐07‐30 2019‐08‐12
5033231 B04_09_B B04_09_B 7218 HERMITAGE ST Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 1.16 2019‐07‐31 2019‐08‐12
5074178 CEP CEP 2714 SPRING GARDEN AVE Lead Lead PEX Copper 2019‐07‐26 2019‐07‐26 No 7.54 2019‐07‐27 2019‐08‐05
5057408 B06_03_A B06_03_A 936 INDUSTRY ST Lead Copper PEX Not Replaced 2019‐07‐29 No ND 2019‐07‐29 2019‐08‐05 ND 2019‐07‐30 2019‐08‐12
5072241 B08_06_B B08_06_B 38 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No ND 2019‐07‐30 2019‐08‐05
5038964 B07_05_A B07_05_A 6324 CROMBIE ST Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 2.65 2019‐08‐30 2019‐09‐09
5042650 B07_05_A B07_05_A 2412 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 1.07 2019‐07‐30 2019‐08‐05
5072240 B08_06_B B08_06_B 34 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 3.3 2019‐07‐31 2019‐08‐26 6.42 2019‐08‐10 2019‐08‐18
5042636 B07_05_A B07_05_A 2430 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐07‐29 No ND 2019‐08‐04 2019‐08‐26
5038525 B07_05_A B07_05_A 6323 WALDRON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐29 2019‐07‐29 No 3.38 2019‐07‐31 2019‐08‐12
5072532 B08_06_B B08_06_B 2247 WILSON AVE Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 10.7 2019‐07‐30 2019‐08‐12
5038965 B07_05_A B07_05_A 6322 CROMBIE ST Lead Copper PEX Not Replaced 2019‐07‐29 No ND 2019‐08‐10 2019‐08‐18
5033554 B04_09_B B04_09_B 7322 IDLEWILD ST Lead Lead PEX Copper 2019‐07‐29 2019‐07‐29 No 31.6 2019‐07‐30 2019‐08‐05 36.1 2019‐07‐30 2019‐08‐05
5072238 B08_06_B B08_06_B 28 MCINTYRE AVE Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 13 2019‐07‐31 2019‐08‐12
5072527 B08_06_B B08_06_B 2227 WILSON AVE Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No ND 2019‐08‐01 2019‐08‐12
5042649 B07_05_A B07_05_A 2416 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 1.01 2019‐11‐20 2019‐11‐26
5056889 B06_03_A B06_03_A 945 ST MARTIN ST Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 2.71 2019‐08‐02 2019‐08‐12
5042641 B07_05_A B07_05_A 6348 WALDRON ST Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 2.02 2019‐07‐31 2019‐08‐12
5072626 B08_06_B B08_06_B 207 W BURGESS ST Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 1.27 2019‐08‐03 2019‐08‐12
5072605 B08_06_B B08_06_B 2216 WILSON AVE Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No 4.26 2019‐08‐01 2019‐08‐12
5042732 B07_05_A B07_05_A 2526‐2528 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐07‐30 No ND 2019‐07‐31 2019‐08‐12
5058545 B05_02_A B05_02_A 314 MAPLE TER Lead Lead PEX Copper 2019‐07‐30 2019‐07‐30 No ND 2019‐07‐31 2019‐08‐12
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5072262 B08_06_B B08_06_B 2439 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 2.07 2019‐08‐01 2019‐08‐12
5042735 B07_05_A B07_05_A 2538‐2540 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No ND 2020‐05‐17 2020‐05‐27
5071373 B08_06_B B08_06_B 112 LAFAYETTE AVE Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No ND 2019‐08‐30 2019‐09‐16
5005946 CEP CEP 618 MORGAN ST Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 10.5 2019‐08‐05 2019‐08‐26
5032792 B04_09_B B04_09_B 7111 MONTICELLO ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐07‐31 2019‐07‐31 No ND 2019‐10‐07 2019‐10‐15
5072625 B08_06_B B08_06_B 209 W BURGESS ST Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 846 2019‐08‐05 2019‐08‐12 1.03 2019‐11‐04 2019‐11‐11
5058578 B05_02_A B05_02_A 321 MAPLE TER Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No 1.2 2019‐08‐21 2019‐09‐03
5038505 B07_05_A B07_05_A 6322 WALDRON ST Lead Lead PEX Copper 2019‐07‐31 2019‐07‐31 No ND 2019‐08‐03 2019‐08‐12
5072607 B08_06_B B08_06_B 2212 WILSON AVE Lead Copper PEX Not Replaced 2019‐07‐31 No ND 2019‐07‐31 2019‐08‐12
5038524 B07_05_A B07_05_A 6325 WALDRON ST Lead Copper PEX Not Replaced 2019‐07‐31 No ND 2019‐08‐02 2019‐08‐12
5058548 B05_02_A B05_02_A 326 MAPLE TER Lead Copper PEX Not Replaced 2019‐07‐31 No ND 2019‐08‐06 2019‐08‐26
5033045 B04_09_B B04_09_B 7104 MONTICELLO ST Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 4.18 2019‐08‐02 2019‐08‐12
5042734 B07_05_A B07_05_A 2534 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 1.15 2019‐08‐15 2019‐08‐26
5058582 B05_02_A B05_02_A 339 MAPLE TER Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 1.05 2019‐08‐03 2019‐08‐12
5072329 B08_06_B B08_06_B 2430 MAPLE AVE Lead Lead PEX Copper 2019‐08‐01 2019‐08‐01 No 3.52 2019‐08‐03 2019‐08‐12
5058474 B05_02_A B05_02_A 320 GRACE ST Lead Copper PEX Not Replaced 2019‐08‐01 No ND 2019‐08‐21 2019‐09‐03
5058584 B05_02_A B05_02_A 343 MAPLE TER Lead Copper PEX Not Replaced 2019‐08‐01 No ND 2019‐08‐03 2019‐08‐12
5033301 B04_09_B B04_09_B 7238 MONTICELLO ST Lead Copper PEX Not Replaced 2019‐08‐01 No 524 2019‐08‐02 2019‐08‐12 1.25 2019‐09‐30 2019‐10‐08
5032223 B04_09_B B04_09_B 7025 IDLEWILD ST Lead Copper PEX Not Replaced 2019‐08‐02 No ND 2019‐12‐21 2020‐01‐08
5039310 B07_05_A B07_05_A 2578 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐02 2019‐08‐02 No 9.6 2019‐08‐03 2019‐08‐12
5006663 CEP CEP 3362 AJAX ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐02 2019‐08‐02 No 1.36 2019‐08‐28 2019‐09‐09
5072258 B08_06_B B08_06_B 101 W MCINTYRE AVE Lead Copper PEX Not Replaced 2019‐08‐02 No ND 2019‐09‐27 2019‐10‐08
5033147 B04_09_B B04_09_B 7157 IDLEWILD ST Lead Copper PEX Not Replaced 2019‐08‐02 No 1.26 2019‐08‐05 2019‐08‐26
5042658 B07_05_A B07_05_A 6362 PHILLIPS AVE Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No ND 2019‐08‐06 2019‐08‐12
5058422 B05_02_A B05_02_A 352 GRACE ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 20 2019‐08‐06 2019‐08‐12 ND 2020‐02‐06 2020‐02‐17
5033165 B04_09_B B04_09_B 7118 IDLEWILD ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 2.42 2019‐08‐08 2019‐08‐18
5068491 CEP CEP 9 WOESSNER ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐05 2019‐08‐05 No 14.3 2019‐08‐08 2019‐08‐18
5033397 B04_09_B B04_09_B 7231 IDLEWILD ST Lead Copper PEX Not Replaced 2019‐08‐05 No 6.45 2019‐08‐07 2019‐08‐26
5038993 B07_05_A B07_05_A 2546 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 1.08 2019‐10‐23 2019‐11‐04
5042659 B07_05_A B07_05_A 6360 PHILLIPS AVE Lead Copper PEX Not Replaced 2019‐08‐05 No ND 2020‐01‐16 2020‐01‐29
5038515 B07_05_A B07_05_A 6347 WALDRON ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No ND 2019‐08‐07 2019‐08‐26
5058547 B05_02_A B05_02_A 324 MAPLE TER Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No 4.9 2019‐08‐07 2019‐09‐03
5038539 B07_05_A B07_05_A 6338 PHILLIPS AVE Lead Copper PEX Not Replaced 2019‐08‐05 No 10.8 2019‐08‐06 2019‐08‐12
5072589 B08_06_B B08_06_B 217 W BURGESS ST Lead Copper PEX Not Replaced 2019‐08‐05 No 1.86 2019‐08‐08 2019‐08‐18
5072575 B08_06_B B08_06_B 222 W BURGESS ST Lead Lead PEX Copper 2019‐08‐05 2019‐08‐05 No ND 2019‐08‐08 2019‐08‐26
5071790 B08_06_B B08_06_B 538 CHESTER AVE Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 5.92 2019‐08‐08 2019‐08‐26
5058427 B05_02_A B05_02_A 342 GRACE ST Lead Copper PEX Not Replaced 2019‐08‐06 No 1.7 2019‐08‐22 2019‐09‐03
5058576 B05_02_A B05_02_A 315 MAPLE TER Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No ND 2019‐08‐12 2019‐08‐18
5032712 B04_09_B B04_09_B 7149 HERMITAGE ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No ND 2019‐09‐16 2019‐09‐24
5038523 B07_05_A B07_05_A 6327 WALDRON ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 4.18 2019‐08‐14 2019‐08‐26
5038506 B07_05_A B07_05_A 6324 WALDRON ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 8.48 2019‐08‐07 2019‐08‐12
5071789 B08_06_B B08_06_B 536 CHESTER AVE Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No 1.68 2019‐08‐07 2019‐08‐18
5072580 B08_06_B B08_06_B 234 W BURGESS ST Lead Lead PEX Copper 2019‐08‐06 2019‐08‐06 No ND 2019‐08‐09 2019‐08‐18
5058425 B05_02_A B05_02_A 348 GRACE ST Lead PEX PEX Not Replaced 2019‐08‐06 No ND 2019‐08‐22 2019‐09‐03
5058551 B05_02_A B05_02_A 340 MAPLE TER Lead Copper PEX Not Replaced 2019‐08‐06 No ND 2019‐09‐27 2019‐10‐08
5042738 B07_05_A B07_05_A 2542 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 40.8 2019‐08‐16 2019‐08‐26
5058631 B05_02_A B05_02_A 110 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 1.96 2019‐08‐09 2019‐08‐18
5042741 B07_05_A B07_05_A 2557 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐08‐07 No 3.77 2019‐08‐08 2019‐08‐18
5058550 B05_02_A B05_02_A 334 MAPLE TER Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 2.63 2019‐08‐21 2019‐09‐03
5071807 B08_06_B B08_06_B 20 RUSSELL ST Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No ND 2019‐08‐09 2019‐08‐18
5038516 B07_05_A B07_05_A 6345 WALDRON ST Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 1.93 2019‐08‐08 2019‐08‐18
5072536 B08_06_B B08_06_B 311 W BURGESS ST Lead Copper PEX Not Replaced 2019‐08‐07 No 1.02 2019‐08‐09 2019‐08‐26 ND 2019‐08‐10 2019‐08‐18
5058608 B05_02_A B05_02_A 19 NATCHEZ ST Lead Copper PEX Not Replaced 2019‐08‐07 No ND 2019‐08‐13 2019‐09‐03
5071305 B08_06_B B08_06_B 2143 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐08‐07 2019‐08‐07 No 93.7 2019‐08‐07 2019‐08‐18 18.2 2019‐08‐23 2019‐09‐09 1.02 2019‐11‐08 2019‐11‐18
5032798 B04_09_B B04_09_B 7319 UPLAND ST Lead Copper PEX Not Replaced 2019‐08‐07 No 19.1 2019‐08‐14 2019‐09‐03 1.33 2020‐01‐30 2020‐02‐17
5058483 B05_02_A B05_02_A 313 GRACE ST Lead Lead PEX Not Replaced 2019‐08‐08 Yes 5.85 2019‐11‐18 2019‐11‐26
5071808 B08_06_B B08_06_B 26 RUSSELL ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 17.8 2019‐08‐15 2019‐08‐26
5032991 B04_09_B B04_09_B 7208 KEDRON ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 1.17 2019‐08‐09 2019‐08‐18
5058640 B05_02_A B05_02_A 22 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 18.3 2019‐08‐09 2019‐08‐18 ND 2020‐02‐24 2020‐03‐02
5042715 B07_05_A B07_05_A 2464 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No ND 2019‐08‐14 2019‐08‐26 ND 2020‐01‐06 2020‐01‐22
5058410 B05_02_A B05_02_A 418 GRACE ST Lead Lead PEX Copper 2019‐08‐08 2019‐08‐08 No 1.15 2019‐08‐10 2019‐08‐18
5058449 B05_02_A B05_02_A 419 GRACE ST Lead Copper PEX Not Replaced 2019‐08‐08 No 1.59 2019‐08‐08 2019‐08‐18
5033380 B04_09_B B04_09_B 7328 RACE ST Lead Copper PEX Not Replaced 2019‐08‐09 No 1.15 2019‐10‐02 2019‐10‐21
5038957 B07_05_A B07_05_A 2300 TILBURY AVE Lead Copper PEX Not Replaced 2019‐08‐09 No 4.55 2019‐08‐10 2019‐08‐18
5042726 B07_05_A B07_05_A 2508 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐09 2019‐08‐09 No 3.18 2019‐08‐10 2019‐08‐26
5072618 B08_06_B B08_06_B 202 CHESTER AVE Lead Lead PEX Copper 2019‐08‐09 2019‐08‐09 No 2.88 2019‐08‐10 2019‐08‐26
5053297 Urgent Water Urgent LSLR 118 S 16TH ST Lead Lead PEX Copper 2019‐08‐10 2019‐08‐13 No Emergency 4.01 2019‐08‐14 2019‐08‐26
5038502 B07_05_A B07_05_A 6312 WALDRON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 4.44 2019‐08‐13 2019‐08‐26
5072515 B08_06_B B08_06_B 2230 HOLYOKE ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 2.8 2019‐08‐13 2019‐08‐26
5058259 B05_02_A B05_02_A 228 MAPLE TER Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No ND 2019‐08‐13 2019‐08‐26
5058639 B05_02_A B05_02_A 122 NATCHEZ ST Lead Lead PEX Not Replaced 2019‐08‐12 Yes 109 2019‐08‐13 2019‐09‐03 10.7 2019‐08‐29 2019‐09‐16
5038476 B07_05_A B07_05_A 2268 TILBURY AVE Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 23.1 2019‐08‐13 2019‐09‐03 1.86 2020‐01‐28 2020‐02‐17
5058638 B05_02_A B05_02_A 120 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 1.74 2019‐08‐13 2019‐08‐26
5042727 B07_05_A B07_05_A 2510 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 2.77 2019‐08‐14 2019‐09‐03
5033034 B04_09_B B04_09_B 7150 MONTICELLO ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 1.22 2019‐08‐26 2019‐09‐09
5038477 B07_05_A B07_05_A 2272 TILBURY AVE Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 3.74 2019‐08‐14 2019‐08‐26
5058585 B05_02_A B05_02_A 347 MAPLE TER Lead Lead PEX Not Replaced 2019‐08‐12 Yes 50.4 2019‐08‐14 2019‐08‐26 41 2019‐11‐12 2019‐11‐26 3.53 2020‐02‐09 2020‐02‐24
5072553 B08_06_B B08_06_B 319 ELSDON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 1.15 2019‐08‐16 2019‐08‐26
5072557 B08_06_B B08_06_B 318 ELSDON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 18.6 2019‐10‐08 2019‐10‐15
5028077 CEP CEP 1311 HEBERTON ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐14 No 1.04 2019‐08‐20 2019‐08‐26
5013978 CEP CEP 4772 SCIOTA ST Lead Lead PEX Copper 2019‐08‐12 2019‐08‐12 No 25.4 2019‐08‐14 2019‐09‐03 1.76 2020‐01‐30 2020‐02‐03
5038499 B07_05_A B07_05_A 2265 TILBURY AVE Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 8.23 2019‐08‐13 2019‐08‐26
5033396 B04_09_B B04_09_B 7233 IDLEWILD ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 19 2019‐08‐14 2019‐08‐26 ND 2020‐01‐28 2020‐02‐03
5058298 B05_02_A B05_02_A 126 MAPLE TER Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 1.04 2019‐08‐15 2019‐09‐03
5073071 CEP CEP 2104 ROCKLEDGE ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 15.3 2019‐08‐14 2019‐08‐26
5058641 B05_02_A B05_02_A 24 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 14 2019‐08‐14 2019‐08‐26
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5033073 B04_09_B B04_09_B 7113 RACE ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 19.3 2019‐08‐19 2019‐08‐26 ND 2019‐11‐17 2019‐11‐26
5016421 CEP CEP 248 FISK ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 6.18 2019‐08‐14 2019‐08‐26
5058596 B05_02_A B05_02_A 26 NATCHEZ ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 1.06 2019‐08‐15 2019‐08‐26
5072502 B08_06_B B08_06_B 527 W BURGESS ST Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 1.54 2019‐08‐14 2019‐08‐26
5038970 B07_05_A B07_05_A 2301‐2303 TILBURY AVE Lead Lead PEX Copper 2019‐08‐13 2019‐08‐13 No 3.39 2019‐08‐14 2019‐08‐26 98.8 2019‐08‐15 2019‐08‐26 ND 2019‐09‐14 2019‐09‐24
5042740 B07_05_A B07_05_A 2563 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 1.53 2019‐08‐16 2019‐08‐26
5033527 B04_09_B B04_09_B 7401 IDLEWILD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐14 2019‐08‐14 No ND 2020‐04‐23 2020‐05‐04
5058332 B05_02_A B05_02_A 121‐122 MAPLE TER Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 2.77 2019‐08‐14 2019‐09‐03 2.8 2019‐08‐23 2019‐09‐03
5072561 B08_06_B B08_06_B 304 ELSDON ST Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 1.93 2019‐09‐16 2019‐09‐24
5033387 B04_09_B B04_09_B 7315 IDLEWILD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐14 2019‐08‐14 No ND 2019‐08‐15 2019‐09‐03
5071183 B08_06_B B08_06_B 525 CHAUTAUQUA ST Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 3.15 2019‐08‐15 2019‐08‐26
5072554 B08_06_B B08_06_B 321 ELSDON ST Lead Copper PEX Not Replaced 2019‐08‐14 No ND 2019‐08‐15 2019‐09‐03
5072476 B08_06_B B08_06_B 7 RUSSELL ST Lead Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 51 2019‐08‐14 2019‐09‐03
5008766 Herron Ave Relay Herron Ave Relay 1034 HERRON AVE Copper Lead PEX Copper 2019‐08‐14 2019‐08‐14 No 5.57 2019‐08‐15 2019‐09‐03
5038975 B07_05_A B07_05_A 2315 TILBURY AVE Lead Lead PEX Copper 2019‐08‐14 2019‐08‐15 No ND 2019‐08‐16 2019‐08‐26
5058264 B05_02_A B05_02_A 206 MAPLE TER Lead Copper PEX Not Replaced 2019‐08‐14 No 7.82 2019‐08‐14 2019‐08‐26
5038984 B07_05_A B07_05_A 6427 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐15 2019‐08‐15 No ND 2020‐01‐07 2020‐01‐22
5038976 B07_05_A B07_05_A 2317 TILBURY AVE Lead Lead PEX Copper 2019‐08‐15 2019‐08‐15 No 2.8 2019‐08‐16 2019‐08‐26
5058325 B05_02_A B05_02_A 111 MAPLE TER Lead Lead PEX Copper 2019‐08‐15 2019‐08‐15 No 2.03 2020‐05‐19 2020‐05‐27
5012681 Urgent Water Urgent Water 423 ELLA ST Copper Lead PEX Copper 2019‐08‐15 2019‐08‐15 No Emergency 170 2019‐09‐06 2019‐09‐20 20.8 2020‐01‐31 2020‐02‐11 4.81 2020‐04‐03 2020‐04‐13
5072498 B08_06_B B08_06_B 418 CHAUTAUQUA ST Lead Copper PEX Not Replaced 2019‐08‐16 No 5.92 2019‐08‐17 2019‐08‐26
5072497 B08_06_B B08_06_B 416 CHAUTAUQUA ST Lead Lead PEX Copper 2019‐08‐16 2019‐08‐16 No 1.6 2019‐08‐19 2019‐09‐03
5039305 B07_05_A B07_05_A 6433 FORWARD AVE Lead Lead PEX Copper 2019‐08‐16 2019‐08‐16 No 4.39 2019‐08‐17 2019‐08‐26
5045845 CEP CEP 14 AUGUSTINE ST Lead Lead PEX Copper 2019‐08‐16 2019‐08‐16 No 3.67 2019‐08‐22 2019‐09‐09
5038495 B07_05_A B07_05_A 2277 TILBURY AVE Lead Lead PEX Copper 2019‐08‐19 2019‐08‐19 No ND 2019‐09‐09 2019‐09‐24
5039308 B07_05_A B07_05_A 6443 FORWARD AVE Lead Lead PEX Copper 2019‐08‐19 2019‐08‐19 No 1.59 2019‐10‐30 2019‐11‐04 1.46 2019‐11‐07 2019‐11‐18
5071290 B08_06_B B08_06_B 1965 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐08‐19 No ND 2019‐08‐20 2019‐09‐03
5061230 B05_02_A B05_02_A 535 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐08‐19 No 2.38 2019‐08‐20 2019‐09‐03
5032325 B04_09_B B04_09_B 7045 KELLY ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 3.92 2019‐10‐09 2019‐10‐15
5020734 Ops Urgent LSLR 5565 CAMELIA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐20 2019‐08‐27 No Emergency 1.09 2019‐08‐29 2019‐09‐16
5038974 B07_05_A B07_05_A 2313 TILBURY AVE Lead Copper PEX Not Replaced 2019‐08‐20 No ND 2019‐08‐21 2019‐09‐03
5058278 B05_02_A B05_02_A 231 W SYCAMORE ST Lead Copper PEX Not Replaced 2019‐08‐20 No ND 2019‐08‐22 2019‐09‐09
5039306 B07_05_A B07_05_A 6437 FORWARD AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 4.09 2019‐09‐14 2019‐09‐24
5061164 B05_02_A B05_02_A 258 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No ND 2019‐08‐30 2019‐09‐30
5038986 B07_05_A B07_05_A 6435 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 3.79 2019‐08‐21 2019‐09‐03
5038985 B07_05_A B07_05_A 6433 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 1.45 2019‐08‐21 2019‐09‐03
5071262 B08_06_B B08_06_B 232 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No 1.27 2019‐08‐20 2019‐09‐03
5033721 B04_09_B B04_09_B 7235 FORMOSA WAY Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐20 2019‐08‐20 No 6.82 2019‐08‐20 2019‐09‐16
5033722 B04_09_B B04_09_B 7237 FORMOSA WAY Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐20 2019‐08‐20 No ND 2019‐08‐20 2019‐09‐09
5071289 B08_06_B B08_06_B 1961 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐08‐20 No ND 2019‐09‐16 2019‐09‐24
5052299 CEP CEP 2300 ECCLES ST Lead Lead PEX Copper 2019‐08‐20 2019‐08‐20 No ND 2019‐08‐21 2019‐09‐03
5071295 B08_06_B B08_06_B 528 MCCLINTOCK AVE Lead Lead PEX Copper 2019‐08‐20 2019‐08‐21 No 1.31 2019‐08‐22 2019‐09‐03
5034807 Ops 232 GLADSTONE RD Lead PEX PEX Not Replaced 2019‐08‐20 No Emergency 1.31 2019‐08‐26 2019‐09‐03
5061231 B05_02_A B05_02_A 533 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐08‐20 No 1.1 2019‐08‐21 2019‐09‐16
5051332 Ops 2712 SARAH ST Lead Copper PEX Not Replaced 2019‐08‐21 No Emergency 42.1 2019‐08‐24 2019‐09‐03 ND 2020‐03‐16 2020‐03‐30
5039299 B07_05_A B07_05_A 6404‐6406 FORWARD AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 3.81 2019‐08‐21 2019‐09‐03 ND 2019‐09‐30 2019‐10‐08
5032320 B04_09_B B04_09_B 7035 KELLY ST REAR Lead Copper PEX Not Replaced 2019‐08‐21 No ND 2019‐08‐23 2019‐09‐16
5071263 B08_06_B B08_06_B 236 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No ND 2019‐08‐23 2019‐09‐03
5038981 B07_05_A B07_05_A 6417 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 1.21 2019‐08‐21 2019‐09‐03
5033887 B04_09_B B04_09_B 7366 HAMILTON AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐21 2019‐08‐21 No ND 2019‐08‐22 2019‐09‐03
5061369 B05_02_A B05_02_A 245 PAUL ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 8.96 2020‐01‐16 2020‐01‐29
5033278 B04_09_B B04_09_B 7309 MONTICELLO ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No 1.29 2019‐10‐06 2019‐10‐29
5039000 B07_05_A B07_05_A 2329 TILBURY AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No ND 2019‐08‐24 2019‐09‐03
5042719 B07_05_A B07_05_A 6445 NICHOLSON ST Lead Lead PEX Copper 2019‐08‐21 2019‐08‐21 No ND 2019‐10‐27 2019‐11‐04
5059408 B05_02_A B05_02_A 142 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐21 2019‐08‐22 No ND 2019‐09‐18 2019‐09‐24
5039001 B07_05_A B07_05_A 2331 TILBURY AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 35.3 2019‐08‐24 2019‐09‐03 1.07 2020‐02‐03 2020‐02‐17
5038829 B07_05_A B07_05_A 6320 FORWARD AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No ND 2020‐01‐01 2020‐01‐08
5039006 B07_05_A B07_05_A 2345‐2347 TILBURY AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No ND 2019‐08‐26 2019‐09‐09
5059407 B05_02_A B05_02_A 144 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 23.8 2019‐08‐24 2019‐09‐03
5008759 Herron Ave Relay Herron Ave Relay 1018 HERRON AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No ND 2019‐08‐23 2019‐09‐09
5034140 B04_09_B B04_09_B 7518 TIOGA ST Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 7.52 2019‐10‐07 2019‐10‐15
5071240 B08_06_B B08_06_B 2015 DRUM ST Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 3.96 2019‐08‐23 2019‐09‐09
5047701 CEP CEP 138 HAZELWOOD AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 2 2019‐12‐09 2020‐01‐10
5059442 B05_02_A B05_02_A 141 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐08‐22 No 1.23 2019‐08‐25 2019‐09‐03
5061378 B05_02_A B05_02_A 225 PAUL ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐22 2019‐08‐22 No 10.7 2019‐08‐23 2019‐09‐03
5061368 B05_02_A B05_02_A 249 PAUL ST Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 1.22 2019‐11‐06 2019‐11‐18
5039002 B07_05_A B07_05_A 2333 TILBURY AVE Lead Lead PEX Copper 2019‐08‐22 2019‐08‐22 No 164 2019‐08‐23 2019‐09‐03
5039023 B07_05_A B07_05_A 6338 FORWARD AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No 1.3 2019‐09‐18 2019‐09‐30
5008761 Herron Ave Relay Herron Ave Relay 1022 HERRON AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No 7 2019‐08‐24 2019‐09‐20
5071260 B08_06_B B08_06_B 228 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No ND 2019‐12‐02 2020‐01‐10
5033886 B04_09_B B04_09_B 7364 HAMILTON AVE Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 No ND 2019‐09‐29 2019‐10‐08
5061376 B05_02_A B05_02_A 229 PAUL ST Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No ND 2019‐08‐28 2019‐09‐09
5059403 B05_02_A B05_02_A 154 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No ND 2019‐08‐27 2019‐09‐09
5042729 B07_05_A B07_05_A 2514 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 1.31 2019‐08‐29 2019‐09‐09 2.36 2019‐09‐04 2019‐09‐24
5033839 B04_09_B B04_09_B 563 RICHLAND LN Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 9.14 2019‐08‐27 2019‐09‐09
5008757 Herron Ave Relay Herron Ave Relay 1014 HERRON AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 18 2019‐08‐26 2019‐09‐20
5071264 B08_06_B B08_06_B 238 LANGLEY AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 1.3 2019‐10‐15 2019‐10‐21
5069990 B08_06_B B08_06_B 533 MCCLINTOCK AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No ND 2019‐08‐30 2019‐09‐09
5038971 B07_05_A B07_05_A 2305 TILBURY AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 18.3 2019‐08‐27 2019‐09‐09 1.94 2020‐03‐28 2020‐04‐06
5059086 B05_02_A B05_02_A 125 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐26 2019‐08‐26 No 2.42 2019‐08‐27 2019‐09‐09
5025253 Ops Urgent LSLR 1142 PORTLAND ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐31 No Emergency ND 2019‐11‐24 2019‐12‐31
5069824 B08_06_B B08_06_B 35 OVERLOOK ST Lead Copper PEX Not Replaced 2019‐08‐27 No 26.7 2019‐09‐04 2019‐09‐16
5061360 B05_02_A B05_02_A 240 PAUL ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 3.73 2019‐09‐16 2019‐09‐24
5070011 B08_06_B B08_06_B 543 NORMAN ST Lead Copper PEX Not Replaced 2019‐08‐27 No ND 2019‐08‐28 2019‐09‐16
5034057 B04_09_B B04_09_B 7336 KELLY ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 23.2 2019‐08‐27 2019‐09‐16
5033888 B04_09_B B04_09_B 7368 HAMILTON AVE Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No ND 2019‐08‐29 2019‐09‐24
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5039021 B07_05_A B07_05_A 6344 FORWARD AVE Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 3.78 2019‐10‐20 2019‐11‐04
5071216 B08_06_B B08_06_B 2130 HOLYOKE ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 87.7 2019‐09‐05 2019‐09‐24
5061460 B05_02_A B05_02_A 286 PAUL ST Lead Copper PEX Not Replaced 2019‐08‐27 No 11.8 2019‐08‐29 2019‐09‐24
5038999 B07_05_A B07_05_A 2323 TILBURY AVE Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No ND 2019‐08‐28 2019‐09‐09
5032877 B04_09_B B04_09_B 7209 MOUNT VERNON ST Lead Lead PEX Copper 2019‐08‐27 2019‐08‐27 No 3.93 2019‐08‐28 2019‐09‐09
5039010 B07_05_A B07_05_A 2359 TILBURY AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No ND 2019‐09‐17 2019‐09‐30
5061453 B05_02_A B05_02_A 43 PAUL ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 4.62 2019‐08‐31 2019‐09‐09
5038832 B07_05_A B07_05_A 6314 FORWARD AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 3.94 2019‐08‐29 2019‐09‐16
5059437 B05_02_A B05_02_A 155 SOUTHERN AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 3.54 2019‐08‐30 2019‐09‐09
5072285 B08_06_B B08_06_B 104 W BURGESS ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 4.85 2019‐09‐28 2019‐10‐08
5045848 CEP CEP 4116 BRISTOL ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐28 2019‐08‐28 No 1.88 2019‐09‐04 2019‐09‐24
5072332 B08_06_B B08_06_B 2403 OSGOOD ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 32.1 2019‐08‐29 2019‐09‐09
5069982 B08_06_B B08_06_B 7 OVERLOOK ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 25.8 2019‐08‐29 2019‐09‐09 ND 2020‐02‐10 2020‐02‐17
5038996 B07_05_A B07_05_A 6420‐6422 NICHOLSON ST Lead Copper PEX Not Replaced 2019‐08‐28 No 1.18 2019‐08‐29 2019‐09‐24
5038831 B07_05_A B07_05_A 6316 FORWARD AVE Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 1.48 2019‐08‐29 2019‐09‐09
5007297 CEP CEP 706 ANAHEIM ST Lead Lead PEX Copper 2019‐08‐28 2019‐08‐28 No 12.2 2019‐10‐17 2019‐10‐29
5061366 B05_02_A B05_02_A 260 PAUL ST Lead Copper PEX Not Replaced 2019‐08‐28 No ND 2019‐09‐21 2019‐09‐30
5038830 B07_05_A B07_05_A 6318 FORWARD AVE Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 10.2 2020‐08‐19 2020‐08‐31
5039232 B07_05_A B07_05_A 6355 ALDERSON ST Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 4.68 2019‐08‐31 2019‐09‐09
5033151 B04_09_B B04_09_B 7210 IDLEWILD ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐29 2019‐08‐29 No 2.1 2019‐09‐01 2019‐09‐16
5070018 B08_06_B B08_06_B 1927 BUENA VISTA ST Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 4.16 2019‐08‐30 2019‐09‐09
5039304 B07_05_A B07_05_A 6425 FORWARD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐29 2019‐08‐29 No ND 2021‐02‐24 2021‐03‐03
5059627 B05_02_A B05_02_A 240 SMITH WAY Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 6.28 2019‐09‐02 2019‐09‐09
5039235 B07_05_A B07_05_A 6349 ALDERSON ST Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 4.44 2019‐09‐09 2019‐09‐24
5122391 CEP CEP 227 SAMPLE STREET Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐29 2019‐08‐29 No ND 2019‐10‐25 2019‐11‐04
5039040 B07_05_A B07_05_A 2322 TILBURY AVE Lead Lead PEX Copper 2019‐08‐29 2019‐08‐29 No 2.99 2019‐08‐30 2019‐09‐09
5057717 CEP CEP 139 HABERMAN AVE Lead Lead PEX Copper 2019‐08‐30 2019‐08‐30 No 22 2019‐08‐31 2019‐10‐29 ND 2020‐02‐11 2020‐02‐17
5061227 B05_02_A B05_02_A 519 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 1.31 2019‐09‐16 2019‐09‐24
5061232 B05_02_A B05_02_A 531 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 1.03 2019‐09‐10 2019‐09‐24
5072510 B08_06_B B08_06_B 2219 HOLYOKE ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 2.44 2019‐09‐06 2019‐09‐24
5122669 CEP CEP 918 HANSEN STREET Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 3.67 2019‐09‐04 2019‐09‐09
5039238 B07_05_A B07_05_A 6354 ALDERSON ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 9.98 2019‐09‐04 2019‐09‐16
5033041 B04_09_B B04_09_B 7134 MONTICELLO ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 14.9 2019‐09‐04 2019‐09‐16 ND 2020‐02‐10 2020‐02‐17
5039031 B07_05_A B07_05_A 2346 TILBURY AVE Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 30.4 2019‐09‐04 2019‐09‐16 ND 2020‐02‐23 2020‐03‐02
5061224 B05_02_A B05_02_A 281 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 1.14 2019‐09‐04 2019‐09‐09
5061234 B05_02_A B05_02_A 255 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐03 No 25.5 2019‐09‐05 2019‐09‐16
5039332 B07_05_A B07_05_A 4021 LUDWICK ST Lead Lead PEX Copper 2019‐09‐03 2019‐09‐03 No 24.6 2019‐09‐06 2019‐10‐08
5058424 B05_02_A B05_02_A 350 GRACE ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 1.64 2019‐09‐06 2019‐09‐24
5039032 B07_05_A B07_05_A 2344 TILBURY AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No ND 2019‐09‐05 2019‐09‐24
5039330 B07_05_A B07_05_A 4015 LUDWICK ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 14.3 2019‐09‐05 2019‐09‐16
5039177 B07_05_A B07_05_A 6309 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 1.34 2019‐09‐05 2019‐09‐24
5039009 B07_05_A B07_05_A 2357 TILBURY AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 3.67 2019‐10‐08 2019‐10‐21
5030604 B04_09_A B04_09_A 6723 FRANKSTOWN AVE Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 3.26 2019‐09‐30 2019‐10‐08
5070019 B08_06_B B08_06_B 610 ROLLA ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No ND 2019‐10‐13 2019‐10‐21
5039215 B07_05_A B07_05_A 6337 ALDERSON ST Lead Lead PEX Copper 2019‐09‐04 2019‐09‐04 No 4.4 2019‐10‐22 2019‐10‐29
5038828 B07_05_A B07_05_A 6322 FORWARD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐05 2019‐09‐05 No 2.92 2019‐09‐06 2019‐09‐24
5058970 B05_02_A B05_02_A 132 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No 1.26 2019‐09‐05 2019‐09‐24
5059057 B05_02_A B05_02_A 46 GREENBUSH ST Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No ND 2019‐11‐01 2019‐11‐11
5038826 B07_05_A B07_05_A 6326 FORWARD AVE Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No 6.83 2019‐09‐06 2019‐09‐24
5039033 B07_05_A B07_05_A 2336 TILBURY AVE Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No 12 2019‐11‐17 2019‐12‐03
5069927 B08_06_B B08_06_B 1604 BRIGHTON PL Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No ND 2019‐09‐05 2019‐09‐24
5039242 B07_05_A B07_05_A 6366 ALDERSON ST Lead Lead PEX Copper 2019‐09‐05 2019‐09‐05 No ND 2019‐09‐22 2019‐09‐30
5030606 B04_09_A B04_09_A 808 WASHINGTON BLVD Lead Lead PEX Copper 2019‐09‐05 2019‐09‐06 No 1.79 2019‐09‐11 2019‐09‐24
5039341 B07_05_A B07_05_A 4028 LUDWICK ST Lead Copper PEX Not Replaced 2019‐09‐05 No 1.83 2019‐09‐06 2019‐09‐24
5061361 B05_02_A B05_02_A 244 PAUL ST Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No 1.74 2019‐09‐09 2019‐09‐24
5059628 B05_02_A B05_02_A 242 SMITH WAY Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No 2.49 2019‐09‐07 2019‐09‐24
5039237 B07_05_A B07_05_A 6352 ALDERSON ST Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No 16 2019‐09‐09 2019‐09‐24 ND 2020‐02‐21 2020‐03‐02
5033216 B04_09_B B04_09_B 1302 STERRETT ST Lead Lead PEX Copper 2019‐09‐06 2019‐09‐06 No ND 2019‐09‐24 2019‐09‐30
5059054 B05_02_A B05_02_A 36 GREENBUSH ST Lead Copper PEX Not Replaced 2019‐09‐06 No 4.24 2019‐09‐07 2019‐09‐24
5069913 B08_06_B B08_06_B 1740 BRIGHTON PL Lead Copper PEX Not Replaced 2019‐09‐06 No 1.07 2019‐09‐07 2019‐09‐24
5061105 B05_02_A B05_02_A 608 CHESS ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 1.33 2019‐09‐10 2019‐09‐24
5039182 B07_05_A B07_05_A 6327 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 5.83 2019‐09‐10 2019‐09‐24 3.59 2019‐09‐11 2019‐09‐24
5070530 B08_06_B B08_06_B 1704 BRIGHTON RD Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 38.3 2019‐09‐10 2019‐09‐24 ND 2020‐02‐10 2020‐02‐17
5039195 B07_05_A B07_05_A 6346 ALDERSON ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 17.7 2019‐09‐11 2019‐09‐24
5039342 B07_05_A B07_05_A 4024 LUDWICK ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 31.6 2019‐09‐12 2019‐09‐24 ND 2020‐01‐31 2020‐02‐11
5059115 B05_02_A B05_02_A 23 GREENBUSH ST Lead Lead PEX Copper 2019‐09‐09 2019‐09‐09 No 1.39 2019‐11‐25 2019‐12‐03
5051437 Ops Urgent LSLR 2820 MARY ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐17 No Emergency ND 2019‐10‐01 2019‐10‐08 ND 2019‐10‐06 2019‐10‐21
5038943 B07_05_A B07_05_A 2308 SHADY AVE Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 3.02 2019‐09‐11 2019‐09‐24
5059112 B05_02_A B05_02_A 32 GREENBUSH ST Lead Copper PEX Not Replaced 2019‐09‐10 No 17 2019‐09‐11 2019‐09‐24
5039212 B07_05_A B07_05_A 6331 ALDERSON ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 11 2019‐09‐12 2019‐09‐24
5039336 B07_05_A B07_05_A 4037 LUDWICK ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 6.57 2019‐09‐17 2019‐09‐24
5039192 B07_05_A B07_05_A 6363 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 1.07 2019‐09‐11 2019‐09‐24
5070528 B08_06_B B08_06_B 1708 BRIGHTON RD Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 47.2 2019‐09‐11 2019‐09‐24 ND 2020‐02‐10 2020‐02‐17
5039251 B07_05_A B07_05_A 6387 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 11.9 2019‐09‐12 2019‐09‐24 ND 2020‐01‐27 2020‐02‐03
5000528 CEP CEP 118 MILTENBERGER ST Lead Lead PEX Copper 2019‐09‐10 2019‐09‐10 No 6.07 2019‐09‐12 2019‐09‐24
5039191 B07_05_A B07_05_A 6359 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 2.44 2019‐09‐14 2019‐09‐24
5069777 B08_06_B B08_06_B 1923 N CHARLES ST Lead Copper PEX Not Replaced 2019‐09‐11 No 1.66 2019‐09‐16 2019‐09‐30
5061125 B05_02_A B05_02_A 619 CHESS ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐11 2019‐09‐11 No 6.75 2019‐09‐13 2019‐09‐24
5039252 B07_05_A B07_05_A 6383 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 16.6 2019‐09‐11 2019‐09‐24
5065361 B08_06_B B08_06_B 1211 ISLAND AVE Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 12.8 2019‐09‐12 2019‐09‐24 ND 2020‐02‐06 2020‐02‐17
5061411 B05_02_A B05_02_A 219 ALBERT ST Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 3.34 2019‐09‐16 2019‐10‐08
5059072 B05_02_A B05_02_A 80 GREENBUSH ST REAR Lead Lead PEX Copper 2019‐09‐11 2019‐09‐11 No 8.1 2019‐09‐24 2019‐09‐30
5039325 B07_05_A B07_05_A 6210 MONITOR ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 29.6 2019‐09‐13 2019‐09‐24
5038937 B07_05_A B07_05_A 2328 SHADY AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 3.92 2019‐09‐19 2019‐09‐30
5039226 B07_05_A B07_05_A 6377‐6379 ALDERSON ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 5.96 2019‐09‐13 2019‐09‐24
5039035 B07_05_A B07_05_A 2332 TILBURY AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 6.21 2019‐09‐13 2019‐09‐24

Page 24 of 54 

DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



Location 
Id

Work Order Public Work Order Private House Street
Site Verification 

Public
Site Verification 

Private
Replaced Material 

Public
Replaced Material 

Private
Replacement 
Date Public

Replacement 
Date Private

Is Partial Emergency
Lab 

Result_p
pb1

Dt 
Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2

Dt 
Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3

Dt 
Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4

Dt 
Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5

Dt 
Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of October 31, 2022

5070521 B08_06_B B08_06_B 1724 BRIGHTON RD Lead Copper PEX Not Replaced 2019‐09‐12 No 1.28 2019‐09‐13 2019‐09‐24
5061399 B05_02_A B05_02_A 249 ALBERT ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 3.24 2019‐11‐20 2019‐11‐26
5072126 B08_06_B B08_06_B 2644 N CHARLES ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 4.47 2019‐09‐12 2019‐09‐24
5039333 B07_05_A B07_05_A 4025 LUDWICK ST Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 5.27 2019‐09‐29 2019‐10‐08
5039249 B07_05_A B07_05_A 6399 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐13 No 5.06 2019‐09‐15 2019‐09‐24
5008753 Herron Ave Relay Herron Ave Relay 958 HERRON AVE Copper Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 1.05 2019‐09‐14 2019‐09‐24 ND 2019‐09‐15 2019‐09‐24
5065353 B08_06_B B08_06_B 1125 ISLAND AVE Lead Lead PEX Copper 2019‐09‐12 2019‐09‐12 No 1.2 2019‐09‐14 2019‐09‐24
5061112 B05_02_A B05_02_A 622 CHESS ST Lead PEX PEX Not Replaced 2019‐09‐12 No ND 2019‐11‐05 2019‐11‐11
5039209 B07_05_A B07_05_A 6319 ALDERSON ST Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No 3.62 2019‐11‐05 2019‐11‐18
5039297 B07_05_A B07_05_A 2609 TILBURY AVE Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No 1.13 2019‐09‐13 2019‐09‐24
5061407 B05_02_A B05_02_A 28 ALBERT ST Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No ND 2019‐09‐16 2019‐09‐24
5039296 B07_05_A B07_05_A 2611 TILBURY AVE Lead Lead PEX Copper 2019‐09‐13 2019‐09‐13 No ND 2019‐09‐15 2019‐09‐24
5061392 B05_02_A B05_02_A 232 ALBERT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐13 2019‐09‐13 No 2.5 2019‐09‐17 2019‐09‐24
5022457 Ops Urgent LSLR 5333 CARNEGIE ST Lead Lead PEX Copper 2019‐09‐16 2019‐10‐21 No Emergency ND 2019‐10‐24 2019‐10‐29
5061406 B05_02_A B05_02_A 231 ALBERT ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 3.24 2019‐09‐19 2019‐09‐30
5039190 B07_05_A B07_05_A 6357 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 2.09 2019‐09‐20 2019‐09‐30
5038443 B07_05_A B07_05_A 2282 SHADY AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 2.57 2019‐09‐16 2019‐09‐24
5039240 B07_05_A B07_05_A 6360 ALDERSON ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 27 2019‐12‐01 2020‐01‐07
5039179 B07_05_A B07_05_A 6319 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 5.31 2019‐09‐18 2019‐09‐30
5059118 B05_02_A B05_02_A 15 GREENBUSH ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 1.53 2019‐09‐17 2019‐09‐24
5080246 CEP CEP 3967 MCCLURE AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 17.3 2019‐09‐17 2019‐09‐24 3.56 2020‐02‐12 2020‐02‐24
5039293 B07_05_A B07_05_A 2619 TILBURY AVE Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 4.91 2019‐09‐17 2019‐09‐24
5061402 B05_02_A B05_02_A 243 ALBERT ST Lead Lead PEX Copper 2019‐09‐16 2019‐09‐16 No 1.45 2019‐09‐20 2019‐09‐30
5039294 B07_05_A B07_05_A 2617 TILBURY AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No ND 2019‐09‐20 2019‐09‐30
5039253 B07_05_A B07_05_A 6373 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 2.72 2019‐09‐23 2019‐09‐30
5054136 Fox Way Water Relay Fox Way Water Relay 1908 FOX WAY Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 1.24 2019‐11‐23 2019‐12‐03
5039292 B07_05_A B07_05_A 2621 TILBURY AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No ND 2019‐09‐24 2019‐10‐08
5038441 B07_05_A B07_05_A 2276 SHADY AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 2.18 2019‐09‐18 2019‐09‐30
5065357 B08_06_B B08_06_B 1203 ISLAND AVE Lead Lead PEX Copper 2019‐09‐17 2019‐09‐17 No 1.98 2019‐11‐09 2019‐11‐18
5061387 B05_02_A B05_02_A 218 ALBERT ST Lead Copper PEX Not Replaced 2019‐09‐17 No ND 2019‐09‐19 2019‐09‐30
5041048 CEP CEP 525 GETTYSBURG ST Lead Lead PEX Copper 2019‐09‐17 2019‐09‐23 No 1.12 2019‐11‐10 2019‐11‐18
5039520 B07_05_A B07_05_A 6244 MONITOR ST Lead Copper PEX Not Replaced 2019‐09‐18 No 1.84 2019‐09‐19 2019‐09‐30
5039283 B07_05_A B07_05_A 2760 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No ND 2019‐09‐19 2019‐09‐30
5039210 B07_05_A B07_05_A 6321 ALDERSON ST Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 5.38 2019‐09‐19 2019‐09‐30
5039519 B07_05_A B07_05_A 6240 MONITOR ST Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 6.79 2019‐09‐26 2019‐10‐08
5054124 Fox Way Water Relay Fox Way Water Relay 1907 FOX WAY Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 1.35 2019‐09‐19 2019‐09‐30
5039186 B07_05_A B07_05_A 6343 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐18 2019‐09‐20 No 6.38 2019‐11‐05 2019‐11‐11
5004439 CEP CEP 509 CATO ST Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 9.95 2019‐09‐19 2019‐09‐30
5059082 B05_02_A B05_02_A 329 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 13 2019‐09‐18 2019‐09‐30 ND 2020‐04‐16 2020‐04‐27
5069886 B08_06_B B08_06_B 824 CALIFORNIA AVE Lead Lead PEX Copper 2019‐09‐18 2019‐09‐18 No 1.9 2019‐09‐20 2019‐09‐30
5029779 Ops Urgent LSLR 6515 SHETLAND AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐25 No Emergency ND 2019‐10‐01 2019‐10‐08
5061395 B05_02_A B05_02_A 242 ALBERT ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 21.1 2019‐09‐20 2019‐09‐30 ND 2020‐02‐01 2020‐02‐17
5059076 B05_02_A B05_02_A 97 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 2.81 2019‐09‐20 2019‐09‐30
5064358 B08_06_B B08_06_B 1239 SUCCESS ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 1.07 2019‐09‐24 2019‐09‐30
5038436 B07_05_A B07_05_A 2260 SHADY AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 2.78 2019‐09‐20 2019‐09‐30
5069866 B08_06_B B08_06_B 855 KIRKBRIDE ST Lead Copper PEX Not Replaced 2019‐09‐19 No 3.42 2019‐10‐01 2019‐10‐08
5039255 B07_05_A B07_05_A 6367 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 1.86 2019‐09‐24 2019‐10‐08
5064359 B08_06_B B08_06_B 1237 SUCCESS ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No ND 2019‐09‐23 2019‐09‐30
5039284 B07_05_A B07_05_A 2709 TILBURY AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No ND 2019‐09‐20 2019‐09‐30
5061398 B05_02_A B05_02_A 48 ALBERT ST Lead Copper PEX Not Replaced 2019‐09‐19 No ND 2019‐09‐20 2019‐09‐30 9.06 2019‐09‐21 2019‐10‐08
5061282 B05_02_A B05_02_A 535 GRIFFIN ST Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 5.55 2019‐09‐20 2019‐09‐30
5058977 B05_02_A B05_02_A 106 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐09‐19 No 2.82 2019‐09‐24 2019‐10‐08
5039285 B07_05_A B07_05_A 2713‐2715 TILBURY AVE Lead Lead PEX Copper 2019‐09‐19 2019‐09‐19 No 2.86 2019‐09‐20 2019‐09‐30
5039290 B07_05_A B07_05_A 2625 TILBURY AVE Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 5.18 2019‐10‐06 2019‐10‐15
5038941 B07_05_A B07_05_A 2316 SHADY AVE Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 1.62 2019‐10‐29 2019‐11‐04
5069867 B08_06_B B08_06_B 847 KIRKBRIDE ST Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No ND 2019‐09‐21 2019‐10‐08
5042913 B07_05_A B07_05_A 2737 MOUNT ROYAL RD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐20 2019‐09‐20 No 4.55 2019‐09‐22 2019‐09‐30
5017491 CEP CEP 4012 MINTWOOD ST Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 1.1 2019‐11‐12 2019‐11‐18
5025126 CEP CEP 1037 KING AVE Lead Lead PEX Copper 2019‐09‐20 2019‐09‐20 No 11.2 2019‐09‐21 2019‐09‐30 ND 2020‐02‐12 2020‐02‐17
5047516 CEP CEP 326 HAZELWOOD Lead Lead PEX Copper 2019‐09‐21 2019‐09‐16 No 2.71 2019‐09‐22 2019‐09‐30
5069856 B08_06_B B08_06_B 929 KIRKBRIDE ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 4.81 2019‐09‐28 2019‐10‐08
5038947 B07_05_A B07_05_A 2311 SHADY AVE Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 4.69 2019‐09‐24 2019‐09‐30
5061249 B05_02_A B05_02_A 524 GRIFFIN ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 3 2019‐11‐21 2019‐12‐31
5039247 B07_05_A B07_05_A 2708 TILBURY AVE Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No ND 2019‐12‐19 2020‐01‐10
5039512 B07_05_A B07_05_A 6237 MONITOR ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 13.3 2019‐09‐25 2019‐09‐30 5.59 2020‐01‐27 2020‐02‐03
5061437 B05_02_A B05_02_A 57 ALBERT ST Lead Copper PEX Not Replaced 2019‐09‐23 No 8.33 2019‐09‐26 2019‐09‐30
5065340 B08_06_B B08_06_B 1210 COLFAX ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 3.61 2019‐09‐27 2019‐10‐21
5039257 B07_05_A B07_05_A 6380 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 10.3 2019‐09‐25 2019‐09‐30 5.92 2020‐01‐26 2020‐02‐03
5064661 B08_06_B B08_06_B 1904 ST IVES ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 4.45 2019‐09‐23 2019‐10‐15
5064372 B08_06_B B08_06_B 1206 MARVISTA ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 5.69 2019‐09‐25 2019‐09‐30
5061138 B05_02_A B05_02_A 18 SIMMS ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 1.81 2019‐09‐25 2019‐10‐08
5031650 CEP CEP 606 RUGBY ST Lead Lead PEX Copper 2019‐09‐23 2019‐09‐23 No 8.26 2019‐09‐25 2019‐09‐30
5039245 B07_05_A B07_05_A 2702 TILBURY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐24 2019‐09‐24 No 2.92 2019‐09‐26 2019‐09‐30
5065342 B08_06_B B08_06_B 1214 COLFAX ST Lead Copper PEX Not Replaced 2019‐09‐24 No 3.73 2019‐09‐26 2019‐09‐30
5070002 B08_06_B B08_06_B 555 NORMAN ST Lead Copper PEX Not Replaced 2019‐09‐24 No ND 2019‐09‐26 2019‐09‐30
5070003 B08_06_B B08_06_B 553 NORMAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐24 2019‐09‐24 No 7.11 2019‐09‐25 2019‐10‐08
5061182 B05_02_A B05_02_A 405 SIMMS ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No ND 2019‐09‐27 2019‐10‐08
5059077 B05_02_A B05_02_A 99 SOUTHERN AVE Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No ND 2019‐10‐28 2019‐11‐26
5061513 B05_02_A B05_02_A 348 ALBERT ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No ND 2019‐09‐25 2019‐10‐08
5064371 B08_06_B B08_06_B 1128 MARVISTA ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No 2.3 2019‐09‐26 2019‐10‐15
5039205 B07_05_A B07_05_A 6304 ALDERSON ST Lead Lead PEX Copper 2019‐09‐24 2019‐09‐24 No 11.8 2019‐09‐28 2019‐10‐08 ND 2020‐01‐29 2020‐02‐03
5039446 B07_05_A B07_05_A 6310 MONITOR ST Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 No 20.9 2019‐10‐05 2019‐10‐15 ND 2020‐02‐03 2020‐02‐11
5039286 B07_05_A B07_05_A 2701 TILBURY AVE Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 No ND 2019‐09‐27 2019‐10‐08
5039254 B07_05_A B07_05_A 6369 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 No 7.25 2019‐11‐14 2019‐11‐26
5039447 B07_05_A B07_05_A 6312 MONITOR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐25 2019‐09‐25 No 1.09 2019‐09‐27 2019‐10‐08
5039448 B07_05_A B07_05_A 6314 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 4.59 2019‐09‐29 2019‐10‐08
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5039207 B07_05_A B07_05_A 6300 ALDERSON ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 7.35 2019‐10‐01 2019‐10‐08
5039178 B07_05_A B07_05_A 6313 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 8.78 2019‐10‐16 2019‐11‐04
5038471 B07_05_A B07_05_A 2267 SHADY AVE Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No ND 2019‐09‐28 2019‐10‐08
5039176 B07_05_A B07_05_A 6305 MORROWFIELD AVE Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 1.83 2019‐09‐27 2019‐10‐08
5064366 B08_06_B B08_06_B 1223 SUCCESS ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 9.72 2019‐09‐27 2019‐10‐08
5059429 B05_02_A B05_02_A 8 DE WITT ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 1.7 2019‐11‐11 2019‐11‐18
5059081 B05_02_A B05_02_A 327 SOUTHERN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐09‐26 2019‐09‐26 No 2.63 2019‐09‐29 2019‐10‐08
5039196 B07_05_A B07_05_A 6344 ALDERSON ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 No 1.04 2019‐11‐12 2019‐11‐18
5039502 B07_05_A B07_05_A 6309 MONITOR ST Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 2.45 2019‐09‐30 2019‐10‐08
5038440 B07_05_A B07_05_A 2270 SHADY AVE Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 3.12 2019‐09‐27 2019‐10‐08
5050183 B07_05_B B07_05_B 729 MONTCLAIR ST Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 8.49 2019‐10‐01 2019‐10‐08
5050182 B07_05_B B07_05_B 727 MONTCLAIR ST Lead Lead PEX Copper 2019‐09‐27 2019‐09‐27 No 3.55 2019‐10‐05 2019‐10‐15
5065350 B08_06_B B08_06_B 1118 SUCCESS ST Lead Lead PEX Copper 2019‐09‐30 2019‐09‐30 No 3.73 2019‐10‐02 2019‐10‐08
5071648 B08_06_B B08_06_B 845 MAGINN ST Lead Lead PEX Copper 2019‐09‐30 2019‐09‐30 No 3.28 2019‐10‐02 2019‐10‐08
5071659 B08_06_B B08_06_B 863 MARSHALL AVE Lead Lead PEX Copper 2019‐09‐30 2019‐09‐30 No ND 2019‐10‐02 2019‐10‐08
5065347 B08_06_B B08_06_B 1206 SUCCESS ST Lead Copper PEX Not Replaced 2019‐09‐30 No 4.53 2019‐10‐02 2019‐10‐08
5039445 B07_05_A B07_05_A 6308 MONITOR ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 3.46 2019‐10‐07 2019‐10‐21
5071662 B08_06_B B08_06_B 867 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 2.79 2019‐10‐02 2019‐10‐08
5059470 B05_02_A B05_02_A 5 DE WITT ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 8.69 2019‐10‐02 2019‐10‐08
5064368 B08_06_B B08_06_B 1120 MARVISTA ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 4.38 2020‐11‐24 2020‐12‐08
5071646 B08_06_B B08_06_B 849 MAGINN ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 2.95 2019‐10‐04 2019‐10‐15
5069738 B08_06_B B08_06_B 1911 B ST Lead Copper PEX Not Replaced 2019‐10‐01 No ND 2019‐11‐20 2019‐11‐26
5050185 B07_05_B B07_05_B 723 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 6 2019‐12‐07 2020‐01‐10
5039548 B07_05_A B07_05_A 2701 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 No 2.13 2019‐10‐02 2019‐10‐08
5038468 B07_05_A B07_05_A 2275 SHADY AVE Lead Copper PEX Not Replaced 2019‐10‐01 No 1.61 2019‐10‐04 2019‐10‐15
5039457 B07_05_A B07_05_A 6346 MONITOR ST Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 13.1 2019‐10‐06 2019‐10‐15 10.6 2020‐01‐28 2020‐02‐03 1.61 2020‐04‐04 2020‐04‐13
5033765 B04_09_B B04_09_B 7232 HAMILTON AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No ND 2019‐11‐20 2019‐11‐26
5039303 B07_05_A B07_05_A 6423 FORWARD AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 1.15 2019‐10‐03 2019‐10‐08
5071205 B08_06_B B08_06_B 2133 HOLYOKE ST Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 7.77 2019‐10‐06 2019‐10‐15
5071706 B08_06_B B08_06_B 2536 IRWIN AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 4.69 2019‐10‐02 2019‐10‐15
5039542 B07_05_A B07_05_A 2737 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐02 2019‐10‐03 No 28.5 2019‐10‐04 2019‐10‐15 ND 2020‐02‐12 2020‐02‐24
5059042 B05_02_A B05_02_A 64 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 5.7 2019‐10‐03 2019‐10‐08
5080474 CEP_02 CEP_02 1254 GOE AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐01 No ND 2019‐11‐19 2019‐11‐26
5071681 B08_06_B B08_06_B 633 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No ND 2019‐10‐19 2019‐11‐11
5050188 B07_05_B B07_05_B 715 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 5.9 2019‐10‐05 2019‐10‐15
5058615 B05_02_A B05_02_A 50 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐02 2019‐10‐02 No 13.4 2019‐10‐03 2019‐10‐08 ND 2020‐01‐29 2020‐02‐03
5041063 Ops Urgent LSLR 524 HASTINGS ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐17 No Emergency 8.11 2019‐10‐19 2019‐10‐29
5039452 B07_05_A B07_05_A 6330 MONITOR ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 12.9 2019‐10‐04 2019‐10‐15
5071705 B08_06_B B08_06_B 2538 IRWIN AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No ND 2019‐10‐07 2019‐10‐15
5061359 B05_02_A B05_02_A 238 PAUL ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 53.6 2019‐10‐04 2019‐10‐29
5039150 B07_05_A B07_05_A 6343 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 4.68 2019‐10‐05 2019‐10‐15
5059046 B05_02_A B05_02_A 51 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 1.62 2019‐10‐08 2019‐10‐15
5009307 CEP CEP 3502 PENN AVE Lead Lead PEX Copper 2019‐10‐03 2019‐09‐23 No 1.37 2019‐10‐04 2019‐10‐15
5061514 B05_02_A B05_02_A 350 ALBERT ST Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 9.32 2019‐10‐04 2019‐10‐15
5071629 B08_06_B B08_06_B 607 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐10‐03 No 212 2019‐10‐03 2019‐10‐15 ND 2020‐01‐26 2020‐02‐03
5072223 B08_06_B B08_06_B 22 KENWOOD AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 5.66 2019‐10‐05 2019‐10‐15
5071652 B08_06_B B08_06_B 829 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐03 2019‐10‐03 No 3.59 2019‐10‐04 2019‐10‐15
5073827 Ops B02_01_B 225 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐04 2019‐10‐05 No Emergency 2.15 2020‐07‐11 2020‐07‐20 ND 2020‐07‐11 2020‐07‐20
5058616 B05_02_A B05_02_A 52 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐10‐04 No ND 2019‐10‐06 2019‐10‐15
5039324 B07_05_A B07_05_A 6206 MONITOR ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No 1.9 2019‐10‐12 2019‐10‐21
5059428 B05_02_A B05_02_A 2 DE WITT ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No ND 2020‐01‐22 2020‐01‐29
5050177 B07_05_B B07_05_B 743 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No 1.29 2019‐10‐13 2019‐10‐21
5056319 CEP_02 CEP_02 423 EUREKA ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No ND 2019‐12‐06 2020‐01‐10
5058982 B05_02_A B05_02_A 92 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No ND 2019‐10‐07 2019‐10‐15
5061285 B05_02_A B05_02_A 521 GRIFFIN ST Lead Lead PEX Copper 2019‐10‐04 2019‐10‐04 No 12.2 2019‐10‐05 2019‐10‐21
5075278 B02_01_B B02_01_B 259 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐07 No 1.35 2019‐10‐08 2019‐10‐15
5120151 B02_01_B B02_01_B 292 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐07 No ND 2019‐11‐25 2019‐12‐03
5071654 B08_06_B B08_06_B 837 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐07 2019‐10‐07 No 6.31 2019‐10‐08 2019‐10‐15
5039262 B07_05_A B07_05_A 2774 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐08 2019‐10‐08 No 1.24 2020‐04‐28 2020‐05‐04
5039464 B07_05_A B07_05_A 6368 MONITOR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 5.2 2019‐10‐13 2019‐10‐21
5038469 B07_05_A B07_05_A 2271 SHADY AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No ND 2019‐10‐08 2019‐10‐15
5039465 B07_05_A B07_05_A 6372 MONITOR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 3.22 2019‐10‐09 2019‐10‐15
5039530 B07_05_A B07_05_A 2794 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 1.47 2019‐10‐09 2019‐11‐04
5075272 B02_01_B B02_01_B 247 WATSON BLVD Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 1.58 2019‐10‐21 2019‐10‐29
5039163 B07_05_A B07_05_A 6356 MORROWFIELD AVE Lead Copper PEX Not Replaced 2019‐10‐08 No 1.22 2019‐10‐15 2019‐10‐21
5039162 B07_05_A B07_05_A 6358 MORROWFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐08 2019‐10‐08 No 8.64 2019‐10‐13 2019‐10‐21
5075336 B02_01_B B02_01_B 225 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐08 No 3.72 2019‐10‐09 2019‐10‐15
5059052 B05_02_A B05_02_A 73 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 6.11 2019‐10‐10 2019‐10‐29
5071634 B08_06_B B08_06_B 543 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 5.48 2019‐10‐09 2019‐10‐15
5050189 B07_05_B B07_05_B 708 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 9.71 2019‐10‐09 2019‐10‐15
5050186 B07_05_B B07_05_B 721 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 13.1 2019‐10‐09 2019‐10‐15 2.11 2020‐01‐30 2020‐02‐11
5039418 B07_05_A B07_05_A 2804 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 27.3 2019‐10‐09 2019‐10‐15 ND 2020‐01‐30 2020‐02‐11
5039158 B07_05_A B07_05_A 6374 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐08 2019‐10‐08 No 3.98 2019‐10‐12 2019‐10‐21
5059075 B05_02_A B05_02_A 95 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐09 2019‐11‐06 Yes 2300 2019‐10‐10 2019‐10‐21 9.39 2019‐11‐07 2019‐11‐18
5059108 B05_02_A B05_02_A 47‐49 GREENBUSH ST Lead Copper PEX Not Replaced 2019‐10‐09 No ND 2019‐10‐10 2019‐10‐15
5075339 B02_01_B B02_01_B 207 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐09 No 3.98 2019‐10‐22 2019‐11‐11
5040035 B07_05_A B07_05_A 4313 LUDWICK ST Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 43.9 2019‐10‐11 2019‐10‐21 ND 2020‐02‐02 2020‐02‐11
5059049 B05_02_A B05_02_A 59 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 4.68 2019‐10‐15 2019‐10‐29
5075340 B02_01_B B02_01_B 203 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐09 No 39 2019‐10‐12 2019‐10‐21 ND 2020‐02‐08 2020‐02‐17
5039173 B07_05_A B07_05_A 6318 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 8.45 2019‐10‐12 2019‐10‐21
5019872 CEP_02 CEP_02 5231 NATRONA WAY Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 5.33 2019‐10‐10 2019‐10‐21
5071909 B02_01_B B02_01_B 221 LURAY ST Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No ND 2019‐10‐12 2019‐10‐21
5071907 B02_01_B B02_01_B 217 LURAY ST Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 1.16 2019‐10‐10 2019‐10‐21
5039540 B07_05_A B07_05_A 2763 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 9.55 2019‐10‐10 2019‐10‐29
5071640 B08_06_B B08_06_B 447 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐09 2019‐10‐09 No 1.87 2019‐10‐12 2019‐10‐21
5038470 B07_05_A B07_05_A 2269 SHADY AVE Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 1.58 2019‐11‐05 2019‐11‐11
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5073445 B02_01_B B02_01_B 149 WATSON BLVD Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No ND 2019‐10‐28 2019‐11‐04
5039281 B07_05_A B07_05_A 2750 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No ND 2019‐10‐11 2019‐10‐21
5050516 Fox Way Water Relay Fox Way Water Relay 2130 FOX WAY Lead Copper PEX Not Replaced 2019‐10‐10 No 1.74 2019‐12‐31 2020‐01‐29
5046849 B07_05_B B07_05_B 706 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 3.46 2019‐10‐22 2019‐11‐04
5039822 B07_05_A B07_05_A 6439 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐10 2019‐10‐15 No ND 2019‐10‐17 2019‐10‐29
5040038 B07_05_A B07_05_A 4321 LUDWICK ST Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 1.59 2019‐10‐13 2019‐10‐21
5059474 B05_02_A B05_02_A 407 GRIFFIN ST Lead Lead PEX Copper 2019‐10‐10 2019‐10‐10 No 9.58 2019‐12‐28 2020‐01‐08
5039900 B07_05_A B07_05_A 2887 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐10 No ND 2019‐10‐12 2019‐10‐21
5043929 Ops Urgent LSLR 554 S BRADDOCK AVE Lead Lead PEX Copper 2019‐10‐11 2019‐10‐18 No Emergency 16.7 2019‐10‐19 2019‐10‐29
5038437 B07_05_A B07_05_A 2262 SHADY AVE Lead Lead PEX Copper 2019‐10‐11 2019‐10‐11 No 16.5 2019‐10‐12 2019‐10‐21
5071941 B02_01_B B02_01_B 2639 LINWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐11 2019‐10‐11 No 19.5 2019‐10‐14 2019‐10‐21 4.58 2020‐02‐11 2020‐02‐17
5039149 B07_05_A B07_05_A 6341 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐11 2019‐10‐11 No 18.5 2019‐10‐17 2019‐10‐29 ND 2020‐02‐02 2020‐02‐24
5050172 B07_05_B B07_05_B 755 MONTCLAIR ST Lead Copper PEX Not Replaced 2019‐10‐11 No 2.29 2019‐10‐13 2019‐10‐21
5058180 B05_02_A B05_02_A 116 KEARSARGE ST Lead Copper PEX Not Replaced 2019‐10‐11 No ND 2020‐07‐19 2020‐07‐28
5038438 B07_05_A B07_05_A 2264 SHADY AVE Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 21.6 2019‐10‐14 2019‐10‐21 2.41 2020‐01‐27 2020‐02‐03
5040039 B07_05_A B07_05_A 4323 LUDWICK ST Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 3.42 2019‐10‐15 2019‐10‐21
5049865 B07_05_B B07_05_B 777 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 10.5 2019‐10‐16 2019‐10‐29
5075351 B02_01_B B02_01_B 214 WATSON BLVD Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No ND 2019‐10‐19 2019‐10‐29
5073442 B02_01_B B02_01_B 141 WATSON BLVD Lead Lead PEX Copper 2019‐10‐14 2019‐10‐14 No 1.93 2019‐11‐19 2019‐11‐26
5039882 B07_05_A B07_05_A 2877 BEECHWOOD BLVD Lead Lead PEX Not Replaced 2019‐10‐14 Yes ND 2020‐02‐09 2020‐03‐02
5038466 B07_05_A B07_05_A 2281 SHADY AVE Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No ND 2019‐10‐18 2019‐11‐04
5073939 B02_01_B B02_01_B 403 MARSHALL AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐15 2019‐10‐15 No ND 2019‐10‐31 2019‐11‐11
5049963 B07_05_B B07_05_B 934 DEELY ST Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 4.55 2019‐10‐15 2019‐11‐04
5075355 B02_01_B B02_01_B 218 WATSON BLVD Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 10.2 2019‐10‐16 2019‐10‐29 54 2020‐01‐28 2020‐02‐03 23.1 2020‐02‐06 2020‐02‐17 1.42 2020‐07‐30 2020‐08‐10
5039146 B07_05_A B07_05_A 6331 BURCHFIELD AVE Lead Copper PEX Not Replaced 2019‐10‐15 No 1.37 2019‐10‐17 2019‐10‐29
5040036 B07_05_A B07_05_A 4315 LUDWICK ST Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 11.9 2019‐10‐23 2019‐11‐04 8.95 2020‐02‐09 2020‐02‐17
5049866 B07_05_B B07_05_B 783 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐15 2019‐10‐15 No 1.35 2019‐10‐16 2019‐10‐21
5058664 B05_02_A B05_02_A 33 SOUTHERN AVE Lead Copper PEX Not Replaced 2019‐10‐15 No ND 2019‐10‐19 2019‐10‐29
5071902 B02_01_B B02_01_B 2641 NORWOOD AVE Lead Copper PEX Not Replaced 2019‐10‐15 No 1.4 2019‐10‐17 2019‐10‐29
5058178 B05_02_A B05_02_A 112 KEARSARGE ST Lead Copper PEX Not Replaced 2019‐10‐15 No ND 2019‐10‐25 2019‐10‐29
5025599 Ops Urgent LSLR 5398 STANTON AVE Lead Lead PEX Copper 2019‐10‐16 2019‐10‐23 No Emergency 17.5 2019‐10‐23 2019‐11‐11 2.07 2020‐02‐01 2020‐02‐11
5040032 B07_05_A B07_05_A 4305 LUDWICK ST Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No ND 2019‐10‐17 2019‐10‐29
5061328 B05_02_A B05_02_A 213 JASPER ST Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 2.95 2019‐10‐30 2019‐11‐11
5039013 B07_05_A B07_05_A 2369 TILBURY AVE Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No ND 2019‐10‐21 2019‐10‐29
5073347 B02_01_B B02_01_B 420 HAWKINS AVE Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 33.5 2019‐10‐20 2019‐10‐29
5073455 B02_01_B B02_01_B 138 WATSON BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐17 2019‐10‐17 No 507 2019‐10‐17 2019‐10‐29 8.69 2020‐01‐21 2020‐02‐03
5073446 B02_01_B B02_01_B 151 WATSON BLVD Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 1.73 2019‐10‐17 2019‐10‐29
5049985 B07_05_B B07_05_B 975 DEELY ST Lead Lead PEX Copper 2019‐10‐17 2019‐10‐17 No 1.95 2019‐10‐18 2019‐10‐29
5061325 B05_02_A B05_02_A 209 JASPER ST Lead Copper PEX Not Replaced 2019‐10‐17 No 6.64 2019‐10‐22 2019‐11‐11
5073425 B02_01_B B02_01_B 83 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐17 No 5.86 2019‐10‐19 2019‐11‐04
5040170 B07_05_A B07_05_A 3032 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐17 2019‐10‐18 No 1.92 2019‐10‐19 2019‐10‐29
5039307 B07_05_A B07_05_A 6441 FORWARD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐18 2019‐10‐18 No 1.91 2019‐10‐20 2019‐10‐29
5040042 B07_05_A B07_05_A 4329 LUDWICK ST Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No 1.77 2019‐10‐19 2019‐10‐29
5073543 B02_01_B B02_01_B 16 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐18 No 2.14 2019‐10‐19 2019‐10‐29
5060247 B05_02_B B05_02_B 116 SHALER ST Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No 1.21 2019‐10‐21 2019‐11‐04
5040140 B07_05_A B07_05_A 3077 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No ND 2019‐10‐21 2019‐10‐29
5039492 B07_05_A B07_05_A 6376 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No 2.27 2019‐10‐19 2019‐10‐29
5046830 B07_05_B B07_05_B 651 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐18 2019‐10‐18 No ND 2019‐10‐19 2019‐10‐29
5004947 Ops Urgent LSLR 3282 DAWSON ST Lead Lead PEX Copper 2019‐10‐19 2019‐10‐30 No Emergency ND 2019‐11‐02 2019‐11‐18
5039698 B07_05_A B07_05_A 6433 LANDVIEW RD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐19 2019‐10‐19 No 5.48 2019‐10‐28 2019‐11‐04
5039686 B07_05_A B07_05_A 6421 LANDVIEW RD Lead Copper PEX Not Replaced 2019‐10‐19 No ND 2019‐10‐19 2019‐10‐29
5046852 B07_05_B B07_05_B 670 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐19 2019‐10‐19 No ND 2019‐10‐20 2019‐10‐29
5048732 CEP CEP 326 JOHNSTON AVE Lead Lead PEX Copper 2019‐10‐19 2019‐10‐19 No 15.3 2019‐10‐28 2019‐11‐11
5040141 B07_05_A B07_05_A 3079 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐21 No ND 2019‐10‐22 2019‐10‐29
5058676 B05_02_A B05_02_A 20 SOUTHERN AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 1.86 2019‐10‐22 2019‐11‐11
5073913 B02_01_B B02_01_B 2707 NORWOOD AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 3.56 2019‐11‐10 2019‐11‐18
5039264 B07_05_A B07_05_A 6379 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 5.18 2019‐10‐23 2019‐10‐29
5039030 B07_05_A B07_05_A 2350 TILBURY AVE Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No ND 2019‐12‐11 2020‐01‐10
5073567 B02_01_B B02_01_B 41 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐21 No 11 2019‐10‐23 2019‐11‐04 ND 2020‐01‐26 2020‐02‐03
5040138 B07_05_A B07_05_A 3071 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 2.79 2019‐10‐22 2019‐10‐29
5039697 B07_05_A B07_05_A 6437 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 1.5 2019‐10‐22 2019‐10‐29
5025699 CEP_02 CEP_02 5528 JACKSON ST Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 8.07 2019‐10‐24 2019‐11‐04
5061728 B05_02_A B05_02_A 228 JASPER ST Lead Copper PEX Not Replaced 2019‐10‐21 No 17.6 2019‐10‐22 2019‐10‐29 ND 2020‐01‐28 2020‐02‐03
5061727 B05_02_A B05_02_A 226 JASPER ST Lead Copper PEX Not Replaced 2019‐10‐21 No 11.7 2019‐10‐22 2019‐10‐29
5046858 B07_05_B B07_05_B 654 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐21 2019‐10‐21 No 4.76 2019‐10‐22 2019‐10‐29
5073577 B02_01_B B02_01_B 36 WATSON BLVD Lead Lead PEX Copper 2019‐10‐22 2019‐10‐22 No 3.3 2019‐10‐23 2019‐10‐29
5073562 B02_01_B B02_01_B 67 WATSON BLVD Lead Lead PEX Copper 2019‐10‐22 2019‐10‐22 No 5.9 2019‐10‐25 2019‐11‐04
5030876 Ops Urgent LSLR 6924 CHURCHLAND ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐26 No Emergency 1.58 2019‐10‐29 2019‐11‐04
5039692 B07_05_A B07_05_A 6424 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No ND 2019‐11‐13 2019‐11‐18
5073426 B02_01_B B02_01_B 91 WATSON BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐23 2019‐10‐23 No 2.85 2019‐10‐26 2019‐11‐04
5039699 B07_05_A B07_05_A 6427 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 5.91 2019‐10‐25 2019‐11‐04
5073578 B02_01_B B02_01_B 38 WATSON BLVD Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 1.04 2019‐10‐25 2019‐11‐11
5046828 B07_05_B B07_05_B 635 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 9.43 2019‐10‐24 2019‐10‐29
5039491 B07_05_A B07_05_A 6380 BURCHFIELD AVE Lead Copper PEX Not Replaced 2019‐10‐23 No 22.5 2019‐10‐24 2019‐11‐11 2.41 2020‐01‐30 2020‐02‐11
5073569 B02_01_B B02_01_B 37 WATSON BLVD Lead Copper PEX Not Replaced 2019‐10‐23 No 1.81 2019‐10‐24 2019‐11‐04
5049953 B07_05_B B07_05_B 968 DEELY ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 1.04 2019‐10‐24 2019‐10‐29
5039265 B07_05_A B07_05_A 6377 BURCHFIELD AVE Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 24.4 2019‐10‐25 2019‐11‐04
5073938 B02_01_B B02_01_B 353 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐10‐23 No 21.6 2019‐10‐30 2019‐11‐11
5073937 B02_01_B B02_01_B 351 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 2000 2019‐10‐27 2019‐11‐11 1.5 2019‐11‐08 2019‐11‐18
5008643 CEP_02 CEP_02 3429 BETHOVEN ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 30.1 2019‐10‐24 2019‐11‐11 25.3 2020‐02‐04 2020‐02‐17 1.26 2020‐04‐29 2020‐05‐04
5059549 B05_02_A B05_02_A 34 RUTH ST Lead Lead PEX Copper 2019‐10‐23 2019‐10‐23 No 7 2019‐12‐10 2020‐01‐10
5040033 B07_05_A B07_05_A 4307 LUDWICK ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No ND 2019‐10‐27 2019‐11‐04
5060767 B05_02_B B05_02_B 506 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 1.58 2019‐10‐28 2019‐11‐04
5040149 B07_05_A B07_05_A 3117 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 7.33 2019‐10‐28 2019‐11‐11
5046860 B07_05_B B07_05_B 648 MONTCLAIR ST Lead Copper PEX Not Replaced 2019‐10‐24 No 7.81 2019‐10‐28 2019‐11‐04
5059552 B05_02_A B05_02_A 42 RUTH ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 6.14 2019‐10‐25 2019‐11‐04

Page 27 of 54 

DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



Location 
Id

Work Order Public Work Order Private House Street
Site Verification 

Public
Site Verification 

Private
Replaced Material 

Public
Replaced Material 

Private
Replacement 
Date Public

Replacement 
Date Private

Is Partial Emergency
Lab 

Result_p
pb1

Dt 
Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2

Dt 
Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3

Dt 
Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4

Dt 
Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5

Dt 
Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of October 31, 2022

5046424 B07_05_B B07_05_B 911 DEELY ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 3.1 2019‐10‐26 2019‐11‐04
5073933 B02_01_B B02_01_B 337 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 8.74 2019‐10‐26 2019‐11‐04
5046861 B07_05_B B07_05_B 646 MONTCLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐24 2019‐10‐24 No 4.1 2019‐10‐28 2019‐11‐04
5059102 B05_02_A B05_02_A 61 GREENBUSH ST Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 2.61 2019‐10‐25 2019‐11‐04
5060768 B05_02_B B05_02_B 504 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐24 No ND 2019‐10‐26 2019‐11‐11
5075328 B02_01_B B02_01_B 163 WATSON BLVD Lead Lead PEX Copper 2019‐10‐24 2019‐10‐24 No 6.18 2019‐10‐28 2019‐11‐04
5073909 B02_01_B B02_01_B 2717 NORWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐25 2019‐10‐25 No ND 2019‐10‐25 2019‐11‐04
5040104 B07_05_A B07_05_A 3156 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐25 No ND 2019‐10‐27 2019‐11‐04
5060799 B05_02_B B05_02_B 445 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 7.17 2019‐10‐26 2019‐11‐04
5039148 B07_05_A B07_05_A 6337 BURCHFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐25 2019‐10‐25 No 282 2019‐10‐26 2019‐11‐04
5040108 B07_05_A B07_05_A 3140 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐10‐25 No ND 2019‐10‐27 2019‐11‐04
5073441 B02_01_B B02_01_B 137 WATSON BLVD Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 1.59 2020‐06‐12 2020‐06‐22
5061724 B05_02_A B05_02_A 212 JASPER ST Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 30.8 2019‐10‐26 2019‐11‐04
5046859 B07_05_B B07_05_B 652 MONTCLAIR ST Lead Lead PEX Copper 2019‐10‐25 2019‐10‐25 No 6.88 2019‐10‐26 2019‐11‐04
5046826 B07_05_B B07_05_B 629 MONTCLAIR ST Lead Copper PEX Not Replaced 2019‐10‐26 No 8.14 2019‐10‐28 2019‐11‐26
5060763 B05_02_B B05_02_B 522 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐28 No ND 2019‐11‐08 2019‐11‐18
5060797 B05_02_B B05_02_B 435 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐28 No ND 2019‐10‐29 2019‐11‐04
5045604 B07_05_B B07_05_B 865 DEELY ST Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No ND 2019‐11‐06 2019‐12‐31
5039689 B07_05_A B07_05_A 6414 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No 1.45 2019‐10‐29 2019‐11‐04
5071866 B02_01_B B02_01_B 2648 NORWOOD  ST Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No ND 2019‐10‐30 2019‐11‐04
5014193 CEP_02 CEP_02 375 W PENN PL Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No 5.39 2019‐10‐29 2019‐11‐04
5073908 B02_01_B B02_01_B 2721 NORWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐28 2019‐10‐28 No 22.4 2019‐11‐01 2019‐11‐11
5073403 B02_01_B B02_01_B 3309 DELAWARE ST Lead Lead PEX Copper 2019‐10‐28 2019‐10‐28 No 2.92 2019‐11‐16 2019‐11‐26
5039165 B07_05_A B07_05_A 6352 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 15.9 2019‐10‐30 2019‐11‐04
5060794 B05_02_B B05_02_B 427 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 1.7 2019‐11‐04 2019‐11‐11
5060511 B05_02_B B05_02_B 353 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No ND 2019‐10‐30 2019‐11‐11
5042770 B07_05_A B07_05_A 125 WESTLAND DR Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 2.63 2019‐11‐03 2019‐11‐11
5039164 B07_05_A B07_05_A 6354 MORROWFIELD AVE Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 5.26 2019‐11‐03 2019‐11‐11
5073430 B02_01_B B02_01_B 105 WATSON BLVD Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 2 2019‐12‐06 2020‐01‐14
5039830 B07_05_A B07_05_A 6509 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No ND 2019‐12‐06 2020‐01‐10
5064212 CEP_02 CEP_02 1320 W NORTH AVE Lead Lead PEX Copper 2019‐10‐29 2019‐10‐29 No 8.8 2019‐11‐01 2019‐11‐11
5043949 Ops Urgent LSLR 7527 ROSEMARY RD Lead Lead PEX Copper 2019‐10‐30 2019‐11‐08 No Emergency 4.45 2019‐11‐12 2019‐11‐18
5073421 B02_01_B B02_01_B 3358 DELAWARE ST Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 1.07 2019‐11‐01 2019‐11‐11
5039275 B07_05_A B07_05_A 2645 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No ND 2019‐10‐31 2019‐11‐11
5049979 B07_05_B B07_05_B 961 DEELY ST Lead Copper PEX Not Replaced 2019‐10‐30 No ND 2020‐03‐30 2020‐04‐06
5040113 B07_05_A B07_05_A 4326 LUSTER ST Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 3.52 2019‐10‐31 2019‐11‐11
5039276 B07_05_A B07_05_A 2641 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐30 2019‐10‐30 No ND 2019‐12‐04 2020‐01‐10
5039696 B07_05_A B07_05_A 6440 LANDVIEW RD Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 4.1 2019‐10‐31 2019‐11‐11
5073936 B02_01_B B02_01_B 349 MARSHALL AVE Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No ND 2019‐11‐05 2019‐11‐18
5060512 B05_02_B B05_02_B 349 AUGUSTA ST Lead Lead PEX Copper 2019‐10‐30 2019‐10‐30 No 34.6 2019‐10‐30 2019‐11‐11 1.49 2020‐08‐27 2020‐09‐09
5073918 B02_01_B B02_01_B 2710 DELGAR ST Lead Copper PEX Not Replaced 2019‐10‐30 No 4 2019‐12‐13 2020‐01‐10
5073399 B02_01_B B02_01_B 3327 DELAWARE ST Lead Copper PEX Not Replaced 2019‐10‐30 No ND 2019‐12‐18 2020‐01‐10
5060503 B05_02_B B05_02_B 342 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐30 2019‐10‐30 No ND 2019‐11‐06 2019‐11‐11
5060803 B05_02_B B05_02_B 465 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐31 No 7.04 2019‐10‐31 2019‐11‐11
5073589 B02_01_B B02_01_B 46 TRETOW ST Lead Lead PEX Copper 2019‐10‐31 2019‐10‐31 No ND 2019‐11‐02 2019‐11‐11
5060805 B05_02_B B05_02_B 467 AUGUSTA ST Lead Copper PEX Not Replaced 2019‐10‐31 No 1.6 2019‐11‐01 2019‐11‐11
5061307 B05_02_A B05_02_A 528 BOGGS AVE Lead Lead PEX Copper 2019‐10‐31 2019‐10‐31 No 6.91 2019‐11‐02 2019‐11‐11
5073880 B02_01_B B02_01_B 316 MAYFIELD AVE Lead Lead PEX Copper 2019‐10‐31 2019‐10‐31 No 36.9 2019‐11‐03 2019‐11‐26
5061320 B05_02_A B05_02_A 613 BOGGS Lead Copper PEX Not Replaced 2019‐10‐31 No ND 2019‐11‐04 2019‐11‐11
5039654 B07_05_B B07_05_B 4245 SALINE ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No 6.42 2019‐11‐04 2019‐11‐11
5038530 B07_05_A B07_05_A 2255 TILBURY AVE Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐03 2019‐11‐11
5045603 B07_05_B B07_05_B 869 DEELY ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No 7.56 2019‐11‐03 2019‐11‐11
5073920 B02_01_B B02_01_B 2716 DELGAR ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐03 2019‐11‐18
5046820 B07_05_B B07_05_B 621 MONTCLAIR ST Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐28 2020‐01‐07
5020207 CEP_02 CEP_02 5122 STANTON AVE Lead Lead PEX Copper 2019‐11‐01 2019‐11‐01 No ND 2019‐11‐06 2019‐11‐26
5039827 B07_05_A B07_05_A 3157 SHADY AVENUE EXT Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐02 2019‐11‐02 No 2.46 2019‐11‐06 2019‐11‐11
5040195 B07_05_A B07_05_A 3240 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐11‐02 No 2.55 2019‐11‐07 2019‐11‐18
5045606 B07_05_B B07_05_B 861 DEELY ST Lead Copper PEX Not Replaced 2019‐11‐02 No 1.47 2019‐11‐05 2019‐11‐11
5046874 B07_05_B B07_05_B 606 MONTCLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐02 2019‐11‐02 No 8.58 2019‐11‐05 2019‐11‐18
5039837 B07_05_A B07_05_A 6605 LANDVIEW RD Lead Copper PEX Not Replaced 2019‐11‐02 No 1.11 2019‐11‐04 2019‐11‐11
5039125 B07_05_A B07_05_A 2843 SHADY AVE Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 4.39 2019‐11‐05 2019‐11‐18
5073400 B02_01_B B02_01_B 3323 DELAWARE ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 35.6 2019‐11‐05 2019‐11‐11 39.8 2020‐03‐07 2020‐03‐16 45.2 2020‐07‐03 2020‐07‐13 2.1 2020‐10‐29 2020‐11‐16
5073551 B02_01_B B02_01_B 3201 ORLEANS ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 11.4 2019‐11‐07 2019‐11‐18 2.7 2020‐02‐20 2020‐02‐24
5061303 B05_02_A B05_02_A 512 BOGGS AVE Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 3.17 2019‐11‐08 2019‐11‐18
5060513 B05_02_B B05_02_B 347 AUGUSTA ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 316 2019‐11‐05 2019‐11‐11 2.01 2020‐02‐09 2020‐02‐17
5046871 B07_05_B B07_05_B 614 MONTCLAIR ST Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 5.59 2019‐11‐06 2019‐11‐11
5039508 B07_05_A B07_05_A 2905 SHADY AVE Lead Lead PEX Copper 2019‐11‐04 2019‐11‐04 No 7.02 2019‐11‐05 2019‐11‐11
5044145 CEP_02 CEP_02 7724 FORBES AVE Lead Copper PEX Not Replaced 2019‐11‐04 No 24.4 2019‐11‐06 2019‐11‐11 ND 2020‐02‐10 2020‐02‐17
5040197 B07_05_A B07_05_A 3234 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 20 2019‐11‐06 2019‐11‐11
5039230 B07_05_A B07_05_A 6361 ALDERSON ST Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 43.3 2019‐11‐17 2019‐11‐26
5060516 B05_02_B B05_02_B 333 AUGUSTA ST Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 8.22 2019‐11‐09 2019‐11‐26
5061298 B05_02_A B05_02_A 442 BOGGS AVE Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No ND 2019‐11‐11 2019‐11‐18
5039503 B07_05_A B07_05_A 2929 SHADY AVE Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 14 2019‐11‐06 2019‐11‐11 56.6 2020‐02‐19 2020‐02‐24 ND 2020‐05‐14 2020‐05‐18
5073801 B02_01_B B02_01_B 362 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 3.97 2019‐11‐07 2019‐11‐18
5073555 B02_01_B B02_01_B 3218 ORLEANS ST Lead Copper PEX Not Replaced 2019‐11‐05 No 1.3 2019‐11‐08 2019‐11‐18
5014146 CEP_02 CEP_02 351 S WINEBIDDLE ST Lead Lead PEX Copper 2019‐11‐05 2019‐11‐05 No 2.08 2019‐11‐11 2019‐11‐18
5060559 B05_02_B B05_02_B 329 SWEETBRIAR ST Lead Lead PEX Not Replaced 2019‐11‐05 Yes ND 2019‐11‐07 2019‐11‐18
5015232 CEP_02 CEP_02 522 OSCEOLA ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No ND 2019‐11‐07 2019‐11‐18
5061382 B05_02_A B05_02_A 515 BOGGS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐06 2019‐11‐06 No ND 2019‐11‐17 2020‐01‐10
5073921 B02_01_B B02_01_B 2724 DELGAR ST Lead Copper PEX Not Replaced 2019‐11‐06 No 3.37 2019‐11‐08 2019‐11‐18
5073553 B02_01_B B02_01_B 3208 ORLEANS ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 19.4 2019‐11‐06 2019‐11‐18 1.61 2020‐02‐10 2020‐02‐17
5040017 B07_05_A B07_05_A 4344 LUDWICK ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 126 2019‐11‐07 2019‐11‐18 5.08 2020‐02‐07 2020‐02‐17
5073396 B02_01_B B02_01_B 3337 DELAWARE ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 42.7 2019‐11‐07 2019‐11‐18 ND 2020‐04‐17 2020‐04‐27
5045611 B07_05_B B07_05_B 841 DEELY ST Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 3.42 2019‐11‐09 2019‐11‐18
5073811 B02_01_B B02_01_B 316 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 No 2.48 2019‐11‐08 2019‐11‐18
5039691 B07_05_A B07_05_A 6418 LANDVIEW RD Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 45.7 2019‐11‐09 2019‐11‐18 ND 2020‐02‐17 2020‐02‐24
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5039129 B07_05_A B07_05_A 2827 SHADY AVE Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 8.44 2019‐11‐07 2019‐11‐18
5073424 B02_01_B B02_01_B 3336 DELAWARE ST Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 11.5 2019‐11‐09 2019‐11‐18 ND 2020‐02‐09 2020‐02‐17
5050359 B07_05_B B07_05_B 3415 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 2.64 2019‐11‐08 2019‐11‐18
5045617 B07_05_B B07_05_B 817 DEELY ST Lead Lead PEX Copper 2019‐11‐07 2019‐11‐07 No 6 2019‐11‐18 2019‐12‐31
5060498 B05_02_B B05_02_B 324 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐07 2019‐11‐07 No ND 2019‐11‐10 2019‐11‐26
5046790 B07_05_B B07_05_B 4319 TESLA ST Lead Copper PEX Not Replaced 2019‐11‐07 No ND 2019‐11‐11 2019‐11‐26
5046800 B07_05_B B07_05_B 4303 TESLA ST Lead Lead PEX Copper 2019‐11‐08 2019‐11‐09 No 1.45 2019‐11‐14 2019‐11‐26
5050105 B07_05_B B07_05_B 3469 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐08 2019‐11‐09 No 2 2019‐11‐18 2019‐12‐31
5073560 B02_01_B B02_01_B 3232 ORLEANS ST Lead Lead PEX Copper 2019‐11‐08 2019‐11‐08 No 12.5 2019‐11‐11 2019‐11‐26 4.77 2020‐03‐02 2020‐03‐09
5039130 B07_05_A B07_05_A 2825 SHADY AVE Lead Lead PEX Copper 2019‐11‐08 2019‐11‐08 No 5.86 2019‐11‐10 2019‐11‐26
5073874 B02_01_B B02_01_B 315 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐08 2019‐11‐08 No ND 2019‐11‐10 2019‐11‐18
5039989 B07_05_B B07_05_B 4265 SALINE ST Lead Copper PEX Not Replaced 2019‐11‐08 No 2.13 2019‐11‐12 2019‐11‐18
5050164 B07_05_B B07_05_B 4264 SALINE ST Lead Lead PEX Copper 2019‐11‐08 2019‐11‐09 No 6.26 2019‐11‐10 2019‐12‐03
5060555 B05_02_B B05_02_B 343 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐11‐11 No ND 2019‐11‐12 2019‐11‐18
5050098 B07_05_B B07_05_B 3487 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐11 2019‐11‐11 No 6.84 2019‐11‐15 2019‐11‐26
5073394 B02_01_B B02_01_B 3347 DELAWARE ST Lead Copper PEX Not Replaced 2019‐11‐11 No ND 2019‐11‐12 2019‐11‐18
5060839 B05_02_B B05_02_B 425 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐11 2019‐11‐11 No ND 2019‐11‐12 2019‐11‐26
5051066 Wrights Way Water Relay Wrights Way Water Relay 2423 WRIGHTS WAY Lead Copper PEX Not Replaced 2019‐11‐11 No 14.1 2019‐11‐11 2019‐11‐26
5075327 B02_01_B B02_01_B 153 WATSON BLVD Lead Copper PEX Not Replaced 2019‐11‐11 No ND 2019‐11‐15 2019‐11‐26
5073422 B02_01_B B02_01_B 3354 DELAWARE ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No ND 2019‐11‐15 2019‐11‐26
5050154 B07_05_B B07_05_B 4232 SALINE ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 1 2019‐11‐14 2019‐12‐31
5060540 B05_02_B B05_02_B 328 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 1.02 2019‐11‐24 2019‐12‐03
5039143 B07_05_A B07_05_A 6315 BURCHFIELD AVE Lead Copper PEX Copper 2019‐11‐12 2019‐11‐12 No 3.84 2019‐11‐15 2019‐11‐26
5073903 B02_01_B B02_01_B 2711 LELAND ST Lead Copper PEX Not Replaced 2019‐11‐12 No 2 2019‐12‐19 2020‐01‐10
5073892 B02_01_B B02_01_B 2710 LELAND ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No ND 2019‐11‐14 2019‐11‐26
5016212 CEP_02 CEP_02 265 45TH ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 4.14 2019‐11‐14 2019‐12‐03
5059121 B05_02_A B05_02_A 72 WYOMING ST Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 2.6 2019‐11‐16 2019‐11‐26
5059135 B05_02_A B05_02_A 346 WYOMING ST AKA 9 Lead Lead PEX Copper 2019‐11‐12 2019‐11‐12 No 2.4 2019‐11‐16 2019‐11‐26
5038498 B07_05_A B07_05_A 2267 TILBURY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐13 2019‐11‐13 No ND 2019‐12‐03 2020‐01‐10
5046427 B07_05_B B07_05_B 903 DEELY ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No 1.77 2019‐11‐14 2019‐11‐26
5073417 B02_01_B B02_01_B 3270 ORLEANS ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No 8.76 2019‐11‐22 2019‐12‐03
5046426 B07_05_B B07_05_B 901 DEELY ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No 1.02 2020‐03‐16 2020‐03‐25
5071848 B02_01_B B02_01_B 2634 LELAND ST Lead Copper PEX Not Replaced 2019‐11‐13 No 4.11 2019‐11‐15 2019‐11‐26
5039993 B07_05_B B07_05_B 4311 SALINE ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No ND 2019‐11‐16 2019‐11‐26
5073652 B02_01_B B02_01_B 215 MARSHALL AVE Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No ND 2019‐11‐15 2019‐11‐26
5059133 B05_02_A B05_02_A 350 WYOMING ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐12 No 6.42 2019‐11‐14 2019‐11‐26
5060834 B05_02_B B05_02_B 415 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐11‐13 No 1.06 2019‐11‐15 2019‐11‐26
5046788 B07_05_B B07_05_B 4325 TESLA ST Lead Lead PEX Copper 2019‐11‐13 2019‐11‐13 No ND 2019‐11‐15 2019‐11‐26
5075316 B02_01_B B02_01_B 3418 DELAWARE ST Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 5.93 2019‐11‐15 2019‐11‐26
5039133 B07_05_A B07_05_A 2811 SHADY AVE Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 1.06 2019‐11‐20 2019‐12‐03
5007186 CEP_02 CEP_02 347 MELWOOD AVE Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 458 2019‐11‐15 2019‐11‐26
5081298 CEP_02 CEP_02 1022 CORNELL ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐14 2019‐11‐14 No 46 2019‐12‐02 2020‐01‐08
5039996 B07_05_B B07_05_B 4321 SALINE ST Lead Lead PEX Copper 2019‐11‐14 2019‐11‐14 No 6.94 2019‐11‐16 2019‐11‐26
5050117 B07_05_B B07_05_B 3470 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐15 2019‐11‐15 No ND 2019‐11‐16 2019‐11‐26
5039998 B07_05_B B07_05_B 4331 SALINE ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No ND 2019‐11‐18 2019‐11‐26
5075317 B02_01_B B02_01_B 3424 DELAWARE ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No 369 2019‐11‐20 2019‐12‐03 1.53 2020‐06‐19 2020‐06‐29
5059192 B05_02_A B05_02_A 77 WYOMING ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No 1.35 2019‐11‐20 2019‐11‐26
5059191 B05_02_A B05_02_A 79 WYOMING ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No ND 2019‐11‐18 2019‐11‐26
5046412 B07_05_B B07_05_B 905 NORFOLK ST Lead Lead PEX Copper 2019‐11‐15 2019‐11‐15 No 15 2019‐11‐19 2019‐11‐26 ND 2020‐02‐27 2020‐03‐02
5072061 B02_01_B B02_01_B 2639 ELLIS ST Lead Copper PEX Not Replaced 2019‐11‐15 No 711 2019‐11‐15 2019‐11‐26 ND 2020‐02‐14 2020‐02‐24
5046792 B07_05_B B07_05_B 4323 TESLA ST Lead Lead PEX Copper 2019‐11‐16 2019‐11‐16 No ND 2019‐11‐18 2019‐11‐26
5050122 B07_05_B B07_05_B 3484 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐11‐18 No ND 2019‐11‐19 2019‐11‐26
5045609 B07_05_B B07_05_B 847 DEELY ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐18 2019‐11‐18 No ND 2019‐12‐06 2020‐01‐07
5045722 B07_05_B B07_05_B 834 LILAC ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No ND 2019‐11‐20 2019‐12‐03
5050156 B07_05_B B07_05_B 4238 SALINE ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No 1.07 2019‐11‐21 2019‐12‐03
5075266 B02_01_B B02_01_B 3440 PERRYSVILLE AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐18 2019‐11‐18 No ND 2019‐11‐19 2019‐11‐26
5073364 B02_01_B B02_01_B 3325 PORTOLA ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No 4.42 2019‐11‐21 2019‐11‐26
5045622 B07_05_B B07_05_B 801 DEELY ST Lead Copper PEX Not Replaced 2019‐11‐18 No 2.8 2020‐05‐03 2020‐05‐11
5046784 B07_05_B B07_05_B 4320 TESLA ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No 1.16 2019‐11‐22 2019‐12‐03
5059132 B05_02_A B05_02_A 96 WYOMING ST Lead Lead PEX Copper 2019‐11‐18 2019‐11‐18 No ND 2020‐06‐17 2020‐06‐22
5072056 B02_01_B B02_01_B 2627 ELLIS ST Lead Copper PEX Not Replaced 2019‐11‐18 No ND 2019‐12‐15 2020‐01‐08
5050142 B07_05_B B07_05_B 4204 SALINE ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No 18.4 2019‐11‐20 2019‐11‐26 1.68 2020‐03‐20 2020‐03‐30
5059188 B05_02_A B05_02_A 85 WYOMING ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No ND 2019‐11‐25 2020‐01‐14
5045723 B07_05_B B07_05_B 836 LILAC ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No 1.55 2019‐11‐21 2019‐12‐03
5073388 B02_01_B B02_01_B 3330 PORTOLA ST Lead Copper PEX Not Replaced 2019‐11‐19 No ND 2019‐11‐27 2020‐01‐14
5039160 B07_05_A B07_05_A 6368‐6370 MORROWFIELD AVE Lead Copper PEX Not Replaced 2019‐11‐19 No 9.07 2019‐11‐19 2019‐11‐26 ND 2020‐01‐28 2020‐02‐17
5060554 B05_02_B B05_02_B 345 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No 22 2019‐11‐21 2019‐12‐31 ND 2020‐02‐16 2020‐02‐24
5046783 B07_05_B B07_05_B 4310 TESLA ST Lead Lead PEX Copper 2019‐11‐19 2019‐11‐19 No ND 2019‐12‐16 2020‐01‐10
5075322 B02_01_B B02_01_B 3444 DELAWARE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐19 2019‐11‐19 No 1.47 2020‐01‐06 2020‐01‐22
5058729 B05_02_A B05_02_A 311 WYOMING ST Lead Copper PEX Not Replaced 2019‐11‐19 No 1.3 2019‐11‐20 2019‐11‐26
5073833 B02_01_B B02_01_B 304 KENNEDY AVE Lead Copper PEX Not Replaced 2019‐11‐19 No 19.8 2020‐01‐12 2020‐01‐22 ND 2021‐04‐14 2021‐04‐26
5018500 Ops Urgent LSLR 183 46TH ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐21 No Emergency 3.83 2019‐11‐24 2019‐12‐03
5058601 A02_02 CEP 219 NATCHEZ ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 75.6 2019‐11‐22 2019‐12‐03
5050111 B07_05_B B07_05_B 3452 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 6.64 2019‐11‐21 2019‐12‐03
5039384 B07_05_A B07_05_A 3039 SHADY AVE Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 1.1 2019‐11‐21 2019‐12‐03
5073401 B02_01_B B02_01_B 3319 PORTOLA ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 46 2019‐11‐25 2020‐01‐07 ND 2020‐02‐17 2020‐02‐24
5060289 B05_02_B B05_02_B 228 EDITH ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No ND 2020‐01‐23 2020‐02‐11
5060568 B05_02_B B05_02_B 207 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 511 2019‐11‐21 2020‐01‐07 1.6 2020‐02‐13 2020‐02‐24
5075321 B02_01_B B02_01_B 3440 DELAWARE ST Lead Lead PEX Copper 2019‐11‐20 2019‐11‐20 No 2.52 2020‐01‐23 2020‐02‐03
5050115 B07_05_B B07_05_B 3464 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐22 2019‐12‐03
5045737 B07_05_B B07_05_B 901 LILAC ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No 2.06 2020‐09‐07 2020‐09‐21
5039153 B07_05_A B07_05_A 6359 BURCHFIELD AVE Lead Copper PEX Not Replaced 2019‐11‐21 No 53.1 2019‐11‐22 2019‐12‐03
5046313 B07_05_B B07_05_B 4133 BEEHNER RD Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No 6.7 2019‐11‐22 2019‐12‐03
5075326 B02_01_B B02_01_B 3462 DELAWARE ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐22 2019‐12‐03
5060296 B05_02_B B05_02_B 207 EDITH ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐25 2019‐12‐03
5060556 B05_02_B B05_02_B 339 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐21 2019‐11‐21 No ND 2019‐11‐24 2019‐12‐31

Page 29 of 54 

DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



Location 
Id

Work Order Public Work Order Private House Street
Site Verification 

Public
Site Verification 

Private
Replaced Material 

Public
Replaced Material 

Private
Replacement 
Date Public

Replacement 
Date Private

Is Partial Emergency
Lab 

Result_p
pb1

Dt 
Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2

Dt 
Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3

Dt 
Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4

Dt 
Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5

Dt 
Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of October 31, 2022

5075325 B02_01_B B02_01_B 3456 DELAWARE ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No 84.5 2019‐11‐23 2019‐12‐03 ND 2019‐12‐16 2020‐01‐13
5060302 B05_02_B B05_02_B 221 EDITH ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No 5.24 2019‐11‐24 2019‐12‐03
5060291 B05_02_B B05_02_B 224 EDITH ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐22 2019‐11‐22 No 5 2019‐12‐11 2020‐01‐07
5060564 B05_02_B B05_02_B 309 SWEETBRIAR ST Lead Copper PEX Not Replaced 2019‐11‐22 No 16 2019‐11‐30 2020‐01‐07
5050220 B07_05_B B07_05_B 4 EXETER ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No ND 2019‐11‐30 2020‐01‐10
5050138 B07_05_B B07_05_B 4146 SALINE ST Lead Lead PEX Copper 2019‐11‐22 2019‐11‐22 No ND 2019‐11‐23 2019‐12‐03
5063660 CEP_02 CEP_02 308 UVILLA ST Lead Copper PEX Not Replaced 2019‐11‐22 No 1.27 2019‐11‐26 2019‐12‐03
5039135 B07_05_A B07_05_A 6300 MORROWFIELD AVE Lead Lead PEX Copper 2019‐11‐23 2019‐11‐23 No 7.09 2019‐11‐23 2019‐12‐03
5039347 B07_05_B B07_05_B 4021 SALINE ST Lead Lead PEX Copper 2019‐11‐23 2019‐11‐21 No ND 2019‐11‐27 2020‐01‐14
5050226 B07_05_B B07_05_B 14 EXETER ST Lead Lead PEX Copper 2019‐11‐23 2019‐11‐23 No 4 2019‐11‐25 2020‐01‐14
5046839 B07_05_B B07_05_B 4302 FRANK ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐25 2019‐11‐25 No ND 2019‐11‐28 2020‐01‐10
5039346 B07_05_B B07_05_B 4017 SALINE ST Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No 2 2019‐11‐26 2020‐01‐14
5061294 B05_02_A B05_02_A 440 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐25 No 2 2019‐11‐28 2020‐01‐07
5061293 B05_02_A B05_02_A 438 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐25 No ND 2019‐11‐27 2020‐01‐07
5060536 B05_02_B B05_02_B 316 SWEETBRIAR ST Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No 7.17 2019‐11‐26 2019‐12‐03
5061415 B05_02_A B05_02_A 443 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐25 No 1.39 2020‐11‐30 2020‐12‐08
5050228 B07_05_B B07_05_B 18 EXETER ST Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No ND 2019‐12‐26 2020‐01‐08
5074105 B02_01_B B02_01_B 235 KENNEDY AVE Lead Copper PEX Not Replaced 2019‐11‐25 No ND 2019‐11‐27 2020‐01‐07
5073407 B02_01_B B02_01_B 3232 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐11‐25 2019‐11‐25 No 347 2019‐11‐26 2019‐12‐03 4 2019‐12‐08 2020‐01‐10
5049522 B07_05_B B07_05_B 910 LILAC ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐26 2019‐11‐26 No 3 2019‐12‐04 2020‐01‐10
5061405 B05_02_A B05_02_A 233 ALBERT ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐26 2019‐11‐26 No 6 2019‐12‐05 2020‐01‐10
5050146 B07_05_B B07_05_B 4212 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐26 2019‐11‐26 No ND 2019‐11‐28 2020‐01‐07
5050126 B07_05_B B07_05_B 3494 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 3 2019‐11‐26 2020‐01‐07
5073969 B02_01_B B02_01_B 224 KENNEDY AVE Lead Copper PEX Not Replaced 2019‐11‐26 No 45 2019‐12‐01 2020‐01‐07
5060294 B05_02_B B05_02_B 201 EDITH ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 2 2019‐12‐05 2020‐01‐10
5045727 B07_05_B B07_05_B 846 LILAC ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 4 2019‐11‐27 2020‐01‐14
5073519 B02_01_B B02_01_B 3208 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐11‐26 No 11 2019‐11‐27 2020‐01‐14 ND 2020‐02‐29 2020‐03‐09
5060301 B05_02_B B05_02_B 219 EDITH ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 11 2019‐12‐02 2020‐01‐07 ND 2020‐02‐27 2020‐03‐09
5060300 B05_02_B B05_02_B 215 EDITH ST Lead Copper PEX Not Replaced 2019‐11‐26 No ND 2020‐01‐13 2020‐01‐29
5050240 B07_05_B B07_05_B 15 EXETER ST Lead Lead PEX Copper 2019‐11‐26 2019‐11‐26 No 18 2019‐11‐27 2020‐01‐08 ND 2020‐04‐30 2020‐05‐11
5073743 B02_01_B B02_01_B 323 MILROY ST Lead Copper PEX Not Replaced 2019‐11‐27 No 4 2019‐11‐29 2020‐01‐07
5073670 B02_01_B B02_01_B 3032 NORWOOD AVE Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐12‐05 2020‐01‐07
5050167 B07_05_B B07_05_B 724 LORETTA ST Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐11‐29 2020‐01‐07
5060299 B05_02_B B05_02_B 213 EDITH ST Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No 15 2019‐11‐28 2020‐01‐07 ND 2020‐02‐28 2020‐03‐09
5059534 B05_02_A B05_02_A 229 BOGGS AVE Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No ND 2020‐01‐22 2020‐01‐29
5050273 B07_05_B B07_05_B 733 HAZELWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐27 2019‐11‐27 No 2 2019‐11‐29 2020‐01‐07
5049850 B07_05_B B07_05_B 4112 SALINE ST Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐11‐29 2020‐01‐07
5050124 B07_05_B B07_05_B 3490 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No 2 2019‐11‐29 2020‐01‐14
5073503 B02_01_B B02_01_B 3131 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐12‐04 2020‐01‐10
5060292 B05_02_B B05_02_B 216 EDITH ST Lead Copper PEX Not Replaced 2019‐11‐27 No 2 2019‐11‐29 2020‐01‐07
5060482 B05_02_B B05_02_B 255 EDITH ST Lead Lead PEX Copper 2019‐11‐27 2019‐11‐27 No ND 2020‐01‐23 2020‐02‐03
5039349 B07_05_B B07_05_B 4101 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐27 2019‐11‐27 No ND 2019‐11‐28 2020‐01‐10
5016584 CEP_02 CEP_02 261 42ND ST Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐11‐30 2020‐01‐07
5059454 B05_02_A B05_02_A 306 BOGGS AVE Lead Copper PEX Not Replaced 2019‐11‐27 No ND 2019‐12‐01 2020‐01‐10
5045736 B07_05_B B07_05_B 905 LILAC ST Lead Lead PEX Copper 2019‐11‐29 2019‐11‐29 No 2 2019‐12‐23 2020‐01‐10
5050125 B07_05_B B07_05_B 3492 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐11‐29 2019‐11‐29 No 9 2019‐11‐30 2020‐01‐07
5049880 B07_05_B B07_05_B 774 LORETTA ST Lead Lead PEX Copper 2019‐11‐29 2019‐11‐29 No ND 2019‐11‐30 2020‐01‐07
5050148 B07_05_B B07_05_B 4218 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐29 2019‐11‐29 No ND 2019‐12‐10 2020‐01‐10
5049884 B07_05_B B07_05_B 764 LORETTA ST Lead Lead PEX Copper 2019‐12‐02 2019‐12‐02 No 8 2019‐12‐03 2020‐01‐10
5073677 B02_01_B B02_01_B 3000 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐02 2019‐12‐02 No 56 2019‐12‐16 2020‐01‐10 ND 2020‐01‐22 2020‐01‐29
5073834 B02_01_B B02_01_B 302 KENNEDY AVE Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 3 2019‐12‐11 2020‐01‐10
5050383 B07_05_B B07_05_B 4316 SALINE ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 2 2019‐12‐04 2020‐01‐10
5060305 B05_02_B B05_02_B 229 EDITH ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 18 2019‐12‐05 2020‐01‐08
5049885 B07_05_B B07_05_B 760 LORETTA ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 4 2019‐12‐05 2020‐01‐10
5060288 B05_02_B B05_02_B 230 EDITH ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐03 2019‐12‐03 No ND 2019‐12‐05 2020‐01‐10
5045739 B07_05_B B07_05_B 861 LILAC ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No 2 2019‐12‐05 2020‐01‐10
5073742 B02_01_B B02_01_B 402 MILROY ST Lead Lead PEX Copper 2019‐12‐03 2019‐12‐03 No ND 2019‐12‐04 2020‐01‐10
5066681 Ops 1004 CEDAR AVE Lead Copper PEX Not Replaced 2019‐12‐04 No Emergency ND 2019‐12‐06 2020‐01‐10
5135149 B05_02_A B05_02_A 518 BOGGS AVE Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐05 2020‐01‐14
5045729 B07_05_B B07_05_B 852 LILAC ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐09 2020‐01‐10
5073505 B02_01_B B02_01_B 3125 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐12‐04 No 5 2019‐12‐05 2020‐01‐10
5050134 B07_05_B B07_05_B 3514‐3516 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐04 No ND 2019‐12‐05 2020‐01‐10
5050305 B07_05_B B07_05_B 794 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐06 2020‐01‐10
5060298 B05_02_B B05_02_B 211 EDITH ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No 2 2019‐12‐07 2020‐01‐07
5066089 CEP_02 CEP_02 1228 VETO ST Copper Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2019‐12‐06 2020‐01‐10
5049554 B07_05_B B07_05_B 966 LILAC ST Lead Copper PEX Not Replaced 2019‐12‐04 No ND 2019‐12‐07 2020‐01‐10
5073699 B02_01_B B02_01_B 2921 NORWOOD AVE Lead Copper PEX Not Replaced 2019‐12‐04 No 3 2019‐12‐11 2020‐01‐10
5060309 B05_02_B B05_02_B 237 EDITH ST Lead Copper PEX Not Replaced 2019‐12‐04 No 5.8 2020‐01‐12 2020‐01‐22
5017440 CEP_02 CEP_02 4037 CABINET ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No ND 2020‐01‐23 2020‐02‐24
5073506 B02_01_B B02_01_B 3121 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2019‐12‐04 No ND 2020‐01‐23 2020‐02‐03
5060279 B05_02_B B05_02_B 202 EDITH ST Lead Lead PEX Copper 2019‐12‐04 2019‐12‐04 No 2.69 2020‐02‐01 2020‐02‐17
5060283 B05_02_B B05_02_B 242 EDITH ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 7.24 2020‐01‐31 2020‐02‐11
5050274 B07_05_B B07_05_B 731 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 5 2019‐12‐09 2020‐01‐14
5050044 B07_05_B B07_05_B 4205 WINDSOR ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No ND 2019‐12‐07 2020‐01‐10
5049943 B07_05_B B07_05_B 726 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No ND 2019‐12‐06 2020‐01‐10
5049847 B07_05_B B07_05_B 4124 SALINE ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No ND 2020‐01‐06 2020‐01‐10
5073698 B02_01_B B02_01_B 2927 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 8 2019‐12‐07 2020‐01‐10
5060110 B05_02_B B05_02_B 312 FINGAL ST Lead Lead PEX Copper 2019‐12‐05 2019‐12‐05 No 212 2020‐01‐21 2020‐02‐03 ND 2020‐02‐02 2020‐02‐17
5060134 B05_02_B B05_02_B 319‐321 FINGAL ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 9 2019‐12‐08 2020‐01‐14
5050290 B07_05_B B07_05_B 760 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No ND 2019‐12‐08 2020‐01‐14
5039995 B07_05_B B07_05_B 4315 SALINE ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No ND 2019‐12‐11 2020‐01‐10
5073648 B02_01_B B02_01_B 157 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No ND 2019‐12‐09 2020‐01‐07
5049916 B07_05_B B07_05_B 787 LORETTA ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 1.21 2019‐12‐10 2020‐01‐08
5049828 B07_05_B B07_05_B 3552 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐06 No ND 2019‐12‐11 2020‐01‐10
5073650 B02_01_B B02_01_B 205 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 3 2019‐12‐11 2020‐01‐10
5050046 B07_05_B B07_05_B 4211 WINDSOR ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 6 2019‐12‐07 2020‐01‐07
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5060133 B05_02_B B05_02_B 323 FINGAL ST Lead Copper PEX Not Replaced 2019‐12‐06 No 2 2019‐12‐07 2020‐01‐10
5073729 B02_01_B B02_01_B 3021 VIOLA ST Lead Lead PEX Copper 2019‐12‐06 2019‐12‐06 No 25 2019‐12‐10 2020‐01‐14 ND 2020‐03‐08 2020‐03‐16
5073528 B02_01_B B02_01_B 3106 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐09 2019‐12‐09 No ND 2020‐01‐13 2020‐01‐22
5073694 B02_01_B B02_01_B 3001 MOUNT ALLISTER RD Lead Lead PEX Copper 2019‐12‐09 2019‐12‐09 No ND 2020‐01‐29 2020‐02‐17
5050139 B07_05_B B07_05_B 3522 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐10 No 2 2019‐12‐11 2020‐01‐14
5060108 B05_02_B B05_02_B 322 FINGAL ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 13 2019‐12‐14 2020‐01‐10
5046382 B07_05_B B07_05_B 717 LORETTA ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No ND 2019‐12‐11 2020‐01‐14
5073644 B02_01_B B02_01_B 141 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 2 2019‐12‐11 2020‐01‐10
5059532 B05_02_A B05_02_A 301 BOGGS AVE Lead Copper PEX Not Replaced 2019‐12‐10 No 1.59 2020‐01‐20 2020‐01‐29
5060455 B05_02_B B05_02_B 250 EDITH ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No ND 2019‐12‐11 2020‐01‐10
5073678 B02_01_B B02_01_B 2932 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 6 2019‐12‐10 2020‐01‐10
5040001 B07_05_B B07_05_B 4349 SALINE ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 1.39 2020‐01‐10 2020‐01‐22
5040000 B07_05_B B07_05_B 4345 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐10 2019‐12‐10 No 12 2019‐12‐11 2020‐01‐10 ND 2020‐03‐14 2020‐03‐25
5073952 B02_01_B B02_01_B 307 HAWKINS AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 5 2019‐12‐12 2020‐01‐10
5049760 B07_05_B B07_05_B 4042 MURRAY AVE Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No 2 2019‐12‐11 2020‐01‐14
5060485 B05_02_B B05_02_B 249 EDITH ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐10 No ND 2020‐05‐16 2020‐05‐27
5055026 Ops B06_03_B 1907 ST PAUL ST Lead Copper PEX Not Replaced 2019‐12‐11 No Emergency ND 2019‐12‐18 2020‐01‐08
5045728 B07_05_B B07_05_B 848 LILAC ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 1.27 2020‐03‐06 2020‐03‐16
5073679 B02_01_B B02_01_B 2928 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No ND 2019‐12‐12 2020‐01‐14
5059092 B05_02_A B05_02_A 216 BOGGS AVE Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No ND 2019‐12‐19 2020‐01‐08
5050381 B07_05_B B07_05_B 4324 SALINE ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 7 2019‐12‐13 2020‐01‐10
5073657 B02_01_B B02_01_B 156 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 124 2019‐12‐12 2020‐01‐08 ND 2020‐01‐14 2020‐01‐29
5060458 B05_02_B B05_02_B 256 EDITH ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 28 2019‐12‐13 2020‐01‐10
5073481 B02_01_B B02_01_B 3070 MARSHALL RD Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No ND 2019‐12‐13 2020‐01‐10
5060112 B05_02_B B05_02_B 306 FINGAL ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 50 2019‐12‐13 2020‐01‐10 4.51 2020‐01‐11 2020‐01‐22
5060115 B05_02_B B05_02_B 1719 GREENLEAF ST Lead Copper PEX Not Replaced 2019‐12‐11 No ND 2020‐05‐08 2020‐05‐18
5060456 B05_02_B B05_02_B 252 EDITH ST Lead Lead PEX Copper 2019‐12‐11 2019‐12‐11 No 2 2019‐12‐12 2020‐01‐10
5046389 B07_05_B B07_05_B 704 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No ND 2020‐01‐31 2020‐02‐11
5050285 B07_05_B B07_05_B 748 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No ND 2019‐12‐16 2020‐01‐10
5049821 B07_05_B B07_05_B 3537 BEECHWOOD BLVD Lead Copper PEX Not Replaced 2019‐12‐12 No ND 2019‐12‐16 2020‐01‐10
5073701 B02_01_B B02_01_B 200 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐12 2019‐12‐13 No 4 2019‐12‐17 2020‐01‐10
5073693 B02_01_B B02_01_B 3005 MOUNT ALLISTER RD Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 14 2019‐12‐13 2020‐01‐10
5039994 B07_05_B B07_05_B 4313 SALINE ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 8 2019‐12‐15 2020‐01‐10
5029600 CEP_02 CEP_02 134 WINSLOW ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐13 No 3 2019‐12‐14 2020‐01‐10
5037852 CEP_02 CEP_02 5886 HOBART ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 2 2019‐12‐12 2020‐01‐10
5060111 B05_02_B B05_02_B 310 FINGAL ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No ND 2019‐12‐13 2020‐01‐10
5060141 B05_02_B B05_02_B 309 FINGAL ST Lead Copper PEX Not Replaced 2019‐12‐12 No 6.21 2020‐06‐15 2020‐06‐29
5049719 B07_05_B B07_05_B 4101 WINDSOR ST Lead Lead PEX Copper 2019‐12‐12 2019‐12‐12 No 1.9 2019‐12‐16 2020‐01‐08
5049816 B07_05_B B07_05_B 3551 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 3 2019‐12‐15 2020‐01‐10
5050301 B07_05_B B07_05_B 784 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 5.55 2019‐12‐14 2020‐01‐08
5073659 B02_01_B B02_01_B 151 OAK PARK RD Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 2 2019‐12‐20 2020‐01‐10
5058313 B05_02_A B05_02_A 239 GRANDVIEW AVE Lead Copper PEX Not Replaced 2019‐12‐13 No 4 2019‐12‐16 2020‐01‐10
5049925 B07_05_B B07_05_B 776 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No ND 2019‐12‐14 2020‐01‐08
5049901 B07_05_B B07_05_B 735 LORETTA ST Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No ND 2019‐12‐16 2020‐01‐10
5073647 B02_01_B B02_01_B 153 MARSHALL AVE Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 2 2019‐12‐18 2020‐01‐10
5060281 B05_02_B B05_02_B 246 EDITH ST Lead Lead PEX Copper 2019‐12‐13 2019‐12‐13 No 4 2019‐12‐16 2020‐01‐10
5060360 B05_02_B B05_02_B 339 FINGAL ST Lead Copper PEX Not Replaced 2019‐12‐16 No 3 2019‐12‐17 2020‐01‐10
5050157 B07_05_B B07_05_B 4240 SALINE ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 2.38 2020‐01‐14 2020‐01‐22
5073748 B02_01_B B02_01_B 301 MILROY ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 1.31 2020‐02‐07 2020‐02‐17
5073980 B02_01_B B02_01_B 126 E KENNEDY AVE Lead Copper PEX Not Replaced 2019‐12‐16 No 12 2019‐12‐18 2020‐01‐10 ND 2020‐03‐13 2020‐03‐25
5073681 B02_01_B B02_01_B 3007 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 47.3 2019‐12‐17 2020‐01‐08 ND 2020‐03‐11 2020‐03‐16
5032338 Hamilton Ave Water Relay Hamilton Ave Water Relay 7015 HAMILTON AVE APT 1 Lead Lead PEX Copper 2019‐12‐16 2019‐12‐17 No 10 2019‐12‐17 2020‐01‐07
5045073 B07_05_B B07_05_B 846 MONTEIRO ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 6.13 2019‐12‐19 2020‐01‐08
5049807 B07_05_B B07_05_B 3583 BEECHWOOD BLVD Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No ND 2019‐12‐18 2020‐01‐10
5045698 B07_05_B B07_05_B 716 GRAPHIC ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 1.88 2019‐12‐19 2020‐01‐08
5060353 B05_02_B B05_02_B 346 FINGAL ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 3 2019‐12‐18 2020‐01‐10
5016840 CEP_02 CEP_02 340 45TH ST Lead Lead PEX Copper 2019‐12‐16 2019‐12‐16 No 3.89 2020‐01‐01 2020‐01‐08
5066318 Ops 1200 BUENA VISTA ST APT A Lead Copper PEX Not Replaced 2019‐12‐17 No Emergency ND 2020‐02‐28 2020‐03‐16
5049856 B07_05_B B07_05_B 4014 SALINE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐17 2019‐12‐17 No ND 2020‐02‐06 2020‐02‐24
5073786 B02_01_B B02_01_B 103 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐12‐17 No 1.77 2019‐12‐18 2020‐01‐08
5073894 B02_01_B B02_01_B 2718 LELAND ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐17 2019‐12‐17 No 1 2019‐12‐19 2020‐01‐10
5073500 B02_01_B B02_01_B 3115 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 60.5 2020‐01‐19 2020‐01‐29 28.3 2020‐02‐23 2020‐03‐02 11.4 2020‐04‐05 2020‐04‐13 8.11 2020‐09‐22 2020‐09‐28
5049808 B07_05_B B07_05_B 3581 BEECHWOOD BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐17 2019‐12‐17 No ND 2020‐02‐04 2020‐02‐17
5049923 B07_05_B B07_05_B 782 MELBOURNE ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 4 2019‐12‐19 2020‐01‐07
5073661 B02_01_B B02_01_B 141 OAK PARK RD Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No ND 2020‐01‐02 2020‐01‐08
5045051 B07_05_B B07_05_B 821 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 1.71 2020‐02‐14 2020‐02‐24
5073703 B02_01_B B02_01_B 224 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐12‐17 No ND 2019‐12‐19 2020‐01‐10
5049887 B07_05_B B07_05_B 752 LORETTA ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No 3 2019‐12‐20 2020‐01‐10
5059140 B05_02_A B05_02_A 126 BOGGS AVE Lead Copper PEX Not Replaced 2019‐12‐17 No 1.16 2020‐01‐10 2020‐01‐22
5060361 B05_02_B B05_02_B 345 FINGAL ST Lead Lead PEX Copper 2019‐12‐17 2019‐12‐17 No ND 2019‐12‐19 2020‐01‐10
5050300 B07_05_B B07_05_B 782 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐19 2020‐01‐08
5060350 B05_02_B B05_02_B 356 FINGAL ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 4.99 2020‐02‐04 2020‐02‐17
5059096 B05_02_A B05_02_A 206 BOGGS AVE Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 4 2019‐12‐20 2020‐01‐10
5060843 B05_02_B B05_02_B 441 SWEETBRIAR ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐25 2020‐01‐08
5045055 B07_05_B B07_05_B 813 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐23 2020‐01‐10
5073773 B02_01_B B02_01_B 41 E MARSHALL AVE Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 188 2019‐12‐19 2020‐01‐10 10.5 2020‐01‐23 2020‐02‐03 14.1 2020‐04‐06 2020‐04‐13 2.99 2020‐10‐06 2020‐10‐12
5049897 B07_05_B B07_05_B 721 LORETTA ST Lead Lead PEX Copper 2019‐12‐18 2019‐12‐18 No 1.45 2020‐02‐03 2020‐02‐11
5060831 B05_02_B B05_02_B 409 SWEETBRIAR ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐18 2019‐12‐18 No 4.33 2020‐02‐07 2020‐02‐17
5059149 B05_02_A B05_02_A 151 BOGGS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐18 2019‐12‐18 No ND 2019‐12‐20 2020‐01‐08
5049852 B07_05_B B07_05_B 4106 SALINE ST Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 4.5 2019‐12‐23 2020‐01‐08
5073482 B02_01_B B02_01_B 3076 MARSHALL RD Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No ND 2020‐01‐14 2020‐01‐29
5060286 B05_02_B B05_02_B 234 EDITH ST Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 6 2019‐12‐20 2020‐01‐10
5045049 B07_05_B B07_05_B 831 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 31.9 2020‐02‐14 2020‐03‐09 8.62 2020‐04‐07 2020‐04‐13
5073775 B02_01_B B02_01_B 2916 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐19 2019‐12‐19 No 1.74 2020‐01‐31 2020‐03‐02
5060854 B05_02_B B05_02_B 266 PLYMOUTH ST Lead Copper PEX Not Replaced 2019‐12‐19 No ND 2019‐12‐20 2020‐01‐10
5046805 B07_05_B B07_05_B 616 LORETTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐19 2019‐12‐19 No 202 2019‐12‐20 2020‐01‐08 ND 2019‐12‐21 2020‐01‐10
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5045053 B07_05_B B07_05_B 817 FLEMINGTON ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐20 2019‐12‐20 No 1.07 2020‐05‐04 2020‐05‐11
5050277 B07_05_B B07_05_B 725 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No 3.85 2019‐12‐21 2020‐01‐08
5073483 B02_01_B B02_01_B 3080 MARSHALL RD Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No ND 2020‐09‐24 2020‐10‐05
5060366 B05_02_B B05_02_B 369 FINGAL ST Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No 4 2019‐12‐21 2020‐01‐10
5050149 B07_05_B B07_05_B 4220‐4222 SALINE ST Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No ND 2019‐12‐23 2020‐01‐10
5046808 B07_05_B B07_05_B 628 LORETTA ST Lead Lead PEX Copper 2019‐12‐20 2019‐12‐20 No ND 2020‐01‐09 2020‐01‐22
5046813 B07_05_B B07_05_B 650 LORETTA ST Lead Lead PEX Copper 2019‐12‐21 2019‐12‐21 No 30 2019‐12‐22 2020‐01‐07
5022517 Ops Urgent LSLR 5336 BUTLER ST Lead Lead PEX Copper 2019‐12‐23 2020‐01‐08 No Emergency ND 2020‐01‐10 2020‐01‐22
5073982 B02_01_B B02_01_B 118 E KENNEDY AVE Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No ND 2020‐02‐11 2020‐03‐02
5050256 B07_05_B B07_05_B 787 HAZELWOOD AVE Lead Copper PEX Not Replaced 2019‐12‐23 No ND 2019‐12‐27 2020‐01‐08
5073664 B02_01_B B02_01_B 2945 OAK PARK RD Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No 1.18 2019‐12‐28 2020‐01‐08
5073632 B02_01_B B02_01_B 2945 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No 7 2019‐12‐24 2020‐01‐07
5045064 B07_05_B B07_05_B 812 MONTEIRO ST Lead Lead PEX Copper 2019‐12‐23 2019‐12‐23 No 5.57 2019‐12‐27 2020‐01‐08
5050260 B07_05_B B07_05_B 773 HAZELWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐24 2019‐12‐24 No ND 2019‐12‐24 2020‐01‐08
5055181 B06_03_B B06_03_B 1831 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐24 No 3.41 2019‐12‐29 2020‐01‐08
5049557 B07_05_B B07_05_B 974 LILAC ST Lead Lead PEX Copper 2019‐12‐26 2019‐12‐26 No 77.7 2019‐12‐29 2020‐01‐08
5055182 B06_03_B B06_03_B 1829 ARLINGTON AVE Lead Lead PEX Copper 2019‐12‐26 2019‐12‐26 No 2.23 2019‐12‐28 2020‐01‐08
5073636 B02_01_B B02_01_B 2925 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐26 2019‐12‐26 No 1.29 2019‐12‐29 2020‐01‐08
5050263 B07_05_B B07_05_B 767 HAZELWOOD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐27 2019‐12‐27 No ND 2020‐01‐28 2020‐02‐11
5055538 B06_03_B B06_03_B 1793 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐27 No ND 2019‐12‐30 2020‐01‐08
5073983 B02_01_B B02_01_B 116 E KENNEDY AVE Lead Lead PEX Copper 2019‐12‐27 2019‐12‐27 No 1.06 2019‐12‐30 2020‐01‐08
5074021 B02_01_B B02_01_B 2812 VETERAN ST Lead Copper PEX Not Replaced 2019‐12‐27 No 1.32 2019‐12‐28 2020‐01‐22
5055414 B06_03_B B06_03_B 2677 S 18TH ST EXT Lead Copper PEX Not Replaced 2019‐12‐27 No ND 2020‐01‐01 2020‐01‐08
5073658 B02_01_B B02_01_B 2914 NORWOOD AVE Lead Lead PEX Copper 2019‐12‐27 2019‐12‐27 No ND 2019‐12‐31 2020‐01‐08
5055411 B06_03_B B06_03_B 2683 S 18TH ST EXT Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No 2.34 2020‐02‐24 2020‐03‐16
5045027 B07_05_B B07_05_B 868 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No 2.92 2020‐01‐02 2020‐01‐22
5050292 B07_05_B B07_05_B 764 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐03 2020‐01‐10
5059144 B05_02_A B05_02_A 136 BOGGS AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐04 2020‐01‐22
5071977 B02_01_B B02_01_B 2637 MAPLE AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No 2.08 2020‐01‐02 2020‐01‐08
5073765 B02_01_B B02_01_B 7 E MARSHALL AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐01 2020‐01‐08
5060867 B05_02_B B05_02_B 236 PLYMOUTH ST Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐01‐02 2020‐01‐08
5055418 B06_03_B B06_03_B 2664 S 18TH ST EXT Lead Copper PEX Not Replaced 2019‐12‐30 No 3.35 2020‐01‐03 2020‐01‐08
5073779 B02_01_B B02_01_B 2858 PERRYSVILLE AVE Lead Lead PEX Copper 2019‐12‐30 2019‐12‐30 No ND 2020‐03‐08 2020‐03‐16
5045025 B07_05_B B07_05_B 862 FLEMINGTON ST Lead Lead PEX Copper 2019‐12‐31 2019‐12‐31 No 2.12 2020‐01‐01 2020‐01‐08
5050259 B07_05_B B07_05_B 777 HAZELWOOD AVE Lead Lead PEX Copper 2019‐12‐31 2019‐12‐31 No ND 2020‐01‐02 2020‐01‐10
5055534 B06_03_B B06_03_B 1777 ARLINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐31 No ND 2020‐01‐01 2020‐01‐08 ND 2020‐01‐01 2020‐01‐08
5055484 B06_03_B B06_03_B 2605 QUARRY ST Lead Copper PEX Not Replaced 2019‐12‐31 No ND 2020‐01‐06 2020‐01‐22
5055422 B06_03_B B06_03_B 2658 S 18TH STREET EXT Lead Lead PEX Copper 2019‐12‐31 2020‐01‐02 No 20.5 2020‐01‐03 2020‐01‐22 6.83 2020‐04‐08 2020‐04‐13
5060894 B05_02_B B05_02_B 317 PLYMOUTH ST Lead Lead PEX Copper 2019‐12‐31 2019‐12‐31 No 1.37 2020‐02‐19 2020‐02‐24
5060790 B05_02_B B05_02_B 415 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐12‐31 2019‐12‐31 No 10.2 2020‐01‐02 2020‐01‐08 1.91 2020‐04‐17 2020‐04‐27
5073759 B02_01_B B02_01_B 24 E MARSHALL AVE Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 2.17 2020‐03‐11 2020‐03‐25
5055021 B06_03_B B06_03_B 1927 ST PAUL ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 15.1 2020‐01‐03 2020‐01‐22
5055474 B06_03_B B06_03_B 2626 QUARRY ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 9.36 2020‐01‐02 2020‐01‐08
5074117 B02_01_B B02_01_B 2716 HAZELTON ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No ND 2020‐01‐03 2020‐01‐29
5060983 B05_02_B B05_02_B 206 HALLOCK ST Lead Lead PEX Copper 2020‐01‐02 2020‐01‐02 No 1.64 2020‐01‐04 2020‐01‐22
5074053 B02_01_B B02_01_B 2806 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2020‐01‐02 No 4.5 2020‐02‐17 2020‐02‐24
5073780 B02_01_B B02_01_B 2854 PERRYSVILLE AVE Lead Copper PEX Not Replaced 2020‐01‐02 No 1.07 2020‐01‐03 2020‐01‐08
5074030 B02_01_B B02_01_B 2652 VETERAN ST Lead Lead PEX Copper 2020‐01‐03 2020‐01‐03 No ND 2020‐02‐25 2020‐03‐02
5055187 B06_03_B B06_03_B 1809 ARLINGTON AVE Lead Lead PEX Copper 2020‐01‐03 2020‐01‐03 No 105 2020‐01‐05 2020‐01‐22
5055031 B06_03_B B06_03_B 1904 SHAMOKIN ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No 10.8 2020‐02‐28 2020‐03‐09 2.01 2020‐04‐15 2020‐04‐20 2.01 2020‐04‐15 2020‐04‐20
5061013 B05_02_B B05_02_B 213 HALLOCK ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No 2.5 2020‐01‐07 2020‐01‐22
5050034 B07_05_B B07_05_B 996 LILAC ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No ND 2020‐01‐07 2020‐01‐22
5055423 B06_03_B B06_03_B 2650 S 18TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No 3.02 2020‐01‐07 2020‐01‐22
5060580 B05_02_B B05_02_B 212 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No ND 2020‐01‐21 2020‐01‐29
5055188 B06_03_B B06_03_B 1801 ARLINGTON AVE Lead Lead PEX Copper 2020‐01‐06 2020‐01‐07 No 1.93 2020‐01‐28 2020‐02‐03
5045033 B07_05_B B07_05_B 886 FLEMINGTON ST Lead Lead PEX Copper 2020‐01‐06 2020‐01‐06 No 5.69 2020‐01‐07 2020‐01‐22
5055450 B06_03_B B06_03_B 2625 S 18TH STREET EXT Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No ND 2020‐01‐07 2020‐01‐22
5060579 B05_02_B B05_02_B 206 PLYMOUTH ST Lead Copper PEX Not Replaced 2020‐01‐06 No 1.59 2020‐01‐07 2020‐01‐22
5060591 B05_02_B B05_02_B 169 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐06 2020‐01‐06 No 1.51 2020‐01‐08 2020‐01‐10
5064175 Ops Urgent LSLR 1421 W NORTH AVE Lead Lead PEX Copper 2020‐01‐07 2021‐01‐11 No Emergency ND 2021‐01‐16 2021‐01‐25
5050271 B07_05_B B07_05_B 739 HAZELWOOD AVE Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No 1.14 2020‐01‐08 2020‐01‐29
5074028 B02_01_B B02_01_B 2656 VETERAN ST Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No ND 2020‐02‐20 2020‐03‐02
5055048 B06_03_B B06_03_B 1926 HURON ST Lead Copper PEX Not Replaced 2020‐01‐07 No ND 2020‐01‐07 2020‐01‐22
5074079 B02_01_B B02_01_B 2809 PERRYSVILLE AVE Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No 7 2020‐01‐08 2020‐01‐10
5073781 B02_01_B B02_01_B 2846 PERRYSVILLE AVE Lead Lead PEX Copper 2020‐01‐07 2020‐01‐07 No 23.2 2020‐01‐09 2020‐01‐22
5060864 B05_02_B B05_02_B 242 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No 3.13 2020‐01‐10 2020‐01‐22
5061015 B05_02_B B05_02_B 219 HALLOCK ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No ND 2020‐01‐27 2020‐02‐03
5060227 B05_02_B B05_02_B 261 SEWARD ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No ND 2020‐01‐10 2020‐01‐29
5055044 B06_03_B B06_03_B 1934 HURON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐08 2020‐01‐08 No 7.97 2020‐01‐12 2020‐01‐22
5045715 B07_05_B B07_05_B 816 LILAC ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No ND 2020‐01‐09 2020‐02‐03
5076352 B13_01_A B13_01_A 2711 PITLER ST Lead Copper PEX Not Replaced 2020‐01‐08 No 14.5 2020‐01‐09 2020‐01‐22 3.65 2020‐04‐10 2020‐04‐20 3.65 2020‐04‐10 2020‐04‐20
5049992 B07_05_B B07_05_B 998 GREENFIELD AVE Lead Copper PEX Not Replaced 2020‐01‐08 No 1.4 2020‐02‐27 2020‐03‐02
5060583 B05_02_B B05_02_B 211 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐08 2020‐01‐08 No 1.01 2020‐01‐09 2020‐01‐22
5055459 B06_03_B B06_03_B 2603 S 18TH STREET EXT Lead Copper PEX Not Replaced 2020‐01‐09 No 4.42 2020‐01‐13 2020‐01‐22
5076872 B13_01_A B13_01_A 1307 SUPERIOR AVE Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No 7.88 2020‐02‐26 2020‐03‐09
5060089 B05_02_B B05_02_B 1814 GREENLEAF ST Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No ND 2020‐02‐26 2020‐03‐02
5049553 B07_05_B B07_05_B 964 LILAC ST Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No ND 2020‐01‐10 2020‐01‐29
5073769 B02_01_B B02_01_B 23 E MARSHALL AVE Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No 6.24 2020‐01‐12 2020‐02‐03
5060488 B05_02_B B05_02_B 240 AUGUSTA ST Lead Lead PEX Copper 2020‐01‐09 2020‐01‐09 No ND 2020‐02‐27 2020‐03‐09
5045716 B07_05_B B07_05_B 818 LILAC ST Lead Copper PEX Not Replaced 2020‐01‐10 No ND 2020‐03‐02 2020‐03‐09
5050049 B07_05_B B07_05_B 4221 WINDSOR ST Lead Lead PEX Copper 2020‐01‐10 2020‐01‐10 No 2.28 2020‐01‐10 2020‐01‐22
5055509 B06_03_B B06_03_B 1041 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐01‐10 No ND 2020‐03‐02 2020‐03‐09
5055406 B06_03_B B06_03_B 1015 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐01‐10 No ND 2020‐01‐11 2020‐01‐22
5045043 B07_05_B B07_05_B 847 FLEMINGTON ST Lead Lead Tailpiece Copper Copper Tailpiece 2020‐01‐10 2020‐01‐10 No ND 2020‐01‐13 2020‐02‐03 ND 2020‐02‐04 2020‐02‐24
5078493 B13_01_A B13_01_A 3245 BAINTON ST Lead Copper PEX Not Replaced 2020‐01‐13 No 186 2020‐01‐14 2020‐01‐22 3.3 2020‐03‐05 2020‐03‐09
5060207 B05_02_B B05_02_B 240 SEWARD ST Lead Lead PEX Copper 2020‐01‐13 2020‐01‐13 No 1.08 2020‐01‐14 2020‐01‐22
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5077089 B13_01_A B13_01_A 1521 SUPERIOR AVE Lead Copper PEX Not Replaced 2020‐01‐13 No 2.42 2020‐01‐16 2020‐01‐29
5060584 B05_02_B B05_02_B 209 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐13 2020‐01‐13 No 5.31 2020‐01‐13 2020‐01‐22
5059688 B05_02_B B05_02_B 411 ONEIDA ST Lead Lead PEX Copper 2020‐01‐13 2020‐01‐13 No 8.74 2020‐01‐20 2020‐01‐29
5018788 CEP_02 CEP_02 4711 KINCAID ST Lead Lead PEX Copper 2020‐01‐13 2020‐01‐13 No 1.45 2020‐01‐17 2020‐02‐03
5060201 B05_02_B B05_02_B 258 SEWARD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐14 2020‐01‐14 No 4.45 2020‐02‐05 2020‐02‐17
5055512 B06_03_B B06_03_B 1047 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No ND 2020‐01‐15 2020‐01‐29
5059714 B05_02_B B05_02_B 420 ONEIDA ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No 4.14 2020‐01‐16 2020‐01‐29
5050045 B07_05_B B07_05_B 4207 WINDSOR ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No ND 2020‐01‐22 2020‐02‐03
5055508 B06_03_B B06_03_B 2730 S 18TH STREET EXT Lead Copper PEX Not Replaced 2020‐01‐14 No ND 2020‐01‐14 2020‐01‐29
5059697 B05_02_B B05_02_B 455 ONEIDA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐14 2020‐01‐14 No ND 2020‐01‐15 2020‐01‐22
5060874 B05_02_B B05_02_B 217 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐14 2020‐01‐14 No 8.57 2020‐01‐16 2020‐01‐29
5076534 B13_01_A B13_01_A 2919 SHADELAND AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐15 2020‐01‐15 No ND 2020‐01‐16 2020‐01‐29
5055510 B06_03_B B06_03_B 2734 S 18TH STREET EXT Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No 1.28 2020‐01‐16 2020‐01‐29 2.69 2020‐01‐16 2020‐01‐29
5076492 B13_01_A B13_01_A 3009 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No 2.85 2020‐01‐23 2020‐02‐17
5059696 B05_02_B B05_02_B 445 ONEIDA ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No 16 2020‐01‐16 2020‐01‐29 9.99 2020‐06‐24 2020‐07‐13
5076195 B13_01_A B13_01_A 1506 FORSYTHE ST Lead Copper PEX Not Replaced 2020‐01‐15 No 3.27 2020‐01‐17 2020‐01‐29
5055023 B06_03_B B06_03_B 1913 ST PAUL ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐17 No 9.15 2020‐01‐18 2020‐01‐29
5060882 B05_02_B B05_02_B 259 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 No ND 2020‐01‐25 2020‐02‐03
5059695 B05_02_B B05_02_B 443 ONEIDA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐15 2020‐01‐15 No 1.09 2020‐01‐27 2020‐02‐17
5050380 B07_05_B B07_05_B 4328 SALINE ST Lead Copper PEX Not Replaced 2020‐01‐16 No ND 2020‐02‐29 2020‐03‐09
5055505 B06_03_B B06_03_B 1034 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐01‐16 2020‐01‐16 No ND 2020‐01‐23 2020‐02‐03
5003733 B14_03_A B14_03_A 336 COLTART AVE Lead Lead PEX Copper 2020‐01‐16 2020‐01‐16 No 9.37 2020‐01‐17 2020‐01‐29
5076932 B13_01_A B13_01_A 2706 SHADELAND AVE Lead Copper PEX Not Replaced 2020‐01‐16 No ND 2020‐01‐17 2020‐01‐29
5060590 B05_02_B B05_02_B 171 PLYMOUTH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐16 2020‐01‐16 No ND 2020‐03‐09 2020‐03‐25
5060405 B05_02_B B05_02_B 321 SEWARD ST Lead Copper PEX Not Replaced 2020‐01‐16 No ND 2020‐01‐21 2020‐01‐29
5059709 B05_02_B B05_02_B 438 ONEIDA ST Lead Lead PEX Copper 2020‐01‐16 2020‐01‐16 No 11.1 2020‐01‐16 2020‐02‐17 ND 2020‐01‐29 2020‐02‐03
5054957 B06_03_B B06_03_B 1942 S 18TH ST Lead Copper PEX Not Replaced 2020‐01‐17 No 6.22 2020‐01‐22 2020‐01‐29
5078591 B13_01_A B13_01_A 3147 LECKY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐17 2020‐01‐17 No ND 2020‐03‐07 2020‐03‐16
5079432 B13_01_A B13_01_A 3018 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐17 2020‐01‐17 No ND 2020‐01‐19 2020‐01‐29
5055250 B06_03_B B06_03_B 1116 E WARRINGTON AVE Lead Lead PEX Copper 2020‐01‐17 2020‐01‐17 No ND 2020‐01‐20 2020‐01‐29
5007455 CEP_02 CEP_02 808 ANAHEIM ST Lead Copper PEX Not Replaced 2020‐01‐17 No ND 2020‐01‐22 2020‐02‐03
5055357 B06_03_B B06_03_B 2410 S 18TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐20 2020‐01‐20 No 19.4 2020‐01‐24 2020‐02‐03
5004572 B14_03_B B14_03_B 3415 DAWSON ST Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 1.6 2020‐01‐20 2020‐02‐03 1.3 2020‐01‐21 2020‐01‐29
5079438 B13_01_A B13_01_A 3036 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 2.01 2020‐01‐22 2020‐02‐03
5076485 B13_01_A B13_01_A 1317 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐20 No 1.69 2020‐01‐22 2020‐01‐29
5076480 B13_01_A B13_01_A 1331 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐20 No 1.25 2020‐01‐21 2020‐01‐29
5055356 B06_03_B B06_03_B 166 SAINT PAUL ST Lead Copper PEX Not Replaced 2020‐01‐20 No 1.18 2020‐01‐22 2020‐02‐17
5059698 B05_02_B B05_02_B 457 ONEIDA ST Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 28.3 2020‐01‐21 2020‐01‐29 ND 2020‐04‐22 2020‐05‐04
5078464 B13_01_A B13_01_A 3222 MCCLURE AVE Lead Copper PEX Not Replaced 2020‐01‐20 No 2.42 2020‐02‐02 2020‐02‐11
5059675 B05_02_B B05_02_B 332 ONEIDA ST Lead Tailpiece Lead PEX Copper 2020‐01‐20 2020‐01‐20 No ND 2020‐01‐21 2020‐01‐29
5055300 B06_03_B B06_03_B 3 ST THOMAS ST Lead Lead PEX Copper 2020‐01‐20 2020‐01‐20 No 2.52 2020‐01‐22 2020‐02‐03
5077025 B13_01_B B13_01_B 2521 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 2.05 2020‐01‐22 2020‐02‐03
5060577 B05_02_B B05_02_B 186 PLYMOUTH ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 65.3 2020‐01‐23 2020‐02‐03 ND 2020‐05‐12 2020‐05‐18
5055629 CEP_02 CEP_02 450 KATHLEEN ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 6.33 2020‐01‐23 2020‐02‐03
5078647 B13_01_A B13_01_A 1344 OAKHILL ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 1.34 2020‐08‐29 2020‐09‐09
5003634 B14_03_A B14_03_A 319 COLTART AVE Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No ND 2020‐02‐29 2020‐03‐16
5078565 B13_01_A B13_01_A 3155 MCCLURE AVE Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 2.42 2020‐01‐23 2020‐02‐03
5055245 B06_03_B B06_03_B 1 REGINA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐21 2020‐01‐21 No 1.64 2020‐01‐24 2020‐02‐03
5004571 B14_03_B B14_03_B 3411 DAWSON ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No 3.52 2020‐01‐22 2020‐01‐29
5060203 B05_02_B B05_02_B 254 SEWARD ST Lead Copper PEX Not Replaced 2020‐01‐21 No ND 2020‐01‐22 2020‐02‐11
5060899 B05_02_B B05_02_B 308 ONEIDA ST Lead Lead PEX Copper 2020‐01‐21 2020‐01‐21 No ND 2020‐01‐25 2020‐02‐03
5055340 B06_03_B B06_03_B 4 SAINT PAUL ST Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No ND 2020‐01‐23 2020‐02‐03
5078606 B13_01_A B13_01_A 112 LECKY AVE Lead Copper PEX Not Replaced 2020‐01‐22 No ND 2020‐01‐25 2020‐02‐03
5078590 B13_01_A B13_01_A 3136 MCCLURE AVE Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No 1.34 2020‐01‐26 2020‐02‐03
5055249 B06_03_B B06_03_B 1118 E WARRINGTON AVE Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No 1.14 2020‐01‐23 2020‐02‐03
5055196 B06_03_B B06_03_B 1025 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No ND 2020‐03‐15 2020‐03‐30
5077021 B13_01_B B13_01_B 1113 HODGKISS ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐22 2020‐01‐22 No ND 2020‐01‐25 2020‐02‐03
5059804 B05_02_B B05_02_B 454 HALLOCK ST Lead Lead PEX Copper 2020‐01‐22 2020‐01‐22 No ND 2020‐01‐25 2020‐02‐03
5059802 B05_02_B B05_02_B 458 HALLOCK ST Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐01‐24 2020‐02‐03
5003744 B14_03_A B14_03_A 357 COLTART AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 19.3 2020‐01‐24 2020‐02‐03 ND 2020‐01‐28 2020‐02‐03
5055191 B06_03_B B06_03_B 1009 ST MARTIN ST Lead Copper PEX Not Replaced 2020‐01‐23 No 1.09 2020‐01‐24 2020‐02‐17
5079412 B13_01_A B13_01_A 3109 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 1.93 2020‐01‐24 2020‐02‐03
5076488 B13_01_A B13_01_A 3019 SHADELAND AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐01‐24 2020‐02‐03
5004581 B14_03_B B14_03_B 3436 DAWSON ST Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 10.9 2020‐01‐25 2020‐02‐03
5055200 B06_03_B B06_03_B 1029 E WARRINGTON AVE Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐02‐26 2020‐03‐02
5004580 B14_03_B B14_03_B 3438 DAWSON ST Lead Copper PEX Not Replaced 2020‐01‐23 No 9.38 2020‐01‐24 2020‐02‐03
5003734 B14_03_A B14_03_A 335 COLTART AVE Lead Copper PEX Not Replaced 2020‐01‐23 No ND 2020‐01‐26 2020‐02‐03
5060606 B05_02_B B05_02_B 182 ONEIDA ST Lead Lead PEX Copper 2020‐01‐23 2020‐01‐23 No 11.6 2020‐01‐26 2020‐02‐03 1.71 2020‐04‐24 2020‐05‐04
5060918 B05_02_B B05_02_B 305 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐23 2020‐01‐23 No ND 2020‐01‐24 2020‐02‐03
5047310 Ops Urgent LSLR 35 PRESCOTT ST Lead Lead PEX Copper 2020‐01‐25 2020‐01‐31 No Emergency ND 2020‐02‐01 2020‐02‐17
5055088 B06_03_B B06_03_B 58 ROSCOE ST Lead Copper PEX Not Replaced 2020‐01‐27 No 1.59 2020‐01‐28 2020‐02‐17
5060898 B05_02_B B05_02_B 312 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐27 2020‐01‐27 No ND 2020‐01‐30 2020‐02‐11
5076981 B13_01_B B13_01_B 2617 STAYTON ST Lead Copper PEX Not Replaced 2020‐01‐27 No ND 2020‐03‐29 2020‐04‐06
5055417 B06_03_B B06_03_B 2666 S 18TH STREET EXT Lead Lead PEX Copper 2020‐01‐27 2020‐01‐28 No ND 2020‐01‐29 2020‐02‐03
5003743 B14_03_A B14_03_A 353 COLTART AVE Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 7.58 2020‐01‐28 2020‐02‐03
5078655 B13_01_A B13_01_A 1372 OAKHILL ST Lead Copper Copper Not Replaced 2020‐01‐27 No 14.5 2020‐01‐28 2020‐02‐03 ND 2020‐10‐26 2020‐11‐16
5078654 B13_01_A B13_01_A 1368 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐27 No 5.04 2020‐01‐28 2020‐02‐03
5060716 B05_02_B B05_02_B 174 ONEIDA ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 1.97 2020‐01‐29 2020‐02‐03
5055528 B06_03_B B06_03_B 1741 ARLINGTON AVE Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 4.04 2020‐02‐06 2020‐02‐17
5006095 CEP_02 CEP_02 639 KIRKPATRICK ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No 1.5 2020‐07‐26 2020‐08‐05
5059838 B05_02_B B05_02_B 460 HALLOCK ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No ND 2020‐02‐22 2020‐03‐02
5055237 B06_03_B B06_03_B 1103 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐27 2020‐01‐27 No ND 2020‐03‐02 2020‐03‐09
5060905 B05_02_B B05_02_B 240 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐28 2020‐01‐28 No ND 2020‐03‐06 2020‐03‐16
5060919 B05_02_B B05_02_B 311 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐28 2020‐01‐28 No ND 2020‐02‐15 2020‐02‐24
5059762 B05_02_B B05_02_B 1106 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐28 2020‐01‐28 No ND 2020‐01‐29 2020‐02‐11
5076964 B13_01_B B13_01_B 1230 THELMA ST Lead Lead PEX Copper 2020‐01‐28 2020‐01‐28 No 8.88 2020‐01‐28 2020‐02‐03
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5078442 B13_01_A B13_01_A 1341 WOODS RUN AVE Lead Copper PEX Not Replaced 2020‐01‐28 No ND 2020‐01‐28 2020‐02‐03
5003659 B14_03_A B14_03_A 318 COLTART AVE Lead Lead PEX Copper 2020‐01‐28 2020‐01‐28 No 4.04 2020‐02‐05 2020‐02‐24
5077062 B13_01_B B13_01_B 2635 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐28 2020‐01‐28 No 36.5 2020‐01‐30 2020‐02‐03 ND 2020‐04‐23 2020‐04‐27
5059761 B05_02_B B05_02_B 1108 VIRGINIA AVE Lead Copper PEX Not Replaced 2020‐01‐28 No 1.01 2020‐01‐29 2020‐02‐03
5060928 B05_02_B B05_02_B 237 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐01‐29 2020‐01‐29 No 3.88 2020‐01‐29 2020‐02‐03
5077045 B13_01_B B13_01_B 2624 STAYTON ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 2.87 2020‐01‐30 2020‐02‐11
5004058 B14_03_B B14_03_B 3619 PARKVIEW AVE Lead Copper PEX Not Replaced 2020‐01‐29 No 10 2020‐02‐12 2020‐02‐24
5004059 B14_03_B B14_03_B 3617 PARKVIEW AVE Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 2.86 2020‐02‐01 2020‐02‐11
5005149 CEP_02 CEP_02 3718 ORPWOOD ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 7.04 2020‐01‐29 2020‐02‐03
5055241 B06_03_B B06_03_B 1117 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 3.78 2020‐02‐05 2020‐03‐02
5079142 B13_01_B B13_01_B 1221 COURTRIGHT ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐29 2020‐01‐29 No ND 2020‐02‐10 2020‐02‐17
5076486 B13_01_A B13_01_A 1313 OAKHILL ST Lead Copper PEX Not Replaced 2020‐01‐29 No 2.66 2020‐01‐29 2020‐02‐11
5060435 B05_02_B B05_02_B 313 CLARENCE ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 2.84 2020‐01‐30 2020‐02‐11
5003655 B14_03_A B14_03_A 306 COLTART AVE Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No ND 2020‐03‐19 2020‐03‐25
5004491 B14_03_B B14_03_B 3427 WARD ST Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 5.23 2020‐03‐18 2020‐03‐25
5059758 B05_02_B B05_02_B 1114 VIRGINIA AVE Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No 1.99 2020‐02‐03 2020‐02‐17
5076990 B13_01_B B13_01_B 1226 SUPERIOR AVE Lead Copper PEX Not Replaced 2020‐01‐29 No ND 2020‐01‐30 2020‐02‐03
5077029 B13_01_B B13_01_B 2607 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐29 2020‐01‐29 No ND 2020‐02‐02 2020‐02‐11
5003391 B14_03_A B14_03_A 319 ATWOOD ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 1.29 2020‐01‐31 2020‐02‐11
5055238 B06_03_B B06_03_B 1105 ST MARTIN ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No ND 2020‐02‐01 2020‐02‐11
5060913 B05_02_B B05_02_B 208 ONEIDA ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No ND 2020‐02‐01 2020‐02‐17 ND 2020‐02‐02 2020‐02‐24
5003663 B14_03_A B14_03_A 330 COLTART AVE Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 20.8 2020‐01‐31 2020‐02‐17 ND 2020‐04‐30 2020‐05‐11
5076701 B13_01_B B13_01_B 2711 STAYTON ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 3.31 2020‐01‐31 2020‐02‐17
5077063 B13_01_B B13_01_B 2637 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 1.46 2020‐01‐31 2020‐02‐11
5004076 B14_03_B B14_03_B 3616 PARKVIEW AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐01‐30 2020‐01‐30 No 7.89 2020‐01‐31 2020‐02‐17
5060429 B05_02_B B05_02_B 343 CLARENCE ST Lead Copper PEX Not Replaced 2020‐01‐30 No 10 2020‐01‐31 2020‐02‐17
5004369 B14_03_B B14_03_B 3426 WARD ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 12.2 2020‐01‐31 2020‐02‐11
5059818 B05_02_B B05_02_B 1121 VIRGINIA AVE Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 3.43 2020‐02‐01 2020‐02‐11
5002307 CEP_02 CEP_02 26 GAZZAM ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No 1.58 2020‐01‐31 2020‐02‐11
5055079 B06_03_B B06_03_B 1808 BALDAUF ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐30 No ND 2020‐03‐12 2020‐03‐25
5003390 B14_03_A B14_03_A 317 ATWOOD ST Lead Copper PEX Not Replaced 2020‐01‐30 No ND 2020‐01‐31 2020‐02‐17
5026622 CEP_02 CEP_02 525 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐01‐30 2020‐01‐31 No ND 2020‐02‐08 2020‐02‐24
5003363 B14_03_A B14_03_A 300 ATWOOD ST Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No 1.57 2020‐02‐03 2020‐02‐11
5003732 B14_03_A B14_03_A 340 COLTART AVE Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No ND 2020‐02‐01 2020‐02‐11 ND 2020‐02‐02 2020‐02‐17
5004368 B14_03_B B14_03_B 3428 WARD ST Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No 15.5 2020‐02‐01 2020‐02‐24
5077064 B13_01_B B13_01_B 2639 BRIGHTON RD Lead Lead PEX Copper 2020‐01‐31 2020‐01‐31 No 2.26 2020‐02‐02 2020‐02‐17
5003348 B14_03_A B14_03_A 324 ATWOOD ST Lead Lead Copper Copper 2020‐01‐31 2020‐01‐31 No 1.63 2020‐02‐01 2020‐02‐17
5078465 B13_01_A B13_01_A 3220 MCCLURE AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐03 2020‐02‐03 No 1.27 2020‐04‐08 2020‐04‐13
5076873 B13_01_A B13_01_A 1305 SUPERIOR AVE Lead Lead PEX Copper 2020‐02‐03 2020‐02‐03 No 80.1 2020‐02‐03 2020‐02‐11 ND 2020‐02‐11 2020‐02‐19
5079127 B13_01_B B13_01_B 3136 FREDERICK ST Lead Copper PEX Not Replaced 2020‐02‐03 No 5.14 2020‐02‐03 2020‐02‐24
5059756 B05_02_B B05_02_B 335 MERIDAN ST Lead Lead PEX Copper 2020‐02‐03 2020‐02‐03 No 3.84 2020‐02‐04 2020‐02‐17
5004584 B14_03_B B14_03_B 3430 DAWSON ST Lead Copper PEX Not Replaced 2020‐02‐03 No ND 2020‐04‐26 2020‐05‐04
5060958 B05_02_B B05_02_B 215 MERIDAN ST Lead Lead PEX Copper 2020‐02‐03 2020‐02‐03 No 8.16 2020‐02‐04 2020‐02‐17
5059759 B05_02_B B05_02_B 1112 VIRGINIA AVE Lead Copper PEX Not Replaced 2020‐02‐03 No ND 2020‐02‐04 2020‐02‐17
5060214 B05_02_B B05_02_B 200 SEWARD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐03 2020‐02‐03 No ND 2020‐02‐05 2020‐02‐17
5060929 B05_02_B B05_02_B 235 ONEIDA ST Lead Tailpiece Lead Copper Tailpiece Copper 2020‐02‐04 2020‐02‐04 No ND 2020‐03‐23 2020‐03‐30
5060965 B05_02_B B05_02_B 239 MERIDAN ST Lead Lead PEX Copper 2020‐02‐04 2020‐02‐04 No ND 2020‐03‐24 2020‐03‐30
5076489 B13_01_A B13_01_A 3021 SHADELAND AVE Lead Lead PEX Copper 2020‐02‐04 2020‐02‐04 No 55.5 2020‐02‐06 2020‐02‐17 6.33 2020‐02‐21 2020‐03‐02
5076713 B13_01_B B13_01_B 2714 STAYTON ST Lead Copper PEX Not Replaced 2020‐02‐04 No 3.86 2020‐03‐23 2020‐03‐30
5060200 B05_02_B B05_02_B 201 REPUBLIC ST Lead Lead PEX Copper 2020‐02‐04 2020‐02‐04 No 52.5 2020‐02‐05 2020‐02‐17 ND 2020‐05‐07 2020‐05‐27
5076723 B13_01_B B13_01_B 2721 MCDOWELL ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 1.17 2020‐02‐05 2020‐02‐17
5059763 B05_02_B B05_02_B 1104 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐05 2020‐03‐02
5003401 B14_03_A B14_03_A 343 ATWOOD ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 21.8 2020‐02‐07 2020‐02‐17 9.53 2020‐05‐06 2020‐05‐11
5060967 B05_02_B B05_02_B 243 MERIDAN ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐06 2020‐02‐17
5055144 B06_03_B B06_03_B 1715 MARCUS WAY Lead Galvanized Iron PEX Copper 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐06 2020‐02‐24
5076604 B13_01_B B13_01_B 2935 BREKER ST Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 1.27 2020‐03‐23 2020‐03‐30
5076951 B13_01_B B13_01_B 1205 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 6.05 2020‐02‐18 2020‐02‐24
5060261 B05_02_B B05_02_B 1619 RUTLEDGE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No 1.6 2020‐02‐09 2020‐02‐24
5076697 B13_01_B B13_01_B 1202 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐05 2020‐02‐05 No 262 2020‐02‐05 2020‐02‐17
5003672 B14_03_A B14_03_A 3415 LOUISA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No ND 2020‐02‐29 2020‐03‐09
5076669 B13_01_B B13_01_B 2903 STAYTON ST Lead Copper PEX Not Replaced 2020‐02‐05 No ND 2020‐02‐05 2020‐02‐17
5060941 B05_02_B B05_02_B 228 MERIDAN ST Lead Copper PEX Not Replaced 2020‐02‐05 No 3.05 2020‐02‐07 2020‐02‐17
5076615 B13_01_B B13_01_B 2821 BREKER ST Lead PEX PEX Not Replaced 2020‐02‐05 No 1.38 2020‐03‐23 2020‐03‐30
5059672 B05_02_B B05_02_B 1314 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐05 2020‐02‐05 No 5.06 2020‐02‐10 2020‐02‐17
5002833 Ops Urgent LSLR 203 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐08 No Emergency 1.21 2020‐03‐29 2020‐04‐06
5060517 B05_02_B B05_02_B 335 AUGUSTA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐06 2020‐02‐06 No 1.53 2020‐02‐08 2020‐02‐17
5003428 B14_03_A B14_03_A 327 ATWOOD ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 7.87 2020‐02‐07 2020‐02‐17
5004055 B14_03_B B14_03_B 11 OAKLAND SQ Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 3.53 2020‐02‐08 2020‐02‐17 ND 2020‐02‐10 2020‐02‐17 22.4 2020‐02‐11 2020‐02‐17
5079502 B13_01_B B13_01_B 3045 WADLOW ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No ND 2020‐02‐11 2020‐02‐17
5003999 B14_03_B B14_03_B 412 ATWOOD ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 1.55 2020‐02‐08 2020‐02‐17
5076922 B13_01_B B13_01_B 1242 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 409 2020‐02‐10 2020‐02‐24 ND 2020‐03‐19 2020‐03‐30
5059748 B05_02_B B05_02_B 312 MERIDAN ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 16.2 2020‐02‐12 2020‐02‐17 ND 2020‐05‐06 2020‐05‐11
5055428 B06_03_B B06_03_B 216 WACHTER ST Lead Copper PEX Not Replaced 2020‐02‐06 No ND 2020‐02‐07 2020‐02‐17
5076607 B13_01_B B13_01_B 2921 BREKER ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No 1.44 2020‐02‐10 2020‐02‐17
5060691 B05_02_B B05_02_B 131 COHASSET ST Lead Lead PEX Copper 2020‐02‐06 2020‐02‐06 No ND 2020‐02‐07 2020‐02‐17
5059670 B05_02_B B05_02_B 1318 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐07 2020‐02‐07 No 4.45 2020‐02‐10 2020‐02‐24
5003673 B14_03_A B14_03_A 255 HALKET PL Lead Lead PEX Copper 2020‐02‐08 2020‐02‐08 No 2.79 2020‐02‐09 2020‐03‐02
5003340 B14_03_A B14_03_A 342 ATWOOD ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 1.38 2020‐02‐14 2020‐02‐24
5078488 B13_01_A B13_01_A 3261 BAINTON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐10 2020‐02‐10 No ND 2020‐04‐06 2020‐04‐20 ND 2020‐04‐06 2020‐04‐20
5076637 B13_01_B B13_01_B 3003 WADLOW ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No ND 2020‐02‐14 2020‐02‐24
5076939 B13_01_B B13_01_B 1247 DICKSON ST Lead Copper PEX Not Replaced 2020‐02‐10 No 4.1 2020‐02‐13 2020‐02‐24
5061894 B05_02_B B05_02_B 546 HALLOCK ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No ND 2020‐02‐13 2020‐02‐24
5060544 B05_02_B B05_02_B 1518 WELL ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 2.13 2020‐02‐11 2020‐02‐17
5060696 B05_02_B B05_02_B 136 COHASSET ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 4.22 2020‐02‐10 2020‐02‐24
5060543 B05_02_B B05_02_B 1520 WELL ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No 2.18 2020‐02‐12 2020‐02‐24
5079506 B13_01_B B13_01_B 3025 WADLOW ST Lead Lead PEX Copper 2020‐02‐10 2020‐02‐10 No ND 2020‐02‐12 2020‐02‐17
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5059668 B05_02_B B05_02_B 1322 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐10 2020‐02‐10 No 8.17 2020‐02‐16 2020‐02‐24
5076612 B13_01_B B13_01_B 2901 BREKER ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 1.28 2020‐02‐15 2020‐02‐24
5076624 B13_01_B B13_01_B 2822 BREKER ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 2.86 2020‐02‐12 2020‐02‐17
5003366 B14_03_A B14_03_A 258 ATWOOD ST Lead Copper PEX Not Replaced 2020‐02‐11 No ND 2020‐02‐12 2020‐02‐24
5076707 B13_01_B B13_01_B 1124 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No ND 2020‐10‐27 2020‐11‐09
5003367 B14_03_A B14_03_A 254 ATWOOD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐11 2020‐02‐11 No ND 2020‐02‐12 2020‐02‐24
5076611 B13_01_B B13_01_B 2903 BREKER ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No ND 2020‐03‐30 2020‐04‐13
5004053 B14_03_B B14_03_B 7 OAKLAND SQ Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐11 2020‐02‐11 No ND 2020‐02‐24 2020‐03‐02
5003746 B14_03_A B14_03_A 367 COLTART AVE Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 6.72 2020‐02‐12 2020‐02‐24
5003369 B14_03_A B14_03_A 250 ATWOOD ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 2.3 2020‐02‐13 2020‐02‐24
5059673 B05_02_B B05_02_B 1312 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 3.54 2020‐02‐24 2020‐03‐02
5060692 B05_02_B B05_02_B 146 COHASSET ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 No 2.27 2020‐02‐19 2020‐02‐24
5061882 B05_02_B B05_02_B 529 MERIDAN ST Lead Copper PEX Not Replaced 2020‐02‐11 No ND 2020‐02‐13 2020‐02‐24
5004086 B14_03_B B14_03_B 16 OAKLAND SQ Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 1.67 2020‐03‐02 2020‐03‐09
5077047 B13_01_B B13_01_B 1137 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 1.27 2020‐02‐13 2020‐02‐24
5076627 B13_01_B B13_01_B 2900 BREKER ST Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 1.54 2020‐02‐13 2020‐02‐24
5079509 B13_01_B B13_01_B 3011 WADLOW ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐12 2020‐02‐12 No 1.18 2020‐02‐13 2020‐02‐24
5060419 B05_02_B B05_02_B 344 CLARENCE ST Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No ND 2020‐03‐04 2020‐03‐09
5076656 B13_01_B B13_01_B 1214 DICKSON ST Lead Lead PEX Copper 2020‐02‐12 2020‐02‐12 No 5.48 2020‐02‐13 2020‐02‐24
5060970 B05_02_B B05_02_B 305 MERIDAN ST Lead Copper PEX Not Replaced 2020‐02‐12 No 1.24 2020‐02‐18 2020‐03‐09
5059723 B05_02_B B05_02_B 1317 VIRGINIA AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐12 2020‐02‐12 No 10.2 2020‐02‐13 2020‐03‐02 2.32 2020‐02‐19 2020‐02‐24
5120016 B05_02_B B05_02_B 309 MERIDAN ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No 2.88 2020‐02‐14 2020‐02‐24
5003341 B14_03_A B14_03_A 340 ATWOOD ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No 1.15 2020‐02‐20 2020‐03‐02
5004482 B14_03_B B14_03_B 3407 WARD ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No ND 2020‐02‐24 2020‐03‐02
5004028 B14_03_B B14_03_B 519 SEMPLE ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No ND 2020‐02‐14 2020‐02‐24
5060116 B05_02_B B05_02_B 1733 GREENLEAF ST Lead Lead PEX Copper 2020‐02‐13 2020‐02‐13 No 3.45 2020‐02‐13 2020‐03‐02
5003696 B14_03_A B14_03_A 305 HALKET ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐13 2020‐02‐13 No ND 2020‐02‐16 2020‐02‐24
5004516 B14_03_B B14_03_B 17 WELLSFORD ST Lead Lead PEX Copper 2020‐02‐14 2020‐02‐14 No 1.57 2020‐02‐15 2020‐02‐24
5004517 B14_03_B B14_03_B 15 WELLSFORD ST Lead Lead PEX Copper 2020‐02‐14 2020‐02‐14 No ND 2020‐02‐15 2020‐02‐24 1.91 2020‐02‐15 2020‐02‐24 ND 2020‐02‐15 2020‐02‐24
5003371 B14_03_A B14_03_A 246 ATWOOD ST Lead Lead PEX Copper 2020‐02‐15 2020‐02‐15 No 11.7 2020‐02‐15 2020‐03‐09 ND 2020‐02‐16 2020‐02‐24
5003693 B14_03_A B14_03_A 239 HALKET ST Lead Lead PEX Copper 2020‐02‐15 2020‐02‐15 No ND 2020‐02‐18 2020‐02‐24
5003684 B14_03_A B14_03_A 221 HALKET ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐17 2020‐02‐17 No ND 2020‐04‐08 2020‐04‐13
5076640 B13_01_B B13_01_B 3001 VENSEL WAY Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 3.84 2020‐03‐08 2020‐03‐30
5076709 B13_01_B B13_01_B 1130 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 19 2020‐02‐17 2020‐02‐24 13.8 2020‐05‐23 2020‐06‐01
5076619 B13_01_B B13_01_B 2813 BREKER ST Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 6.07 2020‐02‐24 2020‐03‐16
5079534 B13_01_B B13_01_B 3020 VENSEL WAY Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐17 2020‐02‐17 No 7.62 2020‐02‐18 2020‐02‐24
5060937 B05_02_B B05_02_B 246 MERIDAN ST Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 19.8 2020‐02‐18 2020‐02‐24
5055081 B06_03_B B06_03_B 1901 BALDAUF ST Lead Copper PEX Copper 2020‐02‐17 2020‐02‐17 No ND 2020‐02‐19 2020‐02‐24
5003685 B14_03_A B14_03_A 223 HALKET ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐17 2020‐02‐17 No ND 2020‐02‐18 2020‐02‐24 ND 2020‐02‐18 2020‐02‐24 1.06 2020‐02‐18 2020‐03‐02
5059722 B05_02_B B05_02_B 1315 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No 1.47 2020‐02‐27 2020‐03‐09
5076265 B13_01_A B13_01_A 1601 MEIRSCH ST Lead Lead PEX Copper 2020‐02‐17 2020‐02‐17 No ND 2020‐04‐13 2020‐05‐04
5005442 Ops Urgent LSLR 2611 WEBSTER AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No Emergency 1.47 2020‐02‐21 2020‐03‐02
5076700 B13_01_B B13_01_B 2709 STAYTON ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No ND 2020‐02‐19 2020‐03‐02
5003265 B14_03_A B14_03_A 319 SEMPLE ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 1.19 2020‐02‐18 2020‐03‐09
5076942 B13_01_B B13_01_B 1228 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No ND 2020‐02‐19 2020‐03‐02
5059671 B05_02_B B05_02_B 1314 VIRGINIA AVE‐ REAR Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐18 2020‐02‐18 No 8.51 2020‐02‐25 2020‐03‐02
5076233 B13_01_A B13_01_A 2839 CALIFORNIA AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 1.48 2020‐04‐03 2020‐04‐20 1.48 2020‐04‐03 2020‐04‐20
5030279 CEP_02 CEP_02 6611 SHETLAND AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 16.6 2020‐02‐21 2020‐03‐02 ND 2020‐05‐26 2020‐06‐01
5055224 B06_03_B B06_03_B 4 MONASTERY ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No ND 2020‐04‐15 2020‐04‐27
5059662 B05_02_B B05_02_B 1414 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 5.82 2020‐02‐21 2020‐03‐16
5076702 B13_01_B B13_01_B 2713 STAYTON ST Lead Lead PEX Copper 2020‐02‐18 2020‐02‐18 No 72.9 2020‐02‐19 2020‐03‐02
5003194 B14_03_A B14_03_A 217 HALKET ST Lead Copper PEX Not Replaced 2020‐02‐18 No 1.74 2020‐02‐22 2020‐03‐09
5076661 B13_01_B B13_01_B 2931 STAYTON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐21 2020‐03‐02
5003281 B14_03_A B14_03_A 242 MEYRAN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐19 2020‐02‐19 No 2.97 2020‐04‐15 2020‐04‐27
5003827 B14_03_A B14_03_A 341 SEMPLE ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No 21.8 2020‐02‐19 2020‐03‐09
5003829 B14_03_A B14_03_A 337 SEMPLE ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No 11.3 2020‐02‐20 2020‐03‐02 1.13 2020‐05‐18 2020‐06‐01
5059750 B05_02_B B05_02_B 317 MERIDAN ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐21 2020‐03‐02
5004513 B14_03_B B14_03_B 23 WELLSFORD ST Lead Tailpiece Lead PEX Copper 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐21 2020‐03‐02
5003699 B14_03_A B14_03_A 311 HALKET ST Lead Copper PEX Not Replaced 2020‐02‐19 No 5.77 2020‐02‐20 2020‐03‐02
5076620 B13_01_B B13_01_B 2811 BREKER ST Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No ND 2020‐02‐20 2020‐03‐02
5048096 CEP_02 CEP_02 301 JOHNSTON AVE Lead Lead PEX Copper 2020‐02‐19 2020‐02‐20 No 3.65 2020‐06‐27 2020‐07‐06 3.65 2020‐06‐27 2020‐07‐06
5059726 B05_02_B B05_02_B 1323 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐19 2020‐02‐19 No 10.2 2020‐02‐22 2020‐03‐09 ND 2020‐05‐19 2020‐05‐27
5059665 B05_02_B B05_02_B 1406 VIRGINIA AVE Lead Copper PEX Not Replaced 2020‐02‐19 No ND 2020‐02‐24 2020‐03‐09
5003304 B14_03_A B14_03_A 251 MEYRAN AVE Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No 1.12 2020‐08‐27 2020‐09‐09 1.26 2020‐08‐27 2020‐09‐09
5076625 B13_01_B B13_01_B 2824 BREKER ST Lead Lead PEX Not Replaced 2020‐02‐20 Yes ND 2020‐04‐16 2020‐04‐27
5003306 B14_03_A B14_03_A 255 MEYRAN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐20 2020‐02‐20 No 10.8 2020‐02‐21 2020‐03‐02
5060703 B05_02_B B05_02_B 135 ONEIDA ST Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No 2.3 2020‐03‐16 2020‐03‐25
5055235 B06_03_B B06_03_B 20 REGINA ST Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No ND 2020‐03‐03 2020‐03‐09
5076963 B13_01_B B13_01_B 1233 WOODLAND AVE Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No ND 2020‐02‐21 2020‐03‐09
5059733 B05_02_B B05_02_B 1407 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐20 2020‐02‐20 No ND 2020‐02‐23 2020‐03‐02
5027586 CEP_02 CEP_02 5510 BROAD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐20 2020‐02‐20 No ND 2020‐02‐20 2020‐03‐02
5060727 B05_02_B B05_02_B 130 ONEIDA ST Lead Copper PEX Not Replaced 2020‐02‐20 No ND 2020‐02‐21 2020‐03‐02
5078346 B13_01_A B13_01_A 3275 BAINTON ST Lead Copper PEX Not Replaced 2020‐02‐20 No ND 2020‐02‐24 2020‐03‐02
5079574 B13_01_C B13_01_C 1061 SMITHTON AVE Lead Copper PEX Not Replaced 2020‐02‐21 No 1.42 2020‐02‐22 2020‐03‐02
5076623 B13_01_B B13_01_B 2818 BREKER ST Lead Lead PEX Copper 2020‐02‐21 2020‐02‐21 No ND 2020‐02‐22 2020‐03‐02
5055175 B06_03_B B06_03_B 1845 ARLINGTON AVE Lead Copper PEX Not Replaced 2020‐02‐21 No 2.55 2020‐02‐26 2020‐03‐02
5079329 B13_01_C B13_01_C 852 GRAND AVE Lead Lead PEX Copper 2020‐02‐21 2020‐02‐21 No 5.98 2020‐02‐22 2020‐03‐02
5002837 B18_06 B18_06 211 DUNSEITH ST Lead Copper PEX Not Replaced 2020‐02‐21 No ND 2020‐03‐13 2020‐03‐25
5076613 B13_01_B B13_01_B 2825 BREKER ST Lead Lead PEX Copper 2020‐02‐21 2020‐02‐21 No 31.7 2020‐04‐14 2020‐04‐20
5019665 CEP_02 CEP_02 5351 WATERFORD ST Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No ND 2020‐02‐25 2020‐03‐02
5079566 B13_01_C B13_01_C 1031 SMITHTON AVE Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No 2.93 2020‐02‐26 2020‐03‐02
5002849 B18_06 B18_06 237 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No 2.9 2020‐02‐29 2020‐03‐09
5076166 B13_01_A B13_01_A 614 KNAPP ST Lead Copper PEX Not Replaced 2020‐02‐24 No 13.2 2020‐02‐25 2020‐03‐02 ND 2020‐08‐06 2020‐08‐17
5004502 B14_03_B B14_03_B 20 WELSFORD Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No 1.63 2020‐02‐25 2020‐03‐02
5059674 B05_02_B B05_02_B 1306 VIRGINIA AVE Lead Lead PEX Copper 2020‐02‐24 2020‐02‐24 No ND 2020‐03‐21 2020‐03‐30
5002844 B18_06 B18_06 225 DUNSEITH ST Lead Copper PEX Not Replaced 2020‐02‐24 No ND 2020‐03‐03 2020‐03‐09
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5059701 B05_02_B B05_02_B 464 ONEIDA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐24 2020‐02‐24 No 5.72 2020‐02‐24 2020‐03‐02
5079324 B13_01_C B13_01_C 840 GRAND AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐24 2020‐02‐24 No 2.11 2020‐02‐25 2020‐03‐02
5041581 Ops Ops 6739 WILKINS AVE Lead PEX Copper Not Replaced 2020‐02‐25 No Emergency 1.36 2020‐05‐17 2020‐05‐27
5009159 B17_07_A B17_07_A 251 38TH ST Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No ND 2020‐02‐28 2020‐03‐09
5044049 CEP_02 CEP_02 548 PEEBLES Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No ND 2020‐03‐01 2020‐03‐09
5079348 B13_01_C B13_01_C 853 GRAND AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐25 2020‐02‐25 No ND 2020‐02‐26 2020‐03‐09
5002845 B18_06 B18_06 227 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No 2.79 2020‐02‐27 2020‐03‐02
5003447 B14_03_A B14_03_A 253 OAKLAND AVE Lead Copper PEX Not Replaced 2020‐02‐25 No 36.6 2020‐02‐25 2020‐03‐09
5002879 B18_06 B18_06 228 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No ND 2020‐03‐15 2020‐03‐30
5079557 B13_01_C B13_01_C 1001 SMITHTON AVE Lead Lead PEX Copper 2020‐02‐25 2020‐02‐25 No 446 2020‐02‐28 2020‐03‐09
5009124 B17_07_A B17_07_A 238 38TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐25 2020‐02‐25 No 1.52 2020‐02‐26 2020‐03‐02
5035675 Ops Private Reimbursement 718 HASTINGS ST Lead Lead Copper PEX 2020‐02‐26 2020‐03‐02 No Emergency ND 2020‐03‐08 2020‐03‐25
5067729 B15_01_A B15_01_A 1008 GOEHRING ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐26 2020‐02‐26 No ND 2020‐03‐02 2020‐03‐09
5055427 B06_03_B B06_03_B 2634 S 18TH STREET EXT Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No ND 2020‐03‐05 2020‐03‐16
5002865 B18_06 B18_06 274 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No 1.57 2020‐02‐28 2020‐03‐09
5009127 B17_07_A B17_07_A 244 38TH ST Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No 75.4 2020‐02‐27 2020‐03‐02 ND 2020‐03‐13 2020‐03‐25
5079320 B13_01_C B13_01_C 834 GRAND AVE Lead Lead PEX Copper 2020‐02‐26 2020‐02‐26 No 10.6 2020‐02‐27 2020‐03‐09 8.75 2020‐05‐30 2020‐06‐08
5067728 B15_01_A B15_01_A 1010 GOEHRING ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐26 2020‐02‐26 No ND 2020‐04‐17 2020‐04‐27
5002873 B18_06 B18_06 242 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No 1.62 2020‐03‐01 2020‐03‐25
5077032 B13_01_B B13_01_B 1108 HODGKISS ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No 13.3 2020‐03‐01 2020‐03‐09
5003317 B14_03_A B14_03_A 327 MEYRAN AVE Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No 5.75 2020‐03‐01 2020‐03‐09
5002851 B18_06 B18_06 241 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No ND 2020‐04‐23 2020‐05‐04
5009160 B17_07_A B17_07_A 249 38TH ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐27 No ND 2020‐03‐01 2020‐03‐09
5079027 B13_01_B B13_01_B 1316 WOODS RUN AVE Lead Copper PEX Not Replaced 2020‐02‐27 No ND 2020‐05‐07 2020‐05‐18
5002847 B18_06 B18_06 231 DUNSEITH ST Lead Copper PEX Not Replaced 2020‐02‐27 No ND 2020‐03‐02 2020‐03‐09
5048620 CEP_02 CEP_02 227 TROWBRIDGE ST Lead Lead PEX Copper 2020‐02‐27 2020‐02‐28 No 6.53 2020‐03‐03 2020‐03‐09
5079028 B13_01_B B13_01_B 1318 WOODS RUN AVE Lead Copper PEX Not Replaced 2020‐02‐27 No ND 2020‐05‐02 2020‐05‐18
5002825 B18_06 B18_06 220 ROBINSON ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No ND 2020‐02‐29 2020‐03‐09
5002868 B18_06 B18_06 254 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No 29.7 2020‐02‐29 2020‐03‐09
5078857 B13_01_C B13_01_C 1103 WOODS RUN AVE Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No ND 2020‐03‐05 2020‐03‐16
5002869 B18_06 B18_06 252 DUNSEITH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐02‐28 2020‐02‐28 No 23.6 2020‐03‐03 2020‐03‐09 7.6 2020‐06‐01 2020‐06‐08
5002834 B18_06 B18_06 205 DUNSEITH ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No 25.6 2020‐03‐11 2020‐03‐25 8.63 2021‐07‐31 2021‐08‐16
5002410 B18_06 B18_06 2314 BEELEN ST Lead Lead PEX Copper 2020‐02‐28 2020‐02‐28 No 2.07 2020‐04‐29 2020‐05‐11
5003825 B14_03_A B14_03_A 346 MEYRAN AVE Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No 1.53 2020‐03‐03 2020‐03‐16 132 2020‐03‐03 2020‐03‐09
5009244 B17_07_A B17_07_A 3515 LEECH ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐03‐04 2020‐03‐16
5003856 B14_03_B B14_03_B 15 MELBA PL Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No 49.8 2020‐03‐07 2020‐03‐16 9.05 2020‐03‐07 2020‐03‐16
5079247 B13_01_C B13_01_C 1034 GRAND AVE Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No 1.51 2020‐03‐03 2020‐03‐09
5079294 B13_01_C B13_01_C 1028 ROTHPLETZ ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐04‐23 2020‐05‐04
5079293 B13_01_C B13_01_C 1034 ROTHPLETZ ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐02 2020‐03‐02 No 5.69 2020‐03‐03 2020‐03‐09
5002318 B18_06 B18_06 5 BEELEN ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐03‐06 2020‐03‐16
5002885 B18_06 B18_06 214 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐02 2020‐03‐02 No ND 2020‐03‐03 2020‐03‐09
5003329 B14_03_A B14_03_A 353 MEYRAN AVE Lead Copper PEX Not Replaced 2020‐03‐03 No 4.95 2020‐03‐05 2020‐03‐16
5009202 B17_07_A B17_07_A 283 38TH ST Lead Copper PEX Not Replaced 2020‐03‐03 No 1.52 2020‐03‐05 2020‐03‐16
5003831 B14_03_A B14_03_A 350 MEYRAN AVE Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 3.04 2020‐03‐04 2020‐03‐09
5079191 B13_01_C B13_01_C 930 SMITHTON AVE Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No ND 2020‐03‐05 2020‐03‐09
5079076 B13_01_C B13_01_C 3138 SORENTO ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 1 2020‐03‐06 2020‐03‐16
5003571 B14_03_A B14_03_A 333 S BOUQUET ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 2.64 2020‐03‐04 2020‐03‐25
5002819 B18_06 B18_06 232 ROBINSON ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No ND 2020‐04‐27 2020‐05‐04
5009128 B17_07_A B17_07_A 244.5 38TH Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No 5.43 2020‐03‐22 2020‐03‐30
5002816 B18_06 B18_06 238 ROBINSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐03 2020‐03‐03 No 1.95 2020‐04‐20 2020‐04‐27
5068878 B15_01_A B15_01_A 51 NOSTER ST Lead Lead PEX Copper 2020‐03‐03 2020‐03‐03 No ND 2020‐03‐05 2020‐03‐09
5007272 CEP_02 CEP_02 735 SHAWNEE ST Lead Copper PEX Not Replaced 2020‐03‐03 No ND 2020‐03‐05 2020‐03‐09
5008823 B17_07_A B17_07_A 3626 SMALLMAN ST Lead Copper PEX Not Replaced 2020‐03‐04 No 1.22 2020‐03‐07 2020‐03‐16
5003832 B14_03_A B14_03_A 352 MEYRAN AVE Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 3.18 2020‐03‐05 2020‐03‐09
5009088 B17_07_A B17_07_A 255 37TH ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 6.89 2020‐03‐05 2020‐03‐09
5003808 B14_03_A B14_03_A 360 SEMPLE ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No ND 2020‐05‐06 2020‐05‐11
5067801 B15_01_A B15_01_A 1303 ITIN ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No ND 2020‐05‐08 2020‐05‐18
5068877 B15_01_A B15_01_A 49 NOSTER ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 2.88 2020‐05‐01 2020‐05‐18
5008830 B17_07_A B17_07_A 3610 SMALLMAN ST Lead Copper PEX Not Replaced 2020‐03‐04 No ND 2020‐04‐27 2020‐05‐04
5068876 B15_01_A B15_01_A 47 NOSTER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐04 2020‐03‐04 No ND 2020‐03‐05 2020‐03‐09
5002836 B18_06 B18_06 209 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐04 2020‐03‐04 No 1.9 2020‐03‐05 2020‐03‐16
5067601 B15_01_A B15_01_A 56 ROSTOCK ST Lead Copper PEX Not Replaced 2020‐03‐04 No 1.05 2020‐03‐05 2020‐03‐09
5027184 CEP_02 CEP_02 6107 STANTON AVE Lead Copper PEX Not Replaced 2020‐03‐04 No 3.64 2020‐03‐10 2020‐03‐16
5079319 B13_01_C B13_01_C 850 ROTHPLETZ ST Lead Copper PEX Not Replaced 2020‐03‐04 No ND 2020‐03‐11 2020‐04‐13
5079318 B13_01_C B13_01_C 852 ROTHPLETZ ST Lead Copper PEX Not Replaced 2020‐03‐04 No 22.5 2020‐04‐22 2020‐04‐27
5002809 B18_06 B18_06 252 ROBINSON ST Lead Copper PEX Not Replaced 2020‐03‐04 No ND 2020‐03‐06 2020‐03‐16
5031563 Ops Urgent LSLR 1539 BROADHEAD ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐09 No Emergency ND 2020‐03‐13 2020‐03‐25
5003252 B14_03_A B14_03_A 317 SEMPLE ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No ND 2020‐03‐06 2020‐03‐30
5009242 B17_07_A B17_07_A 3511 LEECH ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No ND 2020‐05‐01 2020‐05‐11
5068897 B15_01_A B15_01_A 1146 ADMIRAL ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No 1.12 2020‐03‐07 2020‐03‐16
5002811 B18_06 B18_06 248 ROBINSON ST Lead Copper PEX Not Replaced 2020‐03‐05 No ND 2020‐03‐05 2020‐03‐16
5002262 B18_06 B18_06 149 MOULTRIE ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No 43.3 2020‐05‐01 2020‐05‐11
5002814 B18_06 B18_06 242 ROBINSON ST Lead Lead PEX Copper 2020‐03‐05 2020‐03‐05 No 27.6 2020‐03‐06 2020‐03‐16 ND 2020‐07‐21 2020‐07‐28
5067590 B15_01_A B15_01_A 34 ROSTOCK ST Lead Lead PEX Copper 2020‐03‐06 2020‐03‐06 No 2.37 2020‐03‐07 2020‐03‐16
5004005 B14_03_B B14_03_B 426 ATWOOD ST Lead Copper PEX Not Replaced 2020‐03‐06 No ND 2020‐03‐06 2020‐03‐16
5068543 B15_01_A B15_01_A 1183 DAMAS ST Lead Lead PEX Copper 2020‐03‐06 2020‐03‐06 No 13.6 2020‐03‐09 2020‐03‐16 5.61 2020‐06‐22 2020‐06‐29
5002862 B18_06 B18_06 263 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐06 2020‐03‐06 No 2.81 2020‐03‐12 2020‐03‐16
5133250 B15_01_A B15_01_A 1160 ADMIRAL Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 11.1 2020‐03‐10 2020‐03‐16 1.04 2020‐06‐27 2020‐07‐06 1.04 2020‐06‐27 2020‐07‐06
5047491 CEP_02 CEP_02 361 FLOWERS AVE Lead Copper PEX Not Replaced 2020‐03‐09 No 96 2020‐03‐12 2020‐03‐25 80.1 2020‐03‐28 2020‐04‐06 2.44 2020‐04‐14 2020‐04‐20 2.44 2020‐04‐14 2020‐04‐20
5019894 B20_07 B20_07 5206 CARNEGIE ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐10 2020‐03‐16
5002886 B18_06 B18_06 212 DUNSEITH ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 2.36 2020‐03‐12 2020‐03‐16
5004382 B14_03_B B14_03_B 3613 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 1.11 2020‐03‐11 2020‐03‐25
5073283 B15_01_B B15_01_B 1925 BADER ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 5.93 2020‐03‐10 2020‐03‐16
5068893 B15_01_A B15_01_A 1154 ADMIRAL ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐10 2020‐03‐16
5004492 B14_03_B B14_03_B 3429 WARD ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐10 2020‐03‐16
5073290 B15_01_B B15_01_B 1924 BADER ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐09 No 9.24 2020‐03‐10 2020‐03‐25
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5008821 B17_07_A B17_07_A 166 37TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐09 2020‐03‐09 No ND 2020‐03‐12 2020‐03‐25
5056204 Urgent LSLR Urgent LSLR 219 KATHLEEN ST Lead Lead PEX Copper 2020‐03‐09 2020‐03‐11 No Emergency ND 2020‐03‐13 2020‐03‐25
5079303 B13_01_C B13_01_C 924 ROTHPLETZ ST Lead Copper PEX Not Replaced 2020‐03‐09 No 17.6 2020‐03‐10 2020‐03‐16
5008992 B17_07_A B17_07_A 187 38TH ST Lead Copper PEX Not Replaced 2020‐03‐10 No ND 2020‐03‐11 2020‐03‐16
5009038 B17_07_A B17_07_A 3623 CHARLOTTE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐13 2020‐03‐25
5002820 B18_06 B18_06 230 ROBINSON ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 1.97 2020‐03‐11 2020‐03‐25
5003897 B14_03_B B14_03_B 402 SEMPLE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐12 2020‐03‐30
5068551 B15_01_A B15_01_A 1189 SERENE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 3.28 2020‐03‐11 2020‐03‐16
5009053 B17_07_A B17_07_A 186 38TH ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 11.3 2020‐03‐13 2020‐03‐25
5003142 B18_06 B18_06 3147 TERRACE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No 1.15 2020‐03‐12 2020‐03‐25
5003821 B14_03_A B14_03_A 355 SEMPLE ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐12 2020‐03‐25
5008825 B17_07_A B17_07_A 3620 SMALLMAN ST Lead Lead PEX Copper 2020‐03‐10 2020‐03‐10 No ND 2020‐03‐11 2020‐03‐16
5009306 B17_07_A B17_07_A 3500 PENN AVE Lead Copper PEX Not Replaced 2020‐03‐10 No 1.16 2020‐03‐12 2020‐03‐25
5019804 B20_07 B20_07 5219 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐11 No 6.35 2020‐03‐12 2020‐03‐25
5067588 B15_01_A B15_01_A 30 ROSTOCK ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 3.51 2020‐03‐12 2020‐03‐16
5003783 B14_03_A B14_03_A 354 SEMPLE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐16 2020‐03‐25
5002818 B18_06 B18_06 234 ROBINSON ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐25 2020‐04‐13
5008840 B17_07_A B17_07_A 3540 CHARLOTTE ST Lead Copper PEX Not Replaced 2020‐03‐11 No ND 2020‐03‐12 2020‐04‐27
5068552 B15_01_A B15_01_A 1187 SERENE ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 1.58 2020‐03‐16 2020‐03‐25
5009031 B17_07_A B17_07_A 3723 CHARLOTTE ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 9.98 2020‐03‐12 2020‐03‐25
5009032 B17_07_A B17_07_A 3721 CHARLOTTE ST Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐14 2020‐03‐25
5008841 B17_07_A B17_07_A 3538 CHARLOTTE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐12 2020‐05‐27
5068077 B15_01_A B15_01_A 901 HASLAGE AVE Lead Lead PEX Copper 2020‐03‐11 2020‐03‐11 No 21 2020‐03‐12 2020‐03‐25 1.19 2020‐06‐24 2020‐07‐06 1.19 2020‐06‐24 2020‐07‐06
5068895 B15_01_A B15_01_A 1150 ADMIRAL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐11 2020‐03‐11 No ND 2020‐03‐13 2020‐03‐25
5009277 B17_07_A B17_07_A 3613 PENN AVE Lead Copper PEX Not Replaced 2020‐03‐11 No ND 2020‐03‐28 2020‐04‐13
5068556 B15_01_A B15_01_A 1813 BADER ST Lead Copper PEX Not Replaced 2020‐03‐12 No 5.64 2020‐03‐13 2020‐03‐25
5019797 B20_07 B20_07 5207 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No ND 2020‐05‐02 2020‐05‐11
5073163 B15_01_A B15_01_A 147 OVERBECK ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 1.18 2020‐03‐13 2020‐03‐25
5068528 B15_01_B B15_01_B 1901 ROCKLEDGE ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 7.14 2020‐03‐14 2020‐03‐30
5009710 B17_07_B B17_07_B 3900 HOWLEY ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 18.9 2020‐03‐15 2020‐03‐25 ND 2020‐06‐23 2020‐06‐29
5004385 B14_03_B B14_03_B 3619 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No ND 2020‐03‐14 2020‐03‐25
5019798 B20_07 B20_07 5209 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐12 No ND 2020‐06‐09 2020‐06‐15
5079026 B13_01_C B13_01_C 1041 HALL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No ND 2020‐05‐01 2020‐05‐11
5068558 B15_01_A B15_01_A 1823 BADER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No ND 2020‐05‐07 2020‐05‐18
5002338 B18_06 B18_06 3131 TERRACE ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 12.5 2020‐03‐12 2020‐03‐25
5003890 B14_03_B B14_03_B 427 SEMPLE ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No 2.79 2020‐03‐13 2020‐03‐25
5068546 B15_01_A B15_01_A 1826 BADER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐12 2020‐03‐12 No 1.97 2020‐03‐13 2020‐03‐25
5009655 B17_07_B B17_07_B 3921 HOWLEY ST Lead Lead PEX Copper 2020‐03‐12 2020‐03‐12 No ND 2020‐03‐12 2020‐03‐25
5003822 B14_03_A B14_03_A 353 SEMPLE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐14 2020‐03‐25
5068561 B15_01_A B15_01_A 1381 DAMAS ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 74 2020‐03‐15 2020‐03‐25 19.8 2020‐04‐08 2020‐04‐13
5079971 CEP_02 CEP_02 3927 SHOREHAM ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐16 2020‐03‐25
5019802 B20_07 B20_07 5217 CARNEGIE ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 5.1 2020‐03‐14 2020‐03‐25
5073277 B15_01_B B15_01_B 1908 ROCKLEDGE ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐15 2020‐03‐25
5002810 B18_06 B18_06 250 ROBINSON ST Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 3.53 2020‐03‐14 2020‐03‐25
5067835 B15_01_A B15_01_A 1339 DIANA PL Lead Lead PEX Copper 2020‐03‐13 2020‐03‐13 No 6.2 2020‐03‐14 2020‐03‐25
5019808 B20_07 B20_07 5221 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐13 2020‐03‐13 No ND 2020‐03‐16 2020‐03‐25
5003256 B14_03_A B14_03_A 329 SEMPLE ST Lead Copper PEX Not Replaced 2020‐03‐16 No ND 2020‐03‐31 2020‐04‐06
5072884 B15_01_B B15_01_B 1416 ROMANHOFF ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐16 2020‐03‐16 No 5.89 2020‐03‐17 2020‐03‐25
5019828 B20_07 B20_07 5255 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐17 No ND 2020‐03‐20 2020‐03‐30
5009539 B17_07_B B17_07_B 3909 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐03‐17 No ND 2020‐03‐18 2020‐03‐30
5022437 B20_07 B20_07 5309 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐18 No ND 2020‐03‐20 2020‐03‐30
5073052 B15_01_B B15_01_B 2218 ROCKLEDGE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐18 2020‐03‐18 No ND 2020‐04‐03 2020‐04‐13
5073075 B15_01_B B15_01_B 1414 HETZEL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐18 2020‐03‐18 No 1.65 2020‐03‐20 2020‐03‐30
5009289 B17_07_A B17_07_A 3515 PENN AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐18 2020‐03‐18 No 1.57 2020‐03‐20 2020‐03‐30
5022444 B20_07 B20_07 5327 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐19 No 1.65 2020‐03‐21 2020‐03‐30
5023018 B20_07 B20_07 5623 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐19 No ND 2020‐03‐20 2020‐03‐30
5022497 B20_07 B20_07 5437 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐03‐19 No 42 2020‐03‐20 2020‐03‐30
5009616 B17_07_B B17_07_B 3904 MINTWOOD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐03‐19 2020‐03‐19 No ND 2020‐03‐20 2020‐03‐30
5052776 Urgent LSLR Urgent LSLR 109 S 7TH ST Lead Lead PEX Copper 2020‐04‐03 2020‐04‐03 No Emergency 88.9 2020‐04‐17 2020‐04‐27
5062786 Ops Urgent LSLR 35 WABASH ST Lead Lead PEX Copper 2020‐04‐14 2020‐04‐16 No Emergency 1.07 2020‐04‐19 2020‐04‐27
5055811 Ops Urgent LSLR 734 MCLAIN ST Copper Lead PEX Copper 2020‐04‐28 2020‐04‐30 Yes Emergency ND 2020‐05‐11 2020‐05‐18
5020297 B20_07 B20_07 5113 KEYSTONE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐14 2020‐05‐14 No ND 2020‐07‐29 2020‐08‐05
5020363 B20_07 B20_07 5122 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐05‐14 No ND 2020‐05‐16 2020‐05‐27
5020364 B20_07 B20_07 5126 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐05‐15 No ND 2020‐05‐20 2020‐06‐01
5020381 B20_07 B20_07 5164 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐05‐18 No ND 2020‐05‐19 2020‐05‐27
5009554 B17_07_B B17_07_B 318 39TH ST Lead Copper PEX Not Replaced 2020‐05‐18 No ND 2020‐06‐23 2020‐06‐29
5073255 B15_01_B B15_01_B 1929 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐18 2020‐05‐18 No ND 2020‐06‐24 2020‐06‐29
5009650 B17_07_B B17_07_B 3931 HOWLEY ST Lead Copper PEX Not Replaced 2020‐05‐18 No 7.9 2020‐05‐20 2020‐05‐27
5003146 B18_06 B18_06 171 ROBINSON ST Lead Copper PEX Not Replaced 2020‐05‐18 No 4.03 2020‐05‐19 2020‐05‐27
5009731 B17_07_B B17_07_B 3932 HOWLEY ST Lead Copper PEX Not Replaced 2020‐05‐18 No 1.11 2020‐05‐19 2020‐05‐27
5009543 B17_07_B B17_07_B 321 39TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐18 2020‐05‐18 No ND 2020‐06‐21 2020‐06‐29
5009713 B17_07_B B17_07_B 3906 HOWLEY ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 1.31 2020‐05‐26 2020‐06‐01
5009577 B17_07_B B17_07_B 3723 MINTWOOD ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No ND 2020‐05‐23 2020‐06‐01
5009575 B17_07_B B17_07_B 3717 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐05‐19 No ND 2020‐05‐23 2020‐06‐01
5003134 B18_06 B18_06 170 ROBINSON ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 1.39 2020‐07‐16 2020‐07‐28
5020347 B20_07 B20_07 5155 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 5.41 2020‐05‐20 2020‐06‐01
5027237 CEP_02 CEP_02 5458 KINCAID ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No 4.23 2020‐05‐20 2020‐06‐15
5009711 B17_07_B B17_07_B 3904 HOWLEY ST Lead Lead PEX Copper 2020‐05‐19 2020‐05‐19 No ND 2020‐05‐21 2020‐06‐01
5073259 B15_01_B B15_01_B 1945 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐20 2020‐05‐20 No 1.71 2020‐05‐25 2020‐06‐01
5072862 B15_01_B B15_01_B 1202 ROMANHOFF ST Lead Lead PEX Copper 2020‐05‐20 2020‐05‐20 No 1.62 2020‐05‐21 2020‐06‐01
5020359 B20_07 B20_07 5116 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐20 2020‐05‐20 No ND 2020‐06‐22 2020‐06‐29
5009667 B17_07_B B17_07_B 333 39TH ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No ND 2020‐05‐22 2020‐06‐01
5009401 B17_07_B B17_07_B 311 37TH ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No ND 2020‐05‐22 2020‐06‐01
5013201 CEP_02 CEP_02 115 MOREWOOD AVE Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 5.81 2020‐05‐23 2020‐06‐15
5003120 B18_06 B18_06 142 ROBINSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐21 2020‐05‐21 No 1.18 2020‐05‐23 2020‐06‐01
5020306 B20_07 B20_07 5123 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 4.05 2020‐05‐22 2020‐06‐01
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5073106 B15_01_B B15_01_B 2112 HARBOR ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 1.73 2020‐05‐28 2020‐06‐08
5009660 B17_07_B B17_07_B 3911‐3913 HOWLEY ST Lead Lead PEX Copper 2020‐05‐21 2020‐05‐21 No 5.56 2020‐05‐22 2020‐06‐01
5045254 Urgent Water Urgent Water 3861 ALEXIS ST Lead Lead Tailpiece PEX Copper 2020‐05‐22 2020‐05‐22 No Emergency 3.63 2020‐07‐07 2020‐07‐20
5073101 B15_01_B B15_01_B 2136 HARBOR ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 81.9 2020‐05‐28 2020‐06‐08 2.48 2020‐06‐12 2020‐06‐22
5020374 B20_07 B20_07 5150 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 5.96 2020‐05‐27 2020‐06‐08
5027431 Urgent LSLR Urgent LSLR 418 BORLAND ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐26 2020‐05‐26 No Emergency ND 2020‐06‐23 2020‐06‐29
5004480 B14_03_B B14_03_B 3405 WARD ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 1.24 2020‐05‐30 2020‐06‐08
5009015 B17_07_A B17_07_A 162 39TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐05‐26 2020‐05‐26 No 2.56 2020‐05‐28 2020‐06‐08
5009654 B17_07_B B17_07_B 3923 HOWLEY ST Lead Lead PEX Copper 2020‐05‐26 2020‐05‐26 No 1.49 2020‐05‐27 2020‐06‐08
5020314 B20_07 B20_07 5137 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐27 2020‐05‐27 No 1.15 2020‐09‐16 2020‐09‐21
5009530 B17_07_B B17_07_B 3923 1/2 MINTWOOD ST Lead Lead PEX Copper 2020‐05‐27 2020‐05‐27 No ND 2020‐08‐10 2020‐08‐17
5020576 B20_07 B20_07 5191 STANTON AVE Lead Lead Copper Copper 2020‐05‐28 2020‐05‐28 No ND 2020‐05‐28 2020‐06‐08
5073053 B15_01_B B15_01_B 2210 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐28 2020‐05‐28 No 5.81 2020‐05‐29 2020‐06‐08
5133682 B15_01_B B15_01_B 2231 HARBOR Lead Lead PEX Copper 2020‐05‐28 2020‐05‐28 No 1.97 2020‐06‐04 2020‐06‐15
5020309 B20_07 B20_07 5129 KEYSTONE ST Lead Lead PEX Copper 2020‐05‐28 2020‐05‐28 No ND 2020‐05‐29 2020‐06‐08 ND 2020‐06‐01 2020‐06‐08
5009599 B17_07_B B17_07_B 3810 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐05‐28 No 11.8 2020‐06‐02 2020‐06‐08 1.04 2021‐01‐26 2021‐02‐09
5073073 B15_01_B B15_01_B 2100 ROCKLEDGE ST Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No 4.61 2020‐09‐26 2020‐10‐05
5009211 B17_07_A B17_07_A 300 39TH ST FRNT Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No ND 2020‐06‐03 2020‐06‐15
5002889 B18_06 B18_06 3221 TERRACE ST Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No 1.03 2020‐05‐29 2020‐06‐08
5009213 B17_07_A B17_07_A 296 39TH ST Lead Lead PEX Copper 2020‐05‐29 2020‐05‐29 No 2.14 2020‐05‐31 2020‐06‐08
5073158 B15_01_A B15_01_A 1030 BUENTE ST Lead Copper PEX Not Replaced 2020‐06‐01 No 10.1 2020‐06‐02 2020‐06‐15 ND 2020‐09‐08 2020‐09‐21
5002808 B18_06 B18_06 254 ROBINSON ST Lead Lead PEX Copper 2020‐06‐01 2020‐06‐01 No ND 2020‐11‐01 2020‐11‐16
5073046 B15_01_B B15_01_B 2125 ROCKLEDGE ST Lead Lead PEX Copper 2020‐06‐01 2020‐06‐01 No 8.4 2020‐06‐03 2020‐06‐15
5019913 B20_07 B20_07 5203 KEYSTONE ST Lead Lead PEX Copper 2020‐06‐01 2020‐06‐01 No 1.03 2020‐06‐03 2020‐06‐15
5009499 B17_07_B B17_07_B 296.5 38TH ST Lead Copper PEX Not Replaced 2020‐06‐01 No ND 2020‐06‐01 2020‐06‐15
5020206 B20_07 B20_07 5120 STANTON AVE Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No 2.65 2020‐06‐04 2020‐06‐15
5073065 B15_01_B B15_01_B 2120 ROCKLEDGE ST Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No 7.88 2020‐06‐03 2020‐06‐15
5072995 B15_01_B B15_01_B 2215 LAPPE LN Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No 3.55 2020‐06‐08 2020‐06‐15
5009630 B17_07_B B17_07_B 3932 MINTWOOD ST Lead Copper PEX Not Replaced 2020‐06‐02 No ND 2020‐06‐04 2020‐06‐15
5009002 B17_07_A B17_07_A 186 39TH ST Lead Lead PEX Copper 2020‐06‐02 2020‐06‐02 No ND 2020‐06‐10 2020‐06‐15
5009101 B17_07_A B17_07_A 233 37TH ST Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No ND 2020‐06‐07 2020‐06‐15
5020047 B20_07 B20_07 5232 KEYSTONE ST Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No ND 2020‐06‐04 2020‐06‐29
5009750 B17_07_B B17_07_B 3919 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No 1.6 2020‐06‐06 2020‐06‐15
5072923 B15_01_B B15_01_B 935 S SIDE AVE Lead Lead PEX Copper 2020‐06‐03 2020‐06‐03 No 10.1 2020‐06‐04 2020‐06‐15 71.7 2020‐09‐11 2020‐09‐21 23.6 2020‐09‐23 2020‐10‐05 41.2 2021‐03‐16 2021‐03‐22 ND 2021‐11‐15 2021‐11‐22
5040613 Ops Urgent LSLR 216 HASTINGS ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐18 No Emergency ND 2020‐06‐21 2020‐06‐29
5024857 Ops Urgent LSLR 5537 BRYANT ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No Emergency 2.31 2020‐06‐07 2020‐06‐15
5020048 B20_07 B20_07 5230 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐06‐04 No 2.66 2020‐06‐05 2020‐06‐15
5009690 B17_07_B B17_07_B 3808 HOWLEY ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No ND 2020‐06‐05 2020‐06‐15
5009748 B17_07_B B17_07_B 3923 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No ND 2020‐06‐08 2020‐06‐15
5072804 B15_01_B B15_01_B 1132 FABYAN ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 1.63 2020‐06‐05 2020‐06‐15
5009709 B17_07_B B17_07_B 349 39TH ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 9.11 2020‐06‐05 2020‐06‐15
5072834 B15_01_B B15_01_B 1138 SOUTH SIDE AVE Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No ND 2020‐06‐06 2020‐06‐15
5073074 B15_01_B B15_01_B 1412 HETZEL ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 43 2020‐06‐06 2020‐06‐15 1.05 2020‐09‐15 2020‐09‐21
5068764 B15_01_A B15_01_A 1713 HUNNELL ST Lead Lead PEX Copper 2020‐06‐04 2020‐06‐04 No 294 2020‐06‐08 2020‐06‐15 8.15 2020‐06‐19 2020‐06‐29
5024862 Ops Urgent LSLR 5521 BRYANT ST Lead Lead PEX Copper 2020‐06‐05 2020‐06‐17 No Emergency 1.97 2020‐06‐18 2020‐06‐22
5072821 B15_01_B B15_01_B 1006 SOUTH SIDE AVE Lead Lead PEX Copper 2020‐06‐05 2020‐06‐05 No 16.5 2020‐06‐24 2020‐07‐06
5005202 CEP_02 CEP_02 3740 CHILDS ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐05 2020‐06‐05 No 3.62 2020‐07‐27 2020‐08‐05
5002344 B18_06 B18_06 3114 TERRACE ST Lead Lead PEX Copper 2020‐06‐05 2020‐06‐05 No 2.3 2020‐06‐07 2020‐06‐15
5069498 Ops Urgent LSLR 1912 LOWRIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐06 2020‐06‐09 No Emergency ND 2020‐08‐19 2020‐09‐09
5067713 B15_01_A B15_01_A 1166 ITIN ST Lead Lead PEX Copper 2020‐06‐07 2020‐06‐07 No 1.74 2020‐08‐16 2020‐08‐24
5067794 B15_01_A B15_01_A 1227 ITIN ST Lead Copper PEX Not Replaced 2020‐06‐07 No 1.01 2020‐08‐10 2020‐08‐17
5067791 B15_01_A B15_01_A 1219 ITIN ST Lead Copper PEX Not Replaced 2020‐06‐07 No 1.77 2020‐06‐10 2020‐06‐15
5019712 B20_07 B20_07 5209 DRESDEN WAY Lead Lead PEX Copper 2020‐06‐08 2020‐06‐08 No ND 2020‐07‐09 2020‐07‐20
5019799 B20_07 B20_07 5206 DRESDEN WAY Lead Copper PEX Not Replaced 2020‐06‐08 No ND 2020‐06‐09 2020‐06‐15
5009746 B17_07_B B17_07_B 3927 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐08 2020‐06‐08 No 2.58 2020‐06‐08 2020‐06‐15
5009680 B17_07_B B17_07_B 3811 HOWLEY ST Lead Lead PEX Copper 2020‐06‐08 2020‐06‐08 No ND 2020‐06‐09 2020‐06‐22
5009466 B17_07_A B17_07_A 3801 PENN AVE Lead PEX PEX Not Replaced 2020‐06‐09 No 2.31 2020‐06‐10 2020‐06‐15
5020060 B20_07 B20_07 5210 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐06‐09 No 2.41 2020‐06‐10 2020‐06‐22
5068504 B15_01_A B15_01_A 18 WOESSNER AVE Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 1.12 2020‐07‐28 2020‐08‐05
5013612 B21_07 B21_07 228 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 9.75 2020‐06‐11 2020‐06‐22
5019818 B20_07 B20_07 5237 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 1.85 2020‐06‐15 2020‐06‐22
5002790 B18_06 B18_06 3159 ELLERS ST Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No ND 2020‐06‐28 2020‐07‐06 ND 2020‐06‐28 2020‐07‐06
5009780 B17_07_B B17_07_B 3938 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐09 2020‐06‐09 No 29.3 2020‐06‐10 2020‐06‐22 5.74 2020‐09‐09 2020‐09‐21
5019809 B20_07 B20_07 5220 DRESDEN WAY Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5024616 B19_09 B19_09 5416 BROAD ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No 2.94 2020‐06‐12 2020‐06‐22
5037859 CEP_02 CEP_02 5874 HOBART ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5009747 B17_07_B B17_07_B 3925 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No 1.87 2020‐06‐18 2020‐07‐13
5072928 B15_01_B B15_01_B 920 MINA ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No 1.67 2020‐06‐11 2020‐08‐24
5013614 B21_07 B21_07 232 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐11 No 2.18 2020‐06‐15 2020‐06‐22 7.17 2020‐06‐15 2020‐06‐22
5019948 B20_07 B20_07 115 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5002198 B18_06 B18_06 3153 ELLERS ST Lead Copper PEX Not Replaced 2020‐06‐10 No 2.22 2020‐06‐13 2020‐06‐22
5019803 B20_07 B20_07 5212 DRESDEN WAY Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐11 2020‐06‐22
5068513 B15_01_A B15_01_A 36 WOESSNER ST Lead Lead PEX Copper 2020‐06‐10 2020‐06‐10 No ND 2020‐06‐15 2020‐06‐22
5009188 B17_07_A B17_07_A 238 39TH ST Lead Copper PEX Not Replaced 2020‐06‐10 No 1.34 2020‐09‐21 2020‐09‐28
5009555 B17_07_B B17_07_B 316 39TH ST Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No 1.79 2020‐06‐13 2020‐06‐22
5003276 B14_03_A B14_03_A 254 MEYRAN AVE Lead Copper PEX Not Replaced 2020‐06‐11 No ND 2020‐09‐22 2020‐09‐28
5022740 B20_07 B20_07 6058 SAWYER ST Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No ND 2020‐06‐11 2020‐06‐29
5019950 B20_07 B20_07 119 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No 6.67 2020‐06‐13 2020‐06‐22
5019951 B20_07 B20_07 121 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No ND 2020‐06‐15 2020‐06‐22
5073008 B15_01_B B15_01_B 2137 DONORA ST Lead Copper PEX Not Replaced 2020‐06‐11 No ND 2020‐06‐14 2020‐06‐29
5022742 B20_07 B20_07 6046 SAWYER ST Lead Copper PEX Not Replaced 2020‐06‐11 No ND 2020‐06‐12 2020‐06‐22
5026666 B19_09 B19_09 5547 COLUMBO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐11 2020‐06‐11 No ND 2020‐06‐13 2020‐07‐13
5013615 B21_07 B21_07 236 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐11 2020‐06‐11 No 4.76 2020‐06‐16 2020‐06‐22
5013613 B21_07 B21_07 230 S WINEBIDDLE ST Lead PEX PEX Not Replaced 2020‐06‐12 No ND 2020‐06‐15 2020‐06‐29
5072978 B15_01_B B15_01_B 7 NETTIE ST Lead Lead PEX Copper 2020‐06‐12 2020‐06‐12 No ND 2020‐06‐15 2020‐06‐22
5019914 B20_07 B20_07 5205 KEYSTONE ST Lead Copper PEX Not Replaced 2020‐06‐12 No ND 2020‐06‐14 2020‐06‐22
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5013617 B21_07 B21_07 244 S WINEBIDDLE ST Lead Copper PEX Not Replaced 2020‐06‐12 No ND 2020‐09‐22 2020‐10‐05 ND 2020‐09‐28 2020‐10‐12
5019770 B20_07 B20_07 5226 HARRISON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐17 2020‐06‐22
5074144 B15_01_B B15_01_B 2600 SUNSET AVE Lead Copper PEX Not Replaced 2020‐06‐15 No ND 2020‐06‐17 2020‐06‐22
5019769 B20_07 B20_07 5228 HARRISON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐15 2020‐06‐15 No 1.48 2020‐06‐16 2020‐06‐22
5002843 B18_06 B18_06 223 DUNSEITH ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 14 2020‐06‐23 2020‐06‐29 ND 2020‐09‐21 2020‐10‐12
5073004 B15_01_B B15_01_B 2116 DONORA ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 4.74 2021‐04‐23 2021‐05‐03 3.35 2022‐10‐14 2022‐10‐19
5026742 B19_09 B19_09 5561 COLUMBO ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐15 2020‐06‐22
5072952 B15_01_B B15_01_B 85 LUELLA ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐16 2020‐06‐22
5002408 B18_06 B18_06 2317 5TH AVE Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No ND 2020‐06‐17 2020‐06‐22
5019952 B20_07 B20_07 123 MCCANDLESS AVE Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 1.42 2020‐06‐18 2020‐06‐22
5022724 B20_07 B20_07 6012 BUTLER ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 1.22 2020‐06‐17 2020‐06‐22
5013628 B21_07 B21_07 245 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐15 2020‐06‐15 No 13.1 2020‐06‐19 2020‐06‐29
5024559 Ops 320 N GRAHAM ST Lead Copper PEX Not Replaced 2020‐06‐16 No Emergency 5.8 2020‐07‐29 2020‐08‐10
5003376 B14_03_A B14_03_A 239 ATWOOD ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 4.46 2020‐06‐17 2020‐06‐29 ND 2020‐06‐17 2020‐06‐29
5072968 B15_01_B B15_01_B 921 LUELLA Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐06‐23 2020‐06‐29
5072936 B15_01_B B15_01_B 900 MINA ST REAR Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 1.55 2020‐06‐24 2020‐07‐06 1.55 2020‐06‐24 2020‐07‐06
5026720 B19_09 B19_09 5441 HILLCREST ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 1.3 2020‐06‐17 2020‐06‐22
5013610 B21_07 B21_07 220 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐06‐17 2020‐06‐29 ND 2020‐06‐22 2020‐07‐13
5073010 B15_01_B B15_01_B 2125 DONORA ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐07‐15 2020‐07‐20
5009798 B17_07_B B17_07_B 3944 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 3.16 2020‐06‐18 2020‐07‐06 3.16 2020‐06‐18 2020‐07‐06
5022727 B20_07 B20_07 6004 BUTLER ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 6.8 2020‐06‐17 2020‐06‐29
5068768 B15_01_A B15_01_A 7 TANK ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No ND 2020‐06‐19 2020‐06‐29
5019887 B20_07 B20_07 5216 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐16 2020‐06‐16 No 1.32 2020‐06‐17 2020‐06‐29
5022735 B20_07 B20_07 5728 BUTLER ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐18 No 2 2020‐06‐19 2020‐06‐29
5024675 B19_09 B19_09 5440 HILLCREST ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐18 No 16.3 2020‐06‐19 2020‐06‐29 ND 2020‐10‐03 2020‐10‐12
5013611 B21_07 B21_07 224 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No 4.22 2020‐06‐18 2020‐06‐29 1.09 2020‐06‐22 2020‐07‐13
5002243 B18_06 B18_06 120 DE RUAD ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No ND 2020‐06‐19 2020‐06‐29
5067831 B15_01_A B15_01_A 1325 DIANA PL Lead Copper PEX Not Replaced 2020‐06‐17 No ND 2020‐06‐19 2020‐07‐13
5026679 B19_09 B19_09 5521 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No ND 2020‐06‐18 2020‐06‐29
5013585 B21_07 B21_07 229 GROSS ST Lead Lead PEX Copper 2020‐06‐17 2020‐06‐17 No 1.22 2020‐06‐21 2020‐06‐29
5023085 B20_07 B20_07 318 57TH ST Lead Copper PEX Not Replaced 2020‐06‐18 No 1.75 2020‐06‐20 2020‐06‐29
5026678 B19_09 B19_09 5525 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No ND 2020‐06‐20 2020‐06‐29
5072950 B15_01_B B15_01_B 75 LUELLA ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 1.23 2020‐06‐19 2020‐06‐29
5013547 B21_07 B21_07 216 GROSS ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 35.9 2020‐06‐19 2020‐06‐29
5043538 CEP_02 CEP_02 102 CARNEGIE PL Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 4.4 2020‐06‐20 2020‐06‐29
5027209 B19_09 B19_09 5468 HILLCREST ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No 3.38 2020‐08‐03 2020‐08‐10
5013584 B21_07 B21_07 231 GROSS ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐19 No 6.72 2020‐06‐20 2020‐06‐29
5019839 B20_07 B20_07 5305 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐18 2020‐06‐18 No ND 2020‐06‐19 2020‐06‐29
5026676 B19_09 B19_09 5513 MARGARETTA ST Lead Copper PEX Not Replaced 2020‐06‐18 No 15.7 2020‐06‐24 2020‐07‐06 ND 2020‐09‐25 2020‐10‐05
5013631 B21_07 B21_07 223 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐19 2020‐06‐19 No 7.98 2020‐06‐22 2020‐07‐06 7.98 2020‐06‐22 2020‐07‐06
5019845 B20_07 B20_07 5270 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐19 2020‐06‐19 No 1.96 2020‐06‐23 2020‐06‐29
5022668 B20_07 B20_07 5708 BUTLER ST Lead Lead PEX Copper 2020‐06‐19 2020‐06‐19 No ND 2020‐06‐22 2020‐06‐29
5024841 Ops Urgent LSLR 1146 KING AVE Lead Lead PEX Copper 2020‐06‐22 2020‐06‐29 No Emergency 1.1 2020‐06‐30 2020‐07‐13
5024582 B19_09 B19_09 427 N GRAHAM ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.64 2020‐06‐23 2020‐06‐29
5048260 CEP_02 CEP_02 5118 CHAPLAIN WAY Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.16 2020‐09‐21 2020‐09‐28
5022441 B20_07 B20_07 5317 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.85 2020‐06‐24 2020‐06‐29
5013620 B21_07 B21_07 250 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 1.42 2020‐06‐23 2020‐07‐13 2.54 2020‐06‐28 2020‐07‐13
5013414 B21_07 B21_07 261 EDMOND ST Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No ND 2020‐06‐22 2020‐06‐29
5027592 B19_09 B19_09 116 N FAIRMOUNT ST Lead Copper PEX Not Replaced 2020‐06‐22 No 5.56 2020‐06‐23 2020‐06‐29
5027597 B19_09 B19_09 107 N FAIRMOUNT ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐22 2020‐06‐22 No ND 2021‐05‐25 2021‐06‐07
5008397 B17_07_B B17_07_B 3722 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No 4.82 2020‐06‐25 2020‐07‐06 4.82 2020‐06‐25 2020‐07‐06
5008396 B17_07_B B17_07_B 3720 LIBERTY AVE Lead Lead PEX Copper 2020‐06‐22 2020‐06‐22 No ND 2020‐06‐23 2020‐06‐29
5013392 B21_07 B21_07 250 EDMOND ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 1.13 2020‐06‐25 2020‐07‐06 1.13 2020‐06‐25 2020‐07‐06
5022450 B20_07 B20_07 5329 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 2.02 2020‐06‐24 2020‐06‐29 2.49 2020‐06‐27 2020‐07‐06 2.49 2020‐06‐27 2020‐07‐06
5003145 B18_06 B18_06 179 ROBINSON ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 20.8 2020‐06‐25 2020‐07‐06
5026669 B19_09 B19_09 5536 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 8.94 2020‐06‐26 2020‐07‐06 8.94 2020‐06‐26 2020‐07‐06
5026736 B19_09 B19_09 5537 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐23 2020‐06‐23 No 1.38 2020‐06‐25 2020‐07‐06 1.38 2020‐06‐25 2020‐07‐06
5013420 B21_07 B21_07 249 EDMOND ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 19.3 2020‐07‐11 2020‐07‐20 5.99 2020‐10‐04 2020‐10‐12
5022463 B20_07 B20_07 5341 CARNEGIE ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No ND 2020‐06‐25 2020‐07‐06 ND 2020‐06‐25 2020‐07‐06 ND 2020‐06‐26 2020‐07‐06 ND 2020‐06‐26 2020‐07‐06
5005703 CEP_02 CEP_02 2248 BEDFORD AVE Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 1.15 2020‐06‐25 2020‐07‐06 1.15 2020‐06‐25 2020‐07‐06
5002821 B18_06 B18_06 228 ROBINSON ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 61.4 2020‐06‐25 2020‐07‐06
5022598 B20_07 B20_07 6068 BUTLER ST Lead Copper PEX Not Replaced 2020‐06‐24 No 8.73 2020‐06‐24 2020‐07‐06 8.73 2020‐06‐24 2020‐07‐06
5022599 B20_07 B20_07 6066 BUTLER ST Lead Copper PEX Not Replaced 2020‐06‐24 No 24.3 2020‐06‐25 2020‐07‐06
5026737 B19_09 B19_09 5535 MARGARETTA ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 2.39 2020‐06‐26 2020‐07‐06 2.39 2020‐06‐26 2020‐07‐06
5013550 B21_07 B21_07 224 GROSS ST Lead Lead PEX Copper 2020‐06‐24 2020‐06‐24 No 9.46 2020‐06‐24 2020‐07‐06 9.46 2020‐06‐24 2020‐07‐06
5013385 B21_07 B21_07 234 EDMOND ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 8.94 2020‐06‐26 2020‐07‐06
5026654 B19_09 B19_09 514 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 1.79 2020‐06‐26 2020‐07‐06 1.79 2020‐06‐26 2020‐07‐06
5009628 B17_07_B B17_07_B 3929 CABINET ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 1.81 2020‐08‐12 2020‐08‐24
5013545 B21_07 B21_07 212 GROSS ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 9.22 2020‐06‐26 2020‐07‐13
5026624 B19_09 B19_09 529 N FAIRMOUNT ST Lead Copper PEX Not Replaced 2020‐06‐25 No 1.75 2020‐06‐26 2020‐07‐06 1.75 2020‐06‐26 2020‐07‐06
5013621 B21_07 B21_07 256 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐25 2020‐06‐25 No 13.9 2020‐06‐26 2020‐07‐13 10.3 2020‐06‐26 2020‐07‐13
5022432 B20_07 B20_07 5404 CARNEGIE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐26 2020‐06‐26 No 4.15 2020‐06‐28 2020‐07‐06 4.15 2020‐06‐28 2020‐07‐06
5014150 B21_07 B21_07 337 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐26 2020‐06‐26 No 6.36 2020‐06‐27 2020‐07‐13
5013387 B21_07 B21_07 238 EDMOND ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No 2.51 2020‐07‐02 2020‐07‐13 8.36 2020‐08‐10 2020‐08‐17
5013386 B21_07 B21_07 236 EDMOND ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No 2.54 2020‐07‐01 2020‐07‐13
5013592 B21_07 B21_07 205 GROSS ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No ND 2020‐07‐02 2020‐07‐20
5022554 B20_07 B20_07 5421 BUTLER ST Lead Copper PEX Not Replaced 2020‐06‐29 No 5.1 2020‐06‐30 2020‐07‐06 5.1 2020‐06‐30 2020‐07‐06
5014148 B21_07 B21_07 345 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐29 2020‐06‐29 No 10.7 2020‐06‐30 2020‐07‐20 1.27 2020‐09‐24 2020‐10‐05
5009484 B17_07_A B17_07_A 3921 WOOLSLAYER WAY Lead Lead Tailpiece PEX Copper Tailpiece 2020‐06‐29 2020‐06‐29 No 2.36 2020‐07‐01 2020‐07‐13
5078752 Ops Urgent LSLR 1137 STANFORD RD Lead Lead PEX Copper 2020‐06‐30 2020‐07‐09 No Emergency 5.75 2020‐07‐08 2020‐07‐28
5013424 B21_07 B21_07 241 EDMOND ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No ND 2020‐07‐02 2020‐07‐13
5013579 B21_07 B21_07 249 GROSS ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No 3.14 2020‐07‐02 2020‐07‐13
5013384 B21_07 B21_07 228 EDMOND ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No 5.43 2020‐07‐01 2020‐07‐13
5009504 B17_07_A B17_07_A 3712 PENN AVE Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No ND 2020‐07‐01 2020‐07‐13
5014149 B21_07 B21_07 341 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐06‐30 2020‐06‐30 No 3.8 2020‐07‐01 2020‐07‐13
5013390 B21_07 B21_07 244 EDMOND ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 1.15 2020‐07‐13 2020‐07‐20
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5014152 B21_07 B21_07 327 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 3.03 2020‐08‐25 2020‐09‐09
5056962 SDWMR_2020A SDWMR_2020A 617 INDUSTRY ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No ND 2020‐07‐06 2020‐07‐21
5022500 B20_07 B20_07 5435 DRESDEN WAY Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 1.85 2020‐07‐02 2020‐07‐13
5013557 B21_07 B21_07 244 GROSS ST Lead Lead PEX Copper 2020‐07‐01 2020‐07‐01 No 3.76 2020‐09‐09 2020‐09‐21
5026623 B19_09 B19_09 527 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 2.14 2020‐07‐28 2020‐08‐24
5013422 B21_07 B21_07 245 EDMOND ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 1.99 2020‐07‐03 2020‐07‐13
5013553 B21_07 B21_07 234 GROSS ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 17.9 2020‐07‐02 2020‐07‐13
5014145 B21_07 B21_07 353 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐02 2020‐07‐02 No 3.13 2020‐07‐08 2020‐07‐20
5044646 Urgent LSLR Urgent LSLR 917 S BRADDOCK AVE Lead Copper PEX Not Replaced 2020‐07‐02 No Emergency 2.68 2020‐07‐08 2020‐07‐20
5013352 B21_07 B21_07 211 PEARL ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 24 2020‐07‐07 2020‐07‐20 2.8 2020‐10‐09 2020‐10‐19
5014133 B21_07 B21_07 356 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐07 No 87 2020‐07‐09 2020‐07‐20 10.1 2021‐05‐25 2021‐06‐14
5009285 B17_07_A B17_07_A 3523 PENN AVE Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 3.2 2020‐07‐07 2020‐07‐20
5056973 SDWMR_2020A SDWMR_2020A 628 INDUSTRY ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 1.5 2020‐07‐08 2020‐07‐13
5026651 B19_09 B19_09 524 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐06 2020‐07‐06 No 1.58 2020‐07‐07 2020‐07‐13
5009481 B17_07_A B17_07_A 3929.5 WOOLSLAYER WAY Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 1.69 2020‐07‐10 2020‐07‐20
5014143 B21_07 B21_07 361 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 1.44 2020‐07‐11 2020‐07‐20
5056314 CEP_02 CEP_02 407 EUREKA ST Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 2.63 2020‐07‐18 2020‐07‐28
5022523 B20_07 B20_07 5326 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐07 No 2.5 2020‐07‐08 2020‐07‐20 4.87 2020‐07‐08 2020‐07‐20
5013562 B21_07 B21_07 258 GROSS ST Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No 10.2 2020‐07‐08 2020‐07‐20 2.51 2020‐07‐08 2020‐07‐20
5056961 SDWMR_2020A SDWMR_2020A 614 MANTON WAY Lead Lead PEX Copper 2020‐07‐07 2020‐07‐07 No ND 2020‐07‐10 2020‐07‐21
5013380 B21_07 B21_07 220 EDMOND ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 4.64 2020‐07‐09 2020‐07‐20
5013347 B21_07 B21_07 219 PEARL ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 143 2020‐07‐10 2020‐07‐20 62.7 2020‐07‐21 2020‐07‐28 37.9 2020‐07‐29 2020‐08‐10 41.8 2021‐05‐04 2021‐05‐17 4.16 2021‐07‐30 2021‐08‐16
5014130 B21_07 B21_07 348 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 2.07 2020‐07‐12 2020‐07‐20
5022515 B20_07 B20_07 5400 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐08 No ND 2020‐07‐09 2020‐07‐20
5056976 SDWMR_2020A SDWMR_2020A 612 INDUSTRY ST Lead PEX PEX Not Replaced 2020‐07‐08 No 2.57 2020‐07‐09 2020‐07‐21
5013591 B21_07 B21_07 209 GROSS ST Lead Lead PEX Copper 2020‐07‐08 2020‐07‐08 No 2.39 2020‐07‐10 2020‐07‐20
5013382 B21_07 B21_07 224 EDMOND ST Lead Copper PEX Not Replaced 2020‐07‐09 No 4.94 2020‐07‐11 2020‐07‐20
5014142 B21_07 B21_07 365 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 7.01 2020‐07‐15 2020‐07‐20
5022542 B20_07 B20_07 5300 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐09 No ND 2020‐07‐27 2020‐08‐05
5020134 B20_07 B20_07 606 MCCANDLESS AVE Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 6.43 2020‐07‐11 2020‐07‐20
5024631 B19_09 B19_09 5421 BROAD ST Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 2.99 2020‐07‐10 2020‐07‐20
5013350 B21_07 B21_07 215 PEARL Lead Lead PEX Copper 2020‐07‐09 2020‐07‐09 No 4.07 2020‐07‐10 2020‐07‐20 8.67 2020‐07‐10 2020‐07‐20
5013423 B21_07 B21_07 243 EDMOND ST Lead Lead PEX Copper 2020‐07‐10 2020‐07‐10 No ND 2020‐07‐11 2020‐07‐20
5013353 B21_07 B21_07 213 PEARL ST Lead Lead PEX Copper 2020‐07‐10 2020‐07‐10 No 1.97 2020‐07‐11 2020‐07‐20
5014141 B21_07 B21_07 369 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐10 2020‐07‐10 No ND 2020‐07‐14 2020‐07‐20
5013560 B21_07 B21_07 254 GROSS ST Lead Copper PEX Not Replaced 2020‐07‐10 No 2.95 2020‐07‐11 2020‐07‐20
5019385 CEP_02 CEP_02 5306 ROSETTA ST Lead Copper PEX Not Replaced 2020‐07‐10 No 5.85 2020‐07‐13 2020‐07‐20
5035354 Urgent LSLR Urgent LSLR 5521 DUNMOYLE AVE Lead PEX PEX Not Replaced 2020‐07‐10 No Emergency ND 2020‐07‐27 2020‐08‐05
1000044 B20_07 B20_07 5235 BUTLER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐13 2020‐07‐13 No ND 2020‐07‐14 2020‐08‐05 ND 2020‐07‐28 2020‐08‐05
5013381 B21_07 B21_07 222 EDMOND ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No 3.05 2020‐07‐16 2020‐07‐28
5017791 B21_07 B21_07 214 PEARL ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No 4.89 2020‐07‐15 2020‐07‐28
5013578 B21_07 B21_07 251 GROSS ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No 5.18 2020‐07‐16 2020‐07‐28
5014131 B21_07 B21_07 350 S WINEBIDDLE ST Lead Copper PEX Not Replaced 2020‐07‐13 No 4.71 2020‐08‐03 2020‐08‐17
5027590 B19_09 B19_09 5511 DUNKIRK ST Lead Lead PEX Copper 2020‐07‐13 2020‐07‐13 No ND 2020‐07‐14 2020‐07‐28
5019749 B20_07 B20_07 5231‐5235 BUTLER ST Lead Copper PEX Not Replaced 2020‐07‐14 No ND 2020‐07‐16 2020‐08‐05
5013304 B21_07 B21_07 116 EDMOND ST Lead Copper PEX Not Replaced 2020‐07‐14 No ND 2020‐07‐18 2020‐07‐28
5013348 B21_07 B21_07 217.5 PEARL ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 45.3 2020‐07‐15 2020‐07‐28
5026709 B19_09 B19_09 423 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐15 No 7.45 2020‐07‐16 2020‐07‐20
5026708 B19_09 B19_09 421 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No ND 2020‐07‐15 2020‐07‐28
5024689 B19_09 B19_09 5445 ROSETTA ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 7.24 2020‐07‐18 2020‐07‐28
5014849 B21_07 B21_07 424 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 5.39 2020‐07‐15 2020‐07‐20
5013570 B21_07 B21_07 263 GROSS ST Lead Lead PEX Copper 2020‐07‐14 2020‐07‐14 No 2.71 2020‐07‐15 2020‐07‐20 1.81 2020‐07‐15 2020‐08‐10 2.08 2020‐07‐15 2020‐07‐28 ND 2020‐07‐17 2020‐07‐28
5063195 Ops Urgent LSLR 1032 VALONIA ST Lead Lead PEX Copper 2020‐07‐15 2020‐07‐16 No Emergency 1.67 2020‐07‐17 2020‐07‐28
5017794 B21_07 B21_07 220 PEARL ST Lead Lead PEX Copper 2020‐07‐15 2020‐07‐15 No 1.37 2020‐07‐18 2020‐07‐28
5024687 B19_09 B19_09 5441 ROSETTA ST Lead Lead PEX Copper 2020‐07‐15 2020‐07‐15 No ND 2020‐08‐28 2020‐09‐09
5020295 B20_07 B20_07 5109 KEYSTONE Copper Lead PEX Copper 2020‐07‐15 2020‐07‐15 No ND 2020‐09‐04 2020‐09‐21
5013407 B21_07 B21_07 4743 FRIENDSHIP AVE Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No ND 2020‐07‐17 2020‐07‐28
5014147 B21_07 B21_07 349 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 1.9 2020‐10‐12 2020‐10‐19
5013340 B21_07 B21_07 233 PEARL ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 7.84 2020‐07‐19 2020‐07‐28
5024578 B19_09 B19_09 5411 COLUMBO ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 2.83 2020‐07‐17 2020‐07‐28
5027241 B19_09 B19_09 209 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 36.4 2020‐07‐18 2020‐07‐28 3.01 2020‐10‐10 2020‐10‐19
5035851 CEP_02 CEP_02 5544 WILKINS AVE Lead Lead PEX Copper 2020‐07‐16 2020‐07‐13 No 3.75 2020‐08‐21 2020‐08‐31
5032145 SDWMR_2020B SDWMR_2020B 7363 STRANAHAN ST Copper Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 10.6 2020‐09‐24 2020‐10‐05
5057358 SDWMR_2020A SDWMR_2020A 952 LOYAL WAY Copper Lead PEX Copper 2020‐07‐16 2020‐07‐16 No 1.19 2020‐07‐20 2020‐07‐28
5064626 SDWMR_2020B SDWMR_2020B 1920 SEDGWICK ST Lead Lead PEX Copper 2020‐07‐17 2020‐07‐17 No 5.52 2020‐07‐17 2020‐07‐28
5017793 B21_07 B21_07 218 PEARL ST Lead Lead PEX Copper 2020‐07‐17 2020‐07‐17 No 1.45 2020‐07‐19 2020‐07‐28 5 2020‐07‐20 2020‐07‐28
5013470 B21_07 B21_07 255 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 15 2020‐07‐22 2020‐07‐28 ND 2020‐10‐28 2020‐11‐09
5064459 SDWMR_2020B SDWMR_2020B 1122 MORRISON ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No ND 2021‐03‐18 2021‐03‐29
5020362 B20_07 B20_07 5120 KEYSTONE ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 1.11 2020‐07‐24 2020‐08‐05
5064462 SDWMR_2020B SDWMR_2020B 1116 MORRISON ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No ND 2020‐07‐20 2020‐07‐28
5064464 SDWMR_2020B SDWMR_2020B 1110 MORRISON ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 55.1 2020‐07‐20 2020‐07‐28
5013656 B21_07 B21_07 226 S EVALINE ST Lead Copper PEX Not Replaced 2020‐07‐20 No 7.48 2020‐07‐21 2020‐07‐28
5026612 B19_09 B19_09 5431 COLUMBO ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 1.1 2020‐07‐22 2020‐07‐28
5014086 B21_07 B21_07 383 GROSS ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No 11 2020‐07‐21 2020‐07‐28 1.47 2020‐11‐05 2020‐11‐16
5024684 B19_09 B19_09 300 N GRAHAM ST Lead Lead PEX Copper 2020‐07‐20 2020‐07‐20 No ND 2020‐07‐22 2020‐07‐28
5013471 B21_07 B21_07 253 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No 2.99 2020‐07‐24 2020‐08‐05
5020293 B20_07 B20_07 5105 KEYSTONE ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No ND 2020‐07‐21 2020‐08‐05
5014087 B21_07 B21_07 377 GROSS ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No 23.5 2020‐07‐22 2020‐07‐28 8.09 2020‐10‐31 2020‐11‐16
5064461 SDWMR_2020B SDWMR_2020B 1118 MORRISON ST Lead PEX PEX Not Replaced 2020‐07‐21 No ND 2020‐07‐23 2020‐07‐28
5026710 B19_09 B19_09 429 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐07‐21 2020‐07‐21 No 3.13 2020‐07‐24 2020‐08‐05
5064460 SDWMR_2020B SDWMR_2020B 1120 MORRISON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐21 2020‐07‐21 No ND 2021‐03‐18 2021‐03‐29
5017928 B21_07 B21_07 160 PEARL ST Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No 3.96 2020‐07‐23 2020‐08‐05
5020292 B20_07 B20_07 5104 NATRONA WAY Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No ND 2020‐07‐23 2020‐08‐05
5013666 B21_07 B21_07 223 S EVALINE ST Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No 4.52 2020‐09‐14 2020‐09‐21
5014089 B21_07 B21_07 381 GROSS ST Lead Lead PEX Copper 2020‐07‐22 2020‐07‐22 No 35.1 2020‐07‐25 2020‐08‐05 64 2020‐10‐26 2020‐11‐09 4.57 2020‐11‐10 2020‐11‐23
5013469 B21_07 B21_07 257 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 1.37 2020‐08‐02 2020‐08‐10
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5055384 SDWMR_2020A SDWMR_2020A 20 MOUNT OLIVER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐23 2020‐07‐23 No 1.53 2020‐07‐24 2020‐08‐05
5055400 SDWMR_2020A SDWMR_2020A 54 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 1.01 2020‐07‐24 2020‐08‐05
5055393 SDWMR_2020A SDWMR_2020A 40 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐23 No 2.36 2020‐07‐25 2020‐08‐05
5055381 SDWMR_2020A SDWMR_2020A 27 MOUNT OLIVER ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐07‐23 2020‐07‐23 No ND 2020‐07‐26 2020‐08‐05
5013759 B21_07 B21_07 213 S EVALINE ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 2.03 2020‐07‐24 2020‐08‐05
5055382 SDWMR_2020A SDWMR_2020A 25 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No ND 2020‐07‐24 2020‐08‐05
5027572 B19_09 B19_09 201 N NEGLEY AVE Lead Tailpiece Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 73.6 2020‐07‐27 2020‐08‐05 7.21 2020‐08‐03 2020‐08‐24
5055376 SDWMR_2020A SDWMR_2020A 41 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 1.89 2020‐07‐27 2020‐08‐05
5027228 B19_09 B19_09 5470 ROSETTA ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No 9.75 2020‐07‐28 2020‐08‐10
5055383 SDWMR_2020A SDWMR_2020A 18 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐23 2020‐07‐23 No ND 2020‐07‐24 2020‐08‐05
5013362 B21_07 B21_07 149 PEARL ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No 12.3 2020‐07‐28 2020‐08‐05 2.46 2020‐10‐26 2020‐11‐09
5055397 SDWMR_2020A SDWMR_2020A 48 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No 8.77 2020‐07‐25 2020‐08‐05
5014096 B21_07 B21_07 361 GROSS ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No 1.71 2020‐07‐24 2020‐08‐05
5013659 B21_07 B21_07 238 S EVALINE ST Lead Copper PEX Not Replaced 2020‐07‐24 No 2.61 2020‐08‐01 2020‐08‐10 ND 2020‐08‐04 2020‐08‐10
5055420 SDWMR_2020A SDWMR_2020A 16 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐24 No ND 2020‐08‐06 2020‐08‐10
5055395 SDWMR_2020A SDWMR_2020A 44 MOUNT OLIVER ST Lead Lead PEX Copper 2020‐07‐24 2020‐07‐24 No ND 2020‐08‐08 2020‐09‐14
5028210 Ops Urgent LSLR 1020 WINTERTON ST Lead Lead PEX Copper 2020‐07‐27 2020‐08‐10 No 3.63 2020‐08‐11 2020‐08‐17
5013460 B21_07 B21_07 242 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 5.83 2020‐09‐25 2020‐10‐05
5013660 B21_07 B21_07 242 S EVALINE ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 9.7 2020‐07‐31 2020‐08‐10
5013476 B21_07 B21_07 243 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 5.63 2020‐07‐30 2020‐08‐05
5026775 B19_09 B19_09 534 N NEGLEY AVE Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 2.38 2020‐07‐29 2020‐08‐05
5014097 B21_07 B21_07 357 GROSS ST Lead Lead PEX Copper 2020‐07‐27 2020‐07‐27 No 5.54 2020‐07‐28 2020‐08‐05
5013458 B21_07 B21_07 238 S MATHILDA ST Lead Tailpiece Lead Copper PEX 2020‐07‐28 2020‐07‐29 No ND 2020‐09‐14 2020‐09‐21
5024566 B19_09 B19_09 420 N GRAHAM ST Lead Lead PEX Copper 2020‐07‐28 2020‐07‐28 No ND 2020‐07‐29 2020‐08‐05
5022700 B20_07 B20_07 207 57TH ST Lead Lead PEX Copper 2020‐07‐28 2020‐07‐28 No ND 2020‐07‐29 2020‐08‐10
5029266 SDWMR_2020B SDWMR_2020B 6573 ROWAN ST Lead Copper PEX Not Replaced 2020‐07‐28 No ND 2020‐08‐03 2020‐08‐10
5026576 SDWMR_2020B SDWMR_2020B 6200 JACKSON ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐08‐04 2020‐08‐10
5013329 B21_07 B21_07 125 PEARL ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No 248 2020‐10‐01 2020‐10‐12 8.02 2020‐10‐13 2020‐11‐02 26 2020‐11‐01 2020‐11‐16
5022702 B20_07 B20_07 209 57TH ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐08‐04 2020‐08‐10
5022690 B20_07 B20_07 112 57TH ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐08‐02 2020‐08‐10
5013665 B21_07 B21_07 225 S EVALINE ST Lead Lead PEX Copper 2020‐07‐29 2020‐07‐29 No ND 2020‐07‐31 2020‐08‐10
5013516 B21_07 B21_07 210 S MILLVALE AVE Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No 33.2 2020‐07‐31 2020‐08‐17
5013453 B21_07 B21_07 228 S MATHILDA ST Lead Lead PEX Copper 2020‐07‐30 2020‐08‐03 No 33.6 2020‐08‐04 2020‐08‐10
5040796 CEP_02 CEP_02 205 N DALLAS AVE Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No ND 2020‐08‐01 2020‐08‐10
5055404 SDWMR_2020A SDWMR_2020A 62 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐30 No 8.47 2020‐07‐31 2020‐08‐10
5023087 B20_07 B20_07 249 57TH ST Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No 1.37 2020‐09‐11 2020‐10‐05
5055379 SDWMR_2020A SDWMR_2020A 35 MOUNT OLIVER ST Lead Copper PEX Not Replaced 2020‐07‐30 No ND 2020‐07‐31 2020‐08‐10
5026746 B19_09 B19_09 525 N NEGLEY AVE Lead Lead PEX Copper 2020‐07‐30 2020‐07‐30 No ND 2020‐09‐21 2020‐10‐05
5026564 SDWMR_2020B SDWMR_2020B 830 COLLINS AVE Copper Lead PEX Copper 2020‐07‐31 2020‐07‐31 No ND 2020‐08‐03 2020‐08‐10
5032149 SDWMR_2020B SDWMR_2020B 7403 STRANAHAN ST Copper Lead PEX Copper 2020‐08‐01 2020‐08‐01 No 4.37 2020‐08‐01 2020‐08‐10
5029272 SDWMR_2020B SDWMR_2020B 6555 ROWAN ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No 7.69 2020‐08‐04 2020‐08‐10
5013452 B21_07 B21_07 226 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐04 No 14.7 2020‐10‐27 2020‐11‐09 17.4 2020‐12‐11 2020‐12‐29
5026582 SDWMR_2020B SDWMR_2020B 6135 JACKSON ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No ND 2020‐08‐05 2020‐08‐10 ND 2020‐08‐05 2020‐08‐10
5026583 SDWMR_2020B SDWMR_2020B 6129 JACKSON ST Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No 5.25 2020‐08‐05 2020‐08‐10
5013530 B21_07 B21_07 227 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐03 2020‐08‐03 No 7.52 2020‐08‐04 2020‐08‐10
5053225 Ops Urgent LSLR 102 S 11TH ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐04 2020‐08‐13 No Emergency 1.15 2020‐08‐14 2020‐08‐24
5031356 Urgent LSLR Urgent LSLR 1384 PAULSON AVE Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No Emergency 11 2020‐08‐05 2020‐08‐10 5.7 2020‐11‐12 2020‐11‐23
5013464 B21_07 B21_07 250 S MATHILDA ST Lead Copper PEX Not Replaced 2020‐08‐04 No 4.46 2020‐08‐06 2020‐08‐17
5013312 B21_07 B21_07 113 PEARL ST Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No 2.35 2020‐08‐10 2020‐08‐24
5055131 SDWMR_2020A SDWMR_2020A 1618 ST PATRICK ST Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No 2.2 2020‐12‐29 2021‐01‐19
5027595 B19_09 B19_09 126 N FAIRMOUNT ST Lead Copper PEX Not Replaced 2020‐08‐04 No 6.08 2020‐08‐06 2020‐08‐10
5013508 B21_07 B21_07 226 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐04 2020‐08‐04 No 28.7 2020‐08‐05 2020‐08‐10
5029267 SDWMR_2020B SDWMR_2020B 6569 ROWAN ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐05 2020‐08‐05 No 4.58 2020‐08‐07 2020‐08‐18
5013311 B21_07 B21_07 111 PEARL ST Lead Copper PEX Not Replaced 2020‐08‐05 No ND 2020‐08‐05 2020‐08‐24
5013475 B21_07 B21_07 245 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐05 2020‐08‐05 No ND 2020‐08‐20 2020‐08‐24
5055133 SDWMR_2020A SDWMR_2020A 1648 ST PATRICK ST Lead Copper PEX Not Replaced 2020‐08‐05 No 3.5 2020‐08‐06 2020‐08‐18
5013313 B21_07 B21_07 115 PEARL ST Lead Lead PEX Copper 2020‐08‐05 2020‐08‐05 No ND 2020‐09‐19 2020‐09‐28
5019767 B20_07 B20_07 5232 HARRISON ST Lead PEX PEX Not Replaced 2020‐08‐05 No ND 2020‐08‐16 2020‐08‐24
5022701 B20_07 B20_07 209 57TH ST REAR Lead Lead PEX Copper 2020‐08‐05 2020‐08‐05 No ND 2020‐08‐06 2020‐08‐24
5055161 SDWMR_2020A SDWMR_2020A 1802 ST PATRICK ST Lead Copper PEX Not Replaced 2020‐08‐05 No 31.6 2020‐08‐07 2020‐08‐18 1.67 2020‐11‐16 2020‐11‐23
5013765 B21_07 B21_07 201 S EVALINE ST Lead Lead PEX Copper 2020‐08‐06 2020‐08‐06 No 2.81 2020‐08‐13 2020‐08‐31
5022709 B20_07 B20_07 207 57TH ST REAR Lead Lead PEX Copper 2020‐08‐06 2020‐08‐06 No ND 2020‐08‐07 2020‐08‐17
5013514 B21_07 B21_07 214 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐06 2020‐08‐06 No 3.05 2020‐08‐08 2020‐08‐17
5027178 SDWMR_2020B SDWMR_2020B 817 COLLINS AVE Lead Lead PEX Copper 2020‐08‐07 2020‐08‐07 No ND 2020‐08‐08 2020‐08‐18
5013539 B21_07 B21_07 201 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐07 2020‐08‐07 No 1.1 2020‐08‐08 2020‐08‐17 2.23 2020‐08‐10 2020‐08‐17
5022568 B20_07 B20_07 5415 BERLIN WAY Lead Galvanized Iron PEX Copper 2020‐08‐08 2020‐08‐08 No ND 2020‐12‐07 2020‐12‐14
5066086 B22_01 B22_01 1221 ARCH ST Lead Copper PEX Not Replaced 2020‐08‐10 No ND 2020‐08‐10 2020‐08‐24
5065843 B22_01 B22_01 1208 MONTEREY ST Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No 2.84 2020‐08‐12 2020‐08‐17
5013485 B21_07 B21_07 217 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No 5.73 2020‐08‐16 2020‐08‐24
5013509 B21_07 B21_07 224 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No 5.38 2020‐08‐13 2020‐08‐24
5066082 B22_01 B22_01 1217 ARCH ST Lead Lead PEX Copper 2020‐08‐10 2020‐08‐10 No ND 2020‐08‐11 2020‐08‐17
5011096 Ops Urgent LSLR 235 CARRON ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐20 No Emergency 2.17 2020‐08‐21 2020‐08‐31
5065977 B22_01 B22_01 1241 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No 3.97 2020‐08‐14 2020‐08‐24
5022681 B20_07 B20_07 5632 DONSON WAY Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No 5.92 2020‐08‐11 2020‐08‐24
5065859 B22_01 B22_01 1237 MONTEREY ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No ND 2020‐08‐13 2020‐08‐24
5013648 B21_07 B21_07 5143 CORAL ST Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No ND 2020‐08‐13 2020‐08‐24
5065860 B22_01 B22_01 1239 MONTEREY ST Lead Copper PEX Not Replaced 2020‐08‐11 No ND 2020‐08‐15 2020‐08‐24
5013510 B21_07 B21_07 222 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐11 2020‐08‐11 No 14.5 2020‐08‐12 2020‐08‐24 ND 2021‐05‐12 2021‐05‐25
5013875 B21_07 B21_07 134 S GRAHAM ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No 2.14 2020‐08‐14 2020‐08‐24
5065990 B22_01 B22_01 1228 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No ND 2020‐08‐13 2020‐08‐24
5065849 B22_01 B22_01 1219 MONTEREY ST Lead Copper PEX Not Replaced 2020‐08‐12 No 1.31 2020‐08‐14 2020‐08‐24
5018990 CEP_02 CEP_02 5218 COLUMBO ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No 3.15 2020‐08‐13 2020‐08‐24
5065964 B22_01 B22_01 1223 PALO ALTO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐12 2020‐08‐12 No 1.55 2020‐08‐13 2020‐08‐24
5013449 B21_07 B21_07 220 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No 14.5 2020‐08‐14 2020‐08‐24 5.95 2020‐11‐10 2020‐11‐16
5065855 B22_01 B22_01 1229 MONTEREY ST Lead Copper PEX Not Replaced 2020‐08‐12 No ND 2020‐08‐16 2020‐08‐24
5055493 SDWMR_2020A SDWMR_2020A 2420 GABLE ST Lead Lead PEX Copper 2020‐08‐12 2020‐08‐12 No ND 2020‐08‐13 2020‐08‐24
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5013450 B21_07 B21_07 222 S MATHILDA ST Lead PEX PEX Not Replaced 2020‐08‐12 No 3.65 2020‐08‐14 2020‐08‐24
5016497 Ops Urgent LSLR 225 MAIN ST Lead Lead PEX Copper 2020‐08‐13 2020‐08‐19 No Emergency ND 2020‐08‐25 2020‐08‐31
5013504 B21_07 B21_07 234 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 7.69 2020‐08‐14 2020‐08‐24
5013410 B21_07 B21_07 4749 FRIENDSHIP AVE Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 10.8 2020‐08‐16 2020‐08‐24 4.22 2020‐10‐25 2020‐11‐09
5022680 B20_07 B20_07 5631 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐08‐13 No 7.3 2020‐08‐14 2020‐08‐24
5023039 B20_07 B20_07 206 57TH ST Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 7.01 2020‐08‐17 2020‐08‐24
5066122 B22_01 B22_01 1228 ARCH ST Lead Copper PEX Not Replaced 2020‐08‐13 No 3.56 2020‐08‐14 2020‐08‐24
5066124 B22_01 B22_01 1224 ARCH ST Lead Lead PEX Copper 2020‐08‐13 2020‐08‐13 No 15.6 2020‐08‐15 2020‐08‐24
5055165 SDWMR_2020A SDWMR_2020A 1830 ST PATRICK ST Lead Copper PEX Not Replaced 2020‐08‐13 No 1.34 2020‐08‐17 2020‐08‐24
5065975 B22_01 B22_01 1239 PALO ALTO ST Lead Copper PEX Not Replaced 2020‐08‐13 No ND 2020‐08‐22 2020‐08‐31
5013647 B21_07 B21_07 5127 CORAL ST Lead Lead PEX Copper 2020‐08‐14 2020‐08‐14 No 2.93 2020‐08‐15 2020‐08‐24
5013862 B21_07 B21_07 113 S GRAHAM ST Lead Lead PEX Copper 2020‐08‐14 2020‐08‐14 No ND 2020‐08‐18 2020‐08‐31
5055140 SDWMR_2020A SDWMR_2020A 1729 ST PATRICK ST Lead Lead PEX Copper 2020‐08‐14 2020‐08‐14 No 4.2 2020‐08‐16 2020‐08‐24
5065884 B22_01 B22_01 1216 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 23.7 2020‐08‐21 2020‐08‐31 17.8 2020‐11‐30 2020‐12‐14 2.55 2021‐02‐20 2021‐03‐03
5065883 B22_01 B22_01 1218 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐08‐17 No 46 2020‐08‐17 2020‐08‐24 ND 2020‐11‐30 2020‐12‐08
5066098 B22_01 B22_01 1325 ARCH ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No ND 2020‐08‐24 2020‐09‐09
5013772 B21_07 B21_07 5157 CORAL ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐17 2020‐08‐17 No 4.02 2020‐10‐25 2020‐11‐09
5013524 B21_07 B21_07 243 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 6 2020‐08‐20 2020‐08‐24
5013871 B21_07 B21_07 131 S GRAHAM ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No ND 2020‐08‐26 2020‐08‐31
5026150 CEP_02 CEP_02 610 CHISLETT ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 4.43 2020‐08‐20 2020‐08‐24
5065981 B22_01 B22_01 1245 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐17 2020‐08‐17 No 2.86 2020‐08‐18 2020‐08‐31
5065985 B22_01 B22_01 1240 PALO ALTO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐17 2020‐08‐17 No ND 2020‐09‐10 2020‐09‐21
5065885 B22_01 B22_01 1214 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 11.6 2020‐08‐20 2020‐08‐31 15.5 2020‐11‐27 2020‐12‐08 5.37 2021‐02‐21 2021‐03‐03
5065998 B22_01 B22_01 1218 PALO ALTO ST Lead Copper PEX Not Replaced 2020‐08‐18 No ND 2020‐08‐19 2020‐08‐24
5013525 B21_07 B21_07 241 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 18.3 2020‐08‐19 2020‐08‐24 6.22 2020‐12‐10 2020‐12‐21
5013454 B21_07 B21_07 230 S MATHILDA ST Lead Copper PEX Not Replaced 2020‐08‐18 No ND 2020‐08‐19 2020‐08‐24
5066115 B22_01 B22_01 1322 ARCH ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 22.2 2020‐08‐19 2020‐08‐24 1.34 2020‐11‐30 2020‐12‐08
5065996 B22_01 B22_01 1222 PALO ALTO ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 2.81 2020‐08‐26 2020‐09‐09
5022687 B20_07 B20_07 5645 CARNEGIE ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No ND 2020‐08‐21 2020‐08‐31
5013446 B21_07 B21_07 214 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐19 No 2.08 2020‐08‐21 2020‐08‐31
5066094 B22_01 B22_01 1307 ARCH ST Lead Lead PEX Copper 2020‐08‐18 2020‐08‐18 No 3.18 2020‐08‐21 2020‐08‐31
5066004 B22_01 B22_01 1206 PALO ALTO ST Lead Copper PEX Not Replaced 2020‐08‐19 No 1.05 2020‐08‐22 2020‐08‐31
5066120 B22_01 B22_01 1302 ARCH ST Lead Lead PEX Copper 2020‐08‐19 2020‐08‐19 No 3.01 2020‐08‐21 2020‐08‐31
5065957 B22_01 B22_01 1211 PALO ALTO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐19 2020‐08‐19 No 4.68 2020‐08‐22 2020‐08‐31
5013757 B21_07 B21_07 5154 CORAL ST Lead Lead PEX Copper 2020‐08‐19 2020‐08‐19 No 133 2020‐08‐20 2020‐08‐24 55.1 2020‐08‐20 2020‐08‐24 24.6 2020‐08‐20 2020‐08‐24 2.1 2020‐10‐09 2020‐10‐19
5022711 B20_07 B20_07 201 57TH ST REAR Lead Lead PEX Copper 2020‐08‐19 2020‐08‐19 No ND 2020‐08‐21 2020‐08‐31
5055163 SDWMR_2020A SDWMR_2020A 1826 ST PATRICK ST Lead Lead PEX Copper 2020‐08‐20 2020‐08‐21 No 4.85 2020‐08‐24 2020‐09‐01
5065888 B22_01 B22_01 1223 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐08‐20 No ND 2020‐08‐21 2020‐08‐31
5013487 B21_07 B21_07 213 S MATHILDA ST Lead Copper PEX Not Replaced 2020‐08‐20 No 8.42 2020‐08‐21 2020‐08‐31
5022692 B20_07 B20_07 201 57TH ST Lead Lead PEX Copper 2020‐08‐20 2020‐08‐20 No 34.1 2020‐08‐21 2020‐08‐31
5055489 SDWMR_2020A SDWMR_2020A 2435 GABLE ST Copper Lead PEX Copper 2020‐08‐20 2020‐08‐20 No ND 2020‐08‐23 2020‐09‐09
5066075 B22_01 B22_01 1207 ARCH ST Lead Lead PEX Copper 2020‐08‐20 2020‐08‐20 No 3.05 2020‐08‐23 2020‐08‐31
5066088 B22_01 B22_01 1225 ARCH ST Lead Copper PEX Not Replaced 2020‐08‐20 No 1.33 2020‐08‐25 2020‐08‐31
5013502 B21_07 B21_07 238 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐21 2020‐08‐21 No 11.2 2020‐08‐22 2020‐09‐09 1.05 2020‐12‐06 2020‐12‐21
5013922 B21_07 B21_07 5416 CORAL ST Lead Lead PEX Copper 2020‐08‐21 2020‐08‐21 No 4.26 2020‐08‐25 2020‐09‐21
5019777 B20_07 B20_07 106 53RD ST Lead Copper PEX Not Replaced 2020‐08‐24 No 2.63 2020‐09‐24 2020‐10‐05
5020361 B20_07 B20_07 5118 KEYSTONE ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No 1.21 2020‐08‐31 2020‐09‐09
5013327 B21_07 B21_07 201 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No 7.9 2020‐08‐25 2020‐08‐31
5066238 B22_01 B22_01 117 HEMLOCK ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No 1.19 2020‐08‐26 2020‐08‐31
5067007 CEP_02 CEP_02 935 ITIN ST Lead Lead PEX Copper 2020‐08‐24 2020‐08‐24 No ND 2020‐08‐25 2020‐09‐09
5066241 B22_01 B22_01 1321 SANDUSKY ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐24 2020‐08‐24 No ND 2020‐08‐24 2020‐08‐31
5065887 B22_01 B22_01 1221 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐08‐24 No ND 2020‐09‐01 2020‐09‐09
5055290 SDWMR_2020A SDWMR_2020A 29 ST THOMAS ST Lead Copper PEX Not Replaced 2020‐08‐24 No 9.67 2020‐08‐28 2020‐09‐09
5065878 B22_01 B22_01 1228 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 1.11 2020‐08‐26 2020‐08‐31
5013890 B21_07 B21_07 5415 CORAL ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 1.16 2020‐08‐26 2020‐08‐31
5066235 B22_01 B22_01 113 HEMLOCK ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 1.43 2020‐11‐25 2020‐12‐08
5020039 B20_07 B20_07 5240 KEYSTONE ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐25 2020‐08‐25 No ND 2020‐08‐26 2020‐08‐31
5013536 B21_07 B21_07 209 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 5.55 2020‐08‐26 2020‐09‐09
5013489 B21_07 B21_07 203 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 9.71 2020‐08‐31 2020‐09‐09
5013918 B21_07 B21_07 5407 CORAL ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No 2.45 2020‐08‐27 2020‐09‐09
5065880 B22_01 B22_01 1224 BUENA VISTA ST Lead Lead PEX Copper 2020‐08‐25 2020‐08‐25 No ND 2020‐08‐26 2020‐09‐09
5013498 B21_07 B21_07 246 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 19.2 2020‐08‐26 2020‐09‐09 6.52 2020‐08‐27 2020‐09‐09
5013442 B21_07 B21_07 206 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 16.6 2020‐08‐27 2020‐09‐09 2.74 2020‐11‐28 2020‐12‐08
5019727 B20_07 B20_07 5152 BUTLER ST Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No ND 2020‐10‐25 2020‐11‐09 ND 2020‐10‐28 2020‐11‐09
5019755 B20_07 B20_07 39 MCCANDLESS AVE Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 21 2020‐08‐27 2020‐09‐09 ND 2020‐11‐30 2020‐12‐08
5013443 B21_07 B21_07 208 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐26 2020‐08‐26 No 1.21 2020‐10‐01 2020‐10‐12
5065799 B22_01 B22_01 1213 RESACA PL Lead Copper PEX Not Replaced 2020‐08‐26 No ND 2020‐08‐30 2020‐09‐09
5065796 B22_01 B22_01 1207 RESACA PL Lead Lead Tailpiece PEX Copper Tailpiece 2020‐08‐27 2020‐08‐27 No 3.35 2020‐08‐29 2020‐09‐09
5066230 B22_01 B22_01 1312 BOYLE ST Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No ND 2020‐11‐04 2020‐11‐16
5022458 B20_07 B20_07 5331 CARNEGIE ST Lead Copper PEX Not Replaced 2020‐08‐27 No 19.9 2020‐08‐28 2020‐09‐09 ND 2021‐02‐15 2021‐02‐23
5019754 B20_07 B20_07 41 MCCANDLESS AVE Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No 2.32 2020‐08‐28 2020‐09‐09
5054922 SDWMR_2020A SDWMR_2020A 6 MAGDALENE ST Lead Copper PEX Not Replaced 2020‐08‐27 No ND 2020‐08‐29 2020‐09‐09
5066220 B22_01 B22_01 1222 BOYLE ST Lead Copper PEX Not Replaced 2020‐08‐27 No 1.15 2020‐08‐30 2020‐09‐09
5013324 B21_07 B21_07 204 S MATHILDA ST Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No 3.07 2020‐10‐14 2020‐11‐02
5013527 B21_07 B21_07 233 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐27 2020‐08‐27 No 31.8 2020‐08‐28 2020‐09‐09 8.17 2020‐11‐30 2020‐12‐08
5065941 B22_01 B22_01 1208 RESACA PL Lead Lead PEX Copper 2020‐08‐28 2020‐08‐28 No ND 2020‐08‐28 2020‐09‐09
5013505 B21_07 B21_07 232 S MILLVALE AVE Lead Lead PEX Copper 2020‐08‐28 2020‐08‐29 No 7.7 2020‐08‐30 2020‐09‐09
5054921 SDWMR_2020A SDWMR_2020A 2 MAGDALENE ST Copper Lead PEX Copper 2020‐08‐28 2020‐08‐28 No 58.2 2020‐08‐29 2020‐09‐09 ND 2020‐12‐13 2021‐01‐06
5018859 CEP_02 CEP_02 421 N MILLVALE AVE Lead Lead PEX Copper 2020‐08‐28 2020‐08‐28 No 3.66 2020‐08‐30 2020‐09‐09
5066209 B22_01 B22_01 1200 BOYLE ST Lead Copper PEX Not Replaced 2020‐08‐31 No 2.83 2020‐09‐02 2020‐09‐09
5065945 B22_01 B22_01 1202 RESACA PL Lead Copper PEX Not Replaced 2020‐08‐31 No 4.22 2020‐09‐01 2020‐09‐09
5019747 B20_07 B20_07 5229 BUTLER ST Lead Lead PEX Copper 2020‐08‐31 2020‐08‐31 No 7.01 2020‐09‐02 2020‐09‐09
5014154 B21_07 B21_07 305 S WINEBIDDLE ST Lead Lead PEX Copper 2020‐08‐31 2020‐08‐31 No 33.6 2020‐08‐31 2020‐09‐09
5065811 B22_01 B22_01 1237 RESACA PL Lead Copper PEX Not Replaced 2020‐08‐31 No ND 2020‐09‐01 2020‐09‐09
5078008 SDWMR_2019 SDWMR_2019 3510 MASSACHUSETTS AVE Lead Copper PEX Not Replaced 2020‐09‐01 No ND 2020‐09‐01 2020‐09‐09 2.88 2020‐09‐02 2020‐09‐09
5078005 SDWMR_2019 SDWMR_2019 3518 MASSACHUSETTS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐01 2020‐09‐01 No 7.22 2020‐09‐02 2020‐09‐09
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5023022 B20_07 B20_07 5612 DONSON WAY Lead Copper PEX Not Replaced 2020‐09‐01 No 1.42 2020‐10‐13 2020‐11‐02
5066368 B22_01 B22_01 1114 RESACA PL Lead Lead PEX Copper 2020‐09‐01 2020‐09‐01 No 2.37 2020‐09‐03 2020‐09‐09
5065807 B22_01 B22_01 1229 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐01 No 1.46 2020‐09‐04 2020‐09‐14
5065929 B22_01 B22_01 1230 RESACA PL Lead Lead PEX Copper 2020‐09‐01 2020‐09‐01 No 1.21 2020‐09‐03 2020‐09‐09
5013445 B21_07 B21_07 210 S MATHILDA ST Lead Lead PEX Copper 2020‐09‐02 2020‐09‐02 No 27.8 2020‐09‐20 2020‐10‐05
5066213 B22_01 B22_01 1207 LORAINE ST Lead Lead PEX Copper 2020‐09‐02 2020‐09‐02 No ND 2020‐09‐04 2020‐09‐14
5065810 B22_01 B22_01 1235 RESACA PL Lead Lead PEX Copper 2020‐09‐02 2020‐09‐02 No 1.48 2020‐09‐05 2020‐09‐14
5065925 B22_01 B22_01 1236 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐02 No 3.25 2020‐09‐30 2020‐10‐12
5022352 Ops Urgent LSLR 914 HIGHVIEW ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐10 No Emergency 1.86 2020‐09‐24 2020‐10‐12
5066218 B22_01 B22_01 1214 BOYLE ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 1.25 2020‐09‐08 2020‐09‐21
5055288 SDWMR_2020A SDWMR_2020A 31 ST THOMAS ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 5.57 2020‐09‐07 2020‐09‐14
5065927 B22_01 B22_01 1232 RESACA PL Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 3.1 2020‐09‐04 2020‐09‐14
5065805 B22_01 B22_01 1225 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐03 No ND 2020‐09‐05 2020‐09‐21
5066215 B22_01 B22_01 1209 LORAINE ST Lead Lead PEX Copper 2020‐09‐03 2020‐09‐03 No 1.55 2020‐09‐22 2020‐09‐28
5025371 Ops Urgent LSLR 5815 ELGIN ST Lead Lead PEX Copper 2020‐09‐04 2020‐09‐14 No Emergency 9.88 2020‐09‐14 2020‐10‐05
5042625 Ops Urgent LSLR 2057 BEECHWOOD BLVD Lead Lead PEX Copper 2020‐09‐04 2020‐09‐22 No Emergency ND 2020‐09‐23 2020‐10‐05
5023021 B20_07 B20_07 5614 DONSON WAY Lead Lead PEX Copper 2020‐09‐04 2020‐09‐04 No ND 2020‐10‐18 2020‐11‐02
5070832 B22_01 B22_01 1413 PORTERFIELD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐08 2020‐09‐08 No 6.12 2020‐10‐01 2020‐10‐12
5000643 B16_06 B16_06 312 GIST ST Lead Copper PEX Not Replaced 2020‐09‐08 No ND 2020‐11‐14 2020‐11‐30
5065930 B22_01 B22_01 1228 RESACA PL Lead Tailpiece Lead PEX Copper 2020‐09‐08 2020‐09‐08 No 1.02 2020‐09‐10 2020‐09‐21
5065802 B22_01 B22_01 1219 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐08 No 14.7 2020‐09‐11 2020‐09‐21
5066071 B22_01 B22_01 1109 ARCH ST Lead Copper PEX Not Replaced 2020‐09‐09 No ND 2020‐09‐10 2020‐09‐21
5070833 B22_01 B22_01 1415 PORTERFIELD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐09 2020‐09‐09 No 75.7 2020‐09‐10 2020‐09‐21 5.6 2020‐10‐06 2020‐10‐19
5070838 B22_01 B22_01 1425 PORTERFIELD ST Lead Copper PEX Not Replaced 2020‐09‐09 No 2.78 2020‐09‐10 2020‐09‐21
5066078 B22_01 B22_01 1211 ARCH ST Lead Lead PEX Copper 2020‐09‐09 2020‐09‐09 No ND 2020‐11‐25 2020‐12‐14
5022572 B20_07 B20_07 5403 BERLIN WAY Lead Copper PEX Not Replaced 2020‐09‐09 No ND 2020‐09‐10 2020‐09‐21
5016493 Urgent LSLR Urgent LSLR 215 MAIN ST Lead Lead PEX Copper 2020‐09‐09 2020‐09‐09 No Emergency ND 2020‐09‐13 2020‐09‐21
5065944 B22_01 B22_01 1204 RESACA PL Lead Lead PEX Copper 2020‐09‐10 2020‐09‐10 No ND 2020‐09‐10 2020‐09‐21
5065795 B22_01 B22_01 1205 RESACA PL Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐10 2020‐09‐10 No ND 2020‐09‐10 2020‐09‐21
5066021 B22_01 B22_01 1327 VETO ST Lead Lead PEX Copper 2020‐09‐10 2020‐09‐10 No 4.09 2020‐09‐15 2020‐09‐21
5078004 SDWMR_2019 SDWMR_2019 3522 MASSACHUSETTS AVE Lead Lead PEX Copper 2020‐09‐10 2020‐09‐10 No 1.43 2020‐09‐11 2020‐09‐23
5065936 B22_01 B22_01 1216 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐10 No ND 2020‐09‐11 2020‐09‐21
5066024 B22_01 B22_01 1321 VETO Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐10 2020‐09‐10 No 11 2020‐09‐11 2020‐09‐21 ND 2020‐12‐14 2021‐01‐06
5000520 B16_06 B16_06 113 GIST ST Lead Copper PEX Not Replaced 2020‐09‐11 No ND 2020‐09‐12 2020‐09‐21
5027276 CEP_03 CEP_03 324 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐09‐11 2020‐09‐11 No 2.77 2020‐09‐14 2020‐09‐21
5078002 SDWMR_2019 SDWMR_2019 3526 MASSACHUSETTS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐11 2020‐09‐11 No ND 2020‐12‐09 2020‐12‐21
5066127 B22_01 B22_01 1216 ARCH ST Lead Lead PEX Copper 2020‐09‐11 2020‐09‐11 No 7.16 2020‐09‐12 2020‐09‐21
5066031 B22_01 B22_01 1300 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐09‐11 No 1.62 2020‐09‐14 2020‐09‐21
5013331 B21_07 B21_07 4922 PENN AVE Lead Copper PEX Not Replaced 2020‐09‐12 No 1.73 2020‐09‐16 2020‐09‐21
5066010 B22_01 B22_01 1225 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐09‐14 No ND 2020‐09‐26 2020‐10‐12
5028299 CEP_03 CEP_03 6336 JACKSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐14 2020‐09‐14 No ND 2020‐09‐18 2020‐09‐28
5027271 CEP_03 CEP_03 304 N FAIRMOUNT ST Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No 1.17 2020‐09‐18 2020‐09‐28
5066084 B22_01 B22_01 1220 VETO ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐14 2020‐09‐14 No ND 2020‐09‐21 2020‐09‐28
5077707 SDWMR_2019 SDWMR_2019 3611 MASSACHUSETTS AVE Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No 3.77 2020‐09‐16 2020‐09‐23
5066037 B22_01 B22_01 1225 VETO ST Lead Copper PEX Not Replaced 2020‐09‐14 No ND 2020‐09‐15 2020‐09‐21
5077731 SDWMR_2019 SDWMR_2019 3616 MASSACHUSETTS AVE Lead Copper PEX Not Replaced 2020‐09‐14 No ND 2020‐11‐16 2020‐11‐23
5066019 B22_01 B22_01 1311 SHERMAN AVE Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No ND 2020‐09‐16 2020‐09‐21
5077995 SDWMR_2019 SDWMR_2019 3540 MASSACHUSETTS AVE Lead Lead PEX Copper 2020‐09‐14 2020‐09‐14 No 6.05 2020‐09‐15 2020‐09‐23
5019349 B21_07 B21_07 5005 PENN AVE Lead Copper PEX Not Replaced 2020‐09‐15 No 1.05 2020‐09‐16 2020‐09‐21
5066107 B22_01 B22_01 1327 REDDOUR ST Lead Lead PEX Copper 2020‐09‐15 2020‐09‐15 No ND 2020‐11‐24 2020‐12‐08
5066137 B22_01 B22_01 1205 REDDOUR ST Lead Lead PEX Copper 2020‐09‐15 2020‐09‐15 No ND 2020‐09‐16 2020‐09‐28
5066042 B22_01 B22_01 1218 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐09‐16 No 1.96 2020‐09‐18 2020‐09‐28
5000658 B16_06 B16_06 36 GIST ST Lead Lead PEX Copper 2020‐09‐16 2020‐09‐16 No 3.57 2020‐09‐16 2020‐09‐21
5055615 CEP_03 CEP_03 447 KATHLEEN ST Lead Lead PEX Copper 2020‐09‐16 2020‐09‐17 No 1.16 2020‐09‐18 2020‐09‐28
5013758 B21_07 B21_07 5152 CORAL ST Lead Copper PEX Not Replaced 2020‐09‐16 No 2.69 2020‐09‐18 2020‐09‐28
5000660 B16_06 B16_06 40 GIST ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No 3.27 2020‐09‐19 2020‐10‐05
5066055 B22_01 B22_01 1116 SHERMAN AVE Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No 3.75 2020‐09‐18 2020‐09‐28
5024633 CEP_03 CEP_03 217 N GRAHAM ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No ND 2020‐09‐18 2020‐10‐05
5027122 CEP_03 CEP_03 6302 STANTON AVE Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No ND 2020‐09‐21 2020‐09‐28
5023019 B20_07 B20_07 5618 CARNEGIE ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐18 No ND 2020‐09‐19 2020‐09‐28
5058368 CEP_03 CEP_03 445 BIGHAM ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐18 No 1.84 2020‐09‐22 2020‐09‐28
5065972 B22_01 B22_01 1236 FILSON ST Lead Copper PEX Not Replaced 2020‐09‐17 No 4.99 2020‐09‐18 2020‐09‐28
5065973 B22_01 B22_01 1238 FILSON ST Lead Lead PEX Copper 2020‐09‐17 2020‐09‐17 No ND 2020‐11‐17 2020‐11‐23
5054992 SDWMR_2020A SDWMR_2020A 4 CROSSMAN ST Copper Lead PEX Copper 2020‐09‐18 2020‐09‐18 No ND 2020‐09‐21 2020‐09‐29
5063331 CEP_02 CEP_02 905 ELKTON ST Lead Lead PEX Copper 2020‐09‐18 2020‐09‐18 No 1.22 2020‐09‐22 2020‐09‐28
5013644 B21_07 B21_07 5134 PENN AVE Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 53.9 2020‐09‐21 2020‐10‐12
5032535 SDWMR_2020B SDWMR_2020B 7142 APPLE AVE Copper Lead PEX Copper 2020‐09‐21 2020‐09‐21 No ND 2020‐09‐24 2020‐10‐06
5078011 SDWMR_2019 SDWMR_2019 1616 FALCK AVE Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 2.41 2020‐11‐10 2020‐11‐23
5023066 B20_07 B20_07 220 57TH ST Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 43.5 2020‐09‐22 2020‐10‐05
5065758 B22_01 B22_01 706 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No ND 2020‐10‐06 2020‐10‐12
5000653 B16_06 B16_06 41 GIST ST Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No 2.44 2020‐09‐22 2020‐09‐28
5065960 B22_01 B22_01 1217 PALO ALTO ST REAR Lead Lead PEX Copper 2020‐09‐21 2020‐09‐21 No ND 2020‐09‐22 2020‐09‐28
5065913 B22_01 B22_01 408 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐21 2020‐09‐21 No ND 2020‐11‐12 2020‐11‐23
5065755 B22_01 B22_01 712 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No 1.23 2020‐10‐04 2020‐10‐12
5051916 CEP_03 CEP_03 2319 WELLINGTON ST Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No 6.87 2020‐09‐23 2020‐10‐19
5029568 CEP_03 CEP_03 505 PAULSON AVE Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No 3.15 2020‐09‐26 2020‐10‐19
5066007 B22_01 B22_01 1200 PALO ALTO ST Lead Lead PEX Copper 2020‐09‐22 2020‐09‐22 No ND 2020‐09‐24 2020‐10‐05
5065948 B22_01 B22_01 1200 RESACA PL Lead Copper PEX Not Replaced 2020‐09‐22 No ND 2020‐09‐23 2020‐10‐05
5065869 B22_01 B22_01 613 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐09‐23 No 5.45 2020‐09‐24 2020‐10‐05
5052031 CEP_03 CEP_03 2305 PATTERSON ST Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No ND 2020‐09‐25 2020‐10‐19
5000647 B16_06 B16_06 311 GIST ST Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No 5.26 2020‐09‐25 2020‐10‐05
5065757 B22_01 B22_01 708 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No 24 2020‐09‐25 2020‐10‐05
5031779 CEP_03 CEP_03 1330 GROTTO ST Lead Lead PEX Copper 2020‐09‐23 2020‐09‐23 No 4.8 2020‐09‐24 2020‐10‐19
5065768 B22_01 B22_01 610 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐24 2020‐09‐24 No 4.78 2020‐09‐26 2020‐10‐05
5065862 B22_01 B22_01 605 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐24 2020‐09‐24 No ND 2020‐09‐27 2020‐10‐05
5066228 B22_01 B22_01 1306 BOYLE ST Lead Copper PEX Not Replaced 2020‐09‐24 No 1.01 2020‐09‐30 2020‐10‐12
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5054923 SDWMR_2020A SDWMR_2020A 20 MAGDALENE ST Copper Lead PEX Copper 2020‐09‐24 2020‐09‐24 No ND 2021‐01‐19 2021‐02‐02
5014188 CEP_03 CEP_03 368 W PENN PL Lead Lead PEX Copper 2020‐09‐25 2020‐09‐25 No 18.9 2020‐09‐27 2020‐10‐19 11.2 2021‐02‐01 2021‐02‐09
5019682 B21_07 B21_07 5209 PENN AVE Lead Lead PEX Copper 2020‐09‐25 2020‐09‐25 No ND 2020‐11‐16 2020‐11‐23
5044562 Ops Urgent LSLR 223 HOMESTEAD ST Copper Lead PEX Copper 2020‐09‐28 2020‐10‐02 No Emergency 1.27 2020‐10‐03 2020‐10‐12
5065760 B22_01 B22_01 702 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐09‐28 No 71.2 2020‐09‐29 2020‐10‐12 9.72 2020‐10‐10 2020‐10‐19
5076880 CEP_03 CEP_03 1251 SUPERIOR AVE Lead Lead PEX Copper 2020‐09‐28 2020‐09‐28 No 7.48 2020‐09‐30 2020‐10‐19
5000619 B16_06 B16_06 1726 TUSTIN ST Lead Lead PEX Copper 2020‐09‐28 2020‐09‐28 No ND 2020‐10‐01 2020‐10‐12
5065829 B22_01 B22_01 1236 MONTEREY ST Lead Copper PEX Not Replaced 2020‐09‐29 No 8.58 2020‐09‐30 2020‐10‐12
5077597 CEP_03 CEP_03 3575 ELMHURST AVE Lead Lead PEX Copper 2020‐09‐29 2020‐09‐29 No 10.8 2020‐10‐01 2020‐10‐19 1.06 2021‐03‐13 2021‐03‐22
5055100 SDWMR_2020A SDWMR_2020A 60 MAGDALENA ST Lead PEX PEX Not Replaced 2020‐09‐29 No ND 2020‐09‐30 2020‐10‐13
5050866 CEP_03 CEP_03 2325 HARCUM WAY Lead Lead PEX Copper 2020‐09‐29 2020‐09‐29 No ND 2020‐11‐28 2020‐12‐08
5078090 SDWMR_2019 SDWMR_2019 1558 HUBBARD ST PEX Lead PEX Copper 2020‐09‐29 2020‐09‐29 No 1.43 2020‐10‐02 2020‐10‐13
5027188 SDWMR_2020B SDWMR_2020B 814 N SHERIDAN AVE Lead Lead PEX Copper 2020‐09‐29 2020‐09‐29 No 1.77 2020‐10‐01 2020‐10‐13
5019684 B21_07 B21_07 5213 PENN AVE Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No ND 2020‐10‐06 2020‐10‐19
5065784 B22_01 B22_01 508 N TAYLOR AVE Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No 1.2 2020‐10‐02 2020‐10‐12
5065785 B22_01 B22_01 506 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐09‐30 2020‐09‐30 No 2.55 2020‐10‐01 2020‐10‐12
5000612 B16_06 B16_06 1718 TUSTIN ST Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No ND 2020‐10‐03 2020‐10‐12
5027193 SDWMR_2020B SDWMR_2020B 815 N SHERIDAN AVE Copper Lead PEX Copper 2020‐09‐30 2020‐09‐30 No 82.5 2020‐10‐02 2020‐10‐13 4.02 2020‐10‐14 2020‐11‐03
5066110 B22_01 B22_01 110 MCNARY BLVD Lead Lead PEX Copper 2020‐09‐30 2020‐09‐30 No ND 2020‐10‐02 2020‐10‐12
5061947 Urgent LSLR Urgent LSLR 53 MCKNIGHT ST Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No Emergency 4.48 2020‐12‐07 2020‐12‐29
5066599 CEP_03 CEP_03 1108 JAMES ST Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No 1.75 2020‐11‐13 2020‐11‐23
5000629 B16_06 B16_06 1812 TUSTIN ST Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No 4.02 2020‐10‐22 2020‐11‐09
5065792 B22_01 B22_01 424 N TAYLOR AVE Lead Lead PEX Copper 2020‐10‐01 2020‐10‐01 No ND 2020‐10‐02 2020‐10‐12
5122127 CEP_03 CEP_03 139 CLARA STREET Lead Lead PEX Copper 2020‐10‐05 2020‐10‐05 No ND 2020‐10‐06 2020‐10‐19
5000575 B16_06 B16_06 36 MILTENBERGER ST Lead Copper PEX Not Replaced 2020‐10‐05 No ND 2020‐10‐05 2020‐10‐12
5065714 B22_01 B22_01 913 W NORTH AVE Lead Lead PEX Copper 2020‐10‐05 2020‐10‐05 No ND 2020‐10‐05 2020‐10‐12
5000614 B16_06 B16_06 1723 LOCUST ST Lead Lead PEX Copper 2020‐10‐05 2020‐10‐05 No 2.73 2020‐10‐05 2020‐10‐12
5065772 B22_01 B22_01 602 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐10‐05 No ND 2020‐10‐06 2020‐10‐12
5065915 B22_01 B22_01 412 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐10‐05 No 1.18 2020‐10‐06 2020‐10‐12
5063265 CEP_02 CEP_02 1025 UVILLA ST Lead Copper PEX Not Replaced 2020‐10‐05 No 4.11 2020‐10‐06 2020‐10‐12
5065713 B22_01 B22_01 911 W NORTH AVE Lead Copper PEX Not Replaced 2020‐10‐05 No ND 2020‐10‐22 2020‐11‐02
5010226 Ops Urgent LSLR 4789 WALLINGFORD ST Lead Lead PEX Copper 2020‐10‐06 2020‐10‐09 No Emergency 5.07 2020‐10‐12 2020‐10‐19
5000607 B16_06 B16_06 1707 LOCUST ST Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No 1.96 2020‐10‐07 2020‐10‐12
5065914 B22_01 B22_01 410 N TAYLOR AVE Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No 1.04 2020‐10‐07 2020‐10‐12
5026538 SDWMR_2020B SDWMR_2020B 823 N SHERIDAN AVE Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No ND 2020‐10‐08 2020‐10‐20
5065912 B22_01 B22_01 406 N TAYLOR AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐10‐06 2020‐10‐06 No ND 2020‐10‐09 2020‐10‐19
5078117 SDWMR_2019 SDWMR_2019 1419 HUBBARD ST Lead Lead PEX Copper 2020‐10‐06 2020‐10‐06 No ND 2020‐10‐11 2020‐10‐20
5065911 B22_01 B22_01 404 N TAYLOR AVE Lead Copper PEX Not Replaced 2020‐10‐07 No 3.05 2020‐10‐08 2020‐10‐19
5078309 CEP_03 CEP_03 3413 FLEMING AVE Lead Copper PEX Not Replaced 2020‐10‐07 No 41.9 2020‐10‐08 2020‐10‐19 ND 2021‐01‐06 2021‐01‐19
5080952 CEP_03 CEP_03 1257 TERMON AVE Lead Lead PEX Copper 2020‐10‐07 2020‐10‐07 No 1.06 2020‐10‐09 2020‐10‐19
5078082 SDWMR_2019 SDWMR_2019 1534 HUBBARD ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐10‐08 2020‐10‐08 No 42.6 2020‐10‐09 2020‐11‐09 1.24 2021‐05‐22 2021‐06‐02
5065890 B22_01 B22_01 1227 BUENA VISTA ST Lead Copper PEX Not Replaced 2020‐10‐08 No ND 2020‐10‐10 2020‐11‐09
5002906 CEP_03 CEP_03 218 CHESTERFIELD RD Lead Lead PEX Copper 2020‐10‐08 2020‐10‐08 No 2.09 2020‐10‐10 2020‐11‐09
5000665 B16_06 B16_06 1835 BLVD OF THE ALLIES Lead Copper PEX Not Replaced 2020‐10‐08 No 4.87 2020‐10‐08 2020‐10‐19 2.23 2020‐10‐12 2020‐10‐19
5000717 B16_06 B16_06 16 SENECA ST Lead Lead PEX Copper 2020‐10‐08 2020‐10‐08 No 2.04 2020‐10‐09 2020‐11‐09
5002905 CEP_03 CEP_03 216 CHESTERFIELD Lead Lead PEX Copper 2020‐10‐08 2020‐10‐08 No 4.44 2020‐10‐10 2020‐11‐09
5003074 CEP_03 CEP_03 223 CHESTERFIELD RD Lead Lead PEX Copper 2020‐10‐09 2020‐10‐09 No 1.03 2020‐10‐13 2020‐11‐09
5026545 SDWMR_2020B SDWMR_2020B 830 N SHERIDAN AVE Lead Lead PEX Copper 2020‐10‐09 2020‐10‐09 No 1.76 2020‐10‐12 2020‐10‐20
5003075 CEP_03 CEP_03 221 CHESTERFIELD RD Lead Lead PEX Copper 2020‐10‐09 2020‐10‐09 No 11.8 2020‐10‐09 2020‐11‐09
5066054 B22_01 B22_01 1200 SHERMAN AVE Lead Copper PEX Not Replaced 2020‐10‐12 No ND 2020‐10‐24 2020‐11‐09
5026534 SDWMR_2020B SDWMR_2020B 839 N SHERIDAN AVE Copper Lead PEX Copper 2020‐10‐12 2020‐10‐12 No 3.03 2020‐10‐13 2020‐10‐20
5000530 B16_06 B16_06 120 MILTENBERGER ST Lead Lead PEX Copper 2020‐10‐12 2020‐10‐12 No ND 2020‐10‐22 2020‐11‐16
5046072 CEP_03 CEP_03 4200 LYDIA ST Lead Lead PEX Copper 2020‐10‐12 2020‐10‐12 No 2.57 2020‐10‐15 2020‐11‐02
5066065 B22_01 B22_01 210 W NORTH AVE Lead Lead PEX Copper 2020‐10‐12 2020‐10‐12 No 1.98 2020‐10‐14 2020‐10‐19
5042041 CEP_03 CEP_03 6674 WOODWELL ST Lead Copper PEX Not Replaced 2020‐10‐12 No 2.29 2020‐10‐14 2020‐11‐02
5018984 CEP_02 CEP_02 5133 HILLCREST ST Lead Copper PEX Not Replaced 2020‐10‐13 No ND 2020‐11‐30 2020‐12‐08
5046550 CEP_03 CEP_03 4317 LYDIA ST Lead Lead PEX Copper 2020‐10‐13 2020‐10‐13 No 536 2020‐10‐16 2020‐11‐02 35.9 2020‐11‐02 2020‐11‐16
5000664 B16_06 B16_06 1841 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐10‐13 2020‐10‐13 No 4.01 2020‐10‐15 2020‐11‐02
5066366 B22_01 B22_01 500 W NORTH AVE Lead Copper PEX Not Replaced 2020‐10‐14 No ND 2020‐10‐15 2020‐11‐02
5066379 B22_01 B22_01 400 W NORTH AVE Lead Copper PEX Not Replaced 2020‐10‐14 No 1.41 2020‐10‐15 2020‐11‐02
5050072 SDWMR_2020A SDWMR_2020A 4321 MURRAY AVE Lead Copper PEX Not Replaced 2020‐10‐14 No 5.31 2021‐08‐28 2021‐09‐20
5010243 CEP_03 CEP_03 4724 WALLINGFORD ST Lead Lead PEX Copper 2020‐10‐14 2020‐10‐14 No 5.54 2020‐10‐18 2020‐11‐02
5046132 CEP_03 CEP_03 4215 SHIELDS ST Lead Lead PEX Copper 2020‐10‐14 2020‐10‐14 No 8.77 2020‐10‐15 2020‐11‐02
5065844 B22_01 B22_01 1209 DAY ST Lead Lead PEX Copper 2020‐10‐14 2020‐10‐14 No 18 2020‐10‐15 2020‐11‐02
5002388 B16_06 B16_06 1 SENECA ST Lead Copper PEX Not Replaced 2020‐10‐15 No ND 2020‐10‐16 2020‐11‐02
5050060 SDWMR_2020A SDWMR_2020A 4318 MURRAY AVE Lead Lead PEX Copper 2020‐10‐15 2020‐10‐15 No 7.73 2020‐10‐16 2020‐11‐03
5078070 SDWMR_2019 SDWMR_2019 3428 SIPE ST Lead Copper PEX Not Replaced 2020‐10‐15 No 13.7 2020‐10‐16 2020‐11‐03
5000663 B16_06 B16_06 1843 BLVD OF THE ALLIES Lead Lead PEX Copper 2020‐10‐15 2020‐10‐15 No 2.38 2020‐10‐18 2020‐11‐02
5028491 CEP_03 CEP_03 6350 STANTON AVE Lead Lead PEX Copper 2020‐10‐16 2020‐10‐16 No 3.86 2020‐10‐17 2020‐11‐02
5026551 SDWMR_2020B SDWMR_2020B 6106 JACKSON ST Lead Lead PEX Copper 2020‐10‐16 2020‐10‐16 No 2.13 2020‐10‐17 2020‐11‐03
5050327 SDWMR_2020A SDWMR_2020A 4348 MURRAY AVE Lead Lead PEX Copper 2020‐10‐16 2020‐10‐16 No ND 2020‐10‐20 2020‐11‐03
5065910 B22_01 B22_01 402 N TAYLOR AVE Lead Lead PEX Copper 2020‐10‐19 2020‐10‐19 No 51 2020‐10‐21 2020‐11‐09 34.7 2020‐11‐19 2020‐11‐30 1.16 2021‐05‐03 2021‐05‐17
5078064 SDWMR_2019 SDWMR_2019 3451 SIPE ST Lead Lead PEX Copper 2020‐10‐19 2020‐10‐19 No 1.09 2020‐10‐21 2020‐11‐03
5026587 SDWMR_2020B SDWMR_2020B 6105 JACKSON ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐10‐20 2020‐10‐20 No 20000 2020‐12‐29 2021‐01‐25 ND 2021‐05‐04 2021‐06‐08
5032129 SDWMR_2020B SDWMR_2020B 1410 OBERLIN ST Lead Copper PEX Not Replaced 2020‐10‐20 No ND 2020‐10‐28 2020‐11‐09
5026529 SDWMR_2020B SDWMR_2020B 6048 JACKSON ST Lead Lead PEX Copper 2020‐10‐20 2020‐10‐20 No 1.22 2020‐12‐08 2020‐12‐21
5026585 SDWMR_2020B SDWMR_2020B 6119 JACKSON ST Lead Lead PEX Copper 2020‐10‐21 2020‐10‐21 No ND 2020‐10‐22 2020‐11‐09
5078065 SDWMR_2019 SDWMR_2019 3443 SIPE ST Lead Lead PEX Copper 2020‐10‐21 2020‐10‐21 No 1.77 2020‐10‐22 2020‐11‐09
5007664 Ops Urgent LSLR 4301 ANDOVER TER Lead Lead PEX Copper 2020‐10‐22 2020‐10‐28 No Emergency 283 2020‐10‐31 2020‐11‐16 9.57 2020‐11‐16 2020‐11‐23
5070807 B22_01 B22_01 124 HEMLOCK ST Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2020‐10‐27 2020‐11‐09
5048540 CEP_03 CEP_03 5217 2ND AVE Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2020‐11‐04 2020‐11‐16
5026528 SDWMR_2020B SDWMR_2020B 6055 JACKSON ST Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No 1.64 2020‐10‐25 2020‐11‐09
5050335 SDWMR_2020A SDWMR_2020A 4370 MURRAY AVE Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2021‐01‐04 2021‐01‐19
5050336 SDWMR_2020A SDWMR_2020A 4372 MURRAY AVE Lead Lead PEX Copper 2020‐10‐22 2020‐10‐22 No ND 2020‐10‐26 2020‐11‐09
5050337 SDWMR_2020A SDWMR_2020A 4374 MURRAY AVE Copper Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 2.95 2020‐10‐26 2020‐11‐09
5026252 CEP_03 CEP_03 729 MELLON ST Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 3.22 2020‐10‐23 2020‐11‐02
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5050326 SDWMR_2020A SDWMR_2020A 4344 MURRAY AVE Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No ND 2020‐10‐24 2020‐11‐09
5134127 SDWMR_2020B SDWMR_2020B 1502 OBERLIN Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No ND 2020‐12‐09 2020‐12‐29
5050325 SDWMR_2020A SDWMR_2020A 4338 MURRAY AVE Copper Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 1.23 2020‐12‐01 2020‐12‐29
5050330 SDWMR_2020A SDWMR_2020A 4356 MURRAY AVE Lead Lead PEX Copper 2020‐10‐23 2020‐10‐23 No 50.2 2020‐10‐23 2020‐11‐09 ND 2020‐11‐17 2020‐11‐23
5069444 Ops Urgent LSLR 1723 RIALTO ST Lead Lead PEX Copper 2020‐10‐24 2020‐11‐20 No Emergency 1.47 2020‐11‐21 2020‐11‐30
5016434 CEP_03 CEP_03 216 FISK ST Lead Lead PEX Copper 2020‐10‐27 2020‐10‐27 No 2.13 2020‐10‐28 2020‐11‐16
5028440 CEP_03 CEP_03 6345 GLENVIEW PL Lead Lead PEX Copper 2020‐10‐27 2020‐10‐27 No 2.72 2020‐10‐29 2020‐11‐16
5015050 SDWMR_2019 SDWMR_2019 5501 BAUM BLVD Lead Lead PEX Not Replaced 2020‐10‐28 Yes 1.66 2020‐12‐23 2021‐01‐11
5050344 SDWMR_2020A SDWMR_2020A 4377 MURRAY AVE Lead Lead PEX Copper 2020‐10‐28 2020‐10‐28 No 2.42 2020‐12‐22 2021‐01‐19
5052072 CEP_03 CEP_03 2424 PATTERSON ST Lead Lead PEX Copper 2020‐11‐03 2020‐11‐03 No 9.08 2020‐11‐05 2020‐11‐16
5020721 CEP_03 CEP_03 5414 CAMELIA ST Lead Lead PEX Copper 2020‐11‐04 2020‐11‐04 No 2.14 2020‐11‐10 2020‐11‐23
5049756 SDWMR_2020A SDWMR_2020A 4026 MURRAY AVE Lead Lead PEX Copper 2020‐11‐04 2020‐11‐04 No 6.1 2020‐11‐07 2020‐12‐15
5049757 SDWMR_2020A SDWMR_2020A 4030 MURRAY AVE Lead Lead PEX Copper 2020‐11‐04 2020‐11‐04 No 9.48 2020‐11‐05 2020‐11‐17
5049750 SDWMR_2020A SDWMR_2020A 4008 MURRAY AVE Lead Copper PEX Not Replaced 2020‐11‐04 No 1.53 2020‐11‐09 2020‐11‐30
5049797 SDWMR_2020A SDWMR_2020A 4005‐4007 MURRAY AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐04 2020‐11‐04 No 10.6 2020‐11‐06 2020‐11‐17
5122593 CEP_03 CEP_03 1041 EVERGREEN AVENUE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐05 2020‐11‐05 No 1.6 2020‐11‐06 2020‐11‐16
5031903 SDWMR_2020B SDWMR_2020B 1460 OBERLIN ST Lead Lead PEX Copper 2020‐11‐05 2020‐11‐05 No 78.7 2020‐11‐06 2020‐11‐17 45 2020‐11‐20 2020‐11‐30 1.69 2021‐05‐03 2021‐05‐10
5018778 Ops Urgent LSLR 419 N MATHILDA ST Lead Lead PEX Copper 2020‐11‐06 2020‐11‐17 No Emergency 2.99 2021‐06‐19 2021‐07‐06
5023298 CEP_03 CEP_03 1349 HAWTHORNE ST Lead Lead PEX Copper 2020‐11‐06 2020‐11‐06 No 3.71 2020‐11‐08 2020‐11‐16
5080317 Urgent Water Urgent Water 1717 KLEBER ST Lead Lead PEX Copper 2020‐11‐06 2020‐11‐06 No Emergency ND 2020‐11‐08 2020‐11‐16
5015606 SDWMR_2019 SDWMR_2019 5777 BAUM BLVD Lead Lead Copper Copper 2020‐11‐07 2020‐11‐07 No 162 2020‐11‐11 2020‐11‐23 1.31 2020‐12‐14 2021‐01‐11 1.8 2021‐02‐18 2021‐03‐03
5017631 Ewing St Relay Ewing St Relay 4040 LIBERTY AVE Lead Lead Copper Not Replaced 2020‐11‐09 Yes 3.45 2021‐01‐08 2021‐01‐25
5017632 Ewing St Relay Ewing St Relay 4036‐4038 LIBERTY AVE Lead Lead Copper Not Replaced 2020‐11‐09 Yes 3.72 2021‐01‐08 2021‐01‐25
5031864 SDWMR_2020B SDWMR_2020B 1549 OAKDENE ST Lead Lead PEX Copper 2020‐11‐10 2020‐11‐10 No ND 2020‐11‐11 2020‐11‐23
5031875 SDWMR_2020B SDWMR_2020B 1531 OBERLIN ST Lead Lead PEX Copper 2020‐11‐10 2020‐11‐10 No 9.57 2020‐11‐11 2020‐11‐23
5052542 CEP_03 CEP_03 3016 HARCUM WAY Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐10 2020‐11‐10 No ND 2021‐01‐14 2021‐01‐25
5026588 SDWMR_2020B SDWMR_2020B 6101 JACKSON ST Lead Lead PEX Copper 2020‐11‐10 2020‐11‐10 No 1.62 2020‐11‐17 2020‐11‐23
5079909 Urgent Water Urgent Water 3971 BRIGHTON RD Copper Lead PEX Copper 2020‐11‐16 2020‐11‐16 No Emergency ND 2020‐11‐19 2020‐11‐23
5015544 SDWMR_2019 SDWMR_2019 5964 BAUM BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2020‐11‐17 2020‐11‐17 No 1.46 2020‐11‐18 2020‐11‐23
5049766 SDWMR_2020A SDWMR_2020A 4118 MURRAY AVE Copper Lead PEX Copper 2020‐11‐17 2020‐11‐17 No 3.89 2020‐11‐18 2020‐11‐30
5031360 CEP_03 CEP_03 1376 PAULSON AVE Lead Lead PEX Copper 2020‐11‐17 2020‐11‐17 No 1.17 2020‐11‐23 2020‐12‐08
5015542 SDWMR_2019 SDWMR_2019 5960 BAUM BLVD Lead Lead PEX Copper 2020‐11‐18 2020‐11‐18 No 42.2 2020‐11‐20 2020‐12‐08 ND 2021‐03‐26 2021‐04‐12
5041865 Urgent Water Urgent Water 515 SELKIRK WAY Lead Copper PEX Not Replaced 2020‐11‐18 No Emergency 5.99 2020‐11‐22 2020‐12‐08
5018907 CEP_03 CEP_03 5131 HILLCREST ST Lead Lead PEX Copper 2020‐11‐18 2020‐11‐18 No 1.85 2020‐11‐23 2020‐12‐08
5031924 SDWMR_2020B SDWMR_2020B 7220 MINGO ST Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No 4.25 2020‐11‐20 2020‐11‐30
5049770 SDWMR_2020A SDWMR_2020A 4141 MURRAY AVE Lead Copper PEX Not Replaced 2020‐11‐19 No ND 2020‐11‐22 2020‐12‐08
5019416 CEP_03 CEP_03 5217 KINCAID ST Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No ND 2020‐11‐20 2020‐11‐30
5049741 SDWMR_2020A SDWMR_2020A 4136 MURRAY AVE Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No 10.9 2020‐11‐24 2020‐12‐08
5049780 SDWMR_2020A SDWMR_2020A 4109 MURRAY AVE Lead Lead PEX Copper 2020‐11‐19 2020‐11‐19 No ND 2021‐01‐06 2021‐01‐19
5019664 CEP_03 CEP_03 5349 WATERFORD ST Lead Lead PEX Copper 2020‐11‐20 2020‐11‐20 No 5.87 2020‐11‐23 2020‐12‐14
5049738 SDWMR_2020A SDWMR_2020A 4142 MURRAY AVE Lead Lead PEX Copper 2020‐11‐20 2020‐11‐20 No ND 2020‐11‐23 2020‐12‐08
5049737 SDWMR_2020A SDWMR_2020A 4144‐4146 MURRAY AVE Lead Lead PEX Copper 2020‐11‐21 2020‐11‐21 No ND 2020‐11‐21 2020‐12‐15 1.1 2020‐11‐22 2020‐11‐30
5014362 CEP_03 CEP_03 320 S AIKEN AVE Lead Lead PEX Copper 2020‐11‐23 2020‐11‐23 No 3.53 2020‐11‐25 2020‐12‐08 13.5 2020‐11‐30 2020‐12‐29 1.16 2021‐05‐30 2021‐06‐21
5049772 SDWMR_2020A SDWMR_2020A 4137 MURRAY AVE Unknown Lead PEX Copper 2020‐11‐24 2020‐11‐24 No ND 2020‐11‐25 2020‐12‐08
5049771 SDWMR_2020A SDWMR_2020A 4139 MURRAY AVE Lead Lead PEX Copper 2020‐11‐24 2020‐11‐24 No 6.92 2020‐11‐25 2020‐12‐08
5080518 CEP_03 CEP_03 3805 WILKSBORO ST Lead Lead PEX Copper 2020‐11‐25 2020‐11‐25 No 19.9 2020‐11‐26 2020‐12‐08 1.41 2021‐03‐13 2021‐03‐22
5080534 CEP_03 CEP_03 3829 OSWEGO ST Lead Lead PEX Copper 2020‐11‐27 2020‐11‐27 No ND 2020‐11‐29 2020‐12‐29
5063484 CEP_03 CEP_03 1115 FREDONIA ST Lead Lead PEX Copper 2020‐11‐27 2020‐11‐27 No 9.75 2020‐12‐01 2020‐12‐14
5020838 CEP_03 CEP_03 4369 STANTON AVE Lead Lead PEX Copper 2020‐12‐02 2020‐12‐02 No 4.41 2020‐12‐02 2020‐12‐29
5074180 CEP_03 CEP_03 2706 SPRING GARDEN AVE Lead Lead PEX Copper 2020‐12‐02 2020‐12‐02 No ND 2020‐12‐03 2020‐12‐29
5049744 SDWMR_2020A SDWMR_2020A 4124 MURRAY AVE Unknown Lead PEX Copper 2020‐12‐02 2020‐12‐02 No 1.86 2020‐12‐03 2020‐12‐29
5010781 Ops Urgent LSLR 5021 CASTLEMAN ST Lead Lead PEX Copper 2020‐12‐04 2020‐12‐05 No Emergency ND 2020‐12‐11 2021‐01‐06
5022924 CEP_03 CEP_03 1501 SIMONA DR Lead Lead PEX Copper 2020‐12‐04 2020‐12‐04 No 3.22 2020‐12‐08 2020‐12‐29
5007922 B17_07_A B17_07_A 3337 PENN AVE Lead Copper PEX Not Replaced 2020‐12‐07 No ND 2020‐12‐14 2020‐12‐29
5040516 CEP_03 CEP_03 7114 JONATHAN PL Lead Lead PEX Copper 2020‐12‐07 2020‐12‐07 No 8.74 2021‐02‐01 2021‐02‐09
5007488 Ops Urgent LSLR 825 CHEROKEE ST Lead Lead PEX Copper 2020‐12‐08 2020‐12‐10 No Emergency 2.06 2021‐01‐24 2021‐02‐09
5077793 Urgent LSLR Urgent LSLR 1508 DAVIS AVE Lead Lead Tailpiece PEX Copper Tailpiece 2020‐12‐08 2020‐12‐08 No Emergency 7.25 2020‐12‐09 2020‐12‐29
5077794 CEP_03 CEP_03 1506 DAVIS AVE Lead Lead PEX Copper 2020‐12‐09 2020‐12‐09 No ND 2021‐08‐31 2021‐10‐04
5049773 SDWMR_2020A SDWMR_2020A 4135 MURRAY AVE Lead Lead PEX Copper 2020‐12‐10 2020‐12‐10 No 9.28 2021‐05‐10 2021‐05‐25
5020737 CEP_03 CEP_03 5557 CAMELIA ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐12‐11 2020‐12‐11 No 4 2020‐12‐12 2020‐12‐29
5054484 Ops Urgent LSLR 1816 SARAH ST Lead Lead PEX Copper 2020‐12‐11 2020‐12‐11 No Emergency 6.2 2021‐01‐26 2021‐02‐09
5133078 CEP_03 CEP_03 509 N BEATTY ST Lead Lead PEX Copper 2020‐12‐14 2020‐12‐14 No 2.52 2020‐12‐15 2021‐01‐06
5027050 CEP_03 CEP_03 6114 SAINT MARIE ST Lead Copper PEX Not Replaced 2020‐12‐15 No 3.01 2020‐12‐18 2021‐01‐11
5051486 CEP_03 CEP_03 24 KOSCIUSKO WAY Lead Lead PEX Copper 2020‐12‐15 2020‐12‐15 No 5.24 2020‐12‐18 2021‐01‐11
5031961 SDWMR_2020B SDWMR_2020B 7215 TILDEN ST Lead Lead PEX Copper 2020‐12‐15 2020‐12‐15 No ND 2020‐12‐20 2021‐01‐11
5031963 SDWMR_2020B SDWMR_2020B 7227 TILDEN ST Lead Lead PEX Copper 2020‐12‐15 2020‐12‐15 No ND 2020‐12‐24 2021‐01‐11
5026038 SDWMR_2020B SDWMR_2020B 1106 N SHERIDAN AVE Lead Lead PEX Copper 2020‐12‐16 2020‐12‐16 No 4.93 2020‐12‐17 2021‐01‐11
5014745 CEP_03 CEP_03 4918 SCIOTA ST Lead Lead PEX Copper 2020‐12‐16 2020‐12‐16 No 1.35 2021‐02‐22 2021‐03‐03
5063250 CEP_03 CEP_03 512 LORENZ AVE Lead Copper PEX Not Replaced 2020‐12‐21 No 9.19 2020‐12‐21 2021‐01‐19
5069823 CEP_03 CEP_03 43 OVERLOOK ST Lead Copper PEX Not Replaced 2020‐12‐28 No ND 2021‐01‐02 2021‐01‐19
5078056 CEP_03 CEP_03 3432 FLEMING AVE Lead Copper PEX Not Replaced 2020‐12‐29 No 1.03 2021‐01‐03 2021‐01‐19
5030916 CEP_03 CEP_03 6925 WILTSIE ST Lead Copper PEX Not Replaced 2020‐12‐29 No 1.37 2021‐01‐04 2021‐01‐25
5052180 CEP_03 CEP_03 2852 BERG ST Lead Lead Tailpiece PEX Copper Tailpiece 2020‐12‐30 2020‐12‐30 No 6.44 2021‐01‐01 2021‐01‐19
5039047 SDWMR_2020A SDWMR_2020A 5820 MORROWFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2021‐01‐19 2021‐01‐19 No ND 2021‐03‐17 2021‐03‐22
5039096 SDWMR_2020A SDWMR_2020A 5832 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐19 2021‐01‐19 No 2.04 2021‐01‐29 2021‐02‐09
5027497 Urgent LSLR Urgent LSLR 508 N SHERIDAN AVE Lead Lead PEX Copper 2021‐01‐19 2021‐01‐19 No Emergency 2.45 2021‐01‐20 2021‐02‐02
5039100 SDWMR_2020A SDWMR_2020A 5850 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐20 2021‐01‐20 No 45.7 2021‐01‐21 2021‐02‐02 ND 2021‐04‐29 2021‐05‐10
5040051 SDWMR_2020A SDWMR_2020A 3310 SHADY AVENUE EXT Lead Lead PEX Copper 2021‐01‐20 2021‐01‐20 No ND 2021‐01‐25 2021‐02‐09
5026492 CEP_03 CEP_03 817 FARRAGUT ST Lead Lead PEX Copper 2021‐01‐21 2021‐01‐21 No 6.94 2021‐03‐14 2021‐03‐22
5039098 SDWMR_2020A SDWMR_2020A 5840 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐21 2021‐01‐21 No ND 2021‐12‐31 2022‐01‐10
5014760 Ops Urgent LSLR 4911 SCIOTA ST Lead Lead PEX Copper 2021‐01‐22 2021‐01‐23 No Emergency 178 2021‐01‐24 2021‐02‐16 ND 2021‐01‐25 2021‐02‐16
5026493 Urgent LSLR Urgent LSLR 815 FARRAGUT ST Lead Lead PEX Copper 2021‐01‐22 2021‐01‐22 No Emergency ND 2021‐01‐28 2021‐02‐09
5039052 SDWMR_2020A SDWMR_2020A 5806 MORROWFIELD AVE Copper Lead PEX Copper 2021‐01‐22 2021‐01‐22 No ND 2021‐01‐31 2021‐02‐16
5039072 SDWMR_2020A SDWMR_2020A 5846 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐22 2021‐01‐22 No 2.94 2021‐01‐23 2021‐02‐02
5039069 SDWMR_2020A SDWMR_2020A 5852 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No 3.28 2021‐01‐26 2021‐02‐09
5039064 SDWMR_2020A SDWMR_2020A 5872 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No 8.64 2021‐01‐26 2021‐02‐09
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5026495 Urgent LSLR Urgent LSLR 811 FARRAGUT ST Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No Emergency ND 2021‐03‐22 2021‐03‐29
5039089 SDWMR_2020A SDWMR_2020A 5831 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐25 2021‐01‐25 No ND 2021‐02‐20 2021‐03‐03
5039063 SDWMR_2020A SDWMR_2020A 5878 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐26 2021‐01‐26 No ND 2021‐05‐04 2021‐05‐25
5039061 SDWMR_2020A SDWMR_2020A 5845 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐26 2021‐01‐26 No ND 2021‐03‐21 2021‐05‐13
5029971 SDWMR_2020B SDWMR_2020B 6917 ODESSA PL Lead Copper PEX Copper 2021‐01‐26 2021‐01‐26 No 7.81 2021‐07‐05 2021‐08‐09
5004720 CEP_03 CEP_03 400 CATO ST Lead Lead PEX Copper 2021‐01‐26 2021‐01‐26 No 73.8 2021‐01‐27 2021‐02‐09 ND 2021‐05‐24 2021‐06‐14
5023190 CEP_03 CEP_03 1139 DOWNLOOK ST Lead Tailpiece Lead PEX Copper 2021‐01‐27 2021‐01‐27 No 3.92 2021‐01‐28 2021‐02‐09
5039049 SDWMR_2020A SDWMR_2020A 5816 MORROWFIELD AVE Lead Lead PEX Copper 2021‐01‐27 2021‐01‐27 No 1.38 2021‐01‐29 2021‐02‐09
5008571 CEP_03 CEP_03 3415 FLAVIAN ST Lead Lead PEX Copper 2021‐01‐27 2021‐01‐27 No 2.29 2021‐02‐03 2021‐02‐16
5039060 SDWMR_2020A SDWMR_2020A 5841 BURCHFIELD AVE Lead Lead PEX Copper 2021‐01‐28 2021‐01‐28 No ND 2021‐01‐30 2021‐02‐09
5025695 CEP_03 CEP_03 5512 JACKSON ST Lead Lead PEX Copper 2021‐01‐28 2021‐01‐28 No 10.1 2021‐01‐31 2021‐02‐09
5038691 CEP_03 CEP_03 5673 MELVIN ST Lead Lead PEX Copper 2021‐01‐29 2021‐01‐29 No 2.54 2021‐02‐04 2021‐02‐09
5037881 CEP_03 CEP_03 6340 DOUGLAS ST Lead Lead PEX Copper 2021‐01‐29 2021‐01‐29 No ND 2021‐01‐29 2021‐03‐22
5031807 SDWMR_2020B SDWMR_2020B 7261 LEMINGTON AVE Copper Lead PEX Copper 2021‐02‐02 2021‐02‐02 No 13.6 2021‐02‐03 2021‐02‐09 ND 2021‐05‐03 2021‐05‐25
5031817 SDWMR_2020B SDWMR_2020B 7228 LEMINGTON AVE Lead Lead PEX Copper 2021‐02‐02 2021‐02‐02 No 1.14 2021‐02‐17 2021‐02‐23
5017482 CEP_03 CEP_03 395 40TH ST Lead Lead PEX Copper 2021‐02‐03 2021‐02‐03 No 5.65 2021‐02‐06 2021‐02‐16
5031183 CEP_03 CEP_03 1629 WESTMORELAND ST Lead Lead PEX Copper 2021‐02‐03 2021‐02‐03 No 1.34 2021‐02‐25 2021‐03‐03
5031181 CEP_03 CEP_03 1621 WESTMORELAND ST Lead Lead PEX Copper 2021‐02‐04 2021‐02‐04 No ND 2021‐03‐27 2021‐04‐26
5027186 Urgent LSLR Urgent LSLR 6103 STANTON AVE Lead Lead PEX Copper 2021‐02‐05 2021‐02‐06 No Emergency 1.53 2021‐02‐07 2021‐02‐23
5047839 SDWMR_2019 SDWMR_2019 7 TECUMSEH ST Lead Lead PEX Copper 2021‐02‐08 2021‐02‐08 No 3.46 2021‐04‐14 2021‐05‐03
5047840 SDWMR_2019 SDWMR_2019 44570 TECUMSEH Lead Lead PEX Copper 2021‐02‐08 2021‐02‐08 No ND 2021‐02‐11 2021‐03‐03
5031798 SDWMR_2020B SDWMR_2020B 7225 LEMINGTON AVE Copper Lead PEX Copper 2021‐02‐08 2021‐02‐08 No 4.66 2021‐02‐09 2021‐02‐23
5031819 SDWMR_2020B SDWMR_2020B 7218 LEMINGTON AVE Lead Lead PEX Copper 2021‐02‐08 2021‐02‐08 No ND 2021‐03‐29 2021‐04‐26
5039091 SDWMR_2020A SDWMR_2020A 5819 MORROWFIELD AVE Copper Lead PEX Copper 2021‐02‐08 2021‐02‐08 No 1.73 2021‐02‐09 2021‐02‐16
5047944 SDWMR_2019 SDWMR_2019 9 TECUMSEH ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐02‐08 2021‐02‐08 No ND 2021‐03‐28 2021‐04‐12
5031851 SDWMR_2020B SDWMR_2020B 7291 LEMINGTON AVE Lead Lead PEX Copper 2021‐02‐09 2021‐02‐09 No 1.31 2021‐02‐12 2021‐02‐23
5039117 SDWMR_2020A SDWMR_2020A 5886 BURCHFIELD AVE Lead Lead PEX Copper 2021‐02‐10 2021‐02‐10 No ND 2021‐03‐29 2021‐04‐12
5055652 Ops Urgent LSLR 446 IBERIA ST Lead Lead PEX Copper 2021‐02‐10 2021‐02‐12 No Emergency 2.02 2021‐02‐13 2021‐03‐03
5048363 SDWMR_2019 SDWMR_2019 5141 LANGHORN ST Lead Copper PEX Not Replaced 2021‐02‐11 No 1.12 2021‐03‐10 2021‐04‐05
5048370 SDWMR_2019 SDWMR_2019 5125 LANGHORN ST Lead Lead PEX Copper 2021‐02‐12 2021‐02‐12 No 5.23 2021‐02‐13 2021‐02‐23
5048379 SDWMR_2019 SDWMR_2019 5107 LANGHORN ST Lead Lead PEX Copper 2021‐02‐16 2021‐02‐16 No ND 2021‐02‐24 2021‐03‐03
5020779 CEP_03 CEP_03 5607 MCCANDLESS AVE Lead Lead PEX Copper 2021‐02‐17 2021‐02‐17 No 1.61 2021‐02‐18 2021‐03‐03
5048376 SDWMR_2019 SDWMR_2019 5113 LANGHORN ST Lead Lead PEX Copper 2021‐02‐18 2021‐02‐18 No 1.75 2021‐02‐22 2021‐03‐03
5048335 SDWMR_2019 SDWMR_2019 99 COURTLAND ST Lead Copper PEX Not Replaced 2021‐02‐19 No ND 2021‐04‐10 2021‐04‐26
5048332 SDWMR_2019 SDWMR_2019 102 COURTLAND ST Lead Lead PEX Copper 2021‐02‐22 2021‐02‐22 No 1.15 2021‐02‐27 2021‐03‐15
5048333 SDWMR_2019 SDWMR_2019 101 COURTLAND ST Lead Lead PEX Copper 2021‐02‐22 2021‐02‐22 No ND 2021‐03‐01 2021‐03‐15
5048429 SDWMR_2019 SDWMR_2019 528 COURTLAND ST Lead Lead PEX Copper 2021‐02‐23 2021‐02‐23 No 1.89 2021‐02‐23 2021‐03‐09
5039045 SDWMR_2020A SDWMR_2020A 2832 MURRAY AVE Lead Lead PEX Copper 2021‐02‐24 2021‐02‐24 No 15.1 2021‐03‐17 2021‐03‐29
5048329 SDWMR_2019 SDWMR_2019 5152 BLAIR ST Lead Lead PEX Copper 2021‐02‐24 2021‐02‐24 No 8.94 2021‐02‐27 2021‐03‐15
5048284 SDWMR_2019 SDWMR_2019 5153 BLAIR ST PEX Lead PEX Copper 2021‐02‐24 2021‐02‐24 No ND 2021‐02‐27 2021‐03‐15
5031456 SDWMR_2020B SDWMR_2020B 7126 LEMINGTON AVE Lead Copper PEX Not Replaced 2021‐02‐24 No ND 2021‐06‐17 2021‐07‐06
5039551 SDWMR_2020A SDWMR_2020A 6427 MONITOR ST Lead Lead PEX Copper 2021‐02‐25 2021‐02‐25 No 1.45 2021‐02‐28 2021‐03‐15
5039074 SDWMR_2020A SDWMR_2020A 5824 BURCHFIELD AVE Lead Copper PEX Not Replaced 2021‐02‐25 No ND 2021‐02‐27 2021‐03‐15
5039580 SDWMR_2020A SDWMR_2020A 6458 MONITOR ST Copper Lead PEX Copper 2021‐02‐26 2021‐02‐26 No ND 2021‐02‐26 2021‐03‐15
5039579 SDWMR_2020A SDWMR_2020A 6464 MONITOR ST Lead Lead PEX Copper 2021‐02‐26 2021‐02‐26 No 1.97 2021‐02‐27 2021‐03‐15
5039584 SDWMR_2020A SDWMR_2020A 6440 MONITOR ST Lead Lead PEX Copper 2021‐02‐26 2021‐02‐26 No 15 2021‐02‐27 2021‐03‐15 ND 2021‐06‐04 2021‐06‐14
5039571 SDWMR_2020A SDWMR_2020A 6486 MONITOR ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No ND 2021‐03‐02 2021‐03‐15
5039583 SDWMR_2020A SDWMR_2020A 6444 MONITOR ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No ND 2021‐03‐06 2021‐03‐22
5039590 SDWMR_2020A SDWMR_2020A 6416 MONITOR ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No 3.18 2021‐03‐03 2021‐03‐15
5048285 SDWMR_2019 SDWMR_2019 5149 BLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐01 2021‐03‐01 No 8.54 2021‐03‐02 2021‐03‐15
5032450 SDWMR_2020B SDWMR_2020B 7003 UPLAND ST Lead Lead PEX Copper 2021‐03‐01 2021‐03‐01 No 2.91 2021‐03‐02 2021‐03‐15
5032515 SDWMR_2020B SDWMR_2020B 7018 UPLAND ST Copper Lead PEX Copper 2021‐03‐01 2021‐03‐01 No 5.15 2021‐03‐03 2021‐03‐15
5053458 Ops Urgent LSLR 95 S 13TH ST Lead Lead PEX Copper 2021‐03‐02 2021‐03‐05 No Emergency ND 2021‐03‐27 2021‐04‐26
5032517 SDWMR_2020B SDWMR_2020B 7014 UPLAND ST Lead Lead PEX Copper 2021‐03‐02 2021‐03‐02 No 17 2021‐03‐04 2021‐03‐15 1.71 2021‐06‐20 2021‐07‐06
5048321 SDWMR_2019 SDWMR_2019 5136 BLAIR ST Lead Lead PEX Copper 2021‐03‐02 2021‐03‐02 No ND 2021‐03‐03 2021‐03‐15
5039591 SDWMR_2020A SDWMR_2020A 6414 MONITOR ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 3.1 2021‐03‐06 2021‐03‐22
5031805 SDWMR_2020B SDWMR_2020B 7253 LEMINGTON AVE Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 8.65 2021‐03‐03 2021‐03‐15
5032512 SDWMR_2020B SDWMR_2020B 7024 UPLAND ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 84.9 2021‐03‐03 2021‐03‐15 ND 2021‐06‐03 2021‐06‐14
5010595 Walnut Street Water Relay Walnut Street Water Relay 5424 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐03 No 5.51 2021‐03‐04 2021‐04‐05
5039588 SDWMR_2020A SDWMR_2020A 6420 MONITOR ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 1.67 2021‐03‐15 2021‐03‐22
5039586 SDWMR_2020A SDWMR_2020A 6430 MONITOR ST Lead Lead PEX Copper 2021‐03‐03 2021‐03‐03 No 8.77 2021‐03‐04 2021‐03‐15
5025122 Ops Urgent LSLR 1031 KING AVE Lead Lead PEX Copper 2021‐03‐04 2021‐03‐05 No Emergency 1.57 2021‐03‐18 2021‐04‐05
5048304 Ops Urgent LSLR 401.5 W ELIZABETH ST Lead Lead PEX Copper 2021‐03‐04 2021‐03‐04 No Emergency ND 2021‐03‐15 2021‐03‐22
5032465 SDWMR_2020B SDWMR_2020B 1501 N LANG AVE Lead Lead PEX Copper 2021‐03‐04 2021‐03‐04 No ND 2021‐03‐20 2021‐03‐29 ND 2021‐03‐20 2021‐03‐29
5010591 Walnut Street Water Relay Walnut Street Water Relay 5430 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐04 No ND 2021‐12‐06 2021‐12‐20
5010590 Walnut Street Water Relay Walnut Street Water Relay 5432 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐04 No ND 2021‐04‐26 2021‐05‐03
5010510 Walnut Street Water Relay Walnut Street Water Relay 5406 WALNUT ST Lead Copper PEX Not Replaced 2021‐03‐04 No ND 2021‐03‐06 2021‐03‐22
5004719 CEP_03 CEP_03 3237 GORMAN WAY Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐04 2021‐03‐04 No 4.38 2021‐04‐18 2021‐04‐26
5039581 SDWMR_2020A SDWMR_2020A 6452 MONITOR ST Lead Lead PEX Copper 2021‐03‐05 2021‐03‐05 No 6.44 2021‐03‐12 2021‐03‐22
5039572 SDWMR_2020A SDWMR_2020A 6484 MONITOR ST Lead Lead PEX Copper 2021‐03‐05 2021‐03‐05 No ND 2021‐03‐08 2021‐03‐22
5029070 Ops Urgent LSLR 115 MEADOW ST Lead Lead Copper Copper 2021‐03‐05 2021‐03‐08 No Emergency ND 2021‐03‐12 2021‐03‐22
5010597 Walnut Street Water Relay Walnut Street Water Relay 735 COPELAND ST Lead Copper PEX Not Replaced 2021‐03‐05 No ND 2021‐03‐07 2021‐03‐22
5050006 SDWMR_2020A SDWMR_2020A 960 GREENFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐05 2021‐03‐05 No 8.25 2021‐03‐07 2021‐03‐22
5010584 Walnut Street Water Relay Walnut Street Water Relay 5442 WALNUT ST Copper Lead Copper Copper 2021‐03‐08 2021‐03‐08 No ND 2021‐03‐12 2021‐03‐22
5048293 SDWMR_2019 SDWMR_2019 5125 BLAIR ST Lead Lead PEX Copper 2021‐03‐08 2021‐03‐08 No ND 2021‐03‐10 2021‐03‐15
5050003 SDWMR_2020A SDWMR_2020A 968 GREENFIELD AVE Copper Lead PEX Copper 2021‐03‐08 2021‐03‐08 No ND 2021‐03‐12 2021‐03‐22
5048292 SDWMR_2019 SDWMR_2019 5127 BLAIR ST Lead Lead PEX Copper 2021‐03‐08 2021‐03‐08 No 41.2 2021‐03‐09 2021‐03‐15 ND 2021‐06‐25 2021‐07‐06
5010508 Walnut Street Water Relay Walnut Street Water Relay 811 S AIKEN AVE Lead Lead Copper Copper 2021‐03‐08 2021‐03‐08 No 4.14 2021‐03‐11 2021‐03‐29
5039585 SDWMR_2020A SDWMR_2020A 6434 MONITOR ST Lead Lead PEX Copper 2021‐03‐08 2021‐03‐08 No 9.21 2021‐03‐11 2021‐03‐29
5048466 SDWMR_2019 SDWMR_2019 5154 GLOSTER ST Copper Lead PEX Copper 2021‐03‐09 2021‐03‐09 No 10.4 2021‐03‐11 2021‐03‐22 ND 2021‐06‐12 2021‐07‐06
5039552 SDWMR_2020A SDWMR_2020A 6433 MONITOR ST Lead Copper PEX Not Replaced 2021‐03‐09 No ND 2021‐03‐12 2021‐03‐22
5050018 SDWMR_2020A SDWMR_2020A 953 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐09 2021‐03‐09 No 2.4 2021‐03‐12 2021‐03‐22
5050024 SDWMR_2020A SDWMR_2020A 971 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐10 2021‐03‐10 No 1.27 2021‐03‐14 2021‐03‐22
5039562 SDWMR_2020A SDWMR_2020A 6469 MONITOR ST Lead Lead PEX Copper 2021‐03‐10 2021‐03‐10 No 22.4 2021‐03‐11 2021‐03‐22 2.49 2021‐06‐23 2021‐07‐06
5048456 SDWMR_2019 SDWMR_2019 5122 GLOSTER ST PEX Lead PEX Copper 2021‐03‐11 2021‐03‐11 No ND 2021‐03‐14 2021‐03‐29
5050021 SDWMR_2020A SDWMR_2020A 961 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐11 2021‐03‐11 No 3.63 2021‐04‐09 2021‐04‐19

Page 46 of 54 

DocuSign Envelope ID: 5D36BBEE-3D93-4FA6-9572-88493F1CBAE2



Location 
Id

Work Order Public Work Order Private House Street
Site Verification 

Public
Site Verification 

Private
Replaced Material 

Public
Replaced Material 

Private
Replacement 
Date Public

Replacement 
Date Private

Is Partial Emergency
Lab 

Result_p
pb1

Dt 
Collected1

Dt Result 
Recfrom 

Lab1

Lab 
Result_p
pb2

Dt 
Collected2

Dt Result 
Recfrom 

Lab2

Lab 
Result_p
pb3

Dt 
Collected3

Dt Result 
Recfrom 

Lab3

Lab 
Result_p
pb4

Dt 
Collected4

Dt Result 
Recfrom 

Lab4

Lab 
Result_p
pb5

Dt 
Collected5

Dt Result 
Recfrom 

Lab5

Post‐Construction Replacement Sample Results (All) Report as of October 31, 2022

5032837 SDWMR_2020B SDWMR_2020B 1515 N HOMEWOOD AVE Lead Lead PEX Copper 2021‐03‐15 2021‐01‐15 No 1.03 2021‐03‐19 2021‐04‐05
5039589 SDWMR_2020A SDWMR_2020A 6422 MONITOR ST Lead Lead PEX Copper 2021‐03‐16 2021‐03‐16 No ND 2021‐03‐25 2021‐04‐12
5050019 SDWMR_2020A SDWMR_2020A 955 GREENFIELD AVE Copper Lead PEX Copper 2021‐03‐16 2021‐03‐16 No ND 2021‐03‐19 2021‐03‐29
5032820 SDWMR_2020B SDWMR_2020B 7179 UPLAND ST Lead Lead PEX Copper 2021‐03‐16 2021‐03‐16 No 2.25 2021‐03‐17 2021‐04‐05
5048268 SDWMR_2019 SDWMR_2019 210 W ELIZABETH ST Lead Lead PEX Copper 2021‐03‐16 2021‐03‐16 No ND 2021‐03‐18 2021‐03‐29
5032604 SDWMR_2020B SDWMR_2020B 7118 MOUNT VERNON ST Lead Lead PEX Copper 2021‐03‐17 2021‐03‐17 No 5.96 2021‐03‐20 2021‐04‐05
5048267 SDWMR_2019 SDWMR_2019 212 W ELIZABETH ST PEX Lead PEX Copper 2021‐03‐17 2021‐03‐17 No ND 2021‐03‐20 2021‐03‐29
5050309 SDWMR_2020A SDWMR_2020A 1151 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐20 2021‐03‐20 No 159 2021‐03‐20 2021‐03‐29 3.42 2021‐03‐29 2021‐04‐12
5047904 SDWMR_2019 SDWMR_2019 5017 LANGHORN ST Lead Lead PEX Copper 2021‐03‐22 2021‐03‐22 No ND 2021‐03‐25 2021‐04‐05
5032544 SDWMR_2020B SDWMR_2020B 7146 UPLAND ST Lead Lead PEX Copper 2021‐03‐22 2021‐03‐22 No 1.31 2021‐03‐23 2021‐04‐05
5050250 SDWMR_2020A SDWMR_2020A 1146 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐23 2021‐03‐23 No 18.7 2021‐03‐23 2021‐04‐12
5050216 SDWMR_2020A SDWMR_2020A 1124 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐23 2021‐03‐23 No 6.97 2021‐03‐24 2021‐03‐29
5050218 SDWMR_2020A SDWMR_2020A 1128 GREENFIELD AVE Lead Copper PEX Not Replaced 2021‐03‐23 No ND 2021‐03‐25 2021‐04‐26
5050052 SDWMR_2020A SDWMR_2020A 1105 GREENFIELD AVE Lead Copper PEX Not Replaced 2021‐03‐23 No ND 2021‐03‐25 2021‐04‐26 ND 2021‐04‐10 2021‐04‐19
5050319 SDWMR_2020A SDWMR_2020A 1127 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐23 2021‐03‐23 No 113 2021‐03‐24 2021‐04‐12
5032574 SDWMR_2020B SDWMR_2020B 7115 MOUNT VERNON ST Lead Copper PEX Not Replaced 2021‐03‐25 No 94.2 2021‐03‐26 2021‐04‐26
5032550 SDWMR_2020B SDWMR_2020B 7134 UPLAND ST Lead Lead PEX Copper 2021‐03‐25 2021‐03‐25 No 5.74 2021‐03‐26 2021‐04‐12
5049871 SDWMR_2020A SDWMR_2020A 1110 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐25 2021‐03‐25 No ND 2021‐04‐06 2021‐04‐19
5041034 Ops Private Reimbursement 429 GETTYSBURG ST Lead Lead PEX Copper 2021‐03‐26 2021‐03‐25 No Emergency 5.57 2021‐09‐15 2021‐10‐04
5037866 Ops Private Reimbursement 5905 DOUGLAS ST Lead Lead PEX Non‐Lead 2021‐03‐29 2021‐03‐26 No Emergency ND 2021‐07‐06 2021‐07‐19
5039441 SDWMR_2020A SDWMR_2020A 6317 EBDY ST Lead Lead PEX Copper 2021‐03‐29 2021‐03‐29 No 1.19 2021‐03‐30 2021‐04‐12
5047930 SDWMR_2019 SDWMR_2019 201 W ELIZABETH ST Lead Lead PEX Copper 2021‐03‐29 2021‐03‐29 No ND 2021‐04‐13 2021‐04‐26
5050314 SDWMR_2020A SDWMR_2020A 1137 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐30 2021‐03‐30 No 18 2021‐05‐20 2021‐06‐02
5032570 SDWMR_2020B SDWMR_2020B 7107 MOUNT VERNON ST Lead Lead PEX Copper 2021‐03‐30 2021‐03‐30 No 3.41 2021‐03‐31 2021‐04‐19
5032611 SDWMR_2020B SDWMR_2020B 7104 MOUNT VERNON ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐30 2021‐03‐30 No ND 2021‐03‐31 2021‐04‐19
5039438 SDWMR_2020A SDWMR_2020A 6327 EBDY ST Lead Lead PEX Copper 2021‐03‐30 2021‐03‐30 No ND 2021‐03‐31 2021‐04‐19
5047860 SDWMR_2019 SDWMR_2019 5016 BLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐03‐30 2021‐03‐30 No 2.59 2021‐03‐31 2021‐04‐12
5050253 SDWMR_2020A SDWMR_2020A 1152 GREENFIELD AVE Lead Lead PEX Copper 2021‐03‐31 2021‐03‐31 No 5.09 2021‐04‐02 2021‐04‐12
5039389 SDWMR_2020A SDWMR_2020A 6316 EBDY ST Lead Lead PEX Copper 2021‐04‐01 2021‐04‐01 No 2.02 2021‐04‐04 2021‐04‐12
5050033 SDWMR_2020A SDWMR_2020A 991 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐05 2021‐04‐05 No 1.09 2021‐04‐08 2021‐04‐19
5039387 SDWMR_2020A SDWMR_2020A 6310 EBDY ST Lead Copper PEX Not Replaced 2021‐04‐05 No ND 2021‐04‐06 2021‐04‐12
5032480 SDWMR_2020B SDWMR_2020B 7117 UPLAND ST Lead Lead PEX Copper 2021‐04‐05 2021‐04‐05 No 81.1 2021‐04‐06 2021‐05‐25
5034864 Ops Urgent LSLR 5421 ALBEMARLE AVE Lead Lead Copper Copper 2021‐04‐06 2021‐04‐08 No Emergency 1.12 2021‐04‐13 2021‐05‐25
5049999 SDWMR_2020A SDWMR_2020A 976 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐06 2021‐04‐06 No 1.41 2021‐04‐07 2021‐04‐19 12.3 2021‐04‐07 2021‐04‐19 1.39 2021‐09‐01 2021‐09‐20
5039394 SDWMR_2020A SDWMR_2020A 6334 EBDY ST Lead Lead PEX Copper 2021‐04‐07 2021‐04‐07 No ND 2021‐06‐07 2021‐06‐21
5049918 SDWMR_2020A SDWMR_2020A 1012 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐08 2021‐04‐08 No 9.6 2021‐04‐09 2021‐04‐19
5050000 SDWMR_2020A SDWMR_2020A 974 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐08 2021‐04‐08 No ND 2021‐04‐09 2021‐04‐19
5039393 SDWMR_2020A SDWMR_2020A 6326 EBDY ST Lead Copper PEX Not Replaced 2021‐04‐08 No 1.46 2021‐04‐09 2021‐04‐19
5050013 SDWMR_2020A SDWMR_2020A 940 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐09 2021‐04‐09 No 96.4 2021‐04‐10 2021‐04‐26
5049511 SDWMR_2020A SDWMR_2020A 939 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐09 2021‐04‐09 No 2.63 2021‐04‐27 2021‐05‐03
5049510 SDWMR_2020A SDWMR_2020A 941 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐12 2021‐04‐12 No ND 2021‐04‐13 2021‐04‐26
5049516 SDWMR_2020A SDWMR_2020A 923.5 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐13 2021‐04‐13 No 76.7 2021‐04‐17 2021‐04‐26 3.38 2021‐05‐03 2021‐05‐25
5050017 SDWMR_2020A SDWMR_2020A 930 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐13 2021‐04‐13 No ND 2021‐04‐22 2021‐05‐03
5018848 Urgent Water Urgent Water 4924 BROWN WAY Lead Lead PEX Copper 2021‐04‐15 2021‐04‐15 No Emergency ND 2021‐06‐24 2021‐07‐06
5050016 SDWMR_2020A SDWMR_2020A 934 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐16 2021‐04‐16 No 1.14 2021‐04‐21 2021‐05‐03
5045652 SDWMR_2020A SDWMR_2020A 909 GREENFIELD AVE Lead Copper PEX Not Replaced 2021‐04‐16 No ND 2021‐04‐17 2021‐04‐26
5045649 SDWMR_2020A SDWMR_2020A 912 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐16 2021‐04‐16 No 1.4 2021‐04‐17 2021‐04‐26
5045688 SDWMR_2020A SDWMR_2020A 731 MCCASLIN ST Copper Lead PEX Copper 2021‐04‐16 2021‐04‐16 No 2.19 2021‐04‐22 2021‐05‐03
5049504 SDWMR_2020A SDWMR_2020A 916 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐20 2021‐04‐20 No ND 2021‐04‐21 2021‐05‐03
5045645 SDWMR_2020A SDWMR_2020A 840 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐23 2021‐04‐23 No ND 2021‐06‐29 2021‐07‐12
5045691 SDWMR_2020A SDWMR_2020A 725 MCCASLIN ST Copper Lead PEX Copper 2021‐04‐23 2021‐04‐23 No 1.85 2021‐04‐26 2021‐05‐03
5049521 SDWMR_2020A SDWMR_2020A 915 GREENFIELD AVE Copper Lead PEX Copper 2021‐04‐23 2021‐04‐23 No 8.66 2021‐04‐28 2021‐05‐25
5050015 SDWMR_2020A SDWMR_2020A 936 GREENFIELD AVE Lead Lead PEX Copper 2021‐04‐26 2021‐04‐26 No ND 2021‐06‐07 2021‐06‐21
5007626 Ops Urgent LSLR 3204 IOWA ST Lead Lead PEX Copper 2021‐05‐03 2021‐05‐21 No Emergency 4.36 2021‐05‐24 2021‐06‐14
5045663 SDWMR_2020A SDWMR_2020A 829 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No ND 2021‐07‐09 2021‐07‐26
5045662 SDWMR_2020A SDWMR_2020A 831 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No ND 2021‐05‐06 2021‐05‐17
5058128 Ops Urgent LSLR 336 VIRGINIA AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No 1.24 2021‐05‐06 2021‐06‐07
5045673 SDWMR_2020A SDWMR_2020A 803 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐03 2021‐05‐03 No ND 2021‐05‐05 2021‐05‐25
5014430 Ops Private Reimbursement 345 ROUP AVE Lead Lead PEX Copper 2021‐05‐04 2021‐04‐27 No Emergency 3.21 2021‐05‐08 2021‐06‐07
5045639 SDWMR_2020A SDWMR_2020A 820 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐05 2021‐05‐05 No ND 2021‐05‐07 2021‐06‐07
5045670 SDWMR_2020A SDWMR_2020A 811 GREENFIELD AVE Lead Lead PEX Copper 2021‐05‐06 2021‐05‐06 No ND 2021‐05‐07 2021‐06‐02
5059745 SDWMR_2020A SDWMR_2020A 322 MERIDAN ST Lead Lead PEX Copper 2021‐05‐10 2021‐05‐10 No 9.68 2021‐05‐11 2021‐05‐25
5036356 Wightman Park Phase 2 Wightman Park Phase 2 5648 SOLWAY ST Lead Lead PEX Copper 2021‐05‐26 2021‐05‐26 No 4.5 2021‐07‐19 2021‐07‐26
5036353 Wightman Park Phase 2 Wightman Park Phase 2 5642 SOLWAY ST Lead Lead PEX Copper 2021‐06‐02 2021‐06‐02 No ND 2021‐06‐07 2021‐06‐21
5036354 Wightman Park Phase 2 Wightman Park Phase 2 5644 SOLWAY ST Lead Lead PEX Copper 2021‐06‐02 2021‐06‐02 No 9.29 2021‐06‐05 2021‐07‐06
5061491 SDWMR_2020A SDWMR_2020A 97 WESTWOOD ST Lead Lead PEX Copper 2021‐06‐03 2021‐06‐03 No ND 2021‐06‐04 2021‐06‐14
5061494 SDWMR_2020A SDWMR_2020A 103 WESTWOOD ST Lead Lead PEX Copper 2021‐06‐04 2021‐06‐04 No 1.13 2021‐06‐05 2021‐06‐21
5061495 SDWMR_2020A SDWMR_2020A 105 WESTWOOD ST Lead Copper PEX Not Replaced 2021‐06‐08 No 1.26 2021‐06‐09 2021‐07‐06
5061490 SDWMR_2020A SDWMR_2020A 93 WESTWOOD ST Lead Lead PEX Copper 2021‐06‐08 2021‐06‐08 No 1.32 2021‐06‐11 2021‐06‐21
5061496 SDWMR_2020A SDWMR_2020A 107 WESTWOOD ST Lead Copper PEX Not Replaced 2021‐06‐09 No 12.8 2021‐06‐10 2021‐06‐21
5052382 SDWMR_2019 SDWMR_2019 2414 SALISBURY ST Lead Lead PEX Copper 2021‐06‐14 2021‐06‐14 No 3.96 2021‐06‐15 2021‐08‐02
5045419 Ops Urgent LSLR 422 KAERCHER ST Lead Lead PEX Copper 2021‐06‐16 2021‐06‐28 No Emergency ND 2021‐06‐29 2021‐07‐12
5052385 SDWMR_2019 SDWMR_2019 2420 SALISBURY ST Lead Lead PEX Copper 2021‐06‐16 2021‐06‐16 No 1.46 2021‐06‐17 2021‐07‐12
5059493 SDWMR_2020A SDWMR_2020A 233 SMITH WAY Lead Lead PEX Copper 2021‐06‐16 2021‐06‐16 No 3.5 2021‐06‐17 2021‐07‐06
5012700 Ops Urgent LSLR 4512 MINERVA ST Lead Lead PEX Copper 2021‐06‐17 2021‐06‐30 No Emergency 2.67 2021‐08‐02 2021‐08‐23
5059488 SDWMR_2020A SDWMR_2020A 230 SMITH WAY Lead Lead PEX Copper 2021‐06‐17 2021‐06‐17 No ND 2021‐06‐30 2021‐07‐26
5019663 Ops Private Reimbursement 5347 WATERFORD ST Lead Lead PEX Copper 2021‐06‐18 2021‐06‐18 No ND 2021‐08‐26 2021‐09‐13 ND 2021‐08‐26 2021‐09‐13
5059485 SDWMR_2020A SDWMR_2020A 224 SMITH WAY Lead Lead PEX Copper 2021‐06‐21 2021‐06‐21 No ND 2021‐06‐25 2021‐07‐06
5052057 SDWMR_2019 SDWMR_2019 2321 SALISBURY ST Copper Lead PEX Copper 2021‐06‐21 2021‐06‐21 No 1.35 2021‐06‐23 2021‐07‐12
5059495 SDWMR_2020A SDWMR_2020A 227 SMITH WAY Lead Lead PEX Copper 2021‐06‐21 2021‐06‐21 No 7.51 2021‐06‐23 2021‐07‐12
5049903 Ops Private Reimbursement 739 LORETTA ST Lead Lead PEX Copper 2021‐06‐22 2021‐06‐29 No 4.1 2021‐07‐15 2021‐08‐02
5052053 SDWMR_2019 SDWMR_2019 2313 SALISBURY ST Lead Lead PEX Copper 2021‐06‐22 2021‐06‐22 No 10.2 2021‐06‐24 2021‐07‐06 1.67 2021‐09‐28 2021‐10‐11
5059494 SDWMR_2020A SDWMR_2020A 229 SMITH WAY Lead Lead PEX Copper 2021‐06‐22 2021‐06‐22 No ND 2021‐06‐23 2021‐07‐06
5052058 SDWMR_2019 SDWMR_2019 2323 SALISBURY ST Copper Lead PEX Copper 2021‐06‐23 2021‐06‐23 No ND 2021‐06‐24 2021‐07‐06
5052055 SDWMR_2019 SDWMR_2019 2317 SALISBURY ST Lead Lead PEX Copper 2021‐06‐23 2021‐06‐23 No 32 2021‐06‐24 2021‐07‐06 1.93 2021‐09‐28 2021‐10‐11
5052096 SDWMR_2019 SDWMR_2019 2310 SALISBURY ST Lead Copper PEX Not Replaced 2021‐06‐23 No 3.02 2021‐06‐23 2021‐07‐06
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5052054 SDWMR_2019 SDWMR_2019 2315 SALISBURY ST Lead Lead PEX Copper 2021‐06‐23 2021‐06‐23 No 8.74 2021‐07‐27 2021‐08‐16
5052341 SDWMR_2019 SDWMR_2019 2314 SALISBURY ST Lead Lead PEX Copper 2021‐06‐24 2021‐06‐24 No 1.75 2022‐05‐31 2022‐07‐01
5059499 SDWMR_2020A SDWMR_2020A 217 SMITH WAY Lead Lead PEX Copper 2021‐06‐24 2021‐06‐24 No 37.5 2021‐06‐24 2021‐07‐06
5059497 SDWMR_2020A SDWMR_2020A 223 SMITH WAY Lead Lead PEX Copper 2021‐06‐25 2021‐06‐25 No ND 2021‐07‐01 2021‐07‐19
5052352 SDWMR_2019 SDWMR_2019 1405 ELEANOR ST Lead Lead PEX Copper 2021‐06‐29 2021‐06‐29 No ND 2021‐07‐03 2021‐07‐26
5052353 SDWMR_2019 SDWMR_2019 1407 ELEANOR ST Lead Lead PEX Copper 2021‐06‐29 2021‐06‐29 No ND 2021‐07‐03 2021‐07‐26
5052355 SDWMR_2019 SDWMR_2019 1411 ELEANOR ST Lead Lead PEX Copper 2021‐06‐30 2021‐06‐30 No ND 2021‐07‐02 2021‐07‐26
5052360 SDWMR_2019 SDWMR_2019 1505 ELEANOR ST Unknown Lead PEX Copper 2021‐07‐06 2021‐07‐06 No 1.37 2021‐08‐26 2021‐09‐20
5059486 SDWMR_2020A SDWMR_2020A 226 SMITH WAY Lead Lead PEX Copper 2021‐07‐07 2021‐07‐07 No 126 2021‐07‐08 2021‐07‐26 8.89 2021‐07‐24 2021‐08‐16
5051982 SDWMR_2019 SDWMR_2019 2408 COBDEN ST Lead Lead PEX Copper 2021‐07‐09 2021‐07‐09 No 2.1 2021‐07‐13 2021‐07‐26
5009369 Ops Urgent LSLR 3472 LIGONIER ST Lead Lead PEX Copper 2021‐07‐12 2021‐07‐14 Yes Emergency 1.19 2021‐07‐16 2021‐08‐09
5051947 SDWMR_2019 SDWMR_2019 2427 COBDEN ST Lead Lead PEX Copper 2021‐07‐12 2021‐07‐12 No ND 2021‐07‐14 2021‐07‐26
5037046 Ops 5530 DARLINGTON RD Lead Copper PEX Copper 2021‐07‐13 2021‐07‐12 No Emergency 2.12 2021‐09‐09 2021‐09‐20
5018529 Ops Urgent LSLR 4608 PLUMMER ST Lead Lead PEX Copper 2021‐07‐14 2021‐07‐14 No ND 2021‐07‐17 2021‐08‐02
5051988 SDWMR_2019 SDWMR_2019 2427 BERG ST Lead Copper PEX Not Replaced 2021‐07‐14 No 5.55 2021‐08‐08 2021‐08‐30 5.55 2021‐08‐08 2021‐08‐30
5051990 SDWMR_2019 SDWMR_2019 2434 COBDEN ST Lead Copper PEX Not Replaced 2021‐07‐14 No ND 2021‐07‐19 2021‐08‐09
5052263 Ops Urgent LSLR 2115 ARLINGTON AVE Lead Lead PEX Copper 2021‐07‐16 2021‐08‐26 No Emergency 2.75 2021‐08‐28 2021‐09‐20
5052383 SDWMR_2019 SDWMR_2019 2416 SALISBURY ST Lead Copper PEX Copper 2021‐07‐16 2021‐07‐16 No ND 2021‐12‐28 2022‐02‐03
5058781 SDWMR_2020A SDWMR_2020A 508 GRACE ST Lead Lead PEX Copper 2021‐07‐16 2021‐07‐16 No 8.42 2021‐07‐18 2021‐08‐02
5051942 SDWMR_2019 SDWMR_2019 2503 COBDEN ST Lead Lead PEX Copper 2021‐07‐20 2021‐07‐20 No ND 2021‐09‐01 2021‐09‐20
5051941 SDWMR_2019 SDWMR_2019 2505 COBDEN ST Lead Lead PEX Copper 2021‐07‐20 2021‐07‐20 No 4.16 2021‐07‐24 2021‐08‐09
5051993 SDWMR_2019 SDWMR_2019 2500 COBDEN ST Lead Copper PEX Not Replaced 2021‐07‐20 No 10.6 2021‐07‐25 2021‐08‐09
5052132 SDWMR_2019 SDWMR_2019 2711 COBDEN ST Lead Copper PEX Not Replaced 2021‐07‐21 No ND 2021‐08‐02 2021‐08‐23
5051995 SDWMR_2019 SDWMR_2019 2508 COBDEN ST Lead Lead PEX Copper 2021‐07‐22 2021‐07‐22 No 18.6 2021‐07‐23 2021‐08‐09
5037188 Ops Urgent LSLR 5646 DARLINGTON RD Lead Lead Copper Copper 2021‐07‐23 2021‐08‐02 No Emergency 5.78 2021‐08‐04 2021‐08‐23
5051707 Ops Urgent LSLR 2628 STELLA ST Lead Lead PEX Copper 2021‐07‐23 2021‐07‐27 No Emergency 4.24 2021‐07‐28 2021‐08‐16
5058793 SDWMR_2020A SDWMR_2020A 501 GRACE ST Copper Lead PEX Copper 2021‐07‐26 2021‐07‐26 No ND 2021‐07‐28 2021‐08‐16
5052126 SDWMR_2019 SDWMR_2019 2733 COBDEN ST Lead Lead PEX Copper 2021‐07‐26 2021‐07‐26 No ND 2021‐07‐27 2021‐08‐09
5052144 SDWMR_2019 SDWMR_2019 2632 COBDEN ST Lead Lead PEX Copper 2021‐07‐27 2021‐07‐27 No ND 2021‐09‐13 2021‐09‐20
5052140 SDWMR_2019 SDWMR_2019 2718 COBDEN ST Lead Lead PEX Copper 2021‐07‐27 2021‐07‐27 No 2.63 2021‐07‐28 2021‐08‐09
5052127 SDWMR_2019 SDWMR_2019 2727 COBDEN ST Lead Lead Tailpiece PEX Copper Tailpiece 2021‐07‐28 2021‐07‐28 No ND 2021‐08‐09 2021‐08‐30 ND 2021‐08‐09 2021‐08‐30
5052128 SDWMR_2019 SDWMR_2019 2725 COBDEN ST Lead Lead PEX Copper 2021‐07‐28 2021‐07‐28 No 1.23 2021‐09‐22 2021‐10‐04
5052182 SDWMR_2019 SDWMR_2019 3 COLOGNE ST Lead Lead PEX Copper 2021‐07‐29 2021‐07‐29 No ND 2021‐08‐04 2021‐08‐23
5079797 Ops Urgent LSLR 4055 CAMBRONNE ST Lead Lead PEX Copper 2021‐08‐01 2021‐08‐04 No 143 2021‐08‐05 2021‐08‐23 56.7 2021‐08‐25 2021‐09‐20 1.89 2021‐09‐22 2021‐10‐04
5052188 SDWMR_2019 SDWMR_2019 2803 COBDEN ST Copper Lead PEX Copper 2021‐08‐02 2021‐08‐02 No 2.18 2021‐08‐03 2021‐08‐16
5069403 Ops Private Reimbursement 1922 TOURS ST Lead Lead PEX Copper 2021‐08‐03 2021‐08‐03 No Emergency 4.42 2021‐08‐06 2021‐08‐30 4.42 2021‐08‐06 2021‐08‐30
5013205 Ops Urgent LSLR 103 MOREWOOD AVE Lead Lead PEX Copper 2021‐08‐03 2021‐08‐19 No Emergency ND 2021‐09‐29 2021‐10‐11
5052198 SDWMR_2019 SDWMR_2019 2833 COBDEN ST Lead Lead PEX Copper 2021‐08‐04 2021‐08‐04 No ND 2021‐08‐06 2021‐08‐30 ND 2021‐08‐06 2021‐08‐30
5014600 Ops Urgent LSLR 4784 YEW ST Lead Lead PEX Copper 2021‐08‐05 2021‐08‐20 No Emergency 2 2021‐08‐22 2021‐09‐20
5052624 SDWMR_2019 SDWMR_2019 3101 NORTHVIEW ST Copper Lead PEX Copper 2021‐08‐09 2021‐08‐09 No 3.96 2021‐08‐11 2021‐08‐30 3.96 2021‐08‐11 2021‐08‐30
5052209 SDWMR_2019 SDWMR_2019 2827 SUMNER ST Lead Lead PEX Copper 2021‐08‐10 2021‐08‐10 No 21.3 2021‐08‐16 2021‐08‐30 21.3 2021‐08‐16 2021‐08‐30 3.32 2021‐11‐17 2021‐11‐29
5036052 Ops Urgent LSLR 1353 SHADY AVE Lead Lead PEX Copper 2021‐08‐11 2021‐08‐13 No Emergency ND 2021‐08‐15 2021‐09‐07 ND 2021‐08‐15 2021‐09‐07
5052627 SDWMR_2019 SDWMR_2019 3107 COBDEN ST Lead Copper PEX Not Replaced 2021‐08‐11 No ND 2021‐08‐12 2021‐08‐30 ND 2021‐08‐12 2021‐08‐30
5060427 SDWMR_2020A SDWMR_2020A 407 CLARENCE ST Lead Copper PEX Not Replaced 2021‐08‐11 No 2.97 2021‐08‐15 2021‐09‐07 2.97 2021‐08‐15 2021‐09‐07
5041073 Ops 426 HASTINGS ST Lead Copper PEX Not Replaced 2021‐08‐18 No Emergency 1.1 2021‐08‐31 2021‐09‐20
5052207 SDWMR_2019 SDWMR_2019 2909 SUMNER Lead Lead PEX Copper 2021‐08‐19 2021‐08‐19 No 4.62 2021‐09‐02 2021‐09‐20
5060426 SDWMR_2020A SDWMR_2020A 411 CLARENCE ST PEX Lead PEX Copper 2021‐08‐19 2021‐08‐19 No 1.09 2021‐08‐20 2021‐09‐20
5066703 Ops Urgent LSLR 914 JAMES ST Lead Lead PEX Copper 2021‐08‐23 2021‐08‐30 No Emergency ND 2021‐11‐29 2021‐12‐20
5052219 SDWMR_2019 SDWMR_2019 2721 SUMNER ST Lead Lead PEX Copper 2021‐08‐25 2021‐08‐25 No ND 2021‐08‐29 2021‐09‐20
5052217 SDWMR_2019 SDWMR_2019 2727 SUMNER ST Lead Lead PEX Copper 2021‐08‐25 2021‐08‐25 No 1.06 2021‐08‐27 2021‐09‐13
5051737 SDWMR_2019 SDWMR_2019 2616 SUMNER ST Lead Lead PEX Copper 2021‐08‐30 2021‐08‐30 No 1.76 2021‐09‐03 2021‐09‐20
5052213 SDWMR_2019 SDWMR_2019 2735 SUMNER ST Lead Copper PEX Not Replaced 2021‐09‐02 No 1.21 2021‐09‐04 2021‐09‐20
5012449 Maryland Ave GI Maryland Ave GI 5752 KENTUCKY AVE Lead Lead PEX Copper 2021‐09‐03 2021‐09‐03 No ND 2021‐11‐08 2021‐12‐20 1.13 2021‐11‐15 2021‐11‐22
5051742 SDWMR_2019 SDWMR_2019 2715 SUMNER ST Lead Copper Copper Copper 2021‐09‐08 2021‐09‐08 No 7.15 2021‐09‐09 2021‐09‐20
5051741 SDWMR_2019 SDWMR_2019 2713 SUMNER ST Lead Copper PEX Not Replaced 2021‐09‐09 No 1.86 2021‐09‐12 2021‐09‐20
5000720 BRT BRT 2033 FORBES AVE Lead Copper PEX Not Replaced 2021‐09‐10 No ND 2021‐09‐14 2021‐09‐27
5052103 SDWMR_2019 SDWMR_2019 2703 BURHAM ST Lead Lead PEX Copper 2021‐09‐13 2021‐09‐13 No 21 2021‐09‐14 2021‐10‐04 9.31 2021‐12‐15 2022‐01‐04
5000771 BRT BRT 2024 FORBES AVE Copper Lead PEX Copper 2021‐09‐14 2021‐09‐14 No ND 2021‐09‐16 2021‐10‐04
5051936 SDWMR_2019 SDWMR_2019 2601 BURHAM ST Copper Lead PEX Copper 2021‐09‐15 2021‐09‐15 No 5.36 2021‐09‐17 2021‐10‐04
5051934 SDWMR_2019 SDWMR_2019 2512 BURHAM ST Lead Lead PEX Copper 2021‐09‐16 2021‐09‐16 No ND 2021‐10‐10 2021‐10‐26
5051930 SDWMR_2019 SDWMR_2019 2424 BURHAM ST Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 2.56 2021‐09‐21 2021‐10‐04
5051597 SDWMR_2019 SDWMR_2019 2415 BURHAM ST Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 1.47 2021‐09‐24 2021‐10‐04
5000709 BRT BRT 2018 5TH AVE Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 27.2 2021‐09‐20 2021‐10‐04
5000710 BRT BRT 2020 5TH AVE Lead Lead PEX Copper 2021‐09‐20 2021‐09‐20 No 3.35 2021‐09‐22 2021‐10‐04
5053088 Ops Private Reimbursement 15 S 14TH ST Lead Lead PEX Copper 2021‐10‐06 2021‐11‐01 No Emergency 2.66 2022‐04‐06 2022‐04‐14
5030246 Ops Urgent LSLR 529 FINLEY ST Lead Lead PEX Copper 2021‐10‐18 2021‐10‐25 No Emergency ND 2021‐11‐15 2021‐12‐06
5051734 SDWMR_2020B SDWMR_2020B 2619 SUMNER ST Lead Copper PEX Not Replaced 2021‐10‐19 No 1.07 2021‐10‐22 2021‐11‐08
5051744 SDWMR_2020B SDWMR_2020B 2722 STROMBERG ST Copper Lead PEX Copper 2021‐10‐20 2021‐10‐20 No 2.21 2021‐10‐22 2021‐11‐08
5030887 Ops 6929 CHURCHLAND ST Lead Copper PEX Not Replaced 2021‐10‐25 No Emergency ND 2021‐10‐27 2021‐11‐15 2.27 2021‐10‐27 2021‐11‐15
5036834 Ops Urgent LSLR 1545 ASBURY PL Lead Lead PEX Copper 2021‐10‐26 2021‐11‐15 No ND 2021‐11‐17 2021‐12‐06
5012082 Ops Private Reimbursement 420 STRATTON LN Lead Lead PEX Copper 2021‐10‐28 2021‐10‐28 No Emergency ND 2021‐11‐02 2021‐11‐15
5041021 Ops Urgent LSLR 502 GETTYSBURG ST Lead Lead PEX Copper 2021‐11‐01 2021‐11‐17 No Emergency 3.56 2021‐11‐18 2021‐11‐29
5036329 Wightman Park Phase 2 Wightman Park Phase 2 5702 WOODMONT ST Lead Lead PEX Copper 2021‐11‐02 2021‐11‐02 No 2.67 2021‐11‐08 2021‐11‐29
5014988 Ops Urgent LSLR 440 S AIKEN AVE Lead Lead PEX Copper 2021‐11‐09 2021‐12‐09 No ND 2022‐01‐06 2022‐01‐25
5039481 Ops Urgent LSLR 6349 MONITOR ST Lead Lead PEX Copper 2021‐11‐11 2021‐11‐11 No ND 2022‐01‐12 2022‐02‐03
5064004 Ops 3127 BRUNOT AVE Lead Copper PEX Not Replaced 2021‐11‐15 No Emergency 1 2022‐01‐14 2022‐02‐03
5051576 SDWMR_2020B SDWMR_2020B 76 HOLT ST Copper Lead PEX Copper 2021‐11‐23 2021‐11‐23 No 2.56 2021‐11‐25 2021‐12‐20 1.08 2021‐11‐25 2021‐12‐20
5013989 Ops Urgent LSLR 4773 SCIOTA ST Lead Lead PEX Copper 2021‐11‐30 2021‐12‐10 No Emergency 1.57 2021‐12‐11 2021‐12‐20
5052307 Ops Urgent LSLR 1611 STERLING ST Lead Lead PEX Copper 2021‐12‐20 2021‐12‐22 No Emergency ND 2022‐02‐14 2022‐03‐07
5051903 Ops Urgent LSLR 1314 STERLING ST Lead Lead PEX Copper 2022‐01‐10 2022‐01‐22 No Emergency 8.32 2022‐01‐24 2022‐02‐08
5073252 Ops Urgent LSLR 1915‐1917 ROCKLEDGE ST Lead Lead PEX Copper 2022‐01‐13 2022‐01‐15 No ND 2022‐01‐17 2022‐02‐08
5035986 Ops Urgent LSLR 1310 MURRAY AVE Lead Lead PEX Copper 2022‐01‐21 2022‐01‐22 No 9.44 2022‐01‐22 2022‐02‐08
5121908 Urgent Water Urgent Water 828 STANTON AVENUE Copper Lead PEX Copper 2022‐02‐01 2022‐02‐02 Yes Emergency ND 2022‐02‐12 2022‐02‐21
5067844 Ops Urgent LSLR 1406 FIRTH ST Lead Lead PEX Copper 2022‐02‐07 2022‐02‐10 No Emergency ND 2022‐02‐11 2022‐02‐21
5022951 Ops Urgent LSLR 1434 WOODBINE ST Lead Lead PEX Copper 2022‐02‐14 2022‐02‐17 No Emergency 3.71 2022‐02‐23 2022‐03‐14
5000290 BRT BRT 1042 5TH AVE Copper Lead PEX Copper 2022‐02‐16 2022‐02‐16 No 1.01 2022‐02‐17 2022‐03‐07
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5042127 Ops 619 KIRTLAND ST Lead Copper PEX Not Replaced 2022‐02‐24 No Emergency ND 2022‐05‐12 2022‐05‐27
5037597 Ops Urgent LSLR_2 1906 WIGHTMAN ST Lead Lead PEX Copper 2022‐03‐03 2022‐03‐04 No Emergency 2300 2022‐03‐05 2022‐03‐21
5065154 Ops Urgent LSLR_2 1331 SHEFFIELD ST Lead Lead PEX Copper 2022‐03‐21 2022‐03‐23 No Emergency 2.17 2022‐03‐28 2022‐04‐26
5038698 Ops Urgent LSLR_2 5666 MELVIN ST Lead Lead PEX Copper 2022‐03‐29 2022‐03‐31 No Emergency ND 2022‐04‐04 2022‐04‐14
5028129 Ops 1110 DE VICTOR PL Lead Copper PEX Not Replaced 2022‐03‐31 No Emergency 1.95 2022‐04‐04 2022‐04‐14
5044273 Priority Priority 945 MILTON ST Lead Lead PEX Copper 2022‐04‐04 2022‐04‐04 No 1.91 2022‐04‐07 2022‐04‐14
5044221 Priority Priority 707 S BRADDOCK AVE Lead Lead PEX Copper 2022‐04‐05 2022‐04‐05 No 5.47 2022‐04‐06 2022‐04‐14
5044084 Priority Priority 701 S BRADDOCK AVE Lead Lead PEX Copper 2022‐04‐06 2022‐04‐06 No 2.18 2022‐04‐21 2022‐05‐05
5044149 Priority Priority 594 CELERON ST Lead Lead PEX Copper 2022‐04‐07 2022‐04‐07 No 2.45 2022‐04‐13 2022‐04‐25
5026325 SDWMR_2021_B SDWMR_2021_B 839 N SAINT CLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐04‐08 2022‐04‐08 No ND 2022‐04‐10 2022‐04‐25
5006153 Ops Urgent LSLR_2 7 MCCLAREN ST Lead Lead PEX Copper 2022‐04‐11 2022‐04‐13 No Emergency 4.69 2022‐04‐14 2022‐05‐05
5026315 Priority Priority 822 MELLON ST Lead Lead PEX Copper 2022‐04‐11 2022‐04‐11 No ND 2022‐04‐12 2022‐04‐25
5026429 Priority Priority 815 N BEATTY ST Lead Lead PEX Copper 2022‐04‐12 2022‐04‐12 No ND 2022‐04‐13 2022‐04‐25
5062361 D04_02 D04_02 907 HERSCHEL ST Lead Lead PEX Copper 2022‐04‐12 2022‐04‐12 No 10.4 2022‐06‐01 2022‐07‐01
5062357 D04_02 D04_02 904 HERSCHEL ST Lead Lead PEX Copper 2022‐04‐14 2022‐04‐14 No ND 2022‐04‐14 2022‐04‐25
5028457 Priority Priority 6319 STANTON AVE Lead Lead PEX Copper 2022‐04‐14 2022‐04‐14 No ND 2022‐04‐18 2022‐04‐25
5062624 D04_02 D04_02 726 HERSCHEL ST Lead Copper PEX Not Replaced 2022‐04‐15 No 446 2022‐04‐16 2022‐04‐25 7.9 2022‐05‐08 2022‐05‐16
5062648 D04_02 D04_02 608 HERSCHEL ST Lead Lead PEX Copper 2022‐04‐18 2022‐04‐18 No 11.9 2022‐04‐21 2022‐05‐05 22 2022‐08‐01 2022‐08‐15 5.8 2022‐10‐20 2022‐10‐27
5024826 Priority Priority 1139 KING AVE Lead Lead PEX Copper 2022‐04‐18 2022‐04‐18 No 3.12 2022‐04‐24 2022‐05‐05
5025868 Priority Priority 5709 WELLESLEY AVE Lead Lead PEX Copper 2022‐04‐19 2022‐04‐19 No 8.24 2022‐04‐22 2022‐05‐05
5025867 Priority Priority 5711 WELLESLEY AVE Lead Copper PEX Not Replaced 2022‐04‐19 No ND 2022‐04‐21 2022‐05‐05
5062634 D04_02 D04_02 707 HERSCHEL ST Lead Copper PEX Not Replaced 2022‐04‐20 No 2.89 2022‐06‐03 2022‐06‐15
5025181 Priority Priority 1118 KING AVE Lead Lead PEX Copper 2022‐04‐20 2022‐04‐20 No 57 2022‐04‐22 2022‐05‐05 24.4 2022‐06‐10 2022‐06‐20
5062635 D04_02 D04_02 715 HERSCHEL ST Lead Copper PEX Not Replaced 2022‐04‐20 No 4.58 2022‐04‐21 2022‐05‐05
5062656 D04_02 D04_02 434 HERSCHEL ST Lead Copper PEX Not Replaced 2022‐04‐20 No ND 2022‐04‐21 2022‐05‐05
5016617 SDWMR_2021_B SDWMR_2021_B 370 42ND ST Lead Lead PEX Copper 2022‐04‐20 2022‐04‐20 No 3.8 2022‐04‐22 2022‐05‐05
5016619 SDWMR_2021_B SDWMR_2021_B 310 42ND ST Lead Copper PEX Not Replaced 2022‐04‐20 No ND 2022‐06‐15 2022‐07‐01
5016616 SDWMR_2021_B SDWMR_2021_B 372 42ND ST Lead Lead PEX Copper 2022‐04‐21 2022‐04‐21 No ND 2022‐04‐26 2022‐05‐05
5008603 Ops Urgent LSLR_2 3547 MELWOOD AVE Lead Lead PEX Copper 2022‐04‐22 2022‐05‐04 No Emergency 1.25 2022‐05‐05 2022‐05‐27
5025090 Priority Priority 1467 N HIGHLAND AVE Lead Lead PEX Copper 2022‐04‐22 2022‐04‐22 No 4.81 2022‐04‐25 2022‐05‐05
5030281 Priority Priority 6619 SHETLAND AVE Lead Lead PEX Copper 2022‐04‐25 2022‐04‐25 No 100 2022‐06‐19 2022‐07‐01 30.1 2022‐07‐02 2022‐07‐21 5.01 2022‐08‐06 2022‐08‐22
5016611 SDWMR_2021_B SDWMR_2021_B 328 42ND ST Lead Lead PEX Copper 2022‐04‐25 2022‐04‐25 No ND 2022‐04‐29 2022‐05‐16
5017710 Priority Priority 222 ELLA ST Lead Lead PEX Copper 2022‐04‐25 2022‐04‐25 No 4 2022‐04‐26 2022‐05‐05
5016612 SDWMR_2021_B SDWMR_2021_B 382 42ND ST Lead Lead PEX Copper 2022‐04‐25 2022‐04‐25 No 32.7 2022‐04‐26 2022‐05‐05 1.38 2022‐08‐02 2022‐08‐15
5037200 Ops Urgent LSLR_2 5609‐5611 DARLINGTON RD Lead Lead PEX Copper 2022‐04‐26 2022‐05‐03 No Emergency 13.5 2022‐05‐05 2022‐05‐27 1.8 2022‐05‐07 2022‐06‐01
5062490 D04_02 D04_02 652 S MAIN ST Lead Lead PEX Copper 2022‐04‐27 2022‐04‐27 No 1.22 2022‐05‐03 2022‐05‐16
5043674 Priority Priority 129 E END AVE Lead Copper PEX Not Replaced 2022‐04‐27 No 22.9 2022‐07‐08 2022‐07‐14
5026810 SDWMR_2021_B SDWMR_2021_B 5625 HAYS ST Lead Copper PEX Not Replaced 2022‐04‐27 No ND 2022‐04‐29 2022‐05‐05
5016609 SDWMR_2021_B SDWMR_2021_B 402 42ND ST Copper Lead PEX Copper 2022‐04‐27 2022‐04‐27 No 1.36 2022‐04‐28 2022‐05‐05
5026817 SDWMR_2021_B SDWMR_2021_B 5635 HAYS ST Lead Lead PEX Copper 2022‐04‐28 2022‐04‐28 No ND 2022‐04‐29 2022‐05‐05
5062551 D04_02 D04_02 602 S MAIN ST Lead Copper PEX Not Replaced 2022‐04‐29 No ND 2022‐06‐18 2022‐07‐01
5062759 D04_02 D04_02 611 S MAIN ST Lead Lead PEX Copper 2022‐04‐29 2022‐04‐29 No 2.11 2022‐06‐22 2022‐07‐01
5020791 Priority Priority 5537 MCCANDLESS AVE Lead Lead PEX Copper 2022‐04‐29 2022‐04‐29 No 78.6 2022‐05‐03 2022‐05‐16 ND 2022‐08‐07 2022‐08‐15
5025892 Priority Priority 1015 PORTLAND ST Lead Lead PEX Copper 2022‐05‐02 2022‐05‐02 No 3.43 2022‐05‐04 2022‐05‐16
5026819 SDWMR_2021_B SDWMR_2021_B 5639 HAYS ST Lead Lead PEX Copper 2022‐05‐02 2022‐05‐02 No 3.22 2022‐05‐04 2022‐05‐16
5010084 Priority Priority 529 IVY ST Lead Lead PEX Copper 2022‐05‐02 2022‐05‐02 No 7.32 2022‐05‐03 2022‐05‐16
5016699 SDWMR_2021_B SDWMR_2021_B 4211 DUNKELD WAY Lead Lead Tailpiece PEX Copper Tailpiece 2022‐05‐02 2022‐05‐02 No ND 2022‐05‐10 2022‐05‐27
5016708 SDWMR_2021_B SDWMR_2021_B 4229 DUNKELD WAY Lead Lead Tailpiece PEX Copper 2022‐05‐03 2022‐05‐03 No ND 2022‐05‐04 2022‐05‐16
5026870 SDWMR_2021_B SDWMR_2021_B 5712 HAYS ST Lead Lead PEX Copper 2022‐05‐03 2022‐05‐03 No 1.42 2022‐05‐08 2022‐05‐16
5013042 Priority Priority 626 EDMOND ST Lead Lead PEX Copper 2022‐05‐03 2022‐05‐03 No ND 2022‐05‐08 2022‐05‐27
5026924 SDWMR_2021_B SDWMR_2021_B 5705 HAYS ST Lead Copper PEX Not Replaced 2022‐05‐03 No ND 2022‐05‐28 2022‐06‐10
5026969 SDWMR_2021_B SDWMR_2021_B 710 N EUCLID AVE Lead Lead PEX Copper 2022‐05‐04 2022‐05‐04 No 1.19 2022‐05‐05 2022‐05‐16
5034411 Priority Priority 4 OLYMPIA PL Lead Lead Copper Copper 2022‐05‐04 2022‐05‐04 No 6.42 2022‐05‐05 2022‐05‐16
5007650 Ops Urgent LSLR_2 4307 DAKOTA ST Lead Lead PEX Copper 2022‐05‐05 2022‐05‐11 No Emergency 4.7 2022‐05‐12 2022‐05‐27
5016258 Priority Priority 276 46TH ST Lead Lead PEX Copper 2022‐05‐05 2022‐05‐05 No 3.21 2022‐05‐07 2022‐05‐27
5016722 SDWMR_2021_B SDWMR_2021_B 4221 SHERROD ST PEX Lead PEX Copper 2022‐05‐05 2022‐05‐05 No ND 2022‐05‐13 2022‐05‐27
5024632 Priority Priority 201 N GRAHAM ST Lead Lead PEX Copper 2022‐05‐09 2022‐05‐09 No ND 2022‐05‐22 2022‐06‐03
5012728 Priority Priority 418 TAYLOR ST Lead Lead PEX Copper 2022‐05‐09 2022‐05‐09 No 2.95 2022‐05‐11 2022‐05‐27
5061920 D04_02 D04_02 93 STEUBEN ST Lead Lead PEX Copper 2022‐05‐10 2022‐05‐10 No 15.6 2022‐05‐12 2022‐05‐27 3.54 2022‐08‐16 2022‐08‐29
5042133 Priority Priority 605 KIRTLAND ST Lead Lead PEX Copper 2022‐05‐10 2022‐05‐10 No 1.08 2022‐07‐11 2022‐07‐21
5016539 Priority Priority 318 42ND ST Lead Lead PEX Copper 2022‐05‐12 2022‐05‐12 No 19.5 2022‐05‐13 2022‐06‐01 3.06 2022‐08‐13 2022‐08‐22
5040219 McPherson Blvd Relay McPherson Blvd Relay 6702 MCPHERSON BLVD Lead Lead PEX Copper 2022‐05‐12 2022‐05‐12 No ND 2022‐06‐28 2022‐07‐01
5040241 McPherson Blvd Relay McPherson Blvd Relay 6705 MCPHERSON BLVD Copper Lead PEX Copper 2022‐05‐12 2022‐05‐12 No ND 2022‐05‐17 2022‐06‐01
5017316 SDWMR_2021_B SDWMR_2021_B 4563 CARROLL ST Copper Lead PEX Copper 2022‐05‐13 2022‐05‐13 No ND 2022‐05‐14 2022‐05‐27
5040240 McPherson Blvd Relay McPherson Blvd Relay 6707 MCPHERSON BLVD Lead Lead PEX Copper 2022‐05‐13 2022‐05‐13 No ND 2022‐05‐13 2022‐05‐27 ND 2022‐05‐14 2022‐05‐27
5016743 SDWMR_2021_B SDWMR_2021_B 4232 SHERROD ST Lead Lead PEX Copper 2022‐05‐13 2022‐05‐13 No ND 2022‐05‐16 2022‐06‐01
5016744 SDWMR_2021_B SDWMR_2021_B 413 42ND ST Lead Lead PEX Copper 2022‐05‐16 2022‐05‐16 No 21.6 2022‐05‐20 2022‐06‐01
5026391 SDWMR_2021_B SDWMR_2021_B 816 N EUCLID AVE Lead Lead PEX Copper 2022‐05‐16 2022‐05‐16 No ND 2022‐05‐23 2022‐06‐10
5035713 Priority Priority 718 S LINDEN AVE Lead Lead PEX Copper 2022‐05‐16 2022‐05‐16 No ND 2022‐05‐20 2022‐06‐01
5015369 Centre Ave Relay Centre Ave Relay 4917 CENTRE AVE Lead Copper PEX Not Replaced 2022‐05‐17 No 2.18 2022‐05‐18 2022‐06‐10
5017321 SDWMR_2021_B SDWMR_2021_B 4573 CARROLL ST Lead Lead PEX Copper 2022‐05‐17 2022‐05‐17 No ND 2022‐07‐25 2022‐08‐01
5029127 Priority Priority 609 THOMPSON ST Lead Copper PEX Not Replaced 2022‐05‐17 No 14.1 2022‐07‐11 2022‐07‐21
5017002 SDWMR_2021_B SDWMR_2021_B 418 42ND ST Lead Copper PEX Not Replaced 2022‐05‐17 No ND 2022‐05‐18 2022‐06‐01
5062253 D04_02 D04_02 1127 STEUBEN ST Lead Copper PEX Not Replaced 2022‐05‐17 No 1.02 2022‐05‐29 2022‐06‐15
5040239 McPherson Blvd Relay McPherson Blvd Relay 6709 MCPHERSON BLVD Lead Copper PEX Not Replaced 2022‐05‐17 No ND 2022‐05‐20 2022‐06‐01
5016721 SDWMR_2021_B SDWMR_2021_B 4223 SHERROD ST Copper Lead PEX Copper 2022‐05‐17 2022‐05‐17 No ND 2022‐05‐20 2022‐06‐01
5036434 Priority Priority 5841 FERREE ST Lead Lead PEX Copper 2022‐05‐18 2022‐05‐18 No 1.16 2022‐06‐29 2022‐07‐01
5026358 SDWMR_2021_B SDWMR_2021_B 829 N EUCLID AVE Lead Lead PEX Copper 2022‐05‐18 2022‐05‐18 No 1.36 2022‐05‐18 2022‐06‐24
5040238 McPherson Blvd Relay McPherson Blvd Relay 6713 MCPHERSON BLVD Lead Lead PEX Copper 2022‐05‐18 2022‐05‐18 No ND 2022‐05‐22 2022‐06‐03
5040221 McPherson Blvd Relay McPherson Blvd Relay 6708 MCPHERSON BLVD Lead Lead PEX Copper 2022‐05‐18 2022‐05‐18 No ND 2022‐05‐19 2022‐06‐10
5017317 SDWMR_2021_B SDWMR_2021_B 4565 CARROLL ST Lead Lead PEX Copper 2022‐05‐18 2022‐05‐18 No 1.7 2022‐05‐19 2022‐06‐01
5062373 D04_02 D04_02 1215 ARNOLD ST Copper Lead PEX Copper 2022‐05‐19 2022‐05‐19 No ND 2022‐05‐23 2022‐06‐03
5040237 McPherson Blvd Relay McPherson Blvd Relay 6715 MCPHERSON BLVD Lead Lead PEX Copper 2022‐05‐19 2022‐05‐19 No ND 2022‐05‐19 2022‐06‐03 ND 2022‐05‐31 2022‐06‐27 ND 2022‐05‐31 2022‐06‐27
5040313 McPherson Blvd Relay McPherson Blvd Relay 6710 MCPHERSON BLVD Lead Lead PEX Copper 2022‐05‐19 2022‐05‐19 No ND 2022‐05‐20 2022‐06‐01
5026356 SDWMR_2021_B SDWMR_2021_B 823 N EUCLID AVE Lead Lead PEX Copper 2022‐05‐19 2022‐05‐19 No 1.88 2022‐07‐07 2022‐07‐14
5016724 SDWMR_2021_B SDWMR_2021_B 4217 SHERROD ST Lead Copper PEX Not Replaced 2022‐05‐20 No ND 2022‐05‐23 2022‐06‐03
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5065150 Ops 1321 SHEFFIELD ST Lead Lead PEX Not Replaced 2022‐05‐23 No Emergency ND 2022‐09‐19 2022‐09‐25
5017307 SDWMR_2021_B SDWMR_2021_B 4543 CARROLL ST Lead Lead PEX Copper 2022‐05‐23 2022‐05‐24 No 47 2022‐09‐22 2022‐10‐06 2.46 2022‐10‐21 2022‐10‐27
5040236 McPherson Blvd Relay McPherson Blvd Relay 6719 MCPHERSON BLVD Lead Copper PEX Not Replaced 2022‐05‐23 No ND 2022‐05‐24 2022‐06‐03
5063694 D04_02 D04_02 147 FAIRVIEW AVE Lead Copper PEX Not Replaced 2022‐05‐23 No ND 2022‐05‐25 2022‐06‐03
5026362 SDWMR_2021_B SDWMR_2021_B 905 N EUCLID AVE Lead Lead PEX Copper 2022‐05‐23 2022‐05‐23 No 4.6 2022‐05‐27 2022‐06‐03
5026363 SDWMR_2021_B SDWMR_2021_B 909 N EUCLID AVE Lead Lead PEX Copper 2022‐05‐23 2022‐05‐23 No 1.23 2022‐05‐26 2022‐06‐03
5036557 Priority Priority 1506 BEECHWOOD BLVD Lead Lead PEX Copper 2022‐05‐24 2022‐05‐24 No ND 2022‐05‐25 2022‐06‐03
5036905 Priority Priority 5871 AYLESBORO AVE Lead Lead PEX Copper 2022‐05‐24 2022‐05‐24 No 1.44 2022‐05‐26 2022‐06‐03
5063695 D04_02 D04_02 143 FAIRVIEW AVE Lead Lead PEX Copper 2022‐05‐24 2022‐05‐24 No ND 2022‐05‐25 2022‐06‐10
5017018 SDWMR_2021_B SDWMR_2021_B 4200 GENEVA ST Lead Lead PEX Copper 2022‐05‐25 2022‐06‐02 No 22.7 2022‐06‐03 2022‐06‐20
5017322 SDWMR_2021_B SDWMR_2021_B 4601 CARROLL ST Lead Lead PEX Copper 2022‐05‐25 2022‐05‐25 No ND 2022‐05‐26 2022‐06‐15
5017003 SDWMR_2021_B SDWMR_2021_B 416 42ND ST Lead Lead PEX Copper 2022‐05‐25 2022‐05‐25 No 1.61 2022‐05‐26 2022‐06‐20
5017008 SDWMR_2021_B SDWMR_2021_B 417 42ND ST Lead Lead PEX Copper 2022‐05‐25 2022‐05‐25 No ND 2022‐05‐26 2022‐06‐15
5026381 SDWMR_2021_B SDWMR_2021_B 5804 WAYNE RD Lead Lead PEX Copper 2022‐05‐25 2022‐05‐25 No 5.08 2022‐05‐31 2022‐06‐10
5026365 SDWMR_2021_B SDWMR_2021_B 5807 WAYNE RD Lead Lead PEX Copper 2022‐05‐25 2022‐05‐25 No ND 2022‐05‐26 2022‐06‐03
5040297 McPherson Blvd Relay McPherson Blvd Relay 6800 MCPHERSON BLVD Lead Lead PEX Copper 2022‐05‐25 2022‐05‐25 No 1.37 2022‐05‐26 2022‐06‐20
5016740 SDWMR_2021_B SDWMR_2021_B 4226 SHERROD ST Lead Lead PEX Copper 2022‐05‐26 2022‐05‐26 No 5.53 2022‐06‐17 2022‐07‐12
5063728 D04_02 D04_02 207 FAIRVIEW AVE Lead Lead PEX Copper 2022‐05‐26 2022‐05‐26 No 19.6 2022‐05‐27 2022‐06‐15 1.77 2022‐09‐28 2022‐10‐07
5026366 SDWMR_2021_B SDWMR_2021_B 5811 WAYNE RD Lead Lead PEX Copper 2022‐05‐26 2022‐05‐26 No 11.9 2022‐05‐27 2022‐06‐03 1.35 2022‐09‐09 2022‐09‐16
5026380 SDWMR_2021_B SDWMR_2021_B 5814 WAYNE RD Lead Lead PEX Copper 2022‐05‐26 2022‐05‐26 No 285 2022‐06‐08 2022‐06‐20 ND 2022‐07‐03 2022‐07‐21
5063722 D04_02 D04_02 307 FAIRVIEW AVE Lead Lead PEX Copper 2022‐05‐27 2022‐05‐27 No ND 2022‐05‐31 2022‐06‐15
5016741 SDWMR_2021_B SDWMR_2021_B 4228 SHERROD ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐05‐31 2022‐05‐31 No 5.5 2022‐06‐04 2022‐06‐20
5017303 SDWMR_2021_B SDWMR_2021_B 4536 CARROLL ST Lead Copper PEX Not Replaced 2022‐05‐31 No ND 2022‐08‐15 2022‐08‐26
5017304 SDWMR_2021_B SDWMR_2021_B 4538 CARROLL ST Lead Copper PEX Not Replaced 2022‐05‐31 No ND 2022‐06‐04 2022‐06‐15
5063717 D04_02 D04_02 407 FAIRVIEW AVE Lead Copper PEX Not Replaced 2022‐05‐31 No ND 2022‐06‐08 2022‐07‐12
5041729 Priority Priority 309 S LANG AVE Lead Lead PEX Copper 2022‐05‐31 2022‐05‐31 No 7.14 2022‐07‐19 2022‐07‐28
5063768 D04_02 D04_02 410 FAIRVIEW AVE Lead Copper PEX Not Replaced 2022‐05‐31 No ND 2022‐06‐05 2022‐06‐20
5063769 D04_02 D04_02 414 FAIRVIEW AVE Lead Copper PEX Not Replaced 2022‐06‐01 No ND 2022‐06‐03 2022‐06‐15
5015261 Priority Priority 5154 CYPRESS ST Lead Lead PEX Copper 2022‐06‐01 2022‐06‐01 No ND 2022‐06‐02 2022‐06‐15
5014605 Priority Priority 4794 YEW ST Lead Lead Copper Copper 2022‐06‐01 2022‐06‐01 No 1.06 2022‐06‐02 2022‐06‐10
5026368 SDWMR_2021_B SDWMR_2021_B 5821 WAYNE RD Lead Lead PEX Copper 2022‐06‐01 2022‐06‐01 No 1.63 2022‐08‐02 2022‐08‐19
5063405 D04_02 D04_02 1006 ZAHNISER ST Lead Copper PEX Not Replaced 2022‐06‐02 No ND 2022‐06‐03 2022‐07‐12
5017873 SDWMR_2021_B SDWMR_2021_B 4623 CARROLL ST Lead Lead PEX Copper 2022‐06‐02 2022‐06‐02 No 2.42 2022‐06‐04 2022‐06‐20
5040228 McPherson Blvd Relay McPherson Blvd Relay 6745 MCPHERSON BLVD Lead Lead PEX Copper 2022‐06‐02 2022‐06‐02 No ND 2022‐06‐03 2022‐06‐15
5017029 SDWMR_2021_B SDWMR_2021_B 434 42ND ST Lead Copper PEX Not Replaced 2022‐06‐02 No ND 2022‐06‐03 2022‐06‐15
5063756 D04_02 D04_02 711 VALONIA ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐06‐02 2022‐06‐02 No 2 2022‐06‐06 2022‐06‐20
5036531 Priority Priority 1530 DENNISTON ST Lead Lead PEX Copper 2022‐06‐02 2022‐06‐02 No ND 2022‐06‐04 2022‐06‐15
5036532 Priority Priority 1534 DENNISTON ST Lead Lead PEX Copper 2022‐06‐02 2022‐06‐02 No 1.99 2022‐06‐03 2022‐06‐10
5013322 SDWMR_2021_B SDWMR_2021_B 205 EDMOND ST Copper Lead PEX Copper 2022‐06‐03 2022‐06‐06 No 4.63 2022‐06‐08 2022‐06‐20
5036849 Priority Priority 5746 AYLESBORO AVE Lead Lead Copper Copper 2022‐06‐03 2022‐05‐20 No 2.09 2022‐06‐07 2022‐06‐20
5013323 SDWMR_2021_B SDWMR_2021_B 207 EDMOND ST Lead Lead PEX Copper 2022‐06‐03 2022‐06‐09 No 2.22 2022‐06‐10 2022‐07‐01
5040227 McPherson Blvd Relay McPherson Blvd Relay 6747 MCPHERSON BLVD Lead Lead PEX Copper 2022‐06‐03 2022‐06‐03 No 5.77 2022‐06‐05 2022‐06‐20
5040229 McPherson Blvd Relay McPherson Blvd Relay 6741 MCPHERSON BLVD Lead Copper PEX Not Replaced 2022‐06‐03 No ND 2022‐06‐22 2022‐07‐01
5026382 SDWMR_2021_B SDWMR_2021_B 5800 WAYNE RD Lead Lead PEX Copper 2022‐06‐03 2022‐06‐03 No ND 2022‐06‐24 2022‐07‐01
5063400 D04_02 D04_02 1135 OSWIN ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐06‐03 2022‐06‐03 No 21.2 2022‐06‐08 2022‐06‐27 21.2 2022‐06‐08 2022‐06‐27
5037835 Priority Priority 5871‐5873 HOBART ST Lead Lead PEX Copper 2022‐06‐06 2022‐06‐06 No 4.19 2022‐06‐08 2022‐06‐20
5040226 McPherson Blvd Relay McPherson Blvd Relay 6751 MCPHERSON BLVD Lead Lead PEX Copper 2022‐06‐06 2022‐06‐06 No ND 2022‐08‐03 2022‐08‐19
5016059 SDWMR_2021_B SDWMR_2021_B 4321 SUMMIT ST Lead Lead PEX Copper 2022‐06‐06 2022‐06‐06 No 6.44 2022‐06‐09 2022‐06‐24
5017876 SDWMR_2021_B SDWMR_2021_B 4629 CARROLL ST Lead Lead PEX Copper 2022‐06‐06 2022‐06‐06 No ND 2022‐06‐09 2022‐06‐20
5026374 SDWMR_2021_B SDWMR_2021_B 901 N HIGHLAND AVE Lead Lead PEX Copper 2022‐06‐06 2022‐06‐06 No ND 2022‐06‐11 2022‐07‐01
5037190 Priority Priority 5630 DARLINGTON RD Lead Lead PEX Copper 2022‐06‐06 2022‐06‐06 No ND 2022‐06‐11 2022‐06‐20
5037290 Priority Priority 5825 BARTLETT ST Lead Lead PEX Copper 2022‐06‐07 2022‐06‐07 No ND 2022‐06‐08 2022‐06‐24 ND 2022‐06‐11 2022‐07‐12 ND 2022‐08‐25 2022‐08‐30
5017894 SDWMR_2021_B SDWMR_2021_B 4608 CARROLL ST Lead Lead PEX Copper 2022‐06‐08 2022‐06‐08 No 1.38 2022‐06‐10 2022‐06‐20
5061926 D04_02 D04_02 148 VIOLET WAY Lead Lead PEX Copper 2022‐06‐08 2022‐06‐08 No 1.53 2022‐06‐09 2022‐06‐20
5040298 McPherson Blvd Relay McPherson Blvd Relay 220 N LINDEN AVE Lead Lead PEX Copper 2022‐06‐08 2022‐06‐08 No ND 2022‐06‐10 2022‐06‐24
5017030 SDWMR_2021_B SDWMR_2021_B 4201 POST ST Lead Lead PEX Copper 2022‐06‐09 2022‐06‐09 No 2.53 2022‐07‐15 2022‐07‐28
5017893 SDWMR_2021_B SDWMR_2021_B 4610 CARROLL ST Lead Lead PEX Copper 2022‐06‐09 2022‐06‐09 No ND 2022‐06‐11 2022‐06‐24
5043891 Priority Priority 444 E END AVE Lead Lead PEX Copper 2022‐06‐09 2022‐06‐09 No 1.24 2022‐06‐10 2022‐06‐20
5026333 SDWMR_2021_B SDWMR_2021_B 718 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐06‐10 2022‐06‐10 No ND 2022‐07‐18 2022‐07‐28
5017892 SDWMR_2021_B SDWMR_2021_B 4612 CARROLL ST Lead Lead PEX Copper 2022‐06‐10 2022‐06‐10 No ND 2022‐06‐12 2022‐06‐24
5017328 SDWMR_2021_B SDWMR_2021_B 4572 CARROLL ST Copper Lead PEX Copper 2022‐06‐13 2022‐06‐13 No ND 2022‐06‐16 2022‐07‐01
5017065 SDWMR_2021_B SDWMR_2021_B 4206 POST ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐06‐13 2022‐06‐13 No 2.03 2022‐07‐02 2022‐07‐12
5044373 Priority Priority 1109 LANCASTER AVE Lead Lead PEX Copper 2022‐06‐13 2022‐06‐13 No 3.56 2022‐06‐15 2022‐07‐01
5035348 Priority Priority 5457 DUNMOYLE AVE Lead Lead PEX Copper 2022‐06‐14 2022‐06‐14 No ND 2022‐08‐07 2022‐08‐15
5026863 SDWMR_2021_B SDWMR_2021_B 707 N SAINT CLAIR ST Lead Copper PEX Not Replaced 2022‐06‐14 No 1.23 2022‐06‐15 2022‐07‐12
5026277 SDWMR_2021_B SDWMR_2021_B 725 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐06‐14 2022‐06‐14 No 3.32 2022‐07‐15 2022‐07‐28
5017036 SDWMR_2021_B SDWMR_2021_B 4213 POST ST Lead Lead PEX Copper 2022‐06‐15 2022‐06‐15 No 47.2 2022‐06‐17 2022‐07‐01 ND 2022‐09‐26 2022‐10‐07
5017031 SDWMR_2021_B SDWMR_2021_B 4203 POST ST Lead Lead PEX Copper 2022‐06‐15 2022‐06‐15 No ND 2022‐06‐16 2022‐07‐12
5036515 Priority Priority 1515 SHADY AVE Lead Lead PEX Copper 2022‐06‐15 2022‐06‐15 No ND 2022‐06‐16 2022‐07‐01
5017338 SDWMR_2021_B SDWMR_2021_B 4552 CARROLL ST Lead Lead PEX Copper 2022‐06‐15 2022‐06‐15 No 5.91 2022‐06‐16 2022‐07‐01
5026864 SDWMR_2021_B SDWMR_2021_B 709 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐06‐16 2022‐06‐16 No 1.11 2022‐06‐20 2022‐07‐01
5017040 SDWMR_2021_B SDWMR_2021_B 4221 POST ST Lead Lead PEX Copper 2022‐06‐16 2022‐06‐16 No ND 2022‐06‐28 2022‐07‐01
5014564 Priority Priority 4782 CYPRESS ST Lead Lead PEX Copper 2022‐06‐16 2022‐06‐16 No 1.8 2022‐06‐19 2022‐07‐01
5038581 Priority Priority 5524 PHILLIPS AVE Lead Lead PEX Copper 2022‐06‐16 2022‐06‐16 No 2.7 2022‐06‐21 2022‐07‐01
5063698 D04_02 D04_02 125 FAIRVIEW AVE Lead Copper PEX Not Replaced 2022‐06‐17 No ND 2022‐06‐18 2022‐07‐12
5017039 SDWMR_2021_B SDWMR_2021_B 4219 POST ST Lead Lead PEX Copper 2022‐06‐20 2022‐06‐20 No ND 2022‐06‐21 2022‐07‐01
5017695 SDWMR_2021_B SDWMR_2021_B 4660 ROSINA WAY Lead Copper PEX Not Replaced 2022‐06‐20 No ND 2022‐06‐22 2022‐07‐01
5062819 D04_02 D04_02 623 SEDAN WAY Lead Lead PEX Copper 2022‐06‐20 2022‐06‐20 No 1.42 2022‐07‐16 2022‐07‐28
5076803 Priority Priority 1418 WOODLAND AVE Lead Lead PEX Copper 2022‐06‐21 2022‐06‐21 No 3.49 2022‐07‐04 2022‐07‐12
5017690 SDWMR_2021_B SDWMR_2021_B 4648 ROSINA WAY 4650 Lead Lead PEX Copper 2022‐06‐21 2022‐06‐21 No ND 2022‐06‐22 2022‐07‐01
5026328 SDWMR_2021_B SDWMR_2021_B 833 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐06‐21 2022‐06‐21 No ND 2022‐06‐23 2022‐07‐01
5017686 SDWMR_2021_B SDWMR_2021_B 4564 ROSINA WAY Lead Lead PEX Copper 2022‐06‐22 2022‐06‐22 No 3.73 2022‐06‐23 2022‐07‐01
5039475 Priority Priority 6367 MONITOR ST Unknown Lead PEX Copper 2022‐06‐22 2022‐06‐22 No ND 2022‐06‐26 2022‐07‐01
5016771 SDWMR_2021_B SDWMR_2021_B 4225 POST ST Lead Lead PEX Copper 2022‐06‐22 2022‐06‐22 No 4.25 2022‐06‐25 2022‐07‐01
5016772 SDWMR_2021_B SDWMR_2021_B 4227 POST ST Lead Lead PEX Copper 2022‐06‐22 2022‐06‐22 No 6.68 2022‐06‐27 2022‐08‐01
5080109 Priority Priority 3835 MCFARLAND ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐06‐22 2022‐06‐22 No 1.31 2022‐07‐12 2022‐07‐21
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5026351 SDWMR_2021_B SDWMR_2021_B 846 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐06‐23 2022‐06‐23 No 1.08 2022‐06‐27 2022‐07‐01
5062824 D04_02 D04_02 612 NOBLESTOWN RD Lead Copper PEX Not Replaced 2022‐06‐23 No ND 2022‐06‐28 2022‐07‐12
5080584 Priority_2 Priority_2 3820 OSWEGO ST Lead Lead PEX Copper 2022‐06‐24 2022‐06‐24 No 2.86 2022‐06‐26 2022‐07‐01
5017483 Ops Private Reimbursement 397 40TH ST Lead Lead PEX PEX 2022‐06‐27 2022‐05‐13 No Emergency 1.27 2022‐08‐15 2022‐08‐29
5026326 SDWMR_2021_B SDWMR_2021_B 837 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐06‐27 2022‐06‐27 No 1.83 2022‐06‐29 2022‐07‐12
5017066 SDWMR_2021_B SDWMR_2021_B 441 42ND ST Lead Lead PEX Copper 2022‐06‐27 2022‐06‐27 No ND 2022‐06‐29 2022‐07‐12
5017056 SDWMR_2021_B SDWMR_2021_B 4224 POST ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐06‐27 2022‐06‐27 No 9.46 2022‐06‐29 2022‐07‐12
5044148 Priority_2 Priority_2 7727 FORBES AVE Lead Lead PEX Copper 2022‐06‐27 2022‐06‐27 No 191 2022‐07‐01 2022‐07‐12 ND 2022‐10‐07 2022‐10‐17
5002100 Priority Priority 230 WICK ST Lead Lead PEX Copper 2022‐06‐27 2022‐06‐27 No 2.43 2022‐06‐30 2022‐07‐12
5016788 SDWMR_2021_B SDWMR_2021_B 4419 GARWOOD WAY Lead Copper PEX Not Replaced 2022‐06‐28 No 1.16 2022‐06‐29 2022‐07‐12
5064703 Priority Priority 1333 COLUMBUS AVE Lead Lead PEX Copper 2022‐06‐28 2022‐06‐28 No ND 2022‐06‐29 2022‐07‐12
5007587 Ops Urgent LSLR_2 832 SHAWNEE ST Lead Lead PEX Copper 2022‐06‐29 2022‐07‐11 No Emergency 9.36 2022‐07‐12 2022‐07‐22
5026324 SDWMR_2021_B SDWMR_2021_B 841 N SAINT CLAIR ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐06‐29 2022‐06‐29 No 9.64 2022‐07‐01 2022‐07‐12
5010747 Priority Priority 4922 ELLSWORTH AVE Lead Lead Tailpiece PEX Copper Tailpiece 2022‐06‐29 2022‐06‐29 No 42.4 2022‐07‐20 2022‐08‐01 4.24 2022‐10‐12 2022‐10‐17
5024704 Ops Urgent LSLR_2 236 N GRAHAM ST Lead Lead PEX Copper 2022‐06‐30 2022‐07‐08 No 8.8 2022‐07‐09 2022‐07‐28
5067695 Priority Priority 1133 HASLAGE AVE Lead Lead PEX Copper 2022‐07‐05 2022‐07‐05 No ND 2022‐07‐18 2022‐07‐28
5041049 Priority_2 Priority_2 527 GETTYSBURG ST Lead Lead PEX Copper 2022‐07‐06 2022‐07‐06 No 2.1 2022‐07‐07 2022‐07‐21
5067618 Priority Priority 934 YETTA AVE Lead Lead PEX Copper 2022‐07‐06 2022‐07‐06 No 69 2022‐07‐08 2022‐07‐14 17.1 2022‐10‐11 2022‐10‐19
5021239 Ops Private Reimbursement 4211 STANTON AVE Lead Lead PEX PEX 2022‐07‐07 2022‐07‐05 No Emergency 2.25 2022‐07‐11 2022‐07‐28
5043612 Priority_2 Priority_2 215 RICHLAND LN Lead Lead PEX Copper 2022‐07‐07 2022‐07‐07 No 1.3 2022‐07‐08 2022‐07‐21
5025742 SDWMR_2021_B SDWMR_2021_B 5621 JACKSON ST Lead Lead PEX Copper 2022‐07‐07 2022‐07‐07 No 6.08 2022‐07‐09 2022‐07‐21
5005008 Priority_2 Priority_2 3338 PARKVIEW AVE Lead Lead PEX Copper 2022‐07‐07 2022‐07‐07 No 31.8 2022‐07‐08 2022‐07‐28
5060348 Ops Urgent LSLR_2 370 FINGAL ST Lead Lead PEX Copper 2022‐07‐08 2022‐07‐20 No Emergency 4.83 2022‐07‐25 2022‐08‐01
5009964 Centre Ave Relay Centre Ave Relay 4930 CENTRE AVE Lead Lead Tailpiece PEX Copper Tailpiece 2022‐07‐08 2022‐07‐08 No 1.58 2022‐07‐10 2022‐09‐15 3.26 2022‐07‐10 2022‐07‐22
5077246 Priority_2 Priority_2 1207 HODGKISS ST Lead Lead PEX Copper 2022‐07‐08 2022‐07‐08 No 9.62 2022‐07‐11 2022‐07‐22
5008640 Priority_2 Priority_2 3434 MELWOOD AVE Lead Lead PEX Copper 2022‐07‐08 2022‐07‐08 No 12.5 2022‐07‐11 2022‐07‐22
5069068 Ops 2162 LOWRIE ST Lead Copper PEX Not Replaced 2022‐07‐09 No Emergency 3.76 2022‐09‐17 2022‐09‐22
5043842 Ops Urgent LSLR_2 505 E END AVE Lead Lead PEX Copper 2022‐07‐11 2022‐07‐19 No Emergency 2.83 2022‐07‐26 2022‐08‐05
5025752 SDWMR_2021_B SDWMR_2021_B 5620 JACKSON ST Lead Lead PEX Copper 2022‐07‐11 2022‐07‐11 No 2.33 2022‐07‐15 2022‐07‐28
5035875 Priority Priority 5562 WILKINS AVE Lead Lead PEX Copper 2022‐07‐11 2022‐07‐11 No 2.93 2022‐07‐12 2022‐07‐21
5080462 Priority_2 Priority_2 1237 BENTON AVE Lead Lead PEX Copper 2022‐07‐11 2022‐07‐11 No 5.46 2022‐07‐12 2022‐07‐28
5078210 Priority Priority 3475 SIMEN AVE Lead Lead PEX Copper 2022‐07‐11 2022‐07‐11 No 5.06 2022‐07‐13 2022‐07‐20
5080087 Priority Priority 921 BENTON AVE Lead Lead Tailpiece PEX Copper Tailpiece 2022‐07‐12 2022‐07‐12 No 3.21 2022‐07‐14 2022‐07‐28
5035873 Priority Priority 5558 WILKINS AVE Lead Lead PEX Copper 2022‐07‐12 2022‐07‐12 No ND 2022‐07‐14 2022‐07‐22
5025754 SDWMR_2021_B SDWMR_2021_B 826 PORTLAND ST Copper Lead PEX Copper 2022‐07‐12 2022‐07‐12 No ND 2022‐08‐07 2022‐08‐22
5026367 SDWMR_2021_B SDWMR_2021_B 5817 WAYNE RD Lead Lead PEX Copper 2022‐07‐13 2022‐07‐13 No 2.78 2022‐08‐29 2022‐09‐08
5035825 Priority Priority 5518 WILKINS AVE Lead Lead PEX Copper 2022‐07‐13 2022‐07‐13 No 1.32 2022‐07‐15 2022‐07‐22
5004433 D02_03 D02_03 3314 HARDIE WAY Lead Lead PEX Copper 2022‐07‐13 2022‐07‐13 No 5.18 2022‐07‐15 2022‐07‐28
5017297 SDWMR_2021_B SDWMR_2021_B 4530‐4534 CARROLL ST Lead Lead PEX Copper 2022‐07‐14 2022‐07‐14 No 6.22 2022‐08‐26 2022‐09‐08
5042495 Priority_2 Priority_2 6558 BARTLETT ST Lead Lead PEX Copper 2022‐07‐14 2022‐07‐14 No 1.1 2022‐07‐16 2022‐07‐22
5035423 Priority Priority 5449 WILKINS AVE Lead Lead PEX Copper 2022‐07‐15 2022‐07‐15 No 1.62 2022‐08‐24 2022‐09‐01
5052454 Priority_2 Priority_2 2919 HARCUM WAY Lead Lead PEX Copper 2022‐07‐15 2022‐07‐15 No 9.69 2022‐07‐18 2022‐07‐22
5004768 D02_03 D02_03 3245 HARDIE WAY Lead Lead PEX Copper 2022‐07‐15 2022‐07‐15 No ND 2022‐07‐18 2022‐07‐28
5035710 Priority_2 Priority_2 712 S LINDEN AVE Lead Lead PEX Copper 2022‐07‐15 2022‐07‐15 No 2.01 2022‐07‐16 2022‐07‐28
5034437 Priority_2 Priority_2 5404 WILKINS AVE Lead Lead PEX Copper 2022‐07‐18 2022‐07‐18 No 4.22 2022‐07‐20 2022‐07‐28
5065128 Priority Priority 1334 SHEFFIELD ST Lead Copper PEX Not Replaced 2022‐07‐18 No 2.73 2022‐07‐20 2022‐08‐01
5005204 D02_03 D02_03 3736 CHILDS ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐07‐18 2022‐07‐18 No 1.35 2022‐07‐18 2022‐07‐28
5012738 Priority Priority 406 TAYLOR ST Lead Lead PEX Copper 2022‐07‐19 2022‐07‐19 No 13.9 2022‐07‐20 2022‐08‐01
5077588 Priority_2 Priority_2 3738 HIAWATHA ST Lead Lead PEX Copper 2022‐07‐19 2022‐07‐19 No 2.24 2022‐09‐14 2022‐09‐22
5062872 Priority Priority 144 WABASH ST Lead Copper PEX Not Replaced 2022‐07‐20 No ND 2022‐09‐21 2022‐09‐28
5017341 SDWMR_2021_B SDWMR_2021_B 4543‐49 FRIENDSHIP AVE Lead Lead PEX Copper 2022‐07‐20 2022‐07‐20 No ND 2022‐07‐21 2022‐08‐01
5014803 Priority_2 Priority_2 530 S WINEBIDDLE ST Lead Lead PEX Copper 2022‐07‐20 2022‐07‐20 No 3.55 2022‐07‐20 2022‐08‐01
5123053 Ops 827 NORTH AVENUE Lead Copper PEX Not Replaced 2022‐07‐21 No Emergency ND 2022‐10‐18 2022‐10‐27
5043880 Ops Urgent LSLR_2 528 E END AVE Lead Lead PEX Copper 2022‐07‐25 2022‐08‐02 No Emergency 2.58 2022‐08‐03 2022‐08‐19
5026414 Priority_2 Priority_2 5819 STANTON AVE Lead Lead PEX Copper 2022‐07‐25 2022‐07‐25 No 17.6 2022‐07‐26 2022‐08‐01
5038548 Priority Priority 6343 PHILLIPS AVE Lead Lead PEX Copper 2022‐07‐25 2022‐07‐25 No 2.35 2022‐07‐30 2022‐08‐15
5016789 SDWMR_2021_B SDWMR_2021_B 4417 GARWOOD WAY Lead Lead PEX Copper 2022‐07‐26 2022‐08‐03 No ND 2022‐08‐04 2022‐08‐19
5004435 D02_03 D02_03 32 HARDIE WAY Lead Lead PEX Copper 2022‐07‐26 2022‐07‐26 No ND 2022‐07‐28 2022‐08‐15
5010666 Priority_2 Priority_2 721 FILBERT ST Lead Lead PEX Copper 2022‐07‐26 2022‐07‐26 No 1.82 2022‐07‐29 2022‐08‐15
5004772 D02_03 D02_03 3238 HARDIE WAY Lead Lead PEX Copper 2022‐07‐26 2022‐07‐26 No 2.46 2022‐08‐11 2022‐09‐01
5005184 Priority_2 Priority_2 3721 ORPWOOD ST Lead Lead PEX Copper 2022‐07‐27 2022‐07‐27 No 2.04 2022‐07‐28 2022‐08‐15
5025818 SDWMR_2021_B SDWMR_2021_B 908 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐07‐27 2022‐07‐27 No 3.23 2022‐07‐30 2022‐08‐15
5017345 Priority_2 Priority_2 4442 MILGATE ST Lead Lead PEX Copper 2022‐07‐28 2022‐07‐28 No 3.36 2022‐07‐30 2022‐08‐15
5047974 Priority Priority 135 JOHNSTON AVE Lead Lead PEX Copper 2022‐07‐28 2022‐07‐28 No ND 2022‐08‐01 2022‐08‐19
5068943 Priority_2 Priority_2 1529 HATTERAS ST Lead Copper PEX Not Replaced 2022‐07‐29 No 69 2022‐08‐03 2022‐08‐15
5005067 D02_03 D02_03 3139 WARD Lead Lead PEX Copper 2022‐07‐29 2022‐07‐29 No ND 2022‐09‐14 2022‐09‐25
5035619 Priority_2 Priority_2 1249 DENNISTON ST Lead Lead PEX Copper 2022‐07‐29 2022‐07‐29 No 1.88 2022‐07‐30 2022‐08‐15
5043451 SDWMR_2021_C SDWMR_2021_C 7221 THOMAS BLVD Copper Lead PEX Copper 2022‐08‐01 2022‐08‐01 No 2.8 2022‐08‐15 2022‐08‐26
5016540 Priority_2 Priority_2 266 42ND ST Lead Lead PEX Copper 2022‐08‐01 2022‐08‐01 No 1.32 2022‐08‐03 2022‐08‐15
5025821 SDWMR_2021_B SDWMR_2021_B 914 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐08‐01 2022‐08‐01 No ND 2022‐08‐17 2022‐08‐30
5012049 Priority_2 Priority_2 407 S HIGHLAND AVE Lead Lead PEX Copper 2022‐08‐02 2022‐08‐02 No 2.21 2022‐08‐04 2022‐08‐15
5005065 D02_03 D02_03 3132 WARD ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐08‐02 2022‐08‐02 No ND 2022‐08‐13 2022‐08‐26
5040941 SDWMR_2021_C SDWMR_2021_C 7143 THOMAS BLVD Lead Lead PEX Copper 2022‐08‐03 2022‐08‐03 No 2.02 2022‐08‐04 2022‐08‐15
5040294 McPherson Blvd Relay McPherson Blvd Relay 6810 MCPHERSON BLVD Lead Lead PEX Copper 2022‐08‐03 2022‐08‐03 No 2.01 2022‐08‐04 2022‐08‐19
5041128 Priority_2 Priority_2 512 S LINDEN AVE Lead Lead PEX Copper 2022‐08‐03 2022‐08‐03 No ND 2022‐08‐06 2022‐08‐15
5034876 Priority_2 Priority_2 5334 FORBES AVE Lead Copper PEX Not Replaced 2022‐08‐04 No 3.04 2022‐08‐05 2022‐08‐19
5040943 SDWMR_2021_C SDWMR_2021_C 7141 THOMAS BLVD Lead Lead Tailpiece PEX Copper Tailpiece 2022‐08‐04 2022‐08‐04 No ND 2022‐08‐06 2022‐08‐30
5040495 McPherson Blvd Relay McPherson Blvd Relay 6815 MCPHERSON BLVD Lead Lead PEX Copper 2022‐08‐04 2022‐08‐04 No 11.2 2022‐08‐06 2022‐08‐22
5052752 Priority Priority 425 E CARSON ST Lead Lead PEX Copper 2022‐08‐04 2022‐08‐04 No 1.01 2022‐08‐09 2022‐08‐22
5016924 Priority_2 Priority_2 327 FISK ST Lead Lead PEX Copper 2022‐08‐08 2022‐08‐08 No ND 2022‐09‐25 2022‐10‐06
5044266 Priority_2 Priority_2 915 MILTON ST Lead Lead PEX Copper 2022‐08‐09 2022‐08‐09 No 3.47 2022‐09‐25 2022‐10‐06
5017457 Priority_2 Priority_2 414 FISK ST Lead Lead PEX Copper 2022‐08‐09 2022‐08‐09 No ND 2022‐09‐04 2022‐09‐16
5015164 Priority_2 Priority_2 733 BROUGHTON ST Lead Lead PEX Copper 2022‐08‐10 2022‐08‐10 No 2.09 2022‐08‐12 2022‐08‐22 ND 2022‐08‐12 2022‐08‐22 ND 2022‐08‐13 2022‐08‐22
5016934 Priority_2 Priority_2 347 FISK ST Lead Lead PEX Copper 2022‐08‐10 2022‐08‐10 No 45.4 2022‐09‐23 2022‐09‐30
5042058 Priority_2 Priority_2 6604 WOODWELL ST Lead Lead PEX Copper 2022‐08‐11 2022‐08‐11 No 6.77 2022‐08‐23 2022‐08‐30
5045408 Priority_2 Priority_2 4134 STANLEY ST Lead Copper PEX Not Replaced 2022‐08‐12 No 85.7 2022‐08‐13 2022‐08‐22 2.54 2022‐09‐06 2022‐09‐16
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5004677 D02_03 D02_03 4 HODGE ST Lead Copper PEX Not Replaced 2022‐08‐12 No ND 2022‐09‐16 2022‐09‐22
5040420 McPherson Blvd Relay McPherson Blvd Relay 6830 MCPHERSON BLVD Lead Lead PEX Copper 2022‐08‐15 2022‐08‐15 No ND 2022‐09‐02 2022‐09‐25
5040947 SDWMR_2021_C SDWMR_2021_C 7129 THOMAS BLVD Lead Copper PEX Not Replaced 2022‐08‐15 No 4.06 2022‐08‐16 2022‐08‐29
5040487 McPherson Blvd Relay McPherson Blvd Relay 6831 MCPHERSON BLVD Lead Lead PEX Copper 2022‐08‐15 2022‐08‐15 No 6.64 2022‐08‐17 2022‐08‐30
5034643 Priority_2 Priority_2 208 GLADSTONE RD Lead Lead PEX Copper 2022‐08‐15 2022‐08‐15 No 2.22 2022‐08‐19 2022‐08‐30
5040489 McPherson Blvd Relay McPherson Blvd Relay 6827 MCPHERSON BLVD Lead Lead PEX Copper 2022‐08‐16 2022‐08‐16 No ND 2022‐08‐18 2022‐08‐30
5040422 McPherson Blvd Relay McPherson Blvd Relay 6834 MCPHERSON BLVD Lead Lead PEX Copper 2022‐08‐16 2022‐08‐16 No 2.86 2022‐08‐20 2022‐09‐01
5026246 SDWMR_2021_B SDWMR_2021_B 714 PORTLAND WAY Lead Lead PEX Copper 2022‐08‐16 2022‐08‐16 No ND 2022‐10‐17 2022‐10‐27
5066723 D03_01 D03_01 915 MIDDLE ST Lead Lead PEX Copper 2022‐08‐16 2022‐08‐16 No 28.6 2022‐08‐17 2022‐08‐30
5025827 SDWMR_2021_B SDWMR_2021_B 930 N SAINT CLAIR ST PEX Lead PEX Copper 2022‐08‐17 2022‐08‐24 No ND 2022‐08‐25 2022‐09‐01
5025808 SDWMR_2021_B SDWMR_2021_B 927 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐08‐17 2022‐08‐17 No ND 2022‐08‐18 2022‐09‐08
5002514 D01_08 D01_08 4320 CENTRE AVE Lead Copper PEX Not Replaced 2022‐08‐17 No 1.69 2022‐09‐29 2022‐10‐17
5056138 Priority Priority 100 KENOVA ST Copper Lead PEX Copper 2022‐08‐18 2022‐08‐18 No 3.8 2022‐08‐19 2022‐08‐30
5067457 D03_01 D03_01 607 FORELAND ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐08‐18 2022‐08‐18 No ND 2022‐08‐20 2022‐08‐30
5012729 Priority_2 Priority_2 416 TAYLOR ST Lead Lead PEX Copper 2022‐08‐18 2022‐08‐18 No 7.51 2022‐08‐25 2022‐08‐30
5025816 SDWMR_2021_B SDWMR_2021_B 903 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐08‐18 2022‐08‐18 No ND 2022‐08‐20 2022‐08‐30
5043944 Ops Urgent LSLR_2 528 BRIAR CLIFF RD Lead Lead PEX Copper 2022‐08‐19 2022‐08‐24 No Emergency 5.12 2022‐08‐25 2022‐09‐01
5025824 SDWMR_2021_B SDWMR_2021_B 922 N SAINT CLAIR ST Copper Lead PEX Copper 2022‐08‐19 2022‐08‐19 No ND 2022‐08‐20 2022‐08‐30
5023114 Priority_2 Priority_2 4411 STANTON AVE Lead Lead PEX Copper 2022‐08‐22 2022‐08‐22 No 5.64 2022‐08‐25 2022‐09‐01
5052826 Priority_2 Priority_2 504 BINGHAM ST Lead Copper PEX Not Replaced 2022‐08‐22 No 2.78 2022‐08‐25 2022‐09‐15
5043613 Ops Urgent LSLR_2 209 RICHLAND LN Lead Lead PEX Copper 2022‐08‐23 2022‐08‐24 No Emergency 113 2022‐10‐08 2022‐10‐18
5078685 Priority_2 Priority_2 1145 DAVIS AVE Lead Lead PEX Copper 2022‐08‐23 2022‐08‐23 No 1.26 2022‐08‐25 2022‐08‐30
5002516 D01_08 D01_08 4338 CENTRE AVE Lead Lead PEX Copper 2022‐08‐23 2022‐08‐19 No 2.27 2022‐08‐28 2022‐09‐01
5025823 SDWMR_2021_B SDWMR_2021_B 920 N SAINT CLAIR ST Lead Lead PEX Copper 2022‐08‐23 2022‐08‐23 No ND 2022‐10‐05 2022‐10‐17
5040951 SDWMR_2021_C SDWMR_2021_C 7113‐7115 THOMAS BLVD Lead Lead PEX Copper 2022‐08‐24 2022‐08‐24 No 1.81 2022‐08‐26 2022‐09‐01
5010104 Priority_2 Priority_2 22 BROWNELL ST Lead Lead PEX Copper 2022‐08‐24 2022‐08‐24 No ND 2022‐09‐13 2022‐09‐19
5014656 Priority_2 Priority_2 4812 CYPRESS ST Lead Lead PEX Copper 2022‐08‐25 2022‐08‐25 No 5.64 2022‐08‐27 2022‐09‐01
5040975 SDWMR_2021_C SDWMR_2021_C 7146 THOMAS BLVD Lead Lead PEX Copper 2022‐08‐25 2022‐08‐25 No 1.17 2022‐09‐01 2022‐09‐12
5066851 D03_01 D03_01 412 FORELAND ST Lead Lead PEX Copper 2022‐08‐26 2022‐08‐26 No ND 2022‐09‐20 2022‐09‐29
5040942 SDWMR_2021_C SDWMR_2021_C 7145 THOMAS BLVD Lead Lead PEX Copper 2022‐08‐26 2022‐08‐26 No 6.08 2022‐08‐27 2022‐09‐01
5067322 Priority Priority 930 PERALTA ST Lead Copper PEX Not Replaced 2022‐08‐26 No 3.17 2022‐09‐06 2022‐09‐16
5004068 SDWMR_2021_B SDWMR_2021_B 3450 PARKVIEW AVE Lead Lead PEX Copper 2022‐08‐29 2022‐08‐29 No 5.48 2022‐08‐30 2022‐09‐08 ND 2022‐08‐31 2022‐09‐12 ND 2022‐09‐03 2022‐09‐12
5066878 D03_01 D03_01 414 FORELAND ST Lead Lead PEX Copper 2022‐08‐30 2022‐08‐30 No 4.3 2022‐08‐31 2022‐09‐12
5080304 Priority_2 Priority_2 1821 KLEBER ST Lead Lead PEX Copper 2022‐08‐30 2022‐08‐30 No 4.51 2022‐08‐31 2022‐09‐12
5002673 D01_08 D01_08 4208 PARKMAN AVE Lead Lead PEX Copper 2022‐08‐30 2022‐08‐30 No ND 2022‐09‐13 2022‐09‐21
5041548 Priority_2 Priority_2 6619 WILKINS AVE Lead Lead PEX Copper 2022‐08‐31 2022‐08‐31 No 3.21 2022‐09‐04 2022‐09‐22
5066688 D03_01 D03_01 910 CEDAR AVE Lead Copper PEX Not Replaced 2022‐08‐31 No ND 2022‐09‐21 2022‐09‐28
5035914 Priority_2 Priority_2 5738 WILKINS AVE Lead Lead PEX Copper 2022‐09‐01 2022‐09‐01 No 5.06 2022‐09‐03 2022‐09‐12 2.47 2022‐09‐08 2022‐09‐16 1.13 2022‐09‐10 2022‐09‐16
5040973 SDWMR_2021_C SDWMR_2021_C 7134 THOMAS BLVD Lead Lead PEX Copper 2022‐09‐01 2022‐09‐01 No 2.61 2022‐09‐02 2022‐09‐15
5004635 SDWMR_2021_B SDWMR_2021_B 3441 PARKVIEW AVE Lead Lead PEX Copper 2022‐09‐01 2022‐09‐01 No 1.84 2022‐09‐02 2022‐09‐12
5067506 D03_01 D03_01 604 MIDDLE ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐09‐01 2022‐09‐01 No ND 2022‐09‐14 2022‐09‐21
5066584 D03_01 D03_01 1304 JAMES ST Lead Lead PEX Copper 2022‐09‐01 2022‐09‐01 No 7.06 2022‐09‐04 2022‐09‐12
5025268 Priority_2 Priority_2 5624 HAMPTON ST Lead Lead PEX Copper 2022‐09‐06 2022‐09‐06 No 4.34 2022‐09‐08 2022‐09‐16
5036858 Priority_2 Priority_2 5831 MARLBOROUGH RD Lead Lead PEX Copper 2022‐09‐06 2022‐09‐06 No 1.5 2022‐09‐13 2022‐09‐19
5066679 D03_01 D03_01 1008 CEDAR AVE Lead Lead PEX Copper 2022‐09‐06 2022‐09‐06 No 1.33 2022‐09‐13 2022‐09‐19
5039498 Priority Priority 6350 BURCHFIELD AVE Lead Lead PEX Copper 2022‐09‐07 2022‐09‐07 No 4.55 2022‐10‐24 2022‐10‐27
5024971 Priority_2 Priority_2 5628 ELGIN ST Lead Lead PEX Copper 2022‐09‐07 2022‐09‐07 No 1.94 2022‐09‐10 2022‐09‐16
5066616 D03_01 D03_01 1302 JAMES ST Lead Lead PEX Copper 2022‐09‐07 2022‐09‐07 No ND 2022‐09‐12 2022‐09‐19
5070873 D03_01 D03_01 107 FOUNTAIN ST Lead Lead PEX Copper 2022‐09‐07 2022‐09‐07 No ND 2022‐09‐08 2022‐09‐16
5040945 SDWMR_2021_C SDWMR_2021_C 7137 THOMAS BLVD Lead Lead PEX Copper 2022‐09‐07 2022‐09‐07 No 8.57 2022‐09‐07 2022‐09‐16
5035888 Priority_2 Priority_2 1330 WIGHTMAN ST Lead Lead PEX Copper 2022‐09‐08 2022‐09‐08 No 3.07 2022‐09‐13 2022‐09‐19
5081191 Priority_2 Priority_2 1110 DAVIS AVE Lead Lead PEX Copper 2022‐09‐09 2022‐09‐09 No 2.83 2022‐09‐10 2022‐09‐16
5040997 SDWMR_2021_C SDWMR_2021_C 7121 MEADE ST Lead Lead PEX Copper 2022‐09‐09 2022‐09‐09 No 12.2 2022‐09‐10 2022‐09‐16
5038648 Priority_2 Priority_2 2214 WIGHTMAN ST Lead Lead PEX Copper 2022‐09‐09 2022‐09‐09 No ND 2022‐10‐01 2022‐10‐17
5066450 Ops Private Reimbursement 416 PRESSLEY ST Lead Lead PEX Copper 2022‐09‐12 2021‐05‐22 No ND 2022‐09‐25 2022‐10‐07
5066522 D03_01 D03_01 520 PRESSLEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐09‐12 2022‐09‐12 No 1.04 2022‐09‐13 2022‐09‐22
5066530 D03_01 D03_01 606 PRESSLEY ST Lead Copper PEX Not Replaced 2022‐09‐12 No 2.54 2022‐09‐15 2022‐09‐21
5023616 Priority_4 Priority_4 7320 BUTLER ST Lead Lead PEX Copper 2022‐09‐12 2022‐09‐12 No ND 2022‐09‐14 2022‐09‐22
5004623 SDWMR_2021_B SDWMR_2021_B 3409 PARKVIEW AVE Lead Lead PEX Copper 2022‐09‐12 2022‐09‐12 No ND 2022‐09‐16 2022‐09‐22
5066595 D03_01 D03_01 508 E NORTH AVE Lead Copper PEX Not Replaced 2022‐09‐13 No 3.79 2022‐09‐14 2022‐09‐21
5066449 D03_01 D03_01 418 PRESSLEY ST Lead Copper PEX Not Replaced 2022‐09‐14 No 1.18 2022‐09‐15 2022‐09‐22
5040816 SDWMR_2021_C SDWMR_2021_C 7039 MEADE Lead Lead PEX Copper 2022‐09‐14 2022‐09‐14 No 1.93 2022‐09‐20 2022‐09‐28
5042075 Priority_4 Priority_4 6663 WOODWELL ST Lead Lead PEX Copper 2022‐09‐14 2022‐09‐14 No ND 2022‐09‐26 2022‐10‐07
5004644 SDWMR_2021_B SDWMR_2021_B 3422 PARKVIEW AVE Lead Lead PEX Copper 2022‐09‐14 2022‐09‐14 No 10.1 2022‐09‐15 2022‐09‐22
5028070 Priority_3 Priority_3 1345 HEBERTON ST Lead Lead PEX Copper 2022‐09‐15 2022‐09‐15 No 8.49 2022‐09‐19 2022‐09‐29
5004628 SDWMR_2021_B SDWMR_2021_B 3425 PARKVIEW AVE Lead Lead Tailpiece PEX Copper Tailpiece 2022‐09‐15 2022‐09‐15 No ND 2022‐09‐16 2022‐09‐22
5067435 D03_01 D03_01 820‐22 PHINEAS WAY Lead Lead PEX Copper 2022‐09‐15 2022‐09‐15 No 18.2 2022‐09‐16 2022‐09‐22
5055689 Ops 19 CRAIGHEAD ST Lead Copper PEX Not Replaced 2022‐09‐16 No Emergency 295 2022‐09‐18 2022‐09‐30
5067639 Priority_3 Priority_3 925 HASLAGE AVE Lead Lead PEX Copper 2022‐09‐16 2022‐09‐16 No ND 2022‐09‐18 2022‐09‐25
5026434 Priority_3 Priority_3 825 N BEATTY ST Lead Lead PEX Copper 2022‐09‐16 2022‐09‐16 No 1.17 2022‐09‐17 2022‐09‐25
5067267 D03_01 D03_01 854 PHINEAS WAY Lead Lead PEX Copper 2022‐09‐16 2022‐09‐16 No 13.2 2022‐09‐25 2022‐10‐07
5067287 D03_01 D03_01 856 PHINEAS WAY Lead Lead PEX Copper 2022‐09‐16 2022‐09‐16 No ND 2022‐09‐25 2022‐10‐07
5025216 Priority_3 Priority_3 1138 N NEGLEY AVE Lead Lead PEX Copper 2022‐09‐19 2022‐09‐19 No 7.95 2022‐09‐20 2022‐09‐29
5044282 Priority_4 Priority_4 960 MILTON ST Lead Lead PEX Copper 2022‐09‐19 2022‐09‐19 No 1.3 2022‐09‐20 2022‐09‐30
5044278 Priority_3 Priority_3 961 MILTON ST Lead Lead PEX Copper 2022‐09‐19 2022‐09‐19 No 1.51 2022‐09‐23 2022‐10‐06
5007228 Priority_3 Priority_3 2944.5 WEBSTER AVE Lead Lead PEX Copper 2022‐09‐20 2022‐09‐20 No 9.53 2022‐09‐22 2022‐09‐30
5041399 SDWMR_2021_C SDWMR_2021_C 7128 MEADE ST Lead Lead PEX Copper 2022‐09‐20 2022‐09‐20 No 3.25 2022‐09‐21 2022‐09‐28
5067263 D03_01 D03_01 844 PHINEAS ST Lead Lead PEX Copper 2022‐09‐20 2022‐09‐20 No ND 2022‐10‐04 2022‐10‐17
5067030 D03_01 D03_01 1035 VINIAL ST Lead Lead PEX Copper 2022‐09‐20 2022‐09‐20 No ND 2022‐09‐23 2022‐09‐30
5044290 Priority_3 Priority_3 926 MILTON ST Lead Lead PEX Copper 2022‐09‐20 2022‐09‐20 No 3.06 2022‐09‐21 2022‐09‐30
5019562 Dearborn Water Relay Dearborn Water Relay 5204 DEARBORN ST Lead Copper PEX Not Replaced 2022‐09‐21 No 12.3 2022‐09‐24 2022‐10‐07
5012705 Priority_3 Priority_3 4523 WERTZ WAY Lead Lead PEX Copper 2022‐09‐21 2022‐09‐21 No 2.24 2022‐09‐22 2022‐09‐30
5004621 SDWMR_2021_B SDWMR_2021_B 3401 PARKVIEW AVE Lead Lead PEX Copper 2022‐09‐21 2022‐09‐21 No 2.73 2022‐09‐22 2022‐09‐28
5040995 SDWMR_2021_C SDWMR_2021_C 7135 MEADE ST Lead Lead PEX Copper 2022‐09‐21 2022‐09‐21 No 5.74 2022‐09‐23 2022‐09‐30
5016393 Priority_2 Priority_2 223 40TH ST Lead Lead PEX Copper 2022‐09‐21 2022‐09‐21 No 8.75 2022‐09‐23 2022‐09‐30
5040996 SDWMR_2021_C SDWMR_2021_C 7123 MEADE ST Lead Lead PEX Copper 2022‐09‐21 2022‐09‐21 No 9.26 2022‐09‐25 2022‐10‐06
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5031072 Priority_3 Priority_3 7136 CHURCHLAND ST Lead Lead PEX Copper 2022‐09‐22 2022‐09‐22 No 1.63 2022‐09‐23 2022‐10‐06
5043606 Priority_4 Priority_4 7424 RICHLAND PL Lead Lead PEX Copper 2022‐09‐26 2022‐09‐26 No 47.2 2022‐09‐28 2022‐10‐07
5004041 SDWMR_2021_B SDWMR_2021_B 3459 PARKVIEW AVE Unknown Lead PEX Copper 2022‐09‐26 2022‐09‐26 No 1.6 2022‐09‐28 2022‐10‐06
5040999 SDWMR_2021_C SDWMR_2021_C 7117 MEADE ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐09‐26 2022‐09‐26 No 197 2022‐09‐27 2022‐10‐07
5025171 Priority_4 Priority_4 5571 HAMPTON ST Lead Lead PEX Copper 2022‐09‐26 2022‐09‐26 No 4.07 2022‐09‐29 2022‐10‐07
5079888 Ops Urgent LSLR_2 3952 MCCLURE AVE Lead Lead PEX Copper 2022‐09‐27 2022‐10‐03 No Emergency 1.17 2022‐10‐05 2022‐10‐17
5061908 Priority_3 Priority_3 1265 LEWIS ST Lead Copper PEX Not Replaced 2022‐09‐27 No 37 2022‐09‐28 2022‐10‐07
5048118 Priority_4 Priority_4 123 ASHTON ST Lead Lead PEX Copper 2022‐09‐27 2022‐09‐27 No 5.2 2022‐09‐30 2022‐10‐17
5067175 D03_01 D03_01 830 LOVITT WAY Lead Lead PEX Copper 2022‐09‐27 2022‐09‐27 No ND 2022‐09‐29 2022‐10‐07
5067177 D03_01 D03_01 823 LOVITT WAY Lead Lead PEX Copper 2022‐09‐27 2022‐09‐27 No 1.15 2022‐09‐29 2022‐10‐07
5024396 Priority_3 Priority_3 1636 JANCEY ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐09‐28 2022‐09‐28 No ND 2022‐10‐01 2022‐10‐07
5043558 Priority_3 Priority_3 118 CARNEGIE PL Lead Lead PEX Copper 2022‐09‐28 2022‐09‐28 No 36.9 2022‐09‐29 2022‐10‐07
5016260 Priority_3 Priority_3 278 46TH ST Lead Lead PEX Copper 2022‐09‐28 2022‐09‐28 No 2.17 2022‐09‐29 2022‐10‐07
5067386 D03_01 D03_01 909 WETTACH ST Lead Lead PEX Copper 2022‐09‐28 2022‐09‐28 No ND 2022‐09‐30 2022‐10‐17
5003760 SDWMR_2021_B SDWMR_2021_B 368 MCKEE PL Lead Copper PEX Not Replaced 2022‐09‐28 No ND 2022‐09‐29 2022‐10‐07
5003482 SDWMR_2021_B SDWMR_2021_B 3820 PIER ST Lead Copper PEX Not Replaced 2022‐09‐28 No 3.68 2022‐09‐30 2022‐10‐07
5028208 Priority_3 Priority_3 1026 WINTERTON ST Lead Lead PEX Copper 2022‐09‐29 2022‐09‐29 No ND 2022‐09‐30 2022‐10‐17
5025847 Priority_4 Priority_4 5911 WELLESLEY AVE Lead Lead PEX Copper 2022‐09‐29 2022‐09‐29 No 2.79 2022‐09‐30 2022‐10‐17
5003777 SDWMR_2021_B SDWMR_2021_B 371 MCKEE PL Lead Lead PEX Copper 2022‐09‐29 2022‐09‐29 No ND 2022‐09‐30 2022‐10‐07
5080862 Priority_4 Priority_4 1402 ORCHLEE ST Lead Lead PEX Copper 2022‐10‐03 2022‐10‐03 No 4.99 2022‐10‐10 2022‐10‐17
5003755 SDWMR_2021_B SDWMR_2021_B 378 MCKEE PL Lead Lead PEX Copper 2022‐10‐03 2022‐10‐03 No ND 2022‐10‐05 2022‐10‐17
5003788 SDWMR_2021_B SDWMR_2021_B 353 MCKEE PL Lead Lead PEX Copper 2022‐10‐04 2022‐10‐04 No 11 2022‐10‐07 2022‐10‐19
5003757 SDWMR_2021_B SDWMR_2021_B 374 MCKEE PL Lead Lead PEX Copper 2022‐10‐04 2022‐10‐04 No 20 2022‐10‐05 2022‐10‐17
5021081 Priority_4 Priority_4 4700 STANTON AVE Lead Lead PEX Copper 2022‐10‐04 2022‐10‐04 No 1.1 2022‐10‐07 2022‐10‐18
5046437 Priority_2 Priority_2 4327 TASSO ST Lead Lead PEX Copper 2022‐10‐05 2022‐10‐05 No ND 2022‐10‐08 2022‐10‐18
5003790 SDWMR_2021_B SDWMR_2021_B 351.5 MCKEE PL Lead Lead PEX Copper 2022‐10‐05 2022‐10‐05 No 1.85 2022‐10‐06 2022‐10‐18
5018790 Priority_3 Priority_3 4717 KINCAID ST Lead Copper PEX Not Replaced 2022‐10‐05 No 5.97 2022‐10‐07 2022‐10‐18
5016656 Priority_3 Priority_3 333 42ND ST Lead Lead PEX Copper 2022‐10‐05 2022‐10‐05 No 4.84 2022‐10‐06 2022‐10‐17
5067342 D03_01 D03_01 918 CHESTNUT ST Lead Copper PEX Not Replaced 2022‐10‐05 No 21.6 2022‐10‐20 2022‐10‐27
5024719 Priority_3 Priority_3 5456 KINCAID ST Lead Lead PEX Copper 2022‐10‐06 2022‐10‐06 No 1.86 2022‐10‐07 2022‐10‐18
5016291 Priority_4 Priority_4 4601 CARLTON ST Lead Lead PEX PEX 2022‐10‐06 2022‐10‐06 No ND 2022‐10‐11 2022‐10‐18
5003787 SDWMR_2021_B SDWMR_2021_B 355 MCKEE PL Lead Lead PEX Copper 2022‐10‐06 2022‐10‐06 No ND 2022‐10‐07 2022‐10‐18
5003754 SDWMR_2021_B SDWMR_2021_B 380 MCKEE PL Lead Copper PEX Not Replaced 2022‐10‐06 No 2.07 2022‐10‐07 2022‐10‐17
5003752 SDWMR_2021_B SDWMR_2021_B 382 MCKEE PL Lead Copper PEX Not Replaced 2022‐10‐06 No ND 2022‐10‐08 2022‐10‐17
5021258 Priority_4 Priority_4 4275 STANTON AVE Lead Lead PEX Copper 2022‐10‐07 2022‐10‐07 No 1.52 2022‐10‐10 2022‐10‐18
5008834 Priority_4 Priority_4 173 36TH ST Lead Lead PEX Copper 2022‐10‐10 2022‐10‐10 No 7.31 2022‐10‐12 2022‐10‐18
5026826 D06_09 D06_09 610 MELLON ST Lead Lead PEX Copper 2022‐10‐10 2022‐10‐10 No 12.7 2022‐10‐12 2022‐10‐18
5003786 SDWMR_2021_B SDWMR_2021_B 357 MCKEE PL Lead Lead PEX Copper 2022‐10‐10 2022‐10‐10 No 16.7 2022‐10‐11 2022‐10‐27
5003772 SDWMR_2021_B SDWMR_2021_B 358 MCKEE PL Lead Lead PEX Copper 2022‐10‐10 2022‐10‐10 No ND 2022‐10‐11 2022‐10‐19 ND 2022‐10‐13 2022‐10‐18
5026822 D06_09 D06_09 618 MELLON ST Lead Lead PEX Copper 2022‐10‐11 2022‐10‐11 No ND 2022‐10‐13 2022‐10‐27
5026821 D06_09 D06_09 620 MELLON ST Lead Copper PEX Not Replaced 2022‐10‐11 No ND 2022‐10‐11 2022‐10‐18 ND 2022‐10‐11 2022‐10‐18
5003797 SDWMR_2021_B SDWMR_2021_B 327 MCKEE PL Lead Lead PEX Copper 2022‐10‐11 2022‐10‐11 No 3.21 2022‐10‐11 2022‐10‐18
5026802 D06_09 D06_09 619 MELLON ST Lead Lead PEX Copper 2022‐10‐12 2022‐10‐12 No 2.21 2022‐10‐16 2022‐10‐27
5012913 Priority_3 Priority_3 423 PEARL ST Lead Lead PEX Copper 2022‐10‐12 2022‐10‐12 No 2.26 2022‐10‐19 2022‐10‐27
5018858 Priority_3 Priority_3 417 N MILLVALE AVE Lead Lead PEX Copper 2022‐10‐12 2022‐10‐12 No ND 2022‐10‐14 2022‐10‐19
5003770 SDWMR_2021_B SDWMR_2021_B 324 MCKEE PL Lead Lead PEX Copper 2022‐10‐12 2022‐10‐12 No 3.44 2022‐10‐13 2022‐10‐19 ND 2022‐10‐13 2022‐10‐19 ND 2022‐10‐14 2022‐10‐19 ND 2022‐10‐14 2022‐10‐19
5017442 Priority_4 Priority_4 4033 CABINET ST Lead Lead PEX Copper 2022‐10‐13 2022‐10‐13 No 20.5 2022‐10‐16 2022‐10‐27
5042177 Priority_3 Priority_3 7422 BEN HUR ST Lead Lead PEX Copper 2022‐10‐14 2022‐10‐14 No 2.76 2022‐10‐15 2022‐10‐19
5026790 D06_09 D06_09 537 MELLON ST Lead Lead PEX Copper 2022‐10‐17 2022‐10‐17 No 2.35 2022‐10‐18 2022‐10‐27
5015163 Priority_3 Priority_3 737 BROUGHTON ST Lead Lead PEX Copper 2022‐10‐17 2022‐10‐17 No 4.17 2022‐10‐19 2022‐10‐27
5034553 Priority_4 Priority_4 5244 BEELER ST Lead Lead PEX Copper 2022‐10‐20 2022‐10‐20 No 2.63 2022‐10‐21 2022‐10‐27
5036463 Priority_3 Priority_3 5849 NORTHUMBERLAND ST Lead Lead PEX Copper 2022‐10‐20 2022‐10‐20 No 4.7 2022‐10‐23 2022‐10‐27
5042083 Priority_4 Priority_4 6696 KINSMAN RD Lead Lead PEX Copper 2022‐10‐21 2022‐10‐21 No 2.4 2022‐10‐24 2022‐10‐27
5026799 D06_09 D06_09 613 MELLON ST Lead Lead Tailpiece PEX Copper Tailpiece 2022‐10‐21 2022‐10‐21 No 2.23 2022‐10‐22 2022‐10‐27
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5073640 B02_01_B B02_01_B 129 MARSHALL AVE Lead Copper PEX Not Replaced 2019‐12‐16 Ops Urgent LSLR Copper Lead Not Replaced Copper 2021‐04‐30 No 4.59 2019‐12‐17 2020‐01‐08 ND 2021‐05‐07 2021‐05‐25
5056977 Ops Urgent LSLR 608 INDUSTRY ST Lead Lead PEX Copper 2019‐07‐31 2019‐08‐08 SDWMR_2020A SDWMR_2020A Copper Copper PEX Not Replaced 2020‐07‐09 No Emergency 3.05 2019‐08‐10 2019‐08‐18
5029215 A09_09 A09_09 1101 PAULSON AVE Lead Lead PEX Copper 2018‐11‐27 2018‐11‐27 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2020‐07‐24 No ND 2018‐12‐03 2018‐12‐17
5029271 Ops Urgent LSLR 6557 ROWAN ST Lead Lead PEX Copper 2019‐07‐16 2019‐07‐25 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2020‐08‐03 No Emergency ND 2020‐08‐05 2020‐08‐18
5053694 Ops 20 NUSSER ST Lead Copper PEX Not Replaced 2019‐05‐06 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2020‐09‐25 No Emergency 2.74 2019‐09‐06 2019‐09‐24
5026542 Ops BLG_01 824 N SHERIDAN AVE Lead Lead PEX Copper 2018‐12‐08 2019‐04‐22 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2020‐10‐07 Yes Emergency 138 2018‐12‐09 2018‐12‐17 1.53 2019‐04‐29 2019‐05‐15
5055345 B06_03_B B06_03_B 153 MONASTERY PL Lead Copper PEX Not Replaced 2020‐01‐08 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2020‐10‐07 No 30.1 2020‐01‐11 2020‐01‐22
5031892 Ops BLG_01 1542 OBERLIN ST Lead Lead PEX Not Replaced 2016‐11‐01 SDWMR_2020B SDWMR_2020B PEX Lead PEX Copper 2020‐11‐12 2020‐11‐12 Yes Emergency ND 2020‐11‐16 2020‐11‐23
5049759 Ops BLG_02 4038 MURRAY AVE Lead Unknown PEX Not Replaced 2016‐07‐26 SDWMR_2020A SDWMR_2020A PEX Lead PEX Copper 2020‐11‐12 2020‐11‐12 Yes Emergency 2.19 2020‐11‐15 2020‐11‐23
5031893 Ops BLG_01 1544 OBERLIN ST Lead Lead PEX Not Replaced 2016‐11‐02 SDWMR_2020B SDWMR_2020B PEX Lead PEX Copper 2020‐11‐17 2020‐11‐17 Yes Emergency 2.72 2020‐11‐18 2020‐11‐30
5048145 Ops 412 E ELIZABETH ST Lead Lead Not Replaced Not Replaced CEP_03 CEP_03 Lead Lead PEX Copper 2020‐12‐08 2020‐12‐08 No Emergency ND 2021‐04‐12 2021‐04‐26
5039111 Ops BLG 2842 SHADY AVE Lead Lead PEX Copper 2017‐10‐16 2019‐01‐10 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐01‐21 Yes Emergency 56 2017‐10‐19 2017‐10‐30 48 2017‐11‐07 2017‐11‐27
5039068 Ops Private Reimbursement 5858 BURCHFIELD AVE Lead Lead PEX Copper 2016‐11‐09 2018‐04‐27 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐08 Yes Emergency 3.3 2017‐11‐15 2017‐11‐28
5039569 B07_05_A B07_05_A 6492 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐17 No 6.71 2019‐11‐17 2019‐11‐26
5039568 B07_05_A B07_05_A 6494 MONITOR ST Lead Lead PEX Copper 2019‐10‐01 2019‐10‐01 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐17 No 9 2019‐10‐06 2019‐10‐15
5039567 B07_05_A B07_05_A 6496 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐19 No 5.44 2019‐10‐07 2019‐10‐29
5039566 B07_05_A B07_05_A 6498 MONITOR ST Lead Lead PEX Copper 2019‐09‐25 2019‐09‐25 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐19 No 2.11 2019‐09‐26 2019‐09‐30
5039570 B07_05_A B07_05_A 6490 MONITOR ST Lead Lead PEX Copper 2019‐09‐26 2019‐09‐26 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐02‐22 No ND 2019‐11‐17 2019‐11‐26
5031831 CEP_02 CEP_02 7162 LEMINGTON AVE Lead Copper PEX Not Replaced 2019‐12‐10 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2021‐02‐24 No ND 2019‐12‐11 2020‐01‐14
5039119 B07_05_A B07_05_A 5892 BURCHFIELD AVE Lead Lead Tailpiece PEX Copper Tailpiece 2019‐11‐01 2019‐11‐01 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐03‐03 No 1.09 2019‐11‐02 2019‐11‐11
5039121 B07_05_A B07_05_A 2908 SHADY AVE Lead Lead PEX Copper 2019‐11‐06 2019‐11‐06 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐03‐21 No ND 2021‐04‐04 2021‐04‐19
5032896 B04_09_B B04_09_B 1408 N HOMEWOOD AVE Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2021‐03‐25 No ND 2019‐08‐06 2019‐08‐12
5047855 CEP CEP 5026 BLAIR ST Lead Lead PEX Copper 2019‐08‐23 2019‐08‐23 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐03‐25 No 3.93 2019‐08‐25 2019‐09‐03
5047856 Ops 5024 BLAIR ST Lead Copper PEX Not Replaced 2018‐06‐22 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐03‐29 No Emergency 4 2018‐06‐24 2018‐07‐08
5032895 B04_09_B B04_09_B 1406 N HOMEWOOD AVE Lead Lead PEX Copper 2019‐07‐25 2019‐07‐25 SDWMR_2020B SDWMR_2020B PEX Copper PEX Not Replaced 2021‐03‐30 No 3.16 2019‐07‐26 2019‐08‐05
5047825 Ops BLG 5006 LYTLE ST Lead Lead PEX Copper 2018‐11‐09 2019‐03‐11 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐04‐06 Yes Emergency 52.5 2018‐11‐10 2018‐11‐27 6.69 2019‐02‐08 2019‐02‐19
5045642 Ops Urgent LSLR 830 GREENFIELD AVE Lead Lead PEX Copper 2019‐06‐10 2019‐06‐13 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐04‐21 No Emergency 1.42 2019‐06‐30 2019‐07‐15
5059744 CEP CEP 326 MERIDAN ST Lead Lead PEX Copper 2019‐01‐04 2019‐01‐04 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐05‐05 No 6.03 2019‐01‐07 2019‐03‐28
5052061 CEP CEP 1306 ELEANOR ST Lead Lead PEX Copper 2019‐07‐27 2019‐07‐27 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐06‐10 No ND 2019‐09‐18 2019‐09‐24
5076667 B13_01_B B13_01_B 2907 STAYTON ST Copper Copper Not Replaced Not Replaced Ops Urgent LSLR Lead Lead Tailpiece PEX Copper Tailpiece 2021‐06‐14 2021‐07‐06 No ND 2021‐07‐13 2021‐08‐23
5051531 CEP_02 CEP_02 2322 SALISBURY ST Lead Lead PEX Copper 2020‐01‐15 2020‐01‐15 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐06‐28 No 12.2 2020‐01‐19 2020‐01‐29 1.41 2020‐04‐14 2020‐04‐27
5058344 Ops BLG_01 217 MAPLE TER Lead Lead PEX Not Replaced 2018‐02‐14 SDWMR_2020A SDWMR_2020A PEX Lead Tailpiece PEX Copper Tailpiece 2021‐07‐09 2021‐07‐09 Yes Emergency ND 2018‐02‐26 2018‐03‐07 ND 2018‐03‐18 2018‐03‐28
5060808 B05_02_B B05_02_B 474 WYOLA ST Lead Lead PEX Copper 2020‐02‐11 2020‐02‐11 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐07‐16 No ND 2020‐02‐13 2020‐02‐24
5060807 B05_02_B B05_02_B 506 WYOLA ST Lead Copper PEX Not Replaced 2020‐02‐11 SDWMR_2020A SDWMR_2020A PEX Copper PEX Not Replaced 2021‐07‐28 No 6.86 2020‐04‐02 2020‐04‐13
5058658 Ops BLG 158 VIRGINIA AVE Lead Lead PEX Not Replaced 2018‐02‐18 SDWMR_2020A SDWMR_2020A PEX Lead Tailpiece PEX Copper Tailpiece 2021‐08‐06 2021‐08‐06 Yes Emergency ND 2018‐03‐07 2018‐03‐19
5000754 CEP_03 CEP_03 2004 FORBES AVE Copper Lead PEX Copper 2020‐10‐21 2020‐10‐21 BRT BRT PEX Copper PEX Not Replaced 2021‐09‐08 No ND 2020‐12‐28 2021‐01‐11
5051933 CEP CEP 2510 BURHAM ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐10‐14 2019‐10‐14 SDWMR_2019 SDWMR_2019 PEX Copper PEX Not Replaced 2021‐09‐16 No 3.28 2019‐10‐24 2019‐11‐04
5051926 Ops BLG_01 2412 BURHAM ST Lead Lead PEX Not Replaced 2018‐09‐27 SDWMR_2019 SDWMR_2019 PEX Lead PEX Copper 2021‐09‐23 2021‐09‐23 Yes Emergency ND 2021‐09‐24 2021‐10‐11
5026815 SDWMR_2021_B SDWMR_2021_B 5631 HAYS ST PEX Copper PEX Not Replaced 2022‐04‐29 Ops Urgent LSLR Lead Lead PEX Copper 2021‐09‐29 2021‐09‐30 No 5.52 2021‐10‐01 2021‐10‐11
5026816 SDWMR_2021_B SDWMR_2021_B 5633 HAYS ST PEX Copper PEX Not Replaced 2022‐04‐29 Urgent LSLR Urgent LSLR Lead Lead PEX Copper 2021‐10‐05 2021‐10‐05 No 12 2021‐12‐14 2022‐01‐10
5005544 CEP_02 CEP_02 701 MORGAN ST Copper Copper Not Replaced Not Replaced Ops Urgent LSLR Lead Lead PEX Copper 2022‐02‐18 2022‐02‐24 No ND 2022‐02‐28 2022‐03‐14
5073608 B02_01_B B02_01_B 3106 VIOLA ST Copper Other Not Replaced Not Replaced Urgent Water Urgent Water Lead Lead PEX Copper 2022‐04‐20 2022‐04‐20 No 5.43 2022‐06‐05 2022‐07‐01
5016717 Ops BLG_01 368 44TH ST Lead Lead PEX Copper 2017‐12‐07 2019‐03‐28 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐04‐20 Yes Emergency 1700 2017‐12‐07 2018‐01‐10 4.9 2017‐12‐12 2017‐12‐21 3.9 2019‐03‐29 2019‐04‐10
5026918 Ops BLG 709 N EUCLID AVE Lead Lead PEX Not Replaced 2017‐07‐24 SDWMR_2021_B SDWMR_2021_B PEX PEX PEX Not Replaced 2022‐05‐09 Yes Emergency 33 2017‐07‐28 2017‐08‐11 17 2017‐08‐28 2017‐09‐20 6 2017‐10‐30 2017‐11‐09
5016726 Ops‐Unlisted 4213 SHERROD ST Lead Copper PEX Not Replaced 2017‐10‐28 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐05‐10 No Emergency 17 2017‐10‐31 2017‐11‐09 21 2017‐11‐21 2017‐12‐07
5017329 CEP CEP 4570 CARROLL ST Lead Lead PEX Copper 2019‐10‐11 2019‐10‐11 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐05‐31 No 12.4 2019‐10‐15 2019‐10‐21
5016701 Ops 4215 DUNKELD WAY Lead Copper PEX Not Replaced 2019‐02‐22 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐06‐03 No Emergency 7.47 2019‐02‐22 2019‐03‐04
5026379 Ops BLG_01 5816 WAYNE RD Lead Lead PEX Copper 2018‐12‐24 2019‐05‐28 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐06‐08 Yes Emergency 83 2018‐12‐26 2019‐01‐07 16.5 2019‐03‐22 2019‐04‐01 1.39 2019‐05‐29 2019‐06‐11
5017885 Ops 4622 CARROLL ST Lead Non‐Lead PEX Not Replaced 2018‐02‐15 SDWMR_2021_B SDWMR_2021_B PEX PEX PEX Not Replaced 2022‐06‐08 No Emergency ND 2018‐10‐17 2018‐11‐01
5017063 Ops Urgent LSLR 4210 POST ST Lead Lead PEX Copper 2019‐12‐10 2019‐12‐13 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐06‐10 No Emergency ND 2019‐12‐16 2020‐01‐10
5017037 Ops Urgent LSLR 4215 POST ST Lead Lead PEX Copper 2021‐01‐09 2021‐01‐20 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐06‐14 No Emergency 2.01 2021‐01‐24 2021‐02‐09
5017042 CEP CEP 4230 POST ST Lead Lead PEX Copper 2019‐06‐10 2019‐06‐10 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐06‐23 No 8.03 2019‐06‐11 2019‐06‐25
5025750 CEP_03 CEP_03 5624 JACKSON ST Lead Lead PEX Copper 2020‐09‐15 2020‐09‐15 SDWMR_2021_B SDWMR_2021_B PEX Copper PEX Not Replaced 2022‐07‐06 No 1.73 2020‐09‐15 2020‐09‐21
5003209 SDWMR_2021_B SDWMR_2021_B 205 COLTART AVE Lead Copper PEX Not Replaced 2022‐10‐27 Ops Lead Copper PEX Not Replaced 2022‐07‐30 No 40.5 2022‐07‐30 2022‐08‐19
5040425 CEP_03 CEP_03 6840 MCPHERSON BLVD Lead Lead PEX Copper 2020‐12‐18 2020‐12‐18 McPherson Blvd Relay McPherson Blvd Relay PEX Copper PEX Not Replaced 2022‐08‐11 No ND 2020‐12‐19 2021‐01‐11
5024614 B19_09 B19_09 5420 BROAD Copper Copper Not Replaced Not Replaced Urgent Sewer Urgent Sewer Lead Copper PEX Not Replaced 2022‐08‐16 No 160 2022‐08‐17 2022‐09‐01 126 2022‐09‐13 2022‐09‐22 ND 2022‐10‐03 2022‐10‐17
5040485 CEP CEP 6835 MCPHERSON BLVD Lead Lead Copper Copper 2019‐04‐12 2019‐04‐12 McPherson Blvd Relay McPherson Blvd Relay Copper Copper PEX Not Replaced 2022‐08‐17 No ND 2019‐04‐15 2019‐04‐30
5033340 B04_09_B B04_09_B 7305 RACE ST Lead Lead Tailpiece PEX Copper Tailpiece 2019‐08‐14 2019‐08‐14 Fuchsia Way Sewer Fuchsia Way Sewer PEX Copper PEX Not Replaced 2022‐09‐07 No 5.16 2019‐08‐19 2019‐09‐03
5033334 B04_09_B B04_09_B 7317 RACE ST Lead Copper PEX Not Replaced 2019‐08‐28 Fuchsia Way Sewer Fuchsia Way Sewer PEX Copper PEX Copper Tailpiece 2022‐09‐07 2022‐09‐07 No 31.2 2019‐08‐29 2019‐09‐09
5041001 CEP_03 CEP_03 7113 MEADE ST Lead Lead PEX Copper 2020‐11‐18 2020‐11‐18 SDWMR_2021_C SDWMR_2021_C PEX Copper PEX Not Replaced 2022‐09‐09 No 6.09 2020‐11‐19 2020‐11‐23
5070328 B08_06_A B08_06_A 1781 PERRYSVILLE AVE Copper Lead Not Replaced Not Replaced Priority_2 Priority_2 Copper Lead PEX Copper 2022‐09‐12 2022‐09‐12 No 1.48 2022‐09‐13 2022‐09‐22
5040825 Ops BLG 7000 MEADE PL Lead Lead PEX Copper 2017‐02‐15 2019‐01‐11 SDWMR_2021_C SDWMR_2021_C PEX Copper PEX Not Replaced 2022‐09‐13 Yes Emergency 10 2017‐08‐10 2017‐08‐22
5019523 Ops Urgent LSLR_2 5211 DEARBORN ST Lead Lead PEX Copper 2022‐07‐14 2022‐07‐14 Dearborn Water Relay Dearborn Water Relay Copper Copper PEX Not Replaced 2022‐09‐22 No Emergency ND 2022‐07‐18 2022‐08‐01
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FR III.1
FR-III.1

Pittsburgh Water & Sewer Authority
Operating Expenses by Account
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Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended
Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022 6/30/2022 9/30/2022 12/31/2022

Wages & Salaries
4001 Salary.Wages 11,035,889$ 11,352,097$ 11,942,744$ 14,013,848$ 4,065,188 8,014,211 12,655,908 17,415,267 4,291,058 8,332,447 13,504,460 18,617,022 4,560,317 10,142,527 14,923,905 20,717,547 4,983,908 11,367,357.76 16,599,048.21 22,881,649.26
4005 OT Premium Pay 1,210,877 1,261,335 1,504,742 1,814,309 620,791 1,028,447 1,502,591 2,001,622 400,446 675,516 1,132,774 1,571,406 408,558 759,237 1,132,745 1,594,793 500,439 873,999.70 1,278,466.60 1,846,867.87
4010 Shift Differential 6,170 7,311 5,988 6,887 1,824 3,131 4,998 6,905 1,603 3,054 5,123 7,028 28,174 56,589 81,186 112,650 31,520 61,894.70 90,420.88 127,550.53
4015 Semi Skill 6,223 5,739 6,907 7,129 1,154 2,734 5,065 6,525 700 1,343 2,090 2,741 873 1,843 1,843 1,843 - - - -
4020 Pay Adjustments - - - - - - - - - - - - - - - - - - - -
4025 Bonus - 3,500 - 5,500 - - - - - - - - - - 20,500 20,500 69,213 69,212.50 69,212.50 242,062.50
4030 Holiday Pay 531,144 537,915 579,017 631,308 261,264 407,001 601,514 827,894 273,543 443,277 612,394 915,618 292,619 470,917 655,822 1,005,600 379,112 587,649.15 889,283.03 1,296,285.94
4035 Vacation Pay 984,336 974,011 952,563 1,065,930 267,309 477,779 895,687 1,207,626 293,011 429,237 857,520 1,279,163 304,280 619,150 1,081,837 1,580,964 376,476 731,216.12 1,209,014.00 1,676,066.45
4040 Other - 262 16,230 29,800 200 100 100 100 - - - - - - - - 1,787 1,787.29 1,787.29 1,787.29
4045 Sick Pay 133,341 106,802 9,602 16,316 2,866 6,441 8,504 10,748 3,892 12,517 25,749 27,431 48,386 52,139 54,250 55,215 2,324 6,182.43 8,647.83 35,234.85
4050 Personal Time Pay 444,143 455,301 450,532 558,981 170,848 329,357 465,704 618,417 198,557 325,151 471,014 630,179 168,927 469,941 653,250 856,786 249,144 568,568.04 766,504.03 988,078.29
4055 Comp Time Taken 177,275 95,045 14,634 - - - - - - - - - - - - - - - - -
4060 Comp Time Earned - - - - - - - - - - - - - - - - - - - -
4065 Jury Duty 2,029 1,215 2,051 2,725 - 2,254 5,381 6,563 819 819 819 819 - 616 855 1,479 2,564 3,009.92 3,558.52 5,022.11
4070 Military Leave 1,092 2,982 - - - 2,308 2,885 2,885 594 594 594 792 - - 4,904 4,904 - - - 342.46
4075 Supper Pay 17,722 17,060 20,783 33,051 9,958 16,156 24,904 32,728 5,878 9,185 15,590 20,104 5,438 9,649 14,940 24,285 8,755 14,465.00 21,680.00 31,900.00
4080 Bereavement 22,974 14,515 17,987 27,723 10,423 15,336 24,663 35,046 3,902 9,357 14,440 24,901 10,471 18,713 27,777 39,833 8,812 15,170.36 27,876.39 37,146.37
4081 Paid Parental Leave - - - - - - 6,204 16,600 4,110 4,776 15,180 17,939 - - - - 6,061 7,591.68 26,392.56 53,634.48
4085 Special 52,131 51,540 52,369 60,207 19,048 33,748 52,973 72,484 17,338 32,955 54,666 76,630 - - - - 500 9,000.00 18,000.00 27,000.00
4090 Admin Leave 271,864 - 7,838 2,060 - - 445 445 4,071 820,982 875,449 955,265 77,475 148,461 150,220 183,281 119,092 148,671.54 193,211.96 210,455.80
4095 Severence 102,382 669,892 487,524 152,174 - - - - - - - 3,600 - 117,468 117,468 117,468 - - - -

Total Wages & Salaries 14,999,594$ 15,556,521$ 16,071,511$ 18,427,947$ 5,430,873$ 10,339,002$ 16,257,525$ 22,261,855$ 5,499,521$ 11,101,213$ 17,587,864$ 24,150,639$ 5,905,518$ 12,867,248$ 18,921,501$ 26,317,148$ 6,739,709$ 14,465,776$ 21,203,104$ 29,461,084$

Employee Benefits
4110 Fed Ins Contr Act Tx 925,936 945,396 990,699 1,125,583 331,689 630,113 983,008 1,343,682 334,294 673,484 1,073,143 1,453,301 362,409 783,105 1,146,625 1,587,241 410,070 880,902.75 1,284,619.84 1,769,655.55
4115 Medicare 217,829 224,732 232,506 265,323 77,572 147,525 232,096 319,884 78,182 157,966 252,250 346,428 84,757 183,736 269,798 378,015 95,903 206,017.62 301,778.36 422,495.36
4120 Fed Unemploy Tax - - 4 - (1) (1) (1) (1) - - - - - - - - - - - -
4125 State Unemploy Tax 24,886 65,430 - 34,478 742 1,079 1,591 8,846 - - 10,670 10,670 7,410 18,506 21,715 25,415 8,803 8,802.69 8,802.69 27,684.54
4130 Workers Comp Insur 199,241 349,755 561,969 (3,305) 266,402 266,402 305,362 305,362 - - - - - - - - - - - -
4135 Med Health Ins 2,969,278 2,928,766 3,089,588 3,527,693 889,097 1,836,285 2,831,622 3,962,528 1,028,751 2,067,001 3,117,188 4,210,424 1,058,323 2,166,232 3,323,076 4,545,633 1,193,576 2,405,325.14 3,621,305.56 4,862,522.32
4140 Med Hlth Ins Waiver 16,642 28,906 22,183 57,239 17,213 36,478 57,585 83,892 15,654 36,786 54,629 72,359 16,847 31,692 45,488 59,104 13,112 26,833.02 41,782.88 58,124.42
4145 Short Term Disability 170,670 171,661 161,659 154,581 41,354 84,374 129,440 177,013 48,662 97,028 153,812 226,692 69,223 138,960 217,027 346,435 84,467 168,784.07 253,556.94 341,290.95
4150 Long Term Disability 35,372 33,200 31,318 349,248 7,799 14,909 21,910 28,738 6,593 12,977 19,849 27,775 5,070 10,653 16,112 27,039 5,533 10,938.69 16,300.91 21,846.71
4155 Life Ins <50k 28,767 28,008 25,687 27,504 7,441 15,638 24,513 33,419 8,909 18,441 28,483 38,413 9,906 20,016 30,538 43,615 11,087 22,497.58 34,128.06 45,852.14
4160 Accident.Death.Dismember 3,020 3,175 3,274 3,742 1,008 2,117 3,318 4,519 1,207 2,493 3,848 5,171 1,321 2,669 4,072 5,815 1,478 2,999.70 4,550.45 6,113.68
4165 Dental Ins 139,668 133,593 132,857 135,371 35,058 70,665 108,675 146,934 38,004 77,796 111,246 151,738 41,749 83,498 125,506 173,099 44,383 89,103.63 134,486.71 180,775.10
4170 Vision Insur 9,707 8,853 9,512 10,141 2,876 5,887 9,250 12,688 3,400 7,116 11,190 15,287 5,257 10,577 16,054 21,559 6,069 12,164.13 18,436.08 24,791.46
4174 Cust Serv Week - - 550 457 - - - 1,195 - - - - - - - - - - 95,525.38 -
4175 Uniforms 197,422 174,773 164,450 167,162 54,373 104,945 151,865 209,599 39,934 74,001 102,655 155,684 32,913 66,576 124,154 160,760 33,566 68,638.99 34,624.71 151,226.52
4180 Tuition Reimburse 28,750 22,330 35,873 68,156 35,023 55,553 71,230 104,366 5,305 40,237 53,468 64,196 28,637 44,621 57,636 71,861 4,853 29,663.73 231,066.91 37,288.71
4185 Retirement Benefit - - - - - - 1,962 10,688 12,944 31,306 60,946 95,076 31,632 72,165 112,714 170,365 65,902 150,194.52 (30,488.00) 332,800.56
4195 Misc Benefits (19,845) (21,274) (22,584) (22,029) (5,104) (10,868) (16,766) (22,632) (5,974) (11,782) (17,546) (23,442) (5,808) (11,748) (17,556) (23,276) (5,588) (17,065.00) - (43,091.00)
4199 Payroll Upload Except (685) (6,027) (14) (1,456) - - - (21) - - - (1,385) - - - - - - - -

Total Employee Benefits 4,946,658$ 5,091,276$ 5,439,531$ 5,899,887$ 1,762,543$ 3,261,101$ 4,916,661$ 6,730,702$ 1,615,865$ 3,284,850$ 5,035,829$ 6,848,387$ 1,749,644$ 3,621,257$ 5,492,958$ 7,592,680$ 1,973,215$ 4,065,801$ 6,050,477$ 8,239,377$
TOTAL SALARIES & BENEFITS 19,946,252$ 20,647,796$ 21,511,042$ 24,327,834$ 7,193,416$ 13,600,103$ 21,174,186$ 28,992,557$ 7,115,387$ 14,386,063$ 22,623,693$ 30,999,026$ 7,655,162$ 16,488,505$ 24,414,459$ 33,909,828$ 8,712,924$ 18,531,577$ 27,253,581$ 37,700,461$
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Pittsburgh Water & Sewer Authority

Operating Expenses by Account

HTY
12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months
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Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022 6/30/2022 9/30/2022 12/31/2022

Chemicals
5005 Orthophosphate - - - - 19,061 91,069 148,252 211,788 67,772 135,544 211,788 262,617 27,225 107,085 147,015 220,342 36,751 110,251.80 266,441.85 385,881.30
5010 Boiler Chemicals 25,845 13,311 5,331 12,340 4,253 8,750 21,212 25,983 12,312 13,135 13,201 37,852 10,717 12,101 16,793 31,447 9,910 10,518.72 15,611.06 44,907.67
5015 Calcium Hypochlorite - 4,831 1,320 - - - - - - - 17,000 17,000 - - - - - - - -
5020 Clarifloc 45,946 22,996 57,540 60,505 13,524 40,943 81,808 108,736 37,879 50,537 76,172 88,779 25,232 37,812 63,033 75,641 12,613 28,410.35 75,724.29 91,395.33
5025 Caustic Soda 636,432 548,132 592,052 799,616 224,920 241,061 225,057 225,780 - 1,808 2,893 3,978 555 833 1,110 1,665 347 346.91 692.11 692.11
5030 Sodium Bisulfite - 48,111 - - - - - - - - - - 1,493 1,493 1,493 1,493 23,319 37,222.64 61,548.89 77,095.13
5035 Sodium Permanganate - - - - - - - - - - - - - - 29,447 29,447 - - 154,556.24 345,902.22
5040 Citric Acid 11,773 11,655 1,670 - - - - - - 4,910 6,580 9,920 - 3,200 6,720 6,720 - - 12,982.50 25,041.80
5045 Copper Sulphate 54,495 21,288 46,882 - - - - - - - - - - - - - - - - -
5050 Ferric Chloride 1,440,693 1,395,342 1,149,441 1,411,090 294,226 833,295 1,240,126 1,823,669 402,369 776,750 1,122,145 1,504,817 486,020 766,491 1,128,891 1,496,523 604,355 1,064,235.20 1,721,149.08 2,476,475.56
5055 Hydrofluorosil Acid 152,531 127,779 132,717 177,308 30,236 60,741 113,047 140,479 35,292 89,429 125,392 150,933 37,528 67,970 106,330 138,961 30,584 108,047.12 130,293.67 173,067.36
5060 Lime 209,399 59,069 213,807 70,890 7,394 169,925 332,028 462,458 126,325 258,314 385,225 529,609 121,550 260,541 398,438 546,091 160,042 328,458.80 492,991.39 617,865.47
5065 Potassium Permanganate 335,080 448,594 332,733 109,855 - 123,451 247,338 247,338 - 125,776 125,776 125,776 - - 128,024 128,024 - - - -
5070 Powdered Active Carbon - 30,926 - (0) - - - - - - - - - 29,684 88,050 88,050 - - - -
5075 Soda Ash 183,295 993,658 879,172 986,761 206,887 435,027 605,153 820,686 247,861 441,601 589,682 732,716 169,232 275,526 374,581 487,117 130,882 255,516.27 394,241.86 552,444.27
5080 Sodium Hypochlorite 290,664 358,197 349,780 320,130 72,718 179,099 310,828 433,004 73,778 183,631 322,561 445,308 88,011 173,456 341,478 459,862 225,454 389,915.10 631,773.75 821,696.59
5085 Sodium Carbonate Peroxyhydrate - 12,720 12,720 16,960 - - - - - - 8,480 16,480 - - 4,000 4,000 - 8,640.00 15,120.00 21,600.00

Chemicals 3,386,154$ 4,096,610$ 3,775,165$ 3,965,455$ 873,219$ 2,183,360$ 3,324,850$ 4,499,921$ 1,003,588$ 2,081,435$ 3,006,894$ 3,925,786$ 967,562$ 1,736,192$ 2,835,402$ 3,715,383$ 1,234,257$ 2,341,563$ 3,973,127$ 5,634,065$

Equipment
5120 Computer Peripherals 54,702 105,601 295,065 890,562 239,654 326,182 449,986 688,714 95,245 139,243 264,238 337,329 313,357 399,752 554,843 1,120,979 64,047 143,042.00 316,540.17 404,354.91
5125 Computers & Networking 66,602 82,313 336,517 378,556 12,604 16,283 16,283 20,577 - - - 3,860 3,308,424 5,054,274 5,074,701 5,168,583 1,798,492 3,241,630.92 3,819,172.57 4,756,653.33
5140 Fixtures & Furniture 7,883 33,966 39,955 149,446 14,386 40,802 44,389 82,981 105,524 114,414 127,356 140,096 3,528 35,005 44,139 58,933 29,394 44,499.34 50,677.99 98,026.39
5145 Grounds & Maintenance 10,535 29,125 25,505 28,500 8,403 18,498 30,273 67,378 24,651 56,420 82,467 143,863 61,284 151,824 172,480 300,015 55,726 96,161.22 123,310.05 450,837.68
5147 Lab Equipment 142,637 160,536 18,841 47,424 33,157 59,166 93,145 150,360 45,140 65,907 73,858 96,553 63,226 93,417 105,080 273,282 11,825 41,469.12 62,270.26 99,966.89
5150 Machinery & Equipment 248,095 175,979 98,202 233,740 607,111 1,026,686 1,854,567 2,543,899 41,117 71,719 151,835 173,961 68,789 197,657 343,542 398,031 288,520 387,571.76 459,014.33 559,546.72
5160 Office Equipment 596 - 3,892 1,306 238 359 359 4,930 325 36,891 36,891 37,070 308 453 5,988 6,548 549 1,210.25 1,786.35 2,096.33
5170 Pumps & Motors - 32,141.98
5180 SCADA Equipment 9,232.21 32,655.60
5190 Vehicles 588,272 166,806 614,171 1,570,946 1,174,183 1,939,084 1,940,310 2,341,473 - - 577 577 242,395 322,250 373,546 801,884 132,590 949,480.00 1,409,427.00 1,571,317.00

Equipment 1,119,323$ 754,325$ 1,432,148$ 3,300,481$ 2,089,737$ 3,427,061$ 4,429,312$ 5,900,312$ 312,001$ 484,594$ 737,222$ 933,309$ 4,061,310$ 6,254,633$ 6,674,320$ 8,128,254$ 2,381,143$ 4,905,065$ 6,251,431$ 8,007,597$

Materials
5205 Asphalt Cold Patch - 10,688 22,994 94,307 28,602 48,442 79,176 88,631 29,736 40,935 62,640 85,097 17,347 34,248 47,216 66,238 26,067 45,215.08 63,772.10 90,661.89
5210 Asphalt Cold-City 58,190 64,208 45,669 - - - - - - - - - - - - - - - - -
5215 Asphalt Hot-City - - - - - - - - - - - - - - - - - - - -
5220 Asphalt Hotmix - - - - - - - - - - - - - - - - - 2,230.85 11,465.80 16,333.04
5225 Asphalt Patch Bit Sealer - 4,076 - - - - - - - - - - - - - - - - - -
5227 Brick 1,740 - 320 240 - 543 543 543 - - 402 402 - 713 869 1,331 - - - -
5230 Cement Bagged 3,611 4,580 5,217 1,747 60 182 310 1,243 121 268 496 811 1,946 2,792 2,967 3,467 364 730.63 4,119.78 4,500.56
5235 Gravel 12,863 17,255 8,933 1,325 - - - - - - - - - - - - - - - -
5240 Iron Steel Brass 4,560 3,909 7,945 2,002 - 5,097 7,047 7,047 - - 205 205 - - - - - - - -
5245 Lumber 18,231 12,908 20,206 13,177 9,547 10,701 16,090 21,886 6,201 11,284 16,118 26,047 9,461 15,758 29,463 37,554 12,638 18,192.04 32,308.41 38,008.15
5250 Sand 71,012 26,221 47,087 13,072 2,811 4,981 7,572 9,971 - 1,319 2,658 2,658 1,377 2,760 3,450 4,786 - - - -
5255 Slag 204,312 281,399 304,607 364,671 100,568 177,621 264,642 383,089 102,916 154,136 246,055 338,716 111,790 190,861 281,720 372,554 129,979 268,432.11 377,267.44 519,496.64
5260 Stone - - - - - - 10,222 8,142 - - - - - - - - - - - -
5265 Top Soil 4,700 4,150 1,800 5,296 500 1,500 3,000 3,450 - 971 1,421 1,871 681 1,877 3,073 4,069 296 2,046.00 4,147.00 4,147.00

Materials 379,218$ 429,394$ 464,778$ 495,837$ 142,089$ 249,066$ 388,601$ 524,002$ 138,973$ 208,912$ 329,995$ 455,807$ 142,602$ 249,008$ 368,758$ 489,999$ 169,344$ 336,847$ 493,081$ 673,147$
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Pittsburgh Water & Sewer Authority

Operating Expenses by Account

HTY
12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months
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Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022 6/30/2022 9/30/2022 12/31/2022

Operating Contracts
5305 Sewer Line Contract 2,420,966 1,079,623 2,879,646 3,127,669 1,456,827 3,010,543 4,060,022 6,631,750 768,427 2,456,919 4,684,427 8,056,519 3,617,097 6,679,691 7,093,880 13,197,606 1,197,732 3,858,749.99 5,388,095.43 7,955,491.80
5310 Boiler Compressr Elevtr 3,602 544 9,504 53,336 18,653 17,963 17,963 17,963 - - - - - 119 832 1,789 - - - -
5315 CB Cleaning 1,021,519 858,332 917,968 707,837 190,665 367,854 567,860 732,709 172,345 318,548 520,507 752,218 83,034 300,670 563,807 766,916 111,046 158,429.00 306,197.00 342,948.00
5316 CB Repairs - - - - - 48,514 48,514 48,514 - - - - - - - - - - - -
5328 Curb Box Repair - - - - - - - - - - - - - - - - - - - -
5330 Debris Removal 121,524 159,250 159,486 198,360 74,916 129,653 214,235 271,258 87,434 136,458 217,852 302,860 68,904 119,196 190,740 253,044 59,532 118,599.00 121,029.00 223,224.00
5335 Flow Monitoring - - - - - - - - - - - - - - - - - - - 1,867.00
5340 Dumpster 23,403 16,503 26,168 32,518 12,387 17,656 30,105 37,574 12,128 13,153 34,141 46,827 14,889 32,639 45,169 54,765 7,435 13,378.99 26,272.58 34,436.90
5341 Vactor Debri Remove Cont 38,863 55,132 55,796 61,556 19,771 19,771 67,922 111,326 - 4,541 106,739 154,930 - - 46,049 216,304 - - - 193,741.92
5342 Water Line Contract 1,403,171 2,533,443 2,186,565 3,864,918 532,674 1,519,261 3,495,652 5,777,901 861,230 1,988,841 3,244,768 5,365,542 632,850 1,646,098 2,032,662 4,175,951 532,396 2,973,959.74 3,785,700.63 4,963,764.43
5343 Manhole & Point Repair Contract -
5345 Miscellaneous Inspection 456,267 - (268,857) 1,313,960 295,681 469,811 576,987 1,117,628 (39,332) (43,335) (38,150) (34,374) - 643 1,081 - - - 18,750.00 68,637.75
5347 Engineering Inspection 709,184 1,050,150 1,088,490 793,856 153,851 381,802 518,019 698,229 236,605 544,518 799,878 1,424,101 393,956 826,156 1,758,088 2,706,352 643,081 1,425,471.83 1,972,835.50 2,806,285.59
5350 Key & Lock Services 11 - 524 1,363 - - - 11 - - 1,230 1,230 39 39 130 143 - - 128.00 435.40
5355 Landscape & Grounds 62,192 69,883 86,046 87,840 52,970 52,970 86,588 90,869 29,300 71,075 112,635 118,865 122,015 133,215 231,470 334,444 524 41,154.22 147,705.61 247,377.63
5360 Flagging - - - - - - - - - - - - - - - - - - - -
5370 Miscellaneous Operating Contracts 1,085,437 2,445,907 2,250,760 1,996,527 502,686 759,047 1,210,706 1,816,157 1,057,893 2,339,929 3,600,057 5,296,671 1,419,389 2,051,911 3,888,498 5,937,187 1,001,847 2,420,566.10 3,384,788.00 5,254,791.63
5375 Security Guards - 4,511 - - - - - - - - - - - - - - - - - -
5380 Line Locating (72,174) (114,327) - - - - - - - - - - - - - - - - - -
5383 Sewage Treatment - - - - - - - - - - - - - - - - - - - -
5385 Temporary Help 259,965 2,251,713 1,445,888 254,245 - - 206 206 - - - - 8,618 32,327 51,598 68,100 15,342 21,269.93 22,461.93 31,200.78
5390 Welding 4,418 139 - - 360 360 360 360 - - 15,500 15,500 - - - - - - - -
5395 Water Relay.DISC - - 2,800 - - - - - - - - - - - - - - - - -
5396 Sewer Relay.DISC - - - - - - - - - - - - - - - - - - - -

Operating Contracts 7,538,348$ 10,410,802$ 10,840,784$ 12,493,984$ 3,311,440$ 6,795,205$ 10,895,140$ 17,352,454$ 3,186,030$ 7,830,647$ 13,299,586$ 21,500,889$ 6,360,790$ 11,822,704$ 15,904,004$ 27,712,601$ 3,568,937$ 11,031,579$ 15,173,964$ 22,124,203$

Repairs & Maintenance
5402 Annual Software Support 356,830 433,366 931,829 678,146 137,199 190,876 423,272 916,955 114,782 525,582 858,762 1,424,283 256,913 589,347 1,087,419 1,657,369 823,885 1,208,916.03 1,490,196.13 2,626,516.70
5405 Building & Property Repairs 146,415 121,635 390,277 224,243 102,135 151,844 174,739 188,512 31,746 61,037 84,250 173,305 60,230 124,417 269,945 370,605 45,969 140,271.83 212,789.32 501,344.07
5408 Computer Hardware Maintenance 44,925 173,115 19,505 30,592 - - 17,375 17,862 - 3,966 36,966 43,050 32,002 42,590 76,530 122,291 7,793 31,259.60 73,012.42 49,970.63
5411 Computer Software Support - - - - - - - - - - 47,500 48,050 11,875 23,750 47,500 66,307 26,735 63,447.50 84,785.00 86,997.00
5413 Surface Restoration 3,010,703 2,565,787 3,973,696 6,929,924 550,686 1,029,837 3,216,757 6,318,850 291,128 298,314 3,247,357 5,248,496 1,156,737 1,199,253 4,470,762 7,394,000 771,632 2,893,469.73 5,466,688.87 8,409,526.99
5415 Crane Repairs 1,000 14,656 8,405 - 862 6,945 17,017 18,029 7,052 9,108 34,246 40,971 19,445 19,445 26,210 26,400 - - - 1,045.00
5417 Electrical Repairs 49,284 80,316 58,471 143,886 20,754 71,774 139,365 269,525 53,560 68,967 136,042 175,886 49,464 70,283 71,108 73,479 17,554 40,271.26 40,335.62 43,446.28
5420 Fence Repairs 2,810 5,206 - 1,990 - 560 2,914 2,914 11,966 38,645 40,049 42,175 12,976 39,266 45,785 52,760 - 2,960.00 2,960.00 2,960.00
5422 Chemical Removal - 8,306 1,541 6,292 - - - 1,966 - 13,309 13,309 13,309 239,142 239,142 239,142 251,252 - 8,677.00 40,944.51 71,304.92
5427 GIS Hardware & Software Mainte 87,010 57,807 42,419 10,758 4,733 84,621 129,105 151,652 767 1,534 2,301 3,068 816 1,632 2,720 2,992 1,088 1,904.00 2,176.00 3,536.00
5432 Hardware Repairs - - - - - - - - - - - - - - - - - - - -
5437 Heavy Equipment Repairs - - 2,135 2,781 7,544 8,124 22,608 38,853 35,665 32,326 32,326 32,326 2,003 3,044 3,148 7,099 - - 48.84 2,860.31
5439 HVAC & Plumbing Repairs 22,401 53,726 16,389 64,351 25,686 42,595 56,907 64,111 36,493 68,688 91,329 157,489 67,024 85,479 115,192 134,772 21,617 46,029.71 49,422.88 86,499.25
5444 Hydrant. A Section 7,446 - - - - - - - - - - - - - - - - - - -
5445 Hydrant Misc Parts - - - - - - - - - - - - - - - - - - - -
5447 Hydrant Repair Parts 539 - - - - - - - - - - - - - - - - - - -
5452 Machinery Repairs 123,918 19,243 6,365 139,483 26,591 32,239 42,099 60,591 13,069 17,936 24,132 43,085 57,333 104,202 133,070 181,084 47,396 113,597.58 132,696.93 165,365.63
5457 Office Equip Repairs 13,146 4,116 - - - 100 100 100 - - 1,156 1,156 781 781 781 1,540 160 220.92 322.94 322.94
5462 Plant Repairs - - - - 11,031 18,831 34,690 136,910 31,904 93,152 250,089 297,515 55,303 100,425 208,457 320,729 86,505 126,727.75 165,307.18 453,765.07
5467 Power Tool Repairs 3,567 5,571 8,525 1,506 295 5,948 5,948 5,948 1,736 1,736 1,736 1,736 9,921 10,482 13,021 13,103 - 673.06 673.06 673.06
5472 Road Repair.Plant - 700 - - - - - - - - - - - - - - - - - -
5475 Scanner - - - - - - - - - - - - - - - - - - - -
5482 Tool Repairs 84,854 5,346 4,475 7,653 - 3,177 3,269 3,269 120 435 898 983 185 2,307 5,703 5,309 - 5,954.65 5,954.65 14,912.65
5484 Hand Tool Repairs 6,780 4,296 1,870 165 589 589 1,688 1,688 1,434 1,475 1,475 1,475 - 257 257 2,208 992 (0.00) (0.00) (0.00)
5486 Misc Tool Repairs 380 672 500 5,470 71 71 467 467 779 779 779 779 648 834 834 1,299 281 (0.00) (0.00) (0.00)
5488 CC TV Repairs 92,627 78,062 85,556 144,253 70,017 127,909 180,590 223,473 23,432 23,432 23,978 25,493 - - - - - - - -
5490 Vactor Repairs 64,634 50,581 4,838 22,104 196 1,746 1,746 13,409 2,287 8,704 11,072 17,358 - - - - - - - -
5491 Vehicle Repairs 151,830 378,059 79,124 6,630 2,138 2,218 5,745 22,476 25,105 52,380 94,658 890,330 62,140 151,048 216,620 674,450 50,050 466,836.84 721,571.45 970,666.55
5496 Repair.Maint Other 203,786 214,538 138,395 399,058 130,475 166,380 206,355 618,629 38,297 59,815 97,049 108,291 29,219 47,052 57,776 68,994 2,749 62,488.03 79,017.84 125,493.61

Repairs & Maintenance 4,474,883$ 4,275,104$ 5,774,315$ 8,819,285$ 1,091,002$ 1,946,382$ 4,682,755$ 9,076,188$ 721,323$ 1,381,320$ 5,131,459$ 8,790,610$ 2,124,158$ 2,855,036$ 7,091,978$ 11,428,042$ 1,904,406$ 5,213,705$ 8,568,904$ 13,617,207$
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HTY
12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months
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Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022 6/30/2022 9/30/2022 12/31/2022

Misc. Operating
5570 Testing Misc 89,803 187,347 847,210 805,853 146,273 253,195 812,047 1,025,998 177,022 318,868 528,082 448,212 94,034 389,313 480,391 627,450 77,623 177,646.68 275,228.59 356,972.10

Misc. Operating 89,803$ 187,347$ 847,210$ 805,853$ 146,273$ 253,195$ 812,047$ 1,025,998$ 177,022$ 318,868$ 528,082$ 448,212$ 94,034$ 389,313$ 480,391$ 627,450$ 77,623$ 177,647$ 275,229$ 356,972$

Inventory - Castings
6015 Casting Manhole.CBasin 12,812 133,256 107,127 27,186 - 167,936 137,892 151,212 6,886 8,509 30,208 33,882 407 15,200 29,482 35,438 2,328 6,138.73 6,138.73 6,138.73
6025 Casting Risers.Lids 49,798 - - - - 6,716 6,716 15,707 1,153 (1,824) 3,164 8,481 315 23,112 71,951 78,996 10,908 27,708.74 31,490.56 31,490.56
6035 Casting Sewer Inlet - 8,443 3,273 490 - - - 3,220 7,276 8,169 15,068 15,068 - 1,798 12,352 18,700 - 2,374.58 2,648.95 2,648.96
6060 Casting Water Valve Box - - 39,613 - - - 122 49,426 16,043 42,472 114,844 130,605 12,594 111,130 219,244 304,884 18,626 66,202.14 78,217.92 78,217.92

Inventory - Castings 62,610$ 141,699$ 150,013$ 27,675$ -$ 174,652$ 144,730$ 219,564$ 31,359$ 57,327$ 163,285$ 188,036$ 13,316$ 151,240$ 333,029$ 438,019$ 31,862$ 102,424$ 118,496$ 118,496$

Inventory - Clarifier
6115 Clarifier Part Floc - - - - - - - - - - - - - - - - - - - -
6120 Clarifier Part Screw - - - - - - - - - - - - - - - - - - - -
6125 Clarifier Part Sludge - - 19,987 - - - - - - - - - - - - - - - - -

Inventory - Clarifier -$ -$ 19,987$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$

Inventory - Equipment
6200 Inventory-Equip - - - 2 - - - 2 - - - - - - - - - - 7,488 45,451
6220 Fire Extinguishers 542 - - - - - - - - - - - - - - - - - - -
6245 Materials.Handling 22,010 40 - - - - - - - 1,155 1,155 2,475 3,960 3,960 3,960 3,960 - - - -
6260 Safety Equipment 24,628 33,800 40,994 71,687 12,212 34,741 73,267 122,056 11,579 34,974 44,659 62,634 21,173 38,946 41,389 71,621 17,949 22,519.00 32,880.06 32,880.06
6280 Vacuum Chlorinators - - - - - - - - - - - - - - - - - - - -

Inventory - Equipment 47,180$ 33,840$ 40,994$ 71,689$ 12,212$ 34,741$ 73,267$ 122,057$ 11,579$ 36,129$ 45,814$ 65,109$ (25,133) (42,906) (45,349) (75,581) (17,949) (22,519) (40,368) (78,331)

Inventory - Hardware
6300 Inventory-Hardware 39,753 31,345 15,449 15,054 2,262 6,058 12,798 26,108 2,389 5,200 7,579 11,554 1,682 6,518 9,144 15,636 4,319 6,277.09 229,462.23 455,618.04
6315 Fittings 296,117 172,216 203,114 286,547 72,322 265,674 407,209 511,380 28,462 50,341 84,038 135,925 42,201 69,249 122,822 200,645 45,762 86,037.26 124,035.48 124,035.48
6320 Hardware Other 17,398 307 1,793 - - - - - - - - - - - - - - - - -
6325 Hose.Fitting 3,300 14,056 17,854 18,308 2,355 6,138 14,237 20,070 2,238 4,257 6,476 8,331 3,340 4,237 5,994 12,035 5,871 6,310.61 7,649.89 7,649.89
6330 Keys & Locks - - - - - - - - - - - - - - - - - - 1,673.64 1,673.64
6335 Lights 983 1,363 1,587 33,848 584 1,945 7,025 9,278 481 794 2,632 4,180 847 3,167 3,452 9,895 815 1,001.54 7,595.51 7,595.51
6340 Machinery Misc - - 490 - - - - - 3,180 8,950 8,950 10,015 8,475 8,475 8,475 13,514 - (4,771.02) 13,755.80 13,755.80
6345 Meters 244,179 1,578 300,155 516,097 4,769 37,727 39,619 39,919 2,292 4,390 6,061 10,825 7,347 7,729 8,323 10,683 254 5,659.40 8,808.06 8,808.06
6350 Plumbing Inv Exp 18,897 39,288 97,393 45,848 5,008 52,520 90,289 95,194 1,836 5,725 9,090 10,945 3,852 6,795 15,139 22,634 3,570 3,895.23 6,013.12 6,013.12
6355 Power Tool Inv Exp 1,927 3,431 1,722 1,320 - - - - 1,934 5,569 5,569 9,265 1,610 5,752 6,531 13,646 1,494 2,909.64 71,303.10 71,303.10
6360 Tools Inv Exp 63,247 57,914 75,078 108,192 19,792 80,903 124,855 185,629 27,972 52,077 90,493 125,316 43,471 73,089 97,929 148,504 29,218 44,714.31 - -
6365 Hand Tools Inv Exp - - 3,461 - - - - - - - - - - - - - - - - -

Inventory - Hardware 685,803$ 321,497$ 718,096$ 1,025,215$ 107,092$ 450,964$ 696,033$ 887,578$ 70,784$ 137,303$ 220,888$ 326,356$ 112,826$ 185,010$ 277,810$ 447,193$ 91,303$ 152,034$ 470,297$ 696,453$

Inventory - Heavy Equipment
6420 Backhoe 1,796 1,242 1,393 1,217 (627) 218 585 3,861 - - - 556 - 789 789 789 - - - -

Inventory - Heavy Equipment 1,796$ 1,242$ 1,393$ 1,217$ (627)$ 218$ 585$ 3,861$ -$ -$ -$ 556$ -$ 789$ 789$ 789$ -$ -$ -$ -$
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Inventory - Miscellaneous
6500 Inventory-Misc 41,546 35,584 48,866 43,346 1,523 7,972 28,568 29,421 4,756 11,603 15,033 18,516 6,427 18,230 57,842 121,075 3,633 11,755.70 14,746.08 25,902.39
6506 Batteries - - - - - - 59 210 - 64 64 596 - - - 216 247 488.40 545.28 545.28
6515 Cleaning 50,397 39,659 42,649 45,162 6,992 34,830 41,905 59,968 1,088 4,905 7,314 14,283 1,241 3,723 4,061 6,319 2,238 4,268.71 5,306.81 5,306.81
6518 Concrete Accessories - - 80 - - - - - - - - - - - - - - - - -
6520 Copier Paper 366 - - - - - - - - - - - - - - - - - - -
6525 Filters - - 1,308 - - - - 193 - - - - - - - - - - - -
6526 Filters HVAC - - 939 - - - - - - - - - - - - - - - - -
6530 FirstAid 1,296 1,960 26 (1,101) 77 7,931 8,185 14,526 - 140 161 1,883 16 470 470 470 501 500.88 500.88 500.88
6540 Lamps - - 2,477 118 - - - - - - - - - - - - - - - -
6544 Lubricating Oil 12,878 13,110 8,169 4,371 3,385 7,249 12,900 20,102 1,721 2,674 3,418 10,676 424 5,270 5,378 8,901 534 912.27 1,365.12 1,365.12
6548 Paint Oils Putty Glass 6,620 3,942 7,466 7,455 2,188 5,931 8,505 11,533 993 2,820 3,426 4,818 259 3,237 5,382 8,431 623 742.36 1,625.12 1,625.12
6552 Paper Products - - - - - - - - - - - - - - - - - - - -
6555 Pump Oil 120 - - - - - - - - - - - - - - - - - - -
6565 Sewer Matls.Supplies 3,381 3,187 249 3,208 (72) 1,025 1,572 1,594 - - - 143 - - - - - - - -
6570 Testing Dyes - - - - - - - 2,023 421 893 3,122 5,364 5,036 8,104 8,104 8,104 1,741 1,740.80 3,645.44 3,645.44
6580 Vehicle Oil 5,116 - - - - - - - - 681 681 1,588 - 1,021 1,942 1,942 - - - -
6585 Welding Supplies-Inventory 336 98 15,339 (117) 107 113 507 562 - - 9 - - 1 1 1 - - - -

Inventory - Miscellaneous 122,055$ 97,540$ 127,568$ 102,443$ 14,200$ 65,051$ 102,201$ 140,133$ 8,979$ 23,778$ 33,227$ 57,866$ 13,404$ 40,056$ 83,181$ 155,459$ 9,515$ 20,409$ 27,735$ 38,891$

Inventory - Parts
6645 Parts Other 192,023 165,630 160,899 152,786 13,005 56,666 96,460 136,633 9,701 16,009 26,888 36,631 16,772 69,123 79,031 111,017 5,350 11,108.62 29,385.74 35,251.92
6680 Yard - - - - - - 950 33,567 18,038 69,478 112,291 136,439 36,735 102,070 122,181 258,300 40,813 82,705.86 105,087.33 105,087.33

Inventory - Parts 192,023$ 165,630$ 160,899$ 152,786$ 13,005$ 56,666$ 97,410$ 170,199$ 27,740$ 85,488$ 139,179$ 173,070$ 53,506$ 171,193$ 201,212$ 369,316$ 46,163$ 93,814$ 134,473$ 140,339$

Inventory - Pipe
6705 Pipe 96,194 131 1,589 (6,767) 7 1,263 1,429 1,904 1,375 1,380 4,452 4,452 937 937 1,855 1,855 - - 85,770 254,405
6710 Pipe Ductile 13,496 55,806 56,321 26,524 5,080 60,604 103,069 237,227 109,348 217,130 389,176 523,557 167,946 237,509 322,829 532,629 237,387 375,574.14 440,996.43 440,996.43
6755 Pipe Plastic 1,177 - - - - - - 21 72 2,609 2,796 2,909 54 1,856 1,994 2,047 2,543 3,803.69 6,184.74 6,184.74
6765 Pipe Service Line - - - - 1,773 4,236 5,573 8,175 3,774 5,070 8,611 10,934 1,150 3,996 7,764 14,081 3,025 5,472.70 7,900.90 7,900.90

Inventory - Pipe 110,866$ 55,938$ 57,910$ 19,758$ 6,860$ 66,103$ 110,071$ 247,327$ 114,570$ 226,188$ 405,035$ 541,853$ 170,087$ 244,297$ 334,442$ 550,611$ 242,955$ 384,851$ 540,853$ 709,487$

Inventory - Valves
6805 Valves <12in - - - - - - - - - - - - - - - - - - - -
6810 Valves >16in - - - - - - - - - - - - - - - - - - - -
6820 Valves GA - - - - - - - - - - - - - - - - - - - -
6825 Valves Misc 161,925 91,230 148,286 81,812 (420) 128,469 215,086 258,003 24,051 46,611 57,819 96,029 30,028 50,887 74,852 135,740 67,424 107,180 247,509 308,513

Inventory - Valves 161,925$ 91,230$ 148,286$ 81,812$ (420)$ 128,469$ 215,086$ 258,003$ 24,051$ 46,611$ 57,819$ 96,029$ 30,028$ 50,887$ 74,852$ 135,740$ 67,424$ 107,180$ 247,509$ 308,513$
INVENTORY TOTAL 1,384,257$ 908,616$ 1,425,146$ 1,482,595$ 152,322$ 976,865$ 1,439,383$ 2,048,723$ 289,062$ 612,824$ 1,065,248$ 1,448,874$ 418,299$ 886,379$ 1,350,664$ 2,172,709$ 507,170$ 883,232$ 1,579,730$ 2,090,510$
DIRECT OPERATING TOTAL 38,318,237$ 41,709,993$ 46,070,588$ 55,691,324$ 14,999,498$ 29,431,237$ 47,146,273$ 69,420,153$ 12,943,386$ 27,304,663$ 46,722,179$ 68,502,513$ 21,823,918$ 40,681,770$ 59,119,975$ 88,184,265$ 18,555,805$ 43,421,214$ 63,569,045$ 90,204,162$

Fees
7003 Bank Fees 172,412 252,616 289,314 278,243 60,590 134,074 197,907 263,420 50,987 123,641 197,032 269,922 72,089 143,450 215,139 284,867 70,279 165,578.73 255,409.90 317,538.04
7005 Certification Fees 2,999 2,600 11,423 3,319 144 144 709 2,718 70 70 1,548 2,759 2,200 2,325 3,114 3,984 703 1,483.72 1,983.72 2,650.68
7010 Membership Fees 34,276 31,502 40,483 35,381 44,833 49,401 52,647 68,104 42,668 66,456 76,416 98,652 8,828 30,312 60,374 90,456 29,164 82,575.00 91,575.00 127,425.00
7015 Permits 13,641 6,009 7,165 24,134 9,696 50,824 53,894 57,827 48,820 48,820 49,920 757,270 53,450 414,557 441,954 2,399,202 59,738 314,509.31 311,062.90 466,375.01
7020 Registration Fees 1,828 2,874 1,150 41 - 208 408 934 1,520 1,520 1,587 1,587 50 100,050 103,136 103,213 2,557 3,356.66 9,073.32 9,093.32
7030 Licenses - - - 532 - - - - 825 825 825 825 - - - - - - - -
7035 Customer CC Fees 169,648 180,363 240,363 424,117 122,723 181,409 402,576 543,823 137,488 263,702 387,442 518,324 130,783 227,318 327,550 432,702 110,091 223,248.63 328,421.99 435,201.87

Total Fees 394,804$ 475,964$ 589,898$ 765,767$ 237,985$ 416,060$ 708,141$ 936,827$ 282,378$ 505,034$ 714,770$ 1,649,339$ 267,401$ 918,013$ 1,151,267$ 3,314,425$ 272,531$ 790,752$ 997,527$ 1,358,284$

Freight and Postage
7105 Freight.Hauling 50 79 - - - - - - - - - - - - - - - - - -
7110 Freight.Shipping 15,264 19,506 29,611 50,990 23,012 33,894 48,977 63,490 16,566 21,866 29,508 40,208 7,274 11,373 22,382 23,480 2,660 3,379.76 3,841.51 4,452.12
7115 Postage 682,266 407,748 455,890 508,325 161,675 306,670 468,909 731,843 4,121 104,121 220,321 330,345 83,568 196,817 301,596 414,313 145,835 212,244.94 355,147.19 483,688.20

Total Freight and Postage 697,580$ 427,333$ 485,501$ 559,315$ 184,686$ 340,564$ 517,885$ 795,333$ 20,687$ 125,987$ 249,829$ 370,553$ 90,842$ 208,191$ 323,978$ 437,793$ 148,495$ 215,625$ 358,989$ 488,140$
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Leases & Rents
7210 Copier.Fax Machine 73,208 75,671 80,279 77,013 27,550 49,553 64,219 93,709 13,742 36,044 64,282 84,898 20,256 35,262 63,486 85,132 21,073 31,291.17 46,234.61 59,644.15
7215 Equip Rental 44,883 141,553 181,748 803,705 43,265 88,440 144,015 238,376 52,224 84,504 133,311 191,672 22,844 47,029 77,447 93,343 8,434 46,597.69 79,091.86 115,836.28
7255 Office Rent 654,635 653,311 682,316 707,415 358,786 571,301 775,921 912,335 357,749 571,542 779,838 971,698 299,959 508,433 725,205 866,472 337,653 555,293.85 767,165.80 910,359.42
7260 Parking Lease - - - - - - - - - - - - - - - - - - - -
7265 RadioLease(City) - - - - - - - - - - - - - - - - - - - -

Total Leases & Rents 772,726$ 870,535$ 944,343$ 1,588,133$ 429,601$ 709,295$ 984,156$ 1,244,419$ 423,714$ 692,090$ 977,432$ 1,248,268$ 343,059$ 590,724$ 866,139$ 1,044,947$ 367,159$ 633,183$ 892,492$ 1,085,840$

Professional Services
7305 Advertising 8,709 21,137 29,088 28,962 12,136 27,768 37,389 45,975 5,134 6,051 9,900 13,754 4,445 13,997 15,679 18,618 3,029 10,590.56 11,664.06 14,266.76
7306 Annual Report 942 - - - - - - - - - - - - - - - - - - -
7307 Advertising - Marketing 115,910 148,516 18,465 29,427 4,684 5,068 5,068 5,068 - - - - - - - - - - - -
7310 Annual Audit 87,390 48,670 59,170 64,308 42,000 49,683 49,683 49,683 46,000 48,613 48,613 48,613 37,500 50,198 50,198 50,198 37,500 53,632.37 53,632.37 53,632.37
7315 Billing Contract 291,961 511,118 486,391 832,775 119,341 218,794 362,682 470,173 118,429 237,814 315,517 408,853 73,941 148,020 197,511 253,616 77,967 167,089.16 236,339.96 303,632.73
7321 Collection Agency 13,741 24,895 44,313 - - - - - - - - - - - - - - - - -
7323 Consultants 3,122,437 1,109,115 1,087,403 1,161,923 150,431 255,110 299,885 502,507 374,937 802,018 1,500,965 2,298,014 549,474 1,110,999 1,516,424 1,966,571 826,800 2,557,245.00 4,113,715.10 6,105,715.51
7325 Consumer Confidence Rpt 4,549 1,481 - 1,707 - - 2,171 2,171 - - 1,476 1,476 - - - - - - - -
7328 Contingencies 433,435 24,287 22,111 11,766 - - 148,800 148,800 109,785 109,785 134,585 134,585 24,800 24,800 49,600 49,600 - - - -
7332 Consulting Engineers - - 238,347 147,182 - 15,472 15,472 26,831 10,366 10,366 10,366 69,487 - - - 124,419 - 3,282.81 11,126.32 52,858.82
7335 Misc Serv.NonCapital 368,053 4,506,051 7,314,114 3,583,069 292,303 891,047 1,660,154 5,264,191 1,228,844 2,137,812 2,828,884 3,565,869 480,595 900,696 1,473,239 2,451,037 535,477 1,102,604.00 1,556,886.49 2,291,326.00
7345 Ins.Auto 59,763 145,925 169,393 29,307 73,057 73,057 73,057 74,044 128,253 128,253 128,253 128,253 46,639 46,639 47,383 48,707 68,166 68,166.00 68,166.00 68,166.00
7348 Ins.Commercial Prop 262,011 162,871 210,767 215,532 226,172 226,172 226,172 226,172 255,350 255,350 255,350 255,350 241,203 241,203 241,203 241,203 286,159 286,159.00 286,159.00 286,159.00
7353 Ins.Gen Liability 4,786 5,018 5,308 20,798 21,637 21,637 21,637 21,637 22,500 22,500 22,500 22,500 24,421 24,421 26,495 26,495 77,234 77,234.00 77,234.00 77,234.00
7359 Ins.Officers.Director 62,166 14,710 63,812 74,349 74,528 74,528 74,528 74,528 77,306 77,306 77,306 77,306 117,308 117,308 117,308 117,308 140,923 140,923.00 140,923.00 140,923.00
7365 Ins.WorkersComp - - - - - - - - 444,043 444,043 444,043 480,217 425,469 425,469 425,469 425,469 447,152 447,152.00 447,152.00 447,152.00
7366 Ins.WorkersComp.City 42,420 40,025 18,120 33,352 7,697 17,959 25,656 33,352 7,697 17,959 25,656 33,352 8,400 8,400 14,346 28,219 7,928 11,814.82 11,814.82 19,488.34
7368 Insurance Cyber 45,022 54,300 44,508 66,656 12,417 24,763 38,972 53,334 618 618 1,070 1,568 - - - - - - - -
7370 Legal Services 1,176,688 1,713,491 1,838,942 2,894,513 591,346 981,694 1,851,338 2,388,647 559,812 1,478,010 2,040,834 2,620,392 685,713 1,615,376 2,431,024 3,304,993 560,629 1,093,433.50 1,651,081.58 2,210,514.48
7371 Legal Self Ins - - - - - - - - - - - - - - - - - - - -
7373 Minority.Women Bus Enter - - - - - - - - - - - - - - - - - - - -
7375 Meter Services 715,747 754,539 910,908 879,344 303,497 465,245 739,190 864,422 301,572 517,235 680,981 788,812 359,680 521,428 683,175 844,923 287,411 449,158.52 556,990.16 772,653.44
7382 Payroll Services 55,825 59,103 54,044 72,899 16,690 33,522 54,024 70,633 21,745 73,148 93,030 125,460 32,725 69,462 95,977 123,422 38,969 73,489.78 104,502.36 135,757.90
7383 Prof Service.Other 1,421,634 1,609,538 1,427,969 5,307,167 633,128 1,957,919 4,300,614 6,083,922 760,474 2,043,525 4,240,404 6,143,089 1,192,093 2,589,637 4,631,914 5,844,559 895,009 1,565,097.07 2,161,005.39 5,024,765.38
7389 Trust Admin 126,077 106,312 76,940 71,235 27,690 28,485 30,411 30,411 36,490 36,490 53,285 77,385 12,290 12,290 29,085 76,885 3,890 4,685.00 20,185.00 60,485.00
7390 Water Liens - - - - - - 8,000 8,000 30,000 30,000 30,000 30,000 40,000 160,000 260,151 385,217 - 114.00 114.00 60,114.00

Total Professional Services 8,419,266$ 11,061,100$ 14,120,113$ 15,526,273$ 2,608,755$ 5,367,923$ 10,024,902$ 16,444,502$ 4,539,352$ 8,476,895$ 12,943,017$ 17,324,335$ 4,356,696$ 8,080,344$ 12,306,181$ 16,381,460$ 4,294,242$ 8,111,871$ 11,508,692$ 18,124,845$

Supplies
7405 Computer Software Supplies 32,426 42,147 53,155 35,174 3,172 6,130 6,878 11,722 16,665 32,089 47,212 68,804 18,323 35,653 44,643 41,807 3,362 25,227.72 82,734.90 92,217.88
7422 Fuel-Gasses 1,665 2,079 3,457 4,845 38,190 51,444 105,303 153,209 36,498 48,826 57,266 351,684 32,960 33,431 65,234 207,784 15,929 236,767.77 396,945.31 530,662.98
7423 Fuel Kerosene - - - - - - - 261 1,121 628 628 1,212 644 644 644 644 504 503.58 503.58 503.58
7424 Fuel Propane 4,144 68,705 226,871 174,824 16,695 17,001 18,496 18,670 143 254 437 1,066 327 776 1,615 1,843 261 762.92 978.08 1,173.74
7435 GIS Plotter.Xerox 2,381 756 855 - - - - - - - - - - - - - - - - -
7440 Grounds & Maint Supp - 36,360 38,814 36,542 43,678 89,909 121,251 189,211 147,570 224,722 323,134 504,239 119,840 237,469 378,640 407,910 112,008 227,452.18 425,403.87 572,335.77
7443 ICE - - - - - - - - - - - - - - - - - - - -
7445 Lab Chemicals 26,500 25,371 60,981 4,219 675 5,297 8,021 9,561 546 2,090 2,673 2,673 1,147 1,147 1,900 2,009 1,087 1,087.39 1,185.73 2,054.39
7447 Lab Supplies 73,478 80,726 20,634 48,936 20,029 49,119 73,259 122,807 35,325 41,189 55,999 69,045 50,736 66,057 86,905 141,047 38,869 61,612.56 86,776.20 139,294.67
7450 Office Supplies 22,303 22,614 21,289 37,623 20,287 30,726 47,106 64,263 15,324 27,525 35,722 41,414 11,595 17,113 27,115 37,299 8,662 17,110.47 25,477.36 33,850.56
7460 Uniforms 600.00 20,555.93
7490 Welding Supplies 4,611 7,282 7,646 17,885 1,254 3,211 13,934 19,397 7,420 10,159 13,359 20,209 793 2,362 2,648 7,340 3,205 7,582.09 13,914.56 26,719.93

Total Supplies 167,507$ 286,040$ 433,702$ 360,047$ 143,980$ 252,839$ 394,249$ 589,103$ 260,612$ 387,483$ 536,430$ 1,060,346$ 236,364$ 394,652$ 609,342$ 847,683$ 183,887$ 578,107$ 1,034,520$ 1,419,369$



FR-III.1
Pittsburgh Water & Sewer Authority

Operating Expenses by Account

HTY
12 Months 12 Months 12 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months 3 Months 6 Months 9 Months 12 Months

Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended Ended
Direct Operating Expenses 12/31/2015 12/31/2016 12/31/2017 12/31/2018 3/31/2019 6/30/2019 9/30/2019 12/31/2019 3/31/2020 6/30/2020 9/30/2020 12/31/2020 3/31/2021 6/30/2021 9/30/2021 12/31/2021 3/31/2022 6/30/2022 9/30/2022 12/31/2022

Travel & Entertainment
7505 TE.Airfare 9,465 7,629 1,084 6,706 - 1,704 11,206 11,968 10,926 10,926 10,926 13,192 - - - - - - - -
7510 TE.Auto Rentals - - - 197 - - - - - - - - - - - - - - - -
7520 TE.Fuel - - - - - - - - - - - - - - - - - - - -
7540 TE.Lodging 12,649 17,001 11,522 11,411 188 1,771 10,309 14,151 1,571 1,571 733 5,944 - - - - - 115.36 115.36 115.36
7545 TE.Meals 8,966 9,522 3,375 4,428 327 624 1,216 4,884 506 506 506 613 - - - - - - - 2,670.65
7550 TE.Mileage 3,482 3,151 1,267 1,440 852 1,104 1,876 2,259 63 63 63 63 - - - - - - - -
7555 TE.SeminarsConferences 17,870 16,937 12,053 12,255 6,222 7,397 17,002 18,457 4,569 1,609 1,609 379 - - 680 1,820 - 180.00 380.00 1,380.00
7560 TE.Training 29,129 54,666 14,942 25,288 6,944 28,403 36,610 120,554 3,239 4,035 7,835 23,132 8,560 9,760 57,696 95,248 10,816 81,159.44 144,212.02 207,803.33
7575 TE.Travel Misc 10,439 35,237 7,986 20,799 4,086 10,141 16,519 24,324 17,361 20,415 23,644 30,206 3,102 9,843 19,920 34,282 10,575 26,129.81 36,742.47 68,710.66
7590 TE.Travel Purch Orders 29,149 4,964 - - - - - - - - - - - - - - - - - -

Total Travel & Entertainment 121,148$ 149,106$ 52,229$ 82,523$ 18,619$ 51,145$ 94,739$ 196,597$ 38,235$ 39,125$ 45,316$ 73,528$ 11,662$ 19,603$ 78,296$ 131,350$ 21,392$ 107,585$ 181,450$ 280,680$

Utilities
7605 Electric 4,061,572 4,409,946 4,555,391 4,375,877 923,336 1,915,420 2,944,274 3,998,159 1,145,399 2,135,190 3,097,979 3,784,526 1,429,421 2,161,575 3,537,989 4,759,105 1,223,319 2,621,825.79 3,480,273.00 5,558,804.37
7650 Natural Gas 447,035 333,770 410,764 383,385 180,995 288,758 296,283 367,363 153,313 262,279 266,300 314,785 168,954 281,433 284,621 340,044 166,267 262,691.95 283,186.78 370,174.69
7675 SCADA Connectivity 71,810 51,326 56,417 54,631 14,013 22,330 34,515 53,542 27,875 52,985 80,789 110,655 41,625 74,853 127,087 186,385 69,731 148,161.99 222,206.17 289,803.66
7680 Cellular Phone 78,054 101,589 157,602 142,408 56,484 92,450 134,938 190,291 21,409 65,060 107,311 144,037 41,208 77,339 120,719 169,538 51,272 98,094.31 149,490.19 203,634.28
7681 Local Phones 336,594 224,626 172,383 150,377 26,598 81,895 105,192 156,337 37,879 75,131 113,206 151,083 39,256 79,543 122,331 169,432 41,749 84,537.76 125,352.88 183,587.28
7682 Long Distance 829 913 847 869 99 199 347 460 110 182 182 182 - - - - - - - -
7683 Internet - - - - - - - - 10,228 22,212 30,222 39,490 9,934 17,142 25,241 33,928 10,652 18,373.66 28,137.42 37,324.86

Total Utilities 4,995,893$ 5,122,171$ 5,353,404$ 5,107,547$ 1,201,524$ 2,401,052$ 3,515,549$ 4,766,152$ 1,396,213$ 2,613,038$ 3,695,988$ 4,544,758$ 1,730,398$ 2,691,885$ 4,217,988$ 5,658,432$ 1,562,991$ 3,233,685$ 4,288,646$ 6,643,329$

Miscellaneous Admin
7705 Bad Debt - - - - - - - - - - - - - - - - - - - -
7710 Capital Asset Reclass - - - (3,150,810) - - - (6,568,443) - - - (5,917,956) - - - (7,169,423) - - - (10,010,402)
7711 DISC Asset Reclass - - - - - - - - - - - - - - - - - - - -
7712 Cash Discount Taken (597) (446) (321) (523) (189) (292) (581) (623) (171) (218) (516) (680) (331) (550) (797) (1,959) (1,097) (1,817.96) (2,236.75) (3,105.00)
7715 Claims.Deductibles 484,941 195,887 229,858 353,049 270,589 310,846 518,641 587,017 231,293 349,772 537,439 556,304 302,955 371,100 680,082 988,353 135,184 368,851.36 373,663.34 505,097.83
7720 Customer Refund.CSM - - - - - - - - - - (415,746) (497,572) (93,815) (400,950) (506,212) (600,149) (166,740) (246,868.71) (261,464.52) (480,615.86)
7721 Customer Refund. AP 368,354 290,602 331,386 881,565 51,422 174,483 365,309 667,728 74,298 290,319 418,473 494,192 111,774 310,901 464,473 497,270 330,766 413,653.62 519,164.34 786,109.44
7730 Fines.Penalties 131 359 600,603 15,372 - 20,000 20,000 20,500 9 20,009 22,205 24,455 9,250 12,000 27,274 27,274 - 27,526.00 28,026.00 28,026.00
7735 LienBuyBkExp - - - - - - - - - - - - - - - - - - - -
7742 Education & Outreach 21,356 119,235 270,044 50,512 5,252 20,094 26,047 41,116 8,602 38,971 47,437 71,710 31,993 46,387 66,720 74,802 8,521 26,236.39 36,152.78 59,723.77
7743 Employee Fund 34,028 19,356 54,722 - - - - - - - - - - - - - - - - -
7750 Inv.Adjustments - - 224,243 1,373,808 - - - 240,929 - - - - - - - 22,478 - - - 120,359.75
7760 Miscellaneous General Administ (4,110) 682 14 0 (0) 0 0 5,847 152 152 194 19,701 19 19 19 19 (208) 78,738.81 654,671.01 654,703.25
7761 Misc Gen.Admin Exp 17.15 3,184.24
7765 One Call 18,412 17,279 13,589 14,921 4,674 4,447 13,625 18,195 (7,696) (34) 10,113 18,186 4,323 6,605 16,761 25,144 3,836 3,836.43 6,992.95 17,668.85
7770 Publication.Subscription 5,013 5,711 5,555 4,288 9,642 10,884 11,784 24,884 4,380 5,965 7,894 14,089 6,807 5,911 7,111 21,036 3,304 8,660.77 9,799.14 17,515.12
7787 3rd Pty LW Exp - - - - - - - - - - - - - - - - - - - -
7789 3rd Pty Sew Trt Exp - - - - - - - - - - - - - - - - - - - -
7799 Grants Awarded by PWSA 106,500 151,105 51,504 95,000 - 7,900 24,852 112,352 - - - - - - - - - - - -

Total Miscellaneous Admin 1,034,029$ 799,770$ 1,781,197$ (362,820)$ 341,390$ 548,362$ 979,675$ (4,850,498)$ 310,869$ 704,937$ 627,492$ (5,217,570)$ 372,974$ 351,423$ 755,431$ (6,115,155)$ 313,566$ 678,817$ 1,364,785$ (8,301,735)$

GRAND TOTAL: DIRECT OPERATING EXPENSES 54,921,191$ 60,902,012$ 69,830,975$ 79,318,109$ 20,166,039$ 39,518,476$ 64,365,567$ 89,542,588$ 20,215,446$ 40,849,253$ 66,512,453$ 89,556,070$ 29,233,314$ 53,936,605$ 79,428,597$ 109,885,201$ 25,720,068$ 57,770,838$ 84,196,146$ 111,302,914$
- - - - - - - - - - - - - - - - - - - -



W WW SW FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044 FY 2045 FY 2046 FY 2047 FY 2048 FY 2049 FY 2050
Pittsburgh Water and Sewer Authority
FPFTY 2022 COS & Rate Design
Future System Debt Service

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 FY 2027 FY 2028 FY 2029 FY 2030 FY 2031 FY 2032 FY 2033 FY 2034 FY 2035 FY 2036 FY 2037 FY 2038 FY 2039 FY 2040 FY 2041 FY 2042 FY 2043 FY 2044 FY 2045 FY 2046 FY 2047 FY 2048 FY 2049 FY 2050
Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast Forecast

Future Debt Service
Revolving Line of Credit - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Estimated Annual Interest Payment 1,500,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$

Already Approved
Revenue Bonds

Placeholder -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$
Principal - - - - -
Interest - - - - -

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: Revenue Bonds -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$

Subordinate Debt
Placeholder -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$

Principal
Interest

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest

Placeholder - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Principal
Interest1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: Subordinate Debt -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$ -$- - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Subtotal: Already Approved 1,500,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$ 1,000,000$

Forecasted Debt Service Initial Amt. Rate Term Prem Premium DSRF Issue Amt Allocations Allocations (For P&I)
Revenue Bonds W WW SW W WW SW

FY 2023 80,000,000 3.50% 30 15.00% (12,000,000) 6,232,000 74,232,000 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 4,036,093 72.03% 18.44% 9.52%
Principal $1,437,973 1,437,973 1,488,302 1,540,392 1,594,306 1,650,107 1,707,860 1,767,636 1,829,503 1,893,535 1,959,809 2,028,402 2,099,397 2,172,875 2,248,926 2,327,639 2,409,106 2,493,425 2,580,694 2,671,019 2,764,504 2,861,262 2,961,406 3,065,055 3,172,332 3,283,364 3,398,282 3,517,222 72.03% 18.44% 9.52%
Interest $2,598,120 2,598,120 2,547,791 2,495,700 2,441,787 2,385,986 2,328,232 2,268,457 2,206,590 2,142,557 2,076,284 2,007,690 1,936,696 1,863,217 1,787,167 1,708,454 1,626,987 1,542,668 1,455,398 1,365,074 1,271,588 1,174,831 1,074,686 971,037 863,760 752,729 637,811 518,871 72.03% 18.44% 9.52%

FY 2024 50,000,000 3.50% 30 15.00% (7,500,000) 3,895,000 46,395,000 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 2,522,558 82.13% 11.94% 5.94%
Principal $898,733 898,733 930,189 962,745 996,441 1,031,317 1,067,413 1,104,772 1,143,439 1,183,460 1,224,881 1,267,752 1,312,123 1,358,047 1,405,579 1,454,774 1,505,691 1,558,390 1,612,934 1,669,387 1,727,815 1,788,289 1,850,879 1,915,660 1,982,708 2,052,103 2,123,926 82.13% 11.94% 5.94%
Interest $1,623,825 1,623,825 1,592,369 1,559,813 1,526,117 1,491,241 1,455,145 1,417,786 1,379,119 1,339,098 1,297,677 1,254,806 1,210,435 1,164,511 1,116,979 1,067,784 1,016,867 964,168 909,624 853,171 794,743 734,269 671,679 606,898 539,850 470,455 398,632 82.13% 11.94% 5.94%

FY 2025 199,989,895 3.50% 30 15.00% (29,998,484) 15,579,213 185,570,624 5,044,861 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 10,089,722 81.91% 12.92% 5.18%
Principal - 1,797,375 3,594,750 3,720,566 3,850,786 3,985,564 4,125,058 4,269,435 4,418,866 4,573,526 4,733,599 4,899,275 5,070,750 5,248,226 5,431,914 5,622,031 5,818,802 6,022,460 6,233,246 6,451,410 6,677,209 6,910,912 7,152,794 7,403,141 7,662,251 7,930,430 8,207,995 81.91% 12.92% 5.18%
Interest - 3,247,486 6,494,972 6,369,156 6,238,936 6,104,158 5,964,664 5,820,286 5,670,856 5,516,196 5,356,123 5,190,447 5,018,972 4,841,496 4,657,808 4,467,691 4,270,920 4,067,262 3,856,475 3,638,312 3,412,512 3,178,810 2,936,928 2,686,580 2,427,470 2,159,292 1,881,727 81.91% 12.92% 5.18%-

FY 2026 161,616,818 3.50% 30 15.00% (24,242,523) 12,589,950 149,964,245 4,076,878 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 8,153,756 80.64% 13.32% 6.04%
Principal - 1,452,504 2,905,007 3,006,682 3,111,916 3,220,833 3,333,562 3,450,237 3,570,995 3,695,980 3,825,340 3,959,227 4,097,799 4,241,222 4,389,665 4,543,304 4,702,319 4,866,900 5,037,242 5,213,545 5,396,019 5,584,880 5,780,351 5,982,663 6,192,056 6,408,778 80.64% 13.32% 6.04%
Interest - 2,624,374 5,248,749 5,147,073 5,041,839 4,932,922 4,820,193 4,703,519 4,582,760 4,457,775 4,328,416 4,194,529 4,055,956 3,912,533 3,764,090 3,610,452 3,451,437 3,286,855 3,116,514 2,940,210 2,757,736 2,568,876 2,373,405 2,171,093 1,961,699 1,744,977 80.64% 13.32% 6.04%-

FY 2027 160,616,818 3.50% 30 15.00% (24,092,523) 12,512,050 149,036,345 4,051,652 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 8,103,305 77.09% 14.45% 8.46%
Principal - 1,443,516 2,887,032 2,988,079 3,092,661 3,200,905 3,312,936 3,428,889 3,548,900 3,673,112 3,801,670 3,934,729 4,072,444 4,214,980 4,362,504 4,515,192 4,673,224 4,836,786 5,006,074 5,181,287 5,362,632 5,550,324 5,744,585 5,945,646 6,153,743 77.09% 14.45% 8.46%
Interest - 2,608,136 5,216,272 5,115,226 5,010,643 4,902,400 4,790,368 4,674,416 4,554,405 4,430,193 4,301,634 4,168,576 4,030,860 3,888,325 3,740,800 3,588,113 3,430,081 3,266,518 3,097,231 2,922,018 2,740,673 2,552,981 2,358,720 2,157,659 1,949,561 77.09% 14.45% 8.46%-

FY 2028 159,616,818 3.50% 30 15.00% (23,942,523) 12,434,150 148,108,445 4,026,427 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 8,052,853 77.09% 14.45% 8.46%
Principal - 1,434,529 2,869,058 2,969,475 3,073,406 3,180,976 3,292,310 3,407,541 3,526,805 3,650,243 3,778,001 3,910,231 4,047,089 4,188,738 4,335,343 4,487,080 4,644,128 4,806,673 4,974,906 5,149,028 5,329,244 5,515,767 5,708,819 5,908,628 77.09% 14.45% 8.46%
Interest - 2,591,898 5,183,796 5,083,379 4,979,447 4,871,878 4,760,544 4,645,313 4,526,049 4,402,611 4,274,852 4,142,622 4,005,764 3,864,116 3,717,510 3,565,773 3,408,725 3,246,181 3,077,947 2,903,825 2,723,610 2,537,086 2,344,034 2,144,225 77.09% 14.45% 8.46%-

FY 2029 158,616,818 3.50% 30 15.00% (23,792,523) 12,356,250 147,180,545 4,001,201 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 8,002,402 77.09% 14.44% 8.46%
Principal 1,425,542 2,851,083 2,950,871 3,054,152 3,161,047 3,271,683 3,386,192 3,504,709 3,627,374 3,754,332 3,885,734 4,021,734 4,162,495 4,308,182 4,458,969 4,615,033 4,776,559 4,943,738 5,116,769 5,295,856 5,481,211 5,673,054 77.09% 14.44% 8.46%
Interest 2,575,660 5,151,319 5,051,531 4,948,251 4,841,355 4,730,719 4,616,210 4,497,693 4,375,028 4,248,070 4,116,669 3,980,668 3,839,907 3,694,220 3,543,433 3,387,370 3,225,843 3,058,664 2,885,633 2,706,546 2,521,191 2,329,349 77.09% 14.44% 8.46%1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -

Subtotal: Revenue Bonds -$ 4,036,093$ 6,558,651$ 11,603,512$ 20,725,250$ 28,853,781$ 36,931,860$ 44,959,487$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$ 48,960,688$

PENNVEST
FY 2020 65,220,000 0.96% 20 0.00% - 65,220,000 2,849,488 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,599,317 3,596,601 173,887 - - - - - - - - 59.21% 20.48% 20.31%

Principal 2,217,720 3,031,116 3,060,187 3,089,537 3,119,168 3,149,084 3,179,286 3,209,778 3,240,563 3,271,643 3,303,021 3,334,700 3,366,682 3,398,972 3,431,571 3,464,483 3,497,710 3,531,256 3,565,124 3,586,236 172,165 - - - - - - - - 59.21% 20.48% 20.31%
Interest 631,768 568,201 539,130 509,780 480,149 450,233 420,031 389,539 358,754 327,674 296,296 264,617 232,635 200,345 167,746 134,834 101,607 68,061 34,193 10,365 1,722 - - - - - - - - 59.21% 20.48% 20.31%

FY 2021 7,750,000 2.00% 20 0.00% - 7,750,000 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 473,965 - - - - - - - - - 59.53% 21.02% 19.45%
Principal 318,965 325,344 331,851 338,488 345,258 352,163 359,206 366,390 373,718 381,192 388,816 396,592 404,524 412,615 420,867 429,284 437,870 446,627 455,560 464,671 - - - - - - - - - 59.53% 21.02% 19.45%
Interest 155,000 148,621 142,114 135,477 128,707 121,802 114,759 107,575 100,247 92,772 85,149 77,372 69,440 61,350 53,098 44,680 36,095 27,337 18,405 9,293 - - - - - - - - - 59.53% 21.02% 19.45%

FY 2022 35,573,550 1.00% 20 0.00% - 35,573,550 500,000 1,971,319 1,987,475 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 1,971,319 - - - - - - - - 59.36% 23.43% 17.21%
Principal - 1,615,584 1,631,740 1,648,057 1,664,538 1,681,183 1,697,995 1,714,975 1,732,125 1,749,446 1,766,940 1,784,610 1,802,456 1,820,480 1,838,685 1,857,072 1,875,643 1,894,399 1,913,343 1,932,477 1,951,801 - - - - - - - - 59.36% 23.43% 17.21%
Interest 500,000 355,736 355,736 323,262 306,782 290,136 273,324 256,345 239,195 221,874 204,379 186,710 168,864 150,839 132,634 114,247 95,677 76,920 57,976 38,843 19,518 - - - - - - - - 59.36% 23.43% 17.21%

FY 2022 23,970,000 2.07% 20 0.00% - 23,970,000 500,000 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,475,848 1,460,376 - - - - - - - - 47.52% 26.24% 26.24%
Principal - 979,669 999,948 1,020,647 1,041,774 1,063,339 1,085,350 1,107,817 1,130,749 1,154,155 1,178,046 1,202,432 1,227,322 1,252,728 1,278,659 1,305,127 1,332,143 1,359,719 1,387,865 1,416,594 1,445,917 - - - - - - - - 47.52% 26.24% 26.24%
Interest 500,000 496,179 475,900 455,201 434,074 412,509 390,498 368,031 345,099 321,693 297,802 273,416 248,526 223,120 197,189 170,720 143,704 116,129 87,983 59,254 14,459 - - - - - - - - 47.52% 26.24% 26.24%

FY 2024 36,277,000 2.07% 20 0.00% - 36,277,000 500,000 750,000 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,233,597 2,187,243 2,210,183 - - - - - - 82.13% 11.94% 5.94%
Principal - - 1,482,664 1,513,355 1,544,681 1,576,656 1,609,293 1,642,605 1,676,607 1,711,313 1,746,737 1,782,894 1,819,800 1,857,470 1,895,920 1,935,165 1,975,223 2,016,110 2,057,844 2,100,441 2,143,920 2,188,300 - - - - - - 82.13% 11.94% 5.94%
Interest 500,000 750,000 750,934 720,243 688,916 656,941 624,305 590,992 556,990 522,285 486,860 450,703 413,797 376,127 337,678 298,432 258,374 217,487 175,753 133,156 43,322 21,883 - - - - - - - 82.13% 11.94% 5.94%

FY 2025 1,800,000 1.50% 20 0.00% - 1,800,000 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 104,842 - - - - - - - - - 81.91% 12.92% 5.18%
Principal 77,842 79,010 80,195 81,398 82,619 83,858 85,116 86,393 87,689 89,004 90,339 91,694 93,070 94,466 95,883 97,321 98,781 100,262 101,766 103,293 - - - - - - - - - 81.91% 12.92% 5.18%
Interest 27,000 25,832 24,647 23,444 22,223 20,984 19,726 18,449 17,154 15,838 14,503 13,148 11,773 10,377 8,960 7,521 6,062 4,580 3,076 1,549 - - - - - - - - - 81.91% 12.92% 5.18%

FY 2026 167,000,000 1.00% 20 0.00% - 167,000,000 500,000 1,000,000 1,500,000 2,000,000 2,500,000 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 9,254,358 - - - - 80.64% 13.32% 6.04%
Principal - - - - - 7,584,358 7,660,201 7,736,803 7,814,171 7,892,313 7,971,236 8,050,948 8,131,458 8,212,772 8,294,900 8,377,849 8,461,628 8,546,244 8,631,706 8,718,023 8,805,204 8,893,256 8,982,188 9,072,010 9,162,730 - - - - 81.91% 12.92% 5.18%
Interest 500,000 1,000,000 1,500,000 2,000,000 2,500,000 1,670,000 1,594,156 1,517,554 1,440,186 1,362,045 1,283,122 1,203,409 1,122,900 1,041,585 959,457 876,508 792,730 708,114 622,651 536,334 449,154 361,102 272,169 182,347 91,627 - - - - 81.91% 12.92% 5.18%

FY 2027 165,321,296 1.50% 35 0.00% - 165,321,296 - - - - - 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 6,105,916 77.09% 14.45% 8.46%
Principal - - - - - 3,626,096 3,680,488 3,735,695 3,791,730 3,848,606 3,906,335 3,964,930 4,024,404 4,084,770 4,146,042 4,208,233 4,271,356 4,335,426 4,400,458 4,466,465 4,533,462 4,601,464 4,670,486 4,740,543 4,811,651 4,883,826 4,957,083 5,031,439 81.91% 12.92% 5.18%
Interest - - - - - 2,479,819 2,425,428 2,370,221 2,314,185 2,257,309 2,199,580 2,140,985 2,081,511 2,021,145 1,959,874 1,897,683 1,834,559 1,770,489 1,705,458 1,639,451 1,572,454 1,504,452 1,435,430 1,365,373 1,294,265 1,222,090 1,148,832 1,074,476 81.91% 12.92% 5.18%

1 - - - - - - - - - - - - - - - - - - - - - - - - - - - - -
Subtotal: PENNVEST 5,428,295$ 9,375,291$ 11,375,044$ 11,858,888$ 12,358,888$ 19,113,246$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,219,162$ 25,216,446$ 21,153,098$ 17,570,456$ 15,360,273$ 15,360,273$ 15,360,273$ 6,105,916$ 6,105,916$ 6,105,916$ 6,105,916$

Total: Future Debt 6,928,295$ 14,411,384$ 18,933,695$ 24,462,400$ 34,084,139$ 48,967,027$ 63,151,021$ 71,178,649$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,179,850$ 75,177,134$ 71,113,787$ 67,531,144$ 65,320,962$ 65,320,962$ 65,320,962$ 56,066,604$ 56,066,604$ 56,066,604$ 56,066,604$

Total by Utility
Water

Revolver Loan Interest 57.22% 828,573$ 841,307$ 799,401$ 835,059$ 770,891$ 770,911$ 770,931$ 770,952$ 770,973$ 794,102$ 817,925$ 842,462$ 867,736$ 893,768$ 920,581$ 948,199$ 976,645$ 1,005,944$ 1,036,123$ 1,067,206$ 1,099,222$ 1,132,199$ 1,166,165$ 1,201,150$ 1,237,185$ 1,274,300$ 1,312,529$ 1,351,905$ 1,392,462$
Revenue Bonds - 2,907,360 4,979,078 9,111,314 16,531,064 22,942,000 29,169,481 35,358,231 38,442,923 39,596,211 40,784,097 42,007,620 43,267,849 44,565,884 45,902,861 47,279,947 48,698,345 50,159,296 51,664,074 53,213,997 54,810,417 56,454,729 58,148,371 59,892,822 61,689,607 63,540,295 65,446,504 67,409,899 69,432,196
PENNVEST 2,503,806 4,370,749 6,214,740 6,205,150 6,205,150 13,667,679 18,374,736 18,374,736 18,374,736 18,925,978 19,493,757 20,078,570 20,680,927 21,301,355 21,940,396 22,598,608 23,276,566 23,974,863 24,694,109 25,434,932 26,197,980 26,983,919 27,793,437 28,627,240 29,486,057 30,370,639 31,281,758 32,220,211 33,186,817

Wastewater - Sewer
Revolver Loan Interest 23.60% 442,762$ 104,683$ 135,385$ 124,099$ 144,542$ 144,494$ 144,445$ 144,395$ 144,345$ 148,675$ 153,135$ 157,729$ 162,461$ 167,335$ 172,355$ 177,526$ 182,851$ 188,337$ 193,987$ 199,807$ 205,801$ 211,975$ 218,334$ 224,884$ 231,631$ 238,580$ 245,737$ 253,109$ 260,702$
Revenue Bonds - 744,409 1,045,497 1,697,044 2,891,777 4,020,499 5,187,731 6,347,278 6,925,131 7,132,885 7,346,872 7,567,278 7,794,296 8,028,125 8,268,969 8,517,038 8,772,549 9,035,726 9,306,797 9,586,001 9,873,581 10,169,789 10,474,882 10,789,129 11,112,803 11,446,187 11,789,572 12,143,260 12,507,557
PENNVEST 931,541 1,699,419 1,969,802 1,966,017 1,966,017 3,199,028 4,081,443 4,081,443 4,081,443 4,203,887 4,330,003 4,459,903 4,593,700 4,731,511 4,873,457 5,019,660 5,170,250 5,325,358 5,485,119 5,649,672 5,819,162 5,993,737 6,173,549 6,358,756 6,549,518 6,746,004 6,948,384 7,156,836 7,371,541

Wastewater - Stormwater
Revolver Loan Interest 19.18% 228,665$ 54,010$ 65,214$ 40,842$ 84,567$ 84,595$ 84,624$ 84,653$ 84,683$ 87,223$ 89,840$ 92,535$ 95,311$ 98,171$ 101,116$ 104,149$ 107,274$ 110,492$ 113,807$ 117,221$ 120,738$ 124,360$ 128,091$ 131,933$ 135,891$ 139,968$ 144,167$ 148,492$ 152,947$
Revenue Bonds - 384,324 534,076 795,153 1,302,410 1,891,281 2,574,647 3,253,978 3,592,634 3,700,413 3,811,425 3,925,768 4,043,541 4,164,847 4,289,793 4,418,486 4,551,041 4,687,572 4,828,199 4,973,045 5,122,237 5,275,904 5,434,181 5,597,206 5,765,123 5,938,076 6,116,219 6,299,705 6,488,696
PENNVEST 888,106 1,555,123 1,690,502 1,687,721 1,687,721 2,246,539 2,762,982 2,762,982 2,762,982 2,845,872 2,931,248 3,019,185 3,109,761 3,203,054 3,299,145 3,398,120 3,500,063 3,605,065 3,713,217 3,824,614 3,939,352 4,057,533 4,179,259 4,304,636 4,433,776 4,566,789 4,703,792 4,844,906 4,990,253

Total by Utility 5,823,452$ 12,661,384$ 17,433,695$ 22,462,400$ 31,584,139$ 48,967,027$ 63,151,021$ 71,178,649$ 75,179,850$ 77,435,246$ 79,758,303$ 82,151,052$ 84,615,584$ 87,154,051$ 89,768,673$ 92,461,733$ 95,235,585$ 98,092,652$ 101,035,432$ 104,066,495$ 107,188,490$ 110,404,144$ 113,716,269$ 117,127,757$ 120,641,590$ 124,260,837$ 127,988,662$ 131,828,322$ 135,783,172$

Appendix J - Future Debt



Project Name Project Number Commitment Rule Potential Funding Source(s) Company Name Commitment Number Commitment Type Commitment Description Commitment Status
Commitment Approved 

Date

2022 Small Diameter Water Main 

Replacement
2021-325-104-0 Controlled Total Capital Bond BROUDY PRINTING INC. 4500002101 Other Services Lead Mailings and Door Hangers Approved 12.22.2022

Larimer Park Cost Share 2017-424-115-0 Controlled Total Capital Bond
URBAN REDEVELOPMENT 

AUTHORITY
4500002162 Other Services URA Project Cost Share Approved 12.22.2022

Water and Wastewater Safety and 

Security Improvements
2022-325-101-0 Controlled Total Capital Bond Metro Fence Company (SAP Vendor) 4500001161 General Contractor Sed Pond and Lincoln Tank Fencing Approved 12.20.2022

Lime Slurry System Improvements 2017-322-101-7 Controlled Total Capital Bond
HATCH ASSOCIATES 

CONSULTANTS, INC.
4500002017 CM-CI HT-CM-57 Approved 12.08.2022

Aspinwall Pump Station Improvements 2017-323-104-0 Controlled Total Capital Bond

COMMONWEALTH OF 

PENNSYLVANIA C/O DEP 

(DEPT.ENVIRONMENTAL PROTEC.

4500001870 Other Services
PADEP PWS Construction Permit - 

Chemical Building No. 2
Approved 12.08.2022

6122 and 6150 Mifflin Road Demolition 2022-424-104-0 Controlled Total Capital Bond INDEPENDENT ENTERPRISES INC 4500001958 General Contractor Demolition Approved 12.01.2022

2022 Sewers Under Structures 2022-424-107-0 Controlled Total Capital Bond Johnson, Mirmiran, Thompson, Inc. 4500001959 Wastewater Collections Systems JMT-SWR-35 Design Services Approved 12.01.2022

Water and Wastewater Safety and 

Security Improvements
2022-325-101-0 Controlled Total Capital Bond Fye Fencing (SAP Vendor) 4500001160 General Contractor WTP Ornamental Fencing Approved 11.29.2022

Aspinwall Pump Station to Lanpher 

Reservoir Rising Main
2018-323-100-0 Controlled Total Capital Bond

ALLEGHENY COUNTY 

CONSERVATION DIST
4500001882 Other Services

ACCD Review Fee for Individual 

NPDES Permit Application
Approved 11.18.2022

Water and Wastewater Safety and 

Security Improvements
2022-325-101-0 Controlled Total Capital Bond Fye Fencing (SAP Vendor) DO NOT USE Other Services WTP Ornamental Fencing Approved 11.15.2022

Water and Wastewater Safety and 

Security Improvements
2022-325-101-0 Controlled Total Capital Bond SCHERER LOCK & SUPPLY INC. 4500001825 Other Services Replace/repair doors Approved 11.14.2022

2020 Sewers Under Structures - 

Contract 2
2020-424-104-1 Controlled Total Capital Bond Travis Schermer 4500001778 Other Services 1075 Flemington Easement Payment Approved 11.14.2022

Lawn and Ophelia Green Infrastructure 

Project
2017-424-104-0 Controlled Total Capital Bond TREASURER, CITY OF PITTSBURGH 4500001710 Other Services Q2 DOMI invoice Approved 11.03.2022

Aspinwall WTP Chemical Unloading 

Area Improvements and Underground 

Storage Tank Removal and 

Replacement

2022-322-100-0 Controlled By Commitment Item Whitman, Requardt & Associates, LLP 4500000597 Water Systems
WRA-WTR-10 Design Engineering 

Services
Approved 10.25.2022

2022 Sewer Reconstruction 2022-424-100-0 Controlled Total Capital Bond GPD Group 4500001626 Wastewater Collections Systems GPD-SWR-05 Design Services Approved 10.25.2022

2023 Large Diameter Sewer 

Rehabilitation
2022-424-110-0 Controlled Total PennVest Loans GPD Group 4500001628 Wastewater Collections Systems GPD-SWR-04 Approved 10.25.2022

Haverhill Street Stormwater 

Improvements Project
2022-424-102-0 Controlled Total Capital Bond Johnson, Mirmiran, Thompson, Inc. 4500001569 Stormwater Systems & GI JMT-S&GI-33 Approved 10.24.2022

Browns Hill Road Sewer Pump Station 

Replacement
2022-424-109-0 Controlled Total Capital Bond Johnson, Mirmiran, Thompson, Inc. 4500001646 Wastewater Collections Systems JMT-SWR-34 Design Services Approved 10.24.2022

2019 Large Diameter Water Main 

Improvements (Rising Main 3 & 4)
2019-325-103-0 Controlled Total Capital Bond

COMMONWEALTH OF 

PENNSYLVANIA C/O DEP 

(DEPT.ENVIRONMENTAL PROTEC.

4500001537 Other Services Operating Permit - RM3 Approved 10.21.2022

Lincoln Pump Station: Bypass Pump 

Station Project - Electrical
2020-323-100-2 Controlled Total Capital Bond LANCO ELECTRIC, INC. 4500001491 General Contractor Fabrication/Installation Approved 10.20.2022

Volunteers Field Ballfield Regrading 2018-GI-104-1 Controlled Total Capital Bond Eisler Landscapes, Inc. 4500001546 General Contractor Construction contract Approved 10.17.2022

Highland Reservoir Pump Station and 

Rising Main
2017-323-101-0 Controlled Total Capital Bond CDM SMITH, INC. 4500001545 Water Systems CDM-WTR-05 Approved 10.14.2022

2019 Small Diameter Water Main 

Replacement - Second Ave & 

Tecumseh St

2019-325-101-1 Controlled Total Capital Bond
HATCH ASSOCIATES 

CONSULTANTS, INC.
4500001542 CM-CI HT-CM-55 Approved 10.14.2022

2019 Large Diameter Water Main 

Improvements (Rising Main 3 & 4)
2019-325-103-0 Controlled Total Capital Bond HDR Engineering, Inc. 4500001544 Water Systems HDR-WTR-04 Approved 10.14.2022

Highland No. 2 Reservoir Liner and 

Cover Replacement
2019-323-102-0 Controlled Total Capital Bond

COMMONWEALTH OF 

PENNSYLVANIA C/O DEP 

(DEPT.ENVIRONMENTAL PROTEC.

4500001538 Other Services PADEP CoC Review Approved 10.14.2022

Interconnection Vault Stormwater 

Removal
2022-325-102-0 Controlled Total Capital Bond GAI CONSULTANTS INC. 4500001536 Water Systems GAI-WTR-06 Approved 10.14.2022

Lincoln Pump Station: Bypass Pump 

Station Project - General
2020-323-100-1 Controlled Total Capital Bond Mele & Mele & Sons, Inc. 4500001540 General Contractor Fabrication/Installation Approved 10.14.2022

Four Mile Run Green Stormwater 

Infrastructure
2018-GI-102-0 Controlled Total Capital Bond Wade Trim, Inc. 4500001541 Other Services Professional Services Approved 10.14.2022

Appendix K - Capital Project Update



Lincoln Pump Station: Bypass Pump 

Station Project
2020-323-100-0 Controlled Total Capital Bond

HATCH ASSOCIATES 

CONSULTANTS, INC.
45000001539 CM-CI HT-CM-54 CM/CI Approved 10.14.2022

Highland Reservoir Pump Station 

Supply and Rising Mains Project
2017-323-101-5 Controlled Total Capital Bond HDR Engineering, Inc. 4500001543 Water Systems

HDR-WTR-05 Technical Support-Paul 

Mourt
Approved 10.14.2022

2022 Small Diameter Sewer 

Rehabilitation - Contract 1
2021-424-101-0 Controlled Total Capital Bond JET JACK, INC. 4500000613 Other Services Rehab of Sewer Lines Approved 10.13.2022

Pressure Monitor Line Installation 2017-325-114-1 Controlled Total Capital Bond
FlowNetworx, Inc. DBA 540 

Technologies
4500001493 Other Services IR Cable Replacement Approved 10.11.2022

Highland Park Membrane Filtration 

Plant Assessment and Critical Process 

Improvements

2017-322-104-0 Controlled Total Capital Bond LANCO ELECTRIC, INC. 4500001455 General Contractor Wire Auma Actuators Approved 10.11.2022

MLK Field Green / Stormwater 

Infrastructure Project
2019-GI-104-0 Controlled Total Capital Bond TREASURER, CITY OF PITTSBURGH 4500001309 Other Services City Land Operations Review Fee Approved 10.11.2022

Clearwell Emergency Response 

Project
2017-323-100-0 Controlled Total Capital Bond

ALLEGHENY COUNTY 

CONSERVATION DIST
4500001456 Other Services Chapter 102 Permit Fee Approved 10.07.2022

MLK Field Green / Stormwater 

Infrastructure Project
2019-GI-104-0 Controlled Total Capital Bond

ALLEGHENY COUNTY 

CONSERVATION DIST
4500001310 Other Services

NPDES Permit Application Fee to 

ACCD
Approved 10.07.2022

Highland Reservoir Pump Station 

Supply and Rising Mains Project
2017-323-101-5 Controlled Total Capital Bond W. A. Petrakis Contracting, LLC 4500000617 General Contractor Replace and Install water main piping Approved 10.07.2022

Lime Slurry System Improvements 2017-322-101-7 Controlled Total Capital Bond

COMMONWEALTH OF 

PENNSYLVANIA C/O DEP 

(DEPT.ENVIRONMENTAL PROTEC.

PO4500001459 Other Services PADEP PWS Approved 10.06.2022

Aspinwall Pump Station Improvements 2017-323-104-0 Controlled Total Capital Bond
ALLEGHENY COUNTY HEALTH 

DEPT
4500001460 Other Services ACHD Determination Fee Approved 10.06.2022

Clearwell Emergency Response 

Project
2017-323-100-0 Controlled Total Capital Bond MARION HILL ASSOCIATES, INC. 4500001261 Other Services Inlet Outlet Gatehouse Inspections Approved 10.04.2022

Roof Replacement Herron Hill Pump 

Station
2022-323-100-0 Controlled Total Capital Bond Garland/DBS 4500001435 General Contractor Roof Replacement Approved 10.04.2022

Grand Totals (41 records)
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Introduction 

The Pittsburgh Water and Sewer Authority (“the Authority” or “the PWSA”) is a body corporate and politic 
organized and existing under the Act pursuant to Resolution No. 36 of the Council of the City of Pittsburgh (the “City”), 
duly enacted on February 6, 1984, approved by the Mayor on February 8, 1984, and effective February 16, 1984. The 
Secretary of the Commonwealth of Pennsylvania approved the Authority’s Articles of Incorporation and issued a 
Certificate of Incorporation on February 17, 1984. Articles of Amendment were approved and a Certificate of Amendment 
was issued by the Pennsylvania Department of State on December 11, 1989, to include, among authorized projects, low 
head dams and facilities for generating surplus electric power. Articles of Amendment were approved and a Certificate of 
Amendment was issued by the Pennsylvania Department of State on May 9, 2008, to extend the term of existence of the 
Authority to May 21, 2045. Articles of Amendment were approved and a Certificate of Amendment was issued by the 
Pennsylvania Department of State on March 19, 2020, to extend the term of existence of the Authority to March 13, 2070 
and to include stormwater systems. 

Under its Articles of Incorporation, the Authority is specifically authorized to acquire, hold, construct, finance, 
improve, maintain, operate, own and lease, either as lessor or lessee, projects of the following kinds and character: sewers, 
sewer systems or parts thereof, waterworks, water supply works, and water distribution systems, low head dams, facilities 
for generating surplus power, and stormwater systems. 

The System provides water to approximately 81,000 customers or 84% of the total population in the geographic 
boundaries of the City.  The Authority provides wastewater collection and transmission service to almost the entire City, 
estimated at 306,000 residents.  The System does not include wastewater treatment facilities; such facilities are the 
responsibility of Allegheny County Sanitary Authority ("ALCOSAN"), a separate and distinct legal entity.   

The Authority operates and maintains a 117 million gallon per day (MGD) rapid sand type water treatment plant, a 
26 MGD microfiltration plant, approximately 964 miles of water mains, over 32,000 valves and fire hydrants, 1 raw water 
pump station, 10 finished water pump stations, 4 in-ground reservoirs, 10 storage tanks, approximately 1,220 miles of 
sanitary, storm and combined sewers, 29,000 manholes, 30,000 catch basins and inlets, 38 combined sewer overflow 
outfalls, 185 storm outfalls, and four wastewater pump stations.  

Pennsylvania Public Utility Commission Oversight of the Authority 
 
 On December 21, 2017, the Pennsylvania legislature enacted Act 65 of 2017 (“Act 65”), placing the Authority 
under the jurisdiction of the Pennsylvania Public Utility Commission (“PUC”) pursuant to the Pennsylvania Public Utility 
Code (the “Public Utility Code”). Act 65 applies most of the provisions of the Public Utility Code to the Authority in the 
same manner as a “public utility,” resulting in regulation of the Authority’s rate making, its operating effectiveness, debt 
issuances and other aspects of conducting its business similar to the way the PUC regulates investor-owned utilities. Act 65 
includes provisions that allow the Authority to impose, charge or collect rates or charges as necessary to permit the Authority 
to comply with its covenants with the holders of any bonds or other financial obligations of the Authority, and prohibits the 
PUC from requiring the Authority to take any action that would cause the interest on the Authority’s financial obligations 
to be includible in gross income of the holders of such obligations for federal income tax purposes.  

Capital Improvement Program 
 
Overview 
 
The PWSA's Capital Improvement Program (CIP) focuses on sustaining cost‐effective operations, while optimizing the 
system's asset performance and life expectancy.  The 2022‐2026 Capital Improvement Program invests in programs which 
consider risk and consequence of asset failure and levels of service benefits. 
 
Development and Approval Process 
 
The PWSA’s CIP process begins each year in May when project nominations are solicited from the entire organization.  
At the completion of the nomination period, the Finance Department screens and evaluates the nominated projects to 
determine the projects that should be included in the CIP. Further planning efforts consist of the preparation of a project 
sheet, which provides more detailed information on a project’s potential scope options, risks, schedule, and the cost 
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estimate.  This process lasts several months and culminates with the presentation of the updated CIP to PWSA’s Board of 
Directors. Projects that are not selected for execution at any stage will be re‐assessed during the next year’s CIP 
development process. 
 
Capital Project Prioritization 
 
Due to funding limitations and the need to renew/replacing a significant amount of aging infrastructure, the following 
criteria are used to evaluate and prioritize capital projects:  
 

 Capacity – Meets community health needs and growth, as needed  
 Level of Service – Improvement to customer service  
 Operations and Maintenance Efficiency – Potential for operating cost savings  
 Regulatory Compliance – Regulatory compliance schedule and potential fines for non‐compliance  
 Regional Cooperation/Stewardship – Coordination with external stakeholders and local communities 
 Reliability/Operational Flexibility – Location, age, and condition of infrastructure and risk if action is not taken  
 Safety ‐ Potential health and safety risks to personnel and the public if action is not taken  
 Sustainability – Energy efficiency and “green” approach to improving water quality 

 
Funding Sources 
 
The PWSA Capital Improvement Program is funded through several primary sources to which specific programs and 
projects are allocated. These funding sources include, but are not limited to, Debt (Revenue Bonds), Distribution System 
Improvement Charge (“DSIC”), Water Infrastructure Finance and Innovation Act (“WIFIA”), Pennsylvania 
Infrastructure Investment Authority (“PENNVEST”), and cost shares with other entities. 
 
Capital Improvement Plan Organization  
 
The CIP is organized into six project classes (types):  
 

 Water Treatment Plant  
 Water Pumping and Storage  
 Water Distribution 
 Wastewater System  
 Stormwater 
 Miscellaneous 

 
Each project class is then made up of individual projects.  Projects are defined based upon current information, which 
range from annual allowances for asset renewal and/or replacement activities, to major, multiple phase facility renewal 
projects. 
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Project Information 
 
The following information is provided for each project: 
 

 Alternatives to the Recommended Action – Lists the alternatives that were considered or evaluated. 
 

 Cash Flow Summary – Estimated five-year cash flow for the project. 
 

 Funding Source(s) – Proposed funding source(s) for the project. 
 

 Impact on Operations – Describes the anticipated impact to the PWSA’s operations when the project is 
completed. 

 
 Phase – Phase in the project life‐cycle (i.e. assessment/design/construction). 

 
 Priority – Criteria utilized to prioritize the project. 

 
 Project Class – Type of project. 

 
 Project Description ‐ A basic understanding of the project’s intent and scope of work. 

 
 Project Justification ‐ A detailed explanation to why the project is needed. 

 
 Project Name – Descriptive name assigned to the project. 

 
 Project Number – Unique number(s) assigned to track the project from inception to completion. This number is 

established once a project is approved. 
 

 Risk(s) ‐ Outlines the risk(s) to the PWSA if the project is delayed or is not selected. 
 

 Ward – Project location(s) based within the City of Pittsburgh.  
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Historical and Forecasted Capital Expenditures 

The figures below illustrate the historical capital expenditures by project class for FY 2017 – FY 2020 as well as the 
historical and forecasted capital expenditures for FY 2017 – FY 2020. 
 
Figure 1. Historical Capital Expenditures by Project Class: FY 2017 – FY 2020 

 

 
 
Figure 2. Historical and Forecasted Capital Expenditures: FY 2017 – FY 2021  
 

 

FY 2017 - Actual FY 2018 - Actual FY 2019 - Actual FY 2020 - Actual Total
Water Treatment Plant 8,156,719$            7,275,878               15,665,185            8,959,256              40,057,038$           
Water Pumping and Storage 3,562,479              11,732,850             9,667,165              7,304,722              32,267,216            
Water Distribution 11,113,101            27,185,518             55,588,889            64,838,953            158,726,461           
Wastewater System 6,768,668              9,225,987               15,152,656            8,767,047              39,914,357            
Stormwater 953,003                 3,156,175               6,901,255              15,791,622            26,802,056            
Miscellaneous 521,500                 9,141,347               4,023,798              16,446,590            30,133,235            

Total 31,075,471$         67,717,755           106,998,948         122,108,190         327,900,363$       

FY 2017
Actual

FY 2018
Actual

FY 2019
Actual

FY 2020
Actual

FY 2021
Forecast

Capital Expenditures $31,075,471 67,717,755 106,998,948 122,108,190 116,088,414
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2022-2026 Capital Improvement Program 
 
The figures below illustrate the proposed breakdown of the project classes, funding sources, and yearly cash flows for the 
2022 to 2026 CIP. 
 
Figure 3. Proposed Yearly Capital Cash Flow by Project Class 
 

 
 
 
 
Figure 4. Capital Requirements 
 

 
 
 
 
Figure 5. Funding Sources 
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FY 2022 FY 2023 FY 2024 FY 2025 FY 2026

Water Treatment Plant

Water Pumping and Storage

Water Distribution

Wastewater System

Stormwater

Miscellaneous

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total
Water Treatment Plant 6,253,411$         40,203,269      23,635,598      63,090,666      60,553,378      193,736,322$        
Water Pumping and Storage 55,208,438         116,218,583     97,821,934      31,065,026      34,807,862      335,121,843          
Water Distribution 56,341,652         38,235,780      101,841,026     159,347,537     192,324,062     548,090,057          
Wastewater System 41,130,789         39,817,206      31,616,345      36,661,046      41,222,673      190,448,059          
Stormwater 21,424,273         31,199,088      21,833,007      29,166,709      30,825,000      134,448,077          
Miscellaneous 500,000             500,000           500,000           500,000           500,000           2,500,000              

Total Capital Requirements 180,858,563$   266,173,926   277,247,910   319,830,984   360,232,975   1,404,344,358$   

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total
Debt (Revenue Bonds) 119,603,457$     119,915,563     189,081,514     271,641,162     334,482,321     1,034,724,017$     
DSIC - Water 5,986,230          5,953,703        6,063,439        6,153,666        6,412,385        30,569,423            
DSIC - Wastewater 2,630,630          2,656,936        2,666,963        2,666,963        2,666,963        13,288,455            
PENNVEST 52,638,246         21,323,928      5,287,162        -                  -                  79,249,336            
WIFIA -                    116,323,796     74,148,832      39,369,193      16,671,306      246,513,127          

Total Funding Sources 180,858,563$   266,173,926   277,247,910   319,830,984   360,232,975   1,404,344,358$   
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Page 2022 Budget 2023 Budget 2024 Budget 2025 Budget 2026 Budget Total

11 Aspinwall Treatment Plant Pretreatment Chemical System and Clarification Improvements 30,000$            -                    -                    -                    -                    30,000$            
12 Aspinwall Utility Water Improvements - Electrical/General/Mechanical 521,923            -                    -                    -                    -                    521,923            
13 Aspinwall Water Treatment Plant Electrical and Backup Power Improvements 168,365            1,010,185          689,410            10,210,480        11,135,000        23,213,440        
14 Aspinwall Water Treatment Plant Filter Improvements 168,582            1,369,732          1,211,686          -                    -                    2,750,000         
15 Aspinwall Water Treatment Plant Filter Building Sodium Hypochlorite Improvements 2,233,047          1,558,561          -                    -                    -                    3,791,608         
16 Aspinwall Water Treatment Plant Raw Water Intakes -                    357,996            1,974,899          71,053              17,171,053        19,575,001        
17 Aspinwall Water Treatment Plant Raw Water Intakes - East Intake -                    -                    887,019            1,436,538         2,103,923         4,427,480         
18 Clearwell Emergency Response Project 264,633            24,892,208        2,260,923          -                    -                    27,417,764        
19 Clearwell Improvements -                    4,371,917          2,552,815          33,413,454        16,671,306        57,009,492        
20 Chemical Feed Modernization Project 817,860            1,387,333          10,039,689        6,255,118         -                    18,500,000        
21 Corrosion Control Chemical Storage & Feed Systems 90,618              -                    -                    -                    -                    90,618              
22 Highland Park Microfiltration Plant Improvements Project 444,500            -                    -                    -                    -                    444,500            
23 Hydraulic Valve Replacement Program -                    179,885            216,092            2,854,023         -                    3,250,000         
24 Instrumentation Upgrade 693,333            346,667            -                    -                    -                    1,040,000         
25 Lime Slurry System Improvements 514,036            1,588,364          -                    -                    -                    2,102,400         
26 Phase 1 Sedimentation Basin Rehabilitation and Water Treatment Plant Gate Valve and 84-inch Coupling Project 306,513            2,490,421          2,203,065          -                    -                    4,999,999         
27 Phase 2 Sedimentation Basin Rehabilitation Project -                    -                    -                    -                    790,230            790,230            
28 Post-Filter Chemical System Improvements -                    -                    -                    -                    827,586            827,586            
29 Rapid Mix and Clarifier Improvements Project -                    650,000            1,600,000          8,850,000         11,854,280        22,954,280        

Total: Water Treatment Plant 6,253,411$        40,203,269        23,635,598        63,090,666        60,553,378        193,736,322$    

31 Aspinwall Pump Station Improvements 207,410$           10,981,236        14,572,511        3,643,128         -                    29,404,285$      
32 Aspinwall Pump Station to Lanpher Reservoir Rising Main 19,516,813        46,342,177        27,011,250        -                    -                    92,870,240        
33 Aspinwall Water Treatment Plant Chemical Unloading Improvements 134,466            556,503            -                    -                    -                    690,969            
34 Bruecken Pump Station Improvements 351,519            25,468,015        27,751,333        2,312,611         -                    55,883,478        
35 Facility Underground Storage Tank Removal and Replacement 134,466            556,503            -                    -                    -                    690,969            
36 Chlorine Booster Station Improvements 584,615            5,051,280          3,544,992          -                    -                    9,180,887         
37 Disinfection By-Products Mitigation 1,293,960          969,835            189,092            -                    -                    2,452,887         
38 Garfield Tank Improvements -                    122,198            244,397            128,017            1,916,678         2,411,290         
39 Herron Hill Pump Station Improvements -                    602,429            720,330            4,829,119         4,808,123         10,960,001        
40 Herron Hill Reservoir Improvements 36,846              -                    -                    -                    -                    36,846              
41 Herron Hill Reservoir Improvements - Sodium Hypochlorite Building 2,423,993          -                    -                    -                    -                    2,423,993         
42 Herron Hill Tank Pump Station Improvements -                    61,012              72,953              489,080            486,954            1,109,999         
43 Highland 1 Reservoir Liner -                    -                    -                    -                    704,981            704,981            
44 Highland No. 2 Reservoir Improvements 22,052,489        2,661,400          -                    -                    -                    24,713,889        
45 Highland Reservoir Pump Station and Rising Main 4,890,823          13,598,197        13,598,197        1,133,183         -                    33,220,400        
46 Howard Pump Station Improvements -                    -                    1,025,118          1,225,744         8,217,433         10,468,295        
47 Inline Pump Station (Coral and Pacific) Improvements -                    -                    70,443              90,312              439,245            600,000            
48 Lanpher Reservoir Improvements 2,416,588          6,572,044          2,738,352          -                    -                    11,726,984        
49 Lincoln Pump Station: Bypass Pump Station Project 433,867            295,661            -                    -                    -                    729,528            
50 Lincoln Pump Station Improvements -                    60,577              506,374            738,049            -                    1,305,000         
51 Lincoln Tank Improvements 230,583            275,710            1,848,372          1,840,335         -                    4,195,000         
52 Mission Pump Station Improvements -                    927,003            1,108,428          7,430,939         7,398,630         16,865,000        
53 Pump Station Architectural -                    -                    -                    -                    2,500,000         2,500,000         
54 Pump Station Security -                    -                    500,990            1,348,081         1,332,435         3,181,506         
55 Ross Pump Station -                    -                    416,260            2,497,561         2,121,575         5,035,396         
56 Saline Pump Station Improvements -                    -                    109,343            71,674              874,594            1,055,611         
57 Spring Hill Tank Improvements -                    116,803            139,663            936,303            932,232            2,125,001         
58 Tank Reservoir Security 500,000            1,000,000          1,653,536          2,350,890         3,074,982         8,579,408         

Total: Water Pumping and Storage 55,208,438$      116,218,583      97,821,934        31,065,026        34,807,862        335,121,843$    

Project Name
Project Class: Water Treatment Plant

Project Class: Water Pumping and Storage
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Page 2022 Budget 2023 Budget 2024 Budget 2025 Budget 2026 Budget Total

60 Bus Rapid Transit Water Distribution 4,299,135$        -                    -                    -                    -                    4,299,135$       
61 District Metering Program -                    -                    -                    2,600,000         1,536,923         4,136,923         
62 Duck Hollow Main Replacement 326,289             2,418,432          219,737             -                    -                    2,964,458         
63 Herron Hill - Squirrel Hill Boundary Adjustments -                    -                    -                    52,929              355,187            408,116            
64 Inoperable Curb Stop Repair and Replacement Program 500,000             500,000             500,000             500,000            500,000            2,500,000         
65 Intermediate Diameter Water Main Replacement Program -                    -                    1,283,549          2,825,448         21,906,451       26,015,448       
66 Intermediate Meter Replacement Program 122,296             81,666               84,500               86,667              87,000              462,129            
67 Large Diameter Water Main Replacement Program 15,030,564        15,066,385        26,402,678        8,560,476         18,803,966       83,864,069       
68 Large Meter Replacement Program 1,571,313          1,362,979          507,996             337,000            337,000            4,116,288         
69 Lead Service Identification Program 500,000             -                    -                    -                    -                    500,000            
70 Low Pressure Area Remediation -                    -                    -                    1,393,833         -                    1,393,833         
71 Neighborhood Lead Service Line Replacement Program -                    -                    27,792,500        55,585,000       27,792,500       111,170,000     
72 North Side Boundary Adjustments -                    -                    -                    79,393              532,780            612,173            
73 Private Lead Service Line Reimbursement Program 1,274,537          1,000,000          1,000,000          1,000,000         1,000,000         5,274,537         
74 Regulator Valve and Vault Replacement Program 232,420             1,321,957          1,557,942          2,567,270         3,879,940         9,559,529         
75 Small Diameter Water Main Replacement Program 23,802,324        9,235,175          35,157,679        77,481,962       109,063,535     254,740,675     
76 Small Meter Replacement Program 2,114,155          1,713,417          1,323,009          416,666            250,000            5,817,247         
77 South Side Slopes Boundary Adjustments -                    -                    -                    79,393              532,780            612,173            
78 Unmetered and Flat Rate Properties 462,500             500,000             -                    -                    -                    962,500            
79 Urgent Lead Service Line Replacement 1,399,500          1,170,000          1,079,000          1,046,500         1,011,000         5,706,000         
80 Valve Replacement Program 1,228,536          1,930,769          2,997,436          2,800,000         2,800,000         11,756,741       
81 Water Relay Program 1,978,083          1,935,000          1,935,000          1,935,000         1,935,000         9,718,083         
82 Water and Wastewater Safety and Security Improvements 1,500,000          -                    -                    -                    -                    1,500,000         

Total: Water Distribution 56,341,652$      38,235,780        101,841,026      159,347,537     192,324,062     548,090,057$   

84 31st Ward Pump Station and Appurtenances - Phase 2 110,521$           1,090,000          999,167             4,412,750         7,447,000         14,059,438$     
85 Browns Hill Road Sewer Pump Station Replacement 248,000             370,100             1,081,900          -                    -                    1,700,000         
86 Large Diameter Sewer Rehabilitation Program 5,700,224          4,993,711          3,824,429          4,660,000         4,900,000         24,078,364       
87 Maytide Storm and Sanitary Sewer System Improvements 82,584               3,921,723          1,072,559          -                    -                    5,076,866         
88 M-29 Outfall Improvements 1,804,376          -                    -                    -                    -                    1,804,376         
89 Queenston Sewer Improvements 1,931,853          213,197             -                    -                    -                    2,145,050         
90 Sewer Reconstruction Program 3,201,777          1,999,781          1,810,000          1,810,000         1,886,458         10,708,016       
91 Sewers Under Structures Program 3,253,531          7,551,477          2,679,036          3,297,524         3,428,125         20,209,693       
92 Small Diameter Sewer Rehabilitation Program 24,797,923        19,677,217        20,149,254        22,480,772       23,561,090       110,666,256     

Total: Wastewater System 41,130,789$      39,817,206        31,616,345        36,661,046       41,222,673       190,448,059$   

94 Braywood Stormwater Improvements 105,000$           804,000             -                    -                    -                    909,000$          
95 Bus Rapid Transit Stormwater Infrastructure Improvements 1,039,288          480,771             -                    -                    -                    1,520,059         
96 Catch Basin and Inlet Replacement Program 4,238,472          7,113,750          8,034,541          8,166,709         8,325,000         35,878,472       
97 Dragoon Way Stormwater Improvements 135,000             1,028,000          -                    -                    -                    1,163,000         
98 Fleury Way Stormwater Infrastructure Improvements 601,468             -                    -                    -                    -                    601,468            
99 Four Mile Run Stormwater Infrastructure Improvements 3,333,541          7,272,993          5,750,510          -                    -                    16,357,044       
100 Haverhill Street Improvements Project 115,000             585,000             -                    -                    -                    700,000            
101 Lawn and Ophelia 756,249             -                    -                    -                    -                    756,249            
102 Martin Luther King Field Stormwater Infrastructure Improvements 539,936             3,812,297          -                    -                    -                    4,352,233         
103 Maryland Avenue Stormwater Infrastructure Improvements 1,795,488          -                    -                    -                    -                    1,795,488         

Project Class: Wastewater System

Project Class: Stormwater

Project Name
Project Class: Water Distribution
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Page 2022 Budget 2023 Budget 2024 Budget 2025 Budget 2026 Budget Total

104 Nobles Lane Stormsystems Improvements 158,916$           -                    -                    -                    -                    158,916$          
105 Saw Mill Run Municipal Separate Storm Sewer System Compliance -                    -                    -                    1,000,000         2,500,000         3,500,000         
106 Saw Mill Run Watershed Improvements 200,000             500,000             300,000             -                    -                    1,000,000         
107 Southside Flats Sewer Separation 513,000             2,383,194          630,806             -                    -                    3,527,000         
108 Southside Stormwater Infrastructure Improvements 1,114,451          2,842,000          403,500             -                    -                    4,359,951         
109 Stewart Avenue Stormwater Infrastructure Project 299,400             1,910,156          894,444             -                    -                    3,104,000         
110 Thomas and McPherson Stormwater Infrastructure Improvements 4,060,230          462,800             -                    -                    -                    4,523,030         
111 Volunteer's Field Stormwater Infrastructure Improvements 853,776             83,333               -                    -                    -                    937,109            
112 Wet Weather Program Projects -                    -                    5,000,000          20,000,000       20,000,000       45,000,000       
113 Wightman Park Stormwater Infrastructure Improvements (Phase 1 & 2) 424,789             -                    -                    -                    -                    424,789            
114 Winchester Drive at Grovemount Stormsystem Improvements 201,597             -                    -                    -                    -                    201,597            
115 Woodland Road Stormwater Infrastructure Improvements 577,528             -                    -                    -                    -                    577,528            
116 Woods Run Stream Removal Stormwater Infrastructure Improvements 361,144             1,920,794          819,206             -                    -                    3,101,144         

Total: Stormwater 21,424,273$      31,199,088        21,833,007        29,166,709       30,825,000       134,448,077$   

118 Utility Cost Shares 500,000             500,000             500,000             500,000            500,000            2,500,000         
Total: Miscellaneous 500,000$           500,000             500,000             500,000            500,000            2,500,000$       

Project Class: Miscellaneous

Project Name
Project Class: Stormwater (Continued)
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Water Treatment Plant 
 

Aspinwall Treatment Plant Pretreatment Chemical System and Clarification Improvements 
 
PROJECT NUMBER:   2017-322-101-0 
WARD:     Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Regultory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Improvements to pretreatment chemical and clarification systems to provide improved water treatment capabilities. This 
project is the parent project for all of the clarification and pre-treatment related projects. 
PROJECT JUSTIFICATION: 
Chemical treatment systems are critical to producing safe drinking water. The storage and pumping component of the systems 
have reached the end of their useful life and need to be replaced. 

RISK(S): 
Inefficient operation of chemical systems results in increased operating costs, including chemical consumption, labor, solids 
generation and disposal, and wear on equipment. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, reliability, and life expectancy and improved safety conditions for staff. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $16,340,928 30,000 0 0 0 0 $30,000 
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Water Treatment Plant 
 

Aspinwall Utility Water Improvements - Electrical/General/Mechanical 
 
PROJECT NUMBER:   2017-322-101-4 / 5 
WARD:     Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
This project includes electrical work related to installation of heaters and SCADA as well as pipe demolition, pipe and 
appurtenance installation for the Water Treatment Plant's potable and non-potable water line system. 
PROJECT JUSTIFICATION: 
Electrical systems at the Water Treatment Plant have reached the end of their useful life and need to be replaced. Water piping 
throughout the Water Treatment Plant has come to the end of it's service life. Failure of this piping would result in interruptions 
to the ability to feed treatment chemicals. 
RISK(S): 
Failure of critical electrical systems at the Water Treatment Plant. Potable and non-potable water piping throughout the plant 
has come to the end of it's service life. This piping system is critical to the operations at the Water Treatment Plant. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, reliability, and life expectancy and improved safety conditions for staff. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $901,899 521,923 0 0 0 0 $521,923 
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Water Treatment Plant 
 

Aspinwall Water Treatment Plant Electrical and Backup Power Improvements 
 
PROJECT NUMBER:   2017-322-100-0 
WARD:     Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Improvements to electrical systems at the Water Treatment Plant, including provisions for stand-by or backup power systems, 
upgrades to existing electrical distribution system, replacement of motor control centers, and associated panels, conduit, wiring, 
and systems. 
PROJECT JUSTIFICATION: 
Electrical systems at the Water Treatment Plant have generally met the end of their useful lives and spare/replacement parts 
are unavailable. 

RISK(S): 
Electrical power is critical to maintain pumping and treatment of water. Failure of these systems will result in the inability to 
produce water to meet demand and/or quality requirements. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $49,051,440 168,365 1,010,185 689,410 10,210,480 11,135,000 $23,213,440 
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Water Treatment Plant 
 

Aspinwall Water Treatment Plant Filter Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Improvements for filters at the Water Treatment Plant to address various recommendations from regulatory agencies including 
safety issues, improve process control, and monitoring. Project components including providing hand railing around filter basins 
to faciliate operator inspections, adding components to allow safer performance of required quaterly monitoring and cell entry, 
moving IFE turbidimeters to locate them within 10 feet of sample points, addressing structural issues, and other electrical and 
safety updates. 
PROJECT JUSTIFICATION: 
To meet industry standards and regulatory recommendations, turbidimeters should be located not more than 10 feet away 
from the sample taps. Currently, meters are located up to 30 feet away, reducing meter response time and data accuracy. 
Structural deficiencies in the floor and beams of the filter building have been observed as evidenced by cracks and water 
leakage. 
RISK(S): 
Violations of permit conditions as a result of turbidimeter locations and sample travel time. Safety and compliance issues with 
not accessing filter cells for observation during backwash and quaterly/annual inspections. Not properly assessing and repairing 
areas of structural deficiencies could lead to catastrophic failure. Foundation sagging in the filter building could result in 
excessive leakage or inability to produce filtered water. 
 
IMPACT ON OPERATIONS: 
Relocation of turbidimeters will shorten tubing distance between meter and sample point. Tubing is an anuual replacement 
item, so less distance results in less time and material for replacement. Repair of structure deficiences will result in less water 
leakage and maintain the integrity of the facility to reduce operational repairs and water in storage areas. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $2,750,000 168,582 1,369,732 1,211,686 0 0 $2,750,000 
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Water Treatment Plant 
 

Aspinwall Water Treatment Plant Filter Building Sodium Hypochlorite Improvements 
 
PROJECT NUMBER:   2017-322-101-8 / 9 / 10 / 11 
WARD:     Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintanence Efficiency 
PROJECT DESCRIPTION: 
General and mechanical work will include demolition, new filling station, new storage and pumping room, furnishing and 
installing new storage tanks, feed pumps and piping.  HVAC work will include furnishing and installing new HVAC system 
including air handling unit, condensing unit, exhaust system and ductwork. Plumbing work will include new water service lines 
inside building, furnishing and installing eyewash stations, hot water units, sanitary drain modifications and installation of a wet 
sprinkler fire suppression system and fire alarm system. Electrical work will include furnishing and installing power wiring and 
conduit to new equipment, control wiring to instrumentation and program system integration services to operate the new 
treatment process. 
PROJECT JUSTIFICATION: 
To increase storage of sodium hypochlorite solution as required by PADEP and enhance the operational safety and efficiency of 
the system. 

RISK(S): 
Not meeting requirements of PADEP if project not completed. 
 
IMPACT ON OPERATIONS: 
Operating budget will likely decrease due to efficiencies. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $3,791,608 2,233,047 1,558,561 0 0 0 $3,791,608 
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Water Treatment Plant 
 

Aspinwall Water Treatment Plant Raw Water Intakes 
 
PROJECT NUMBER:   2018-322-100-0 
WARD:     Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Water Quality/Regulatory 
PROJECT DESCRIPTION: 
Project will include condition assessment, renewing or replacing the existing West and East Raw Water Intake Gate House 
buildings and associated systems, including gates, screens, and associated mechanical equipment as well as the addition of 
SCADA. Influent piping through the Ross Pump Station will also be addressed. 
PROJECT JUSTIFICATION: 
The West Gate is 90% closed and inoperable. Both gate houses are in need of rehabilitation or replacement. The West 
Gatehouse is 100 years old, and the East Gate is almost 90 years old. 

RISK(S): 
Both gates have reach the end of their useful life and need replaced. Failure of the East Gate would cause a disruption to the 
supply of water. 
 
IMPACT ON OPERATIONS: 
Modernization of systems will require less time spent in operations and maintenance of these facilities. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $63,346,501 0 357,996 1,974,899 71,053 17,171,053 $19,575,001 
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Water Treatment Plant 
 

Aspinwall Water Treatment Plant Raw Water Intakes - East Intake 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Water Quality/Regulatory 
PROJECT DESCRIPTION: 
Project will include condition assessment, renewing or replacing the existing West and East Raw Water Intake Gate House 
buildings and associated systems, including gates, screens, and associated mechanical equipment as well as the addition of 
SCADA. Influent piping through the Ross Pump Station will also be addressed. 
PROJECT JUSTIFICATION: 
The West Gate is 90% closed and inoperable. Both gate houses are in need of rehabilitation or replacement. The West 
Gatehouse is 100 years old, and the East Gate is almost 90 years old. 

RISK(S): 
Only one gate is operational. Failure of the East Gate would result in a major disruption to the supply of water for the City of 
Pittsburgh. 
 
IMPACT ON OPERATIONS: 
Modernization of systems will require less time spent in operations and maintenance of these facilities. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $4,427,480 0 0 887,019 1,436,538 2,103,923 $4,427,480 
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Water Treatment Plant 
 

Clearwell Emergency Response Project 
 
PROJECT NUMBER:   2017-323-100-0 
WARD:     Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
PROJECT DESCRIPTION: 
Long-term bypass of the existing 100 + year old clearwell (finished water structure) including the construction of pump wetwells 
at the Aspinwall and Bruecken Pump Stations, modifications to the clearwell inlet and outlet gate house, and the construction of 
a bypass line around the clearwell to the outlet gate house. 
PROJECT JUSTIFICATION: 
The clearwell was constructed in 1908 and has not undergone any major modifications or upgrades since. The clearwell has two 
main functions: providing equalization storage that allows the filters to operate independently of potential fluctuations in 
system demands and providing sufficient contact time for disinfection agents to meet the requirements of the Surface Water 
Treatment Rule and Long-Term 2 Enhanced Surface Water Treatment Rule. In order to replace the clearwell, a long-term bypass 
is required in order to provide adequate suction pressure for the pump stations. 
RISK(S): 
Failure of the Clearwell would cause a disruption to the supply of water. 
 
IMPACT ON OPERATIONS: 
Ability to meet system reliability and water quality regulations. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $54,864,020 264,633 24,892,208 2,260,923 0 0 $27,417,764 
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Water Treatment Plant 
 

Clearwell Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
PROJECT DESCRIPTION: 
Replacement of the existing 100 + year old clearwell (finished water structure) with multi-celled clearwell to allow for 
maintenance. 
PROJECT JUSTIFICATION: 
The clearwell was constructed in 1908 and has not undergone any major modifications or upgrades since. It has two main 
functions: providing equalization storage that allows the filters to operate independently of potential fluctuations in system 
demands, and providing sufficient retention contact time for disinfection agents to meet the requirements of the Surface Water 
Treatment Rule and Long-Term 2 Enhanced Surface Water Treatment Rule. Considering the age and condition of the clearwell, it 
is the water system’s weakest link as there are no practical means to deliver water by bypassing the clearwell, while maintaining 
the required volume, quality, and contact time. 
RISK(S): 
Failure of the Clearwell would cause a disruption to the supply of water. 
 
IMPACT ON OPERATIONS: 
Ability to meet system reliability and water quality regulations. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 
Bonds) / 

WIFIA 
Total $57,009,491 0 4,371,917 2,552,815 33,413,454 16,671,306 $57,009,492 
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Water Treatment Plant 
 

Chemical Feed Modernization Project 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Upgrade of chemical feed systems (equipment, storage, instrumentation, and injection points) to meet current regulatory 
requirements, improve chemical application, and optimize the water treatment process. Upgrades include ferric chloride, 
potassium permangenate, and other chemical systems located in the chemical building and possible construction of a new 
chemical building or repurposing of existing facilities. Assess, design, and construct repairs to structural defects associated with 
settlement with the pipe bridge between the Chemical Building and Screen Room. 
PROJECT JUSTIFICATION: 
Chemical feed improvements will address recommedations from both consultants and regulatory agencies. The lack of attention 
to the pretreatment chemical feed systems could cause over/under dosing of chemicals leading to permit violations or the loss 
of a chemical system resulting in an emergency project. 
RISK(S): 
Not addressing these recommendations will put the PWSA at risk for permit violations and failures at the Water Treatment 
Plant. 
 
IMPACT ON OPERATIONS: 
Optimization and flow/residual pacing of chemicals can result in reduced chemical consumption. New storage and chemical 
feed equipment will result in reduced maintenance costs associated with repairs on the existing pumps, maintaining storage 
bins and feeders. Improvements to SCADA system and flow/residual pacing will reduce manual adjustments to chemical feed 
systems. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $18,500,000 817,860 1,387,333 10,039,689 6,255,118 0 $18,500,000 
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Water Treatment Plant 
 

Corrosion Control Chemical Storage & Feed Systems 
 
PROJECT NUMBER:   2017-322-107-0 
WARD:     Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Water Quality/Regulatory 
PROJECT DESCRIPTION: 
Installation of three phosphoric acid storage and feed systems located at Aspinwall Pump Station, Bruecken Pump Station, and 
the Membrane Filtration Plant to provide corrosion control in the distribution system. 
PROJECT JUSTIFICATION: 
Required in order to lower lead levels in water. 

RISK(S): 
Not completing this project will increase the risk of not maintaining lead levels below the PADEP action level. 
 
IMPACT ON OPERATIONS: 
In order to prevent algae growth in the open Highland No. 1 Reservoir, treatment must occur at three major locations with 6 
injection points.  This requires additional maintenance of treatment facilities at satellite locations. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $10,461,653 90,618 0 0 0 0 $90,618 
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Water Treatment Plant 
 

Highland Park Microfiltration Plant Improvements Project 
 
PROJECT NUMBER:   2021-322-100-0 
WARD:     Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Operation and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Repair damage caused by almost 20 years of process water leakage from second floor membrane racks to composite floor deck 
system and structural steel framing above main floor of Microfilitration Plant (MFP).  Construction joints in floor were sealed 
during the MFP UV Project.  This project will repair deterioration to composite deck system and structural steel support system 
and apply protective coatings.  This project will also repair damage to the surface of concrete floor and sump pump in acid 
storage room caused by leakage from acid storage tanks, piping connections and acid mixing operations. 
PROJECT JUSTIFICATION: 
This project will increase the safety and security of operations in addition to maintaining the integrity of chemical containment 
in the event of future failure. 

RISK(S): 
The risk of delaying the project could cause potential damage to equipment on the first floor of the MFP from falling concrete or 
steel deck fragments.   With respect to repair of the acid storage room floor, the risk of delaying the project is the lack of 
integrity in the provisions for chemical containment in the event of tank failure.  Acid is able to leak through the damaged sump 
pump into the subfloor where it could damage underground cast iron plumbing and ductile iron process piping. 
 
IMPACT ON OPERATIONS: 
This project will mitigate the potential for future emergency repairs to the first floor ceiling components or to the acid room 
floor that would likely be funded from the Operating Budget.        
        
 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $491,595 444,500 0 0 0 0 $444,500 
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Water Treatment Plant 
 

Hydraulic Valve Replacement Program 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
This project is retrofitting the various hydraulic valve actuators primarily in the filters to electric valve actuators. 

PROJECT JUSTIFICATION: 
The intent is to improve operational control while modernizing the facility to better align with industry standard practices. 

RISK(S): 
Inefficient operations resulting from an aged facility that do not align with industry standard practices. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $3,250,000 0 179,885 216,092 2,854,023 0 $3,250,000 
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Water Treatment Plant 
 

Instrumentation Upgrade 
 
PROJECT NUMBER:   2021-322-101-0 
WARD:     Systemwide 
 

PHASE: 
Planning 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
This project standardizes the key instrumentation at the remote sites.  This project provides a methodical approach to 
replacement. It includes a study to document all equipment by tag number, location, condition, make and model number. The 
study would include recommendations for standardization by device type (pressure sensor, flowmeter, etc.) along with 
replacement costs for work done by a contractor. This project does not include any upgrades to water quality analyzers. 
PROJECT JUSTIFICATION: 
At present, devices were added under various projects with no standardization. This has resulted in increased maintenance cost 
as each brand requires different spare parts, different training, and in most cases different tools for maintenance purposes. 
Most of the equipment is beyond useful life and due for replacement. 
RISK(S): 
Failure to upgrade systems will cause loss of signal and possible loss of control of systems. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $1,040,000 693,333 346,667 0 0 0 $1,040,000 
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Water Treatment Plant 
 

Lime Slurry System Improvements 
 
PROJECT NUMBER:   2017-322-101-7 / 12 / 13 
WARD:     Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Lime slurry system capacity expansion improvements to include demolition, installation of additional tanks, chemical feed 
equipment, minor revisions to the existing lime slurry system, and SCADA communications equipment and SCADA interface. 
PROJECT JUSTIFICATION: 
Adequate lime storage is mandated by PADEP.  New system will be more efficient/require less labor to operate and maintain. 

RISK(S): 
The extra storage for liquid lime is critical to the reliable operation of the Water Treatment Plant. 
 
IMPACT ON OPERATIONS: 
Adequate storage, increased reliability and efficiency, less housekeeping labor. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $4,574,536 514,036 1,588,364 0 0 0 $2,102,400 
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Water Treatment Plant 
 
Phase 1 Sedimentation Basin Rehabilitation and Water Treatment Plant Gate Valve and 84-

inch Coupling Project 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Phase 1 of the rehabilitation of the existing sedimentation Basins as recommended by the 2019 WTP CIP (Arcadis 2019) and EPA 
CEP (2017).  Projects including regrading around existing sedimentation Basins to keep stormwater infiltration, rehabiilitation or 
replacement of existing sluice gates including drain gates, disconnect existing stormwater outfall including related permitting, 
repair of existing vaults.  The WTP portion of the project will include replacement of various isolation valves at the plant and the 
encasement of an existing 84-inch diameter pipe coupling. 
PROJECT JUSTIFICATION: 
The sedimentation basins are the only system in the Water Treatment Plant process that is open to the environment. As such, 
care must be taken to prevent infiltration of contaminants via surface runoff. These repairs and valve replacements were 
recommended by regulating agencies. Working isolation valves are required in order to properly isolate and maintain 
treatment. Proactive repair/maintenance will reduce the chance of complete failure of the asset. 
RISK(S): 
Inability to isolate the sedimentation basins in the event of an emergency and/or uncontrolled runoff into the Basins could 
cause violations regulatory violations. 
 
IMPACT ON OPERATIONS: 
Ability for staff to quickly isolate the sedimentation basins as part of routine or emegency maintenance. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $4,999,999 306,513 2,490,421 2,203,065 0 0 $4,999,999 
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Water Treatment Plant 
 

Phase 2 Sedimentation Basin Rehabilitation Project 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Phase 2 of this project includes cleaning the sedimentation basins, rehabilitation of weirs, intakes, and associated structures. 

PROJECT JUSTIFICATION: 
The sedimentation basins serve a role in secondary clarification of water after the clarifiers.  This clarification combined with the 
fact that the basins are uncovered has led to accumulation of sediment in the basins.  Secondly, structural defects in the existing 
concrete structure cannot be detected due to the presence of this sediment.  Once the sediment is removed, each basin will be 
removed from service for a structural inspection and concrete repair. If moderate/major structural defects are not proactively 
addressed, complete failure will eventually occur and excavation will be required. Any complete failure that occurs will result in 
dramatically increased expenditures for repair. 
RISK(S): 
Possible regulatory violations due to sediment, possible failure of structure due to lack of maintenance. 
 
IMPACT ON OPERATIONS: 
Ability for staff to quickly isolate the sedimentation basins as part of routine or emegency maintenance. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $790,230 0 0 0 0 790,230 $790,230 
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Water Treatment Plant 
 

Post-Filter Chemical System Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Construction of new building for soda ash, fluoride, and phosphoric acid system closer to the feed point providing updated 
equipment, storage, instrumentation, and injection points. This will result in meeting current regulatory requirements, improve 
chemical application, and optimize the water treatment process. Portions of this project may be combined with the Clearwell 
Improvements Project or Aspinwall Pump Station Project. 
PROJECT JUSTIFICATION: 
The improvements from this project will address the recommendations from various regulatory agencies. In addition, the lack of 
attention to the post-filter chemical feed systems could cause over/under dosing of chemicals leading to permit violations or the 
loss of a chemical system resulting in an emergency project. 
RISK(S): 
Potential violations of permit conditions as a result of improper dosing of chemicals or failure of a chemical system resulting in 
emergency action. 
 
IMPACT ON OPERATIONS: 
Optimization and flow/residual pacing of chemicals can result in reduced chemical consumption. New storage and chemical 
feed equipment will result in reduced maintenance costs associated with repairs on the existing pumps, maintaining storage 
bins and feeders. Moving soda ash closer to the point of injection will reduce issues with feeding the chemical from the other 
end of the plant. Improvements to SCADA system and flow/residual pacing will reduce manual adjustments to chemical feed 
systems. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $827,586 0 0 0 0 827,586 $827,586 
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Water Treatment Plant 
 

Rapid Mix and Clarifier Improvements Project 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
PROJECT DESCRIPTION: 
Improvements to the mechanical mixing equipment (rapid mixer and flocculators), basin overflow rates and capacity, and water 
quality monitoring systems to comply with current design standards, reduce energy usage, enhance the water treatment 
process, and better monitor the clarified water quality. This project includes the evaluation and design of new equipment and 
modifications to the clarifier basins which may include trough modifications or plate/tube settlers. 
PROJECT JUSTIFICATION: 
Various regulatory agencies have recommended improvements to the clarifiers in order to meet current PADEP design 
requirements. This project will also address areas of improvement for the associated flocculators and floc mixing. Improvements 
to rapid mixers and flocculators can aid in the formation of floc and turbidity removal in the clarifiers in conjunction with 
chemical optimization. 
RISK(S): 
Inefficient operation of the clarifirers results in more solids being conveyed to the sedimentation basin. To support removal of 
the sedimentation basin for maintenance or emergency clarified water may need to be applied directly to the filters, if the 
clarifiers are producing water with high turbidity this will impact the ability to directly filter clarified water and could result in 
water quality or volume issues. 
 
IMPACT ON OPERATIONS: 
Reduction in mixing energy will translate to lower electrical usage. Improved formation and removal of floc will allow more 
sludge to be handled at the clarifiers instead of being deposited in the sedimentation basin. Updated equipment will reduce 
operating and maintenance costs. Improved process control will aid in chemical optimization reducing chemcial overfeed and 
associated costs. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total 
Budget 

(Prior Years 
Included) 

FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 
(Revenue 

Bonds) 
Total $22,954,280 0 650,000 1,600,000 8,850,000 11,854,280 $22,954,280 
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Water Pumping and Storage 
 

Aspinwall Pump Station Improvements 
 
PROJECT NUMBER:   2017-323-104-0 
WARD:  Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems at the Bruecken and Aspinwall Pump Stations or replacement with a 
single high service pump station at the Water Treatment Plant. 
 
PROJECT JUSTIFICATION: 
The pump Station is in need of renovations and upgrades to maintain service, restore a 20 to 25 year useful life expectancy, and 
to provide safer conditions for staff. Additionally, installation of variable frequency drives will reduce water pressure surges 
during start-up, and allow the pumps to operate over a wide range of flow, allow the pumps to operate while the clearwell is 
being replaced. Alternately, a new high service pump station to replace the existing pump stations is also being investigated. 
 
RISK(S): 
Exposes the Authority to higher capital costs to address emergency failures and customers to a potentially deficient water 
supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) / 

WIFIA Total $57,976,096 207,410 10,981,236 14,572,511 3,643,128 0 $29,404,285 
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Water Pumping and Storage 
 

Aspinwall Pump Station to Lanpher Reservoir Rising Main 
 
PROJECT NUMBER:   2018-323-100-0 
WARD:  Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Construction of a new, redundant rising main from Aspinwall Pump Station to Lanpher Reservoir. 
 
PROJECT JUSTIFICATION: 
The existing 60" rising main that supplies the Lanpher Reservoir is a 150 year old riveted steel pipe, has several tap connections 
to critical and bulk customers, and has experienced recent pipe failures. The proposed rising main would serve as a primary 
supply source for the Lanpher Reservoir during the Clearwell Replacement Project and a redundant supply line in case of a 
failure or planned cleaning and rehabilitation of the existing 60" supply main. 
 
RISK(S): 
Failure of the rising main could impact up to half of PWSA's customers. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Rehabilitation of the existing 60-inch supply main and construction of a parallel main in sections that cannot currently be 
isolated to clean, inspect, or rehabilitate. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $142,324,240 19,516,813 46,342,177 27,011,250 0 0 $92,870,240 
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Water Pumping and Storage 
 

Aspinwall Water Treatment Plant Chemical Unloading Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
Design and contruction of secondary spill containment around railcar and truck chemical unloading areas. A nearby tunnel 
underdrain must also be disconnected from the combined sewers, and will be completed as part of the work in the area. 
 
PROJECT JUSTIFICATION: 
Required as part of PADEP regulatory recommendations. 
 

RISK(S): 
Not completing the work could lead to future environmental incidents and potential violations from regulatory agencies due to 
chemical spills. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability, system compliance, and improved environmental conditions. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $690,969 134,466 556,503 0 0 0 $690,969 
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Water Pumping and Storage 
 

Bruecken Pump Station Improvements 
 
PROJECT NUMBER:   2017-323-106-0 
WARD:  Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Capacity, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems. 
 
PROJECT JUSTIFICATION: 
The pump station was constructed in 1931. The pump station is in need of renovations and upgrades to maintain service, 
restore a 20 to 25 year useful life expectancy, and to provide safer conditions for staff. Additionally, installation of variable 
frequency drives will reduce water pressure surges during start-up, allow the pumps to operate more efficiently over a wide 
range of flow demands, and will reduce the required size of the new Clearwell. 
 
RISK(S): 
Exposes PWSA to higher capital costs to address emergency facility failures and its customers to a potentially deficient water 
supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, reliability, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $81,836,478 351,519 25,468,015 27,751,333 2,312,611 0 $55,883,478 
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Water Pumping and Storage 
 

Facility Underground Storage Tank Removal and Replacement 
 
PROJECT NUMBER:   Unidentified 
WARD:  Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility 
 
PROJECT DESCRIPTION: 
Replace underground storage tanks containing fuel with above ground storage tanks. 
 
PROJECT JUSTIFICATION: 
Reduce risk of leaking underground storage tanks as well as the reduction in permitting and monitoring costs.  The existing tanks 
are about 22 years old and are either nearing the end of their useful life, or nearing a point that will require substantial 
maintenance to keep them active. 
 
RISK(S): 
Not completing this work could result in a leaking underground storage tank which could cost millions to remediate. 
 
IMPACT ON OPERATIONS: 
Reduction in permitting and monitoring costs. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $690,969 134,466 556,503 0 0 0 $690,969 
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Water Pumping and Storage 
 

Chlorine Booster Station Improvements 
 
PROJECT NUMBER:   2019-323-101-0 
WARD:  Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability 
 
PROJECT DESCRIPTION: 
Replacement of existing chlorine injection facilities at reservoirs and tanks for chlorine residual. 
 
PROJECT JUSTIFICATION: 
PWSA boosts chlorine residual at a majority of its storage facilities. Recent changes to PADEP regulations require an increase in 
minimum chlorine residual levels in the distribution system. All chlorine booster facilities need to be upgraded in order to meet 
these requirements. 
 
RISK(S): 
Exposes the Authority's customers to poor water quality. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability, system compliance, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $19,270,887 584,615 5,051,280 3,544,992 0 0 $9,180,887 
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Water Pumping and Storage 
 

Disinfection By-Products Mitigation 
 
PROJECT NUMBER:   2020-323-101-0 
WARD:  Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of existing trihalomethane (THM) removal systems at Allentown tanks, Squirrel Hill tank, and Brashears tanks. 
 
PROJECT JUSTIFICATION: 
Repair of the existing system to improve the level of service provided to customers. 
 

RISK(S): 
Delaying the replacement of the existing systems will result in increased downtime of the existing systems that need to be 
repaired. This will lead to possible regulatory violations for exceeding THM levels. 
 
IMPACT ON OPERATIONS: 
Decrease in yearly maintenance for the existing system. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Continue to make costly repairs to existing DBP mitigation equipment.  Failure of existing equipment can result in poor level of 
service and potential regulatory violations. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $5,062,887 1,293,960 969,835 189,092 0 0 $2,452,887 
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Water Pumping and Storage 
 

Garfield Tank Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  9 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Rehabilitation or replacement of the existing tank. Increase of tank capacity may be necessary. 
 
PROJECT JUSTIFICATION: 
The Garfield Elevated Storage Tank was constructed in 1959 and last rehabilitated in 1992. The existing tank does not have 
sufficient capacity to meet PADEP's requirements for sizing, which states that a tank must have sufficient capacity to meet 
average day demand plus fire flow demand. This project will provide adequate storage through system redundancy to meet the 
pressure district's demand and fire flow conditions. 
 
RISK(S): 
Exposes PWSA customers to poor water quality from coating problems or a potentially deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability, system compliance, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Do nothing and risk a failure of the tank. Postpone replacement or full rehabilitation until a later date through short-term 
rehabilitation. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $2,411,290 0 122,198 244,397 128,017 1,916,678 $2,411,290 
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Water Pumping and Storage 
 

Herron Hill Pump Station Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  14 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems as prioritized by the recommended Finished Water Pump Stations 
Condition Assessment Project. 
 
PROJECT JUSTIFICATION: 
The pump station was originally constructed in the late 1890's. The pump station is in need of renovations and upgrades to 
maintain service, restore a 20 to 25 year useful life expectancy, and to provide safer conditions for staff. 
 
RISK(S): 
Lack of facility planning exposes PWSA to higher capital costs to address emergency failures and customers to a potentially 
deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $10,960,001 0 602,429 720,330 4,829,119 4,808,123 $10,960,001 
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Water Pumping and Storage 
 

Herron Hill Reservoir Improvements 
 
PROJECT NUMBER:   2019-323-100-0 
WARD:  5 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of existing reservoir liner and cover and associated reservoir rehabilitation. Replacement of existing chlorine 
injection system. 
 
PROJECT JUSTIFICATION: 
The existing cover has reached the end of its useful life and must be replaced. Existing chlorine feed systems are beyond their 
useful life and must be replaced. 
 
RISK(S): 
Exposes the Authority's customers to poor water quality from reservoir failure and inadequate booster disinfection. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability, system compliance, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $3,309,672 36,846 0 0 0 0 $36,846 
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Water Pumping and Storage 
 

Herron Hill Reservoir Improvements - Sodium Hypochlorite Building 
 
PROJECT NUMBER:   2019-323-100-1 / 2 / 3 / 4 
WARD:  5 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of existing chlorine injection system. 
 
PROJECT JUSTIFICATION: 
Existing chlorine feed systems are beyond their useful life and must be replaced. 
 

RISK(S): 
Exposes the Authority's customers to poor water quality and possible PADEP violations due to inadequate booster disinfection. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability, system compliance, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $5,431,248 2,423,993 0 0 0 0 $2,423,993 
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Water Pumping and Storage 
 

Herron Hill Tank Pump Station Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  5 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems as prioritized by the recommended Finished Water Pump Stations 
Condition Assessment Project. 
 
PROJECT JUSTIFICATION: 
The pump station is in need of renovations and upgrades to maintain service, restore a 20 to 25 year useful life expectancy, and 
to provide safer conditions for staff. 
 
RISK(S): 
Lack of facility planning exposes PWSA to higher capital costs to address emergency failures and customers to a potentially 
deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,109,999 0 61,012 72,953 489,080 486,954 $1,109,999 
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Water Pumping and Storage 
 

Highland 1 Reservoir Liner 
 
PROJECT NUMBER:   Unidentified 
WARD:  Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Replace existing Highland 1 Reservoir Liner 
 
PROJECT JUSTIFICATION: 
Reservoir liner is past it's useful design life.  Liner must be replaced periodically to avoid seeping from the reservoir into the 
surrounding park.   Seepage could also cause slope instability issues. 
 
RISK(S): 
Reservoir liner is past it's useful design life.  Liner must be replaced periodically to avoid seeping from the reservoir into the 
surrounding park. 
 
IMPACT ON OPERATIONS: 
Seepage could cause slope instability and could damage surrounding park features. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Reduce operating costs of trying to find and repair seeps from the reservoir. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $704,981 0 0 0 0 704,981 $704,981 
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Water Pumping and Storage 
 

Highland No. 2 Reservoir Improvements 
 
PROJECT NUMBER:   2019-323-102-0 / 1 
WARD:  Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of existing reservoir liner and cover and associated reservoir rehabilitation. Replacement of existing chlorine 
injection system and an upgrade of the reservoir outlet structure. 
 
PROJECT JUSTIFICATION: 
The Highland No. 2 Reservoir will be used as a temporary Clearwell while the new Clearwell is being constructed.  Existing 
chlorine feed facilities must be upgraded to meet PADEP regulatory requirements for distribution chlorine residual. Existing 
reservoir outlet structure must be upgraded to accommodate new Highland Reservoir Pump Station. 
 
RISK(S): 
Exposes PWSA customers to poor water quality from reservoir failure and inadequate booster disinfection. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability, system compliance, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $52,141,389 22,052,489 2,661,400 0 0 0 $24,713,889 
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Water Pumping and Storage 
 

Highland Reservoir Pump Station and Rising Main 
 
PROJECT NUMBER:   2017-323-101-0 
WARD:  Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Construction of a new finished water pump station and transmission main to supply water to the Highland No. 1 Service Area 
from Highland No. 2 Reservoir. 
 
PROJECT JUSTIFICATION: 
All water supply for the Highland No. 1 Service Area currently flows through the Highland No. 1 Reservoir and the MFP. There is 
no other source water supply for the Highland No. 1 Service Area. In addition to providing alternate supply, this project is to 
temporarily provide finished water that meets the chlorine disinfection rules to the Highland No. 1 Service Area during the 
Clearwell Replacement Project. Additionally, this new facility could also be designed to service the Garfield pressure district, 
thus eliminating the rehabilitation of the Highland Pump Station. 
 
RISK(S): 
Failure of the two rising mains (No. 1 or No. 2), MFP, or Bruecken Pump Station would result in the loss of water supply to 
approximately 40% of PWSA's customer base. 
 
IMPACT ON OPERATIONS: 
Increased operation and maintenance labor and expenses. Increased operating flexibility in the future. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new clearwell at the site of the existing west sedimentation basin. However, a previous study still 
recommended the addition of these assets as part of the Clearwell Replacement project. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $50,051,043 4,890,823 13,598,197 13,598,197 1,133,183 0 $33,220,400 
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Water Pumping and Storage 
 

Howard Pump Station Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  21, 24, 25, 26, 27 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems as prioritized by the recommended Finished Water Pump Stations 
Condition Assessment Project. 
 
PROJECT JUSTIFICATION: 
The pump station was originally constructed between 1900 and 1904. The pump station is in need of renovations and upgrades 
to maintain service, restore a 20 to 25 year useful life expectancy, and to provide safer conditions for the staff. 
 
RISK(S): 
Lack of facility planning exposes the Authority to higher capital costs to address emergency failures and its customers to a 
potentially deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $10,468,295 0 0 1,025,118 1,225,744 8,217,433 $10,468,295 
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Water Pumping and Storage 
 

Inline Pump Station (Coral and Pacific) Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  8 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems as prioritized by the recommended Finished Water Pump Stations 
Condition Assessment Project. 
 
PROJECT JUSTIFICATION: 
The pump station is in need of renovations and upgrades to maintain service, restore a 20 to 25 year useful life expectancy, and 
to provide safer conditions for staff. 
 
RISK(S): 
Lack of facility planning exposes the Authority to higher capital costs to address emergency failures and its customers to a 
potentially deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, reliability, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $600,000 0 0 70,443 90,312 439,245 $600,000 
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Water Pumping and Storage 
 

Lanpher Reservoir Improvements 
 
PROJECT NUMBER:   2017-323-105-0 / 1 / 2 / 3 
WARD:  25 
 

PHASE: 
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of existing reservoir liner and cover and associated reservoir rehabilitation. Replacement of existing chlorine 
injection system. 
 
PROJECT JUSTIFICATION: 
The existing cover failed and had to be replaced on an emergency basis as part of the PADEP October 2017 Administrative 
Order. Existing chlorine feed systems are beyond their useful life and must be replaced. 
 
RISK(S): 
Exposes the Authority's customers to poor water quality from reservoir failure and inadequate booster disinfection. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability, system compliance, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $28,065,533 2,416,588 6,572,044 2,738,352 0 0 $11,726,984 
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Water Pumping and Storage 
 

Lincoln Pump Station: Bypass Pump Station Project 
 
PROJECT NUMBER:   2020-323-100-0 
WARD:  12 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Construction of a temporary bypass pump station that will be used at the Lincoln Pump Station and Saline Pump Station.  This 
pump station will allow for the existing pump station to be taken off line completely for rehabilitation. 
 
PROJECT JUSTIFICATION: 
Repair of existing pump station while trying to keep it online increases the cost and construction time.  This is a cost effective 
way to provide temporary pumping. 
 
RISK(S): 
Delaying the construction of this pump station will delay the renewal of existing pump stations that are in need of upgrades. 
 
IMPACT ON OPERATIONS: 
Decrease in yearly maintenance for the existing system. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Attempt to rehabilitate/repair existing pump stations while they are in service. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,619,628 433,867 295,661 0 0 0 $729,528 
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Water Pumping and Storage 
 

Lincoln Pump Station Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  12 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, and auxiliary systems, and rehabilitation of the 
building architectural and energy management systems as prioritized by the recommended Finished Water Pump Stations 
Condition Assessment Project. 
 
PROJECT JUSTIFICATION: 
The pump station was originally constructed in 1952. The pump station is in need of renovations and upgrades to maintain 
service, restore a 20 to 25 year useful life expectancy, and to provide safer conditions for staff. 
 
RISK(S): 
Lack of facility planning exposes the Authority to higher capital costs to address emergency failures and customers to a 
potentially deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,305,000 0 60,577 506,374 738,049 0 $1,305,000 
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Water Pumping and Storage 
 

Lincoln Tank Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  12 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Rehabilitation or replacement of the existing tank. 
 
PROJECT JUSTIFICATION: 
Constructed in 1939, this tank is nearing the end of its useful life. The last inspection, which was performed in 2018, noted 
deficiencies that need to be addressed to ensure water quality standards are met. 
 
RISK(S): 
Exposes the Authority's customers to poor water quality from coating problems or a potentially deficient water supply in the 
event of tank failure. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability and system compliance. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Rehabilitation of the existing tank, which may be a larger investment than replacement. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $4,195,000 230,583 275,710 1,848,372 1,840,335 0 $4,195,000 
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Water Pumping and Storage 
 

Mission Pump Station Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  16, 17, 18, 20 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems as prioritized by the recommended Finished Water Pump Stations 
Condition Assessment Project. 
 
PROJECT JUSTIFICATION: 
The Mission Pump Station is the only pumping station located south of the Monongahela River and was originally constructed 
between 1910 and 1912. The pump station is in need of renovations and upgrades to maintain service, restore a 20 to 25 year 
useful life expectancy, and to provide safer conditions for staff. 
 
RISK(S): 
Lack of facility planning exposes the Authority to higher capital costs to address emergency failures and its customers to a 
potentially deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $16,865,000 0 927,003 1,108,428 7,430,939 7,398,630 $16,865,000 
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Water Pumping and Storage 
 

Pump Station Architectural 
 
PROJECT NUMBER:   Unidentified 
WARD:  Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Reliability/Operational Flexibility 
 
PROJECT DESCRIPTION: 
Rehabilitate exterior and interior masonry, glazing, and roof of existing pump stations 
 
PROJECT JUSTIFICATION: 
Existing building façade, roof, and window systems are in need of upgrade to protect inteior pumps and electrical equipment 
from the elements.  Rehabilitation of these pump stations has not occurred within the past 40 years for most facilities. 
 
RISK(S): 
Façade collapse, leaking roof and windows could lead to equipment failures 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $2,500,000 0 0 0 0 2,500,000 $2,500,000 
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Water Pumping and Storage 
 

Pump Station Security 
 
PROJECT NUMBER:   Unidentified 
WARD:  Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance 
 
PROJECT DESCRIPTION: 
Installation of new surveillance equipment, entrance gates, fencing, lighting, and general site safety and access improvements 
for Herron Hill, Howard, Inline, Mission, Lincoln and Saline Pump Station. 
 
PROJECT JUSTIFICATION: 
The Department of Homeland Security deems water/wastewater facilities as "critical infrastructure." PWSA has an obligation to 
protect all critical assets from potential threats and malevolent acts. Under America's Water Infrastructure Act (AWIA), PWSA 
must continue to assess and mitigate risks while creating resiliency in the water system. The protection of our pump stations is 
paramount in achieving these objectives. Several of these sites are also manned facilities; these improvements will also protect 
the employees working within the facilities. 
 
RISK(S): 
Intrusion into remote facilities and resulting damage, disruption, sabatoge and/or contamination of water. 
 
IMPACT ON OPERATIONS: 
Less maintenance required on newer facilities. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $3,181,506 0 0 500,990 1,348,081 1,332,435 $3,181,506 
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Water Pumping and Storage 
 

Ross Pump Station 
 
PROJECT NUMBER:   2018-323-101-0 
WARD:  Systemwide 
 

PHASE: 
Design 
 
PRIORITY: 
Water Quality/Regulatory 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, meters, SCADA, electrical equipment, HVAC, auxiliary systems, as well as the 
rehabilitation of the building architectural and energy management systems. 
 
PROJECT JUSTIFICATION: 
Pump station is in need of rehabilitation. Pumps and ancillary systems are beyond their design life. 
 

RISK(S): 
Exposes the Authority to higher capital costs to address emergency failures, and exposes customers to a potentially deficient 
water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, reliability, life expectancy, and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $46,717,388 0 0 416,260 2,497,561 2,121,575 $5,035,396 
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Water Pumping and Storage 
 

Saline Pump Station Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  14 & 15 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of aged pump and valve equipment, electrical equipment, HVAC, auxiliary systems, and rehabilitation of the 
building architectural and energy management systems as prioritized by the recommended Finished Water Pump Stations 
Condition Assessment Project. 
 
PROJECT JUSTIFICATION: 
The pump station was originally constructed in 1935. The pump station is in need of renovations and upgrades to maintain 
service, restore a 20 to 25 year useful life expectancy, and to provide safer conditions for staff. 
 
RISK(S): 
Lack of facility planning exposes the Authority to higher capital costs to address emergency failures and its customers to a 
potentially deficient water supply. 
 
IMPACT ON OPERATIONS: 
Increased operating efficiency, flexibility, and reliability and improved safety conditions for staff. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Construction of a new facility to replace the existing pump station. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,055,611 0 0 109,343 71,674 874,594 $1,055,611 
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Water Pumping and Storage 
 

Spring Hill Tank Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:  24 & 26 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability, Capacity, Level of Service 
 
PROJECT DESCRIPTION: 
Perform a comprehensive inspection of the existing storage tanks and rehabilitation or replacement of the existing tanks. 
 
PROJECT JUSTIFICATION: 
Constructed in 1929 of riveted steel, the coatings and structure of these tanks need to be rehabilitated due to corrosion. 
 

RISK(S): 
Exposes the Authority's customers to poor water quality from coating problems or a potentially deficient water supply in the 
event of tank failure. 
 
IMPACT ON OPERATIONS: 
Increased flexibility and reliability and system compliance. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Rehabilitation of the existing tank, which may be a larger investment than replacement. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $2,125,001 0 116,803 139,663 936,303 932,232 $2,125,001 
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Water Pumping and Storage 
 

Tank Reservoir Security 
 
PROJECT NUMBER:   Unidentified 
WARD:  Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance 
 
PROJECT DESCRIPTION: 
Installation of new surveillance equipment, entrance gates, fencing, lighting, and general site safety and access improvements 
for remote water storage sites/facilities. 
 
PROJECT JUSTIFICATION: 
The Department of Homeland Security deems water/wastewater facilities as "critical infrastructure." PWSA has an obligation to 
protect all critical assets from potential threats and malevolent acts. Under America's Water Infrastructure Act (AWIA), PWSA 
must continue to assess and mitigate risks while creating resiliency in the water system. The protection of our remote water 
storage facilities is paramount in achieving these objectives. 
 
RISK(S): 
Intrusion into remote facilities and resulting damage and/or contamination of water. 
 
IMPACT ON OPERATIONS: 
Less maintenance required on newer facilities. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $8,579,408 500,000 1,000,000 1,653,536 2,350,890 3,074,982 $8,579,408 
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Water Distribution System 
 

Bus Rapid Transit Water Distribution 
 
PROJECT NUMBER:  2020-325-102-0 
WARD:     1 & 4 
 

PHASE: 
Construction 

PRIORITY: 
Regional Cooperation/ Stewardship and Level of Service 

PROJECT DESCRIPTION: 
The City of Pittsburgh is making roadway improvements on Fifth Ave and Forbes Ave from downtown through Oakland, with full 
depth reconstruction planned on Forbes from Crosstown Blvd to Craft Ave and on Fifth between Crosstown Blvd and the 
Birmingham Bridge. The City's work, in partnership with the Port Authority, will include signal pole upgrades, traffic redesign, 
sidewalk bumpouts, and new bus shelters. The full depth reconstruction portion of the project has the potential to affect 
existing 15-inch, 16-inch, 20-inch, and 6-inch mains that are 80-100+ years old.  The full depth replacement of the roadway 
along with lowering of the roadway could result in damage to these mains.  These mains should be replaced as part of this 
project. 

PROJECT JUSTIFICATION: 
The full depth replacement of the roadway along with lowering of the roadway could result in damage to these mains. 

RISK(S): 
Replacement of water mains along the Fifth and Forbes corridor reduces the risk of service outages due to breaks, reduces the 
potential for inadequate capacity for firefighting activities, and improves water quality. 

IMPACT ON OPERATIONS: 
Increased system reliability, reliability, and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Delay the replacement of the required watermains and risk damange to the water system resulting from the project. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $18,575,643 4,299,135 0 0 0 0 $4,299,135 
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Water Distribution System 
 

District Metering Program 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Installation of system flow meters to track the flow of water and compare to area consumption to determine where leaks are 
the greatest. 
 
PROJECT JUSTIFICATION: 
The district metering is intended to gather additional information on areas with suspected leakage and then prioritize areas for 
rehabilitation and repalcement. 
 
RISK(S): 
Failure to track water loss will result in loss of revenue. 
 
IMPACT ON OPERATIONS: 
Decreased water loss. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

DSIC - 
Water 

Total $4,136,923 0 0 0 2,600,000 1,536,923 $4,136,923 

2024 District 
Metering 0 0 0 2,600,000 780,000 $3,380,000 

2025 District 
Metering 0 0 0 0 756,923 $756,923 
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Water Distribution System 
 

Duck Hollow Main Replacement 
 
PROJECT NUMBER:  Unidentified 
WARD:     14 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
Either repair the existing failed 16" main or abandon and provide interconnections with the Squirrel Hill system. 

PROJECT JUSTIFICATION: 
The Duck Hollow 16" main failed as a result of a landslide in 2018.  The main will need to either be abandoned and replaced with 
emergency interconnections.  Rehabilitation of the failed slope may be required. 

RISK(S): 
Existing failed 16" main does not provide any backup water supply leading to a loss of resiliency. 

IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $2,964,458 326,289 2,418,432 219,737 0 0 $2,964,458 
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Water Distribution System 
 

Herron Hill - Squirrel Hill Boundary Adjustments 
 
PROJECT NUMBER:  Unidentified 
WARD:     5 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
Main and valve adjustments to move the boundary between the Herron Hill Reservoir and Squirrel Hill pressure districts. 

PROJECT JUSTIFICATION: 
Herron Hill and Squirrel Hill operate on similar hydraulic gradients.  There are areas where these two systems intertwine, which 
has resulted in long dead end lines as well as frequent opening and altering of dividing pressure valves.  Moving the boundary of 
the two zones to incorporate more of the Herron Hill system into the Squirrel Hill system will alleviate these issues as well as 
alleviate demand on the Herron Hill Reservoir. 
RISK(S): 
Existing long dead ends can cause water quality issues. 

IMPACT ON OPERATIONS: 
Decreased leakage between pressure districts. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $408,116 0 0 0 52,929 355,187 $408,116 
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Water Distribution System 
 

Inoperable Curb Stop Repair and Replacement Program 
 
PROJECT NUMBER:  Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
This project will address repair/replacement of inoperable curb stops identified through 1) AMI non-access process, 2) 
collections non-payment process, 3) customer disputes, informal, and formal complaints to the Pennsylvania Public Utility 
Commission. 
PROJECT JUSTIFICATION: 
Inoperable curb stops prohibit meter upgrades, collection activities, and customer internal leak repairs.  Having operable curb 
stops will ensure that PWSA 1) Achieves compliance with upgrading all age meters under the PUC Compliance Plan, 2) Collects 
delinquent water / wastewater conveyance charges for services rendered, 3) maintains compliance with PUC regulatory 
requirements, decreases legal claims for delayed terminations, and increases overall customer satisfication. 
RISK(S): 
If this project is delayed, PWSA is subject to continued infractions and / or violations for not adhering to PUC regulatory 
requirements regarding discontinuance of service. 

IMPACT ON OPERATIONS: 
Operating budget impact would be budget for one project manager to moniter contract spend, contractors progress, manage 
related work orders and assets and SpryMobile, and provide weekly progress reports. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $2,500,000 500,000 500,000 500,000 500,000 500,000 $2,500,000 
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Water Distribution System 
 

Intermediate Diameter Water Main Replacement Program 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Strategic replacement of water mains to improve system reliability as well as improve water pressure, maintain water quality, 
and minimize disturbance to the community. Program will focus on 16" to 36" diameter mains. 
 
PROJECT JUSTIFICATION: 
By maintaining a proactive approach to asset management, efforts can be directed towards remedying assets before their 
failure, thus saving overall replacement cost. Additionally, projects will be coordinated with other utilities to minimize 
disturbance to the community and street surface restoration costs. Water quality will also improve by removing tuberculated 
mains. 
 
RISK(S): 
Customers may be subject to service outages or the potential for inadequate pressure for firefighting activities. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability, decrease in non-revenue water due to leaks. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

Debt 
(Revenue 

Bonds) 

Total $26,015,448 0 0 1,283,549 2,825,448 21,906,451 $26,015,448 

2025 Intermediate 
Main Replacement 0 0 1,283,549 1,541,899 20,364,552 $23,190,000 

2026 Intermediate 
Main Replacement 0 0 0 1,283,549 1,541,899 $2,825,448 
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Water Distribution System 
 

Intermediate Meter Replacement Program 
 
PROJECT NUMBER:   2021-325-100-0 
WARD:     Systemwide 
 

PHASE: 
Construction 
 
PRIORITY: 
Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of customer meters size 1.5" to 2". 
 
PROJECT JUSTIFICATION: 
Ensure capture of all revenue. As meters age, they typically underestimate the amount of water consumed. 
 
RISK(S): 
Failure to replace meters annually could result in lost revenue or violate regulatory requirements. 
 
IMPACT ON OPERATIONS: 
Increased system reliability, reliability, and improved sytem management. 
 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $684,647 122,296 81,666 84,500 86,667 87,000 $462,129 

2021 Intermediate 
Meters 55,629 0 0 0 0 $55,629 

Debt 
(Revenue 

Bonds) 

2022 Intermediate 
Meters 66,667 13,333 0 0 0 $80,000 

2023 Intermediate 
Meters 0 68,333 13,667 0 0 $82,000 

2024 Intermediate 
Meters 0 0 70,833 14,167 0 $85,000 

2025 Intermediate 
Meters 0 0 0 72,500 14,500 $87,000 

2026 Intermediate 
Meters 0 0 0 0 72,500 $72,500 
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Water Distribution System 
 

Large Diameter Water Main Replacement Program 
 
PROJECT NUMBER:  2019-325-103-0, 2020-325-109-0, 2020-424-101-0, 2020-424-107-0, 2021-424-

105-0, Unidentified 
WARD:    Systemwide 
 

PHASE: 
Construction / Not Started 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Strategic replacement or rehabilitation of large diameter water mains (16" and larger) and appurtenances to improve system 
reliability and hydraulics, including internal and external inspections. 
 
PROJECT JUSTIFICATION: 
The Authority's water system has approximately 122 miles of large diameter water mains. Maintaining a proactive approach to 
replacing large mains will ensure that large mains are replaced before the end of their useful life. 
RISK(S): 
The consequences of failure for larger mains are much greater than for smaller distribution mains, which typically include 
significant service outages (larger area and longer time frame impacts), as well as property and roadway damage. 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
Continue to extend utility component life until a high failure rate justifies replacement. 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $109,643,216 15,030,564 15,066,385 26,402,678 8,560,476 18,803,966 $83,864,069 
2019 Large Diameter 

Water Main 
Improvements – Rising 

Main 3 

10,300,000 1,655,732 0 0 0 $11,955,732 

Debt 
(Revenue 
Bonds) / 

WIFIA 

2019 Large Diameter 
Water Main 

Improvements – Rising 
Main 4 

0 7,944,444 6,355,556 0 0 $14,300,000 

2020 Large Diameter Main 
Replacement – Four Mile 

Run 
2,928,596 3,574,065 0 0 0 $6,502,661 

2023 Large Diameter Main 
Replacement 1,801,968 605,863 17,152,169 0 0 $19,560,000 

2024 Large Diameter Main 
Replacement 

0 1,286,281 1,530,121 6,936,912 10,370,015 $20,123,329 

2025 Large Diameter Main 
Replacement 

0 0 1,364,832 1,623,564 7,069,119 $10,057,515 

2026 Large Diameter Main 
Replacement 

0 0 0 0 1,364,832 $1,364,832 
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Water Distribution System 
 

Large Meter Replacement Program 
 
PROJECT NUMBER:   2020-325-101-0, Unidentified 
WARD:     Systemwide 
 

PHASE: 
Construction / Not Started 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Annual replacement of water meters larger than 1". 
 
PROJECT JUSTIFICATION: 
Ensure capture of all revenue. As meters age, they typically underestimate the amount of water consumed. 

RISK(S): 
Failure to replace meters annually could result in lost revenue. 

IMPACT ON OPERATIONS: 
Increased system reliability, reliability, and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $7,050,629 1,571,313 1,362,979 507,996 337,000 337,000 $4,116,288 

2021 Large Meter 
Replacement 435,497 0 0 0 0 $435,497 

DSIC - 
Water 

2022 Large Meter 
Replacement 1,135,816 227,163 0 0 0 $1,362,979 

2023 Large Meter 
Replacement 0 1,135,816 227,163 0 0 $1,362,979 

2024 Large Meter 
Replacement 0 0 280,833 56,167 0 $337,000 

2025 Large Meter 
Replacement 0 0 0 280,833 56,167 $337,000 

2026 Large Meter 
Replacement 0 0 0 0 280,833 $280,833 
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Water Distribution System 
 

Lead Service Identification Program 
 
PROJECT NUMBER:  Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Regulatory Compliance 

PROJECT DESCRIPTION: 
Locating lead service lines allows the Authority to identify both individual service lines to replace and waterlines that have a 
particularly high amount of lead service lines that can be replaced to facilitate the lead service line replacements. 
PROJECT JUSTIFICATION: 
Understanding where the lead service lines are within the water system will allow the Authority to more efficently replace all 
lead service lines. 

RISK(S): 
Failure to indentify all lead service lines could slow the rate in which they are replaced. 

IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $500,000 500,000 0 0 0 0 $500,000 
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Water Distribution System 
 

Low Pressure Area Remediation 
 
PROJECT NUMBER:  2021-325-101-0 
WARD:     Systemwide 
 

PHASE: 
Planning 

PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Fix chronically low pressure areas by either extending neighboring higher pressure districts into the area, booster pump 
stations, or household booster pumps. 
PROJECT JUSTIFICATION: 
This project is in response to the low pressure monitors required by the October 2017 Administrative Order. 

RISK(S): 
Customers may experience temporary service outages as a result of the work on this project. 

IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,393,833 0 0 0 1,393,833 0 $1,393,833 
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Water Distribution System 
 

Neighborhood Lead Service Line Replacement Program 
 
PROJECT NUMBER:  Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
Neighborhood Lead Service Line Replacement (LSLR) program to replace all remaining public and private lead service lines 
within the PWSA water service area. Program will be developed once 2023-2026 Small Diameter Water Main Replacement 
program is fully planned. 
PROJECT JUSTIFICATION: 
Comply with PWSA goals in the Lead Infrastructure Plan approved by PUC. 

RISK(S): 
Compliance with PWSA goals and regulatory recommendations. 

IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability and water quality. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $111,170,000 0 0 27,792,500 55,585,000 27,792,500 $111,170,000 
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Water Distribution System 
 

North Side Boundary Adjustments 
 
PROJECT NUMBER:  Unidentified 
WARD:     21, 22, 23, 24, 25, 26, 27 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
Main and valve installation to move some low pressure areas from the McNaugher Pressure District to the Brashears Pressure 
District. 
PROJECT JUSTIFICATION: 
Areas within the McNaugher Pressure District that are near the Brashears Pressure District could have increased pressure by 
moving the pressure zone boundary through main improvements and valve adjustments. 

RISK(S): 
Existing services are near or below minimum standards (20 psi). 

IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $612,173 0 0 0 79,393 532,780 $612,173 
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Water Distribution System 
 

Private Lead Service Line Reimbursement Program 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 

 

 

PHASE: 
Not Started 

PRIORITY: 
Safety, Regulatory Compliance 

PROJECT DESCRIPTION: 
Reimbursement of private line lead service line costs. 
PROJECT JUSTIFICATION: 
Replacing both private and public lead service lines is required to eliminate lead in the water system. 

RISK(S): 
Failure to replace private lead service lines poses a public health risk. 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

Debt 
(Revenue 

Bonds) 

Total $5,274,537 1,274,537 1,000,000 1,000,000 1,000,000 1,000,000 $5,274,537 

2021 Private Lead 
Service Line 

Reimbursement 
274,537 0 0 0 0 $274,537 

2022 Private Lead 
Service Line 

Reimbursement 
1,000,000 0 0 0 0 $1,000,000 

2023 Private Lead 
Service Line 

Reimbursement 
0 1,000,000 0 0 0 $1,000,000 

2024 Private Lead 
Service Line 

Reimbursement 
0 0 1,000,000 0 0 $1,000,000 

2025 Private Lead 
Service Line 

Reimbursement 
0 0 0 1,000,000 0 $1,000,000 

2026 Private Lead 
Service Line 

Reimbursement 
0 0 0 0 1,000,000 $1,000,000 
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Water Distribution System 
 

Regulator Valve and Vault Replacement Program 
 
PROJECT NUMBER:   2021-325-102-0, Unidentified 
WARD:     Systemwide 
 

PHASE: 
Planning 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 
 
PROJECT DESCRIPTION: 
Replacement of pressure zone interconnection vaults including new pressure regulators, flow meters, pressure transmitters, 
and SCADA communications. 
 
PROJECT JUSTIFICATION: 
Existing regulator stations are in need of replacement. This will also aid in identification of non-revenue water. 
RISK(S): 
Failure to fix could result in catastrophic failure of the vault. 
IMPACT ON OPERATIONS: 
Decreased leakage will result in decrease of pumping energy. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $9,559,529 232,420 1,321,957 1,557,942 2,567,270 3,879,940 $9,559,529 

2021 Regulator Valve 
and Vault 

Replacement 
232,420 1,266,608 582,375 0 0 $2,081,403 

Debt 
(Revenue 

Bonds) 

2022 Regulator Valve 
and Vault 

Replacement 
0 55,2349 586,973 292,720 0 $935,042 

2023 Regulator Valve 
and Vault 

Replacement 
0 0 305,570 1,760,920 878,161 $2,944,651 

2024 Regulator Valve 
and Vault 

Replacement 
0 0 83,024 458,355 2,641,279 $3,182,758 

2025 Regulator Valve 
and Vault 

Replacement 
0 0 0 55,275 305,125 $360,400 

2026 Regulator Valve 
and Vault 

Replacement 
0 0 0 0 55,275 $55,275 
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Water Distribution System 
 

Small Diameter Water Main Replacement Program 
 
PROJECT NUMBER:  2019-325-101-0 / 1, 2019-325-102-0 / 1 / 2, 2020-325-106-0 / 

1 / 2, 2021-325-104-0, Unidentified 
WARD:     Systemwide 

PHASE: 
Construction / Design / Not Started 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
Strategic replacement of water mains to improve system reliability as well as improve water pressure, maintain water quality, 
and minimize disturbance to the community. Program will initially focus on replacing existing 4" and 6" unlined cast iron mains 
and mains with a history of frequent breaks. 

PROJECT JUSTIFICATION: 
By maintaining a proactive approach to asset management, efforts can be directed towards remedying assets before their 
failure, thus saving overall replacement cost. Additionally, projects will be coordinated with other utilities to minimize 
disturbance to the community and street surface restoration costs. Water quality will also improve by removing tuberculated 
mains. 

RISK(S): 
Customers may be subject to service outages or the potential for inadequate pressure for firefighting activities. 

IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Continue to extend utility component life until a high failure rate justifies replacement. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $358,602,256 23,802,324 9,235,175 35,157,679 77,481,962 109,063,535 $254,740,675 

2021 Small Main 
Replacement  

22,392,039 0 0 0 0 $22,392,039 

Debt 
(Revenue 
Bonds) / 

PENNVEST 

2022 Small Main 
Replacement 806,000 0 0 0 0 $806,000 

2023 Small Main 
Replacement 604,285 6,385,175 11,006,000 0 0 $17,995,460 

2024 Small Main 
Replacement 0 2,850,000 18,000,000 30,000,000 67,063,535 $117,913,535 

2025 Small Main 
Replacement 0 0 6,151,679 41,281,962 0 $47,433,641 

2026 Small Main 
Replacement 

0 0 0 6,200,000 42,000,000 $48,200,000 
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Water Distribution System 
 

Small Meter Replacement Program 
 
PROJECT NUMBER:  2020-325-107-0, 2021-325-106-0, Unidentified 
WARD:     Systemwide 
 

PHASE: 
Construction / Not Started 

PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Annual replacement of water meters 1" or less. 

PROJECT JUSTIFICATION: 
Ensure capture of all revenue. As meters age, they typically underestimate the amount of water consumed. 

RISK(S): 
Failure to replace meters annually could result in lost revenue or violate regulatory requirements. 

IMPACT ON OPERATIONS: 
Increased system reliability, reliability, and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $8,169,503 2,114,155 1,713,417 1,323,009 416,666 250,000 $5,817,247 
2021 Small Meter 

Replacement 
580,630 0 0 0 0 $580,630 

DSIC - 
Water 

2022 Small Meter 
Replacement 1,533,525 306,700 0 0 0 $1,840,230 

2023 Small Meter 
Replacement 0 1,406,712 281,342 0 0 $1,688,054 

2024 Small Meter 
Replacement 0 0 1,041,667 208,333 0 $1,250,000 

2025 Small Meter 
Replacement 0 0 0 208,333 41,667 $250,000 

2026 Small Meter 
Replacement 

0 0 0 0 208,333 $208,333 
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Water Distribution System 
 

South Side Slopes Boundary Adjustments 
 
PROJECT NUMBER:  Unidentified 
WARD:     16, 17 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
Main and valve adjustments to move the boundary between the Highland No. 2 and Allentown Pressure Districts. 

PROJECT JUSTIFICATION: 
Areas within the Highland No. 2 pressure district that are near the Allentown pressure district could have increased pressure by 
moving the pressure zone boundary through main improvements and valve adjustments. 

RISK(S): 
Existing services are near or below minimum standards (20 psi). 

IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $612,173 0 0 0 79,393 532,780 $612,173 
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Water Distribution System 
 

Unmetered and Flat Rate Properties 
 
PROJECT NUMBER:  2021-325-103-0 
WARD:     Systemwide 
 

PHASE: 
Planning 

PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Metering unmetered and flat rate properties as required by regulations. 

PROJECT JUSTIFICATION: 
Required per the PUC regulations. The impact of not installing meters is the loss of revenue and lack of ability to accurately 
estimate water loss in the system. 

RISK(S): 
Failure to comply with PUC regulations and the potential of lost revenue. 

IMPACT ON OPERATIONS: 
Increased system reliability, reliability, and improved sytem management. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

DSIC - 
Water 

Total $962,500 462,500 500,000 0 0 0 $962,500 
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Water Distribution System 
 

Urgent Lead Service Line Replacement 
 
PROJECT NUMBER:  Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 

PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Operations and Maintenance Efficiency, Level of Service 

PROJECT DESCRIPTION: 
This project involves the private side Lead Service Line Replacements (LSLR) associated with operations public side 
replacements. It includes provisions for some full line replacements when operations requests both sides be completed due to 
their workload or other factors. 
PROJECT JUSTIFICATION: 
Compliance with the Lead Infrastructure Plan approved by the PUC. PUC requires termination if a private side lead service line is 
not replaced the same time the public service line is replaced. Not completing this project would lead to water service 
terminations. 
RISK(S): 
Required to terminate service if property owners do not replace their private side lead service lines after operations replaces a 
public side service line. 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability and water quality. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $5,706,000 1,399,500 1,170,000 1,079,000 1,046,500 1,011,000 $5,706,000 
2022 Urgent Lead 

Service Line 
Replacement 

1,399,500 0 0 0 0 $1,399,500 

DSIC - 
Water 

2023 Urgent Lead 
Service Line 
Replacement 

0 1,170,000 0 0 0 $1,170,000 

2024 Urgent Lead 
Service Line 
Replacement 

0 0 1,079,000 0 0 $1,079,000 

2025 Urgent Lead 
Service Line 
Replacement 

0 0 0 1,046,500 0 $1,046,500 

2026 Urgent Lead 
Service Line 
Replacement 

0 0 0 0 1,011,000 $1,011,000 

79



Water Distribution System 
 

Valve Replacement Program 
 
PROJECT NUMBER:  2020-325-111-0, Unidentified 
WARD:     Systemwide 
 

PHASE: 
Construction / Not Started 

PRIORITY: 
Safety, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Replacement of defective or non-operational valves on transmission and distribution mains throughout the water distribution 
system, excluding valves replaced during waterline relays. 
PROJECT JUSTIFICATION: 
Increasing the number of operable valves in the system will reduce the number of valves that would need to be closed during 
emergency conditions, and therefore the number of customers that may be impacted. 
RISK(S): 
A larger number of customers may be subject to service outages. 

IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Utilize Authority staff and equipment to perform all repairs. This would require an increase in operation expenses for both 
personnel and equipment. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $17,082,594 1,228,536 1,930,769 2,997,436 2,800,000 2,800,000 $11,756,741 
2021 Valve 

Replacement 
228,536 0 0 0 0 $228,536 

DSIC - 
Water 

2022 Valve 
Replacement 1,000,000 430,769 0 0 0 $1,430,769 

2023 Valve 
Replacement 0 1,500,000 430,769 0 0 $1,930,769 

2024 Valve 
Replacement 0 0 2,566,667 2,800,000 233,333 $5,600,000 

2025 Valve 
Replacement 0 0 0 0 2,566,667 $2,566,667 

80



Water Distribution System 
 

Water Relay Program 
 
PROJECT NUMBER:  2020-325-110-0, Unidentified 
WARD:     Systemwide 
 

PHASE: 
Construction 

PRIORITY: 
Safety, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Replacement of existing water mains, valves, fittings, service connections, and hydrants due to emergency situations. 

PROJECT JUSTIFICATION: 
The existing water distribution system is aging and updates are required to address failures that could be significant public 
safety hazards. 
RISK(S): 
Customers will be subject to service outages or inadequate pressure for firefighting activities until break is addressed. 

IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Utilize Authority staff and equipment to perform all upgrades. This would require an increase in operations expenses for both 
personnel and equipment. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $9,718,083 1,978,083 1,935,000 1,935,000 1,935,000 1,935,000 $9,718,083 

2020 Water Relay 489,621 0 0 0 0 $489,621 

Debt 
(Revenue 
Bonds) / 

DSIC - 
Water 

2022 Water Relay 1,488,462 466,538 0 0 0 $1,935,000 

2023 Water Relay 0 1,488,462 446,538 0 0 $1,935,000 

2024 Water Relay 0 0 1,488,462 446,538 0 $1,935,000 

2025 Water Relay 0 0 0 1,488,462 446,538 $1,935,000 

2026 Water Relay 0 0 0 0 1,488,462 $1,488,462 
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Water Distribution System 
 

Water and Wastewater Safety and Security Improvements 
 
PROJECT NUMBER:  Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 

PRIORITY: 
Safety 

PROJECT DESCRIPTION: 
Safety and security improvements throughout PWSA facilities. 

PROJECT JUSTIFICATION: 
Failure to implement safety and security measures will increase the likelihood of a security breach causing harm to PWSA 
employees and customers. 

RISK(S): 
Security breaches. 

IMPACT ON OPERATIONS: 
Increased safety and security at all PWSA facilities. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,500,000 1,500,000 0 0 0 0 $1,500,000 
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   Wastewater System 
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Wastewater System 
 

31st Ward Pump Station and Appurtenances - Phase 2 
 

PROJECT NUMBER:  Unidentified 
WARD:     31 
 

PHASE: 
Not Started 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Regional Cooperation/ Stewardship, Level of Service 

PROJECT DESCRIPTION: 
Evaluation to identify and locate the source(s) of the infiltration and inflow (I/I), removal of public I/I sources, and 
rehabilitation/replacement of the Rogers Street and Mifflin Road Pump Station and force main. 

PROJECT JUSTIFICATION: 
Both sewage pump stations and the force main that convey flow to the Streets Run Sanitary Trunk Sewer were constructed in 
the late 1940’s and are reaching the end of their useful life. Additionally, past studies suggest this sewershed may be 
significantly impacted by high levels of infiltration/inflow. 

RISK(S): 
Increased combined sewer overflows and pump station system failures. 

IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Abandonment of the existing pump stations and installation of a new gravity main to convey flows to the West Mifflin Sanitary 
Authority. 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

Debt 
(Revenue 
Bonds) / 

DSIC - 
Sewer Total $14,059,438 110,521 1,090,000 999,167 4,412,750 7,447,000 $14,059,438 
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Wastewater System 
 

Browns Hill Road Sewer Pump Station Replacement 
 

PROJECT NUMBER:  Unidentified 
WARD:     15 
 

PHASE: 
Not Started 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Construction of a replacement 160 GPM sanitary sewer pump station, including standby power, safer ingress and egress for 
routine maintenance, a water supply for equipment wash down and odor control facilities, if required. Additionally, perform a 
condition assessment of the 4" force main ( approx. 790 l.f.) constructed in 2007, but not utilized and confirm sanitary sewer 
separation occurred. Additional sewer separation may need to occur prior to modifying the existing diversion chamber. 
PROJECT JUSTIFICATION: 
The existing sanitary sewer pump station has reached the end of its useful life. The replacement station will provide increased 
operating efficiency and resiliency and improved safety conditions for staff. 

RISK(S): 
If the station is not replaced, pump or wet well failures could occur, which would result in sanitary sewer overflows. Sanitary 
sewer overflows could result in fines and notice of violations from regulating agencies. 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Delay the construction and risk pump or wet well failures. 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,700,000 248,000 370,100 1,081,900 0 0 $1,700,000 
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Wastewater System 
 

Large Diameter Sewer Rehabilitation Program 
 
PROJECT NUMBER:  2020-424-101-0, 2020-424-107-0, 2021-424-105-0, 

Unidentified 
WARD:     Systemwide 

PHASE: 
Design / Not Started 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
PROJECT DESCRIPTION: 
Proactive, trenchless rehabilitation of 36" diameter or greater sewer mains to restore structural integrity, reduce root intrusion, 
and reduce infiltration and inflow; including cleaning and pre and post construction CCTV inspections. 

PROJECT JUSTIFICATION: 
Provides the Authority with a means to address several moderate/major structural defects in pipe segments prior to complete 
failure. This trenchless pipe renewal method renews the asset, eliminates disruptive excavation, and is more cost effective than 
replacement. 
RISK(S): 
If moderate/major structural defects are not proactively addressed, complete failure will eventually occur and excavation will be 
required. Any complete failure that occurs will result in dramatically increased expenditures for repair. 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Perform excavated point repairs to address defective sections of pipe, replace segment in its entirety, or continue to extend 
asset life until failure. 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $32,008,364 5,700,224 4,993,711 3,824,429 4,660,000 4,900,000 $24,078,364 

2020 Large Diameter 
Sewer Rehabilitation 2,652,479 227,224 0 0 0 $2,879,703 

PENNVEST 
/ Debt 

(Revenue 
Bonds) 

2021 Large Diameter 
Sewer Rehabilitation 2,205,459 1,291,773 0 0 0 $3,497,232 

2022 Large Diameter 
Sewer Rehabilitation 

802,286 2,427,714 0 0 0 $3,230,000 

2023 Large Diameter 
Sewer Rehabilitation 

40,000 1,047,000 3,293,000 0 0 $4,380,000 

2024 Large Diameter 
Sewer Rehabilitation 

0 0 531,429 4,108,571 0 $4,640,000 

2025 Large Diameter 
Sewer Rehabilitation 0 0 0 551,429 4,328,571 $4,880,000 

2026 Large Diameter 
Sewer Rehabilitation 

0 0 0 0 571,429 $571,429 
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Wastewater System 
 

Maytide Storm and Sanitary Sewer System Improvements 
 
PROJECT NUMBER:   2017-424-109-0 
WARD:     29 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Reconstruction of storm infrastructure from Merritt Avenue to the storm interceptor on Ravilla Avenue and the realignment of 
the 10" sanitary sewer on Maytide (Sanderson to Valline). 
 
PROJECT JUSTIFICATION: 
Localized property and street flooding has been well-documented for several years at this location and the undeveloped right-
of-way of Sanderson has significantly deteriorated. Additionally, an inspection of the 10" sanitary sewer on Maytide Street 
revealed structural and construction defects. 
 
RISK(S): 
Continual degradation to a steep slope could result in property damage and an increased cost to stabilize. Customers may be 
subject to basement backups, or overflows may occur due to collapsed pipes. 
 
IMPACT ON OPERATIONS: 
Increased operating reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

Debt 
(Revenue 
Bonds) / 

DSIC - 
Sewer Total $11,596,866 82,584 3,921,723 1,072,559 0 0 $5,076,866 
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Wastewater System 
 

M-29 Outfall Improvements 
 
PROJECT NUMBER:   2018-424-103-0 
WARD:     15 
 

PHASE: 
Construction 
 
PRIORITY: 
Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Modifying diversion chamber, rehabilitating culvert, constructing an endwall, and installing flapgate associated with the M-29 
outfall structure. 
 
PROJECT JUSTIFICATION: 
The M-29 outfall structure is critical infrastructure that has been in jeopardy of failing for several years due to significant 
structural defects in the existing culvert. 
 
RISK(S): 
The M-29 outfall structure could fail prior to completion of the project. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $6,213,168 1,804,376 0 0 0 0 $1,804,376 

88



Wastewater System 
 

Queenston Sewer Improvements 
 
PROJECT NUMBER:   2019-424-103-2 
WARD:     32 
 

PHASE: 
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Removal of a combined sewer diversion chamber and installation of new sewer infrastructure, which will result in the 
separation of the sewershed. 
 
PROJECT JUSTIFICATION: 
The existing sewer infrastructure (both storm and sanitary) have signficant structural defects, which are located under a large 
structure in a paper street over 40 feet deep.  Additionally, several customers experience sewer backups that are connected to 
the combined sewer in a mostly separated area. 
 
RISK(S): 
Customers may be subject to basement backups or overflows may occur due to collapsed pipes. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Reroute the infrastructure (laterals and catch basins) connected to the failed mains; however, this may result in additional 
basement backups for the customers and may not be feasible due to the existing depth of the existing infrastructure. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $4,267,892 1,931,853 213,197 0 0 0 $2,145,050 

89



Wastewater System 
 

Sewer Reconstruction Program 
 
PROJECT NUMBER:   2021-424-100-0, Unidentified 
WARD:     Systemwide 

PHASE: 
Construction / Not Started 

PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Reconstruction of existing sewers, manholes, catch basins, and inlets due to emergency situations or pipe failures. 

PROJECT JUSTIFICATION: 
The existing sewer system is aging and immediate repairs are required to address failures that could be significant public safety 
hazards. 

RISK(S): 
Customers may be subject to basement backups or overflows may occur due to collapsed pipes. The Authority may be subject 
to related fines due to sewer overflows or for non-compliance as outlined in the Consent Order and Agreement. 

IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Utilize Authority staff and equipment to perform all repairs. This would result in an increase to labor, equipment, and related 
operating expenses. 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $11,908,016 3,201,777 1,999,781 1,810,000 1,810,000 1,886,458 $10,708,016 

2021 Sewer 
Reconstruction 931,638 0 0 0 0 $931,638 

Debt 
(Revenue 
Bonds) /  

DSIC - 
Wastewater 

 

2022 Sewer 
Reconstruction 2,270,139 964,861 0 0 0 $3,235,000 

2023 Sewer 
Reconstruction 0 1,034,920 775,080 0 0 $1,810,000 

2024 Sewer 
Reconstruction 0 0 1,034,920 775,080 0 $1,810,000 

2025 Sewer 
Reconstruction 0 0 0 1,034,920 775,080 $1,810,000 

2026 Sewer 
Reconstruction 0 0 0 0 1,111,378 $1,111,378 
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Wastewater System 
 

Sewers Under Structures Program 
 
PROJECT NUMBER:  2017-424-110-0, 2020-424-104-0 / 1, Unidentified 
WARD:     Systemwide 
 

PHASE: 
Design / Not Started 

PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 

PROJECT DESCRIPTION: 
Rehabilitation, relocation, and abandonment, if applicable, of existing sewer infrastructure located under or adjacent to 
buildings, bridges, or railroads or located on steep slopes. 
PROJECT JUSTIFICATION: 
In recent years, there has been an increasing rate of failure of this asset type due to limited accessibility and pipe age. By 
maintaining a proactive approach to asset management, efforts can be directed towards remedying assets before their failure, 
thus saving in overall replacement cost. 
RISK(S): 
Failure of this asset type could result in significant property/structure damage, increased replacement cost, and increased 
service outages or bypass pumping. 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
Continue to extend utility component life until a high failure rate justifies replacement. 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $40,164,693 3,253,531 7,551,477 2,679,036 3,297,524 3,428,125 $20,209,693 
2018 Sewers Under 

Structures 2,079,051 1,747,266 0 0 0 $3,826,317 

Debt 
(Revenue 
Bonds) /  
DSIC – 

Wastewater 

2020 Sewers Under 
Structures 

1,127,605 5,477,336 1,018,655 0 0 $7,623,596 

2022 Sewers Under 
Structures 46,875 278,125 1,158,095 1,751,905 0 $3,235,000 

2023 Sewers Under 
Structures 

0 48,750 289,250 1,207,619 1,824,381 $3,370,000 

2024 Sewers Under 
Structures 

0 0 48,750 289,250 1,207,619 $1,545,619 

2025 Sewers Under 
Structures 

0 0 0 48,750 289,250 $338,000 

2026 Sewers Under 
Structures 

0 0 0 0 106,875 $106,875 
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Wastewater System 
 

Small Diameter Sewer Rehabilitation Program 
 
PROJECT NUMBER:  2020-424-100-0 / 1 / 2, 2020-424-108-0, 2020-424-106-0 / 1 / 2, 2021-

424-101-0 / 1, 2021-424-102, Unidentified 
WARD:     Systemwide 

PHASE: 
Design/Construction/Not Started 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
PROJECT DESCRIPTION: 
Proactive, trenchless rehabilitation of sewer mains (36" diameter and less) to restore structural integrity, reduce root intrusion, 
and reduce infiltration and inflow; including cleaning and pre and post construction CCTV inspections. 
PROJECT JUSTIFICATION: 
Provides the Authority with a means to address several moderate/major structural defects in pipe segments prior to complete failure. This 
trenchless pipe renewal method renews the asset, eliminates disruptive excavation, and is more cost effective than replacement. 
RISK(S): 
If moderate/major structural defects are not proactively addressed, complete failure will eventually occur and excavation will be 
required. Any complete failure that occurs will result in dramatically increased expenditures for repair. 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
Perform excavated point repairs to address defective sections of pipe, replace segment in its entirety, or continue to extend 
asset life until failure. 

 

**$638,800 ALCOSAN GROW grant funding secured. 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $173,365,671 24,797,923 19,677,217 20,149,254 22,480,772 23,561,090 $110,666,256 
2019 Small Diameter 

Rehabilitation 
211,940 0 0 0 0 $211,940 

Debt 
(Revenue 
Bonds) / 

PENNVEST 

2020 Small Diameter 
Rehabilitation 

6,697,562 0 0 0 0 $6,697,562 

2021 Small Diameter 
Rehabilitation 

10,932,911 431,778 0 0 0 $11,364,698 

2022 Small Diameter 
Rehabilitation 5,005,510 4,922,592 0 0 0 $9,928,102 

2023 Small Diameter 
Rehabilitation 

1,950,000 12,022,838 5,287,162 0 0 $19,260,000 

2024 Small Diameter 
Rehabilitation 

0 2,300,000 12,472,092 7,097,908 0 $21,870,000 

2025 Small Diameter 
Rehabilitation 

0 0 2,390,000 12,892,864 7,337,136 $22,620,000 

2026 Small Diameter 
Rehabilitation 0 0 0 2,490,000 13,493,594 $15,983,954 

2027 Small Diameter 
Rehabilitation 

0 0 0 0 2,730,000 $2,730,000 
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Stormwater System 
 

Braywood Stormwater Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:     15 
 

PHASE:  
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship, Reliability/Operational Flexibility, Level of Service, 
Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
Stormwater detention system in the right-of-way in and around Braywood Way to increase stormwater control and mitigate 
flooding experienced by residents. Infrastructure could include permeable pavement, bioswales, subsurface detention, etc. 
depending on design determinations. 
 
PROJECT JUSTIFICATION: 
There's a low point on Braywood Way that experiences persistent, severe flooding. This system is undersized and deteriorating, 
keeping up with minor precipitation events but the majority cause flooding. 
 
RISK(S): 
Risks associated with not completing this project include poor level of service. 
 
IMPACT ON OPERATIONS: 
This project would decrease the need for persistent catch basin cleaning in this location. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $909,000 105,000 804,000 0 0 0 $909,000 
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Stormwater System 
 

Bus Rapid Transit Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2020-GI-100-0 
WARD:     1 & 4 
 

PHASE:  
Design 
 
PRIORITY: 
Safety, Regional Cooperation/Stewardship, Reliability/Operational Flexibility 
 
PROJECT DESCRIPTION: 
A cost share with the City of Pittsburgh's Department of Mobility and Infrastructure on the redesign of Forbes Avenue and Fifth 
Avenue to accommodate bus rapid transit from downtown to Birmingham Bridge. This project will include the installation of 
permeable paving, underground storage, and bioretention plantings and is tributary to the M-05 and M-19 outfall. 
 
PROJECT JUSTIFICATION: 
This project will help slow or reduce runoff into the the combined sewer system during wet weather events. 
 

RISK(S): 
Wet weather flow may continue to flow into the combined sewer system prior to the completion of the project, which could 
cause issues during wet weather events. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $5,595,047 1,039,288 480,771 0 0 0 $1,520,059 
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Stormwater System 
 

Catch Basin and Inlet Replacement Program 
 
PROJECT NUMBER:   2020-424-105-0/1, Unidentified 
WARD:     Systemwide 

PHASE:  
Construction / Not Started 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
PROJECT DESCRIPTION: 
Strategic replacement of catch basins and storm inlets throughout the system to replace failed units, stormwater control 
reliability, and minimize disturbance to the community. 
PROJECT JUSTIFICATION: 
By maintaining a proactive approach to asset management, efforts can be directed towards remedying assets before their 
failure, thus saving in overall replacement cost. 
RISK(S): 
Overland and street flooding could occur due to a defective or undersized catch basin or storm inlet, creating a public health 
and safety hazard during wet weather events. 
IMPACT ON OPERATIONS: 
Increased operating reliability. 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Continue to extend utility component life until a high failure rate justifies replacement. 

 

 
 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total 

 

Total $47,465,365 4,238,472 7,113,750 8,034,541 8,166,709 8,325,000 $35,878,472 

2020 Catch Basin and 
Inlet Replacement 726,805 0 0 0 0 $726,805 

Debt 
(Revenue 

Bonds) 

2022 Catch Basin and 
Inlet Replacement 3,511,667 968,333 0 0 0 $4,480,000 

2023 Catch Basin and 
Inlet Replacement 0 6,145,417 1,694,583 0 0 $7,840,000 

2024 Catch Basin and 
Inlet Replacement 0 0 6,339,958 1,750,042 0 $8,090,000 

2025 Catch Basin and 
Inlet Replacement 0 0 0 6,416,667 1,733,333 $8,150,000 

2026 Catch Basin and 
Inlet Replacement 0 0 0 0 6,591,667 $6,591,667 
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Stormwater System 
 

Dragoon Way Stormwater Improvements 
 
PROJECT NUMBER:   Unidentified 
WARD:     10 
 

PHASE:  
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship, Reliability/Operational Flexibility, Level of Service, 
Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
This would involve upsizing stormwater infrastructure as well as road paving on Dragoon Way. 
 
PROJECT JUSTIFICATION: 
This area experiences significant roadway and property flooding. Runoff flows down Dragoon Way and through multiple 
Adelphia Street properties, flooding Adelphia Street. PWSA currently owns stormwater infrastructure on Adelphia Street that is 
undersized and deteriorating. 
 
RISK(S): 
Risks associated with not completing this project include poor level of service. 
 
IMPACT ON OPERATIONS: 
Reduced need for catch basin cleaning after significant precipitation events. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,163,000 135,000 1,028,000 0 0 0 $1,163,000 
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Stormwater System 
 

Fleury Way Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2021-424-102-0 
WARD:     12 
 

PHASE:  
Planning 
 
PRIORITY: 
Safety, Reliability/Operational Flexibility, Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
Construction of storm sewer infrastructure to address persistent and severe street flooding and roadway damage. Project will 
include installing approximately 500 ft of 18" storm sewers and 4 new catch basins as well as inverting the crown of the road 
and adding proper curbing for optimal drainage. 
 
PROJECT JUSTIFICATION: 
After field assessment and review, the stormwater group ranked this issue as a "high priority" because of the severity of road 
degradation and persistent street flooding caused by lack of stormwater infrastructure and improper road design. This issue is 
located in the A-42 Green First sewershed. This project is also a good opportunity to coordinate and share costs with DOMI. 
 
RISK(S): 
Poor level of service and safety risks. 
 
IMPACT ON OPERATIONS: 
4 additional inlets, operations will need to be added to the cleaning schedule. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$564,709 will be reimbursed as part of a cost share agreement between the PWSA and the City of Pittsburgh. 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $601,468 601,468 0 0 0 0 $601,468 
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Stormwater System 
 

Four Mile Run Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2018-GI-102-0 
WARD:     15 
 

PHASE:  
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship 
 
PROJECT DESCRIPTION: 
Sewer separation, stream restoration, stream daylighting, bioretention, and underground storage to remove the existing stream 
base and wet weather flow currently discharging into the combined sewer located in M-29. 
 
PROJECT JUSTIFICATION: 
This project will separate wet weather flow being directly discharged into the Authority's combined sewer system. 
 

RISK(S): 
Wet weather flow may continue to flow into the combined sewer system prior to the completion of the project, which could in 
issues during wet weather events. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $45,975,705 3,333,541 7,272,993 5,750,510 0 0 $16,357,044 
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Stormwater System 
 

Haverhill Street Improvements Project 
 
PROJECT NUMBER:   Unidentified 
WARD:     13 
 

PHASE:  
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship, Reliability/Operational Flexibility, Level of Service, 
Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
This project will capture and redirect an existing nuisance groundwater seep into retention/slow release subsurface 
infrastructure, either in the form of a perforated pipe and gravel bed or a retention tank. The project will also involve landslide 
stabilization to prevent current persistent sediment accumulation in the downstream sewer and green infrastructure as well as 
associated roadway restoration. 
 
PROJECT JUSTIFICATION: 
There is currently an unmanaged groundwater seep flowing down Haverhill Street, flooding properties, depositing significant 
amounts of sediment into PWSA's sewer system and a PWSA green infrastructure site (Oakwood and Batavia), degrading the 
roadway, and causing dangerous driving conditions especially in the winter. This project would decrease private property 
flooding, reduce the amount of sediment entering the sewer system, save PWSA maintenance costs involved with removing 
sediment from nearby catch basins and green infrastructure, stop continued green infrastructure system degradation caused by 
this seep, and improve roadway conditions and safety in the area. 
 
RISK(S): 
Street flooding will continue to occur creating a public health and safety hazard during wet weather events. 
 
IMPACT ON OPERATIONS: 
This would decrease maintenance needs for both the green infrastructure maintenance contract as well as the catch basin 
cleaning contract. 
 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $700,000 115,000 585,000 0 0 0 $700,000 
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Stormwater System 
 

Lawn and Ophelia 
 
PROJECT NUMBER:   2017-424-104-0 
WARD:     4 
 

PHASE:  
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship 
 
PROJECT DESCRIPTION: 
Project is located in the South Oakland neighborhood in the City of Pittsburgh and is a tributary to the M-19B outfall. This 
project is intended to be a community gathering space combined with stormwater management features. 
 
PROJECT JUSTIFICATION: 
It is anticipated that 1.9 impervious acres from neighboring roads and roofs can be managed. 
 

RISK(S): 
Customers within the service area of this project may experience stormwater related issues prior to the completion of this 
project. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$313,900 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,631,109 756,249 0 0 0 0 $756,249 
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Stormwater System 
 

Martin Luther King Field Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2019-GI-104-0 
WARD:     4 & 5 
 

PHASE:  
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility 
 
PROJECT DESCRIPTION: 
Installation of regenerative bioswale and underground detention facilities to capture and detain impervious acres from the 
adjacent streets and upstream separate storm sewers, which currently discharges into the combined sewer located in M-19. 
 
PROJECT JUSTIFICATION: 
This project will help slow or reduce runoff into the the combined sewer system during wet weather events. 
 

RISK(S): 
Wet weather flow may continue to flow into the combined sewer system prior to the completion of the project, which could 
cause issues during wet weather events. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$855,270 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $5,352,233 539,936 3,812,297 0 0 0 $4,352,233 
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Stormwater System 
 

Maryland Avenue Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2017-424-101-0 
WARD:     7 
 

PHASE:  
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
Permeable paver based GSI project to manage approximately 5.3 acres of impervious acres for 1.5" runoff event. 
 
PROJECT JUSTIFICATION: 
The project purpose is to reduce combined sewer overflows at the downstream A-22 outfall while also improving performance 
of the local combined sewer system that has experienced surcharge and flooding during intense rain events in downstream 
areas of Shadyside. 
 
RISK(S): 
Continued flooding risk, which has contributed to frequent reports of basement backups in this area of the PWSA system. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Implementing stormwater management projects at less cost-effective locations. 
 

 

 
**$733,000 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $6,334,954 1,795,488 0 0 0 0 $1,795,488 
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Stormwater System 
 

Nobles Lane Stormsystems Improvements 
 
PROJECT NUMBER:   2021-424-104-0 
WARD:     29 
 

PHASE:  
Planning 
 
PRIORITY: 
Safety, Regulatory Compliance, Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
Construction of strategically placed catch basins and storm sewers to reduce or eliminate overland flooding from roadway onto 
private property. 
 
PROJECT JUSTIFICATION: 
After field assessment and review, the stormwater group ranked this issue as a "high priority" because of flooding severity and 
its location in the Saw Mill Run sewershed. This project seeks to install new catch basins and a new storm sewer to help 
appropriately manage runoff. This area of the Carrick neighborhood does not have any stormwater infrastructure. 
 
RISK(S): 
Poor level of service. 
 
IMPACT ON OPERATIONS: 
The proposed catch basins will include green filters to add water quality benefits to Saw Mill Run. These will need to be 
routinely cleaned via the green infrastructure maintenance contractor and will be a minimal impact to this particular operations 
budget. 
 
ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$70,161 will be reimbursed as part of a cost share agreement between the PWSA and the City of Pittsburgh. 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $158,916 158,916 0 0 0 0 $158,916 
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Stormwater System 
 

Saw Mill Run Municipal Separate Storm Sewer System Compliance 
 
PROJECT NUMBER:   Unidentified 
WARD:     32 & 29 
 

PHASE:  
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance 
 
PROJECT DESCRIPTION: 
Identifying and completing projects related to Municipal Separate Storm Sewer System (MS4) compliance. 
 
PROJECT JUSTIFICATION: 
This project is necessary to become compliant with MS4 regulatory requirements. 
 

RISK(S): 
The timeline to complete the MS4 compliance projects could take longer than expected. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $3,500,000 0 0 0 1,000,000 2,500,000 $3,500,000 
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Stormwater System 
 

Saw Mill Run Watershed Improvements 
 
PROJECT NUMBER:   2020-424-109-0 
WARD:     32 
 

PHASE:  
Planning 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Implementation of stormwater treatment and reconnection of streams to vegetated floodplains to help mitigate stormwater 
peak flows and reduce sediment and other pollutant loads. This project will demonstrate the effectiveness of green 
infrastructure in reducing pollutants, controlling CSO/SSOs, and restoring the health of the aquatic ecosystems in the Saw Mill 
Run watershed to comply with regulatory obligations. 
 
PROJECT JUSTIFICATION: 
This project will help to comply with regulatory obligations by reducing pollutants and controlling CSO/SSOs. 
 

RISK(S): 
It may be difficult to comply with certain regulatory obligations prior to the completion of the project. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**Future cost share agreement will be negotiated with PennDOT. 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,000,000 200,000 500,000 300,000 0 0 $1,000,000 
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Stormwater System 
 

Southside Flats Sewer Separation 
 
PROJECT NUMBER:   Unidentified 
WARD:     16 & 17 
 

PHASE:  
Not Started 
 
PRIORITY: 
Safety, Regional Cooperation/Stewardship, Reliability/Operational Flexibility 
 
PROJECT DESCRIPTION: 
Separation of 17 acres of combined sewer through the construction of storm drain along Wharton Street to 18th Street. 
 
PROJECT JUSTIFICATION: 
This project will help slow or reduce runoff into the the combined sewer system during wet weather events. 
 

RISK(S): 
Community members are concerned about disruptions during construction and potential rooftop disconnect costs. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $3,527,000 513,000 2,383,194 630,806 0 0 $3,527,000 
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Stormwater System 
 

Southside Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2019-GI-100-0 
WARD:     16 & 17 
 

PHASE:  
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship 
 
PROJECT DESCRIPTION: 
The Southside Green / Stormwater project is located in the M-16 sewershed, which discharges approximately 103MG of CSOs in 
a typical year as it is defined in the current system model. Additionally, there are 15 known surface streams/seeps within the 
park that appear to connect into the combined sewer system. The project will focus on stormwater management source control 
opportunities within Southside Park. The project will look at separating the stormwater runoff from the park and road right-of-
way areas.  It will connect through a new storm sewer discharge to be built under South 21st Street to the Monongahela River.  
The project will detain and slowly return the stormwater runoff to the combined sewer system. 
 
PROJECT JUSTIFICATION: 
This project will help comply with regulatory requirements by reducing CSOs. 
 

RISK(S): 
It may be difficult to comply with certain regulatory obligations prior to the completion of the project. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$1,489,900 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $9,289,161 1,114,451 2,842,000 403,500 0 0 $4,359,951 
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Stormwater System 
 

Stewart Avenue Stormwater Infrastructure Project 
 
PROJECT NUMBER:   Unidentified 
WARD:     29 
 

PHASE:  
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Overland stormwater runoff during larger precipitation events in the Stewart Avenue area contribute to downstream flooding 
along Saw Mill Run Blvd, flooding of nearby private properties, street flooding, and roadway damage. Catch basins and storm 
inlets once discharged to an open drainage channel along Stewart Avenue, however this is no longer operational as the road 
was recently paved and widened, eliminating the channel. Recognizing that the Saw Mill Run stream corridor is overwhelmed 
during relatively small rainfall events, PWSA desires to evaluate alternatives with an emphasis toward source control measures 
and other green strategies where peak flows from the Stewart Avenue runoff area can be possibly detained and mitigated. 
 
PROJECT JUSTIFICATION: 
This project is necessary to increase stormwater service and control in the area, which is currently lacking adequate stormwater 
infrastructure. 
 
RISK(S): 
Failing to complete this project will lead to persistent private property and roadway flooding, chronic depreciation of roadway 
conditions, and continued worsening flooding and impairment of Saw Mill Run. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved sytem management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $3,104,000 299,400 1,910,156 894,444 0 0 $3,104,000 
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Stormwater System 
 

Thomas and McPherson Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2018-GI-106-0 
WARD:     7 
 

PHASE:  
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility 
 
PROJECT DESCRIPTION: 
Installation of roadside bioretention features to capture and detain impervious road runoff in the North Point Breeze 
neighborhood of the City of Pittsburgh, which is a tributary to the A-42 combined sewer outfall. 
 
PROJECT JUSTIFICATION: 
This project will help slow or reduce runoff into the the combined sewer system during wet weather events. 
 

RISK(S): 
Wet weather flow may continue to flow into the combined sewer system prior to the completion of the project, which could in 
issues during wet weather events. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$1,517,800 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $10,937,632 4,060,230 462,800 0 0 0 $4,523,030 
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Stormwater System 
 

Volunteer's Field Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2018-GI-104-0 
WARD:     29 
 

PHASE:  
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship 
 
PROJECT DESCRIPTION: 
Project is located in the Carrick neighborhood of the City of Pittsburgh and is a tributary to Saw Mill Run. Installation of green 
infrastrucutre within the park to reduce sediment and other pollutant loads. 
 
PROJECT JUSTIFICATION: 
Required for compliance with the MS4 permit and EPA TMDL requirements. Project will also detain stormwater to reduce 
downstream flooding in Saw Mill Run. 
 
RISK(S): 
It may be difficult to comply with certain regulatory obligations prior to the completion of the project. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $1,736,009 853,776 83,333 0 0 0 $937,109 
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Stormwater System 
 

Wet Weather Program Projects 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE:  
Not Started 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship, Reliability/Operational Flexibility, Level of Service, 
Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
This project is for improvements to the sewer system facilities to bring combined sewer overflows into compliance with the 
negotiated consent decree and to remediate SSOs. 
 
PROJECT JUSTIFICATION: 
This project is required to ensure PWSA meets regulatory requirements related to wet weather flow being directly discharged 
into the PWSA's combined sewer system. 
 
RISK(S): 
Failure to meet future regulatory requirements. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $45,000,000 0 0 5,000,000 20,000,000 20,000,000 $45,000,000 
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Stormwater System 
 

Wightman Park Stormwater Infrastructure Improvements (Phase 1 & 2) 
 
PROJECT NUMBER:   2017-424-105-0 / 1 
WARD:     14 
 

PHASE:  
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship 
 
PROJECT DESCRIPTION: 
Project is located in the Squirrel Hill neighborhood of the City of Pittsburgh and is a tributary to the M-29 outfall. Stormwater 
management within the park itself as well as the necessary piping or inlet work to direct up to 3.25 impervious acres from the 
adjacent streets into the park. The Wightman Park project along with future street bioswale projects are expected to increase 
the impervious acres captured as well as alleviate reported sewer basement backups in the neighborhood around Wightman 
Park. 
 
PROJECT JUSTIFICATION: 
2.24 million gallons of stormwater runoff will be managed through this project in a typical year, producing downstream CSO 
reduction. The project will also improve the performance of adjacent, downstream sewers through peak flow reduction. 
 
RISK(S): 
Customers may be subject to basement backups or overflows may occur due to collapsed pipes. The Authority may be subject 
to related fines due to sewer overflows or for non-compliance as outlined in the Consent Order and Agreement. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Delay construction which will increase the risk of sewer basement backups. 
 

 

 
**$2,992,427 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $6,706,789 424,789 0 0 0 0 $424,789 
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Stormwater System 
 

Winchester Drive at Grovemount Stormsystem Improvements 
 
PROJECT NUMBER:   2021-424-103-0 
WARD:     20 
 

PHASE:  
Planning 
 
PRIORITY: 
Safety, Regulatory Compliance, Reliability/Operational Flexibility, Level of Service 
 
PROJECT DESCRIPTION: 
Construction of storm system and roadway improvements to address right of way flooding and damage (hillside erosion and 
road undercutting) caused by stormwater. 
 
PROJECT JUSTIFICATION: 
After field assessment and review, the stormwater group ranked this issue as a "high priority" because of the severity of safety 
issues caused by lack of inlets and curbing as well as a failing outlet structure. Due to improper catch basin placement as well as 
poor road design the intersection at Winchester Drive and Grovemount Road is being undercut by overland stormwater runoff, 
causing the road to start to fail and collapse. This project seeks to install new catch basins and a new storm sewer as well as 
stabilize the existing outfall to help appropriately manage runoff. 
 
RISK(S): 
Poor level of service, safety risks. 
 
IMPACT ON OPERATIONS: 
10 new catch basins that operations will have to add to the cleaning schedule. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$167,375 will be reimbursed as part of a cost share agreement between the PWSA and the City of Pittsburgh. 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $841,922 201,597 0 0 0 0 $201,597 
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Stormwater System 
 

Woodland Road Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2018-GI-108-0 
WARD:     14 
 

PHASE:  
Construction 
 
PRIORITY: 
Safety, Regulatory Compliance, Operations and Maintenance Efficiency 
 
PROJECT DESCRIPTION: 
Bioretention based GSI project to manage approximately 7 acres of impervious acres for 1.5" runoff event. Project location is in 
A-22 sewershed on the campus of Chatham University adjacent to Woodland Road. Design activities include field investigations 
(site survey, geotech), development of design documents for construction and pre-construction flow monitoring. 
 
PROJECT JUSTIFICATION: 
The project purpose is to reduce combined sewer overflows at the downstream A-22 outfall while also improving performance 
of the local combined sewer system that has experienced surcharge and flooding during intense rain events in downstream 
areas of Shadyside. 
 
RISK(S): 
Continued flooding risk, which has contributed to frequent reports of basement backups in this area of the PWSA system. 
 
IMPACT ON OPERATIONS: 
Increased system reliability and improved system management. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Implementing stormwater management projects at less cost-effective locations. 
 

 

 
**$1,616,452 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $2,718,406 577,528 0 0 0 0 $577,528 
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Stormwater System 
 

Woods Run Stream Removal Stormwater Infrastructure Improvements 
 
PROJECT NUMBER:   2017-424-108-0 / 1 
WARD:     26 
 

PHASE:  
Design 
 
PRIORITY: 
Safety, Regulatory Compliance, Regional Cooperation/Stewardship 
 
PROJECT DESCRIPTION: 
This project will redirect an existing stream inflow location into a detain and slow release subsurface storage facility. The stream 
base and wet weather flow currently discharge directly into a 36" diameter combined sewer on Mairdale Avenue. 
 
PROJECT JUSTIFICATION: 
This project will separate wet weather flow being directly discharged into the PWSA's combined sewer system. 
 

RISK(S): 
Wet weather flow may continue to flow into the combined sewer system prior to the completion of the project, which could in 
issues during wet weather events. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
There are no practical alternatives to the recommended action. 
 

 

 
**$1,224,300 ALCOSAN GROW grant funding secured.  

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $10,215,669 361,144 1,920,794 819,206 0 0 $3,101,144 
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Miscellaneous 
 

Utility Cost Shares 
 
PROJECT NUMBER:   Unidentified 
WARD:     Systemwide 
 

PHASE: 
Not Started 
 
PRIORITY: 
Regional Cooperation/ Stewardship 
 
PROJECT DESCRIPTION: 
This project will fund future cost sharing projects. 
 
PROJECT JUSTIFICATION: 
Cost sharing projects can provide a savings to the Authority. 
 

RISK(S): 
Cost sharing projects have the potential to be delayed due to coordination issues. 
 
IMPACT ON OPERATIONS: 
Increased operating flexibility and reliability. 
 

ALTERNATIVES TO THE RECOMMENDED ACTION: 
Complete projects without cost sharing agreements. 
 

 

 

 CASH FLOW SUMMARY FUNDING 
SOURCE(S) 

 Total Budget 
(Prior Years 

Included) 
FY 2022 FY 2023 FY 2024 FY 2025 FY 2026 Total Debt 

(Revenue 
Bonds) 

Total $2,500,000 500,000 500,000 500,000 500,000 500,000 $2,500,000 
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