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Acronyms 

 

C & I Commercial and Industrial 

CATI Computer-Aided Telephone Interview 

CFL Compact Fluorescent Lamp 

CPITD Cumulative Program/Portfolio Inception to Date 
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CVR Conservation Voltage Reduction 
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1 Overview of Portfolio 

Pennsylvania Act 129 of 2008 signed on October 15, 2008, mandated energy savings and demand 

reduction goals for the largest electric distribution companies (EDCs) in Pennsylvania. Each EDC 

submitted energy efficiency and conservation (EE&C) plans—which were approved by the Pennsylvania 

Public Utility Commission (PUC)—pursuant to these goals. This report documents the progress and 

effectiveness of the EE&C accomplishments for West Penn Power Company (“West Penn” or 

“Company”) in the 1st quarter of Program Year 4 (PY4), defined as June 1, 2012 through August 31, 

2012, as well as the cumulative accomplishments of the programs since inception. 

 

Other Observations and Risks That May Affect Portfolio Success 

The Company continues to have ongoing concerns about its ability to achieve the May 31, 2013 3 

percent energy efficiency and 4½ percent demand reduction targets.   With respect to the 3 percent 

energy efficiency target, the concern primarily relates to budget constraints and a slow ramp-up in 

savings prior to portfolio plan changes implemented following the FirstEnergy merger.  With respect to 

the 4½ percent demand reduction target, the concern is based on: (i) the magnitude of the MW goal; (ii) 

customers ability and willingness to curtail sufficient load for approximately 20 days within a four month 

window specific to the top 100 hours; (iii) the Company’s ability to accurately forecast when the top 100 

hours will occur recognizing weather and economic factors; and (iv) budget constraints which limit the 

companies ability to overcome forecasting and participation risks.   

Further concerns revolve around the differing amount of funding available for compliance purposes – 

something noted by the Commission in its May 10, 2012 implementation Order for Phase II of Act 1291 .  

West Penn has the smallest Phase I compliance budget among any of the Pennsylvania EDCs.  This when 

coupled with the fact that West Penn has the lowest electric rates in the Commonwealth, creates 

several obstacles not faced by other EDCs and makes goal attainment very challenging. 

Notwithstanding these difficulties, the Company is diligently working with its implementation team and 

implementation and evaluation Conservation Service Providers (“CSPs”) to evaluate current programs 

and identify the most effective and most economic approach for achieving potential Act 129 targets.   

 

 

                                                           

 

1 See Docket No M-2012-2289411. 
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1.1 Summary of Achievements 

West Penn has achieved 72 percent of the May 31, 2013 energy savings compliance target, based on 

cumulative program inception to date (CPITD) reported gross energy savings2, and 71 percent of the 

energy savings compliance target, based on CPITD gross energy savings achieved through Quarter 1 

(CPITD-Q)3, as shown in Figure 1-1. 

 

Figure 1-1 Cumulative Portfolio Inception to Date (CPITD) Energy Impacts 
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2 CPITD Reported Gross Savings = CPITD Reported Gross Savings through PY3 + PYTD Reported Gross Savings. All 

savings reported as CPITD reported gross savings are computed this way. 

3 CPITD-Q Gross Savings = CPITD Verified Gross Savings through PY3 + PYTD Reported Gross Savings. All savings 

reported as CPITD-Q gross savings are computed this way. CPITD-Q savings provide the best available estimate of 

savings achieved through the current quarter. CPITD Verified Gross Savings will be reported in the annual report. 
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West Penn has achieved 45 percent of the May 31, 2013 demand reduction compliance target, based on 

CPITD reported gross demand reduction and 44 percent of the demand reduction compliance target 

based on CPITD gross demand reduction achieved through Quarter 1 (CPITD-Q)4, as shown in Figure 

1-25. 

 

Figure 1-2. CPITD Portfolio Demand Reduction 
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4 CPITD-Q Gross Savings = CPITD Verified Gross Savings through PY3 + PYTD Reported Gross Savings. All savings 

reported as CPITD-Q gross savings are computed this way. CPITD-Q savings provide the best available estimate of 

savings achieved through the current quarter. CPITD Verified Gross Savings will be reported in the annual report. 

5 These figures only include contributions from Energy Efficiency Programs. 
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There are 10 measures available to the low-income sector. The measures offered to the low-income 

sector therefore comprise 24 percent of the total measures offered.  As required by Act 129, this 

exceeds the fraction of the electric consumption of the utility’s low-income households divided by the 

total electricity consumption in the West Penn Power territory. (10 percent).6 The CPITD reported gross 

energy savings achieved in the low-income sector is 69,222 MWh/yr; this is 15 percent of the CPITD total 

portfolio reported gross energy savings. 

West Penn achieved 136 percent of the May 31, 2013, energy reduction compliance target for 

government, nonprofit and institutional sector, based on CPITD reported gross energy savings, and 129 
percent of the target based on CPITD gross energy savings achieved through Quarter 1 (CPITD-Q)7, as 

shown in Figure 1-3. 

Figure 1-3 Government, Nonprofit, and Institutional Sectors 
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6 Act 129 includes a provision requiring electric distribution companies to offer a number of energy efficiency 

measures to low-income households that are “proportionate to those households’ share of the total energy usage 

in the service territory.” 66 Pa.C.S. §2806.1(b)(i)(G). The legislation contains no provisions regarding targets for 

participation, or energy or demand savings. 

7 CPITD-Q Gross Savings = CPITD Verified Gross Savings through PY3 + PYTD Reported Gross Savings. All savings 

reported as CPITD-Q gross savings are computed this way. CPITD-Q savings provide the best available estimate of 

savings achieved through the current quarter. CPITD Verified Gross Savings will be reported in the annual report. 
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1.2 Program Updates and Findings 

On October 28, 2011, the Commission approved West Penn’s interim Amended Plan filed in Docket No. 

M-2009-2093218.  The Amended Plan aligned WPP’s Energy Efficiency and Conservation (“EE&C”) Plan 

with the other FirstEnergy Pennsylvania Utilities. 

• Residential Appliance Turn-In Program:  There were no changes to this program during PY4 Q1. 

• Residential Energy Efficient Products Program:  There were no changes to this program during 

PY4 Q1. 

• Residential Energy Efficiency HVAC Equipment Program:   There were no changes to this 

program during PY4 Q1.  

• Residential Home Performance Program:  The CFL Opt-in measure closed during PY4 Q1 as well 

as the Energy Savers Reward measure.  During this time we launched the Walk Thru/Whole 

House measure and enrolled 18 contractors. We also launched the Behavior Modification 

measure by mailing Home Energy Reports to over 150,000 selected participants.  Results for this 

measure will be provided on a quarterly basis going forward. 

• Critical Peak Rebate (CPR) Rate:  The program began operation starting June 1 with curtailment 

events being called based on a forecast of a Top 100 hour.  The program will continue to 

operate through September 30, 2012. 

• Limited Income Energy Efficient Program (LIEEP): Implemented changes approved by the 

Commission in the amended plan related to savings and budget.   

• Joint Utility Usage Management Program:  Implemented changes approved by the Commission 

in the amended plan. The program includes a broader scope so additional customers can 

participate and also includes referrals to Natural Gas Distribution Company’s (NGDC’s).  West 

Penn and NGDC‘s will attempt to coordinate schedules (e.g. If both utilities cannot be scheduled 

at the same time, each utility will schedule a work time that is convenient for the customer).  

• Commercial & Industrial Equipment Program – Small:  There were no changes to this program 

during PY4 Q1. 

• Time of Use (TOU) with Critical Peak Pricing (CPP) Rate:  There were no changes to this 

program during PY4 Q1. 

• Commercial & Industrial Equipment Program – Large:  There were no changes to this program 

during PY4 Q1. 

• Customer Load Response:  The program began operation starting June 1 with curtailment 

events being called based on a forecast of a Top 100 hour.  The program will continue to 

operate through September 30, 2012. 

• Customer Resources Demand Response Program:    The program began operation starting June 

1 with curtailment events being called based on a forecast of a Top 100 hour.  The program will 

continue to operate through September 30, 2012.  

• Distributed Generation:  This program was removed from West Penn’s Plan under docket M-

2009-2093218 approved by the Commission on June 14, 2012. 

• Conservation Voltage Reduction Program:  Planning engineers have identified circuits that are 

targeted for the implementation of the CVR Program.  

• Governmental & Institutional Program:  There were no changes to this program during PY4 Q1. 
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1.3 Evaluation Updates and Findings 

• Residential Appliance Turn-In Program 

The Residential Appliance Turn-In Program offers rebates to customers and disposal of older, 

inefficient, appliances.  All appliances must be in working condition and meet size requirements.  

During PY3 quarters one and two, the qualifying appliances, rebate amounts, and requirements 

were as follows:   

• Room air conditioners ($25 each, working condition, up to three) 

• Refrigerator ($50, working condition, limit one) 

• Freezer ($25, working condition, limit one) 

 

Table 1.3.1 Residential Appliance Turn-In Program Evaluation Summary 

Program Component Evaluation Activities Planned Evaluation Activities Status 

Refrigerator  • Survey representative sample of 

participants 

PY4 evaluation will begin in 

November. 

 

• Residential Energy Efficient Products Program 

The Residential Energy Efficient Products Program offers rebates to customers for purchasing 

qualified high-efficiency appliances.  During PY3 quarters one and two, the qualifying appliances, 

rebate amounts, and requirements were as follows: 

• Room air conditioners ($25 each, limit three) 

• Refrigerator ($50, required recycling old working refrigerator through West Penn Power 

program) 

• Freezer ($25, required recycling old working freezer through West Penn Power program) 

• Clothes washer ($75) 

• Clothes Dryer ($25, electric with drum moisture sensor) 

• Dishwasher ($25) 

• Programmable thermostat ($25) 

 

Table 1.3.2 Residential Energy Efficient Products Program Evaluation Summary 

Program Component Evaluation Activities Planned Evaluation Activities Status 

Appliances Invoice + calculation review 

(large sample, stratified by 

appliance type)  

On-Site inspection (smaller 

sample, focus on clothes 

washers) 

PY4 evaluation will begin in 

November. 
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• Residential Energy Efficient HVAC Equipment Program 

The Residential HVAC Equipment Program offers rebates to customers for purchasing qualified high 

efficiency heat pumps and central air conditioners.  Qualifying equipment must have a SEER rating of 

14.5 or greater, be installed by a certified contractor, and include the installation of a programmable 

thermostat.  The SEER level requirements and rebate amounts, which are the same for central air 

conditioners and heat pumps, are as follows: 

 Rebate Levels:  High Efficiency Central Air Conditioners/High Efficiency Heat Pump 

• SEER 14.5 - $100 

• SEER 15 - $150 

• SEER 16 and above - $200 

Customers could also receive $25 rebates for HVAC tune-ups. 

 

 Table 1.3.3 Residential Energy Efficient HVAC Equipment Program Evaluation Summary 

Program Component Evaluation Activities Planned Evaluation Activities Status 

Air Source Heat Pump   

Invoice + calculation review (large 

sample)  

On-Site inspection (smaller sample) 

Ground Source Heat Pump 

Invoice + calculation review (large 

sample)  

On-Site inspection (smaller sample) 

Central Air Conditioning 

 

Invoice + calculation review (large 

sample)  

On-Site inspection (smaller sample) 

HVAC tune-ups  
Invoice + calculation review, and 

telephone verification surveys 

PY4 evaluation will begin in November. 

 

 

• Residential Home Performance Program 

The Residential Home Performance Program assists households in identifying energy savings 

opportunities through self-administered and professional walk-through home audits and providing 

customers with CFLs and other low cost energy savings measures.  The program promotes CFL 

giveaways through several CFL promotional channels, including Opt-in, Smart Meter and School Kits.  

The program also includes a behavioral modification and education component designed to provide 

customers with information about their energy usage and low cost ways they can reduce usage.  
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Table 1.3.4 Residential Home Performance Program Evaluation Summary 

Program Component Evaluation Activities Planned Evaluation Activities Status 

CFL Giveaways 
Survey representative sample 

of participants 

PY4 evaluation will begin in 

November. 

Direct Install of Low-Cost 

Measures 

Sample once for entire PY4, 

conduct engineering review 

and verification surveys. 

PY4 evaluation will begin in 

November. 

 

• Critical Peak Rebate (CPR) Rate 

This demand response program encourages residential customers to lower their demand during 

peak load hours by offering a rebate based on actual demand reduction compared to a customer 

baseline.  Evaluation will involve analysis of hourly bills and is expected to start in October 2012. 

 

• Limited Income Energy Efficient Program (LIEEP) 

This program is an expansion of the Low-Income Usage Reduction Program and provides additional 

energy savings measures and services to income eligible customers.  Energy savings kits are offered 

to those customers no accepting in-home services and when electric usage is below 600 kWh per 

month or the customer is otherwise not eligible.   

 

• Joint Utility Usage Management Program 

This program is an expansion of the Low-Income Usage Reduction Program and provides additional 

energy savings measures and services to income eligible customers.  Energy savings kits are offered 

to those customers not accepting in-home services and when electric usage is below 600 kWh per 

month or the customer is otherwise not eligible. 

Table 1.3.5 Joint Utility Usage Management Program Evaluation Summary 

Program 

Component Evaluation Activities Planned Evaluation Activities Status 

Appliance only  

Invoice + calculation review and 

telephone verification surveys 

 

PY4 evaluation will begin in 

November. 

 

 Commercial & Industrial Equipment Program – Small 

This program provides prescriptive and performance based incentives for the installation of energy 

efficient lighting, motors, variable speed drives, food service, HVAC, custom measures, and other 

energy efficient technologies along with the delivery of energy efficiency kits requested by small C/I 

customers and master metered multi-family customers. 
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Table 1.3.6 Commercial & Industrial Equipment Program Evaluation Summary 

Program 

Component Evaluation Activities Planned Evaluation Activities Status 

Lighting 
Sample for first 3 quarters, 

conduct on-sites for Q1 - Q2 

PY4 evaluation will begin in 

November. 

HVAC No PY3 evaluation activities 
PY4 evaluation will begin in 

November. 

VFD 
Sample for first 3 quarters and 

conduct 5 on-sites across Q1-Q2 

PY4 evaluation will begin in 

November. 

Custom 
Sample for first 3 quarters and 

conduct 5 on-sites across Q1-Q2 

PY4 evaluation will begin in 

November. 

 

• Time of Use (TOU) with Critical Peak Pricing (CPP) Rate 

This demand response program encourages small commercial and industrial and government/non-

profit customers to lower their demand during peak load hours charging a higher price that reflects 

the higher cost of serving customer during peak load hours and charging a lower price during off-

peak periods.   

 

• Commercial & Industrial Equipment Program – Large 

This program provides prescriptive and performance based incentives for the installation of energy 

efficient lighting, motors, variable speed drives, food service, HVAC, custom measures, and other 

energy efficient technologies along with the delivery of energy efficiency kits requested by large C/I 

customers and master metered multi-family customers. 

 

 

Table 1.3.7 Commercial & Industrial Equipment Program Evaluation Summary 

Program Component Evaluation Activities Planned Evaluation Activities Status 

“Non-Standard Lighting 

for Business” 

Applications 

Stratified sampling and on-site visits 

PY4 evaluation will begin in November. 

“Standard Lighting for 

Business” Applications 
Stratified sampling and on-site visits 

PY4 evaluation will begin in November. 

Prescriptive HVAC, 

Motor, and Refrigeration 

Applications 

Stratified sampling and on-site visits 

PY4 evaluation will begin in November. 
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Custom Applications Stratified sampling and on-site visits PY4 evaluation will begin in November. 

 

• Customer Load Response 

This demand response program encourages C/I and government/non-profit customers with demand 

of at least 300 kW to lower their demand during peak load hours by offering load management 

services and providing incentives for demand reduction during the top 100 hours.   

 

• Customer Resources Demand Response Program 

This demand response program encourages small and large C/I and government/non-profit 

customers to lower their demand during peak load hours by deploying customer load resources 

from load curtailment strategies provided by PJM Curtailment Service Providers.   

 

• Distributed Generation 

This demand response program encourages C/I and government/non-profit customers with demand 

and generators rated larger than 300 kW to lower their demand during peak load hours by offering 

operation and maintenance services and providing incentives for demand reduction during the top 

100 hours through usage of their generators.   

• Conservation Voltage Reduction Program 

The CVR program incorporates voltage regulation techniques on select distribution circuits that 

result in lower service voltage levels and, thus, lower the energy consumption and demand of 

customers.  Retrofit isolation tests are planned to start in early October 2012.  Three sets of retrofit 

isolation tests are planned: one in Fall 2012, one in Winter 2013, and one in Summer 2013. 

 

• Governmental & Institutional Program 

This program provides prescriptive and performance based incentives for the installation of cost 

effective energy efficient non-standard equipment through an authorized contractor network and 

traditional channels. 

 

 

Table 1.3.8 Governmental & Institutional Program Evaluation Summary 

Program Component Evaluation Activities Planned Evaluation Activities Status 

Lighting Stratified sampling and on-site visits PY4 evaluation will begin in November. 

Street Lighting Stratified sampling and on-site visits PY4 evaluation will begin in November. 

Traffic Signals Stratified sampling and on-site visits PY4 evaluation will begin in November. 
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2 Summary of Energy Impacts by Program  

A summary of the reported energy savings by program is presented in Figure 2-1. 

Figure 2-1. CPITD Reported Gross Energy Savings by Program 
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Figure 2-2. CPITD-Q Reported Gross Energy Savings by Program 
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A summary of energy impacts by program through the PY3 Q4 is presented in Table 2-1.  

Table 2-1. EDC Reported Participation and Gross Energy Savings by Program 

Reported Gross Impact 

Participants (MWh/Year) 

Preliminary 

Realization 

Rate
1
 

Program IQ PYTD CPITD IQ PYTD CPITD CPITD-Q PYTD 

Residential Appliance Turn-In 
1,664 1,664 7,685 2,976 2,976 12,381 12,382 n/a 

Residential Energy Efficient Products  
53,392 53,392 379,348 9,517 9,517 78,517 74,624 n/a 

Residential Energy Efficient HVAC 

Equipment 
5,033 5,033 8,506 1,319 1,319 4,554 4,561 n/a 

Residential Home Performance²  
180,205 180,205 552,691 1,886 1,886 119,418 118,399 n/a 

Critical Peak Rebate (CPR)  
23,974 23,974 23,974 0 0 0 0 n/a 

Limited Income Energy Efficiency (LIEEP) 
833 833 11,115 666 666 13,293 12,414 n/a 

Joint Utility Usage Management (JUUMP) 
342 342 4,654 508 508 4,191 4,337 n/a 

Commercial & Industrial Equipment - Small 
86 86 26,223 3,873 3,873 75,351 78,167 n/a 

Time of Use (TOU) with Critical Peak 

Pricing (CPP) 
0 0 0 0 0 0 0 n/a 

Commercial & Industrial Equipment - Large 
23 23 70 3,106 3,106 27,651 28,586 n/a 

Customer Load Response 
1 1 1 0 0 0 0 n/a 

Customer Resources Demand Response 
156 156 156 0 0 0 0 n/a 

Distributed Generation 
0 0 0 0 0 0 0 n/a 

Conservation Voltage Reduction (CVR)³ 
0 0 0 34,391 34,391 34,391 34,391 n/a 

Governmental and Institutional 
11 11 1,032 850 850 85,289 81,190 n/a 

TOTAL PORTFOLIO 
265,720 265,720 1,015,455 59,093 59,093 455,037 449,052 N/A 

NOTES: 

1. Preliminary Realization Rates are based on evaluation activities and findings conducted on a partial sample set. These realization rates are not based 

on a statistically significant sample and are subject to change until the full evaluation is complete at the end of the program year. 

2. Residential Home Performance participation includes 175,000 participants for Behavior Modification measure.  No savings results were reported to 

date. 

3. Conservation Voltage Reduction reported energy savings is based on preliminary engineering assessment. 
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3 Summary of Demand Impacts by Program 

A summary of the reported demand reduction by program is presented in  

Figure 3-1. 

Figure 3-1. CPITD Reported Demand Reduction by Program 

0.00

5.00

10.00

15.00

20.00

25.00

M
W

/Y
e

a
r

CPITD Reported Demand Reduction by Program

 



10/15/2012 | Quarterly Report to the PA PUC – Program Year 4 Quarter 1 

 

 West Penn Power |  Page 17 

 

Figure 3-2. CPITD-Q Reported Demand Reduction by Program 
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A summary of demand reduction impacts by program through the PY3Q4 is presented in Table 3-1. 

Table 3-1. Participation and Reported Gross Demand Reduction by Program 

Reported Gross Impact 

Participants (MW/Year) 

Preliminary 

Realization 

Rate
1
 

Program IQ PYTD CPITD IQ PYTD CPITD CPITD-Q PYTD 

Residential Appliance Turn-In 
1,664 1,664 7,685 0.41 0.41 2.11 2.11 n/a 

Residential Energy Efficient Products  
53,392 53,392 379,348 0.50 0.50 6.31 6.00 n/a 

Residential Energy Efficient HVAC 

Equipment 
5,033 5,033 8,506 1.38 1.38 2.57 2.58 n/a 

Residential Home Performance²  
180,205 180,205 552,691 0.07 0.07 5.53 5.47 n/a 

Critical Peak Rebate (CPR)  
23,974 23,974 23,974 0.00 0.00 0.00 0.00 n/a 

Limited Income Energy Efficiency (LIEEP) 
833 833 11,115 0.07 0.07 2.30 1.93 n/a 

Joint Utility Usage Management (JUUMP) 
342 342 4,654 0.13 0.13 0.66 0.67 n/a 

Commercial & Industrial Equipment - Small 
86 86 26,223 0.37 0.37 20.28 20.27 n/a 

Time of Use (TOU) with Critical Peak 

Pricing (CPP) 
0 0 0 0.00 0.00 0.00 0.00 n/a 

Commercial & Industrial Equipment - Large 
23 23 70 0.39 0.39 4.64 4.69 n/a 

Customer Load Response 
1 1 1 0.00 0.00 0.00 0.00 n/a 

Customer Resources Demand Response 
156 156 156 0.00 0.00 0.00 0.00 n/a 

Distributed Generation 
0 0 0 0.00 0.00 0.00 0.00 n/a 

Conservation Voltage Reduction (CVR)³ 
0 0 0 12.40 12.40 12.40 12.40 n/a 

Governmental and Institutional 
11 11 1,032 0.07 0.07 14.50 13.67 n/a 

TOTAL PORTFOLIO 
265,720 265,720 1,015,455 15.80 15.80 71.31 69.80 N/A 

NOTES: 

1. Preliminary Realization Rates are based on evaluation activities and findings conducted on a partial sample set. These realization rates are not 

based on a statistically significant sample and are subject to change until the full evaluation is complete at the end of the program year. 

2. Residential Home Performance participation includes 175,000 participants for Behavior Modification measure.  No savings results were 

reported to date. 

3. Conservation Voltage Reduction reported demand savings is based on preliminary engineering assessment. 
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4 Summary of Finances 

4.1 Portfolio Level Expenditures 

A breakdown of the portfolio finances is presented in Table 4-1.   

Table 4-1. Summary of Portfolio Finances 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                    7,270   $                    7,270   $                  31,391  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                    7,270   $                    7,270   $                  31,391  

        

Design & Development      $                    1,787  

Administration  $                       105   $                       105   $                    3,656  

Management
[2]

       

Marketing  $                       251   $                       251   $                    5,335  

Technical Assistance
[1]

  $                       622   $                       622   $                  10,867  

Subtotal EDC Implementation Costs  $                       978   $                       978   $                  21,645  

        

EDC Evaluation Costs  $                         20   $                         20   $                    1,536  

SWE Audit Costs      $                    1,994  

Total EDC Costs
[3]

  $                    8,268   $                    8,268   $                  56,566  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

Per PUC direction, TRC inputs and calculations are required in the Annual Report only and should comply with the 2011 Total 

Resource Cost Test Order approved July 28, 2011. 

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3]  
Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 

 
 

 

 

 



10/15/2012 | Quarterly Report to the PA PUC – Program Year 4 Quarter 1 

 

 West Penn Power |  Page 20 

 

4.2 Program Level Expenditures 

Program-specific finances are shown in the following tables. 

Table 4-2. Summary of Program Finances – Residential Appliance Turn-In Program 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                         66   $                         66   $                       483  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                         66   $                         66   $                       483  

        

Design & Development      $                           0  

Administration      $                       128  

Management
[2]

       

Marketing  $                         27   $                         27   $                       858  

Technical Assistance
[1]

  $                         94   $                         94   $                    1,037  

Subtotal EDC Implementation Costs  $                       121   $                       121   $                    2,023  

        

EDC Evaluation Costs  $                           1   $                           1   $                         85  

SWE Audit Costs       

Total EDC Costs
[3]

  $                       188   $                       188   $                    2,591  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

  
[1]

 Implementation Contractor Costs 
[2]  

EDC costs other than those identified explicitly. 
[3]  

Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4] 
 Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-3. Summary of Program Finances – Residential Energy Efficient Products Program 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                       (19)  $                       (19)  $                    3,350  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                       (19)  $                       (19)  $                    3,350  

        

Design & Development      $                       265  

Administration  $                           7   $                           7   $                       379  

Management
[2]

       

Marketing  $                         (4)  $                         (4)  $                    2,140  

Technical Assistance
[1]

  $                         78   $                         78   $                       934  

Subtotal EDC Implementation Costs  $                         81   $                         81   $                    3,719  

        

EDC Evaluation Costs  $                         (5)  $                         (5)  $                       287  

SWE Audit Costs       

Total EDC Costs
[3]

  $                         57   $                         57   $                    7,355  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

  
[1] Implementation Contractor Costs 
[2]  EDC costs other than those identified explicitly. 
[3]  Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses 

only. 

[4]  Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use 

customer. 
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Table 4-4. Summary of Program Finances – Residential Energy Efficient HVAC Equipment Program 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                       332   $                       332   $                       963  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                       332   $                       332   $                       963  

        

Design & Development      $                       123  

Administration  $                           6   $                           6   $                       139  

Management
[2]

       

Marketing  $                       114   $                       114   $                       314  

Technical Assistance
[1]

  $                       119   $                       119   $                       377  

Subtotal EDC Implementation Costs  $                       238   $                       238   $                       953  

        

EDC Evaluation Costs  $                         (4)  $                         (4)  $                         95  

SWE Audit Costs       

Total EDC Costs
[3]

  $                       567   $                       567   $                    2,011  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

  
[1] Implementation Contractor Costs 
[2]  EDC costs other than those identified explicitly. 
[3]  Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses 

only. 

[4]  Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use 

customer. 
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Table 4-5. Summary of Program Finances – Residential Home Performance Program 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                        169   $                        169   $                     5,914  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                        169   $                        169   $                     5,914  

        

Design & Development      $                        135  

Administration  $                            8   $                            8   $                        237  

Management
[2]

       

Marketing  $                        114   $                        114   $                        961  

Technical Assistance
[1]

  $                   (1,096)  $                   (1,096)  $                     2,884  

Subtotal EDC Implementation Costs  $                      (974)  $                      (974)  $                     4,217  

        

EDC Evaluation Costs  $                          (6)  $                          (6)  $                        149  

SWE Audit Costs       

Total EDC Costs
[3]

  $                      (811)  $                      (811)  $                   10,279  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

  
[1] 

Implementation Contractor Costs 
[2]  EDC costs other than those identified explicitly. 
[3] 

 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses 

only. 
[4]  

Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use 

customer. 
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Table 4-6. Summary of Program Finances – Critical Peak Rebate (CPR) Rate 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                       361   $                       361   $                       361  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                       361   $                       361   $                       361  

        

Design & Development      $                           6  

Administration  $                           6   $                           6   $                         77  

Management
[2]

       

Marketing  $                           0   $                           0   $                       179  

Technical Assistance
[1]

  $                         82   $                         82   $                       114  

Subtotal EDC Implementation Costs  $                         88   $                         88   $                       377  

        

EDC Evaluation Costs  $                         13   $                         13   $                         30  

SWE Audit Costs       

Total EDC Costs
[3]

  $                       462   $                       462   $                       768  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   
[1] 

Implementation Contractor Costs 
[2]  EDC costs other than those identified explicitly. 
[3] 

 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses 

only. 
[4]  

Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use 

customer. 
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Table 4-7. Summary of Program Finances – Limited Income Energy Efficiency Program (LIEEP) 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                      (693)  $                      (693)  $                     6,329  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                      (693)  $                      (693)  $                     6,329  

        

Design & Development      $                          40  

Administration  $                          (6)  $                          (6)  $                        300  

Management
[2]

       

Marketing  $                          (1)  $                          (1)  $                          17  

Technical Assistance
[1]

  $                        (34)  $                        (34)  $                        658  

Subtotal EDC Implementation Costs  $                        (41)  $                        (41)  $                     1,015  

        

EDC Evaluation Costs  $                          (6)  $                          (6)  $                          46  

SWE Audit Costs       

Total EDC Costs
[3]

  $                      (739)  $                      (739)  $                     7,390  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

  
[1] 

Implementation Contractor Costs 
[2]  

EDC costs other than those identified expliicity. 
[3] 

 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-8. Summary of Program Finances – Joint Utility Usage Management Program 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                    1,582   $                    1,582   $                    2,106  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                    1,582   $                    1,582   $                    2,106  

        

Design & Development      $                         25  

Administration  $                         17   $                         17   $                       190  

Management
[2]

       

Marketing  $                           1   $                           1   $                         16  

Technical Assistance
[1]

  $                       128   $                       128   $                       411  

Subtotal EDC Implementation Costs  $                       146   $                       146   $                       641  

        

EDC Evaluation Costs  $                           4   $                           4   $                         53  

SWE Audit Costs       

Total EDC Costs
[3]

  $                    1,731   $                    1,731   $                    2,800  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3] 
 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-9. Summary of Program Finances – Commercial & Industrial Equipment Program - Small  

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                       252   $                       252   $                    3,537  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                       252   $                       252   $                    3,537  

        

Design & Development      $                       308  

Administration  $                         19   $                         19   $                       880  

Management
[2]

       

Marketing  $                           5   $                           5   $                       449  

Technical Assistance
[1]

  $                       172   $                       172   $                    1,312  

Subtotal EDC Implementation Costs  $                       195   $                       195   $                    2,949  

        

EDC Evaluation Costs  $                         13   $                         13   $                       401  

SWE Audit Costs       

Total EDC Costs
[3]

  $                       460   $                       460   $                    6,887  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

  
[1] 

Implementation Contractor Costs 
[2]  

EDC costs other than those identified explicitly. 
[3] 

 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-10. Summary of Program Finances – Time of Use (TOU) with Critical Peak Pricing (CPP) Rate  

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants       

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs       

        

Design & Development      $                           6  

Administration  $                           1   $                           1   $                         46  

Management
[2]

       

Marketing      $                         17  

Technical Assistance
[1]

      $                         28  

Subtotal EDC Implementation Costs  $                           1   $                           1   $                         97  

        

EDC Evaluation Costs  $                         (5)  $                         (5)  $                           7  

SWE Audit Costs       

Total EDC Costs
[3]

  $                         (4)  $                         (4)  $                       104  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:  

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3] 
 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-11. Summary of Program Finances – Commercial & Industrial Equipment Program – Large 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                       227   $                       227   $                    2,125  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                       227   $                       227   $                    2,125  

        

Design & Development      $                       667  

Administration  $                         17   $                         17   $                       584  

Management
[2]

       

Marketing  $                         16   $                         16   $                       199  

Technical Assistance
[1]

  $                       155   $                       155   $                    1,414  

Subtotal EDC Implementation Costs  $                       188   $                       188   $                    2,864  

        

EDC Evaluation Costs  $                           7   $                           7   $                         95  

SWE Audit Costs       

Total EDC Costs
[3]

  $                       423   $                       423   $                    5,084  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:  

  
[1] 

Implementation Contractor Costs 
[2]  

EDC costs other than those identified explicitly. 
[3] 

 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-12. Summary of Program Finances – Customer Load Response Program  

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants      $                         15  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs      $                         15  

        

Design & Development      $                         88  

Administration      $                         78  

Management
[2]

       

Marketing      $                           2  

Technical Assistance
[1]

  $                           1   $                           1   $                         42  

Subtotal EDC Implementation Costs  $                           1   $                           1   $                       210  

        

EDC Evaluation Costs  $                         (0)  $                         (0)  $                         14  

SWE Audit Costs       

Total EDC Costs
[3]

  $                           0   $                           0   $                       238  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:  

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3] 
 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-13. Summary of Program Finances – Customer Resources Demand Response Program  

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                    3,928   $                    3,928   $                    3,928  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                    3,928   $                    3,928   $                    3,928  

        

Design & Development      $                           7  

Administration      $                         83  

Management
[2]

       

Marketing  $                           0   $                           0   $                         49  

Technical Assistance
[1]

  $                           2   $                           2   $                       376  

Subtotal EDC Implementation Costs  $                           2   $                           2   $                       514  

        

EDC Evaluation Costs  $                         (1)  $                         (1)  $                         19  

SWE Audit Costs       

Total EDC Costs
[3]

  $                    3,929   $                    3,929   $                    4,462  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3] 
 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-14. Summary of Program Finances – Distributed Generation Program  

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants       

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs       

        

Design & Development      $                           5  

Administration      $                         39  

Management
[2]

       

Marketing  $                           0   $                           0   $                           3  

Technical Assistance
[1]

      $                         27  

Subtotal EDC Implementation Costs  $                           0   $                           0   $                         75  

        

EDC Evaluation Costs      $                           1  

SWE Audit Costs       

Total EDC Costs
[3]

  $                           0   $                           0   $                         76  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3] 
 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-15. Summary of Program Finances – Conservation Voltage Reduction (CVR) Program 

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants       

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs       

        

Design & Development      $                           0  

Administration  $                         28   $                         28   $                       119  

Management
[2]

       

Marketing  $                           0   $                           0   $                           0  

Technical Assistance
[1]

      $                           5  

Subtotal EDC Implementation Costs  $                         28   $                         28   $                       124  

        

EDC Evaluation Costs      $                           2  

SWE Audit Costs       

Total EDC Costs
[3]

  $                         28   $                         28   $                       126  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:  

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3] 
 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 
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Table 4-16. Summary of Program Finances – Governmental and Institutional Program  

Category 

Quarter 1 

($000) 

PYTD 

($000) 

CPITD 

($000) 

EDC Incentives to Participants  $                    1,952   $                    1,952   $                    3,170  

EDC Incentives to Trade Allies       

Subtotal EDC Incentive Costs  $                    1,952   $                    1,952   $                    3,170  

        

Design & Development      $                       111  

Administration  $                           4   $                           4   $                       377  

Management
[2]

       

Marketing  $                       (22)  $                       (22)  $                       130  

Technical Assistance
[1]

  $                         32   $                         32   $                       360  

Subtotal EDC Implementation Costs  $                         14   $                         14   $                       978  

        

EDC Evaluation Costs  $                         10   $                         10   $                       253  

SWE Audit Costs       

Total EDC Costs
[3]

  $                    1,976   $                    1,976   $                    4,401  

Participant Costs
[4]

       

Total TRC Costs       

NOTES:   

[1] 
Implementation Contractor Costs 

[2]  
EDC costs other than those identified explicitly. 

[3] 
 Per the 2011 Total Resource Cost Test Order - Total EDC Costs, here, refer to EDC incurred expenses only. 

[4]  
Per the 2011 Total Resource Cost Test Order - Net participant costs; in PA, the costs of the end-use customer. 

  

 

 


